
 

 

BENGALURU SMART INFRASTRUCTURE 
LIMITED (B – SMILE) 

 
Office of the Project Engineer - 01 
Bengaluru Smart Infrastructure 
Limited No.30/1, Thimmaiah Road, 
Miller Tank Bund Area, Vasanth 
Nagar, Bengaluru-560051. 

 
TENDERS FOR THE WORK OF 

 

“Construction of Elevated corridor from Old Madras Road to Electronic City flyover via 

Swami Vivekananda Metro Station - Indiranagar - Old Airport road - Hosur road - Silk 

Board Junction (Length 5.20 kms) in Bengaluru city under Engineering, Procurement & 

Construction (EPC) Mode on Lumpsum, Turkey with allowable Price Escalation using 

Ultra High-Performance Fiber Reinforced Concrete (UHPFRC) based structures 

including maintenance for a period 10 years” 

Amount Put to Tender: Rs. 852 Crores  

(Excluding GST, utility shifting cost and land acquisition cost)  

 TENDER NOTIFICATION 

(Through GOK, https://kppp.karnataka.gov.in only) 

 

TENDER Notification No. and date : 
 B-SMILE/PE-01/TEND/ 04 /2026-27 dated 
20.05.2026  

TENDER DOCUMENT CAN BE 
DOWNLODED FROM KPPP 
PORTAL FROM 

: 25.05.2026 at 17:30 Hours onwards 

LAST DATE FOR SUBMISSION OF 
PRE BID QUERRIES 

: Upto 04.06.2026, 16:00 Hours 

PRE BID MEETING : 05.06.2026 @ 14:30 Hours 

LAST DATE AND TIME FOR RECEIPT 
OF TENDERS 

: 24.06.2026 at 16:00 Hours 

TIME AND DATE OF OPENING OF 
TECHNICAL TENDERS 

: 25.06.2026 at 16:30 Hours 

TIME AND DATE OF OPENING OF 
FINANCIAL BID 

: 
Will be intimated after obtaining approval for 
technical evaluation. 

 

 
ADDRESS FOR COMMUNICATION 

 

 
: 

O/o Project Engineer-01, B-SMILE 

No.30/1, Thimmaiah Road, Millar Tank bund 
Area, Vasanth Nagar, Bengaluru-560051. 

https://kppp.karnataka.gov.in/
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BENGALURU SMART INFRASTRUCTURE LIMITED 

No: B-SMILE/PE-01/TEND/ 04 /2026-27                            Office of the Project Engineer  - 01 
Bangalore Smart Infrastructure Limited 
No.30/1, 3rd Floor, Thimmaiah Road, 

Miller Tank Bund Area, Vasanth Nagar, 
Bengaluru-560051. 

 

NOTICE INVITING TENDER (NIT) 
(Through http://kppp.karnataka.gov.in only) 

(Competitive Bidding under Two Cover System) 

1. The Government of Karnataka has constituted “Bengaluru Smart Infrastructure Limited” (B-SMILE) for 
implementation of Specific Infrastructure works in the city of Bengaluru.  

2. On behalf of the Bengaluru Smart Infrastructure Limited (B-SMILE), The Project Engineer-01, Bengaluru Smart 
Infrastructure Limited (B-SMILE) invites tenders from eligible contractors registered with CPWD / KPWD / 
Railways / National Highway or any State Government Organizations for the development of work through 
Engineering Procurement & Construction (EPC) mode. The details of the work are as under. 

 

Sl 
No 

Name of the work 
Amount put 

to tender 
Earnest Money 

Deposit 

Construc
tion 

Period 

2 

Construction of Elevated corridor from Old 
Madras Road to Electronic City flyover via 
Swami Vivekananda Metro Station - 
Indiranagar - Old Airport road - Hosur road 
- Silk Board Junction (Length 5.20 kms) in 
Bengaluru city under Engineering, 
Procurement & Construction (EPC) Mode 
on Lumpsum, Turkey with allowable Price 
Escalation using Ultra   High-Performance   
Fiber Reinforced Concrete (UHPFRC) based 
structures including maintenance for a 
period of 10 years 

Rs. 852 Crores 

Rs. 8.52 Crores 
(Rs. 1.00 Lakhs – 

E-payment & 
Balance through 
Surety Bond/ E-

BG) 

 
18 

Months 
(Including 
Monsoon 

Period) 

 
3. The quoted Amount Put to Tender shall include the cost of design, engineering, procurement, construction, 

testing, commissioning, and maintenance of the Project for a period of 10 years from the date of Completion 
Certificate. Bidders shall accordingly quote for the composite amount inclusive of maintenance obligations. 

4. The tenderers may submit tenders for works given in the table through KPP portal of the Government of 
Karnataka (http://kppp.karnataka.gov.in). The Tenderers are advised to note the minimum qualification criteria 
specified in RFP to qualify for award of the contract (RFP Document and KTPP Act shall be followed). 

5. Tenders must be accompanied by Earnest Money Deposit (EMD) as applicable (Rs. 1.00 Lakhs & rest as E-BG / 
Surety Bonds, etc.). Earnest money deposit will have to be in any one of the forms specified in the Tender 
document. Any errors in the EMD shall be liable for rejection and EMD shall have to be valid for 180 days beyond 

http://kppp.karnataka.gov.in/
http://kppp.karnataka.gov.in/
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Bengaluru Smart Infrastructure Limited(B-SMILE) 

 

 

the validity of the tender. 
6. Tender documents may be downloaded from Government of Karnataka KPP Portal website 

https://kppp.karnataka.gov.in under tenders' section. All documents uploaded on the KPP portal are based on 
the Detailed Project Preparation (DPR) and for the tender purposes only. 

7. Bidder should attach all the scanned copies of certificates pertaining to their eligibility criteria, qualification 
information documents, failing which the bid will not be considered. No physical documents shall be considered. 
(Also all scanned copies should be visible and should be clear). IT returns and its year wise abstract should be 
certified by Chartered Accountant. 

8. Any effort by the bidder to influence the client in the bid evaluation, bid comparison or contract award decision 
results in rejection of the consultants’ bid. 

9. A successful bidder will have to execute an agreement with Project Engineer-01, B-SMILE, Bengaluru within 20 
days upon receipt of intimation along with performance Security as per contract price in form of FDR / Bank 
Guarantee obtained from a Nationalized Bank / Scheduled Bank payable at Bengaluru. The work shall be 
commenced with all earnestness within 07days from the date of issue of work order, failing in such cases the 
performance security will forfeit which it would be presumed that he is not interested in the work and action will 
be taken to get the work executed through alternate agency. 

10. Tenders must be submitted online through KPP portal on or before 16.00 hours on 24.06.2026 and the 
opening of tenders will be as per the KPP portal guidelines. Aspiring Contractors who have not registered in the 
KPP Portal must register before participating through the website https://kppp.karnataka.gov.in 

11. Tender documents and other information can be downloaded from the KPP portal from 25.05.2026 @ 17.30 
hours onwards. 

12. The contractors are informed to conduct their own site specific surveys & studies to analyze the existing 
pavement conditions, land availability for stocking materials and placement of machinery etc. before 
submitting their bids. 

13. The Tender includes Defect Liability and Maintenance Period of 10 years, and the Amount Put to Tender 
includes the cost of such maintenance obligations as specified in the RFP. 

14. For the purpose of the tender, the maintenance cost included in the Amount Put to Tender has been considered 
for a 10-year period, at 0.25% p.a. of the estimated project construction cost for the first 5 years and 0.50% p.a. 
for the next 5 years, which shall be further elaborated in the tender documents. 

15. The payment structure under the Contract shall comprise milestone-based construction payments and post-
completion security retention, including Performance Security Deposit (PSD) and Final Security Deposit (FSD), 
which shall be specified in the tender documents 

16. The transaction fee/Bid document/ Tender Document fee is non-refundable. For registration and e-payment 
details contact KPP Portal Helpdesk. 

17. The Pre-bid meeting will be held under the Chairmanship of Director (Technical), B-SMILE in the conference room 
of B-SMILE on 05.06.2026 @ 14.30 hours at No.30/1, Thimmaiah Road, Millar Tank bund Area, Vasanth Nagar, 
Bengaluru-560051. 

18. The Bidders shall quote rate Excluding GST against the amount put to tender.  
19. The Bidder must compulsorily establish Quality Control Laboratory required for field testing. 
20. B-SMILE reserves the right to accept or reject any or all the bids without providing reasons. 
21. The EMD for the unsuccessful bidder will be returned only after issuance of LOA to the successful bidder. 
22. Corrigendum, modifications, corrections, if any, will be published in the KPP portal website only. 
23. Further details may be obtained from Project Engineer-01, B-SMILE vide +91-8892939394 or via email at 

pe1bsmiile@gmail.com (Smt. Savitha Padamathi) 
24. Other details can be obtained in the Tender / RFP document uploaded in KPPP. 
25. Following shall be the calendar of events for Tendering: 

 

 Event Description Date 

https://kppp.karnataka.gov.in/
https://kppp.karnataka.gov.in/
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Bengaluru Smart Infrastructure Limited(B-SMILE) 

 

 

1. Date and Time for availability of 

Tender 

Documents in KPP Portal 

25.05.2026 at 17:30 Hours 

2. Last date for submission of 
pre-bid queries 

04.06.2026 @ 16:00 Hours 

3. Date and Time of Pre-Bid Meeting, 05.06.2026 @ 14:30 Hours 

4. Last Date & Time for Receipt of 

Tenders 

24.06.2026 at 16:00 Hours 

5. Date & Time for Opening of Technical 

Bid 

25.06.2026 at 16:30 Hours 

6. Opening of Financial Bid Will be Notified 

7. Validity of Bids 180 days from Last Date for receipt of 

tenders 

 
 

Copy Submitted to the:  
1. PS to Hon’ble Managing Director to bring into the kind notice of Hon’ble Managing Director, B-SMILE. 
2. Chief Engineer – 1 & 2, B-SMILE for kind information 
3. Director (Technical), B-SMILE for kind information. 
4. I.T Advisor with a request to publish the same in the GBA Website. 
5. Public Relation Officer, GBA for information and to publish in two leading National Newspapers in 

Kannada and English. 
6. Office Copy 



 

 

 
SECTION 2: INSTRUCTIONS TO TENDERERS (ITT) 

Table of Clauses 

 

A. General 

1. Scope of Tender 

2. Eligible Tenderers 

3. Qualification of the Tenderer 

4. One Tender per Tenderer 

5. Cost of Tendering 

6. Site Visit 

B. 

7. 

Tender Documents 

Content of Tender Documents 

8. Clarification of Tender Document 

9. Amendment of Tender Documents 

C. 

10. 

Preparation of Tenders 

Documents comprising the Tender 

11. Tender Prices 

12. Tender Validity 

13. Earnest Money Deposit 

14. Format and Signing of Tender 

D. Submission of Tenders 

15. Sealing and Marking of Tenders 

16. Deadline for Submission of Tenders 

17. Late Tenders 

18. Modification and Withdrawal of Tenders 

E. 

19. 

 
20. 

Tender Opening and Evaluation 

Opening of Technical Bid of all Tenders and Evaluation to determine 

Qualified Tenderers 

Opening of Financial Bids of Tenders of Qualified Tenders and Evaluation 

21. Process to be Confidential 

22. Clarification of Tenders 

23. Examination of Tenders and Determination of Responsiveness 

24. Correction of Errors 

25. Evaluation and Comparison of Tenders 

F. Award of Contract 

26. Award Criteria 

27. Employer’s Right to accept any Tender and to reject any or all Tenders 

28. Notification of Award and Signing of Agreement 

29. Security Deposit 

30. Advance Payment and Security 

31. Corrupt or Fraudulent Practices 



 

 

 

A.   General 

1. Scope of Tender 
1.1 The Bengaluru Smart Infrastructure Limited (B-SMILE) (referred to as Employer in these 

documents) invites Tenders following Two Cover Tender Procedure, from Eligible Tenderers, 

for the Construction of Works (as defined in these documents and referred to as "the Works") 

as detailed in the Table given in the Invitation for Tenders (IFT). 

 

2. Eligible Tenderers 
2.1 Tenderers shall not be under a Declaration of Ineligibility for Corrupt and Fraudulent Practices 

issued by the Government of Karnataka 

2.2 Tenders from Joint Ventures/ Consortia are not allowed. 

 

3. Qualification of the Tenderer 
 

3.1 All Tenderers shall provide the requested information accurately and in sufficient detail in 

Section 3: Qualification Information. 

 

3.2 Financial Capacity: 

 

a. The Bidder shall have achieved a minimum Average Annual Turnover (The Bidder shall 

have a minimum Average Annual Turnover (in all classes of Civil Engineering 

Construction Works only – updated to the price level of the year indicated in table 

below) of Rs. 127.80 Crores (being 15% of the Amount put to tender) during the 

last 5 (five) financial years 

b. The Bidder shall have a minimum Net Worth of Rs. 42.60 Crores (being 5% of the 

Amount put to tender) as on the close of the preceding financial year. 

 

Explanation: 

For the purposes of this Clause, Net Worth shall mean the aggregate value of the paid-up share 

capital and all reserves created out of profits and securities premium account, after deducting 

the aggregate value of accumulated losses, deferred expenditure and miscellaneous 

expenditure not written off, as reflected in the audited balance sheet, but excluding reserves 

created out of revaluation of assets, write-back of depreciation and amalgamation. 

 

Year 2025-26 2024-25 2023-24 2022-23 2021-22 

Up-dation factor 1.00 1.10 1.21 1.33 1.46 

 

3.3 Technical Capacity:  

 

a. For demonstrating technical capacity and experience (the “Technical Capacity”), the Bidder 
shall, over the past 5 (five) financial years preceding the Bid Due Date, have received 
payments for construction of Eligible Project(s), or has under taken construction works by itself 
in a PPP/EPC project, such that the sum total thereof, as further adjusted in accordance with 
clause 3.4 is more than Rs. 852.00 Cr. excluding GST (the “Threshold Technical Capacity”) 

which should be as follows: 
 

Sl. No  Estimated Project Cost (EPC) of the 
Project being invited  

Threshold Technical Capacity  

1  Estimated Project Cost <=100 Crore  0.75 time of EPC  



 

 

Sl. No  Estimated Project Cost (EPC) of the 
Project being invited  

Threshold Technical Capacity  

2  Estimated Project Cost >100 Crore & 
<=500 Crore  

1.0 times of EPC  

3  Estimated Project Cost >500 Crore  1.0 times of EPC  
4 Estimated Project Cost>500 Crore of 

standalone specialized projects 
1.0 times of EPC  

 
b. Provided that at least one similar work of 20% of Estimated Project Cost shall have been 

completed from the Eligible Projects specified below. For this purpose, a project shall be 
considered to be completed, if more than 90% of the value of work has been completed and such 
completed value of work is equal to or more than 20% of the estimated project cost.  

 
c. Eligible projects shall include following: 

 
i) Widening/reconstruction/up-gradation works on NH/SH/Expressway or on any category of road 

taken up under CRF, ISC/EI, SARDP, LWE  
ii) Widening/reconstruction/upgradation works on MDRs with loan assistance from multilateral 

agencies or on BOT basis  
iii) Widening/reconstruction/up-gradation work of roads in Municipal corporation limits, 

construction of Bypasses  
iv) Construction of stand-alone bridges, ROBs, tunnels  
v)  Construction/reconstruction of linear projects like airport runways, railways (construction/re-

construction of railway tracks, yards for keeping containers etc.) metro rail and ports (including 
construction/re-construction of Jetties) 
 

If any Major Bridge/ROB/Flyover is (are) part of the project, then the sole Bidder shall necessarily 
demonstrate additional experience in construction of Major Bridge/ROBs/Flyovers/Tunnel in the 
last 5(Five) financial years preceding the Bid Due Date i.e. shall have completed at least one similar 
Major Bridge/ROB/Flyover having span equal to or greater than: 
 
i) In Case, longest span of Bridges/ROB/flyover is less than or equal to 60m, no additional 

qualification is required. 
ii) When longest span is more than 60m: 80% of the longest span or 100m, whichever is less, of the 

structure proposed in this project 
iii) In case tunnel is a part of project having length less than or equal to 200m, then no additional 

qualification is required. 
iv) When length of tunnel more than 200m: 50% of the cross sectional area of proposed tunnel or 

two lane highway tunnel cross sectional area, whichever is less and 20% length of the tunnel to 
be constructed in this project or 2km, whichever is less For the Purpose of this requirement 
tunnel may have of single/ twin tubes for Roads/Railway/Metro rail/irrigation/ hydro electric 
project s etc. 

 

The sole Bidder shall have completed atleast one similar Major Bridge/ROB/Flyover project in 

the last 10 (Ten) financial years preceding the Bid Due Date, having span equal to or greater 

than 50% of the longest span or 100m, whichever is less of the structure proposed in this project 

and also the cost of such similar project shall be atleast 20% of the Estimated Project Cost and 

also the length of such Major Bridge/ROB/Flyover project shall be atleast 20% of the length of the 

elevated corridor proposed in this tender document. For this purpose, a project shall be 

considered to be completed, if more than 90% of the value of work has been completed and such 

completed value of work is equal to or more than 20% of the Estimated Project Cost. 

 
3.4 Categories and factors for evaluation of Technical Capacity: 

3.4.1 Subject to the provisions of Clause 3.3 the following categories of experience would qualify as 

Technical Capacity and eligible experience (the “Eligible Experience”) in relation to eligible 

projects as stipulated in Clauses 3.5 (i) & (ii) (the “Eligible Projects”). In case the Bidder has 

experience across different categories, the experience for each category would be computed 

as per weight of following factors to arrive at its aggregated Eligible Experience: 



 

 

 

Catego

ry 

Project/Construction experience on 

Eligible Projects 
Factors 

1 Project in highways sector that qualify 

under Clause 3.5 (i) 

1 

2 Project in core sector that qualify 

under Clause 3.5 (i) 

0.75 

3 Construction in highways sector that 

qualify under Clause 3.5 (ii) 

1 

4 Construction in core sector that 

qualify under Clause 3.5 (ii) 

0.75 

 

3.4.2 The Technical capacity in respect of an Eligible Project situated in a developed country which 

is a member of OECD shall be further multiplied by a factor of 0.5 (zero point five) and the 

product thereof shall be the Experience Score for such Eligible Project. 

 

3.4.3 For the purpose of this RFP: 

 

3.4.3.1 highways sector would be deemed to include highways, expressways, bridges, tunnels, 

runways, Railways (construction/re-construction of railway tracks, yards for keeping 

containers etc.), Metro Rails and Ports (construction/re-construction cost of Jetties, any other 

linear infrastructure including bridges etc.) and 

 

3.4.3.2 core sector would be deemed to include civil construction cost of, power sector, commercial 

setups (SEZs etc.), airports, industrial parks/estates, logistic parks, pipelines, irrigation, water 

supply, sewerage sewerage, stadium, hospitals, hotel, smart city, warehouses/Silos, oil and 

gas and real estate development Core sector will also include the projects with the title of 

RIDF, PMGSY road, link road, city roads, rural road, sector/municipality road, real estate 

projects which demonstrate road development/construction bridges or culverts. 

 
3.4.3.3 Maintenance works are not considered as eligible project for evaluation. As such works with 

nomenclature like PR, OR, FDR,SR, site/micro grading, surface renewal, resurfacing work, 

Tarring, B.T. surface work, temporary restoration, urgent works, periodic maintenance, 

repair & rehabilitation, one time maintenance, permanent protection work of bank, external 

pre stressing, repair of central hinge, short term OMT contract of BDA, any type of work 

related to border fencing, work of earthwork alone, construction of 

buildings/hostels/hospitals, etc. or not specified, shall not be considered. However, such 

maintenance works shall be considered as eligible projects in case of Maintenance works to 

be taken up on EPC mode. 

 
3.4.3.4 In case both the estimated cost of project and revised cost of project are provided, the revised 

cost of project shall be considered for evaluation. 

 

3.5 Eligible Experience on Eligible Projects in respect of each category: 

 

 

(i) For a project to qualify as an Eligible Project under Categories 1 and 2: 

 

(a) It should have been undertaken as a PPP project on BOT, BOLT, BOO, BOOT or other 

similar basis for providing its output or services to a public sector entity or for providing 

non-discriminatory access to users in pursuance of its charter, concession or contract, as 

the case may be. For the avoidance of doubt, a project which constitutes a natural 



 

 

monopoly such as an airport or port should normally be included in this category even if 

it is not based on a long-term agreement with a public entity; 

(b)  the entity claiming experience should have held, in the company owning the Eligible 

Project, a minimum of 26% (twenty six per cent) equity during the entire year for which 

Eligible Experience is being claimed 

(c) the capital cost of the project should be more than 10% of the amount specified as the 

Estimated Project Cost; and 

(d) the entity claiming experience shall, during the last 5 (five) financial years preceding the 

Bid Due Date, have itself undertaken the construction of the project for an amount equal 

to at least one half of the Project Cost of eligible projects, excluding any part of the 

project for which any contractor, sub-contractor or other agent was appointed for the 

purposes of construction. 

 

(ii) For a project to qualify as an Eligible Project under Categories 3 and 4, the Bidder should have 

received payments from its client(s) for construction works executed, fully or partially or work 

executed and certified by the Engineer-in-charge/Independent Engineer/Authority’s Engineer 

during the 5 (five) financial years immediately preceding the Bid Due Date, and only the amounts 

(gross) actually received/work executed, during such 5 (five) financial years shall qualify for 

purposes of computing the Experience Score. However, receipts of or work executed amount less 

than Rs. 170.40 crore (being 20% of the Amount put to tender) shall not be reckoned as 

receipts for Eligible Projects. For the avoidance of doubt, construction works shall not include 

supply of goods or equipment except when such goods or equipment form part of a turnkey 

construction contract/EPC contract for the project. Further, the cost of land and also cost towards 

pre-construction activities (like shifting of utilities etc.) shall not be included hereunder. 

 

(iii) The Bidder shall quote experience in respect of a particular Eligible Project under any one 

category only, even though the Bidder (either individually or along with a member of the Joint 

Venture) may have played multiple roles in the cited project. Double counting for a particular Eligible 

Project shall not be permitted in any form. 

 

(iv) Experience for any activity relating to an Eligible Project shall not be claimed by two or more 

Members of the Joint Venture. In other words, no double counting by a Joint Venture in respect of the 

same experience shall be permitted in any manner whatsoever. 

 

3.6 To qualify for a Package of Contracts made up of this and other Contracts for which Tenders 

are invited in this IFT, the Tenderer must demonstrate having Experience and Resources to 

meet the Aggregate of the Qualifying Criteria for the Individual Contracts. 

 

3.7 Subcontractors’ Experience and Resources shall not be considered in determining the 

Tenderers Compliance with the Qualifying Criteria. 

 
3.8 Tenderers who meet the above specified minimum Qualifying Criteria, will only be qualified if 

their available Tender Capacity is more than the total Tender Value. The available Tender 

Capacity will be calculated as under:  

 
Assessed Available Tender Capacity = (A*N*2.5 – B) 

 

Where 

 

A = Maximum Value of Civil Engineering Works executed in any one year during the 

last five years (updated to FY 2025-26 Price Level) taking into account the completed 

as well as works in progress. 

 

N = Number of years prescribed for completion of the Works for which Tenders are 



 

 

invited, i. e. 1.5 years / 18 months. 

 

B = Value, at FY 2025-26 Price Level of existing commitments and ongoing works to be 

completed during the next 18 months. 

 

Year 2025-26 2024-25 2023-24 2022-23 2021-22 

Up-dation factor 1.00 1.10 1.21 1.33 1.46 

 

Note: The Statements showing the value of existing commitments and on going works as well as the 

stipulated period of completion remaining for each of the works listed should be 

countersigned by the Employer in Charge, not below the Rank of an Executive Engineer or 

equivalent. 

 
3.9 Even though the Tenderers meet the above Criteria, they are subject to be Disqualified if 

they have 

• made Misleading or False Representations in the Forms, Statements and 

Attachments submitted in Proof of the Qualification Requirements; and / or 

• record of Poor Performance such as Abandoning the Works, not properly 

Completing the Contract, Inordinate Delays in Completion, Litigation History, 

Financial Failures, etc. and / or 

• participated in the Previous Tender for the Same Work and had quoted 

Unreasonably High Tender Prices and could not furnish Rational Justification. 

 

4. One Tender per Tenderer 
 

4.1 Each Tenderer shall submit only one Tender for each Project. A Tenderer who submits or 

participates in more than one Tender (other than as a Sub Contractor or in cases of 

alternatives that have been permitted or requested) will cause all the Proposals with the 

Tenderer’s Participation to be disqualified. 
 

5. Cost of Tendering 
 

5.1 The Tenderer shall bear all Costs associated with the Preparation and Submission of his 

Tender, and the Employer will in no case be Responsible and Liable for those Costs. 

 
6. Site Visit 
 

6.1 The Tenderer at his own Responsibility and Risk is encouraged to carry out own site 

specific surveys, field/soil investigations & studies to analyse the existing pavement 

conditions, land availability for stocking materials and placement of machinery and other 

pre-requisites etc. and obtain all Information that may be necessary for Preparing the 

Tender and Entering into a Contract for Construction of the Works. The Cost of Visiting 

the Site shall be at the Tenderer’s own Expense.
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B.  Tender Documents 
 

7. Content of Tender Documents 

7.1 The Tender Documents shall have all the Sections given in Page 2. 

7.2 Both the sets should be completed and returned with the tender 

 
8. Clarification of Tender Documents 

8.1 Refer to Clause No. 8.2 below. 

 
8.2 Pre-Tender Meeting 

 
8.2.1 The Tenderer or his Authorized Representative is invited to attend a Pre-Tender Meeting, which 

will take place at the office of Chairmanship of Director (Technical), B-SMILE in the conference 
room of B-SMILE on 05.06.2026 @ 14.30 hours at No.30/1, Thimmaiah Road, Millar Tank bund 
Area, Vasanth Nagar, Bengaluru-560051. 

 
8.2.2 The Purpose of the Meeting will be to clarify Issues and to answer Questions on any matter that 

may be raised at that stage. 
 

8.2.3 The Tenderer is requested to submit any questions in writing or by written electronic 
communication to reach the Employer not later than one week before the meeting. 

 
8.2.4 Minutes of the Meeting, including the Text of the Questions raised (without identifying the Source 

of Enquiry) and the Responses given will be displayed in the Website. Any Modification of the 
Tender Documents listed in Sub Clause 7.1 that may become necessary as a result of the Pre-
Tender Meeting shall be made by the Employer exclusively through the issue of an Addendum 
pursuant to Clause 9 and not through the Minutes of the Pre-Tender Meeting and the same will be 
displayed in the Website (Upload in KPPP). 

 
8.2.5 Non-Attendance at the Pre-Tender Meeting will not be a cause for Disqualification of a Tenderer. 

 
8.2.6 The Bidder may submit their queries/suggestions with the Authority in the below format. 

 
 

Name of Bidder Sl No 
Document 

(RFP/DCA/etc) 
Clause Page No. Comment 

      

 
 
9. Amendment of Tender Documents 
 
9.1.1 Before the Deadline for Submission of Tenders, the Employer may modify the Tender Documents 

by issuing Addenda. 
 

9.1.2 Any Addendum thus issued shall be part of the Tender Documents and shall be displayed in the 
Website. 
 

9.1.3 To give Prospective Tenderers reasonable time in which to take an Addendum into account in 
preparing their Tenders, the Employer shall extend as necessary the Deadline for Submission of 
Tenders, in accordance with Sub Clause 16.2 below. 
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C.  Preparation of Tenders 

 
10. Documents Comprising the Tender 

10.1 The Tender submitted by the Tenderers shall contain the Documents as follows. 

 
10.1.1 Technical Bid 

a. Earnest Money Deposit. 

b. Qualification Information as per Formats given in Section 3. 

 
10.1.2 Financial Bid 
 
10.2 The Tender (in the format indicated in Section 4) and any other materials required to be 

completed and submitted by Tenderers in accordance with these Instructions. The Documents 

listed under Sections 3, 4, 6 and 9 shall be filled in without exception. 

10.3 Tenderers submitting tenders together with other contracts stated in the IFT to form a package 

will so indicate in the tender together with any discounts offered for the award of more than 

one contract. 

 

11. Tender Prices 
 

11.1 The Contract shall be for the whole Works as described in Sub Clause 1.1 

 

11.2 The Tenderer shall fill in Total Tender Price Price (both in Figures and Words) for all the 

Works described in this Tender document.  

 

11.3 All Duties, Taxes, and other Levies payable by the Contractor under the Contract, or for any 

other cause, shall be included in the Rates, Prices and Total Tender Price submitted by the 

Tenderer. (Note: Tender is invited with rates Excluding GST) 

 

11.4 The price quoted by the Tenderer shall be subject to adjustment during the performance of 

the Contract in accordance with the provisions of Clause 40 of the Conditions of Contract. 

 
12. Tender Validity 

 

12.1 Tenders shall remain valid up to 180 days after the Deadline Date for Tender Submission 

specified in Clause 16. A Tender valid for a shorter period shall be rejected by the 

Employer as Non-Responsive. 

 

12.2 In Exceptional Circumstances, prior to Expiry of the Original Time Limit, the Employer 

may request that the Tenderers may extend the Period of Validity for a Specified 

Additional Period. The Request and the Tenderers' Responses shall be made in writing or 

by cable. A Tenderer may refuse the Request without forfeiting his Earnest Money Deposit. 

A Tenderer agreeing to the Request will not be required or permitted to modify his 

Tender, but will be required to extend the Validity of his Earnest Money Deposit for a 

Period of the Extension, and in compliance with Clause 13 in all respects. 

 
13. Earnest Money Deposit 

 

13.1  The Tenderer shall furnish Earnest Money Deposit (EMD), as part of the tender and 

Earnest Money Deposit (EMD) shall be paid in any of the format given below. 

• Credit Card. 

• Direct Debit. 

• National Electronic Fund Transfer (NEFT) or  Over the Counter (OTC). 
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NEFT Payment Procedure 
 

If a Tenderer chooses to make Payment of EMD / Tender Processing Fee using Reserve 

Bank of India's (RBI) National Electronic Fund Transfer (NEFT) System, the Tenderer will 

need to log into e – Procurement System, access the Tender for which Bid is being created 

and then select the NEFT Option under the Payment Section and print the Challan shown 

in that Section. The Printed Challan will have the Unique Bid Reference Number, Account 

Details of Government of Karnataka and the Amount to be remitted. The Tenderer shall 

submit the Printed Challan to its Bank Branch (NEFT enabled) and request for an Account 

– to – Account Transfer, wherein the money will get transferred from the Tenderer’s Bank 

Account to GOK’s Bank Account. The Tenderer shall ensure that NEFT Transfer 

Instructions are executed and the Funds are wired to the Government of Karnataka's 

Principal Account before the Last Date for Bid Submission and preferably 24 hours before 

the Last Date for Bid Submission. If the Tenderer’s Bank transfers / wires the money 

after the Last Date for Bid Submission, the Tenderer’s Bid will be liable for rejection. Upon 

executing the Transfer, the Tenderer's Bank will provide a Reference Number generated 

by NEFT Software as Confirmation of Transfer, which has to be input by the Tenderer in 

the Payment Section of its Bid as Payment Confirmation before the Bid is submitted i.e. as a 

pre requisite for Bid Submission. The Account Number from which the Funds were 

transferred shall be input in the e – Procurement System as part of its Bid also. 

 
OTC Payment Procedure 

 

If a Tenderer chooses to make Payment of EMD / Tender Processing Fees Over The 

Counter (OTC) in any of the designated ICICI Bank Branches listed in the e – Procurement 

Website (www.eproc.karnataka.gov.in), the Tenderer will need to log into e – 

Procurement System, access the Tender for which Bid is being created and then select the 

OTC Option under the Payment Section and print the Challan shown in that Section. The 

Printed Challan will have the Unique Bid Reference Number and the Amount to be 

remitted along with the Challan. The Tenderer can choose to make the Payment either in 

the form of Cash or in the form of Demand Draft. Cheque Payments will not be accepted. 

The Tenderer is requested to specifically inform the Bank Officer to input the Unique Bid 

Reference Number printed in the Challan in the Banking Software. Upon successful Receipt 

of the Payment, the Bank will provide a 16 Digit Reference Number acknowledging the 

Receipt of Payment. This 16 Digit Reference Number has to be input by the Tenderer in 

the Payment Section of its Bid as Payment Confirmation before the Bid is submitted i.e. as 

a pre requisite for Bid Submission. 

 
13.2 Tenderer shall submit EMD of Rs. 8,52,00,000/- (Rs. 1.00 lakh through E-Payment & rest 

as Surety Bonds/E-BG issued by any of the nationalized / scheduled Bank of India 

mentioning first party as Bank Second part as Bidder addressing to Tender Inviting 

Authority or Managing Director, B-SMILE in the prescribed format mentioning the validity 

of tender as per tender clause and upload in KPPP portal. The original hard copy of Bank 

Guarantee and letter of credit line certificate must be submitted in Original to the office for 

verification and further processing. 

 

13.3  EMD Amount shall be submitted by the Tenderer taking into account of the 
following Conditions. 

a. EMD shall be accepted only in the form of Electronic Cash will be maintained in 
the Government’s Central Pooling Account at ICICI Bank until the Work is 
awarded. 

b. The Tenderer’s Bid will be evaluated only on Confirmation of Receipt of the Payment 
of EMD as indicated in Sub Clauses 13.1 and 13.2. 
 

http://www.eproc.karnataka.gov.in/
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13.4 Any Tender not accompanied by an acceptable EMD and not secured as indicated in Sub 
Clauses 13.1 and 13.2 above shall be rejected by the Employer as non-responsive. 
 

13.5 The Earnest Money Deposit of the Unsuccessful Tenderers will be returned only after 
the issuance of LOA to the successful bidder. 

 
13.6 The Earnest Money Deposit of the Successful Tenderer will be discharged only when the 

Tenderer has signed the Agreement and furnished the required Performance 
Security. 

 
13.7 The Earnest Money Deposit may be forfeited 

a. If the Tenderer withdraws the Tender after Tender Opening during the Period of 

Tender Validity; 

b. If the Tenderer does not accept the Correction of the Tender Price, pursuant to Clause 

24; or 

c. In the case of a successful Tenderer, if the Tenderer fails within the specified time limit to 

i. Sign the Agreement; or 

ii. Furnish the required Performance Security. 

 
14. Format and Signing of Tender 
 
14.1 The Electronic Tendering System for the Construction of Work comprises of two Stages 

(i)Technical Bid and (ii) Financial Bid. The Tenderers are required to submit the Tender 
Documents in two stages electronically. 

14.2 The Tender shall contain no Alterations or Additions, except those to comply with Instructions 

issued by the Employer that are duly incorporated. 

14.3 Each Page uploaded shall be duly signed and sealed by the Tenderer or a Person or Persons duly 

authorized to sign on behalf of the Tenderer. Such Authorization shall be indicated by a Written 

Power – of – Attorney accompanying the Tender. The Corrections, if any, shall be made by 

striking of and shall be initialed with date. 
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D.   Submission of Tenders 
 

15. Sealing and Marking of Tenders 
 

15.1 The Tenderer shall access Tender Documents, fill them and submit the Completed Tender 

Document as stated in Clause 10 through Website of e – Procurement itself. The Signed, 

Sealed and Scanned Copy of all the Documents as stated in Clause 7 shall be attached to 

the e – Tender Document, failing which the Bid will not be considered. It is the 

Responsibility of the Tenderer to submit all the Documents pertaining to Eligibility Criteria / 

Qualification Information with due diligence. All the Pages of the Document shall be 

serially numbered with an Index for ready reference. 

 

15.2 No Physical Documents shall be considered. However, all the participating Tenderers shall 

produce the Hard Copy of the Scanned Documents uploaded in the Portal only at the Time 

of Opening of Technical Bids of the Tenders to the Tender Inviting Authority (TIA).  

 
15.3 Further, all the participating Tenderers shall produce all the Original Documents 

uploaded in the Portal only for Verification whenever asked by the TIA. 

 

15.4 In addition to the identification required in Sub-Clause 15.2, the inner envelopes shall 

indicate the name and address of the Tenderer to enable the tender to be returned 

unopened in case it is declared late, pursuant to Clause 17. 

 

15.5 If the outer envelope is not sealed and marked as above, the Employer will assume no 

responsibility for the misplacement or premature opening of the Tender. 

 
16. Deadline for Submission of the Tenders 

 

16.1 Tenders must be submitted on-line in the KPP portal of the Employer before the notified date 

and time. 

 

16.2 The Employer may extend the Deadline for Submission of Tenders by issuing an 

Amendment in accordance with Clause 9, in which case all Rights and Obligations of the 

Employer and the Tenderers previously subject to the Original Deadline will then be 

subject to the New Deadline. 

 

17. Late Tenders 
 

17.1 Any Tenderer trying to submit the Tender after Deadline will not be accepted in the e – 

Procurement (KPPP) 

 
18. Modification and Withdrawal of Tenders 

 

18.1 Tenderers may modify Contents of Technical Bid or Financial Bid before the Deadline 

prescribed in Clause 16. 

 

18.2 Tenderers may withdraw their Tenders by canceling his Tender on the Website (KPPP) only 

before the Deadline prescribed in Clause 16. 

 

18.3 No Tender may be modified and withdrawn after the Deadline for Submission of Tenders. 
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18.4 Withdrawal or Modification of a Tender between the Deadline for Submission of Tenders and 

the Expiration of the Original Period of Tender Validity specified in Clause 12.1 above or as 

extended pursuant to Clause 12.2 may result in the forfeiture of the Earnest Money Deposit 

pursuant to Clause 13. 

18.5 Tenderers may only offer Discounts to, or otherwise modify the Prices of their Tenders by 

submitting Tender Modifications in accordance with this Clause, or including in the Original 

Tender Submission. 
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E.  Tender Opening and Evaluation 
 

19. Opening of Technical Bid of all Tenders and Evaluation to determine Qualified 

Tenderers 

 

19.1 The Employer will open online the First Covers of all the Tenders received through KPP 

portal, in the presence of the Tenderers or their representatives who choose to attend on the 

date and the place specified in the KPP portal. In the event of the specified date of Tender 

opening being declared a holiday for the Employer, the Tenders will be opened at the 

appointed time and location on the next working day. 

 

19.2 The Tenderers’ Names, the Presence or Absence of Earnest Money Deposit (Amount, 

Format and Validity), the Submission of Qualification Information and such Other 

Information as the Employer may consider Appropriate will be announced by the 

Employer at the Opening. 

 

19.3 The Employer shall prepare Minutes of the Tender Opening, including the Information 

Disclosed to those present in accordance with Sub Clause 19.2. 

 

19.4 The Employer will evaluate and determine whether each Tender (a) meets the Eligibility 

Criteria defined in ITT Clause 2; (b) is accompanied by the required Earnest Money 

Deposit as per Stipulations in ITT Clause and (c) meets the Minimum Qualification Criteria 

stipulated in ITT Clause 3. The Employer will draw out a List of Qualified Tenderers. 

 
20. Opening of Financial Bid of Qualified Tenderers and Evaluation 

 

20.1 The Employer will inform all the Qualified Tenderers the Time, Date and Venue fixed for the 

Opening of the Financial Bid received in the e – Procurement Portal containing the Priced 

Tenders. The Employer will open the Financial Bids of the Qualified Tenderers only at the 

Appointed Time and Date in the presence of the Tenderers or their Representatives who 

choose to attend. In the event of the Specified Date of Financial Bid Opening being declared a 

Holiday for the Employer, the Financial Bids will be opened at the Appointed Time and 

Location on the Next Working Day. 

 

20.2 The Tenderers' Names, the Tender Prices, the Total Amount of Tender, any Discounts, and 

such other Details as the Employer may consider Appropriate, will be announced by the 

Employer at the opening. No Tender shall be rejected at Tender Opening. 

 

20.3 The Employer shall prepare Minutes of the Financial Bid Opening, including the 

Information Disclosed to those present in accordance with Sub Clause 20.2. 

 
21. Process to be Confidential 

 

21.1 Information relating to the Examination, Clarification, Evaluation and Comparison of 

Tenders and Recommendations for the Award of a Contract shall not be disclosed to 

Tenderers or any other Persons not officially concerned with such Process until the Award to 

the Successful Tenderer has been announced. Any effort by a Tenderer to influence the 

Employer's Processing of Tenders or Award Decisions may result in the Rejection of his 

Tender. 

 
22. Clarification of Tenders 
 

22.1 To assist in the Examination, Evaluation and Comparison of Tenders, the Employer may, 
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at his discretion, ask any Tenderer for Clarification of his Tender, including Breakdowns of Unit 

Rates. The Request for Clarification and the Response shall be in writing or by cable, but no 

change in the Price or Substance of the Tender shall be sought, offered, or permitted except as 

required to confirm the Correction of Arithmetic Errors discovered by the Employer in 

the Evaluation of the Tenders in accordance with Clause 24. 

 

22.2 Subject to Sub Clause 22.1, no Tenderer shall contact the Employer on any Matter relating 

to its Tender from the Time of the Tender Opening to the Time the Contract is awarded. If 

the Tenderer wishes to bring Additional Information to the Notice of the Employer, it 

should do so in Writing. 

 

22.3 Any Effort by the Tenderer to influence the Employer in the Employer’s Tender Evaluation, 

Tender Comparison or Contract Award Decisions may result in the rejection of the Tenderers’ 

Tender. 

 
23. Examination of Tenders and Determination of Responsiveness 

 

23.1 Prior to the Detailed Evaluation of Tenders, the Employer will determine whether each 

Tender (a) has been properly signed; and (b) is Substantially Responsive to the 

Requirements of the Tender Documents. 

 

23.2 A Substantially Responsive Tender is one which conforms to all the Terms, Conditions and 

Specifications of the Tender Documents, without Material Deviation or Reservation. A 

Material Deviation or Reservation is one (a) which affects in any substantial way the 

Scope, Quality or Performance of the Works; (b) which limits in any substantial way, 

Inconsistent with the Tender Documents, the Employer's Rights or the Tenderer's 

Obligations under the Contract; or (c) whose Rectification would affect unfairly the 

Competitive Position of other Tenderers presenting Substantially Responsive Tenders. 

 

23.3 If a Tender is not Substantially Responsive, it will be rejected by the Employer and may not 

subsequently be made Responsive by Correction or Withdrawal of the Non-Conforming 

Deviation or Reservation. 

 

24. Correction of Errors - DELETED 
 

25. Evaluation and Comparison of Tenders 
 

25.1 The Employer will evaluate and compare only the Tenders determined to be substantially 

Responsive in accordance with Clause 23. 

 

25.2 In evaluating the Tenders, the Employer will determine for each Tender the Evaluated 

Tender Price by adjusting the Tender Price by making appropriate Adjustments to reflect 

Discounts or other Price Modifications offered in accordance with Sub Clause 18.5. 

 

25.3 The Employer reserves the Right to accept or reject any Variation, Deviation or Alternative 

Offer. Variations, Deviations and Alternative Offers and other Factors, which are in excess 

of the Requirements of the Tender Documents or otherwise result in Unsolicited Benefits for 

the Employer, shall not be considered in Tender Evaluation. 

 

25.4 The Estimated Effect of the Price Adjustment Conditions under Clause 40 of the Conditions 

of Contract, during the Implementation of the Contract, will not be taken into account 

in Tender Evaluation. 
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25.5 If the Tender of the Successful Tenderer is seriously Unbalanced in relation to the Employer’s 

Estimate of the Cost of the Work to be performed under the Contract, the Employer may 

require the Tenderer to produce Detailed Price Analyses for any or all Works Items to 

demonstrate the Internal Consistency of those Prices with the Construction Methods and 

Schedule Proposed. After Evaluation of the Price Analyses, the Employer may require that the 

Amount of the Performance Security set forth in Clause 29 be increased at the expense of 

the Successful Tenderer to a level sufficient to protect the Employer against Financial Loss in 

the event of Default of the Successful Tenderer under the Contract. 
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F.  Award of Contract 
 

26. Award Criteria 

 

26.1 Subject to Clause 27, the Employer will award the Contract to the Tenderer whose 

Tender has been determined to be Substantially Responsive to the Tender Documents and who 

has offered the Lowest Evaluated Tender Price (L1), in pursuance to the procedure defined 

hereunder: 

a. Among all the responsive bidder, the lowest bidder will be termed as L1. If L1 is ‘Class-I Local 

Supplier’, the contract will be awarded to L1.  

b. If L1 is not ‘Class - I local supplier’ the lowest bidder among the ‘Class - I local supplier’, will be 

invited to match L1 price subject to Class I local supplier’s quoted price falling within the 

margin of purchase preference, and the contract will be awarded to such ‘Class - I local supplier’ 

subject to matching the L1 price.  

c. In case such lowest eligible ‘Class - I local supplier’ fails to match the L1 price, the ‘Class - I local 

supplier’ with the next higher bid within the margin of purchase preference shall be invited to 

match the L1 price and so on and contract shall be awarded accordingly.  

d. A Bidder is required to submit, along with its technical BID, a self- certification that the item offered 

meets the local content requirement for ‘Class - I local Supplier’, as the case may be. The self-

certification shall also have details of the location(s) at which the local value addition is made. 

In case, bidder has not submitted the aforesaid certification the bidder will be treated as ‘Non- 

Local Supplier’.  

e. In the above pretext, the Class - I Local Supplier and the Non- Local Supplier are defined as under: 

i. ‘Class - I local Supplier’ means a supplier or service provider, whose goods, services or 

works offered for procurement, meets the minimum local content as prescribed for ‘Class - I 

local Supplier’ under this RFP. The ‘local content’ requirement to categorize a supplier as 

‘Class I local Supplier’ is minimum 50% 

ii. ‘Non - local Supplier’ means a supplier or service provider, whose goods, services or works 

offered for procurement, has local content less than that prescribed for ‘Class – I local 

supplier’ under this RFP. 

iii. ‘Local content’ means the amount of value added in India which shall be the total value of 

item procured (excluding net domestic indirect taxes) minus the value of imported content 

in the item (including all customs duties) as a proportion of the total value, in percent. 

iv. In case of procurement for a value in excess of Rs. 10 crores, the ‘Class - I local supplier’ shall 

provide a certificate from the statutory auditor or cost auditor of the company (in case of 

companies) or from a practicing Cost accountant or practicing chartered accountant (in 

respect of suppliers other than companies) giving the percentage of local content. 

 

26.2 Provided that such Tenderer has been determined to be (a) Eligible in accordance with the 

Provisions of Clause 2, and (b) Qualified in accordance with the Provisions of Clause 3. 

 
27. Employer's Right to accept any Tender and to reject Any or All Tenders 

 

27.1 Notwithstanding Clause 26, the Employer reserves the Right to accept or reject any 

Tender, and to cancel the Tender Process and reject all Tenders, at any time Prior to the 

Award of Contract, without thereby incurring any Liability to the Affected Tenderer or 

Tenderers or any Obligation to inform the Affected Tenderer or Tenderers of the Grounds 

for the Employer's Action. 

 
28. Notification of Award and Signing of Agreement 

 

28.1 The Tenderer whose Tender has been accepted will be notified of the Award by the Employer 
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prior to Expiration of the Tender Validity Period by Cable, Telex, e – mail or Facsimile 

confirmed by Registered Letter. This Letter (hereinafter and in the Conditions of Contract 

called the "Letter of Acceptance") will state the Sum that the Employer will pay the 

Contractor in consideration of the Execution, Completion and Maintenance of the Works 

by the Contractor as prescribed by the Contract (hereinafter and in the Contract called the 

"Contract Price"). 

 

28.2 The Notification of Award will constitute the Formation of the Contract, subject only to the 

furnishing of Security Deposit in accordance with the provisions of Clause 29. 

 

28.3 The Agreement will incorporate all Agreements between the Employer and the Successful 

Tenderer. It will be kept ready for Signature of the Successful Tenderer in the Office of 

Employer within 30 days following the Notification of Award along with the Letter of 

Acceptance. Within 20 days of Receipt, the Successful Tenderer will sign the Agreement 

and deliver it to the Employer. 

 

28.4 Upon the furnishing by the Successful Tenderer of the Performance Security, the Employer 

will promptly notify the other Tenderers that their Tenders have been unsuccessful. 

 
29. Security Deposit 
 

29.1 Within 20 days of Receipt of the Letter of Acceptance, the Successful Tenderer shall 

deliver to the Employer a Security Deposit in any of the forms given below for an 

Amount equivalent to 5% of the Contract Price Plus Additional Security for Unbalanced 

Tenders in accordance with Sub Clause 25.5 of ITT and Clause 44 of the Conditions of 

Contract. 

• Banker’s Cheque / Demand Draft / Pay Order in favor of The Project Engineer - 

01, Bengaluru S mart Infrastructure Limited (B-SMILE). 

• A Bank Guarantee in the required formats. 

• Specified Small Saving Instruments pledged to Chief Engineer-02, B-SMILE. 

 
29.2 If the Security Deposit is provided by the Successful Tenderer in the form of a Bank 

Guarantee, it shall be issued either by a Nationalized / Scheduled Bank. 

 

29.3 The Security Deposit if furnished in Demand Draft can, if requested, be converted to 

Interest Bearing Securities at the Cost of the Contractor. 

 

29.4 Failure of the Successful Tenderer to comply with the Requirements of Sub Clause 29.1 shall 

constitute Sufficient Grounds for Cancellation of the Award and Forfeiture of the Earnest 

Money Deposit. 

 
30. Advance Payment and Security 

 

30.1 The Employer will provide an Advance Payment on the Contract Price as stipulated in the 

Conditions of Contract, subject to the Maximum Amount as stated in the Contract Data. 

 
31. Corrupt or Fraudulent Practices 

 

31.1 The Employer requires that the Tenderers / Suppliers / Contractors, observe the Highest 

Standard of Ethics during the Procurement and Execution of such Contracts. In pursuance 

of this Policy, Employer 

a. Will reject a Proposal for Award if it determines that the Tenderer recommended for 

Award has engaged in Corrupt or Fraudulent Practices in competing for the Contract in 



 

23 
 

Question. 

b. Will declare a Firm Ineligible, either Indefinitely or for a Stated Period of Time, to be 

awarded an  Employer’s Contract if it at any time determines that the Firm has engaged in 

Corrupt or   Fraudulent Practices in competing for, or in executing, a GOK contract. 

 

31.2 Furthermore, Tenderers shall be aware of the Provision stated in Sub Clause 50.2 of the 

Conditions of Contract. 
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SECTION 3: QUALIFICATION INFORMATION 

ANNEXURE - 1 
 

The information to be filled in by the Tenderer hereunder will be used for purposes of computing 

Qualification and Tender Capacity of the Tenderer as provided for in Clause 3 of the Instructions to 

Tenderers. 

 

1.1  
 
Constitution or Legal Status of Tenderer  
 [Attach Copy] 

 
Place of Registration  
[Attach Copy] 

 
Principal Place of Business 
[Attach Proof] 

 
1.2 Details of Individual (s) who will serve as the point of Contact / Communication for the 

Tenderer: 

a. Name 

b. Designation 

c. Company 

d. Address 

e. Telephone / Mobile Number 

f. email Address: 

 
1.3 Particulars of the Authorised Signatory of the Tenderer 

a. Name 

b. Designation 

c. Address 

d. Telephone / Mobile Number 

1.4 Total Value of Civil Engineering Construction Works executed and payments received in the 

last five years (in Rs. Lakh) 

  2021 – 22    

 2022 – 23   

  2023 – 24   

         2024 – 25   
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2025 – 26   

[Attach Certificate from Chartered Accountant] 

  

1.5 Work performed as Prime Contractor (in the same name) on Works of Similar Nature over 

during the Five Years specified in 1.4 above. 

Projec
t 

Name  
of 

Descriptio
n 

Contrac
t 

Value 
of 

Date 
o f  

Specified Actual 
Date 

Remarks 

Name Employe
r 

of Work Number Contrac
t 

Issue 
of 

Period of of explaining 

    In Rs. Work Completion Completion Reasons 
for 

    Lakh Order   Delay in 

        Completion 
of Work 

1 2 3 4 5 6 7 8 9 

         

 
1.6 Quantities of Work Executed as Prime Contractor (in the same name) during the Last Five 

Years specified in 1.4 above. 

 

Year Name of 
Work 

Name

 of 

Employer 

Quantity of Work Performed1 – 

SAMPLE 

Remarks 

(Indicate 

Contract 

Reference) 

      

2021-
22 

     

2022-
23 

     

2023-
24 

     

2024-
25 

     

2025-
26 

     

 
Items of Work for which Data is requested should tally with that specified in ITT Clause 3 

 
1.7 Information on Works for which Tenders have been submitted and Works which are yet to be 

Completed as on the Date of this Tender. 

(A) Existing Commitments and On Going Works 
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Descriptio

n of Work 

Place 

and 

State 

Contract 

No. and 

Date 

Name and 

Addre

ss of the Employer 

Value of 

Contract 

(Rs. 

Lakh) 

Stipulated 

Period of 

Completi 

on 

Value  of 

Works 

remaining 

to be 

Completed 

(Rs. Lakh) 

Anticip

ated 

Date of Completion 

1 2 3 4 5 6 7 8 

        

 
 
Attach Certificates from Employer in charge. 

(B) Works for which Tenders already submitted 
 
 

Descriptio

n of Work 

Place 

and 

State 

Name
 and 

Address of 

the Employer 

Estimated 
Value 

of Works

 (Rs. Lakh) 

Stipulated 

Period of 

Completion 

Date when 

Decision is 

Expected 

Remark

s, if any 

1 2 3 4 5 6 7 

       

 
1.9 Reports on the Financial Standing of the Tenderer, such as Profit and Loss Statements, 

Receipts and Payments Accounts, Balance Sheet and Auditor’s Reports for the last Five Years. 

1.10 Qualification and Experience of the Key Technical and Management Personnel in 

Permanent Employment with the Tenderer and those that are proposed to be Deployed on this 

Contract, if awarded. 

1.11 Name, Address, Telephone, Telex and Fax Numbers of the Tenderers' Bankers 

who may provide References if contacted by the Employer. 

1.12 Evidence of Access to Financial Resources to meet the Qualification Requirement 

specified in ITT Clause 3.3 (b): Cash in Hand, Letter of Credit, etc. List them below and attach 

Certificate from the Banker in the suggested Format as under. 

1.13 Proposals for Subcontracting Components of Works amounting to more than 

20% of the Contract Price. 

Item of Work Value of Sub Contract Identified Sub 
Contractor 

(Name and Address) 

Experience of 
Similar Work 
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Attach Certificate from the respective Employers. 
 

 
a. Information on Litigations in which the Tenderer is involved. 

 

Other Party 
(ies) 

Employer Details of 
Dispute 

Amount 
Involved 

Remarks 
showing 
Present Status 

     

 
b. The Proposed Methodology and Program of Construction backed with Equipment Planning 

and Deployment, duly supported with Broad Calculations and Quality Control Procedures 

proposed to be adopted, justifying their Capability of Execution and Completion of the Work as 

per Technical Specifications within the Stipulated Period of Completion as per Milestones. 

 

1.14 Additional Requirements. 

Tenderer should provide any additional information required to Fulfill the requirements of Clause 

3.1 of the Instructions to the tenderers, if applicable. 

(i) Affidavit as per the format given in qualification information (Attached (Yes/No) 

 
(ii) Undertaking as per the format given qualification information. (Attached (Yes/No) 

 
(iii) 2 LMV Car with drivers to be provided to respective site for the use of department 

engineers daily till completion of work. 

(iv) Contractor should provide safety equipment to all working labour, Should provide 

Signage, Caution Boards, Barricade, Caution Taps. Etc... As per site condition. 
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ANNEXURE - 2 

LETTER COMPRISING THE TECHNICAL BID 

(refer clause 3.3 of the RFP)  

To, 

Office of the Project Engineer -01  

Bengaluru Smart Infrastructure 
Limited No.30/1, Thimmaiah Road, 
Miller Tank Bund Area, 
Vasanthnagar, 
Bengaluru-560051. 
 

Sub: Bid for Construction of Elevated corridor from Old Madras Road to Electronic City flyover via 
Swami Vivekananda Metro Station - Indiranagar - Old Airport road - Hosur road - Silk Board Junction 
(Length 5.20 kms) in Bengaluru city under Engineering, Procurement & Construction (EPC) Mode on 
Lumpsum, Turkey with allowable Price Escalation using Ultra   High-Performance   Fiber Reinforced 
Concrete (UHPFRC) - based structures including maintenance for a period of 10 years 
 

Dear Sir, 
1. With reference to your RFP document dated              , I/we, having examined the Bidding 

Documents and understood their contents, hereby submit my/our BID for the aforesaid Project. The 
BID is unconditional and unqualified. 

2. I/We acknowledge that the Authority will be relying on the information provided in the BID and the 
documents accompanying the BID for selection of the Contractor for the aforesaid Project, and we 
certify that all information provided in the Bid and its Annexures along with the supporting 
documents are true and correct; nothing has been omitted which renders such information 
misleading; and all documents accompanying the BID are true copies of their respective originals. 

3. This statement is made for the express purpose of our selection as EPC Contractor for the 
development, construction, rehabilitation and augmentation of the aforesaid Project and 
maintenance of the Project during the Defect Liability Period. 

4. I/We shall make available to the Authority any additional information it may find necessary or 
require to supplement or authenticate the BID. 

5. I/We acknowledge the right of the Authority to reject our BID without assigning any reason or 
otherwise and hereby waive, to the fullest extent permitted by applicable law, our right to challenge 
the same on any account whatsoever. 

6. I/We certify that in the last two years, we/any of the JV partners have neither failed to perform for 
the works of Expressways, National Highways, ISC &EI works, as evidenced by imposition of a 
penalty by an arbitral or judicial authority or a judicial pronouncement or arbitration award 
against us, nor been expelled or terminated by Ministry of Road Transport & Highways or its 
implementing agencies for breach on our part. 

7. I/We declare that: 
(a) I/We have examined and have no reservations to the Bidding Documents, including any 

Addendum issued by the Authority; and 
(b) I/We do not have any conflict of interest in accordance with Clauses 3.8 of the RFP 

document; and 
(c) I/We have not directly or indirectly or through an agent engaged or indulged in any corrupt 

practice, fraudulent practice, coercive practice, undesirable practice or restrictive practice, 
as defined in Clause 31 of the RFP document, in respect of any tender or request for 
proposal issued by or any Agreement entered into with the Authority or any other public 
sector enterprise or any government, Central or State; and 

(d) I/We hereby certify that we have taken steps to ensure that in conformity with the 
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provisions of  Clause 31 of the RFP, no person acting for us or on our behalf has engaged or 
will engage in any corrupt practice, fraudulent practice, coercive practice, undesirable 
practice or restrictive practice; and 

(e) the undertakings given by us along with the Application in response to the RFP for the 
Project and information mentioned for the evaluation of the BID Capacity were true and 
correct as on the date of making the Application and are also true and correct as on the BID 
Due Date and I/we shall continue to abide by them. 

8. I/We understand that you may cancel the Bidding Process at any time and that you are neither bound 
to accept any BID that you may receive nor to invite the Bidders to BID for the Project, without 
incurring any liability to the Bidders 

9. I/We believe that we/our Joint Venture satisfy(s) the Threshold Technical Capacity, Net Worth 
criteria and meet(s) the requirements as specified in the RFP document. 

10. I/We declare that we/any Member of the Joint Venture or our/Joint Venture member, are not a 
Member of any other Joint Venture submitting a BID for the Project. 

11. I/We certify that in regard to matters other than security and integrity of the country, we/any 
Member of the Joint Venture or any of our/their Joint venture member have not been convicted by a 
Court of Law or indicted or adverse orders passed by a regulatory authority which could cast a doubt 
on our ability to undertake the Project or which relates to a grave offence that outrages the moral 
sense of the community. 

12. I/We further certify that in regard to matters relating to security and integrity of the country, we/any 
Member of the Joint Venture or any of our/their Joint venture member have not been charge-sheeted 
by any agency of the Government or convicted by a Court of Law. 

13. I/We further certify that no investigation by a regulatory authority is pending either against us/any 
member of Joint Venture or against our CEO or any of our directors/managers/employees. 

14. I/We further certify that we are not disqualified in terms of the additional criteria specified by the 
Department of Disinvestment in their OM No. 6/4/2001-DD-II dated 13.7.01 

15. I/We undertake that in case due to any change in facts or circumstances during the Bidding Process, 
we are attracted by the provisions of disqualification in terms of the guidelines referred to above, we 
shall intimate the Authority of the same immediately. 

16. I/We further acknowledge and agree that in the event such change in control occurs after signing of 
the Agreement upto its validity. It would, notwithstanding anything to the contrary contained in the 
Agreement, be deemed a breach thereof, and the Agreement shall be liable to be terminated without 
the Authority being liable to us in any manner whatsoever. 

17. I/We hereby irrevocably waive any right or remedy which we may have at any stage at law or 
howsoever otherwise arising to challenge or question any decision taken by the Authority in 
connection with the selection of the Bidder, or in connection with the Bidding Process itself, in 
respect of the above mentioned Project and the terms and implementation thereof. 

18. In the event of my/our being declared as the Selected Bidder, I/we agree to enter into a Agreement in 
accordance with the draft that has been provided to me/us prior to the BID Due Date. We agree not 
to seek any changes in the aforesaid draft and agree to abide by the same. 

19. I/We have studied all the Bidding Documents carefully and also surveyed the [elevated corridor and 
the traffic]. We understand that except to the extent as expressly set forthin the Agreement, we shall 
have no claim, right or title arising out of any documents or information provided to us by the 
Authority or in respect of any matter arising out of or relating to the Bidding Process including the 
award of Agreement. 

20. I/We offer a BID Security of Rs. 8.52 crore to the Authority in accordance with the RFP Document. 
21. The BID Security in the form of a Bank Guarantee is attached. 
22. The documents accompanying the Technical BID have been submitted in separate files. 
23. I/We agree and understand that the BID is subject to the provisions of the Bidding Documents. In no 

case, I/we shall have any claim or right of whatsoever nature if the Project/Contract is not awarded 
to me/us or our BID is not opened or rejected. 

24. The BID Price has been quoted by me/us after taking into consideration all the terms and conditions 
stated in the RFP, draft Agreement, our own estimates of costs and after a careful assessment of the 
site and all own the conditions that may affect the project cost and implementation of the project. 

25. I/We agree and undertake to abide by all the terms and conditions of the RFP document. 
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26. {We, the Joint Venture agree and undertake to be jointly and severally liable for all the obligations 
of the EPC Contractor under the Contract Agreement}. 

27. I/We shall keep this offer valid for 180 (ninety) days from the BID Due Date specified in the RFP. 
28. I/We hereby submit our BID and offer a BID Price as indicated in Financial Bid for undertaking the 

aforesaid Project in accordance with the Bidding Documents and the Agreement. 
In witness thereof, I/we submit this BID under and in accordance with the terms of the RFP 
document. 
 

Yours faithfully, 
 
Date: (Signature, name and designation of the Authorised signatory) 
Place: Name & seal of Bidder/Lead Member 
 
Note: Paragraphs in curly parenthesis may be omitted by the Bidder, if not applicable to it, and ‘Deleted’ may 
be indicated there 



 

 

ANNEXURE 3 

Details of Eligible Projects 

(Refer to Clauses 3.4 and 3.5 of the RFP) 

Project Code: Entity: Self/Members: 

Item 
Refer 

Instruction 

Particulars of the 

Project 

Title & nature of the project   

Category 5  

Year-wise 

(a) payments received for construction or work executed and 

certified by the Engineer-in charge/Independent 

Engineer/Authority’s Engineer, and/or 

(b) revenues appropriated for self-construction under PPP 

projects 

6 

 

Entity for which the project was constructed 7  

Location   

Project cost 8  

Date of commencement of project/contract   

Date of completion/commissioning 9  

Equity shareholding (with period during which equity was held) 10  

 
Instructions: 

1. Bidders are expected to provide information in respect of each Eligible Projects in this Annex. The 

projects cited must comply with the eligibility criteria specified in Clause 3.4 and 3.5 of the RFP, as the 

case may be. Information provided in this section is intended to serve as a back up for information 

provided in the Application. Applicants should also refer to the Instructions below. 

2. The Project Codes would be a, b, c, d etc. 

3. A separate sheet should be filled for each Eligible Project. 

4. In case the Eligible Project relates to other Members, write “Member”. 

5. Refer to Clause 3.4 and 3.5 of the RFP for category number. 
6. The total payments received and/or revenues appropriated for self-construction for each Eligible 

Project are to be stated. The figures to be provided here should indicate the break-up for the past 5 

(five) financial years. Year 1 refers to the financial year immediately preceding the Bid Due Date; Year 

2 refers to the year before Year 1, Year 3 refers to the year before Year 2, and so on. For Categories 1 

and 2, expenditure on construction of the project by the Applicant itself should be provided, but 

only in respect of projects having an estimated capital cost exceeding the amount specified in Clause 

3.5. In case of Categories 3 and 4, payments received only in respect of construction should be 

provided, but only if the amount received exceeds the minimum specified in Clause 3.5. Receipts for 

construction works should only include capital expenditure, and should not include expenditure on 

maintenance & repair and operation of Highways. 

7. In case of projects in Categories 1and 2, particulars such as name, address and contact details of 

owner/Authority/Agency (i.e. concession grantor, counter party to concession, etc.) may be provided. 

In case of projects in Categories 3 and 4, similar particulars of the client need to be provided. 

8. Provide the estimated capital cost of Eligible Project. Refer to Clause 3.5 

9. For Categories 1 and 2, the date of commissioning of the project, upon completion, should be indicated. 

In case of Categories 3 and 4, date of completion of construction should be indicated. In the case of 



 

 

projects under construction, the likely date of completion or commissioning, as the case may be, shall 

be indicated. 

10. For Categories 1 and 2, the equity shareholding of the Bidder, in the company owning the Eligible 

Project, held continuously during the period for which Eligible Experience is claimed, needs to be 

given (Refer Clause 3.5). 

11. Experience for any activity relating to an Eligible Project shall not be claimed twice. In other words, no 

double counting in respect of the same experience shall be permitted in any manner whatsoever. 

12. Certificate from the Bidder’s statutory auditor1 or its respective clients must be furnished as per 

formats below for each Eligible Project. In jurisdictions that do not have statutory auditors, the 

auditors who audit the annual accounts of the Bidder may provide the requisite certification. 

13. If the Bidder is claiming experience under Categories 1 & 2 0F1F

2, it should provide a certificate from its 

statutory auditor in the format below: 

Certificate from the Statutory Auditor regarding PPP projects 

Based on its books of accounts and other published information authenticated by it, this is to certify that …………………….. (name of 
the Bidder) is/was an equity shareholder in ……………….. (title of the project company) and holds/held Rs. ……… cr. (Rupees 
………………………….. crore) of equity (which constitutes ……..%€ of the total paid up and subscribed equity capital) of the project 
company from …………... (date) to…………….. (date) The project was/is commenced on ………(date) and likely to be commissioned on 
……………. (date of commissioning of the project). 
We further certify that the total estimated capital cost of the project is Rs. ……… cr. (Rupees …………………crore), of which the 
applicant has itself undertaken the construction of project of Rs. ………(Rupees ………. Crores) excluding any part of the project for 
which any contractor, subcontractor or other agent was appointed for the purpose of construction as per 3.5 by the aforesaid 
Applicant itself, during the past five financial: 
Name of the audit firm: 
Seal of the audit firm: (Signature, name and designation Date:  of the 
authorized signatory) 
 

14. If the Bidder is claiming experience under Category 3 & 4 , it should provide a certificate from its 

statutory auditors/client/Engineer-in charge/Independent Engineer/Authority’s Engineer in the 

format below: 

Certificate regarding construction works  

Based on its books of accounts and other published information authenticated by it, {this is to certify that 
……………………..(name of the Bidder) was engaged by ………………..(title of the project company) to execute ……………… (name of 
project) for …………………. (nature of project)}. The construction of the project commenced on …………..(date) and the project 
was/is likely to be commissioned on ………. (date, if any). It is certified that Bidder received payments from its Clients for 
Construction Works executed by them or work executed and certified by the Engineer-in-charge/Independent Engineer/Authority’s 
Engineer, in the aforesaid construction works. 
We further certify that the total estimated capital cost of the project is Rs. ……….cr. (Rupees …………………crore), of which the 
Applicant received or has executed the work as certified by the Engineer-in-charge/Independent Engineer/Authority’s Engineer Rs. 
……… cr. (Rupees ……………………… crore), in terms of Clauses 3.4 and 3.5 of the RFP, during the past five financial years as per year-
wise details noted below: 

……………………… 
It is further certified that the receipts indicated above are restricted to the share of the Applicant who undertook these works as a 
partner or a member of joint venture/consortium.  We further certify that applicant has a share of   % in the Joint 
Venture/Consortium. 
Name of the audit firm: 
Seal of the audit firm: (Signature, name and 
designation of the Date: authorised signatory). 

 Refer Clauses 3.4 and 3.5 of the RFP. 

 Provide Certificate as per this format only. Attach Explanatory Notes to the Certificate, if necessary. 

Statutory auditor means the entity that audits and certifies the annual accounts of the company. However, 

                                                             
1 In case duly certified audited annual financial statements containing the requisite details are provided, a separate certification 
by statutory auditors would not be necessary. 
2 Refer Clause 3.4 and 3.5 of the RFP 

 Provide Certificate as per this format only. Attach Explanatory Notes to the Certificate, if necessary. Statutory auditor means 
the entity that audits and certifies the annual accounts of the company. € Refer instruction no. 10 in this Annex-IV. 



 

 

in case the work of other member(s) is also executed by the applicant, then this fact should also be 

certified by the Statutory Auditor and accordingly the language may be suitably modified. 

 This certification should be strike out in case of jobs/contracts, which are executed a sole firm. The 

payments indicated in the certificate should be restricted to the share of Applicant in such 

partnership/joint venture. This portion may be omitted if the contract did not involve a partnership/joint 

venture. In case where work is not executed by partnership/joint venture, this paragraph may be deleted. 

15. If the Bidder is claiming additional construction experience of major bridge/RoB/Flyover under clause 

3.3, 3.4 and 3.5 , it should provide a certificate from its statutory auditors/client in the format below: 

Certificate regarding construction of major bridge/RoB/Flyover works2F

3 

This is to certify that ……………………..(name of the Bidder) was engaged by ………………..(title of the project 

company) to execute ……………… (name of project) for ………………… (nature of project) 

The scope of work included construction of major bridge/RoB/Flyover/Elevated Structure having minimum 

span equivalent to or greater than 15 meters excluding approaches. Details are as under: 

 

Name of Project 

Type of Structure (Major 

bridge/RoB/Flyover) 

 

Total length 

Length of viaduct/Total 

Span length 

    

 

 
 

16. It may be noted that in the absence of any detail in the above certificates, the information would be 

considered inadequate and could lead to exclusion of the relevant project in computation of 

Experience. 
 

                                                             
3 Provide Certificate as per this format only. Attach Explanatory Notes to the Certificate, if necessary. 
4 This certification should be strike out in case of jobs/contracts, which are executed by a sole firm. The scope of work indicated 

in the certificate should be restricted to the share of Applicant in such partnership/joint venture. This portion may be omitted if 
the contract did not involve a partnership/joint venture. In case where work is not executed by partnership/ joint venture, this 
paragraph may be deleted. 

It is certified that ……………..(Name of the Bidder) has itself undertaken the construction of such major 

Bridge/RoB/Flyover with minimum span of ......................................................... meters. 

 
The construction of such work started on ………… (date) and the construction was completed on 

……………………..(date). It is further certified that the construction work indicated above is restricted to 

the scope of work of the Applicant who undertook these 

works as a partner or a member of joint venture/consortium4 

Name of the client/Audit Firm (Signature, name and Designation of 

authorized signatory). 

(Signature, name, seal and designation of the 

Client/Auditor 

Seal: 

Date: 



 

 

 

 
 
 
 
 
 

 
To ; 

ANNEXURE - 4 

(ON BANKS LETTER HEAD) 

FORMAT OF BANKER’S CERTIFICATE/LINE OF CREDIT LETTER (TO 

BE ISSUED IN THE LETTER OF THE BANK BRANCH) 

Reference Number (SI.No) Place, 

Date : 

[Name & Address of the beneficiary] 

This is to certify that Mr./M/s.  [name of 

the customer] having his/their registered/administrative office at 

 

is a customer of our Bank and is/are engaged in 

 [ nature 

of activity]. if the said customer is allotted/awarded with 

“Construction of Category B Elevated corridor from Old Madras Road to 
Electronic City flyover via Swami Vivekananda Metro Station - Indiranagar - 
Old Airport road - Hosur road - Silk Board Junction (Length 5.20 kms) in 
Bengaluru city under Engineering, Procurement & Construction (EPC) Mode 
on Lumpsum, Turkey with allowable Price Escalation using Ultra   High-
Performance   Fiber Reinforced Concrete (UHPFRC) - based structures” 

we may extend credit facilities up to Rs. lakh to meet his / their working 

capital requirements towards the execution of the said work order as per the 

loan policy of the Bank. 

This certificate is valid up to three months from date of issue, that is up 

to dd/mm/yyyy. Yours faithfully, 

Sd/- 

Branch Manager , 

Name of the Bank, 

Note : The bidders are hereby informed to obtain the banker’s certificate in the 

format as above without any alternations. Any change/alteration in the format 

as above in the Banker’s Certificate submitted by the bidders, is considered as 

conditional bid and is treated as non-responsive bid. 

Sd/- 

Name of the Bank, Senior Bank Manger 

Address:………………………. 

 
Note: No Change in the above Bank Certificate Format is acceptable.



 

 

 

ANNEXURE -5  

BANKER’S CERTIFICATE 

This is to certify that M/s. …………………………. is a reputed company with a good 

financial standing. If the contract for this work, namely ………… is awarded to the above 

firm, we  shall be able to provide overdraft / credit facilities to the extent 

of Rs. 

……………… lakhs to meet the working capital requirements for executing the above 

contract. 

Name of the Bank, 

Senior Bank Manager, 

Address: …………………… 
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ANNEXURE - 6 

Power of Attorney for signing of Application 

 
(Refer Clause 1.1e of qualification Information) 

 
Know all men by these presents, We .................................................................................. (name of the 

firm and address of the registered office) do hereby irrevocably constitute, nominate, appoint 

and authorize Mr/ Ms (name), ............................................................................................................................... 

son/daughter / wife 

of ……………………………………………………………………………………………. and presently residing at 

………………………………………………………………………………. who is presently employed with us and 

holding the position of ...................................................................., as our true and lawful attorney 

(hereinafter referred to as the "Attorney") to do in our name and on our behalf, all such acts, 

deeds and things as are necessary or required in connection with or incidental to submission 

of our application for Qualification and submission of our tender for the ***** Project 

proposed or being developed by the 

***** (the "Authority") including but not limited to signing and submission of all 

applications, tenders and other documents and writings, participate in Pre-Applications and 

other conferences and providing information/ responses to the Authority, representing us 

in all matters before the Authority, signing and execution of all contracts including the 

Concession Agreement and undertakings consequent to acceptance of our tender, and 

generally dealing with the Authority in all matters in connection with or relating to or 

arising out of our tender for the said Project and/ or upon award thereof to us and/or till the 

entering into of the Concession Agreement with the Authority. 

AND we hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds 

and things done or caused to be done by our said Attorney pursuant to and in exercise of the 

powers conferred by this Power of Attorney and that all acts, deeds and things done by our 

said Attorney in exercise of the powers hereby conferred shall and shall always be deemed 

to have been done by us. 

  



 
 

26  

 
IN WITNESS WHEREOF WE, .................................................. , THE ABOVE NAMED PRINCIPAL HAVE 

EXECUTED THIS POWER OF ATTORNEY ON THIS ..... 

 
 

(Signature) For 

………………………………………………….. 

(Signature, name, designation and address) 
 
 

(Notarized) DAY OF.................. 
 

Witnesses: 

1. 
 

2. 

Accepted 

 (Name, Title and Address of the Attorney) Notes: 

 
■ The mode of execution of the Power of Attorney should be in accordance with the 
procedure, if any, laid down by the applicable law and the charter documents of the 
executant(s) and when it is so required, the same should be under common seal affixed in 
accordance with the required procedure. 

■ Wherever required, the Applicant should submit for verification the extract of the 
charter documents and documents such as a board or shareholders' resolution/ power of 
attorney in favour of the person executing this Power of Attorney for the delegation of 
power hereunder on behalf of the Applicant. 

■ For a Power of Attorney executed and issued overseas, the document will also have to 
be legalised by the Indian Embassy and notarized in the jurisdiction where the Power 
of Attorney is being issued. However, the Power of Attorney provided by Applicants from 
countries that have signed the Hague Legislation Convention 1961 are not required to be 
legalised by the Indian Embassy if it carries a conforming Appostille certificate. 

 

 

AFFIDAVIT 

(Refer Clause 1.14 of qualification Information) 

1. I, the undersigned, do hereby certify that all the statements made in the 
required attachments are true and correct. 

2. The undersigned also hereby certifies that n e i t h e r our firm 
M/s have  abandoned any work on National Highways in India nor any contract 
awarded to us for such works have been rescinded, during last five years prior to 
the date of this tender. 
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3. The undersigned hereby authorize (s) and request(s) any bank, person, firm or 

corporation to furnish pertinent information deemed necessary and requested by 

the Department to verify this statement or regarding my (our) competence and 

general reputation. 

4. The undersigned understand and agrees that further qualifying information may 
be requested, and agrees to furnish any such information at the request of the 
Department/ Project implementing agency. 

 
 
 

(Signed by an Authorized Officer of the Firm) 
Title of Officer 

Name of Firm 
DATE 
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ANNEXURE – 7 

 
UNDERTAKING 

(Refer Clause 1.14 of qualification Information) 
 

 
I, the undersigned do hereby undertake that our firm M/s              Agree to 

abide by this tender for a period 180 days for the date fixed for receiving the same and it 

shall be binding on us and may be accepted at any time before the expiration of that 

period. 

(Signed by an Authorized Officer of the Firm)  

 

Title of Officer 

Name of Firm DATE: 
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Annexure - 8 

Statement of Undertaking regarding Corporate Debt Restructuring (CDR) 

during the last five Financial Years as stated in Clause 3.3 d of Section: 

2 Instructions to Tenderers (ITT) 

 
To 

Office of the Project Engineer -01 
Bengaluru Smart Infrastructure 
Limited No.30/1, Thimmaiah 
Road, Miller Tank Bund Area, 
Vasanthnagar, 
Bengaluru-560051. 

 
Dear Sir 

 

Sub: Tender for “Construction of Elevated corridor from Old Madras Road to 

Electronic City flyover via Swami Vivekananda Metro Station - 

Indiranagar - Old Airport road - Hosur road - Silk Board Junction 

(Length 5.20 kms) in Bengaluru city under Engineering, Procurement & 

Construction (EPC) Mode on Lumpsum, Turkey with allowable Price 

Escalation using Ultra   High-Performance   Fiber Reinforced Concrete 

(UHPFRC) - based structures including maintenance for a period of 10 

years” 

 
We hereby confirm that we have not undergone CDR during the last five Financial 

Years preceding the Tender Submission Due Date. 

 
We also confirm that we are not undertaking CDR as on Tender Submission Due Date. 

Thanking you 

Yours faithfully Authorized Signature: 

Name and Title of Signatory: 

 
Name of Tenderer: 

 
Address: 

 
Note: This Undertaking is to be signed by the Tenderer and is to be countersigned by 
the Statutory Auditor. 



 
 

30  

 

ANNEXURE – 9 
 

SECTION 4:  FORMS OF TENDER, LETTER OF ACEPTANCE, NOTICE TO 
PROCEED WITH THE WORK AND AGREEMENT FORM 

 
Form of Tender 

 
Description of the Works: “Construction of Elevated corridor from Old Madras 

Road to Electronic City flyover via Swami Vivekananda Metro Station - 

Indiranagar - Old Airport road - Hosur road - Silk Board Junction (Length 

5.20 kms) in Bengaluru city under Engineering, Procurement & 

Construction (EPC) Mode on Lumpsum, Turkey with allowable Price 

Escalation using Ultra   High-Performance   Fiber Reinforced Concrete 

(UHPFRC) - based structures including maintenance for a period of 10 

years” 

 
To 

Office of the Project Engineer -01 
Bengaluru Smart Infrastructure 
Limited No.30/1, Thimmaiah 
Road, Miller Tank Bund Area, 
Vasanthnagar, 
Bengaluru-560051. 

 
Dear Sir, 
 
We offer to execute the Works described above in accordance with the Conditions of Contract 
accompanying 

5 
this Tender for the Contract Price of  [in figures] ( ) [in letters]. 

 
This Tender and your Written Acceptance of it shall constitute a Binding Contract between 

us. We understand that you are not bound to accept the lowest or any Tender you receive. 

 
We undertake that, in competing for (and, if the award is made to us, in executing) the 

above contract, we will strictly observe the Laws against Fraud and Corruption in Force 

in India namely “Prevention of Corruption Act 1988”. 

 
We hereby confirm that this Tender complies with the Tender Validity and Earnest 

Money Deposit required by the Tender Documents. 

 
We attach herewith our Current Income Tax 
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Clearance Certificate. Yours faithfully 

Authorized Signature: 

 
Name and Title of Signatory: 
 
 
 
Name of Tenderer: 
 
 
Address:  
 
 
To be filled in by the Tenderer, together with his Particulars and  Date of Submission at 
the Bottom of the Form of Tender 
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ANNEXURE - 10 
Letter of Acceptance 

(Letter Head Paper of the Employer) 
 

 
Date: 

 
To: [Name and Address of the Contractor]  

Dear Sir 

This is to notify you that your Tender dated  for execution of the “Construction of 
Elevated corridor from Old Madras Road to Electronic City flyover via Swami 
Vivekananda Metro Station - Indiranagar - Old Airport road - Hosur road - Silk Board 
Junction (Length 5.20 kms) in Bengaluru city under Engineering, Procurement & 
Construction (EPC) Mode on Lumpsum, Turkey with allowable Price Escalation using 
Ultra   High-Performance   Fiber Reinforced Concrete (UHPFRC) - based structures 
including maintenance for a period of 10 years ”, 
 No.                                           dated                        
 
… ....... for the Contract Price of Rupees ( ) [amount in both Words and Figures], as 
corrected and 

modified in Accordance with the Instructions to Tenderers is hereby accepted by our 
Agency. 

 
You are hereby requested to furnish Security Deposit, in the form detailed in Clause 

No. 25.5 of ITT for an amount of Rs.   within 20 days of the 

Receipt of this Letter of Acceptance valid upto 30 days from the Date of Expiry of 

Defects Liability Period i.e. upto   and sign the Contract, failing 

which action as stated in Clause No. 29.4 of ITT will be taken. 

 

 
Yours faithfully 

Authorized 

Signature 

Name and Title of 

Signatory Name of 

Agency 
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ANNEXURE - 11 
Issue of Notice to Proceed with the Work 

(Letter Head of the Employer) 

 
Date: 

 

To: [Name and Address of the Contractor] 
 

 
Dear Sir 

 
Pursuant to your furnishing the requisite Security Deposit as stipulated in ITT Clause 

29.1 and signing of the Contract Agreement for the “Construction of Elevated corridor 

from Old Madras Road to Electronic City flyover via Swami Vivekananda Metro 

Station - Indiranagar - Old Airport road - Hosur road - Silk Board Junction (Length 

5.20 kms) in Bengaluru city under Engineering, Procurement & Construction (EPC) 

Mode on Lumpsum, Turkey with allowable Price Escalation using Ultra   High-

Performance   Fiber Reinforced Concrete (UHPFRC) - based structures including 

maintenance for a period of 10 years” for a Tender Price of Rs.  . You are hereby 

instructed to proceed with the execution of the said works in accordance with the 

Contract Documents. 

 

 
Yours faithfully 

 

 
(Signature, Name and Title of Signatory authorized to sign on behalf of Employer) 
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ANNEXURE - 12 
Agreement Form 

Agreement 

 
This Agreement, made on the  day of   20 ,  
between   
 

[Name and Address of Employer] (hereinafter called “the Employer”)  

Of the one part and 

 

   

[Name  and  Address  of  Contractor]  (hereinafter  called  “the Contractor”)  

of the other part. 

 
Whereas the Employer is desirous that the Contractor executes “Construction of 
Elevated corridor from Old Madras Road to Electronic City flyover via Swami 
Vivekananda Metro Station - Indiranagar - Old Airport road - Hosur road - Silk 
Board Junction (Length 5.20 kms) in Bengaluru city under Engineering, 
Procurement & Construction (EPC) Mode on Lumpsum, Turkey with allowable 
Price Escalation using Ultra   High-Performance   Fiber Reinforced Concrete 
(UHPFRC) - based structures including maintenance for a period of 10 years”, No. 
No: B-SMILE/PE-01/TEND/ 04 /2026-27 (hereinafter called “the Works”) and the Employer 
has accepted the Tender by the Contractor for the execution and completion of such 
Works and the remedying of any defects therein at a Contract Price of Rupees    . 

 
NOW THIS AGREEMENT WITNESSETH as follows. 

1. In this Agreement, Words and Expression shall have the same meanings as are 

respectively assigned to them in the Conditions of Contract hereinafter referred to, 

and they shall be deemed to form and be read and construed as part of this 

Agreement. 

2. In consideration of the Payments to be made by the Employer to the Contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Employer to execute 

and complete the Works and remedy any Defects therein in conformity in all aspects 

with the Provisions of the Contract. 

3. The Employer hereby covenants to pay the Contractor in consideration of the 

Execution and Completion of the Works and Remedying the Defects wherein the 

Contract Price or such other Sum as may become payable under the Provisions of the 

Contract at the times and in the manner prescribed by the Contract. 

4. The following Documents shall be deemed to form and be read and construed as 

part of this Agreement, viz. 

i. Letter of Acceptance, Notice to proceed with the Works. 

ii. Contractor’s Tender. 

iii. Contract Data. 

iv. Conditions of Contract (including Special Conditions of Contract). 

v. Specifications. 
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vi. Drawings. 

vii. Minutes of Pre Tender Meeting and 

viii. Any other Document listed in the Contract Data as forming part of the Contract. 

 
In witness whereof the Parties thereto have caused this Agreement to be executed the day 

and year first before written. 

 

The Common Seal of   
 

was hereunto affixed in the presence of 

 

Signed, Sealed and Delivered by the said   

 
in the Presence of 
 

Binding Signature of Employer   

 

Binding Signature of Contractor   
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SECTION 5: CONDITIONS OF CONTRACT 
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37  

37. Payments 
38. Compensation Events 
39. Tax 
40. Price Adjustment 
41. Liquidated Damages 
42. Advance Payments 
43. Securities 
44. Cost of Repairs 
E. Finishing of Contract 
45. Completion 
46. Taking over 
47. Final Account 
48. As Built Drawings and / or Operating and Maintenance Manuals 
49. Termination 
50. Payment upon Termination 
51. Property 
52. Release from Performance 
F. Special Conditions of Contract 



 

38  

A. General 
1. Definitions 

1.1 Terms which are defined in the Contract Data are not also defined in the 

Conditions of Contract but keep their Defined Meanings. Bold Letters are used to 

identify Defined Terms. 

 
Bill of Quantities means the Priced and Completed Bill of Quantities forming 
part of the Tender. 

Compensation Events are those defined in Clause 38 hereunder. 

The Completion Date is the Date of Completion of the Works as certified by 

the Employer in accordance with Sub Clause 46.1. 

The Contract is the Contract between the Employer and the Contractor to 

execute, complete and maintain the Works. It consists of the Documents listed in 

Clause 2.2 below. 

The Contract Data defines the Documents and other Information, which 
comprise the Contract. 

The Contractor is a Person or Corporate Body whose Tender to carry out 

the Works has been accepted by the Employer. 

The Contractor's Tender is the Completed Tender Document submitted by the 

Contractor to the Employer. 

The Contract Price is the Price stated in the Letter of Acceptance and 

thereafter as adjusted in accordance with the Provisions of the Contract. 
Days are Calendar Days; Months are Calendar Months. 

A Defect is any Part of the Works not completed in accordance with the Contract. 

The Defects Liability Period is the Period named in the Contract Data and 

calculated from the Completion Date. 
The Employer is the Party who will employ the Contractor to carry out the Works. 

Equipment is the Contractor's Machinery and Vehicles brought temporarily to 

the Site to construct the Works. 

The Initial Contract Price is the Contract Price listed in the Employer's Letter 
of Acceptance. 

The Intended Completion Date is the Date on which it is intended that the 

Contractor shall complete the Works. The Intended Completion Date is specified 

in the Contract Data. The Intended Completion Date may be revised only by the 

Employer by issuing an Extension of Time. 

Materials are all Supplies, including Consumables, used by the Contractor for 

incorporation in the Works. 

Plant is any Integral Part of the Works which is to have a Mechanical, Electrical, 

Electronic or Chemical or Biological Function. 

The Site is the Area defined as such in the Contract Data. 

Specification means the Specification of the Works included in the Contract and 

any Modification or Addition made or approved by the Employer. 

The Start Date is given in the Contract Data. It is the date when the 
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Contractor shall commence Execution of the Works. It does not necessarily 

coincide with any of the Site Possession Dates. 

A Subcontractor is a Person or Corporate Body who has a Contract with the 

Contractor to carry out a Part of the Work in the Contract which includes Work 

on the Site. 

A Variation is an Instruction given by the Employer which varies the Works. 

The Works are what the Contract requires the Contractor to construct, install, 

and turn over to the Employer, as defined in the Contract Data. 

 
2. Interpretation 

2.1 In interpreting these Conditions of Contract, Singular also means Plural, Male 

also means Female or Neuter, and the other way around. Headings have no 

Significance. Words have their Normal Meaning under the Language of the 

Contract unless specifically defined. The Employer will provide Instructions 

clarifying Queries about the Conditions of Contract.  
 

2.2 The Documents forming the Contract shall be interpreted in the following Order of 
Priority. 

i. Agreement. 

ii. Letter of Acceptance, notice to proceed with the Works. 

iii. Contractor’s Tender. 

iv. Contract Data. 

v. Conditions of Contract (including Special Conditions of Contract). 

vi. Specifications. 

vii. Drawings. 

viii. Minutes of Pre Tender Meeting and 

ix. Any other Document listed in the Contract Data as forming Part of the 
Contract. 

 
3. Law Governing Contract 

3.1 The Law Governing the Contract is the Laws of India supplanted by the 
Karnataka Local Acts. 

 
4. Employer's Decisions 

4.1 Except where otherwise specifically stated, the Employer will decide Contractual 

Matters between the Employer and the Contractor. 

 
5. Delegation 

5.1 The Employer may delegate any of his Duties and Responsibilities to other people 

after notifying the Contractor and may cancel any Delegation after notifying the 

Contractor. 

 
6. Communications 
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6.1 Communications between Parties which are referred to in the Conditions are 

effective only when in writing. A Notice shall be effective only when it is delivered 

(in terms of Indian Contract Act). 

 

7. Subcontracting  

7.1 The Contractor may, with the prior written approval of the Employer, subcontract a portion of 

the Works, provided that the total value of such subcontracted works shall not exceed 

49% of the Contract Price. Subcontracting shall not in any manner relieve the Contractor of 

its obligations, liabilities or responsibilities under the Contract. The Contractor shall not 

assign the Contract without the prior written approval of the Employer.  The Contractor 

shall not sub-contract any Works in more than 49% (forty nine per cent) of the Contract Price 

and shall carry out Works directly under its own supervision and through its own personnel 

and equipment in at least 51% (fifty one per cent) of the Contract Price. Provided, however, 

that in respect of the Works carried out directly by the Contractor, it may enter into contracts 

for the supply and installation of Materials, Plant, equipment, road furniture, safety devices 

and labour, as the case may be, for such Works. The Parties further agree that all obligations 

and liabilities under this Agreement for the entire project Highway shall at all times remain 

with the Contractor.  

7.2 For implementation of new technologies namely UHPFRC, Bridge bearings, etc. post tender 

agreement on award of work should be accompanied with agreements, MoUs from respective 

sub-contractors. 

 

8. Other Contractors 

8.1 The Contractor shall cooperate and share the Site with other Contractors, Public 

Authorities, Utilities and the Employer. 

 
9. Personnel 

9.1 The Contractor shall employ the Technical Personnel (of Number and 

Qualifications) as may be stipulated by the B-SMILE from time to time during the 

Execution of the Work. The Technical Staff so employed shall be available at Site 

as may be stipulated by the Employer. 

9.2 If the Employer asks the Contractor to remove a person who is a member of the 

Contractor’s Staff or his Work Force stating the Reasons, the Contractor shall ensure 

that the Person leaves the Site within Seven Days and has no further Connection 

with the work in the Contract. 

 
10. Employer’s and Contractor's Risks 

10.1 The Employer carries the Risks which this Contract states are Employer’s Risks, and 

the Contractor carries the Risks which this Contract states are Contractor’s Risks. 

 
11. Employer's Risks 

11.1 The Employer is responsible for the Excepted Risks, which are 
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a. Rebellion, Riot Commotion or Disorder unless solely restricted to Employees 

of the Contractor arising from the conduct of the Works; or 

b. A Cause due solely to the Design of the Works, other than the Contractor’s Design; or 

c. Any Operation of the Forces of Nature (in so far as it occurs on the Site) 

which an Experienced Contractor 
i. Could not have reasonably foreseen; or 

ii. Could reasonably have foreseen, but against which he could not reasonably 

have taken at least one of the following Measures. 

• Prevent Loss or Damage to Physical Property from occurring by 

taking Appropriate Measures or 
• Insure against such Loss or Damage. 

 
12. Contractor’s Risks 

12.1 All Risks of Loss or Damage to Physical Property and of Personal Injury and Death, 

which arise during and in consequence of the Performance of the Contract other than 

the Excepted Risks, are the Responsibility of the Contractor. 

 
13. Insurance 

13.1 The Contractor shall prior to commence the works, effect and thereafter maintain 

Insurances, in the Joint Names of the Employer and the Contractor (cover from 

the First Working Day after the Start Date to the End of Defects Liability Period) 

in the Amounts stated in the Contract Data: 
a. For Loss or Damage to the Works, Plants and Materials and the Contractor’s 

Equipment; 

b. For Liability of both Parties for Loss, Damage, Death and Injury to Third Parties or 

their Property arising out of the Contractor’s Performance of the Contract 

including the Contractor’s Liability for Damage to the Employer’s Property other 

than the Works and 

c. For Liability of both Parties and of any Employer’s Representative for Death and 

Injury to the Contractor’s Personnel except to the Extent that Liability arises 

from the Negligence of the Employer, any Employer’s Representative or their 

Employees. 

 
13.2 Policies and Certificates for Insurance shall be delivered by the Contractor to the 

Employer for his Approval before the Start Date. All such Insurances shall provide for 

Compensation to be payable to rectify the Loss or Damage incurred. All Payments 

received from Insurers relating to Loss or Damage shall be held jointly by the 

Parties and used for the Repair of the Loss or Damage or as Compensation for Loss 

or Damage that is not to be repaired. 

13.3 If the Contractor fails to effect or keep in force any of the Insurances referred to in 

the previous Sub Clauses or fails to provide Satisfactory Evidence, Policies or 

Receipts, the Employer may without Prejudice to any other Right or Remedy, 

effect Insurance for the Cover relevant to such Default and pay the Premiums due 
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and recover the same as a Deduction from any other Monies due to the 

Contractor. If no Payment is due, the Payment of the Premiums shall be a Debt 

Due. 

13.4 Alterations to the Terms of Insurance shall not be made without the Approval of the 
Employer. 

13.5 Both Parties shall comply with any Conditions of the Insurance Policies. 

 
14. Site Investigation Reports 

14.1 As per RFP / Tender Notification 

 

 
15. Queries about the Contract Data 

15.1 The Employer will clarify Queries on the Contract Data. 

 

16. Contractor to construct the Works 

16.1 The Contractor shall construct the Works in accordance with the Specifications and 
Drawings. 

 

17. The Works to be completed by the Intended Completion Date 

17.1 The Contractor may commence Execution of the Works on the Start Date and 

shall carry out the Works in accordance with the Program submitted by the 

Contractor, as updated with the Approval of the Employer, and complete them by 

the Intended Completion Date. 

 

18. Approval by the Employer 

18.1 The Contractor shall submit Specifications and Drawings showing the proposed 

Temporary Works to the Employer, who is to approve them if they comply with 

the Specifications and Drawings. 

18.2 The Contractor shall be responsible for the Design of Temporary Works. 

18.3 The Employer’s approval shall not alter the Contractor’s Responsibility for Design 

of the Temporary Works. 

18.4 The Contractor shall obtain Approval of Third Parties for the Design of the 

Temporary Works where required. 

18.5 All Drawings prepared by the Contractor for the Execution of the Temporary or 

Permanent Works, are subject to prior Approval by the Employer before their use. 

 
19. Safety 

19.1 The Contractor shall be Responsible for the Safety of all Activities on the Site. 

 
20. Discoveries 

20.1 Anything of Historical or other Interest or of Significant Value unexpectedly 

Discovered on the Site is the Property of the Employer. The Contractor is to notify 
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the Employer of such Discoveries and carry out the Employer's Instructions for 

dealing with them. 

 
21. Possession of the Site 

21.1 The Employer shall give Possession of all parts of the Site to the Contractor. If 

Possession of a Part is not given by the Date stated in the Contract Data, the 

Employer is deemed to have delayed the Start of the Relevant Activities and this 

will be Compensation Event. 

 
22. Access to the Site 

22.1 The Contractor shall allow the Employer and any Person authorized by the 

Employer Access to the Site, to any Place where Work in connection with the 

Contract is being carried out or is intended to be carried out and to any Place where 

Materials or Plant are being manufactured / fabricated / assembled for the Works. 

 
23. Instructions 

23.1 The Contractor shall carry out all Instructions of the Employer which comply with 

the Applicable Laws where the Site is located. 

 
24. Procedure for Resolution of Disputes –  Arbitration Clause Deleted 
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B. Time Control 

25. Program 

25.1 Within the Time stated in the Contract Data, the Contractor shall submit to the 

Employer for Approval a Program showing the General Methods, Arrangements, 

Order and Timing for all the Activities in the Works. 

25.2 The Employer's Approval of the Program shall not alter the Contractor's 

Obligations. The Contractor may revise the Program and submit it to the 

Employer again at any time. A Revised Program is to show the Effect of Variations 

and Compensation Events. 

 
26. Extension of the Intended Completion Date 

26.1 The Employer shall extend the Intended Completion Date if a Compensation 

Event occurs or a Variation is issued which makes it impossible for Completion 

to be achieved by the Intended Completion Date. 

26.2 The Employer shall decide whether and by how much to extend the Intended 

Completion Date within 21 Days of the Contractor asking the Employer for a 

Decision upon the Effect of a Compensation Event or Variation and submitting Full 

Supporting Information. 

 
27. Delays ordered by the Employer 

27.1 The Employer may instruct the Contractor to delay the Start or Progress of any 

Activity within the Works. 

 
28. Management Meetings 

28.1 The Employer may require the Contractor to attend a Management Meeting. The 

Business of a Management Meeting shall be to review the Progress Achieved and 

the Plans for Remaining Work. 

28.2 The Responsibility of the Parties for Actions to be taken is to be decided by the 

Employer either at the Management Meeting or after the Management Meeting and 

stated in writing to be distributed to all who attended the Meeting. 
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C. Quality Control 
 

29. Identifying Defects 

 

29.1 The Employer shall check the Contractor's Work and notify the Contractor of any 

Defects that are found. Such Checking shall not affect the Contractor's 

Responsibilities. The Employer may instruct the Contractor to search for a Defect 

and to uncover and test any Work that the Employer considers may have a Defect. 

 
30. Tests 
 

30.1 If the Employer instructs the Contractor to carry out a Test not Specified in the 

Specification to check whether any Work has a Defect and the Test shows that it 

does, the Contractor shall pay for the Test and any Samples. If there is no Defect 

the Test shall be a Compensation Event. 

 
31. Correction of Defects 

 

31.1 The Employer shall give Notice to the Contractor of any Defects before the End of the 

Defects Liability Period, which begins at Completion and is defined in the 

Contract Data. The Defects Liability Period shall be extended for as long as Defects 

remain to be corrected. 

 

31.2 Every time Notice of a Defect is given, the Contractor shall correct the Notified 

Defect within the Length of Time specified by the Employer’s Notice. 

 

32. Uncorrected Defects 
 

32.1 If the Contractor has not corrected a Defect within the Time Specified in the 

Employer’s Notice, the Employer will assess the Cost of having the Defect 

corrected, and the Contractor will pay this Amount. 



 

 

 

D. Cost Control 
 

33. Bill of Quantities (BOQ) - DELETED 

 
34. Variations 

34.1 The Employer shall have power to order the Contractor to do any or all of the 

following as considered necessary or advisable during the Progress of the Work by 

him. 

a. Increase or decrease of any Item of Work  

b. Omit any Item of Work. 

c. Change the Character or Quality or Kind of any Item of Work. 

d. Change the Levels, Lines, Positions, Locations and Dimensions of any Part of 
the Work. 

e. Execute Additional Items of Work of any kind necessary for the Completion of 
the Works and 

f. Change in any Specified Sequence, Methods or Timing of Construction of any 
Part of the Work. 

34.2 The Contractor shall be bound to carry out the Work in accordance with any 

Instructions in this Connection, which may be given to him in Writing by the 

Employer and such Alteration shall not vitiate or invalidate the Contract. 

34.3 Variations shall not be made by the Contractor without an Order in Writing by the 

Employer, provided that no Order in Writing shall be required for Increase or 

Decrease in the Quantity of an Item appearing in the BOQ so long as the Work 

executed conforms to the Approved Drawings. 

34.4 The Contractor shall promptly request in Writing to the Employer to confirm 

Verbal Orders and if no such Confirmation is received within 15 days of Request, 

it shall be deemed to be an Order in Writing by the Employer. 

 

35. Payments for Variations – DELETED 

 

 
36. Submission of Milestone Payment Statements 
 

36.1 The Contractor shall submit to the Employer Bills of the Value of the Work completed less the 

Cumulative Amount Paid previously. 

36.2 The Employer shall check the Contractor's Bill and determine the Value of the Work executed  

36.3 The Employer may exclude any Item paid in a Previous Bill or reduce the Proportion of any 

Item previously paid in the Light of Later Information. 

 
37. Payments 
 

37.1 Payments shall be adjusted for Deductions for Advance Payments, other than Recoveries in 

Terms of the Contract and Taxes at Source as applicable under the Law. The Contractor shall 



 

 

be liable to pay Liquidated Damages for Shortfall in Progress. For Progress beyond the Agreed 

Programme, Payment is subject to Availability of the Grants. 

 

37.2 The Contractor shall be paid in accordance with the milestone-based payment schedule set 

out in Section 6 (Contract Data). Payments shall become due upon achievement of the 

relevant milestone and certification thereof by the Employer / Employer’s Representative in 

terms of the Contract. 

37.3 Items of the Works for which no Rate or Price has been entered in, will not be paid for by the 

Employer and shall be deemed covered by other Rates and Prices in the Contract. 

 
38. Compensation Events 

38.1 The following are Compensation Events unless they are caused by the Contractor. 

a. The Employer does not give Access to a Part of the Site by the Site Possession 

Date stated in the Contract Data. 

b. The Employer orders a Delay or does not issue Drawings, Specifications or 

Instructions Required for Execution of Works on time. 

c. The Employer instructs the Contractor to uncover or to carry out Additional 

Tests upon Work which is then found to have no Defects. 

d. The Employer gives an Instruction for dealing with an Unforeseen 

Condition, caused by the Employer, or Additional Work required for Safety or 

other Reasons. 

e. The Effect on the Contractor of any of the Employer’s Risks. 

f. The Employer unreasonably delays issuing a Certificate of Completion. 

g. Other Compensation Events listed in the Contract Data or mentioned in the Contract. 

 
38.2 If a Compensation Event would cause Additional Cost or would prevent the 

Work being completed before the Intended Completion Date, the Contract Price shall 

be increased and / or the Intended Completion Date is extended. The Employer shall 

decide whether and by how much the Contract Price shall be increased and whether 

and by how much the Intended Completion Date shall be extended. 

 

38.3 As soon as Information demonstrating the Effect of each Compensation Event upon 

the Contractor's Forecast Cost has been provided by the Contractor, it is to be 

assessed by the Employer and the Contract Price shall be adjusted accordingly. If 

the Contractor's Forecast is deemed Unreasonable, the Employer shall adjust the 

Contract Price based on Employer’s own Forecast. The Employer will assume that 

the Contractor will react competently and promptly to the Event. 

 

38.4 The Contractor shall not be entitled to Compensation to the Extent that the 

Employer's Interests are adversely affected by the Contractor not having given Early 

Warning or not having cooperated with the Employer. 

 

39. Tax (Tender is invited Excluding GST) 



 

 

 

39.1 The Rates quoted by the Contractor shall be deemed to be inclusive of the Sales 

and Other Taxes (Other than GST) that the Contractor will have to pay for the 

Performance of this Contract. The Employer will perform such Duties in regard 

to the Deduction of such Taxes at Source as per Applicable Law. 

 

40. Price Adjustment 
 

40.1 The amounts payable to the Contractor for Works shall be adjusted in accordance with the 

provisions of this Clause 

40.2 The amounts payable to the Contractor for Works, shall be adjusted in the IPC issued by the 

Authority’s Engineer for the increase or decrease in the index cost of inputs for the Works, 

by the addition or subtraction of the amounts determined by the formulae prescribed in 

this Clause sub-point (iv) below. 

40.3 To the extent that full compensation for any increase or decrease in costs to the Contractor 

is not covered by the provisions of this or other Clauses in this Agreement, the costs and 

prices payable under this Agreement shall be deemed to include the amounts required to 

cover the contingency of such other increase or decrease of costs and prices. 

40.4 The Contract Price shall be adjusted for increase or decrease in rates and price of labour, 

cement, steel, Plant, machinery and spares, bitumen, fuel and lubricants, and other material 

inputs in accordance with the principles, procedures and formulae specified below: 

40.5 Price adjustment shall be applied on completion of the specified stage of the respective 

item of work; 

40.6 Adjustment for each item of work/stage shall be made separately; 

40.7 The following expressions and meanings are assigned to the value of the work done: 

 

RW= Value of work done for the completion of a stage under the following items: 

 

i. Road works; and 
ii. Other works 

 

BR = Value of work done for the completion of a stage under the items Major Bridges 

and Structures  

40.8 Price adjustment for changes in cost shall be paid in accordance with the following 

formulae: 
 
 

 
(i) 

 
 
 

 
(ii) 

 
 



 

 

40.9 Where,  

VRW = Increase or decrease in the cost of road works/other works during the period under 

consideration due to changes in the rates for relevant components as stated in sub-

paragraph (e). 

VBR = Increase or decrease in the cost of Major Bridges and Structures during the period 

under consideration due to changes in the rates for relevant components as stated in sub-

paragraph (e). 

PB, PC, PL, PM, and PS are the percentages of bitumen, cement, labour, other materials, and 

steel/components (including strands and cables) respectively for the relevant item as 

stated in sub-paragraph (e). 

PA is the percentage of Plant, machinery and spares component for the relevant item as 

stated in sub-paragraph (e). 

PF is the percentage of fuel and lubricants for the relevant items as stated in sub- paragraph 

(e). 

AO = The wholesale price index as published by the Ministry of Commerce & Industry, 

Government of India (hereinafter called “WPI”) for “Manufacture of machinery for mining, 

quarrying and construction” for the month of the Base Date. 

AI =  The WPI for construction machinery for the month three months prior to the month to 

which the IPC relates. 

BO =  The official retail price of bitumen at the nearest refinery at on the Base Date. 

BI =  The official retail price of bitumen at nearest refinery at [Panipat], on the first day of 

the month three months prior to the month to which the IPC relates. 

CO =   The WPI for Ordinary Portland Cement for the month of the Base Date. 

CI =  The WPI for Ordinary Portland Cement for the month three months prior to the month 

to which the IPC relates. 

FO =  The official retail price of high speed diesel (HSD) oil at the existing consumer pumps 

of Indian Oil Corporation (“IOC”) in the State of Karnataka on the Base Date. 

FI =  The official retail price of HSD at the existing consumer pumps of IOC in the State of 

[Haryana] on the first day of the month three months prior to the month to which the IPC 

relates. 

LO =  The consumer price index for industrial workers for the [circle in the State of 

Karnataka], published by Labour Bureau, Ministry of Labour, Government of India, 

(hereinafter called “CPI”) for the month of the Base Date. 

LI =  The CPI for the month three months prior to the month to which the IPC relates. 

MO =  The WPI for all commodities for the month of the Base Date. 

MI =  The WPI for all commodities for the month three months prior to the month to which 

the IPC relates. 



 

 

SO =   The WPI for Mild Steel –Long Products for the month of the Base Date. 

SI = The WPI for Mild Steel –Long Products for the month three months prior to the 

month to which the IPC relates. 

40.10 The following percentages shall govern the price adjustment of the Contract Price: 
 

 

 
Component 

Item 

Road Works  
Major 

Bridges and 

Structures 

Earthwork, 

Granular work, 

and Other 

works 

 
Bitumin 

ous work 

Cement 

Concrete 

Pavement 

Culverts, 

minor bridges 

and other 

structures 

Labour (PL) [20%] [20%] [20%] [15%] [15%] 

Cement (PC) [5%] Nil [20%] [15%] [15%] 

Steel (PS) Nil Nil Nil [15%] [20%] 

Bitumen (PB) Nil [15%] Nil Nil Nil 

Fuel and 

lubricants 

(PF) 

[10%] [10%] [10%] [10%] [10%] 

Other 

Materials 

(PM) 

[50%] [40%] [35%] [30%] [25%] 

Plant, 

machinery 

and spares. 

(PA) 

[15%] [15%] [15%] [15%] [15%] 

Total 100% 100% 100% 100% 100% 

40.11 Restrictions on price adjustment 

40.12 Price adjustment shall be due and payable only in respect of the stages of Works for which 

the Stage Payment Statement has been submitted by the Contractor no later than 30 

(thirty) days from the date of the applicable Project Milestone or the Scheduled Completion 

Date, as the case may be, including any Time Extension granted therefor in accordance with 

the provisions of this Agreement. For the avoidance of doubt, in the event of submission of 

any Stage Payment Statement after the period specified herein, price adjustment shall be 

applicable until the date of the respective Project Milestone or the Scheduled Completion 

Date, as the case may be. 

40.13 To the extent that full compensation for any rise or fall in costs to the Contractor is not 

covered by the Provisions of this or other Clauses in the Contract, the Unit Rates included in 

the Contract shall be deemed to include Amounts to cover the Contingency of such other 

rise or fall in costs. 

 

41. Liquidated Damages 
41.1 The Contractor shall pay Liquidated Damages to the Employer at the Rate per day stated 



 

 

in the Contract Data for each day that the Completion Date is later than the Intended 

Completion Date for the whole of the Works as stated in the Contract Data. The Total 

Amount of Liquidated Damages shall not exceed the Amount defined in the Contract Data. 

The Employer may deduct Liquidated Damages from Payments due to the Contractor. 

Payment of Liquidated Damages does not affect the Contractor's Liabilities. 

41.2 If the Intended Completion Date is extended after Liquidated Damages have been paid, 

the Employer shall correct any Overpayment of Liquidated Damages by the Contractor by 

adjusting the Next Payment of Bill. 

 

42. Advance Payments 
 
42.1 The Employer shall make Payment to the Contractor of the Amounts stated in the 

Contract Data by the Date stated in the Contract Data, against provision by the Contractor 

of an Unconditional Bank Guarantee in a Form acceptable to the Employer issued by a 

Nationalized / Scheduled Bank in Amounts equal to the Advance Payment. The Guarantee 

shall remain Effective until the Advance Payment has been repaid, but the Amount of the 

Guarantee shall be progressively reduced by the Amounts repaid by the Contractor. 

Interest will not be charged on the Advance Payment. 

 

42.2 The Contractor is to use the Advance Payment only to pay for Mobilization Expenses 

required specifically for Execution of the Works. The Contractor shall demonstrate that 

Advance Payment has been used in this way by Supplying Copies of Invoices or other 

Documents to the Employer. 

 

42.3 The Advance Payment shall be recovered by proportionate deductions from the milestone 

payments falling due to the Contractor during the Construction Period. Such recovery shall 

commence from the payment due upon achievement of Milestone 2 or from the stage at which 

the cumulative payments to the Contractor reach not less than 15% of the Contract Price, 

whichever is earlier, and shall continue at the rate specified in the Contract Data until the 

entire Advance Payment has been fully recovered; provided that the whole of the Advance 

Payment shall be fully recovered prior to release of the payment due at Milestone 4 / 

Completion of Construction Works. No account shall be taken of the Advance Payment or its 

recovery for the purposes of valuation of Variations, Price Adjustment, Compensation Events 

or Liquidated Damages. 

 

43. Securities 
 

43.1 The Security Deposit (including Additional Security for Unbalanced Tenders) shall be 
provided to the Employer no later than the Date Specified in the Letter of Acceptance and 
shall be issued in an Amount and Form and Type of Instrument acceptable to the 
Employer. The Security Deposit shall be valid until a date 30 days from the Date of Expiry 
of Defects Liability Period and the Additional Security for Unbalanced Tenders shall be 
valid until a date 30 days from the Date of Issue of the Certificate of Completion. 

 

44. Cost of Repairs 

44.1 Loss or Damage to the Works or Materials to be incorporated in the Works between the 

Start Date and the End of the Defects Correction Periods shall be remedied by the 



 

 

Contractor at the Contractor's Cost if the Loss or Damage arises from the Contractor's Acts 

or Omissions. 

  



 

 

E. Finishing the Contract 

45. Completion 

45.1 The Contractor shall request the Employer to issue a Certificate of Completion of the Works 

and the Employer will do so upon deciding that the Work is completed. 

 

46. Taking over 

46.1 The Employer shall take over the Site and the Works within seven days of issuing a 

Certificate of Completion. 

 

47. Final Account 

47.1 The Contractor shall supply to the Employer a Detailed Account of the Total Amount that 

the Contractor considers Payable under the Contract before the End of the Defects 

Liability Period. The Employer shall issue a Defect Liability Certificate and certify 

any Final Payment that is due to the Contractor within 90 days of receiving the 

Contractor's Account if it is Correct and Complete. If it is not, the Employer shall issue 

within 90 days a Schedule that states the Scope of the Corrections or Additions that are 

necessary. If the Final Account is still unsatisfactory after it has been resubmitted, the 

Employer shall decide on the Amount Payable to the Contractor and make Payment within 

60 days of receiving the Contractor’s Revised Account. 

 

48. As Built Drawings and / or Operating and Maintenance Manuals 

48.1 If “As Built” Drawings and / or Operating and Maintenance Manuals are required, the 

Contractor shall supply them by the Dates stated in the Contract Data. 

48.2 If the Contractor does not supply the Drawings by the Dates stated in the Contract Data, 

or they do not receive the Employer’s Approval, the Employer shall withhold the Amount 

stated in the Contract Data from Payments due to the Contractor. 

 

49. Termination 

49.1 The Employer may terminate the Contract if the other Party causes a Fundamental 

Breach of the Contract. 

49.2 Fundamental Breaches of Contract include, but shall not be limited to the following. 

a. The Contractor stops work for 45 days when No Stoppage of Work is shown on the 

Current Program and the Stoppage has not been authorized by the Employer. 

b. The Contractor becomes Bankrupt or goes into Liquidation other than for a 

Reconstruction or Amalgamation. 

c. The Employer gives Notice that Failure to correct a Particular Defect is a Fundamental 

Breach of Contract and the Contractor fails to correct it within a Reasonable Period of 

Time determined by the Employer. 

d. The Contractor does not maintain a Security which is required. 

e. The Contractor has delayed the Completion of Works by the Number of Days for 

which the Maximum Amount of Liquidated Damages can be paid as defined in the 

Contract data; and 

f. If the Contractor, in the judgment of the Employer has engaged in Corrupt or 

Fraudulent Practices in competing for or in the Executing the Contract. 

 
For the purpose of this paragraph “Corrupt Practice” means the Offering, Giving, 



 

 

Receiving or Soliciting of any thing of Value to influence the Action of a Public Official in 

the Procurement Process or in Contract Execution. “Fraudulent Practice” means a 

Misrepresentation of Facts in order to influence a Procurement Process or the Execution of 

a Contract to the Detriment of the Borrower and includes Collusive Practice among 

Tenderers (prior to or after Tender Submission) designed to establish Tender Prices at 

Artificial Non Competitive Levels and to deprive the Borrower of the Benefits of Free and 

Open Competition. 

 

49.3 When either Party to the Contract gives Notice of a Breach of Contract to the Employer for 

a Cause other than those Listed under Sub Clause 49.2 above, the Employer shall decide 

whether the Breach is Fundamental or not. 

49.4 Notwithstanding the above, the Employer may terminate the Contract for Convenience. 

49.5 If the Contract is terminated, the Contractor shall stop work immediately, make the Site 

Safe and Secure and leave the Site as soon as reasonably possible. 

 

50. Payment upon Termination 
 

50.1 If the Contract is terminated because of a Fundamental Breach of Contract by the 

Contractor, the Employer shall prepare Bill for the Value of the Work done Less Advance 

Payments received upto the Date of the Bill, Less other Recoveries Due in Terms of the 

Contract, Less Taxes Due to be deducted at Source as per Applicable Law and Less the 

Percentage to apply to the Work not completed as indicated in the Contract Data. 

Additional Liquidated Damages shall not apply. If the Total Amount due to the Employer 

exceeds any Payment due to the Contractor, the Difference shall be a Debt payable to the 

Employer. 

 

50.2 If the Contract is terminated at the Employer's Convenience or because of a Fundamental 

Breach of Contract by the Employer, the Employer shall prepare Bill for the Value of the 

Work done, the Reasonable Cost of Removal of Equipment, Repatriation of the 

Contractor's Personnel employed solely on the Works and the Contractor's Costs of 

protecting and securing the Works and Less Advance Payments received upto the Date of 

the Certificate, Less other Recoveries due in Terms of the Contract and Less Taxes due to 

be deducted at Source as per Applicable Law and make Payment accordingly. 

 

50.3 Upon Termination of this Agreement in accordance with the terms of this clause, the Contractor shall 

comply with and conform to the following:  

 
(a) deliver all relevant records, reports, Intellectual Property and other licences  pertaining to the 

Works, Maintenance, other design documents;  

(b) transfer and/or deliver all Applicable Permits to the extent permissible under Applicable Laws; and  

(c) vacate the Site within 15 (fifteen) days. 

 

51. Property 
 

51.1 All Materials on the Site, Plant, Equipment, Temporary Works and Works are deemed to 

be the Property of the Employer, if the Contract is terminated because of a Contractor’s 

Default. 



 

 

 

52. Release from Performance 
 

52.1 If the Contract is frustrated by any Event entirely Outside the Control of either the 

Employer or the Contractor, the Employer shall certify that the Contract has been 

frustrated. The Contractor shall make the Site Safe and stop work as quickly as possible 

after receiving this Certificate and shall be paid for all Work carried out before receiving it 

and for any Work carried out afterwards to which Commitment was made. 

 

53. Suspension of Contractor’s Rights 

53.1 Suspension upon Contractor Default: Upon occurrence of a Contractor Default, the 

Authority shall be entitled, without prejudice to its other rights and remedies under this 

Agreement including its rights of Termination hereunder, to (i) suspend carrying out of 

the Works or Maintenance or any part thereof, and (ii) carry out such Works or 

Maintenance itself or authorise any other person to exercise or perform the same on its 

behalf during such suspension (the “Suspension”). Suspension hereunder shall be 

effective forthwith upon issue of notice by the Authority to the Contractor and may 

extend up to a period not exceeding 90 (ninety) days from the date of issue of such notice. 

53.2 Authority to act on behalf of Contractor: During the period of Suspension hereunder, 

all rights and liabilities vested in the Contractor in accordance with the provisions of this 

Agreement shall continue to vest therein and all things done or actions taken, including 

expenditure incurred by the Authority for discharging the obligations of the Contractor 

under and in accordance with this Agreement shall be deemed to have been done or taken 

for and on behalf of the Contractor and the Contractor undertakes to indemnify the 

Authority for all costs incurred during such period. The Contractor hereby licences and 

sub-licences respectively, the Authority or any other person authorised by it to use during 

Suspension, all Intellectual Property belonging to or licensed to the Contractor with 

respect to the Elevated corridor and its design, engineering, construction and 

maintenance, and which is used or created by the Contractor in performing its obligations 

under the Agreement. 

53.3 Revocation of Suspension: In the event that the Authority shall have rectified or removed 

the cause of Suspension within a period not exceeding 60 (sixty) days from the date of 

Suspension, it shall revoke the Suspension forthwith and restore all rights of the 

Contractor under this Agreement. For the avoidance of doubt, the Parties expressly agree 

that the Authority may, in its discretion, revoke the Suspension at any time, whether or 

not the cause of Suspension has been rectified or removed hereunder. 

53.4 Upon the Contractor having cured the Contractor Default within a period not exceeding 

60 (sixty) days from the date of Suspension, the Authority shall revoke the Suspension 

forthwith and restore all rights of the Contractor under this Agreement. 

 

  



 

 

53.5  

F. Special Conditions of Contract 

 
The following Special Conditions of Contract shall be read in conjunction with the General 

Conditions of Contract and Instructions to Tenderers as an Extension and not in Limitation of 

the Obligations of the Contract. In case of Discrepancy between these Special Conditions of Contract 

and the General Conditions of Contract, the decision of the Employer shall be final and binding on 

the Contractor. 

 
1. Labour 

The Contractor shall, unless otherwise provided in the Contract, make his own 

Arrangements for the Engagement of all Staff and Labour, Local or Other, and for their 

Payment, Housing, Feeding and Transport. 

 
The Contractor shall, if required by the Employer, deliver to the Employer a Return in 

Detail, in such Form and at such Intervals as the Employer may prescribe, showing the 

Staff and the Numbers of the Several Classes of Labour from time to time employed by the 

Contractor on the Site and such other Information as the Employer may require. 

 
2. Compliance with Labour Regulations 

During Continuance of the Contract, the Contractor shall abide at all times by all existing 

Labour Enactments and Rules made there under, Regulations, Notifications and Bye Laws 

of the State or Central Government or Local Authority and any other Labour Law 

(including Rules), Regulations, Bye Laws that may be passed or Notification that may be 

issued under any Labour Law in future either by the State or the Central Government or 

the Local Authority. The Contractor shall keep the Employer Indemnified in case any 

action is taken against the Employer by the Competent Authority on Account of 

Contravention of any of the Provisions of any Act or Rules made there under, 

Regulations or Notifications including Amendments. If the Employer is caused to pay 

or reimburse, such Amounts as may be necessary to cause or observe, or for Non 

Observance of the Provisions Stipulated in the Notifications / Bye Laws / Acts / Rules / 

Regulations including Amendments, if any, on the part of the Contractor, Employer shall 

have the Right to deduct any Money due to the Contractor including his Amount of 

Security Deposit. The Employer shall also have Right to recover from the Contractor any 

Sum required or estimated to be required for making Good the Loss or Damage suffered 

by the Employer. 

The Employees of the Contractor in no case shall be treated as the Employees of the 

Employer at any point of time. 

 
3. Protection of Environment 

The Contractor shall take all Reasonable Steps to protect the Environment on and off the 

Site and to avoid Damage or Nuisance to Persons or to Property of the Public or others 

resulting from Pollution, Noise or other Causes arising as a Consequence of his Methods of 

Operation. During Continuance of the Contract, the Contractor shall abide at all times by 

all Existing Enactments on Environmental Protection and Rules made there under, 

Regulations, Notifications and Bye Laws of the State or Central Government, or Local 

Authorities and any other Law, Bye Law, Regulations that may be passed or Notification 



 

 

that may be issued in this respect in future by the State or Central Government or the 

Local Authority. 

 
4. Possession of the Site 

The Employer shall give the possession of the Site to the Contractor based on the mutually 

agreed Construction Schedule between the Employer and the Contractor. If Possession of 

a Part is not given as per the mutually agreed Schedule then the Employer will assess 

the Probable Delay that may arise due to non availability of that particular part of Site to 

the Contractor. 

 
5. The Tender Documents uploaded in the e – Procurement Portal, Tender Terms arrived at 

during Process of Clarifications together with the Letter of Acceptance thereof, shall 

constitute a Binding Contract between the Successful Tenderer and the Employer and 

shall form the Foundation of the Rights and Obligation of both the Parties. 

 
6. The Several Documents forming the Contract are to be taken as mutually explanatory of 

one another, Detailed Drawings being followed in preference to Small Scale Drawings and 

Figured Dimensions in preference to the Measured Ones. Special Conditions shall be 

followed in preference to General Conditions / Clauses of the Contract. Particular 

Specifications shall be followed in preference to General Specifications applicable to the 

Contract. 

 
7. In case of Discrepancy / Inconsistency between the Description in the Scope of Works, 

Specifications, Nomenclature of Items and / or the Drawings, Conditions of Contract, 

Qualification Document and if there are Varying or Conflicting Provisions made in any 

Document forming Part of the Contract, the Employer shall be the Deciding Authority with 

regard to the Intention / Interpretation of the Document and his Decision shall be final 

and binding on the Contractor without any reservations. 

 
8. The Right to carry out the Work either in Conformity with or in a Manner entirely different 

from the Terms of this Tender Document that may be considered most suitable before 

or subsequent to the Receipt of Tenders due to Exigencies of Work is reserved with the 

Employer. 

 
9. Any Error in Description or any Omissions there from, shall not vitiate the Contract or release 

the Contractor from the Execution of the whole or any part of the Works comprised therein 

according to Drawings and Specifications or from any of his Obligations under the 

Contract. 

 
10. The Work may be subcontracted in accordance with provisions of clause 7 of Part A: 

Conditions of Contract 

 
11. Time is the Essence of the Contract and it shall be clearly understood that the Contractor is 

bound to complete the Work in every respect within the Intended Completion Period as 

stated in the Contract Data. 

 
12. Within ten days from the Date of Signing the Agreement and before commencement of 



 

 

work, the Contractor shall submit to the Employer for his Approval, 

 
 

a. The Total Work to be executed shall be divided into four Milestones on mutually agreed 

Schedule between the Employer and the Contractor. These Milestones shall be based 

on Financial Progress in concurrence with respective Physical Progress. Progress of 

Work will be reviewed monthly / at the end of each Milestone. In case the Progress 

achieved falls short by more than 25% of the Cumulative Programme, the Reasons for 

such Shortfall shall be examined and a Record made thereof apportioning the 

Responsibilities for the Delay between the Contractor and the Employer. This Record shall 

be signed in full and dated by both the Employer and the Contractor. 

b. In respect of the Shortfall in Progress (reviewed monthly / at the end of the each 

Milestone), assessed as due to the Delay on the Part of the Contractor, the 

Contractor shall be Liable to pay Liquidated Damages as stated in the Contract Data. 

In case the Contractor picks up the Progress and completes all Works as per Tender 

within the Intended Completion Period, the Entire Amount so recovered above will be 

returned back to the Contractor without any Interest. The Time of Completion is to be 

certified by the concerned Project Engineer. 

 
Further  

i. Time and Progress Chart in direct relation to the Intended Completion Period 

stated in the Contract Data for Completion of the Items or Groups of Items of Work 

and for the Contract as a whole. It shall indicate the Procedure and Method in 

which the Work is proposed to be carried out, the Forecast of the Dates of 

Commencement and Completion of Various Grades or Sections and the 

Arrangements regarding Constructional Plant and Temporary Works, which the 

Contractor intends to make. The Programme of Work may be amended as and 

when necessary by Agreement between the Employer and the Contractor within 

the Limitations of Time imposed by the Contract Documents. 

ii. Traffic diversion plan in accordance with the traffic department shall be submitted for 

the approval before commencement of work. Adequate provisions for installation of 

blinkers, barricades, alternate roads for traffic, deployment of personnel to manage 

traffic diversion shall be made. 

iii. After diversion plan approval, notification, press release, diversion boards shall be 

installed be installed before commencement of the work.  

iv. The Contractor shall prepare and submit the Working Drawings/Good for Construction 

drawings along with the required Survey / Investigation Reports to the Employer and 

get approval for the same by the Employer at Contractor’s own risk and cost before 

commencement of work. Further sufficient time shall be given to the Employer for 

approval of drawings. Time period required shall be a minimum of 20days from date of 

submission of final drawings. 

v. The Contractor shall be submitting the required mix design reports for Bitumen works 

and other  concrete  works  along  with  the  necessary  quality  control  reports  from  

the manufactures/Third party for the all the materials before commencement of work. 

vi. On Award of the Work, the Contractor shall demonstrate Execution of Asphalt work for 

a length of 50m with the pavers that are to be deployed for the work by contractor and 

shall prove Quality by conducting necessary quality control works, Workmanship of 

his Works as per the required Specifications / Standards of relevant IRC / BIS. Any 



 

 

Improvements required with respect to the Quality, Workmanship and Speed of 

Execution of the Work as decided by the Employer, such Modifications shall be carried 

out by the Contractor for Execution of the Work. The Decision of the Employer / 

Employer’s Representatives in this regard shall be final and the Contractor shall abide 

by the same. 

 
13. On the basis of Project Scheduling, the Contractors shall also supply Monthly Bar Chart 

for Completion of each Item of Work and other necessary Information for monitoring the 

Progress of the Work. The Contractor shall also supply suitably Updated Monthly Bar 

Charts, etc. incorporating inter alia the Decision taken during Site Inspections / Review 

Meetings. 

 
14. The Approval of the above Programme by the Employer shall not absolve or relieve the 

Contractor of any of his Responsibilities to complete the whole of the Works by the Intended 

Completion period or Extended Completion Period, if any. 

 
15. Progress of Work 

The Contractor shall give the Employer on the 4th Day of each Month a Progress Report 

of the Work done during the Previous Month. 

 
The Progress of Work will be reviewed periodically by the Employer with the 
Contractor and Shortfalls, if any sorted out, the Contractor shall thereupon take such 
Action as may be necessary to bring back his Work to Schedule without any Additional Cost 
to the Employer by employing Overtime Operations, increasing the Number of Shifts, 
Capacity of the Equipment or otherwise as directed by the Employer and nothing shall be 
paid extra. 

 
16. Drawings to be kept at Site 

The Required Sets of the Drawings as approved by the Employer shall be kept by the 

Contractor at the Site and the same shall at all reasonable time be available for Inspection 

and Use by the Employer and his approved Representative and any other person 

authorized by the Employer in writing. 

 
17. Inspection of Works 

In addition to the Provisions of Relevant Clauses of the Contract, the Work shall also be 

open to Inspection by the Employer and his approved Representative. The Contractor 

shall at all times during the Usual Working Hours and at all times at which Reasonable 

Notices of the Intention of the Employer or his approved Representative as stated above 

to visit the Works shall have been given to the Contractor, either himself be present to 

receive the Orders and Instructions or have a responsible Site Engineer duly accredited in 

writing, to be present for that Purpose. 

 
18. Foreign Exchange 

It shall be clearly understood that no Foreign Exchange shall be made available for the 

Purpose of Equipment, Plants, Machinery or Materials of any kind or any other Items / 

Purposes required to be carried out in Execution of the Work. It shall be clearly 

understood that no Foreign Exchange required for importing Equipments, Materials for 

Tools, Plants and Machinery, etc. that may be required in carrying out the Work, even 



 

 

from the Rupee Payment Country will be made available. 

 
19. The Contractor shall make his own arrangement at his own Cost for the Provision of 

Telephone Facilities at the Site of Works or at any other place. 

 
20. No Accommodation is available at the Site of Work for Office, Residence, Labour, Store, 

Casting Yard, etc. and the Contractor has to make his own Arrangement and no Claim 

whatsoever on this account shall be entertained. 

 
21. The Contractor shall make his own arrangement for the Disposal of the Spoils / 

Excavated Earth / Debris from the Works to such Place, approved by the Employer, 

where the same shall not cause Nuisance and shall be acceptable to the Authorities 

concerned. 

 
22. The Electric and Water Connections to be obtained for use of the Work under the Contract 

are subject to the following Conditions. 

a. The Contractor shall make his own arrangement for Electricity and Water Supply. 

However, the Employer will assist the Contractor to get Power from the concerned 

Department at the Contractor’s Cost. 

b. The Employer shall in no way be Responsible for any Delay in getting the Electric 

Connection and Water and no Claim on this account whatsoever, shall be entertained. 

It shall be clearly understood that the Contractor has to make his own Arrangement for 

Generators for use before the Electric Connection is made available and also to be used 

as a Stand by Arrangement in case of Power Failure, etc. or in the case of 

Disconnection of Electric Supply by the concerned Department for any reason. 

 
23. Safety of Workers 

In respect of all Labour directly or indirectly employed in the Work for the Performance of the 

Contractor's Part of this Agreement, the Contractor shall at his own Expense arrange for 

the Safety Provisions as per Indian Standard Safety Codes shown below and shall at his 

own Expense provide all Facilities in connection there with. In case, the Contractor fails to 

make Arrangement and provide Necessary Facilities as aforesaid, he shall be liable to pay 

Rs. 10000/- per Day for each day of Delay from the Date of Notice issued to the 

Contractor ion this regard and in addition the Employer shall be at liberty to make 

Arrangement and provide Facilities as aforesaid and recover the Cost incurred on that 

behalf from the Contractor, and no Claims whatsoever shall be entertained. 

 
i. IS: 3696 (Part I) – 1966 Safety Code for Scaffolds and Ladders 

ii. IS: 3696 (Part II) – 1966 Safety Code for Scaffolds and Ladders, Part II Ladders 

iii. IS: 3764 – 1966 Safety Code for Excavation Work 

iv. IS 4081 – 1967 Safety Code for Blasting and Drilling Operations 

v. IS: 4138 – 1977 Safety Code for Working in Compressed Air 

vi. IS: 5121 Safety Code for Piling and other Deep Foundations 

vii. IS: 5916 – 1970 Safety Code for Construction involving Use of Hot 
Bituminous Materials 

viii. IS: 7293 – 1974 Safety Code for Working with Construction Machinery 

ix. IS: 7969 –1975 Safety Code for Storage and Handling of Building Materials 
ix. Any other Code and / or as per directions of the Employer (Updated and latest 



 

 

codes to be referred) 

 
24. The Employer shall have Full Powers to send Workmen and employ on the Premises to 

execute Fittings and other Work not included in the Contract. For whole Operations, the 

Contractor is to afford every Reasonable Facility during Ordinary Working Hours provided 

that such Operations shall be carried on in such a manner as not to impede the Progress of 

the Work included in this Contract in the opinion of the Employer. 

 
25. The Contractor shall conduct his Work so that not to interfere with or hinder the 

Progress or Completion of the Work being performed by other Contractors, Piece Workers or 

by the Employer and shall as far as possible arrange his Work and shall place and dispose the 

Operations of the other Contractors, Piece Workers, or of the Employer. The Contractor shall 

arrange his Work with that of the others in an Acceptable Manner and shall perform it in 

Proper Sequence to the complete Satisfaction of the Employer at the Contractor’s own Cost. 

 
26. No Waiving of Legal Rights and Powers 

The Employer shall not be precluded or stopped from taking any Measurements and 

Framing of Estimates or Detaining any Certificates made either before or after the 

Completion and Acceptance of the Work and Payment, from showing the True Amount and 

Character of the Works Performed and Materials furnished by the Contractor and from 

showing that any such Measurements, Estimates or Certificates Untrue or incorrectly made 

and that the Employer shall not be precluded or stopped from recovering from the Contractor 

and such Damages as it may be sustained by Reasons of his Failure to comply with the Terms 

and Conditions of the Contract. Neither the Acceptance by the Employer nor any Payment 

for Acceptance of the whole or any part of the Work nor any Extension of Time nor any 

Possession taken by the Employer shall operate as a Waiver of any Portion of the 

Contract or any Power herein reserved or of any Risk to Damage. A Waiver of any Breach 

of the Contract shall not be held to be a Waiver of any other or subsequent Breach. 

 
27. Night Work 

For Completing the Work well within the Intended Completion Period, the Contractor is 

required to work in three shifts (including Night Work) and no Claim whatsoever shall 

be entertained on this account, not withstanding, the Fact that the Contractor will have to 

pay to the Labours and other Staff engaged directly or indirectly on the Work according to 

the Provisions of the Labour Regulations and the Agreement entered into and for Extra 

Amounts towards any other Reason. None of the Permanent Works shall be carried out during 

Night or on Authorized Public Holidays without the permission in writing of the Employer 

except when Work is unavoidable or absolutely necessary for the Safety of Life, Property 

or Work in which case the Contractor shall immediately advise the Employer accordingly, 

provided that the Provisions of this Condition shall not be Applicable in the case of any 

Work which is customary to carry out by Rotation or in Double Shift. 

 
28. No Work shall be covered or put out of View without the approval of the Employer or his 

approved Representative and the Contractor shall afford Full Opportunity for 

Examination of such Services before these are permanently installed or extended thereof 

as per Site Requirement. 

 



 

 

29. The Execution of any Items of Work where any Incidental Work is actually required but not 

specifically stated in the Tender Document, it is to be understood that the Amount quoted by 

the Contractor shall cover such Charges also and nothing extra on account of such 

Incidental Charges, if any, shall be paid. 

 
30. No Payment will be made to the Contractor for Damage caused by Rains, or other Natural 

Calamities or Accidents or Acts of God, during the Execution of the Works and no such 

Claim on this account will be entertained. 

 
31. The Contractor is required to submit Rates of all Items he has used to derive the Tendered 

Price inclusive of Cost of all Labour, Materials, Plant, Machinery, Equipments, Carriage 

and other Inputs, Taxes, Royalties, etc. 

 
32. The Contractor shall maintain in Good Condition all Work till the Completion of entire 

Work allotted to him. From the Commencement of the Work to the Completion of the 

same, the Work is to be under the Contractor's Charge. The Contractor is to be held 

Responsible for and to make good all Injuries, Damages and Repairs, rendered necessary by 

Fire, Rain, Traffic, Floods or other Causes. The Employer shall not be held Responsible, for 

any Claims for Injuries to Personal Workmen or for Structural Damage to Property 

happening from any Neglect, Default, Want of Proper Care or Misconduct on the Part of 

the Contractor or of any other of his authorized Representatives in his Employment during 

the Execution of the Work. The Compensation, if any, shall be paid directly to the Department 

/ Authority / Persons concerned, by the Contractor at his own Cost. 

 
33. The Contractor will take all Necessary Measures for the Safety of Workers during 

Construction and provide, erect and maintain such Barricades, including Signs, Markings, 

Flags and Lights, as necessary, all around the Excavation / Construction Area and at such 

Intermediate Points, as directed by the Employer including the Proper Identification of the 

Construction Areas. He shall be Responsible for all Damages and Accidents on account of 

Construction and other Relevant Activities. Nothing shall be paid extra on account of 

above. 

 
The Temporary Warning Signs / Lamps shall be installed at all Barricades during the 

Hours of Darkness and kept lit there at all times during these hours and nothing shall be 

paid extra. 

 
The above Provisions shall be followed strictly and at no time the Construction / 

Excavation Areas are to be left Unbarricaded or without Red Lamps during the Hours of 

Darkness. Failure to comply with the Requirements mentioned in the Preceding 

Paragraphs shall be deemed to be a Breach of Contract on the Part of the Contractor for 

which the Contractor shall be Liable to action under Relevant Clauses 

/ Conditions of the Agreement. 

 
In addition to other Actions being taken for such Breach of Contract, the Contractor shall 

be liable to pay compensation @ Rs. 10000/- per Sqm of Area left Unbarricaded. The 

Employer shall give Notice to the Contractor for such Barrication and the Contractor shall 

comply with the same within one day of such Notice failing which he shall be liable to pay the 



 

 

above Compensation and Actions for the said Breach of Contract. The Decision of the 

Employer in respect of the above shall be final and binding. The Contractor shall be held fully 

responsible for any lapses and consequent losses (Damages, Injuries, Death, etc.) in this 

regard. 

 
The Contractor shall use every Reasonable Means to prevent any of Roads, Bridges 

communicating with or on the Routes to the Site from being damaged by any Traffic of the 

Contractor or any of his Sub Contractors and in particular, shall select Routes and Vehicles 

to avoid such Unnecessary Damages. 

 
34. The Contractor shall assume all Liabilities, Financial or otherwise in connection with his 

Contract and shall protect and save the Employer from any and all Damages and Claims 

that may arise because of the Presence and Operations of others working on or near the Site. 

The Contractor shall assume all Responsibilities for all Work not completed or accepted 

because of the Presence and Operations of other Contractors or Piece Workers or of the 

Employer. 

 
35. At the time of Construction, the Contractor shall embed all Electrical / other Fixtures like Base 

Plates, Brackets, Conduits, etc. as per the Directions of the Employer. Nothing Extra 

whatsoever will be payable on this account. 

 
36. For execution of any Items of Work where Incidental Works such as Bailing out Water, 

Shoring, etc. are actually required but not specifically stated in the Tender, it is to be 

understood that the Amount quoted by the Contractor shall cover such Charges also and 

nothing Extra on account of such Incidental Charges, if any, shall be paid. 

 
37. Any Upgradation in Technology in terms of Construction Procedures / Construction Materials 

/ Construction Equipments will be adopted from time to time on mutual consents of the 

Employer and the Contractor. 

 
38. Arbitration (Clause 24) - DELETED 

 
39. Quality Control Tests 

The Contractor shall arrange adequately equipped own Laboratory Facility Set up at Site 

for Site Control on the Quality of Materials and carry out all the Tests as per the Provision 

of BIS, MoRT&H Specifications and as per the Instructions of the Employer / Employer’s 

Representative. 

  
Further, the Contractor shall adopt Construction Machineries, Execution Methodology, 

Quality Control System, Safety Management, etc. as per the prevailing State – of – the – 

Art Facilities in prior consent with the Employer. 

 
40. The Employer might deploy Employer’s Representative for Design Checking and Approval, 

Work Supervision, Quality Control and Supervision, Progress Monitoring, Safety 

Monitoring, etc. The Contractor shall abide by the Instructions / Suggestions given by the 

Employer’s Representative for the successful completion of the Project. 

 



 

 

41. Existing Services / Utility Lines 

Existing Drains, Pipes, Cables, Overhead Wires, Sewer Lines, Water Lines, Power Lines and 

similar Services / Utility Lines encountered in the Course of the Execution of the Work shall 

be protected / repaired / maintained in all respects in terms of Materials, Labours, etc. against 

the knowingly / unknowingly Damage by the Contractor at the Contractor’s own risk and cost. 

The Contractor shall not store Materials or otherwise occupy any part of the Site in a 

manner likely to hinder the Operation of such Services. 

 
42. Interference with Traffic and Adjoining Properties 

a. All Operations necessary for the Execution and Completion of the Works and the 

Remedying of any Defects therein shall, so far as Compliance with the Requirements 

of the Contract Permits, shall be carried out so that not to interfere unnecessarily or 

improperly with the following. 

i. The Convenience of the public, or 

ii. The Access to, Use and Occupation of Public or Private Roads and Footpaths or of 

Properties whether in the Possession of the Employer or of any other person. 

b. In case any Operation connected with the Traffic necessitates Diversion, Obstruction or 

Closure of any Road, Railway or any other Right of Way, the Approval of the 

Employer and the Concerned Authorities shall be obtained well in advance by the 

Contractor. 

c. Further, it shall be the Responsibility of the Contractor to obtain required Permission 

/ Approval from the Concerned Traffic Police Authorities regarding Traffic Diversion 

at the Contractor’s own Risk and Cost. The Employer will assist the Contractor in 

coordination only. 

d. Further the Contractor is liable to follow the rules and regulation stipulated by the 

traffic department without fail. Event of accident or incident to the 

vehicles/public/pedestrian, only the Contractor will be held responsible. 

e. The Contractor shall provide Skilled Flagmen for Traffic Diversion as per the 

Requirement of the Concerned Department. 

f. The Contractor shall provide Traffic Barricades with Blinkers, Reflective Tapes, Road 

Delineators, Traffic Cones, Portable Signages, Reflective Lights and other necessary 

Traffic Signage as required, as directed by the Concerned Authorities and as per the 

Specifications. 

 
43. Mapping of Existing Services / Utility Lines 

The Successful Tenderer (Contractor), on Award of Work, shall map all the Existing 

Service Lines, above and below the ground level within the Battery Limit, such as Water 

Supply, Underground Drainage, Electrical, Telephone, Optical Fibre Cables, etc. Mapping 

of the Service Lines below the Ground Level shall be carried out using Ground Penetrating 

Radar (GPR) Equipment. Mapping shall be got approved by all the respective Service 

Departments at the Risk and Cost of the Contractor. The Contractor shall submit the 

Approved Maps to the Employer. The Employer will assist the Contractor in coordination 

only.  

a. Shifting of obstructing utilities: The Contractor shall, subject to Applicable Laws 

and with assistance of the Authority, undertake shifting of any utility (including 

electric lines, water pipes and telephone cables), to an appropriate location or 

alignment, if such utility or obstruction adversely affects the execution of Works 



 

 

or Maintenance of the Elevated Corridor in accordance with this Agreement in 

accordance with applicable standards and specifications of concerned utility 

owning entity.  

b. The work towards shifting of utilities shall be treated as Change of Scope. The 

Contractor shall execute such utility shifting works under the supervision of utility 

owning agency and Independent Engineer (IE) in accordance with the provision of 

Agreement. The Authority will provide assistance to the Contractor for obtaining 

the estimates for shifting of such utilities from the entity owning such electric 

lines, water pipes or telephone cables, as the case may be. The cost of utility 

shifting shall be based on the estimates given by the utility-owning agencies, and 

shall be paid as per actuals by the Authority to the Contractor. Only supervision 

charges shall be paid by the Authority to the utility-owning entity.  

c. In the event of any delay in shifting thereof, the Contractor shall be responsible for 

failure to perform any of its obligations hereunder if such failure is a direct 

consequence of delay on the part of the entity owning such electric lines, water 

pipes or telephone cables, as the case may be.  

d. The dismantled material/scrap of existing Utility to be shifted/dismantled shall 

belong to the Contractor who would be free to dispose-off the dismantled material 

as deemed fit by them.  

e. The work of shifting of utilities can be taken up by the Contractor any time after 

signing of the Agreement. 

f. Existing utilities and roads: Notwithstanding anything to the contrary contained 

herein, the Contractor shall ensure that the respective entities owning the existing 

roads, right of way or utilities on, under or above the Site are enabled by it to keep 

such utilities in continuous satisfactory use, if necessary, by providing suitable 

temporary or permanent diversions with the authority of the controlling body of 

that road, right of way or utility, and the Authority shall, upon written request 

from the Contractor, initiate and undertake at the Contractor’s cost, legal 

proceedings for acquisition of any right of way necessary for such diversion. 

g. Topographical survey showing the present condition, levels of the Project Road 

mentioned under the package shall be carried out before commencement of the 

work and soft copy of the same shall be submitted. 

 

44. Kerb Stone 
 

The Concrete Grade of kerb proposed shall be as per specification mentioned in Section 

7 below 

 
 
45. The Tenderer shall, prior to submitting his tender for the work, visit and examine the 

Site of Works and its surroundings at his own expense and obtain and ascertain for himself 

on his own responsibility all information that may be necessary for preparing his Tender 

and entering into the Contract, including, inter alia, the actual Conditions regarding the 

Nature and Conditions of the site, availability of materials, Labour, probable sites for 

labour camps, stores, etc. and the extent of lead and Lift required for the work in 

complete form over the duration of the contract, restrictions, obstructions in work, if any, 

allow for all such extras likely to be incurred due to any such conditions, restrictions, 



 

 

obstructions, etc. in the quoted Tender Price for the Work. The cost of visiting the Site shall be 

at the Tenderer’s own expense 

 

46. Tenderer(s) are encouraged to submit their respective Bid(s) after visiting the Project site 

and ascertaining for themselves the site conditions, traffic, location, surroundings, climate, 

availability of power, water and other utilities for construction, access to site, handling and 

storage of materials, weather data, applicable laws and regulations, and any other matter 

considered relevant by them. The costs of visiting the site shall be at the Tenderer's own 

expense 

 

47. It shall be deemed that by submitting a Tender, the Tenderer has: 

a. made a complete and careful examination of the Tender Documents; 

b. received all relevant information requested from the Employer; 

c. accepted the risk of inadequacy, error or mistake in the information provided in the 

Tender Documents; 

d. satisfied itself about all matters, things and information necessary and required for 

submitting an informed Bid, execution of the Project in accordance with the Tender 

Documents and performance of all of its obligations there under; 

e. acknowledged and agreed that inadequacy, lack of completeness or incorrectness of 

information provided in the Tender Documents or ignorance of any of the matters shall not 

be a basis for any claim for compensation, damages, extension of time for performance of its 

obligations, loss of profits etc. from the Employer, or a ground for termination of the Contract 

by the Tenderer 

f. acknowledged that it does not have a Conflict of Interest; and 

g. agreed to be bound by the undertakings provided by it under and in terms hereof. 

 

48. The Employer shall not be liable for any omission, mistake or error in respect of any of the 

above or on account of any matter or thing arising out of or concerning or relating to IFB, the 

Tender Documents or the Tender Process, including any error or mistake therein or in any 

information or data given by the Employer. 

 

49. Maintenance Obligations of the Contractor 

 

49.1 The Contractor shall maintain the Elevated Corridor for a period of 10 (ten) years, 

corresponding to the Defects Liability Period, commencing from the date of the 

Completion Certificate (the “Maintenance Period”). For the performance of its 

Maintenance obligations, the Contractor shall be paid: @ 0.25% of the Contract Price 

each for the first five years and @ 0.50% of the Contract Price each for the 

remaining period of five years. The Amount Put to Tender / Contract Price shall 

include the cost of maintenance for the entire 10-year Defects Liability / 

Maintenance Period, in addition to the cost of design, engineering, procurement, 

construction, testing and commissioning of the Project. Above amount for the 

performance of Contractors’ Maintenance obligations shall be, inclusive of all taxes. 

The amount payable for maintenance shall be adjusted to reflect any increase or decrease 

arising out of variation in WPI.  

49.2 During the Maintenance Period, the Authority shall provide to the Contractor access to 



 

 

the Site for Maintenance in accordance with this Agreement. The obligations of the 

Contractor hereunder shall include: 

➢ permitting safe, smooth and uninterrupted flow of traffic on the elevated corridor; 

➢ undertaking routine maintenance including prompt repairs of potholes, cracks, 

joints, drainwos, embankments, structures, pavement markings, lighting, road 

signs and other traffic control devices. For the avoidance of doubt, the electricity 

charges for operation of electrical infrastructure installed along the project length, 

except the infrastructure being used by the Contractor for its own use, shall be 

borne by the Authority; 

➢ undertaking repairs to structures; 

➢ The contractor shall submit structural health and safety certificate on 

completion on 3rd year, 6th year and at the end of 10th year.  

➢ Asphalting/Micro-surfacing shall be carried out on completion of the 4th year 

and at the end 9th year. DELETED if the elevated corridor is provided with rigid 

pavement. 

➢ Lane marking: To be undertaken at the end of every year, preferably in the 

month of January. 

➢ informing the Authority of any unauthorised use of the Elevated corridor; 

➢ informing the Authority of any encroachments on the Elevated corridor; and 

➢ operation and maintenance of all communication and administrative systems 

necessary for the efficient maintenance of the elevated corridor in accordance 

with the provisions of this Agreement. 

➢ Vegetation removal: The Contractor shall regularly remove and clear all 

vegetation, weeds, shrubs, moss, creepers and any other organic growth occurring 

on or adjacent to the elevated corridor structure, including piers, deck edges, 

median areas, drainage points, joints and utility corridors. 

➢ Anti-carbonation treatment: The Contractor shall carry out anti-carbonation 

protective coating / painting to exposed concrete surfaces of the elevated corridor 

at the end of the 3rd, 6th and 9th year from the Date of Completion, or earlier if 

required based on condition assessment or instructions of the Employer / 

Employer’s Representative. 

49.3 In respect of any Defect or deficiency not specified in Annexure-16, the Contractor shall, 

at its own cost, undertake repair or rectification in accordance with Good Industry 

Practice, save and except to the extent that such Defect or deficiency shall have arisen on 

account of any wilful default or neglect of the Authority or a Force Majeure Event. 

49.4 The Contractor shall remove promptly from the Elevated corridor any waste materials 

(including hazardous materials and waste water), rubbish and other debris (including, 

without limitation, accident debris) and keep the Elevated corridor in a clean, tidy and 

orderly condition, and in conformity with the Applicable Laws, Applicable Permits and 

Good Industry Practice. 

49.5 Maintenance Requirements: The Contractor shall ensure and procure that at all times 

during the Maintenance Period, the Elevated corridor conforms to the maintenance 

requirements set forth in Annexure-16 (the “Maintenance Requirements”). 

49.6 Maintenance Programme: The Contractor shall prepare a monthly maintenance 

programme (the “Maintenance Programme”) in consultation with the Authority’s 



 

 

Engineer and submit the same to the Authority’s Engineer not later than 10 (ten) days 

prior to the commencement of the month in which the Maintenance is to be carried out. 

For this purpose a joint monthly inspection by the Contractor and the Authority’s 

Engineer shall be undertaken. The Maintenance Programme shall contain the following: 

➢ The condition of the road in the format prescribed by the Authority’s Engineer; 

➢ the proposed maintenance Works; and  

➢ deployment of resources for maintenance Works. 

49.7 Safety, vehicle breakdowns and accidents: The Contractor shall ensure safe conditions 

for the Users, and in the event of unsafe conditions, lane closures, diversions, vehicle 

breakdowns and accidents, it shall follow the relevant operating procedures for removal 

of obstruction and debris without delay. Such procedures shall conform to the provisions 

of this Agreement, Applicable Laws, Applicable Permits and Good Industry Practice. The 

Contractor shall maintain and operate a round-the-clock vehicle rescue post with 1 (one) 

mobile crane having the capacity to lift a truck with a Gross Vehicle Weight of 30,000 

(thirty thousand) kilograms. The Contractor shall promptly remove any damaged vehicles 

and debris from the Elevated corridor to enable safe movement of traffic and shall report 

all accidents to the police forthwith. 

49.8 Lane closure: The Contractor shall not close any lane of the Elevated corridor for 

undertaking maintenance works except with the prior written approval of the Authority’s 

Engineer. Such approval shall be sought by the Contractor through a written request to be 

made at least 10 (ten) days before the proposed closure of lane and shall be accompanied 

by particulars thereof. Within 5 (five) business days of receiving such request, the 

Authority’s Engineer shall grant permission with such modifications as it may deem 

necessary and a copy of such permission shall be sent to the Authority. Upon receiving the 

permission pursuant to this clause, the Contractor shall be entitled to close the designated 

lane for the period specified therein, and for all lane closures extending a continuous 

period of 48 (forty-eight) hours, the Contractor shall, in the event of any delay in re-

opening such lane, for every stretch of 250 (two hundred and fifty) metres, or part 

thereof, pay Damages to the Authority calculated at the rate of 0.1% (zero point one per 

cent) of the monthly maintenance payment for each day of delay until the lane has been 

re-opened for traffic. In the event of any delay in re-opening such lanes or in the event of 

emergency decommissioning and closure to traffic of the whole or any part of the 

Elevated corridor due to failure of the Contractor, the Contractor shall pay damages to the 

Authority at double the above rate, without prejudice the rights of the Authority under 

this Agreement including Termination thereof. 

49.9 Taking over Certificate: The Maintenance Requirements set forth in Annexure-16 

having been duly carried out, Maintenance Period as set forth in Clause 49.1 having been 

expired and Authority’s Engineer determining the Tests on Completion of Maintenance to 

be successful in accordance with Annexure-18, the Authority will issue Taking Over 

Certificate to the Contractor substantially in the format set forth in Annexure-17. 

50. Defects Liability Period 

50.1 The Contractor shall be responsible for all the Defects and deficiencies, except usual wear 

and tear in the Elevated corridor or any Section thereof, till the expiry of a period of 

commencing from the date of Completion Certificate (the “Defects Liability Period”) as 

specified below: 

➢ (five) years from the date of completion in case of a road being constructed with 



 

 

flexible pavement; 

➢ 10 (ten) years from the date of completion in case of road being constructed with 

rigid pavement; 

➢ 10 (ten) years from the date of completion in case of road being constructed with 

flexible pavement using perpetual design; 

➢ 10 (ten) years from the date of completion in case of all stand-alone structures, e.g. 

Major Bridges/ and Tunnels; 

➢ 10 (ten) years from the date of completion for the stretches where new 

technology/ material has been/ is proposed to be used. 

➢ (three) years from the date of completion for stretches requiring renewal of 

Bituminous Concrete (BC) layer through either using hot-in-place recycling of the 

entire BC layer or providing a fresh layer of BC with 40mm thickness. 

➢ (three) years from the date of completion for stretches requiring improvement to 

riding quality, in cases other than those mentioned in para (f) above, through 

laying a layer of BM/DBM and BC. 

50.2 The Defects Liability Period shall commence from the date of the Completion Certificate. 

For the avoidance of any doubt, any repairs or restoration because of usual wear or tear 

in the Elevated corridor or any Section thereof shall form a part of the Maintenance 

obligations of the Contractor as specified in Clause 49. 

50.3 For the avoidance of doubt, the Defects Liability obligations of the Contractor shall 

include, but not be limited to, inspection, repair, rectification, replacement and proper 

functioning of expansion joints, bridge bearings, cracks or distress in crash barriers / 

parapets, electrical fittings, lighting systems, conduits, drainage outlets, deck drainage 

arrangements, protective coatings, and all other components of the elevated corridor and 

associated structures affected by wear, deterioration, damage, leakage, corrosion, 

settlement, vibration, or operational deficiency, so as to keep the Project in a safe, sound 

and serviceable condition at all times during the Defects Liability Period. 

50.4 Remedying Defects: Save and except as provided in Clause 49.1, the Contractor shall 

repair or rectify all Defects and deficiencies observed by the Authority or Authority’s 

Engineer during the Defects Liability Period within a period of 15 (fifteen) days from the 

date of notice issued by the Authority or Authority’s Engineer in this behalf, or within 

such reasonable period as may be determined by the Authority or Authority’s Engineer at 

the request of the Contractor, in accordance with Good Industry Practice. 

50.5 Cost of remedying Defects: Any repair or rectification undertaken in accordance with 

the provisions of Clause 50.3, including any additional testing, shall be carried out by the 

Contractor at its own risk and cost, to the extent that such rectification or repair is 

attributable to: 

➢ the design of the Project; 

➢ Plant, Materials or workmanship not being in accordance with this Agreement and 

the Specifications and Standards; 

➢ improper maintenance during construction of the Elevated corridor by the 

Contractor; and/ or 

➢ failure by the Contractor to comply with any other obligation under this 

Agreement. 

50.6 Contractor’s failure to rectify Defects: If the Contractor fails to repair or rectify such 



 

 

Defect or deficiency within the period specified in Clause 50.4, the Authority shall be 

entitled to get the same repaired, rectified or remedied at the Contractor’s cost to make 

the Elevated corridor conform to the Specifications and Standards and the provisions of 

this Agreement. All costs consequent thereon shall, after due consultation with the 

Authority and the Contractor, be determined by the Authority’s Engineer. The cost so 

determined and an amount equal to 20% (twenty percent) of the cost as Damages 

shall be recoverable by the Authority from the Contractor and may be deducted by 

the Authority from any monies due to the Contractor. 

50.7 Extension of Defects Liability Period: The Defects Liability Period shall be deemed to be 

extended till the identified Defects under Clause 50.4 have been remedied or rectified. 

 

51. Authority’s Engineer 

 

51.1 Appointment of the Authority’s Engineer: The Authority shall appoint a firm of 

Independent Engineers substantially in accordance with the selection criteria set forth in 

by the Authority, to be the engineer under this Agreement (the “Authority’s Engineer”). In 

unavoidable circumstances, Authority may appoint an officer to act as Authority’s 

Engineer until appointment of a Independent Engineering firm. 

 

51.2 The officer in-charge of the Authority is responsible for the overall supervision and 

monitoring of the execution of project as the representative of the owner of the project. 

The Authority's Engineer is appointed to assist the Authority for carrying out the 

functions as detailed below. As such, an officer of the Authority is vested with all such 

powers and responsibilities as are enjoined upon the Authority's Engineer and is fully 

competent to issue any instructions for proper monitoring and supervision of the project, 

either by himself or through the Authority's Engineer. Instructions issued by the 

concerned officer of the Authority shall have the same effect as that of the Authority's 

Engineer in terms of this Agreement. Wherever such concerned officer issues any 

instructions or notice to the Contractor, he shall endorse a copy thereof to the Authority's 

Engineer. 

 

The Authority’s Engineer should be appointed within 10 days from the date of this 

Agreement or before declaration of Appointed Date, whichever is earlier. The Authority 

shall notify the appointment or replacement of the Authority’s Engineer to the Contractor.  

 

The staff of the Authority’s Engineer shall include suitably qualified engineers and other 

professionals who are competent to assist the Authority’s Engineer to carry out its duties.  

 

51.3 Duties and authority of the Authority’s Engineer: The Authority’s Engineer shall 

perform the duties and exercise the authority in accordance with the provisions of this 

Agreement and substantially in accordance with the terms of reference (“Terms of 

Reference” or “TOR”) set forth by the authority, but subject to obtaining prior written 

approval of the Authority before determining: 

➢ any Time Extension; 

➢ any additional cost to be paid by the Authority to the Contractor; 



 

 

➢ the Termination Payment; 

➢ issuance of Completion Certificate; or 

➢ any other matter which is not specified in (a), (b), (c) or (d) above and which 

creates financial liability on either Party. 

 

No decision or communication of the Authority’s Engineer shall be effective or valid 

unless it is accompanied by an attested true copy of the approval of the Authority for and 

in respect of any matter specified below.  

 

The Authority’s Engineer shall submit regular periodic reports, at least once every 

month, to the Authority in respect of its duties and functions under this Agreement . 

Such reports shall be submitted by the Authority’s Engineer within 10 (ten) days of the 

beginning of every month. For the avoidance of doubt, the Authority’s Engineer shall 

include in its report, compliance of the recommendations of the Safety Consultant. 

 

51.4 Delegation by the Authority’s Engineer: The Authority’s Engineer may, by order in 

writing, delegate any of his duties and responsibilities to suitably qualified and 

experienced personnel who are accountable to Authority’s Engineer, or may revoke any 

such delegation, under intimation to the Authority and the Contractor. Provided, however, 

that the Authority’s Engineer shall be responsible and liable for all actions and omissions 

of such personnel.  Any failure of the Authority’s Engineer to disapprove any work, Plant 

or Materials shall not constitute approval, and shall, therefore, not prejudice the right of 

the Authority to reject the work, Plant or Materials, which is not in accordance with the 

provisions of this Agreement and the Specifications and Standards. Notwithstanding 

anything stated in this clause, the Authority’s Engineer shall not delegate the authority to 

refer any matter for the Authority’s prior approval wherever required in accordance with 

the provisions of clause 51.3 

 

51.5 Instructions of the Authority’s Engineer: The Authority’s Engineer may issue 

instructions for remedying any Defect(s) to the Contractor. The Contractor shall take such 

instructions from the Authority’s Engineer, or from an assistant to whom appropriate 

authority has been delegated under Clause 51.4. 

 

The instructions issued by the Authority’s Engineer shall be in writing. However, if the 

Authority’s Engineer issues any oral instructions to the Contractor, it shall confirm the 

oral instructions in writing within 2 (two) working days of issuing them. 

In case the Contractor does not receive the confirmation of the oral instructions within 

the time specified in this clause, the Contractor shall seek the written confirmation of the 

oral instructions from the Authority’s Engineer. The Contractor shall obtain 

acknowledgement from the Authority’s Engineer of the communication seeking written 

confirmation. In case of failure of the Authority’s Engineer or its delegated assistant to 

reply to the Contractor within 2 (two) days of the receipt of the communication from the 

Contractor, the Contractor may not carry out the instructions.  

 

In case of any dispute on any of the instructions issued by the delegated assistant, the 



 

 

Contractor may refer the dispute to the Authority’s Engineer, who shall then confirm, 

reverse or vary the instructions within 3 (three) business days of the dispute being 

referred. 

 

51.6 Determination by the Authority’s Engineer: The Authority’s Engineer shall consult 

with each Party in an endeavour to reach agreement wherever this Agreement provides 

for the determination of any matter by the Authority’s Engineer. If such agreement is not 

achieved, the Authority’s Engineer shall make a fair determination in accordance with this 

Agreement having due regard to all relevant circumstances. The Authority’s Engineer 

shall give notice to both the Parties of each agreement or determination, with supporting 

particulars. Each Party shall give effect to each agreement or determination made by the 

Authority’s Engineer in accordance with the provisions of this Agreement. Provided, 

however, that if any Party disputes any instruction, decision, direction or determination 

of the Authority’s Engineer, the Dispute shall be resolved in accordance with the Dispute 

Resolution Procedure. 

 

51.7 Remuneration of the Authority’s Engineer: The remuneration, costs and expenses of 

the Authority’s Engineer shall be paid by the Authority. 

 

51.8 Termination of the Authority’s Engineer:  The Authority may, in its discretion, replace 

the Authority’s Engineer at any time. However, the Authority shall ensure that alternative 

arrangements for appointment of another Authority's Engineer or designation of its own 

officer as the Authority Engineer for the intervening period are made simultaneously. If 

the Contractor has reasons to believe that the Authority’s Engineer is not discharging its 

duties and functions in accordance with the provisions of this Agreement, it may make a 

written representation to the Authority and seek termination of the appointment of the 

Authority’s Engineer. Upon receipt of such representation, the Authority shall hold a 

tripartite meeting with the Contractor and the Authority’s Engineer and make best efforts 

for an amicable resolution of the representation. In the event that the appointment of the 

Authority’s Engineer is terminated hereunder, the Authority shall appoint forthwith 

another Authority’s Engineer   in   accordance   with   Clause   18.1   and   18.7   (i).  

 

52. Tests on Completion 

 

52.1 At least 30 (thirty) days prior to the likely completion of the Elevated corridor, or a 

Section thereof, the Contractor shall notify the Authority’s Engineer of its intent to subject 

the Elevated corridor or a Section thereof, to Tests. The date and time of each of the Tests 

shall be determined by the Authority’s Engineer in consultation with the Contractor and 

notified to the Authority who may designate its representative to witness the Tests. The 

Contractor shall either conduct the Tests as directed by the Authority’s Engineer or 

provide such assistance as the Authority’s Engineer may reasonably require for 

conducting the Tests. In the event of the Contractor and the Authority’s Engineer failing to 

mutually agree on the dates for conducting the Tests, the Contractor shall fix the dates by 

giving not less than 10 (ten) days’ notice to the Authority’s Engineer. 

52.2 All Tests shall be conducted in accordance with Annexure-19. The Authority’s Engineer 

shall either conduct or observe, monitor and review the Tests conducted by the 



 

 

Contractor, as the case may be, and review the results of the Tests to determine 

compliance of the Elevated corridor or a Section thereof, with Specifications and 

Standards and if it is reasonably anticipated or determined by the Authority’s Engineer 

during the course of any Test that the performance of the Elevated corridor or Section or 

any part thereof, does not meet the Specifications and Standards, it shall have the right to 

suspend or delay such Test and require the Contractor to remedy and rectify the Defect or 

deficiencies. Upon completion of each Test, the Authority’s Engineer shall provide to the 

Contractor and the Authority copies of all Test data including detailed Test results. For 

the avoidance of doubt, it is expressly agreed that the Authority’s Engineer may require 

the Contractor to carry out or cause to be carried out additional Tests, in accordance with 

Good Industry Practice, for determining the compliance of the Elevated corridor or 

Section thereof with the Specifications and Standards. 

52.3 Completion Certificate: Upon completion of all Works forming part of the Elevated 

corridor, and the Authority’s Engineer determining the Tests to be successful and after 

the receipt of notarized true copies of the certificate(s) of insurance, copies of insurance 

policies and premium payment receipts in respect of the insurance, it shall, at the request 

of the Contractor forthwith issue to the Contractor and the Authority a certificate 

substantially the “Completion Certificate”. 

52.4 Upon receiving the Completion Certificate, the Contractor shall remove its equipment, 

materials, debris and temporary works from the Site within a period of 30 (thirty) days 

thereof, failing which the Authority may remove or cause to be removed, such equipment, 

materials, debris and temporary works and recover from the Contractor an amount equal 

to 120% (one hundred and twenty per cent) of the actual cost of removal incurred by the 

Authority. 

52.5 Without prejudice to the obligations of the Contractor specified in this RFP, the property 

and ownership of all the completed Works forming part of the Elevated corridor shall vest 

in the Authority. 

52.6 Rescheduling of Tests:  If the Authority’s Engineer certifies to the Authority and the 

Contractor that it is unable to issue the Completion Certificate, as the case may be, 

because of events or circumstances on account of which the Tests could not be held or 

had to be suspended, the Contractor shall be entitled to re-schedule the Tests and hold 

the same as soon as reasonably practicable. 
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SECTION 6: CONTRACT DATA 

 
Items marked "N/A" do not apply in this Contract. 

 
The following documents are also part of the Contract: 
 

Contract 
Clause 

Reference 

Content 

NA The Employer: The Managing Director, B-SMILE   

Address:  

 

Office of the Project Engineer -01 

Bengaluru Smart Infrastructure Limited 
No.30/1, Thimmaiah Road, Miller 
Tank Bund Area, Vasanth Nagar, 

Bengaluru-560051. 
 
The Name and Identification Number of the Contract: 

 

“Construction of Elevated corridor from Old Madras Road to Electronic City 

flyover via Swami Vivekananda Metro Station - Indiranagar - Old Airport road - 

Hosur road - Silk Board Junction (Length 5.20 kms) in Bengaluru city under 

Engineering, Procurement & Construction (EPC) Mode on Lumpsum, Turkey 

with allowable Price Escalation using Ultra   High-Performance   Fiber 

Reinforced Concrete (UHPFRC) - based structures including maintenance for a 

period of 10 years” 

 

0BNo. B-SMILE/PE-01/TEND/04/2026-27 

              dated 20-05-2026 

 
The Work consists of Construction of an elevated corridor from Construction of 

Category B Elevated corridor from Old Madras Road to Electronic City flyover via 

Swami Vivekananda Metro Station - Indiranagar - Old Airport road - Hosur road - 

Silk Board Junction (Length 5.20 kms) in Bengaluru city under Engineering, 

Procurement & Construction (EPC) Mode on Lumpsum, Turkey with allowable 

Price Escalation using Ultra   High-Performance   Fiber Reinforced Concrete 

(UHPFRC) - based structures and Maintenance of all the Infrastructural Facilities 

developed for a Defect Liability Period of 10 years. 

 

The Start Date shall be Date of Issue of Notice to Proceed with the Work. 

 
The Sites are located along Reaches as detailed out in enclosed Key Maps. 
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Contract 
Clause 

Reference 

Content 

13 Insurance requirements are as under: 

Sl. No. Type of Cover Minimum Cover for Insurance for 
12 months 

i. Works and of Plant and Materials The Sum stated in the Agreement 
plus 20% 

ii. Loss or damage to equipment Full Replacement Cost 

iii. Loss or damage to property of 
Third Party 

Full Replacement Cost 

iv. Personal Injury or Death Insurance 

a. for Third Party 

 
b. for Contractor’s Employees or 

Labour 

Rs. 20.00 Lakh to cover 4 

Persons @ Rs. 5.00 Lakh each. 

In accordance with the Statutory 
Requirements Applicable to 
Karnataka. 

 

17 & 26 The Intended Completion Date for the whole of the Works is 18 Months as 
stipulated in Invitation For Tender from the Start Date including monsoon 
season with following milestone. 
 

Milestone 
Physical work / stage to be completed 

(Cumulative) 
No. of Days / Period 

Milestone 
1 

35% 192 

Milestone 
2 

60% 329 

Milestone 
3 

85% 466 

Milestone 
4 

100% / Completion of Construction Issue 
of Completion Certificate 

548 

Milestone 
5 

Completion of first 5 years of DLP / 
Maintenance Period 

End of Year 5 from 
Completion Date 

Milestone 
6 

Completion of full 10 years of DLP / 
Maintenance Period 

End of Year 10 from 
Completion Date 

 

21 The Site Possession Date: From the date of Issue of Work Order. 

25 The Contractor shall submit to the Employer for Approval a “Program” showing the 
General Methods, Arrangements, Order and Timing for all the Activities in the 
Works: within 30 days from the Date of Signing the Agreement. 
 
The Methodology and Program of Construction: 30 days from the Date of Entering 

into Agreement. 

 
The Schedule of Key and Critical Equipment to be deployed on the work as per 

Agreed Program of Construction: 3 0 Days from the Date of Entering into 

Agreement. 
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Contract 
Clause 

Reference 

Content 

31 1 BThe Defects Liability Period is 10 Years, which will run concurrently 

from the Date of the Physical Completion of the Project and on 

issuance of Completion Certificate by the Competent Authority  

37 The payments to the Contractor shall be made in accordance with 

the following milestone schedule. A cumulative amount of 90% of 

the Contract Price shall be payable during the Construction Period 

upon achievement of the construction milestones set out below. A 

further 5% of the Contract Price shall be payable upon issue of the 

Completion Certificate as Performance Security Deposit (PSD). The 

balance 5% of the Contract Price shall be retained as Final Security 

Deposit (FSD) and released in two instalments, namely 2.5% upon 

satisfactory completion of 5 years of the Defects Liability / 

Maintenance Period and the remaining 2.5% upon satisfactory 

completion of the full 10-year Defects Liability / Maintenance 

Period, subject to due performance and certification by the 

Employer. 

Milestone Physical work / 
stage to be 
completed 

(Cumulative) 

No. of Days / 
Period 

Payment (% 
of Contract 

Price) 

Payment 
(Cumulative) 

Milestone 
1 

35% 
192 

20% 20% 

Milestone 
2 

60% 
329 

25% 45% 

Milestone 
3 

85% 
466 

30% 75% 

Milestone 
4 

100% / Issue of 
Completion 
Certificate 

On Completion 
Certificate 

20% 95% 

Milestone 
5 

Completion of first 5 
years of DLP / 
Maintenance Period 

End of Year 5 
from 

Completion 
Date 

2.5% (FSD 
release) 

97.5% 

Milestone 
6 

Completion of full 
10 years of DLP / 
Maintenance Period 

End of Year 10 
from 

Completion 
Date 

2.5% (FSD 
release) 

100% 
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Contract 
Clause 

Reference 

Content 

Retention Money 

 

(i) From every payment for Works due to the Contractor, 

the Authority shall deduct 6% (six per cent) thereof as 

guarantee money for performance of the obligations of 

the Contractor during the Construction Period (the 

“Retention Money”) subject to the condition that the 

maximum amount of Retention Money shall not exceed 

5% (five per cent) of the Contract Price. 

(ii) Upon occurrence of a Contractor’s Default, the Authority 

shall, without prejudice to its other rights and remedies 

hereunder or in law, be entitled to appropriate the 

relevant amounts from the Retention Money as Damages 

for such Contractor’s Default. 

(iii) Within 15 (fifteen) days of the date of issue of the 

Completion Certificate, the Authority shall refund the 

balance of Retention Money remaining with the 

Authority after adjusting the amounts due to the 

authority 

41 The Liquidated Damages (LD) for the works are 0.05% of the Estimated 

Project Cost per day of delay of each Contract Price of each / 

corresponding Milestone. 

 

Milestone 

Physical work to be 

completed within the 

milestones 

(Cumulative) 

No of Days for 

completion of each 

milestone 

Period from the 

date of issue of 

Notice to 

proceed with 

the work 

Milestone 
1 35% 192 Initiation of work 

Milestone 
2 60% 329 Preliminary and mid 

works 

Milestone 
3 85% 466 Secondary works 

and final works 
Milestone 

4 100% 548 Final Period of 
Completion 

The Maximum Amount of Liquidated Damages is 10% of the 

respective scheduled milestone payments 
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Contract 
Clause 

Reference 

Content 

42 The Amounts of the Advance Payment are 

 

Nature of 

Advance 

Amount (Rs.) Conditions to be fulfilled 

1. Mobilization 5% of the 
Contract 

Price 

On submission of 
Unconditional Bank Guarantee. 

(To be drawn before end of 20% 
of Contract Period). 

 

(The Advance Payment will be paid to the Contractor no later than 30 days after 
fulfillment of the above Conditions ) 
 

2 BRepayment of Advance Payment for Mobilization 
The Advance Payment shall be repaid with Percentage Deductions from the Interim 
Payments certified by the Engineer under the Contract. Deductions shall commence in 
the next Interim Payment Certificate following that in which the total of all such 
Payments to the Contractor has reached not less than 15% of the Contract Price 
and shall be made at the Rate of 7.5% of the Amounts of all Interim Payment 
Certificates until such time as the Loan has been repaid, always provided that the 
Loan shall be completely repaid prior to the 09 months of the Original Time for 
Completion pursuant to Clauses 17 and 26. 

48, 49 & 50 The Date by which “As Built Drawings” (in scale 1:100) in 3 sets are required is 

within 30 days of Issue of Certificate of Completion. 

 
The Amount to be withheld for failing to supply “As Built Drawings” by the 

date required is Rs.1000/- Per day 

 
The following Events shall also be Fundamental Breach of the Contract. –  
1. The Contractor has contravened Clauses 7 and 9 of CC. 

  
The Percentage to apply to the Value of the Work not completed 

representing the Employer’s Additional Cost for completing the Works shall be 

30%. 

 

 

SECTION 7: Specifications 

 
For Specifications, all the Latest Editions of Relevant Codes of Indian Road Congress, 

Special Publications, Bureau of Indian Standards, MoRTH shall be referred to. 

 

The Works shall be designed, engineered, procured, constructed, tested, commissioned 

and maintained in accordance with the latest applicable editions and amendments of 

the relevant IRC Codes, MoRTH Specifications for Road and Bridge Works, BIS 

Standards, and other applicable statutory codes and standards. 
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Without prejudice to the above, the specifications shall specifically include the 

requirements applicable to elevated corridor / flyover / viaduct works, including 

foundations, substructure, superstructure, concrete and structural steel works, 

UHPFRC-based structural elements, bearings, expansion joints, crash barriers, deck 

drainage, road safety furniture, traffic management during construction, utility 

protection / shifting interface, quality control, testing and workmanship standards. 

 

The specifications, design criteria, drawings and technical requirements contained in 

the DPR and drawings uploaded on the KPPP Portal shall form an integral part of the 

Contract. In case of any conflict, the more stringent specification / standard, as 

approved by the Employer, shall apply. 

 

The technical specifications, design criteria, drawings, surveys, investigations, 

assumptions and other engineering particulars contained in the Detailed Project Report 

(DPR) prepared by the DPR Consultant and uploaded on the KPPP Portal shall form an 

integral reference for the Project. The Bidder / Contractor shall be deemed to have 

examined the same and taken them into account while preparing the Bid and executing 

the Works. 

 

Construction: The Contractor shall comply with the Specifications and Standards set  

forth in this section for construction of the Elevated corridor. 

 

Design Standards: The Elevated corridor including project facilities shall conform to 

design requirements set out in Manual of specifications and standards for 4- Laning of  

Highways, referred to herein as the Manual IRC: SP: 84 and IRC SP 73-2 and IRC 112 and 

also other relevant code/standards & specification for design of Structure & its 

Construction. Design and construction of foundation, sub structures and super 

structures and its approaches shall be done in accordance with the following 

specifications: 

 

Latest revisions of: 

 

• Indian Road Congress (IRC) 

• Indian Standards (IS) 

• MORTH Specifications for Road and Bridge Works 

• Any other latest relevant Codes & Special Publications as required 

 

Construction of Bridges/Structures:  As per Manual (IRC: SP-84-2019) and other IRC 

Specifications and Guidelines. 

 

Further, all Materials, works and construction operations shall conform to the Manual 

of Specifications and Standards for [4-Laning of Highways (IRC: SP 84-)], referred to as 

the Manual and MORTH Specifications for Road and Bridge Works. Where the 

specification for a work is not given, Good Industry Practice shall be adopted to the 
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satisfaction of the Authority’s Engineer.  

 

Design and construction of foundation, sub structures and super structures and its 

approaches shall be done in accordance with the following specifications: 

IRC SP-84 / IRC SP 73- and IRC 112 and also other relevant code/standards & 

specification for design of Structure & its Construction. 

 

Deviations from the Specifications and Standards: The terms “Contractor”, 

“Independent Engineer” and “Concession Agreement” used in the Manual shall be 

deemed to be substituted by the terms “Contractor”, “Authority’s Engineer” and 

“Agreement” respectively. 

 

Utility Shifting Works: As regards, the work of utility shifting, relevant specifications, 

relevant rules, regulations and acts of Utility Owning Department/Agencies shall be 

applicable. 

SECTION 8: Drawings 

 
The drawings forming part of the Project are as contained in the DPR prepared by the 

DPR Consultant and uploaded on the KPPP Portal. The Bidder / Contractor shall refer to 

and rely upon such drawings, together with any amendments, addenda and approved 

revisions issued by the Employer from time to time, for the purposes of bidding, design 

development, execution and completion of the Works. 

SECTION 9: Financial Bid  

 

Financial Bid format is as shown below in Annexure – 11 

 

ANNEXURE – 11 
 

Letter comprising the Financial BID 

To, 

Office of the Project Engineer -01 
Bengaluru Smart Infrastructure 
Limited No.30/1, Thimmaiah Road, 
Miller Tank Bund Area, Vasanthnagar, 
Bengaluru-560051. 
 
Sub: Construction of Elevated corridor from Old Madras Road to Electronic City flyover via Swami 
Vivekananda Metro Station - Indiranagar - Old Airport road - Hosur road - Silk Board Junction (Length 
5.20 kms) in Bengaluru city under Engineering, Procurement & Construction (EPC) Mode on 
Lumpsum, Turkey with allowable Price Escalation using Ultra   High-Performance   Fiber Reinforced 
Concrete (UHPFRC) - based structures including maintenance for a period of 10 years 
 
Dear Sir, 
1. With reference to your RFP document dated         I/we, having examined the Bidding 

Documents and understood their contents, hereby submit my/our BID for the aforesaid Project. The 
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BID is unconditional and unqualified. 
2. I/We acknowledge that the Authority will be relying on the information provided in the BID and the 

documents accompanying the BID for selection of the Contractor for the aforesaid Project, and we 
certify that all information provided in the Bid are true and correct; nothing has been omitted which 
renders such information misleading; and all documents accompanying the BID are true copies of 
their respective originals. 

3. The BID Price has been quoted by me/us after taking into consideration all the terms and conditions 
stated in the RFP, draft Agreement, our own estimates of costs and after a careful assessment of the 
site and all own the conditions that may affect the project cost and implementation of the project. 

4. I/We acknowledge the right of the Authority to reject our BID without assigning any reason or 
otherwise and hereby waive, to the fullest extent permitted by applicable law, our right to challenge 
the same on any account whatsoever. 

5. In the event of my/our being declared as the Selected Bidder, I/we agree to enter into a Agreement in 
accordance with the draft that has been provided to me/us prior to the BID Due Date. We agree not 
to seek any changes in the aforesaid draft and agree to abide by the same. 

6. I/We shall keep this offer valid for 180 (one hundred and eighty) days from the BID Due Date 
specified in the RFP. 

Yours faithfully, 

 
Date: (Signature, name and designation of the 

Place: Authorised Signatory) 

Name & seal of Bidder/Lead Member: .......... 
Class III DSC ID of Authorised Signatory: ............. 
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ANNEXURE - 12 

Technical Capacity of the Bidder@ 

(Refer to Clauses 3.3, 3.4 and 3.5 of the RFP) 

Applicant 

type 

Project 

Code* 

Cate-

gory$ 

Experience** (Equivalent Rs. crore)$$ Technical 

Experience£ Payments received 

for construction of 

Eligible Projects in 

Categories 3 & 4 

Value of self-

construction in 

Eligible Projects in 

Categories 1 and 2 

(1) (2) (3) (4) (5) (6) 

Single entity 

Bidder  

a     

b     

c     

d     

e     

f     

Aggregate Technical Experience =  

 
@ Provide details of only those projects that have been undertaken by the Applicant. In case of Categories 1 and 2, include 
only those projects which have an estimated capital cost exceeding 10% of the amount specified as the Estimated Project 
Cost; and for Categories 3 and 4, include only those projects where the payments received exceed 50% of the Estimated 
Project Cost. 
* Add more rows if necessary. 
** Construction shall not include supply of goods or equipment except when such goods or equipment form part of a turn-key 
construction contract/EPC contract for the project. In no case shall the cost of maintenance and repair, operation of 
Highways and land be included while computing the Experience Score of an Eligible Project. 
$$ For conversion of US Dollars to Rupees, the rate of conversion shall be Rupees 4F

1 to a US Dollar. 

                                                             
1 The conversion rate of USD into Rupees shall be the daily representative exchange rates published by the Reserve 
Bank of India for the relevant date. Where relevant date should be as on the date 28 (twenty eight) days prior to the 

Application Due Date. 
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ANNEXURE - 13 

Financial Capacity of the Bidder 

(Refer to Clauses 3.2,3.3, 3.4 and 3.5 of the RFP) (In Rs. crore$) 

Bidder type Net Cash Accruals Net 

Worth£ 

 2025-26 2024-25 2023-24 2022-23 2021-22 Year 1 

Single entity Bidder        

TOTAL       

 
Bidder 

type 
Annual Turnover 

Average 

Annual 

Turnover 

(In Rs. 

crore$) 

 2025-26 2024-25 2023-24 2022-23 2021-22 

 (Rs.) Updation 

factor 

(Rs.) Updation 

factor 

(Rs.) Updation 

factor 

(Rs.) Updation 

factor 

(Rs.) Updation 

factor 

1 2 3 4 5 6 7 8 9 10 11 (2x3+4x5+6

x 

           7+8x9+10x1

1) 

           / 5 

            
           

Single 

entity 

Bidder  

 

 1.00  1.10  1.21  1.33  1.46  

       

 
Name & address of Bidder’s Bankers: 
£The Bidder should provide details of its own Financial Capacity. 
 
Instructions: 
1. The Bidder shall attach copies of the balance sheets, financial statements and Annual 

Reports for 5 (five) years preceding the Bid Due Date. The financial statements shall: 
(a) reflect the financial situation of the Bidder; 
(b) be audited by a statutory auditor; 
(c) be complete, including all notes to the financial statements; and 
(d) correspond to accounting periods already completed and audited (no statements for 

partial periods shall be requested or accepted). 
2. Net Cash Accruals shall mean Profit After Tax + Depreciation. 
3. Net Worth (the “Net worth”) shall means the aggregate value of the paid-up share capital and all 

reserves created out of the profits and securities premium account, after deducting the aggregate 
value of the accumulated losses, deferred expenditure and miscellaneous expenditure not written 
off, as per the audited balance sheet, but does not include reserves created out of revaluation of 
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assets, write-back of depreciation and amalgamation. 
4. Year 1 will be the latest completed financial year, preceding the bidding. Year 2 shall be the year 

immediately preceding Year 1 and so on. 
5. The Bidder shall also provide the name and address of the Bankers to the Bidder.  
6.          The Bidder shall provide an Auditor’s Certificate specifying the net worth of the Bidder and also 

specifying the methodology adopted for calculating such net worth in accordance with Clause 3.2 
of the RFP document. 
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SECTION 10: FORMAT OF BANK GUARANTEE FOR SECURITY DEPOSIT 
 

ANNEXURE – 14 

BANK GUARENTEE FOR SECURITY DEPOSIT 

 

To:  [Name of Employer] 

 [Address of Employer] 

 
WHEREAS  [Name and Address of Contractor] (hereinafter called "the 

Contractor") has  undertaken,  in  pursuance  of  Contract  No.   dated 

   to  execute 

  [name of Contract and Brief Description of Works] (hereinafter 

called "the Contract"); 

 
AND WHEREAS it has been stipulated by you in the said Contract that the Contractor 

shall furnish you with a Bank Guarantee by a recognized Bank for the sum specified 

therein as Security for compliance with his Obligations in Accordance with the Contract. 

 
AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee. 

 
NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, 

on behalf of the Contractor, upto a total of Rs. 

 [Amount of Guarantee]7 Rupees [in Words] 

and we undertake to pay you, upon your first written demand and without cavil or 

argument, any sum or sums within the limits of   [Amount 

of Guarantee]8 as aforesaid without your needing to prove or to show grounds or 

reasons for your demand for the sum specified therein. 

 
We hereby waive the necessity of your demanding the said debt from the Contractor 

before presenting us with the demand. 

 
We further agree that no Change or Addition to or other Modification of the Terms of 

the Contract or of the Works to be performed there under or of any of the Contract 

Documents which may be made between you and the Contractor shall in any way release 

us from any Liability under this Guarantee, and we hereby waive Notice of any such 

Change, Addition or Modification. 

 
This guarantee shall be valid until 30 days from the Date of Expiry of the (Defects 

Liability Period). 

Signature and Seal of the Guarantor: 

Name of Bank: 

Address: 

Date:   
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SECTION 11: BANK GUARANTEE FORMAT FOR EARNEST MONEY DEPOSIT 
 

ANNEXURE – 15 

BANK GUARANTEE FOR EARNEST MONEY DEPOSIT 

 

 
To 

Managing Director 

Bengaluru Smart Infrastructure 

Limited 30/1 3rd Floor Millers 

Road, Vasant Nagar Bengaluru 

– 560 051 

 
In accordance with your Tender No. dated for the Work of “Construction of Elevated 

corridor from Old Madras Road to Electronic City flyover via Swami Vivekananda Metro 

Station - Indiranagar - Old Airport road - Hosur road - Silk Board Junction (Length 5.20 

kms) in Bengaluru city under Engineering, Procurement & Construction (EPC) Mode on 

Lumpsum, Turkey with allowable Price Escalation using Ultra   High-Performance   Fiber 

Reinforced Concrete (UHPFRC) - based structures including maintenance for a period of 

10 years” (hereinafter called “the Tender”), M/s.  one of the Tenderers (hereinafter 

called the “the Tenderer”) having its Registered Office at   , wishes to participate 

in the said Tender and an irrevocable Bank Guarantee against Earnest Money Deposit for an 

Amount of Rs.   (Rupees) is required to be submitted by the Tenderer towards the Tender 

Security. 

 

KNOW ALL MEN by these presents that we,  (Name of Bank) of   (Name of Country) 

having our Registered Office at   (hereinafter called “the Bank”) at the Request of 

the Tenderer do hereby unequivocally and unconditionally guarantee the same Amount as 

stated above. The Bank is bound unto Bengaluru smart infrastructure limited (B-SMILE) 

(hereinafter called “the Employer) in the same Amount as stated above for which Payment 

well and truly to be made to the said Employer, the Bank binds himself, his Successors 

and Assigns by these presents. 

 

SEALED with the Seal of the said Bank this  day of  20…..  

 

The Conditions of this Obligation are: 

 

If the Tenderer withdraws his Tender after Tender Opening during the Period of 

Tender Validity specified in the Tender Document; or 

1. If the Tenderer does not accept the Correction of the Tender Price in accordance with 

the Instructions to Tenderers. 
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2. If the Tenderer having been notified of the Acceptance of his Tender by the Employer 

during the Period of Tender Validity 
a. Fails or refuses to execute the Form of Agreement in accordance with the Instructions 

to Tenderers; or 

b. Fails or refuses to furnish the Performance Security in accordance with the 
Instructions to Tenderers. 

 
We undertake to pay to the Employer upto the above Amount upon Receipt of his First 

Written Demand, without the Employer having to substantiate his Demand, provided that 

in his Demand the Employer will note that the Amount claimed by him is due to him owing 

to the Occurrence of one or any of the Conditions, specifying the Occurred Condition or 

Conditions. 

 
This Guarantee will remain in force upto and including   (Date) i.e. 180 (one 

hundred and eighty) days beyond the Tender Validity as such Deadline is stated in the 

Instructions to Tenderers or it may be extended by the Employer, Notice of which 

Extension (s) to the Bank shall be received from the Tenderer on whose behalf this 

Guarantee has been issued. Any Demand in respect of this Guarantee should reach the 

Bank not later than the above Date. 

 
Date   

 
Signature of the Bank   

Seal of the Bank    
 

Signature of the Witness   

 
Name and Address of the Witness  
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ANNNEXURE – 16 

 

Maintenance Requirements 

 
1. Maintenance Requirements 

 

(i) The Contractor shall, at all times maintain the Elevated corridor inaccordance with 

the provisions of this Agreement, Applicable Laws and Applicable Permits. 

(ii) The Contractor shall repair or rectify any Defect or deficiency set forth in Paragraph 2 

of this Annexure within the time limit specified therein and any failure in this behalf 

shall constitute non-fulfilment of the Maintenance obligations by the Contractor. 

Upon occurrence of any breach hereunder, the Authority shall be entitled to effect 

reduction in monthly lump sum payment as set forth in Clause 49 of Section F: 

Special Clauses of this Agreement, without prejudice to the rights of the Authority 

under this Agreement, including Termination thereof. 

(iii) All Materials, works and construction operations shall conform to the MORTH 

Specifications for Road and Bridge Works, and the relevant IRC publications. Where 

the specifications for a work are not given, Good Industry Practice shall be adopted. 

 

2. Repair/rectification of Defects and deficiencies 
 

The obligations of the Contractor in respect of Maintenance Requirements shall 

include repair and rectification of the Defects and deficiencies specified in this 

Annexure within the time limit set forth therein. 

3. Other Defects and deficiencies 
 

In respect of any Defect or deficiency not specified in this Annexure, the Authority’s 

Engineer may, in conformity with Good Industry Practice, specify the permissible 

limit of deviation or deterioration with reference to the Specifications and Standards, 

and any deviation or deterioration beyond the permissible limit shall be repaired or 

rectified by the Contractor within the time limit specified by the Authority’s Engineer. 

4. Extension of time limit 
 

Notwithstanding anything to the contrary specified in this Annexure, if the nature and 

extent of any Defect or deficiency justifies more time for its repair or rectification than 

the time specified herein, the Contractor shall be entitled to additional time in 

conformity with Good Industry Practice. Such additional time shall be determined by 

the Authority’s Engineer and conveyed to the Contractor and the Authority with 

reasons thereof. 
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5. Emergency repairs/restoration 
 

Notwithstanding anything to the contrary contained in this Annexure, if any Defect, 

deficiency or deterioration in the Elevated corridor poses a hazard to safety or risk of 

damage to property, the Contractor shall promptly take all reasonable measures for 

eliminating or minimizing such danger. 

6. Daily inspection by the Contractor 
 

The Contractor shall, through its engineer, undertake a daily visual inspection of the 

Elevated corridor and maintain a record thereof in a register to be kept in such form 

and manner as the Authority’s Engineer may specify. Such record shall be kept in safe 

custody of the Contractor and shall be open to inspection by the Authority and the 

Authority’s Engineer at any time during office hours. 

7. Pre-monsoon inspection / Post-monsoon inspection 
 

The Contractor shall carry out a detailed pre-monsoon inspection of all bridges, 

culverts and drainage system before [1st June] every year in accordance with the 

guidelines contained in IRC: SP35. Report of this inspection together with details of 

proposed maintenance works as required on the basis of this inspection shall be sent 

to the Authority’s Engineer before the [10th June] every year. The Contractor shall 

complete the required repairs before the onset of the monsoon and send to the 

Authority’s Engineer a compliance report. Post monsoon inspection shall be done by 

the [30th September] and the inspection report together with details of any damages 

observed and proposed action to remedy the same shall be sent to the Authority’s 

Engineer. 

8. Repairs on account of natural calamities 
 

All damages occurring to the Elevated corridor on account of a Force Majeure Event or 

wilful default or neglect of the Authority shall be undertaken by the Authority at its 

own cost. The Authority may instruct the Contractor to undertake the repairs at the 

rates agreed between the Parties. 
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Repair/rectification of Defects and deficiencies 
 

The Contractor shall repair and rectify the Defects and deficiencies specified in this Annex-I of Annexure 16 within the time limit set forth in the table below. 

Table -1: Maintenance Criteria for Pavements: 

 

 
 
 
 
 
 
 

 
Asset Type 

 
 
 
 

 
Perform 

ance 

Paramet 

er 

 

 
Level of Service 

(LOS) 

Freque 

ncy of 

Inspect 

ion 

 

 
Tools/Equip 

ment 

 

 
Standards and References for 

Inspection and Data Analysis 

 
Time limit for 

Rectification/ 

Repair 

Maintenan 

ce 

Specificati 

ons 

 
Desirable 

Accepta 

ble 

     

Flexible 

Pavement 

(Pavement 

of MCW, 

Service 

Road, 

approache 

 
 
 
 
 
 

 
Potholes 

 
 
 
 
 
 

 
Nil 

< 0.1 % 

of area 

and 

subject to 

limit of 

10 mm in 

depth 

 
 
 
 
 
 

 
Daily 

 
Length 

Measuremen 

t Unit like 

Scale, Tape, 

odometer 

etc. 

 

 
IRC 82: 2015 and Distress Identification 

Manual for Long Term Pavement 

Performance Program, FHWA 2003 

(http://www.tfhrc.com/pavement/lttp/r 

eports/03031/) 

 
 
 

 
24-48 hours 

 
 

 
MORT&H 

Specificatio 

n 3004.2 

http://www.tfhrc.com/pavement/lttp/r
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Asset Type 

 
s of Grade 

structure, 

approache 

s of 

connecting 

roads, slip 

roads, lay 

byes etc. 

as 

applicable 

) 

 
 
 
 

 
Perform 

ance 

Paramet 

er 

 

 
Level of Service 

(LOS) 

Freque 

ncy of 

Inspect 

ion 

 

 
Tools/Equip 

ment 

 

 
Standards and References for 

Inspection and Data Analysis 

 
Time limit for 

Rectification/ 

Repair 

Maintenan 

ce 

Specificati 

ons 

 
Desirable 

Accepta 

ble 

     

 
 
 
 
 
 

 
Cracking 

 
 
 
 
 
 

 
Nil 

< 5 % 

subject to 

limit of 

0.5 sqm 

for any 

50 m 

length 

 
 
 
 
 
 

 
Daily 

   
 
 

 
7-15 days 

 
 

 
MORT&H 

Specificatio 

n 3004.3 

 
 

 
Rutting 

 
 

 
Nil 

 

 
< 5 mm 

 
 

 
Daily 

 
 

 
Straight Edge 

 

 
15 -30 days 

MORT&H 

Specificatio 

n 3004.2 

Corrugatio 

ns and 

Shoving 

 
 

 
Nil 

 
< 0.1 % 

of area 

 
 

 
Daily 

 
Length 

Measuremen 

t Unit like 

 

 
2-7 days 

 
IRC:82- 

2015 
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Asset Type 

 
 
 
 

 
Perform 

ance 

Paramet 

er 

 

 
Level of Service 

(LOS) 

Freque 

ncy of 

Inspect 

ion 

 

 
Tools/Equip 

ment 

 

 
Standards and References for 

Inspection and Data Analysis 

 
Time limit for 

Rectification/ 

Repair 

Maintenan 

ce 

Specificati 

ons 

 
Desirable 

Accepta 

ble 

     

 
 

 
Bleeding 

 
 

 
Nil 

 
< 1 % of 

area 

 
 

 
Daily 

Scale, Tape, 

odometer 

etc. 

  

 
3-7 days 

MORT&H 

Specificatio 

n 3004.4 

 

 
Ravelling 

/ 

Stripping 

 
 
 

 
Nil 

 

 
< 1 % of 

area 

 
 
 

 
Daily 

 

 
7-15 days 

IRC:82- 

2015 read 

with IRC SP 

81 

 
 
 

 
Edge 

Deformati 

on/ 

Breaking 

 
 
 
 
 
 
 
 

Nil 

< 1 m for 

any 100 

m section 

and 

width  < 

0.1 m at 

any 

location, 

 
 
 
 
 
 
 
 

Daily 

 
 
 

 
7- 15 days 

 
 

 
IRC:82- 

2015 
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Asset Type 

 
 
 
 

 
Perform 

ance 

Paramet 

er 

 

 
Level of Service 

(LOS) 

Freque 

ncy of 

Inspect 

ion 

 

 
Tools/Equip 

ment 

 

 
Standards and References for 

Inspection and Data Analysis 

 
Time limit for 

Rectification/ 

Repair 

Maintenan 

ce 

Specificati 

ons 

 
Desirable 

Accepta 

ble 

     

  restricte 

d to 30 

cm from 

the edge 

     

 
Roughness 

BI 

 
2000 

mm/km 

 
2400 

mm/km 

Bi- 

Annuall 

y 

 
Class I 

Profilometer 

SCRIM 

 
(Sideway- 

force 

Coefficient 

Routine 

Investigation 

Machine or 

equivalent) 

 
 

 
Class I Profilometer : ASTM E950 (98) 

:2004 –Standard Test Method for 

measuring Longitudinal Profile of 

Travelled Surfaces with Accelerometer 

Established Inertial Profiling Reference 

ASTM E1656 -94: 2000- Standard Guide 

for Classification of Automatic Pavement 

Condition Survey Equipment 

 

 
180 days 

 
IRC:82- 

2015 

 

 
Skid 

Number 

 
 

 
60SN 

 

 
50SN 

Bi- 

Annuall 

y 

 

 
180 days 

 

 
BS: 7941-1: 

2006 

Pavement 

Condition 

Index 

 

 
3 

 

 
2.1 

Bi- 

Annuall 

y 

 

 
180 days 

 
IRC:82- 

2015 
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Asset Type 

 
 
 
 

 
Perform 

ance 

Paramet 

er 

 

 
Level of Service 

(LOS) 

Freque 

ncy of 

Inspect 

ion 

 

 
Tools/Equip 

ment 

 

 
Standards and References for 

Inspection and Data Analysis 

 
Time limit for 

Rectification/ 

Repair 

Maintenan 

ce 

Specificati 

ons 

 
Desirable 

Accepta 

ble 

     

Other 

Pavement 

Distresses 

  
Bi- 

Annuall 

y 

   

 
2-7 days 

 
IRC:82- 

2015 

 
Deflection/ 

Remaining 

Life 

   
 

 
Annual 

ly 

Falling 

Weight 

Deflectomete 

r 

 

 
IRC 115: 2014 

 

 
180 days 

 

 
IRC:115- 

2014 

Rigid 

Pavement 

(Pavemen 

t of MCW, 

Service 

Road, 

Grade 

structure, 

 

 
Roughness 

BI 

 

 
2200m 

m/km 

 

 
2400mm 

/km 

Bi- 

Annuall 

y 

 

 
Class I 

Profilometer 

 
ASTM E950 (98) :2004 and ASTM E1656 - 

94: 2000 

 

 
180 days 

 
IRC:SP:83- 

2008 

 

 
Skid 

 
Skid Resistance no. at 

different speed of vehicles 

 
Bi- 

Annuall 

y 

 
SCRIM 

(Sideway- 

force 

 

 
IRC:SP:83-2008 

 

 
180 days 

 
IRC:SP:83- 

2008 
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Asset Type 

 
approach 

es of 

connectin 

g roads, 

slip roads, 

lay  byes 

etc. as 

applicabl 

e) 

 
 
 
 

 
Perform 

ance 

Paramet 

er 

 

 
Level of Service 

(LOS) 

Freque 

ncy of 

Inspect 

ion 

 

 
Tools/Equip 

ment 

 

 
Standards and References for 

Inspection and Data Analysis 

 
Time limit for 

Rectification/ 

Repair 

Maintenan 

ce 

Specificati 

ons 

 
Desirable 

Accepta 

ble 

     

 

Minimum 

SN 

Traffic 

Speed 

(Km/h) 

 Coefficient 

Routine 

Investigation 

Machine or 

equivalent) 

   

36 50 

33 65 

32 80 

31 95 

31 110 
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Asset Type 

 
 
 
 

 
Perform 

ance 

Paramet 

er 

 

 
Level of Service 

(LOS) 

Freque 

ncy of 

Inspect 

ion 

 

 
Tools/Equip 

ment 

 

 
Standards and References for 

Inspection and Data Analysis 

 
Time limit for 

Rectification/ 

Repair 

Maintenan 

ce 

Specificati 

ons 

 
Desirable 

Accepta 

ble 

     

 
 
 
 
 
 
 
 
 

 
Embankm 

ent/ Slope 

Edge drop 

at 

shoulders 

 

 
Nil 

 
40m 

m 

 

 
Daily 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Length 

Measuremen 

t Unit like 

Scale, Tape, 

odometer 

etc. 

 
 
 
 
 
 
 
 
 

 
IRC 

 

 
7-15 days 

MORT&H 

Specificatio 

n 408.4 

 
 
 

 
Slope of 

camber/c 

ross fall 

 
 
 
 

 
Nil 

<2% 

variation 

in 

prescrib 

ed slope 

of 

camber 

/cross 

fall 

 
 
 
 

 
Daily 

 
 
 
 

 
7-15 days 

 
 
 

 
MORT&H 

Specificatio 

n 408.4 

 
Embankme 

nt Slopes 

 

 
Nil 

 
<15 % 

variation 

in 

 

 
Daily 

 

 
7-15 days 

MORT&H 

Specificatio 

n 408.4 
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Asset Type 

 
 
 
 

 
Perform 

ance 

Paramet 

er 

 

 
Level of Service 

(LOS) 

Freque 

ncy of 

Inspect 

ion 

 

 
Tools/Equip 

ment 

 

 
Standards and References for 

Inspection and Data Analysis 

 
Time limit for 

Rectification/ 

Repair 

Maintenan 

ce 

Specificati 

ons 

 
Desirable 

Accepta 

ble 

     

  prescribe 

side 

slope 

     

Embankme 

nt 

Protection 

 

 
Nil 

 

 
Nil 

 

 
Daily 

 
 

 
NA 

 

 
7-15 days 

 
MORT&H 

Specification 

 

 
Rain Cuts/ 

Gullies in 

slope 

 
 

 
Nil 

 
 

 
Nil 

Daily 

Speciall 

y 

During 

Rainy 

Season 

 
 
 
 
 

 
NA 

 
 

 
7-15 days 

 
 

 
MORT&H 

Specification 
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In addition to the above performance criterion, the contractor shall strictly maintain the rigid pavements as per requirements in the following table 

Table -2: Maintenance Criteria for Rigid Pavements: 

 
 
 

S.No. 

 
 
 
Type of Distress 

 

 
Measured 

Parameter 

 

 
Degree of 

Severity 

 
 
 
Assessment Rating 

Repair Action 

 
For the case d < D/2 

For the case d > 

D/2 

CRACKING 

 
 
 
 
 

 
1 

 
 
 

 
Single Discrete 

Cracks Not 

intersecting with any 

joint 

 
 
 

 
w = width of crack 

L = length of crack 

d = depth of crack 

D = depth of slab 

0 Nil, not discernible 
 

 
No Action 

 

 
Not applicable 

1 w < 0.2 mm. hair cracks 

 
2 

w = 0.2 - 0.5 mm, discernible from 

slow-moving car 

 
 

 
Seal without delay 

 
 
Seal, and stitch if L > 

lm. 

Within 7days 
 

3 
w = 0.5 - 1.5 mm, discernible from 

fast-moving car 
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S.No. 

 
 
 
Type of Distress 

 

 
Measured 

Parameter 

 

 
Degree of 

Severity 

 
 
 
Assessment Rating 

Repair Action 

 
For the case d < D/2 

For the case d > 

D/2 

4 w = 1.5 - 3.0 mm 
 

 
Seal, and stitch if L > l m. 

Within 7 days 

Staple or Dowel Bar 

Retrofit, FDR for 

affected portion. 

Within 15days 

 
5 

 
w > 3 mm. 

 
 
 
 
 
 

 
2 

 
 
 
 
 
 
Single Transverse 

(or Diagonal) Crack 

intersecting with one 

or more joints 

 
 
 
 
 
 
w = width of crack 

L = length of crack 

d = depth of crack 

D = depth of slab 

0 Nil, not discernible No Action 
 

1 w < 0.2 mm, hair cracks 
 
Route and seal with 

epoxy. 

Within 7 days 

 
Staple or Dowel Bar 

Retrofit. 

Within 15days 

 
2 

w = 0.2 - 0.5 mm, discernible from 

slow vehicle 

 

 
3 

 
w = 0.5 - 3.0 mm, discernible from 

fast vehicle 

Route, seal and stitch, if 

L > 1 m. 

Within 7 days 
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S.No. 

 
 
 
Type of Distress 

 

 
Measured 

Parameter 

 

 
Degree of 

Severity 

 
 
 
Assessment Rating 

Repair Action 

 
For the case d < D/2 

For the case d > 

D/2 

 
4 

 
w = 3.0 - 6.0 mm 

Dowel Bar Retrofit. 

Within 15 days 

Full Depth Repair 

Dismantle and 

reconstruct affected. 

Portion with norms 

and specifications - 

See Para 5.5 & 9.2 

Within 15days 

 

 
5 

 
w > 6 mm, usually associated with 

spalling, and/or slab rocking under 

traffic 

 
Not Applicable, as it may 

be full 

depth 

 
 
 
 

 
3 

 
 

 
Single Longitudinal 

Crack intersecting 

with one or more 

joints 

 
 

 
w = width of crack 

L = length of crack 

d = depth of crack 

D = depth of slab 

0 Nil, not discernible No Action 
 

 
 

 
1 

 
 
 
w < 0.5 mm, discernable from slow 

moving vehicle 

 
Seal with epoxy, if L > 1 

m. 

Within 7 days 

Staple or dowel bar 

retrofit. 

Within 15days 
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S.No. 

 
 
 
Type of Distress 

 

 
Measured 

Parameter 

 

 
Degree of 

Severity 

 
 
 
Assessment Rating 

Repair Action 

 
For the case d < D/2 

For the case d > 

D/2 

 

 
2 

 
w = 0.5 - 3.0 mm, discernible from 

fast vehicle 

Route seal and stitch, if L 

> l m. 

 
Within 15 days 

 

 
- 

 
 

3 

 
 
w = 3.0 - 6.0 mm 

Staple, if L > 1 m. 

Within 15 days 

 

 
Partial Depth Repair 

with stapling. 

Within 15 days  
4 

w = 6.0 - 12.0 mm, usually 

associated with spalling 

 
 
 
 

 
Not Applicable, as it may 

be full 

depth 

 
 
 

 
5 

 
 

 
w > 12 mm, usually associated with 

spalling, and/or slab rocking under 

traffic 

Full Depth Repair 

Dismantle and 

reconstruct affected 

portion as per norms 

and specifications - 

See Para 5.6.4 

Within 15 days 
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S.No. 

 
 
 
Type of Distress 

 

 
Measured 

Parameter 

 

 
Degree of 

Severity 

 
 
 
Assessment Rating 

Repair Action 

 
For the case d < D/2 

For the case d > 

D/2 

 
 
 
 
 
 
 
 
 

 
4 

 
 
 
 
 
 
 
 

 
Multiple Cracks 

intersecting with one 

or more joints 

 
 
 
 
 
 
 
 
 

 
w = width of crack 

0 Nil, not discernible No Action 
 
 
 

 
- 

1 w < 0.2 mm, hair cracks 
 
 
Seal, and stitch if L > l m. 

Within 15 days 
 

2 
w = 0.2 - 0.5 mm. discernible from 

slow vehicle 

 
3 

w = 0.5 - 3.0 mm, discernible from 

fast vehicle 

 
 
 
 

 
Full depth repair within 

15 days 

 

 
Dismantle, Reinstate 

subbase, 

Reconstruct whole 

slab as  per 

specifications within 

30 days 

 
4 

w = 3.0 - 6.0 mm panel broken into 

2 or 3 pieces 

 
5 

w > 6 mm and/or panel broken 

into more than 4 pieces 

5 Corner Break 
 

w = width of crack 
0 Nil, not discernible No Action - 
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S.No. 

 
 
 
Type of Distress 

 

 
Measured 

Parameter 

 

 
L = length of crack 

 

 
Degree of 

Severity 

 
 
 
Assessment Rating 

Repair Action 

 
For the case d < D/2 

For the case d > 

D/2 

1 w < 0.5 mm; only 1 corner broken Seal with low viscosity 

epoxy to 

secure broken parts 

Within 7 days 

 
Seal with epoxy seal 

with epoxy 

Within 7days 

 
 

2 

 
w < 1.5 mm; L < 0.6 m, only one 

corner broken 

 
3 

w < 1.5 mm; L < 0.6 m, two corners 

broken 

 
 
 

 
Partial Depth (Refer 

Figure 8.3 of 

IRC:SP: 83-2008) 

 
Within 15 days 

 
 

 
Full depth repair 

 
4 

w > 1.5 mm; L > 0.6 m or three 

corners broken 

 
 

 
5 

 
 

 
ree or four corners broken 

Reinstate sub-base, 

and reconstruct the 

slab as per norms 

and specifications 

within 30days 
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S.No. 

 
 
 
Type of Distress 

 

 
Measured 

Parameter 

 

 
Degree of 

Severity 

 
 
 
Assessment Rating 

Repair Action 

 
For the case d < D/2 

For the case d > 

D/2 

 
 
 
 
 
 
 
 
 

 
6 

 
 
 
 
 
 

 
Punchout 

(Applicable  to 

Continuous 

Reinforced Concrete 

Pavement (CRCP) 

only) 

 
 
 
 
 
 
 
 

 
w = width of crack 

L = length (m/m2) 

0 Nil, not discernible 
 

No Action 

1 w < 0.5 mm; L < 3 m/m2 

 
 
 
 
 
 
 

 
Not Applicable, as it may 

be full depth 

 
Seal with low 

viscosity epoxy to 

secure broken parts. 

Within 15days 

2 either w > 0.5 mm or L < 3 m/m2 

3 w > 1.5 mm and L < 3 m/m2 

 
4 

w > 3 mm, L < 3 m/m2 and 

deformation 

Full depth repair - 

Cut out and replace 

damaged area taking 

care not to damage 

reinforcement. 

Within 30days 

 

 
5 

 
w > 3 mm, L > 3 m/m2 and 

deformation 

Surface Defects 
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S.No. 

 
 
 
Type of Distress 

 

 
Measured 

Parameter 

 

 
Degree of 

Severity 

 
 
 
Assessment Rating 

Repair Action 

 
For the case d < D/2 

For the case d > 

D/2 

 
 
 
 
 
 
 
 
 
 

 
7 

 
 
 
 
 
 
 
 
 

 
Ravelling  or 

Honeycomb type 

surface 

 
 
 
 
 
 
 
 

 
r = area damaged 

surface/total 

surface of slab (%) 

h = maximum depth 

of damage 

 

 
0 

 

 
Nil, not discernible 

Short Term Long Term 

No action. 
 
 
 
 
 
 
 
 

 
Not Applicable 

1 r < 2 % Local repair of areas 

damaged 

and liable to be 

damaged. 

Within 15 days 

 

 
2 

 

 
r = 2 - 10 % 

3 r = 10-25% Bonded Inlay, 2 or 3 slabs 

if 

affecting. 

Within 30 days 

 

 
4 

 

 
r = 25 - 50 % 
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S.No. 

 
 
 
Type of Distress 

 

 
Measured 

Parameter 

 

 
Degree of 

Severity 

 
 
 
Assessment Rating 

Repair Action 

 
For the case d < D/2 

For the case d > 

D/2 

 

 
5 

 

 
r > 50% and h > 25 mm 

Reconstruct slabs, 4 or 

more slabs if affecting. 

Within 30 days 

 

 
 
 
 
 
 
 

 
8 

 
 
 
 
 
 
 

 
Scaling 

 
 
 
 
 

 
r = damaged 

surface/total 

surface of slab (%) 

h = maximum depth 

of damage 

 

 
0 

 

 
Nil, not discernible 

Short Term Long Term 

No action. 
 
 
 
 
 
 

 
Not Applicable 

1 r < 2 % Local repair of areas 

damaged 

and liable to be 

damaged. 

Within 7days 

 

 
2 

 

 
r = 2 - 10 % 

3 r = 10 - 20% 
 
Bonded Inlay within 15 



188 

 

 

 

 
 
 

S.No. 

 
 
 
Type of Distress 

 

 
Measured 

Parameter 

 

 
Degree of 

Severity 

 
 
 
Assessment Rating 

Repair Action 

 
For the case d < D/2 

For the case d > 

D/2 

4 r = 20 - 30 % 
days  

 
5 

 
r > 30 % and h > 25 mm 

Reconstruct slab within 

30 days 

 
 
 
 
 
 
 

 
9 

 
 
 
 
 
 
 

 
Polished 

Surface/Glazing 

 
 
 
 
 
 
 

 
t = texture depth, 

sand patch test 

0 
  

 
No action. 

 
 
 
 
 
 
 

 
Not Applicable 

1 t > 1 mm 

2 ' t = 1 - 0.6 mm 
 
 

 
Monitor rate of 

deterioration 
3 t = 0.6 - 0.3 mm 

4 t = 0.3 - 0.1 mm 

5 t < 0.1 mm 
 
Diamond Grinding if 
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S.No. 

 
 
 
Type of Distress 

 

 
Measured 

Parameter 

 

 
Degree of 

Severity 

 
 
 
Assessment Rating 

Repair Action 

 
For the case d < D/2 

For the case d > 

D/2 

  affecting 

 
50% or more slabs in a 

 
continuous stretch of 

minimum 

5 km. 

 
Within 30 days 

 

 
 
 
 

 
10 

 
 
 

 
Popout (Small Hole), 

Pothole Refer Para 

8.4 

 
 
 

 
n  =  number/m2 

d  =  diameter 

h = maximum depth 

 
0 

d < 50 mm; h < 25 mm; n < 1 per 5 

m2 

 
No action. 

 
 
 
 

 
Not Applicable 

 
1 

d = 50 - 100 mm; h < 50 mm; n < 1 

per 5 m2 

 
 
Partial depth repair 65 

mm deep. 

Within 15 days 
 

2 
d = 50 - 100 mm; h > 50 mm; n < 1 

per 5 m2 
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S.No. 

 
 
 
Type of Distress 

 

 
Measured 

Parameter 

 

 
Degree of 

Severity 

 
 
 
Assessment Rating 

Repair Action 

 
For the case d < D/2 

For the case d > 

D/2 

 
3 

d = 100 - 300 mm; h < 100 mm n < 

1 per 5 m2 

Partial depth repair 

110mm 

i.e.10 mm more than the 

depth 

of the hole. 

Within 30 days 

 

 
 

 
4 

 

 
d = 100 - 300 mm; h > 100 mm; n < 

1 per 5 m2 

 
5 

 
d > 300 mm; h > 100 mm: n > 1 per 

5 m2 

Full depth repair. 

Within 30 days 
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Joint Defects 

   
 
 
 
 
 
 
 
 
 

 
loss  or  damage 

L = Length as % total 

joint length 

  
Short Term Long Term 

  0 Difficult to discern. 
  

  

    No action.  

   
 

 
1 

Discernible, L< 25% but 

of little immediate 

consequence with regard 

to ingress of water or 

trapping incompressible 

material. 

 
 

 
Clean joint, inspect later. 

 

11 Joint Seal Defects 
   

  
  

Not Applicable  

Notable. L > 25% 

insufficient protection 

against ingress of water 

and trapping 

incompressible material. 

 

   Clean and reapply sealant in  

  
3 selected locations. 

 

   
Within 7 days 

 

  
 

5 
Severe; w >  3 mm 

negligible   protection 

against ingress of water 

 
Clean, widen and reseal the joint. 
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    and trapping 

incompressible material. 

Within 7 days  

 
 
 
 
 
 
 
 
 
 
 

 
12 

 
 
 
 
 
 
 
 
 
 
 

 
Spalling of Joints 

 
 
 
 
 
 
 
 
 

 
w = width on either 

side of the joint L = 

length of spalled 

portion (as % joint 

length) 

0 Nil, not discernible No action. 
 
 
 
 
 
 
 
 
 
 
 

 
Not Applicable 

1 w < 10 mm Apply low viscosity epoxy resin/ 

mortar in cracked portion. 

Within 7 days 

 
2 

 
w = 10 - 20 mm, L < 25% 

 
3 

 
w = 20 - 40 mm, L > 25% 

Partial Depth Repair. 

Within 15 days 

 
4 

 
w = 40 - 80 mm, L > 25% 

30 - 50 mm deep, h = w + 20% of 

w, within 30 days 

 
 
 

5 

 
 
 
w > 80 mm, and L > 25% 

50 - 100 mm deep repair. 

H = w + 20% of w. 

Within 30 days 

13 
 
Faulting (or Stepping) 

f = difference of level 0 not discernible, < 1 mm No action. No action. 
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 in Cracks or Joints  
1 f < 3 mm 

  

 
2 

 
f = 3 - 6 mm 

Determine cause and observe, take 

action for diamond grinding 

 
Replace the slab as 

appropriate. 

Within 30days 
3 f = 6 - 12 mm Diamond Grinding 

4 f= 12 - 18 mm Raise sunken slab. 
 

 
Replace the slab as 

appropriate. 

Within 30days 

 

 
5 

 

 
f> 18 mm 

Strengthen subgrade and sub-base 

by grouting and 

raising sunken slab 

 
 
 
 

 
14 

 
 
 
 

 
Blowup or Buckling 

 
 
 

 
h = vertical 

displacement from 

normal profile 

 

 
0 

 

 
Nil, not discernible 

Short Term Long Term 

 

 
No Action 

 

1 h < 6 mm 

2 h = 6 - 12 mm Install Signs to Warn Traffic 
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3 h = 12 - 25 mm 

within 7 days  

 
4 

 
h > 25 mm 

Full Depth Repair. 

Within 30 days 

 
 

5 

 
shattered slabs, ie 4 or 

more pieces 

Replace broken slabs. 

 
Within 30 days 

 
 
 
 
 
 
 

 
15 

 
 
 
 
 
 
 

 
Depression 

 
 
 
 
 

 
h = negative vertical 

displacement from 

normal   profile   L 

=length 

0 Not discernible, h < 5 mm 
 

 
No action. 

 
 
 
 
 
 
 

 
Not Applicable 

1 h = 5 - 15 mm 

 
2 

h = 15-30 mm, Nos <20% 

joints 

 
 

Install Signs to Warn Traffic 

within 7 days 

3 h = 30 - 50 mm 

 
4 

h > 50 mm or > 20% 

joints 

Strengthen subgrade. 

 
Reinstate pavement at normal level 
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5 
 
h > 100 mm 

if L < 20 m. 

 
Within 30 days 

 

 
 
 
 
 
 
 
 
 
 

 
16 

 
 
 
 
 
 
 
 
 
 

 
Heave 

 
 
 
 
 
 
 
 

 
h = positive vertical 

displacement from 

normal profile. 

L = length 

 

 
0 

 
Not discernible. h < 5 

mm 

Short Term Long Term 

No action. 
 
 
 
 
 
 
 
 

 
scrabble 

1 h = 5 - 15 mm Follow up. 

 
2 

h = 15 - 30 mm, Nos 

<20% joints 

 
Install Signs to Warn 

Traffic 

within 7 days 
3 h = 30 - 50 mm 

 
4 

h > 50 mm or > 20% 

joints 

 
Stabilise subgrade. Reinstate 

pavement at normal level if length 

< 20 m. Within 30 days 
5 h > 100 mm 

17 Bump 
 
h = vertical 

0 h < 4 mm No action 
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  displacement from 

normal profile 

 

 
1 

 

 
h = 4 - 7 mm 

 
Grind, in case of new construction 

within 7 days 

Construction Limit 

for New 

Construction. 

 

 
3 

 

 
h = 7 - 15 mm 

Grind, in case of ongoing 

Maintenance 

within 15 days 

Replace in case of 

new construction. 

Within 30days 

 
5 

 
h > 15 mm 

Full Depth Repair. 

Within 30 days 

Full Depth Repair. 

Within 30days 

 
 
 
 
 
 

 
18 

 
 
 
 

 
Lane to 

Shoulder 

Dropoff 

 
 
 
 
 

 
f = difference of 

level 

 

 
0 

 
Nil, not discernible 

 
< 3mm 

Short Term Long Term 

No action. 
 

1 f = 3 - 10 mm 
 
Spot repair of shoulder 

within 7 days 

 

2 f = 10 - 25 mm 
 

3 f = 25 - 50 mm Fill up shoulder 
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4 f = 50 - 75 mm 

within 7 dayss 
For any 100 m 

stretch 

Reconstruct 

shoulder, if 

affecting 25% or 

more of stretch. 

Within 30days 

 
 

 
5 

 
 

 
f > 75 mm 

Drainage 

 
 
 
 
 
 
 

 
19 

 
 
 
 
 
 
 

 
Pumping 

 

 
quantity of fines 

and water expelled 

through open 

joints and cracks 

Nos 

0 not discernible No Action 
 

 
1 to 2 

slight/ occasional Nos < 

10% 

Repair cracks and joints Without 

delay. 

 
Inspect and repair 

sub-drainage at 

distressed sections 

and upstream. 
 

3 to 4 
appreciable/ Frequent 

10 - 25% 

 
Lift or jack slab within 30 days. 

 
 

 
Nos/100 m stretch 

 
 

 
5 

 

 
abundant, crack 

development > 25% 

Repair distressed pavement 

sections. Strengthen subgrade 

and subbase. Replace slab. 

Within 30 days 
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20 

 
 
 
 
 

 
Ponding 

 
 
 
 

 
Ponding on slabs 

due to blockage of 

drains 

 
0-2 

No discernible 

problem 

 
No action. 

 

 

 
3 to 4 

Blockages observed in 

drains, but water 

flowing 

 
Clean drains etc within 7 days, 

Follow up 

 

 
Action required to 

stop water damaging 

foundation within 30 

days.  
5 

Ponding, accumulation 

of water observed 

 
-do- 
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Table -3: Maintenance Criteria for Safety Related Items and Other Furniture Items: 

 

 
Asset 
Type 

 
Performance 

Parameter 

 
Level of Service (LOS) 

Frequency of 
Measuremen 

t 

 
Testing Method 

Recommended 
Remedial 
measures 

 
Time limit for 
Rectification 

Specificatio 
ns and 

Standards 

 
 
 
 
 
 
 

 
Highway 

 
 
 
 
 
 

 
Availability 
of Safe Sight 
Distance 

 
As per IRC SP :84-2014, a minimum 
of safe stopping sight distance shall 
be available throughout. 

 
 
 
 
 
 
 

 
Monthly 

Manual 
Measuremen 
ts with 
Odometer 
along with 
video/ image 
backup 

Removal of obstruction within 24 

hours, in case of sight line affected 

by temporary objects such as trees, 

temporary encroachments. 

In case of permanent structure or 

design deficiency: 

Removal of 

obstruction/improvement of 

deficiency at the earliest 
Speed Restriction boards 

IRC:SP 
84-2014 

 
Design 

Speed, 

kmph 

 
Desirable 

Minimum Sight 

Distance (m) 

Safe 

Stoppin 

g Sight 

Distance 

(m) 

  
   

  and suitable traffic calming 
measures such as transverse bar 

 100 360 180 

  
   

  marking,  blinkers,  etc.  shall  be 
applied during the period of 

 80 260 130 

  
   

  rectification.   

    Visual Re - painting Cat-1  Defect  – IRC:35- 

Pavemen 
t 

Marking 

 
Wear 

 
<70% of marking remaining 

Bi- 
Annually 

Assessment as 
per Annexure- 
F of IRC:35- 
2015 

 within 24 hours 
Cat-2 Defect - 
within 2 months 

2015 
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Asset 
Type 

 
Performance 

Parameter 

 
Level of Service (LOS) 

Frequency of 
Measuremen 

t 

 
Testing Method 

Recommended 
Remedial 
measures 

 
Time limit for 
Rectification 

Specificatio 
ns and 

Standards 

 
 
Day time 
Visibility 

During expected life Service Time 
Cement Road - 

130mcd/m2/lux 
Bituminous Road - 

100mcd/m2/lux 

 
 

Monthly 

As per 
Annexure-D of 
IRC:35-2015 

Re - painting Cat-1 Defect – 
within 24 hours 
Cat-2 Defect – 
within 2 months 

IRC:35- 
2015 

 Initial and Minimum Performance 
for Dry Retro reflectivity during 
night time: 

 As per 
Annexure-E of 
IRC:35-2015 

Re - painting Cat-1 Defect – 
within 24 hours 
Cat-2 Defect – 
within 2 months 

IRC:35-2015 

Design (RL) Retro 
 Speed Reflectivity      

  (mcd/m2/lux)      

  Initial Minimum      

 (7 Threshold level      

 days) (TL) &      

Night Time 
Visibility 

 warranty 

period required 
Bi-Annually 

    

  up to 2 years      

 Up to 65 200 80      

 65 - 100 250 120      

 Above 350 150      

 100        

 Initial and Minimum Performance for 
Night Visibility under wet condition 
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Asset 
Type 

 
Performance 

Parameter 

 
Level of Service (LOS) 

Frequency of 
Measuremen 

t 

 
Testing Method 

Recommended 
Remedial 
measures 

 
Time limit for 
Rectification 

Specificatio 
ns and 

Standards 

  (Retro reflectivity):      

Initial 7 days Retro reflectivity: 100 
mcd/m2/lux 
Minimum Threshold Level: 50 
mcd/m2/lux 

 Initial and Minimum performance 
for Skid Resistance: 

Initial (7days): 55BPN 
Min. Threshold: 44BPN 

*Note: shall be considered under 
urban/city traffic condition 
encompassing the locations like 
pedestrian crossings, bus bay, bus 
stop, cycle track intersection 
delineation, transverse bar markings 
etc 

 As per 
Annexure-G of 

 Within 24 hours IRC:35-2015 

  IRC:35-2015   

Skid 
Resistance 

 
Bi-Annually 

   

 
 
 
 
 

Road 
Signs 

 
 
 
 
 
Shape and 
Position 

 
 

 
Shape and Position as per IRC:67- 
2012. 
Signboard should be clearly visible for 
the design speed of the section. 

 
 
 
 

 
Daily 

Visual with 
video/image 
backup 

Improvement of 
shape, in case if 
shape is 
damaged. 
 
Relocation as 
per requirement 

 
48 hours in case 
of Mandatory 
Signs, Cautionary 
and Informatory 
Signs (Single and 
Dual post signs) 

IRC:67-2012 

      15 Days in case 
of 
Gantry/Cantileve 
r Sign boards 
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Asset 
Type 

 
Performance 

Parameter 

 
Level of Service (LOS) 

Frequency of 
Measuremen 

t 

 
Testing Method 

Recommended 
Remedial 
measures 

 
Time limit for 
Rectification 

Specificatio 
ns and 

Standards 

  
 
 
 
 
Retro 
reflectivity 

 
 
 
 

 
As per specifications in IRC:67-2012 

 
 
 
 

 
Bi-Annually 

Testing of each 
signboard 
using Retro 
Reflectivity 
Measuring 
Device.  In 
accordance 
with ASTM D 
4956-09. 

hange of 
ignboard 

48 hours in case 
of Mandatory 
Signs, 
Cautionary and 
Informatory 
Signs (Single and 
Dual post signs) 

 
1 Month in case 
of 
Gantry/Cantilev 
er Sign boards 

RC:67-2012 

 

 
Kerb 

Kerb Height 
As per IRC 86:1983 depending upon 
type of Kerb 

Bi-Annually Use of distance 
measuring tape 

Raising Kerb 
Height 

Within 1 Month RC 86:1983 

 
Kerb Painting 

Functionality: Functioning of Kerb 
painting as intended 

Daily 
Visual with 

video/image 
backup 

 
Kerb Repainting 

 
Within 7-days 

 
RC 35:2015 

 
 

 
Other 
Road 
Furnitur 
e 

Reflective 
Pavement 
Markers (Road 
Studs) 

Numbers and Functionality as per 
specifications in IRC:SP:84-2014 and 
IRC:35-2015,  unless  specified  in 
By the employer 

 
Daily 

 
Counting 

 
New Installation 

Within 2 months IRC:SP:84- 
2014, 
IRC:35-2015 

Pedestrian 
Guardrail 

Functionality: Functioning of 
guardrail as intended 

Daily 
Visual with 
video/image 
backup 

 
Rectification 

Within 15 days IRC:SP:84- 
2014 

 
Traffic Safety 
Barriers 

Functionality: Functioning of Safety 
Barriers as intended 

 
Daily 

Visual with 
video/image 
backup 

 
Rectification 

Within 7 days IRC:SP:84- 
2014, 
IRC:119- 
2015 
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Asset 
Type 

 
Performance 

Parameter 

 
Level of Service (LOS) 

Frequency of 
Measuremen 

t 

 
Testing Method 

Recommended 
Remedial 
measures 

 
Time limit for 
Rectification 

Specificatio 
ns and 

Standards 

 End 
Treatment of 
Traffic Safety 
Barriers 

Functionality: Functioning of End 
Treatment as intended 

 
Daily 

Visual with 
video/image 
backup 

 
Rectification 

Within 7 days IRC:SP:84- 
2014, 
IRC:119- 
2015 

 
Attenuators 

 
Functionality: Functioning of 
Attenuators as intended 

 
Daily 

Visual with 
video/image 
backup 

 
Rectification 

Within 7 days IRC:SP- 
2014, 
IRC:119- 
2015 

Guard Posts 
and 
Delineators 

Functionality: Functioning of Guard 
Posts and Delineators as intended 

Daily 
Visual with 
video/image 
backup 

Rectificatio 
n 

 
Within 15 days 

IRC: 79 - 
1981 

Overhead Sign 
Structure 

Overhead sign structure shall be 
structurally adequate 

Daily 
Visual with 
video/image 
backup 

 
Rectification 

Within 15 days IRC:67-2012 

Traffic 
Blinkers 

Functionality: Functioning of Traffic 
Blinkers as intended 

Daily 
Visual with 
video/image 
backup 

 
Rectification 

Within 7 days IRC:SP:84- 
2014 

 
 
 

 
Highway 
Lighting 
System 

 
 

 
Highway 
Lights 

Illumination: 
Minimum 40 Lux illumination on the 
road surface 

 
Daily 

The illumination 
level shall be 
measured with 
luxmeter 

Improvement in 
Lighting System 

24 hours IRC:SP:84- 
2014 

No major failure in the lighting 
system 

Daily 
- Rectification of 

failure 
24 hours IRC:SP:84- 

2014 

No minor failure in the lighting 
system 

Monthly 
- Rectification of 

failure 
8 hours IRC:SP:84- 

2014 

Toll Plaza 
Canopy 
Lights 

Minimum 40 Lux illumination on the 
road surface 

 
Daily 

The 
illumination 
level  shall  be 

Improvement in 
Lighting System 

24 hours IRC:SP:84- 
2014 
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Asset 
Type 

 
Performance 

Parameter 

 
Level of Service (LOS) 

Frequency of 
Measuremen 

t 

 
Testing Method 

Recommended 
Remedial 
measures 

 
Time limit for 
Rectification 

Specificatio 
ns and 

Standards 

    measured with 
luxmeter 

   

No major/minor failure in the lighting 
system 

Daily 
- Rectification of 

failure 
8 hours IRC:SP:84- 

2014 

 
 
 
 
 

 
Trees and 

Plantatio 

n 

including 

median 

plantatio 

n 

Obstruction 

in a minimum 

head-room of 

5.5 m above 

carriageway 

or 

obstruction in 

visibility of 

road signs 

 
 
 

 
No obstruction due to trees 

 
 
 

 
Monthly 

Visual with 
video/image 
backup 

Removal of trees Immediate IRC:SP:84- 
2014 

Deterioration 

in health of 

trees and 

bushes 

Health of plantation shall be as per 
requirement of specifications & 
instructions issued by Authority from 
time to time 

 
Daily 

Visual with 
video/image 
backup 

Timely watering 
and treatment. 
Or Replacement 
of  Trees  and 
Bushes. 

Within 90 days IRC:SP:84- 
2014 

Vegetation 

affecting sight 

line and road 

structures 

 
Sight line shall be free from 
obstruction by vegetation 

 
Daily 

Visual with 
video/image 
backup 

Removal of Trees Immediate IRC:SP 84- 
2014 

 
Rest 

Areas 

Cleaning of 

toilets 
- Daily 

- - Every 4 hours  

Defects in 

electrical, 
- Daily 

- Rectification 24 hours  
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Asset 
Type 

 
Performance 

Parameter 

 
Level of Service (LOS) 

Frequency of 
Measuremen 

t 

 
Testing Method 

Recommended 
Remedial 
measures 

 
Time limit for 
Rectification 

Specificatio 
ns and 

Standards 

 water and 

sanitary 

installations 

      

Other 
Project 
Facilities 
and 
Approac 
h roads 

 
Damage or deterioration in Approach Roads, 
pedestrian facilities, truck lay-bys, bus-bays, bus- 
shelters, cattle crossings, Traffic Aid Posts, Medical 
Aid Posts and other works 

 
 

Daily 

- Rectification 15 days IRC:SP 84- 
2014 
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Asset Type 

 
Performanc 

e Parameter 

 
Level of Service 

(LOS) 

Frequency of 

Measuremen 

t 

 
 

Testing Method 

 
Recommended Remedial 

measures 

Time limit 

for 

Rectification 

 
Specifications 

and Standards 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Pipe/box/slab 

culverts 

 
Free 

waterway/ 

unobstructe 

d flow 

section 

 

 
85% of culvert 

normal flow area 

to available. 

 
2 times in a 

year (before 

and after 

rainy season) 

Inspection by Bridge 

Engineer as per IRC 

SP:  35-1990  and 

recording of depth of 

silting and area of 

vegetation. 

Cleaning silt up soils and 

debris in culvert barrel 

after rainy season, removal 

of bushes and vegetation, 

U/s of barrel, under barrel 

and D/s of barrel before 

rainy season. 

15 days 

before onset 

of monsoon 

and within 

30 days after 

end of rainy 

season. 

 
IRC 5-2015, 

IRC SP:40- 

1993 and 

IRC SP:13- 

2004 

 
Leak-proof 

expansion 

joints if 

any 

 
No leakage 

through 

expansion joints 

 

 
Bi-Annually 

Physical inspection 

of expansion joints 

as per IRC SP: 35- 

1990 if any, for 

leakage  strains  on 

walls at joints. 

 

 
Fixing with sealant 

suitably 

30 days or 

before onset 

of rains 

whichever 

comes 

earlier 

 
IRC SP:40- 

1993 and IRC 

SP:69-2011 

 
 
 
 
 
 

 
Structurall 

y sound 

Spalling of 

concrete not 

more than 0.25 

sqm 

 
 
 
 
 
 
 

 
Bi-Annually 

 
 
 
 

 
Detailed inspection 

of all components of 

culvert as per IRC 

SP:35-1990    and 

recording the 

defects 

 
 
 
 
 

 
Repairs to spalling, 

cracking, delamination, 

rusting shall be followed 

as per IRC:SP:40-1993. 

 
 
 
 
 
 
 

 
15 days 

 
 
 
 

 
IRC SP 40- 

1993 and 

MORTH 

Specification 

s clause 

2800 

Delamination of 

concrete not more 

than 0.25 sq.m. 

Cracks wider 

than 0.3 mm not 

more than 1m 

aggregate length 
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Asset Type 

 
Performanc 

e Parameter 

 
Level of Service 

(LOS) 

Frequency of 

Measuremen 

t 

 

 
Testing Method 

 
Recommended Remedial 

measures 

Time limit 

for 

Rectification 

 
Specifications 

and Standards 

  
 

 
Protection 

works in 

good 

condition 

Damaged of rough 

stone apron or 

bank revetment 

not more than 3 

sqm, damage to 

solid apron 

(concrete apron) 

not more than 1 

sqm 

 

 
2 times in a 

year (before 

and after 

rainy 

season) 

 
 
 

 
Condition survey as 

per IRC SP:35-1990 

 
 
 

 
Repairs to damaged 

aprons and pitching 

30  days 

after defect 

observation 

or 2 weeks 

before onset 

of rainy 

season 

whichever 

is earlier. 

 
 

 
IRC:  SP  40- 

1993 and 

IRC:SP:13- 

2004. 

Bridges 

including ROBs 

Flyover etc. as 

applicable 

Riding 

quality or 

user 

comfort 

No pothole in 

wearing coat on 

bridge deck 

 

 
Daily 

 
Visual inspection as 

per IRC SP:35-1990 

 
Repairs to BC or wearing 

coat 

 

 
15 days 

MORT&H 

Specification 

2811 

 
 
 

 
Bridge -Super 

Structure 

 

 
Bumps 

 

 
No bump at 

expansion joint 

 

 
Daily 

 
Visual inspection 

as per IRC SP:35- 

1990 

Repairs to BC on either 

side of expansion joints, 

profile correction course 

on approach slab in case 

of settlement to approach 

embankment 

 

 
15 days 

 
MORT&H 

Specification 

3004.2 & 

2811. 

User 

safety 

(condition 

of crash 

No damaged or 

missing stretch 

of crash barrier 

or   pedestrian 

 
Daily 

Visual inspection 

and detailed 

condition survey as 

per  IRC  SP:  35- 

Repairs and replacement 

of safety barriers as the 

case may be 

 
3days 

IRC: 5-1998, 

IRC SP: 84- 

2014 and 

IRC SP: 40- 
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Asset Type 

 
Performanc 

e Parameter 

 
Level of Service 

(LOS) 

Frequency of 

Measuremen 

t 

 

 
Testing Method 

 
Recommended Remedial 

measures 

Time limit 

for 

Rectification 

 
Specifications 

and Standards 

 barrier 

and guard 

rail) 

hand railing  1990.   1993. 

Rusted 

reinforcem 

ent 

Not  more  than 

0.25 sq.m 

 
 
 
 

Bi- 

Annually 

 

 
Detailed condition 

survey as per IRC 

SP: 35-1990 using 

Mobile Bridge 

Inspection Unit 

All the  corroded 

reinforcement shall need 

to be thoroughly cleaned 

from rusting and applied 

with  anti-corrosive 

coating before carrying 

out the repairs to affected 

concrete  portion  with 

epoxy mortar / concrete. 

 
 
 

 
15 days 

 

 
IRC SP: 40- 

1993 and 

MORTH 

Specificatio 

n 1600. 

Spalling of 

concrete 

Not  more  than 

0.50 sq.m 

 
Delaminatio 

n 

 
Not more than 0.50 

sq.m 

 
Cracks 

wider than 

0.30 mm 

 

 
Not more than 

1m total length 

 

 
Bi-Annually 

Detailed condition 

survey as per IRC 

SP: 35-1990 using 

Mobile Bridge 

Inspection Unit 

Grouting with epoxy 

mortar, investigating 

causes for  cracks 

development and carry 

out  necessary 

rehabilitation. 

 

 
48 Hours 

IRC  SP:  40- 

1993 and 

MORTH 

Specification 

2800. 

Rainwater 

seepage 

through 

deck slab 

 

 
Leakage - nil 

 

 
Quarterly 

Detailed condition 

survey as per IRC 

SP: 35-1990 using 

Mobile Bridge 

Inspection Unit 

Grouting of deck slab at 

leakage areas, 

waterproofing, repairs to 

drainage spouts 

 

 
1 months 

 
MORTH 

specifications 

2600 & 2700. 
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Asset Type 

 
Performanc 

e Parameter 

 
Level of Service 

(LOS) 

Frequency of 

Measuremen 

t 

 

 
Testing Method 

 
Recommended Remedial 

measures 

Time limit 

for 

Rectification 

 
Specifications 

and Standards 

        

Deflection 

due to 

permanent 

loads and 

live loads 

 

 
Within design 

limits. 

Once in 

every   10 

years for 

spans more 

than 40 m 

 
 

 
Load test method 

 
Carry out major 

rehabilitation works on 

bridge to retain original 

design loads capacity 

 
 

 
6 months 

 

 
IRC  SP:  51- 

1999. 

 

 
Vibrations 

in bridge 

deck due to 

moving 

trucks 

 
 

 
Frequency of 

vibrations shall 

not be more than 

5 Hz 

Once in 

every 5 years 

for    spans 

more than 

30m and 

every 10 

years for 

spans 

between  15 

to 30 m 

 
 
 
 
Laser displacement 

sensors or laser 

vibro-meters 

 
 
 

 
Strengthening of super 

structure 

 
 
 
 

 
4 months 

 
 
 
 
AASHTO 

LRFD 

specifications 
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Asset Type 

 
Performanc 

e Parameter 

 
Level of Service 

(LOS) 

Frequency of 

Measuremen 

t 

 

 
Testing Method 

 
Recommended Remedial 

measures 

Time limit 

for 

Rectification 

 
Specifications 

and Standards 

  
 
 
 

 
Leakage in 

Expansion 

joints 

No damage to 

elastomeric 

sealant 

compound  in 

strip seal 

expansion joint, 

no leakage of rain 

water through 

expansion joint in 

case of buried and 

asphalt plug and 

copper strip joint. 

 
 
 
 
 

 
Bi-Annually 

 
 
 
 
Detailed condition 

survey as per IRC 

SP:35-1990 using 

Mobile Bridge 

Inspection Unit 

 
 
 
 

 
Replace of seal in 

expansion joint 

 
 
 
 
 

 
15 days 

 
 
 

 
MORTH 

specifications 

2600 and IRC 

SP: 40-1993. 

Debris and 

dust in 

strip seal 

expansion 

joint 

No dust or 

debris in 

expansion joint 

gap. 

 

 
Monthly 

Detailed condition 

survey as per IRC 

SP:35-1990 using 

Mobile Bridge 

Inspection Unit 

 
Cleaning of expansion 

joint gaps thoroughly 

 

 
3 days 

MORTH 

specification 

s  2600  and 

IRC  SP:  40- 

1993. 

 

 
Drainage 

spouts 

No down take 

pipe 

missing/broken 

below soffit of 

the deck slab. No 

silt,  debris, 

clogging of 

 
 

 
Monthly 

 
Detailed condition 

survey as per IRC 

SP: 35-1990 using 

Mobile Bridge 

Inspection Unit 

Cleaning of drainage 

spouts thoroughly. 

Replacement  of 

missing/broken down 

take pipes with a 

minimum pipe extension 

of 500mm below soffit of 

 
 

 
3 days 

 

 
MORTH 

specification 

2700. 
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Asset Type 

 
Performanc 

e Parameter 

 
Level of Service 

(LOS) 

Frequency of 

Measuremen 

t 

 

 
Testing Method 

 
Recommended Remedial 

measures 

Time limit 

for 

Rectification 

 
Specifications 

and Standards 

  drainage spout 

collection 

chamber. 

  slab. Providing sealant 

around the drainage spout 

if any leakages observed. 

  

 
 
 
 
 
 
 
 
 
 

 
Bridge- 

substructure 

 
 
 
 
Cracks/sp 

alling of 

concrete/ 

rusted 

steel 

 
 
 

 
No cracks, 

spalling  of 

concrete and 

rusted steel 

 
 
 
 
 

 
Bi-Annually 

 
 
 
 
Detailed condition 

survey as per IRC 

SP: 35-1990 using 

Mobile Bridge 

Inspection Unit 

All the  corroded 

reinforcement shall need 

to be thoroughly cleaned 

from rusting and applied 

with   anti-corrosive 

coating before carrying 

out  repairs to 

substructure  by 

grouting/guniting and 

micro concreting 

depending  on  type  of 

defect noticed 

 
 
 
 
 

 
30 days 

 
 
 
 
IRC SP: 40- 

1993 and 

MORTH 

specification 

2800. 

 
 
 

 
Bearings 

Delamination of 

bearing 

reinforcement 

not more than 

5%, cracking or 

tearing of rubber 

not more than 2 

locations  per 

side, no rupture 

 
 
 

 
Bi-Annually 

 

 
Detailed condition 

survey as per IRC 

SP: 35-1990 using 

Mobile Bridge 

Inspection Unit 

In case of failure of even 

one bearing on any 

pier/abutment, all the 

bearings on that 

pier/abutment shall be 

replaced, in order to get 

uniform load transfer on 

to bearings. 

 
 
 

 
3 months 

 

 
MORTH 

specificatio 

n 2810 and 

IRC SP: 40- 

199. 
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Asset Type 

 
Performanc 

e Parameter 

 
Level of Service 

(LOS) 

Frequency of 

Measuremen 

t 

 

 
Testing Method 

 
Recommended Remedial 

measures 

Time limit 

for 

Rectification 

 
Specifications 

and Standards 

  of reinforcement 

or rubber 

     

 
 
 
 
 

 
Bridge 

Foundations 

 
 
 
 

 
Scouring 

around 

foundatio 

ns 

 
 
 

 
Scouring shall 

not be lower 

than maximum 

scour level for 

the bridge 

 
 
 
 
 

 
Bi-Annually 

Condition survey 

and visual 

inspection as per 

IRC   SP:35-1990 

using Mobile 

Bridge Inspection 

Unit. 

In case of doubt, 

use Underwater 

camera for 

inspection of deep 

wells  in  major 

Rivers. 

 
 
 
 

 
Suitable protection 

works  around 

pier/abutment 

 
 
 
 
 

 
1 month 

 
 
 
 

IRC SP: 40- 

1993, IRC 

83-2014, 

MORTH 

specificatio 

n 2500 
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Asset Type 

 
Performanc 

e Parameter 

 
Level of Service 

(LOS) 

Frequency of 

Measuremen 

t 

 

 
Testing Method 

 
Recommended Remedial 

measures 

Time limit 

for 

Rectification 

 
Specifications 

and Standards 

  
 
 

 
Protectio 

n works 

in good 

condition 

Damaged    of 

rough   stone 

apron or bank 

revetment   not 

more than   3 

sq.m, damage to 

solid  apron 

(concrete 

apron)    not 

more than   1 

sq.m 

 
 
 
 

2 times in 

a year 

(before and 

after rainy 

season) 

 
 
 
 

 
Condition survey 

as per IRC SP:35- 

1990 

 
 
 
 

 
Repairs to damaged 

aprons and pitching. 

30  days 

after 

defect 

observatio 

n or  2 

weeks 

before 

onset  of 

rainy 

season 

whichever 

is earlier. 

 
 
 

 
IRC: SP 40- 

1993 and 

IRC:SP:13- 

2004. 

Note: Any Structure during the entire contract period which is found that does not complies with all requirements of this Table will be prepared, 

rehabilitated or even reconstructed under the scope of the contractor. 

 
 
 

Table 4: Maintenance Criteria for Structures and Culverts: 
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Table 5: Maintenance Criteria for Hill Roads 
 

In addition to above, for hill roads the following provisions for maintenance is also to done. 

 

Hill Roads 

(i) Damage to Retaining wall/ Breast wall 7 (Seven) days 

(ii) Landslides requiring clearance 12 (Twelve) hours 

(iii) Snow requiring clearance 24 (Twenty Four) hours 

 
 
 

Note: For all tables 1 to 5 above, latest BIS & IRC standards (even those not indicated herewith) 

along with MoRTH specifications shall be binding for all maintenance activities. 
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A. Flexible Pavement 
 

Nature of Defect or deficiency Time limit for repair/ 

rectification 

(b) Granular earth shoulders, side slopes, drains and culverts 

(i) Variation by more than 1 % in the prescribed slope 

of camber/cross fall (shall not be less than the 

camber on the main carriageway) 

7 (seven) days 

(ii) Edge drop at shoulders exceeding 40 mm 7 (seven) days 

(iii) Variation by more than 15% in the prescribed side 

(embankment) slopes 

30 (thirty) days 

(iv) Rain cuts/gullies in slope 7 (seven) days 

(v) Damage to or silting of culverts and side drains 7 (seven) days 

(vi) Desilting of drains in urban/semi- urban areas 24 (twenty four) hours 

(vii) Railing, parapets, crash barriers 7 (seven) days (Restore 

immediately if causing safety 

hazard) 

(c) Road side furniture including road sign and pavement marking 

(i) Damage to shape or position, poor visibility or loss 

of retro- reflectivity 

48 (forty eight) hours 

(ii) Painting of km stone, railing, parapets, crash 

barriers 

As and when required/ Once 

every year 

(iii) Damaged/missing signs road requiring 

replacement 

7 (seven) days 

(iv) Damage to road mark ups 7 (seven) days 

(d) Road lighting 

(i) Any major failure of the system 24 (twenty four) hours 

(ii) Faults and minor failures 8 (eight) hours 

(e) Trees and plantation 
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Nature of Defect or deficiency Time limit for repair/ 

rectification 

(i) Obstruction in a minimum head- room of 5 m 

above carriageway or obstruction in visibility of 

road signs 

24 (twenty four)hours 

(ii) Removal of fallen trees from carriageway 4 (four) hours 

(iii) Deterioration in health of trees and bushes Timely watering and treatment 

(iv) Trees and bushes requiring replacement 30 (thirty) days 

(v) Removal of vegetation affecting sight line and road 

structures 

15 (fifteen) days 

(f) Rest area 

(i) Cleaning of toilets Every 4 (four) hours 

(ii) Defects in electrical, water and sanitary 

installations 

24 (twenty four) hours 

(g) [Toll Plaza] 

(h) Other Project Facilities and Approach 

roads 

 

(i) Damage in approach roads, pedestrian facilities, 

truck lay- byes, bus-bays, bus-shelters, cattle 

crossings, Traffic Aid Posts, Medical Aid Posts, 

Rain Water Harvesting / Artifical Recharge 

Unit and service roads 

15 (fifteen) days 

(ii) Damaged vehicles or debris on the road 4 (four) hours 

(iii) Malfunctioning of the mobile crane 4 (four) hours 

Bridges 
 

(a) Superstructure 

(i) Any damage, cracks, spalling/ scaling 

Temporary measures 

Permanent measures 

within 48 (forty eight) hours 

within 15 (fifteen) days or as 

specified by the Authority’s 

Engineer 

(b) Foundations 
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Nature of Defect or deficiency Time limit for repair/ 

rectification 

(i) Scouring and/or cavitation 15 (fifteen) days 

(c) Piers, abutments, return walls and wing walls 

(i) Cracks and damages including settlement and 

tilting, spalling, scaling 

30 (thirty) days 

(d) Bearings (metallic) of bridges 

(i) Deformation, damages, tilting or shifting of 

bearings 

15 (fifteen) days Greasing 

of metallic bearings once in 

a year 

(e) Joints 

(i) Malfunctioning of joints 15 (fifteen) days 

(f) Other items 

(i) Deforming of pads in elastomeric bearings 7 (seven) days 

(ii) Gathering of dirt in bearings and joints; or clogging 

of spouts, weep holes and vent-holes 

3 (three) days 

(iii) Damage or deterioration in kerbs, parapets, 

handrails and crash barriers 

3 (three) days (immediately 

within 24 hours if posing 

danger to safety) 

(iv) Rain-cuts or erosion of banks of the side slopes of 

approaches 

7 (seven) days 

(v) Damage to wearing coat 15 (fifteen) days 

(vi) Damage or deterioration in approach slabs, 

pitching, apron, toes, floor or guide bunds 

30 (thirty) days 

(vii) Growth of vegetation affecting the structure or 

obstructing the waterway 

15 (fifteen) days 

(g) Hill Roads 

(i) Damage to retaining wall/breast wall 7 (seven) days 

(ii) Landslides requiring clearance 12 (twelve) hours 
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Nature of Defect or deficiency Time limit for repair/ 

rectification 

(iii) Snow requiring clearance 24 (twenty four) hours 

 
[Note: Where necessary, the Authority may modify the time limit for repair/rectification, or 

add to the nature of Defect or deficiency before issuing the bidding document, with the 

approval of the competent authority.] 
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ANNEXURE – 17 

 
 

Taking Over Certificate 

 
I, ……………………. (Name and designation of the Authority’s Representative) under 
and in 

accordance with the Agreement dated ………… (the “Agreement”), for [construction 
of the 

****section (km ** to km **) of 

 
****] (the “Elevated Corridor”) on Engineering, Procurement and Construction (EPC) 

basis through ....................... (Name of Contractor), hereby certify that the Tests on 

completion of 

 

Maintenance Period in accordance with Clause 49 of Section F of the Agreement have 

been successfully undertaken to determine compliance of the Elevated Corridor with the 

provisions of the Agreement and I hereby certify that the Authority has taken over the 

Elevated Corridor from the Contractor on this day......... 

 
 
 
 
 
 
 

 
SIGNED, SEALED AND DELIVERED 

 
(Signature) 

 
(Name and designation of Authority’s Representative) 

 
(Address) 
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ANNEXURE-18 

 
Tests on Completion of Maintenance Period 

 
1. Riding Quality test: 

 
Riding quality test: Riding quality of each lane of the carriageway 

shall be checked with the help of a calibrated bump integrator and 

the maximum permissible roughness for purposes of this Test 

shall be [2,200 (two thousand and two hundred only)] mm for 

each kilometre. 

2. Visual and physical test: 

 
The Authority’s Engineer shall conduct a visual and physical 

check of construction to determine that all works and 

equipment forming part thereof conform to the provisions of 

this Agreement. The physical tests shall include measurement 

of cracking, rutting, stripping and potholes and shall be as per 

the requirement of maintenance mentioned in Annexure 16. 
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ANNEXURE - 19 

 

Tests on Completion 
 

1. Schedule for Tests 
 

(i) The Contractor shall, no later than 30 (thirty) days prior to the likely completion of 

construction, notify the Authority’s Engineer and theAuthority of its intent to 

subject the Elevated corridor to Tests, and no later than 10(ten) days prior to the 

actual date of Tests, furnish to the Authority’s Engineer and the Authority detailed 

inventory and particulars of all works and equipment forming part of Works. 

(ii) The Contractor shall notify the Authority’s Engineer of its readiness to subject the 

Elevated corridor to Tests at any time after 10 (ten) days from the date of such 

notice, and upon receipt of such notice, the Authority’s Engineer shall, in 

consultation with the Contractor, determine the date and time for each Test and 

notify the same to the Authority who may designate its representative to witness 

the Tests. The Authority’s Engineer shall thereupon conduct the Tests itself or 

cause any of the Tests to be conducted in accordance with section 53 and this 

Annexure. 

2. Tests 
 

(i) Visual and physical test: The Authority’s Engineer shall conduct a visual and 

physical check of construction to determine that all works and equipment forming 

part thereof conform to the provisions of this Agreement. The physical tests shall 

include to be decided with Authority’s Engineer at the time of physical tests as 

per standard relevant IRC code Manual.. 

(ii) Riding quality test: Riding quality of each lane of the carriageway shall be checked 

with the help of a calibrated bump integrator and Network Survey Vehicle (NSV) 

fitted with latest equipments and the maximum permissible roughness for 

purposes of this Test shall be [2,000 (two thousand)] mm for each kilometre. 

(iii) Tests for bridges: All major and minor bridges shall be subjected to the rebound 

hammer and ultrasonic pulse velocity tests, to be conducted in accordance with the 

procedure described in Special Report No. 17: 1996 of the IRC Highway Research 

Board on Nondestructive Testing Techniques, at two spots in every span, to be 

chosen at random by the Authority’s Engineer. Bridges with a span of 15 (fifteen) 

metres or more shall also be subjected to load testing. 

(iv) Other tests: The Authority’s Engineer may require the Contractor to carry out or 

cause to be carried additional tests, in accordance with Good Industry Practice, for 

determining the compliance of the Elevated corridor with Specifications and 

Standards, except tests as specified in clause 5,but shall include measuring 

the eflectivity of road markings and road signs; and measuring the illumination 
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level (lux) of lighting using requisite testing equipment. 

(v) Environmental audit: The Authority’s Engineer shall carry out a check to determine 

conformity of the Elevated corridor with the environmental requirements set forth 

in Applicable Laws and Applicable Permits. 

(vi) Safety Audit: The Authority’s Engineer shall carry out, or cause to be carried out, a 

safety audit to determine conformity of the Elevated corridor with the safety 

requirements and Good Industry Practice. 

(vii) Agency for conducting Tests: All Tests set forth in this Annexure shall be 

conducted by the Authority’s Engineer or such other agency or person as it may 

specify in consultation with the Authority. 

(viii) Completion Certificate: Upon successful completion of Tests, the Authority’s 

Engineer shall issue the Completion Certificate in accordance with the provisions of 

clause 52 of Section F of this agreement. 
 

3. The Authority Engineer will carry out tests with following equipment at his own 
cost in the presence of contractor’s representative. 

 

S
r. 

N
o. 

Key metrics of 

Asset 

 
Equipment to be used 

 
Frequency of condition survey 

1 Surface 

defects 

pavement 

 
of 

Network 

Vehicle 

(NSV) 

Survey At least twice a year (As per survey 

months defined for the state basis rainy 

season) 

2 Roughness of 

pavement 

Network 

Vehicle 

(NSV) 

Survey At least twice a year (As per survey 

months defined for the state basis rainy 

season) 

3 Strength 

pavement 

of Falling Weight 

Deflectometer (FWD) 

At least once a year 

4 Bridges Mobile Bridge 

Inspection Unit (MBU) 

At least twice a year (As per survey 

months defined for the state basis rainy 

season) 

5 Road signs Retro-reflectometer At least twice a year (As per survey 

months defined for the state basis rainy 

season) 

The first testing with the help of NSV shall be conducted at the time of issue of Completion 

Certificate. 
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ANNEXURE - 20 

Payment Reduction for Non-Compliance 
 

1.  Payment reduction for non-compliance with the 

Maintenance Requirements 

(i) Monthly lump sum payments for maintenance shall be reduced in the case of non- 

compliance with the Maintenance Requirements set forth in Annexure-16. 

(ii) Any deduction made on account of non-compliance with the Maintenance 

Requirements shall not be paid even after compliance subsequently. The deductions 

shall continue to be made every month until compliance is done. 

(iii) The Authority’s Engineer shall calculate the amount of payment reduction on the 

basis of weightage in percentage assigned to non-conforming items as given in 

Paragraph 2. 

2. Percentage reductions in lump sum payments on monthly basis 
 

(i) The following percentages shall govern the payment reduction: 
 

S. No. Item/Defect/Deficiency Percentage 

(a) Carriageway/Pavement 
 

(i) Potholes, cracks, other surface defects 15% 

(ii) Repairs of Edges, Rutting 5% 

(b) Road, Embankment, Cuttings, Shoulders 
 

(i) Edge drop, inadequate cross fall, undulations, settlement, 

potholes, ponding, obstructions 

10% 

(ii) Deficient slopes, raincuts, disturbed pitching, vegetation 

growth, pruning of trees 

5% 

(c) Bridges and Culverts 
 

(i) Desilting, cleaning. vegetation growth, damaged pitching, 

flooring, parapets, wearing course, footpaths, any damage to 

foundations 

20% 

(ii) Any Defects in superstructures, bearings and sub-structures 10% 
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S. No. Item/Defect/Deficiency Percentage 

(iii) Painting, repairs/replacement kerbs, railings, parapets, 

guideposts/crash barriers 

5% 

(d) Roadside Drains 
 

(i) Cleaning and repair of drains 5% 

(e) Road Furniture 
 

(i) Cleaning, painting, replacement of road signs, delineators, road 

markings, 200 m/km/5th km stones 

5% 

(f) Miscellaneous Items 
 

(i) Removal of dead animals, broken down/accidented vehicles, 

fallen trees, road blockades or malfunctioning of mobile crane 

10% 

(ii) Any other Defects in accordance with paragraph 1. 5% 

(g) Defects in Other Project Facilities 5% 

 

(ii) The amount to be deducted from monthly lump-sum payment for non- compliance of particular item 

shall be calculated as under: 

 
 

 
Where, 

 
P= Percentage of particular item/Defect/deficiency for deduction 

 
M1= Monthly lump-sum payment in accordance para 1.2 above of this Schedule M2= Monthly lump-sum payment in 

accordance para 1.2 above of this Schedule L1=  Non-complying length L = Total length of the road, 

R= Reduction (the amount to be deducted for non-compliance for a particular item/Defect/deficiency 

The total amount of reduction shall be arrived at by summation of reductions for such items/Defects/deficiency or non-

compliance. 

For any Defect in a part of one kilometer, the non-conforming length shall be taken as one kilometer. 
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DISCLAIMER 

The information contained in this Bid document / Request for Proposal document (the 

“RFP”) or subsequently provided to Bidder(s), whether verbally or in documentary or any 

other form by or on behalf of the Authority or any of its employees or advisors, is provided 

to Bidder(s) on the terms and conditions set out in this Bid document and such other 

terms and conditions subject to which such information is provided. This Bid document is 

not an Agreement and is neither an offer nor invitation by the Authority to the 

prospective Bidders or any other person. The purpose of this Bid document is to provide 

interested parties with information that may be useful to them in making their financial 

offers (BIDs) pursuant to this Bid document. This Bid document includes statements, 

which reflect various assumptions and assessments arrived at by the B-SMILE in relation 

to the Project. Such assumptions, assessments and statements do not purport to contain all 

the information that each Bidder may require. This Bid document may not be appropriate 

for all persons, and it is not possible for the Authority, its employees or advisors to 

consider the investment objectives, financial situation and particular needs of each party 

who reads or uses this as document. The assumptions, assessments, statements and 

information contained in the Bidding Documents, especially the [Technical Specification & 

Scope of Work], may not be complete, accurate, adequate or correct. Each Bidder should, 

therefore, conduct its own investigations and analysis and should check the accuracy, 

adequacy, correctness, reliability and completeness of the assumptions, assessments, 

statements and information contained in this Bid document and obtain independent 

advice from appropriate sources. Information provided in this Bid document to the 

Bidder(s) is on a wide range of matters, some of which may depend upon interpretation of 

law. The information given is not intended to be an exhaustive account of statutory 

requirements and should not be regarded as a complete or authoritative statement of law. 

The B-SMILE accepts no responsibility for the accuracy or otherwise for any interpretation 

or opinion on law expressed herein. The B-SMILE, its employees and advisors make no 

representation or warranty and shall have no liability to any person, including any 

Applicant or Bidder under any law, statute, rules or regulations or tort, principles of 

restitution or unjust enrichment or otherwise for any loss, damages, cost or expense which 

may arise from or be incurred or suffered on account of anything contained in this Bid 
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document or otherwise, including the accuracy, adequacy, correctness, completeness or 

reliability of the Bid document and any assessment, assumption, statement or information 

contained therein or deemed to form part of this Bid document or arising in any way 

for participation in this BID Stage. The B-SMILE also accepts no liability of any nature 

whether resulting from negligence or otherwise howsoever caused arising from reliance of 

any Bidder upon the statements contained in this Bid document. The B-SMILE may in 

its absolute discretion, but without being under any obligation to do so, update, amend or 

supplement the information, assessment or assumptions contained in this Bid document. 

The Bidder shall bear all its costs associated with or relating to the preparation and 

submission of its BID including but not limited to preparation, copying, postage, delivery 

fees, expenses associated with any demonstrations or presentations which may be 

required by the B-SMILE or any other costs incurred in connection with or relating to its 

BID. All such costs and expenses will remain with the Bidder and the B-SMILE shall not 

be liable in any manner whatsoever for the same or for any other costs or other expenses 

incurred by a Bidder in preparation or submission of the BID, regardless of the conduct or 

outcome of the Bidding Process. 


