
 

 

BENGALURUSMARTINFRASTRUCTURELIMITED(B–SMILE) 

 
Office of the Project engineer – 02 Bengaluru Smart Infrastructure Limited, No.30/1, Thimmaiah Road, Miller 

TankBundArea,Vasanth Nagar, Bengaluru-560051. 

 
TENDERSFORTHEWORKOF 

 

“Construction of Elevated Corridor (Flyover) at Konanakunte Cross on Kanakapura 

Road in Bangalore City under Engineering, Procurement & Construction (EPC) Mode 

on Lumpsum, Turkey with allowable Price Escalation using UltraHigh-

PerformanceFiber Reinforced Concrete (UHPFRC) - based structures including 

maintenance for a period 10 years” 

Amount Put to Tender: Rs. 77.18 Crores 

(Excluding GST, utility shifting cost and land acquisition cost) 

 TENDER NOTIFICATION 

(ThroughGOK,https://kppp.karnataka.gov.inonly) 

 

TENDER Notification No. and date : 
B-SMILE/PE-02/TEND/ 02 /2026-27 dated 
20.05.2026 

TENDER DOCUMENT CAN BE 
DOWNLODED FROM KPPP 
PORTAL FROM 

: 25.05.2026 at 17:30 Hours onwards 

LAST DATE FOR SUBMISSION OF PRE 
BID QUERRIES 

: Upto 04.06.2026, 16:00 Hours 

PREBIDMEETING : 05.06.2026 at  14:30 Hours 

LASTDATEANDTIMEFOR RECEIPT OF 
TENDERS 

: 24.06.2026 at 16:00 Hours 

TIME ANDDATEOF OPENINGOF 
TECHNICAL TENDERS 

: 25.06.2026 at 16:30 Hours 

TIME ANDDATEOF OPENINGOF 
FINANCIAL BID 

: 
Will be intimated after obtaining approval for 
technical evaluation. 

 

 
ADDRESSFORCOMMUNICATION 

 

 
: 

O/oProject engineer - 02,B-SMILE 

No.30/1,ThimmaiahRoad, Miller Tank bund Area, 
Vasanth Nagar, Bengaluru-560052. 

https://kppp.karnataka.gov.in/


 

 
Contents 

 

Section 
No. 

Description 

1. Invitation for Tenders (IFT) 

2. Instructions to Tenderers (ITT) 

3. Qualification Information 

4. Forms of Tender, Letter of Acceptance, 

Notice to Proceed with the Work and Agreement 
Form 

5. Conditions of Contract (CC) 

6. Contract Data 

7. Specifications 

8. Drawings 

9. Financial Bid 

10. Format of Bank Guarantee for Security Deposit 

11. Format of Bank Guarantee for Earnest Money 
Deposit 

12. Other Annexures (Maintenance requirements, etc.)  



Project engineer - 02 

BengaluruSmartInfrastructureLimited(B-SMILE) 

 

 

 

 

 

 
BENGALURUSMARTINFRASTRUCTURELIMITED 

No:B-SMILE/PE-02/TEND/ 02 /2026-27 
Office of the Project Engineer-02 

Bangalore Smart Infrastructure Limited 
No.30/1, 3rd Floor, Thimmaiah Road, 

Miller Tank Bund Area,Vasanth Nagar, 
Bengaluru-560052. 

 

NOTICE INVITING TENDER (NIT) 
(Through http://kppp.karnataka.gov.inonly) 

(Competitive Bidding under Two Cover System) 

1. The Government of Karnataka has constituted “Bengaluru Smart Infrastructure Limited” (B-SMILE) for 
implementation of Specific Infrastructure works in the city of Bengaluru. On behalf of the Bengaluru Smart 
Infrastructure Limited (B-SMILE), The Project engineer - 02, Bengaluru Smart Infrastructure Limited (B-SMILE) 
invites tenders from eligible contractors registered with CPWD / KPWD / Railways / National Highway or any 
State Government Organizations for the development of work through Engineering Procurement & Construction 
(EPC) mode. The details of the work are as under. 

 

Sl 
No 

Nameofthework 
Amount put 
To tender 

Earnest Money 
Deposit 

Construc
tion 

Period 

2 

Construction of Elevated Corridor (Flyover) 
at Konanakunte Cross on Kanakapura Road 
under Engineering, Procurement & 
Construction (EPC) Mode on Lumpsum, 
Turkey with allowable Price Escalation 
using Ultra   High-Performance   Fiber 
Reinforced Concrete (UHPFRC) - based 
structures including maintenance for a 
period 10 years 

Rs. 77.18 
Crores 

Rs. 77.18 Lakhs 
(Rs. 1.00 Lakhs – 

E-payment & 
Balance through 
Surety Bond/ E-

BG) 

 
18 

Months 
(Including 
Monsoon 

Period) 

2. The quoted Amount Put to Tender shall include the cost of design, engineering, procurement, construction, 
testing, commissioning, and maintenance of the Project for a period of 10 years from the date of Completion 
Certificate. No separate payment shall be made towards maintenance except as specifically provided in the 
Contract. Bidders shall accordingly quote for the composite amount inclusive of maintenance obligations. 

3. The tenderers may submit tenders for works given in the table through KPP portal of the Government of 
Karnataka (http://kppp.karnataka.gov.in). The Tenderers are advised to note the minimum qualification criteria 
specified in RFP to qualify for award of the contract (RFP Document and KTPP Act shall be followed). 

4. Tenders must be accompanied by Earnest Money Deposit (EMD) 1% (Rs. 1.00 Lakhs & rest as E-BG / Surety 
Bonds). Earnest money deposit will have to be in any one of the forms specified in the Tender document. Any 
errors in the EMD shall be liable for rejection and EMD shall have to be valid for 180 days beyond the validity of 
the tender. 

5. Tender documents may be downloaded from Government of Karnataka KPP Portal website 

http://kppp.karnataka.gov.in/
http://kppp.karnataka.gov.in/
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https://kppp.karnataka.gov.in under tenders' section. All documents uploaded on the KPP portal are based on 
the Detailed Project Preparation (DPR) and for the tender purposes only. 

6. Bidder should attach all the scanned copies of certificates pertaining to their eligibility criteria, qualification 
information documents, failing which the bid will not be considered. No physical documents shall be considered. 
(Also all scanned copies should be visible and should be clear). IT returns and its year wise abstract should be 
certified by Chartered Accountant. 

7. Any effort by the bidder to influence the client in the bid evaluation, bid comparison or contract award decision 
results in rejection of the consultants’ bid. 

8. A successful bidder will have to execute an agreement with Project engineer - 02, B-SMILE, Bengaluru within 20 
days upon receipt of intimation along with performance Security as per contract price in form of FDR / Bank 
Guarantee obtained from a Nationalized Bank / Scheduled Bank payable at Bengaluru. The work shall be 
commenced with all earnestness within 07days from the date of issue of work order, failing in such cases the 
performance security will forfeit which it would be presumed that he is not interested in the work and action will 
be taken to get the work executed through alternate agency. 

9. Tenders must be submitted online through KPP portal on or before 16.00 hours on 24.06.2026 and the opening 
of tenders will be as per the KPP portal guidelines. Aspiring Contractors who have not registered in the KPP Portal 
must register before participating through the website https://kppp.karnataka.gov.in 

10. Tender documents and other information can be downloaded from the KPP portal from 25.05.2026 @ 17.30 
hours onwards. 

11. The contractors are informed to conduct their own site specific surveys & studies to analyze the existing 
pavement conditions, land availability for stocking materials and placement of machinery etc. before 
submitting their bids. 

12. The Tender includes Defect Liability and Maintenance Period of 10 years, and the Amount Put to Tender 
includes the cost of such maintenance obligations as specified in the RFP. 

13. For the purpose of the tender, the maintenance cost included in the Amount Put to Tender has been considered 
for a 10-year period, at 0.25% p.a. of the estimated project construction cost for the first 5 years and 0.50% p.a. 
for the next 5 years, which shall be further elaborated in the tender documents. 

14. The payment structure under the Contract shall comprise milestone-based construction payments and post-
completion security retention, including Performance Security Deposit (PSD) and Final Security Deposit (FSD), 
which shall be specified in the tender documents 

15. The transaction fee/Bid document/ Tender Document fee is non-refundable. For registration and e-payment 
details contact KPP Portal Helpdesk. 

16. The Pre-bid meeting will be held under the Chairmanship of Director (Technical), B-SMILE in the conference room 
of B-SMILE on 05.06.2026 @ 14.30 hours at No.30/1, Thimmaiah Road, Millar Tank bund Area, Vasanth Nagar, 
Bengaluru-560052. 

17. The Bidders shall quote rate Excluding GST against the amount put to tender.  
18. The Bidder must compulsorily establish Quality Control Laboratory required for field testing. 
19. B-SMILE reserves the right to accept or reject any or all the bids without providing reasons. 
20. The EMD for the unsuccessful bidder will be returned only after issuance of LOA to the successful bidder. 
21. Corrigendum, modifications, corrections, if any, will be published in the KPP portal website only. 
22. Further details may be obtained from Project Engineer - 02, B-SMILE vide +91-8050480689 or via email at 

pe2bsmiile@gmail.com (Smt. Amruta Sai) 
23. Other details can be obtained in the Tender / RFP document uploaded in KPPP. 
24. Following shall be the calendar of events forTendering: 

 

 Event Description Date 

1. Date and Time for availability of 

Tender 

25.05.2026 at 17:30Hours 

https://kppp.karnataka.gov.in/
https://kppp.karnataka.gov.in/
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Documents in KPP Portal 

2. Last date for submission of 
pre-bid queries 

04.06.2026@16:00Hours 

3. Date and Time of Pre-Bid Meeting, 05.06.2026@14:30Hours 

4. Last Date & Time for Receipt of 

Tenders 

24.06.2026at16:00Hours 

5. Date & Time for Opening of Technical 

Bid 

25.06.2026 at 16:30 Hours 

6. Opening of Financial Bid Will be Notified 

7. Validity of Bids 180 days from Last Date for receipt of 

tenders 

 
 

Copy Submitted to the:  
1. PS to Hon’ble Managing Director to bring into the kind notice of Hon’ble Managing Director, B-SMILE. 
2. Chief Engineer – 1 &2, B-SMILE for kind information 
3. Director (Technical), B-SMILE for kind information. 
4. I.TAdvisor with a request to publish the same in the GBA Website. 
5. Public Relation Officer, GBA for information and to publish in two leading National Newspapers in 

Kannada and English. 
6. Office Copy 



 

 

 
SECTION2: INSTRUCTIONS TO TENDERERS (ITT) 

Table of Clauses 

 

A. General 
1. Scope of Tender 
2. Eligible Tenderers 
3. Qualification of the Tenderer 
4. One Tender per Tenderer 
5. Cost of Tendering 

6. Site Visit 

B. 
7. 

Tender Documents 
Content of Tender Documents 

8. Clarification of Tender Document 

9. Amendment of Tender Documents 

C. 
10. 

Preparation of Tenders 
Documents comprising the Tender 

11. Tender Prices 
12. Tender Validity 
13. Earnest Money Deposit 

14. Format and Signing of Tender 

D. Submission of Tenders 
15. Sealing and Marking of Tenders 
16. Deadline for Submission of  Tenders 
17. Late Tenders 

18. Modification and Withdrawal of Tenders 

E. 

19. 

 
20. 

Tender Opening and Evaluation 

Opening of Technical Bid of all Tenders and Evaluation to 

determine Qualified Tenderers 
Opening of Financial Bids of Tenders of Qualified Tenders and 
Evaluation 

21. Process to be Confidential 
22. Clarification of Tenders 
23. Examination of Tenders and Determination of Responsiveness 
24. Correction of Errors 

25. Evaluation and Comparison of Tenders 

F. Award of Contract 
26. Award Criteria 
27. Employer’s Right to accept any Tender and to reject any or all 

Tenders 
28. Notification of Award and Signing of Agreement 
29. Security Deposit 
30. AdvanceP ayment and Security 
31. Corrupt or Fraudulent Practices 



 

 

 

A. General 

1. Scope of Tender 
1.1 The Bengaluru Smart Infrastructure Limited (B-SMILE) (referred to as Employer in these 

documents) invites Tenders following Two Cover Tender Procedure, from Eligible Tenderers, 

for the Construction of Works (as defined in these documents and referred to as "the Works") 

as detailed in the Table given in the Invitation for Tenders (IFT). 

 

2. Eligible Tenderers 
2.1 Tenderers shall not be under a Declaration of Ineligibility for Corrupt and Fraudulent Practices 

issued by the Government of Karnataka 

2.2 Tenders from Joint Ventures/ Consortia are not acceptable. 

 

3. Qualification of the Tenderer 
 

3.1 All Tenderers shall provide the requested information accurately and in sufficient detail in 

Section 3: Qualification Information. 

 

3.2 Financial Capacity: 

 

Each Tenderer in its name should have in the last five years i.e. 2021-2022, 2022-2023, 2023-2024, 

2024-2025, 2025-2026: 

a. Achieved in at least two Financial Years a minimum Financial Turnover (in all classes of 

Civil Engineering Construction Works only – updated to the price level of the year 

indicated in table below) of Rs. 154.36 Crores (being 200% of Amount put to tender) 

b. Liquid Assets and / or availability of Credit Facilities of no less than Rs. 25.72 Crores 

(being 33.33% of Estimated Project Cost) (Credit Lines / Letter of Credit / Certificates 

from Banks for meeting the Fund Requirement) 

 

Explanation: 

For the purposes of this Clause, Net Worth shall mean the aggregate value of the paid-up share 

capital and all reserves created out of profits and securities premium account, after deducting 

the aggregate value of accumulated losses, deferred expenditure and miscellaneous 

expenditure not written off, as reflected in the audited balance sheet, but excluding reserves 

created out of revaluation of assets, write-back of depreciation and amalgamation. 

 

Year 2025-26 2024-25 2023-24 2022-23 2021-22 

Up-dation factor 1.00 1.10 1.21 1.33 1.46 

 

3.3 Technical Capacity: 

 

a. For demonstrating technical capacity and experience (the “Technical Capacity”), the Bidder 
shall, over the past 5 (five) financial years preceding the Bid Due Date, have received 
payments for construction of Eligible Project(s), or has under taken construction works by itself 
in a PPP/EPC project, such that the sum total thereof, as further adjusted in accordance with 
clause3.4 is more than Rs. 57.89Cr. excluding GST (the “Threshold Technical Capacity”) 

which should be as follows: 
 
 
 



 

 

Sl. No  Estimated Project Cost (EPC) of the 
Project being invited  

Threshold Technical Capacity  

1  Estimated Project Cost <=100 Crore  0.75 time of EPC  
2  Estimated Project Cost >100 Crore 

&<=500 Crore  
1.0 times of EPC  

3  Estimated Project Cost >500 Crore  1.0 times of EPC  
4 Estimated Project Cost>500 Crore of 

standalone specialized projects 
1.0 times of EPC  

 
b. Provided that at least one similar work of 20% of Estimated Project Cost shall have been 

completed from the Eligible Projects specified below. For this purpose, a project shall be 
considered to be completed, if more than 90% of the value of work has been completed and such 
completed value of work is equal to or more than 20% of the estimated project cost.  

 
c. Eligible  projects shall include  following: 

 
i) Widening/reconstruction/up-gradation works on NH/SH/Expressway or on any category of road 

taken up under CRF, ISC/EI, SARDP, LWE  
ii) Widening/reconstruction/upgradation works on MDRs with loan assistance from multilateral 

agencies or on BOT basis  
iii) Widening/reconstruction/up-gradation work of roads in Municipal corporation limits, 

construction of Bypasses  
iv) Construction of stand-alone bridges, ROBs, tunnels  
v) Construction/reconstruction of linear projects like airport runways, railways (construction/re-

construction of railway tracks, yards for keeping containers etc.) metro rail and ports (including 
construction/re-construction of Jetties) 
 

If any Major Bridge/ROB/Flyover is (are) part of the project, then the sole Bidder shall necessarily 
demonstrate additional experience in construction of MajorBridge/ROBs/Flyovers/Tunnel in the last 
5(Five) financial years preceding the Bid Due Date i.e. shall have completed at least one similar Major 
Bridge/ROB/Flyover having span equal to or greater than: 
 
i) In Case, longest span of Bridges/ROB/flyover is less than or equal to 60m, no additional 

qualification is required. 
ii) When longest span is more than 60m: 80% of the longest span or 100m, whichever is less, of the 

structure proposed in this project 
iii) In case tunnel is a part of project having length less than or equal to 200m, then no additional 

qualification is required. 
iv) When length of tunnel more than 200m: 50% of the cross sectional area of proposed tunnel or 

two lane highway tunnel cross sectional area, whichever is less and 20% length of the tunnel to 
be constructed in this project or 2km, whichever is less For the Purpose of this requirement 
tunnel may have of single/ twin tubes for Roads/Railway/Metro rail/irrigation/ hydro electric 
project s etc. 

 

The sole Bidder shall have completed atleast one similar Major Bridge/ROB/Flyover project in 

the last 10 (Ten) financial years preceding the Bid Due Date, having span equal to or greater 

than 50% of the longest span or 100m, whichever is less of the structure proposed in this project 

and also the cost of such similar project shall be atleast 20% of the Estimated Project Cost and 

also the length of such Major Bridge/ROB/Flyover project shall be atleast 20% of the length of the 

elevated corridor proposed in this tender document. For this purpose, a project shall be 

considered to be completed, if more than 90% of the value of work has been completed and such 

completed value of work is equal to or more than 20% of the Estimated Project Cost. 

 

 

 

 

 



 

 

3.4 Categories and factors for evaluation of Technical Capacity: 

3.4.1 Subject to the provisions of Clause 3.3 the following categories of experience would qualify as 

Technical Capacity and eligible experience (the “Eligible Experience”) in relation to eligible 

projects as stipulated in Clauses 3.5 (i) & (ii) (the “Eligible Projects”). In case the Bidder has 

experience across different categories, the experience for each category would be computed 

as per weight of following factors to arrive at its aggregated Eligible Experience: 

 

Catego

ry 

Project/Construction experience on 

Eligible Projects 
Factors 

1 Project in highways sector that qualify 

under Clause 3.5 (i) 

1 

2 Project in core sector that qualify under 

Clause 3.5 (i) 

0.75 

3 Construction in highways sector that 

qualify under Clause 3.5 (ii) 

1 

4 Construction in core sector that qualify 

under Clause 3.5 (ii) 

0.75 

 

3.4.2 The Technical capacity in respect of an Eligible Project situated in a developed country which 

is a member of OECD shall be further multiplied by a factor of 0.5 (zero point five) and the 

product thereof shall be the Experience Score for such Eligible Project. 

 

3.4.3 For the purpose of this RFP: 

 

3.4.3.1 highways sector would be deemed to include highways, expressways, bridges, tunnels, 

runways, Railways (construction/re-construction of railway tracks, yards for keeping 

containers etc.), Metro Rails and Ports (construction/re-construction cost of Jetties, any other 

linear infrastructure including bridges etc.) and 

 

3.4.3.2 core sector would be deemed to include civil construction cost of, power sector, commercial 

setups (SEZs etc.), airports, industrial parks/estates, logistic parks, pipelines, irrigation, water 

supply, sewerage sewerage, stadium, hospitals, hotel, smart city, warehouses/Silos, oil and 

gas and real estate development Core sector will also include the projects with the title of 

RIDF, PMGSY road, link road, city roads, rural road, sector/municipality road, real estate 

projects which demonstrate road development/construction bridges or culverts. 

 
3.4.3.3 Maintenance works are not considered as eligible project for evaluation. As such works with 

nomenclature like PR, OR, FDR,SR, site/micro grading, surface renewal, resurfacing work, 

Tarring, B.T. surface work, temporary restoration, urgent works, periodic maintenance, 

repair & rehabilitation, one time maintenance, permanent protection work of bank, external 

pre stressing, repair of central hinge, short term OMT contract of BDA, any type of work 

related to border fencing, work of earthwork alone, construction of 

buildings/hostels/hospitals, etc. or not specified, shall not be considered. However, such 

maintenance works shall be considered as eligible projects in case of Maintenance works to 

be taken up on EPC mode. 

 
3.4.3.4 In case both the estimated cost of project and revised cost of project are provided, the revised 

cost of project shall be considered for evaluation. 

 
 

 

 



 

 

3.5 Eligible Experience on Eligible Projects in respect of each category: 
 

 

(i)For a project to qualify as an Eligible Project under Categories 1 and 2: 

 

(a) It should have been undertaken as a PPP project on BOT, BOLT, BOO, BOOT or other 

similar basis for providing its output or services to a public sector entity or for providing 

non-discriminatory access to users in pursuance of its charter, concession or contract, as 

the case may be. For the avoidance of doubt, a project which constitutes a natural 

monopoly such as an airport or port should normally be included in this category even if 

it is not based on a long-term agreement with a public entity; 

(b) the entity claiming experience should have held, in the company owning the Eligible 

Project, a minimum of 26% (twenty six per cent) equity during the entire year for which 

Eligible Experience is being claimed 

(c) the capital cost of the project should be more than 10% of the amount specified as the 

Estimated Project Cost; and 

(d) the entity claiming experience shall, during the last 5 (five) financial years preceding the 

Bid Due Date, haveitself undertaken the construction of the project for an amount equal 

to at least one half of the Project Cost of eligible projects, excluding any part of the 

project for which any contractor, sub-contractor or other agent was appointed for the 

purposes of construction. 

 

(ii) For a project to qualify as an Eligible Project under Categories 3 and 4, the Bidder should have 

received payments from its client(s) for construction works executed, fully or partially or work 

executed and certified by the Engineer-in-charge/Independent Engineer/Authority’s Engineer 

during the 5 (five) financial years immediately preceding the Bid Due Date, and only the amounts 

(gross) actually received/work executed, during such 5 (five) financial years shall qualify for 

purposes of computing the Experience Score. However, receipts of or work executed amount less 

than Rs. 15.44 crore (being 20% of the Amount put to tender) shall not be reckoned as 

receipts for Eligible Projects. For the avoidance of doubt, construction works shall not include 

supply of goods or equipment except when such goods or equipment form part of a turnkey 

construction contract/EPC contract for the project. Further, the cost of land and also cost towards 

pre-construction activities (like shifting of utilities etc.) shall not be included hereunder. 

 

(iii) The Bidder shall quote experience in respect of a particular Eligible Project under any one 

category only, even though the Bidder (either individually or along with a member of the Joint 

Venture) may have played multiple roles in the cited project. Double counting for a particular Eligible 

Project shall not be permitted in any form. 

 

(iv) Experience for any activity relating to an Eligible Project shall not be claimed by two or more 

Members of the Joint Venture. In other words, no double counting by a Joint Venture in respect of the 

same experience shall be permitted in any manner whatsoever. 

 

3.6 To qualify for a Package of Contracts made up of this and other Contracts for which Tenders 

are invited in this IFT, the Tenderer must demonstrate having Experience and Resources to 

meet the Aggregate of the Qualifying Criteria for the Individual Contracts. 

 

3.7 Subcontractors’ Experience and Resources shall not be considered in determining the 

Tenderers Compliance with the Qualifying Criteria. 

 
3.8 Tenderers who meet the above specified minimum Qualifying Criteria, will only be qualified if 

their available Tender Capacity is more than the total Tender Value. The available Tender 

Capacity will be calculated as under: 

 



 

 

 
Assessed Available Tender Capacity = (A*N*2.5 – B) 

 

Where 

 

A = Maximum Value of Civil Engineering Works executed in any one year during the 

last five years (updated to FY 2025-26 Price Level) taking into account the completed 

as well as works in progress. 

 

N = Number of years prescribed for completion of the Works for which Tenders are 

invited, i. e. 1.5 years / 18 months. 

 

B = Value, at FY 2025-26 Price Level of existing commitments and ongoing works to be 

completed during the next18 months. 

 

Year 2025-
26 

2024-
25 

2023-24 2022-23 2021-22 

Up-dation factor 1.00 1.10 1.21 1.33 1.46 

 

Note:The Statements showing the value of existing commitments and on going works as well as the 

stipulated period of completion remaining for each of the works listed should be 

countersigned by the Employer in Charge, not below the Rank of an Executive Engineer or 

equivalent. 

 
3.9 Even though the Tenderers meet the above Criteria, they are subject to be Disqualified if 

they have 

 made Misleading or False Representations in the Forms, Statements and 

Attachments submitted in Proof of the Qualification Requirements; and / or 

 record of Poor Performance such as Abandoning the Works, not properly 

Completing the Contract, Inordinate Delays in Completion, Litigation History, 

Financial Failures,etc. and / or 

 participated in the Previous Tender for the Same Work and had quoted 

Unreasonably High Tender Prices and could not furnish Rational Justification. 

 

4. One Tender per Tenderer 
 

4.1 Each Tenderer shall submit only one Tender for each Project. A Tenderer who submits or 

participates in more than one Tender (other than as a Sub Contractor or in cases of 

alternatives that have been permitted or requested) will cause all the Proposals with the 

Tenderer’s Participation to be disqualified. 
 

5. Cost of Tendering 
 

5.1 The Tenderer shall bear all Costs associated with the Preparation and Submission of his 

Tender, and the Employer will in no case be Responsible and Liable for those Costs. 

 
6. Site Visit 
 

6.1 The Tenderer at his own Responsibility and Risk is encouraged to carry out own site 

specific surveys, field/soil investigations & studies to analyse the existing pavement 

conditions, land availability for stocking materials and placement of machinery and other 

pre-requisites etc. and obtain all Information that may be necessary for Preparing the 

Tender and Entering into a Contract for Construction of the Works. The Cost of Visiting 

the Site shall be at the Tenderer’s own Expense.
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B. TenderDocuments 
 

7. Content of Tender Documents 

7.1 The Tender Documents shall have all the Sections given in Page2. 

7.2 Both the sets should be completed and returned with the tender 

 
8. Clarification of Tender Documents 

8.1 Refer to Clause No.8.2 below. 

 
8.2 Pre-Tender Meeting 

 
8.2.1 The Tenderer or his Authorized Representative is invited to attend a Pre-Tender Meeting, which 

will take place at the office of Chairmanship of Director (Technical), B-SMILE in the conference 
room of B-SMILE on 05.06.2026 @ 14.30 hours at No.30/1, Thimmaiah Road, Millar Tank bund 
Area, Vasanth Nagar, Bengaluru-560051. 

 
8.2.2 The Purpose of the Meeting will be to clarify Issues and to answer Questions on any matter that 

may be raised at that stage. 
 

8.2.3 The Tenderer is requested to submit any questions in writing or by written electronic 
communication to reach the Employer not later than one week before the meeting. 

 
8.2.4 Minutes of the Meeting, including the Text of the Questions raised (without identifying the Source 

of Enquiry) and the Responses given will be displayed in the Website. Any Modification of the 
Tender Documents listed in Sub Clause 7.1 that may become necessary as a result of the Pre-
Tender Meeting shall be made by the Employer exclusively through the issue of an Addendum 
pursuant to Clause 9 and not through the Minutes of the Pre-Tender Meeting and the same will be 
displayed in the Website (Upload in KPPP). 

 
8.2.5 Non-Attendance at the Pre-Tender Meeting will not be a cause for Disqualification of a Tenderer. 

 
8.2.6 The Bidder may submit their queries/suggestions with the Authority in the below format. 

 
 

Name of Bidder Sl No 
Document 

(RFP/DCA/etc) 
Clause Page No. Comment 

      

 
 
9. Amendment of Tender Documents 
 
9.1.1 Before the Deadline for Submission of Tenders, the Employer may modify the Tender Documents 

by issuing Addenda. 
 

9.1.2 Any Addendum thus issued shall be part of the Tender Documents and shall be displayed in the 
Website. 
 

9.1.3 To give Prospective Tenderers reasonable time in which to take an Addendum into account in 
preparing their Tenders, the Employer shall extend as necessary the Deadline for Submission of 
Tenders, in accordance with Sub Clause 16.2 below. 
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C. Preparation of Tenders 

 
10. Documents Comprising the Tender 

10.1 The Tender submitted by the Tenderers shall contain the Documents as follows. 

 
10.1.1 Technical Bid 

a. Earnest Money Deposit. 

b. Qualification Information as per Formats given in Section3. 

 
10.1.2 Financial Bid 
 
10.2 The Tender (in the format indicated in Section 4)and any other materials required to be 

completed and submitted by Tenderers in accordance with these Instructions. The Documents 

listed under Sections 3, 4, 6 and 9 shall be filled in without exception. 

10.3 Tenderers submitting tenders together with other contracts stated in the IFT to form a package 

will so indicate in the tender together with any discounts offered for the award of more than 

one contract. 

 

11. Tender Prices 
 

11.1 The Contract shall be for the whole Works as described in Sub Clause1.1 

 

11.2 The Tenderer shall fill in Total Tender Price (both in Figures and Words) for all the Works 

described in this Tender document.  

 

11.3 All Duties, Taxes, and other Levies payable by the Contractor under the Contract, or for any 

other cause, shall be included in the Rates, Prices and Total Tender Price submitted by the 

Tenderer. (Note: Tender is invited with rates Excluding GST) 

 

11.4 The price quoted by the Tenderer shall be subject to adjustment during the performance of the 

Contract in accordance with the provisions of Clause 40 of the Conditions of Contract. 

 
12. Tender Validity 

 

12.1 Tenders shall remain valid up to 180 days after the Deadline Date for Tender Submission 

specified in Clause16. A Tender valid for a shorter period shall be rejected by the Employer as 

Non-Responsive. 

 

12.2 In Exceptional Circumstances, prior to Expiry of the Original Time Limit, the Employer 

may request that the Tenderers may extend the Period of Validity for a Specified 

Additional Period. The Request and the Tenderers' Responses shall be made in writing or 

by cable. A Tenderer may refuse the Request without forfeiting his Earnest Money Deposit. 

A Tenderer agreeing to the Request will not be required or permitted to modify his 

Tender, but will be required to extend the Validity of his Earnest Money Deposit for a 

Period of the Extension, and in compliance with Clause 13 in all respects. 

 
13. Earnest Money Deposit 

 

13.1  The Tenderer shall furnish Earnest Money Deposit (EMD), as part of the tender and Earnest 

Money Deposit (EMD) shall be paid in any of the format given below. 

 Credit Card. 

 Direct Debit. 

 National Electronic Fund Transfer (NEFT) or Over the Counter (OTC). 
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NEFT Payment Procedure 
 

If a Tenderer chooses to make Payment of EMD / Tender Processing Fee using Reserve 

Bank of India's (RBI) National Electronic Fund Transfer (NEFT) System, the Tenderer will 

need to log into e – Procurement System, access the Tender for which Bid is being created 

and then select the NEFT Option under the Payment Section and print the Challan shown 

in that Section. The Printed Challan will have the Unique Bid Reference Number, Account 

Details of Government of Karnataka and the Amount to be remitted. The Tenderer shall 

submit the Printed Challan to its Bank Branch (NEFT enabled) and request for an Account 

– to –Account Transfer, wherein the money will get transferred from the Tenderer’s Bank 

Account to GOK’s Bank Account. The Tenderer shall ensure that NEFT Transfer 

Instructions are executed and the Funds are wired to the Government of Karnataka's 

Principal Account before the Last Date for Bid Submission and preferably 24 hours before 

the Last Date for Bid Submission. If the Tenderer’s Bank transfers/wires the money after 

the Last Date for Bid Submission, the Tenderer’s Bid will be liable for rejection. Upon 

executing the Transfer, the Tenderer's Bank will provide a Reference Number generated 

by NEFT Software as Confirmation of Transfer, which has to be input by the Tenderer in 

the Payment Section of its Bid as Payment Confirmation before the Bid is submitted i.e. as 

a pre requisite for Bid Submission. The Account Number from which the Funds were 

transferred shall be input in the e – Procurement System as part of its Bid also. 

 
OTC Payment Procedure 

 

If a Tenderer chooses to make Payment of EMD / Tender Processing Fees Over The 

Counter (OTC) in any of the designated ICICI Bank Branches listed in the e – Procurement 

Website (www.eproc.karnataka.gov.in), the Tenderer will need to log into e – 

Procurement System, access the Tender for which Bid is being created and then select the 

OTC Option under the Payment Section and print the Challan shown in that Section. The 

Printed Challan will have the Unique Bid Reference Number and the Amount to be 

remitted along with the Challan. The Tenderer can choose to make the Payment either in 

the form of Cash or in the form of Demand Draft. Cheque Payments will not be accepted. 

The Tenderer is requested to specifically inform the Bank Officer to input the Unique Bid 

Reference Number printed in the Challan in the Banking Software. Upon successful 

Receipt of the Payment, the Bank will provide a 16 Digit Reference Number 

acknowledging the Receipt of Payment. This 16 Digit Reference Number has to be input by 

the Tenderer in the Payment Section of its Bid as Payment Confirmation before the Bid is 

submitted i.e. as a pre requisite for Bid Submission. 

 
13.2 Tenderer shall submit EMD of Rs. 77,18,000/- (Rs. 1.00 lakh through E-Payment & rest as 

Surety Bonds/E-BG issued by any of the nationalized / scheduled Bank of India mentioning 

first party as Bank Second part as Bidder addressing to Tender Inviting Authority or 

Managing Director, B-SMILE in the prescribed format mentioning the validity of tender as 

per tender clause and upload in KPPP portal. The original hard copy of Bank Guarantee 

and letter of credit line certificate must be submitted in Original to the office for 

verification and further processing. 

 

13.3  EMDAmountshallbesubmittedbytheTenderertakingintoaccountofthefollowing 
Conditions. 

a. EMDshallbeacceptedonlyintheformofElectronicCashwillbemaintainedinthe 
Government’s Central Pooling Account at ICICI Bank until the Work is awarded. 

b. TheTenderer’sBidwillbeevaluatedonlyonConfirmationofReceiptofthePaymentof 
EMD as indicated in Sub Clauses 13.1 and 13.2. 
 

13.4 Any Tender not accompanied by an acceptableEMD and not secured asindicated in Sub 

http://www.eproc.karnataka.gov.in/
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Clauses 13.1 and13.2above shall be rejected by the Employer as non-responsive. 
 

13.5 The Earnest Money Deposit of the Unsuccessful Tenderers will be returned only after 
the issuance of LOA to the successful bidder. 

 
13.6 The Earnest Money Deposit of the Successful Tenderer will be discharged only when 

theTendererhassignedtheAgreementandfurnishedtherequiredPerformanceSecurity. 
 

13.7 The Earnest Money Deposit may be forfeited 
a. IftheTendererwithdrawstheTenderafterTenderOpeningduringthePeriodofTender Validity; 

b. IftheTendererdoesnotaccepttheCorrectionoftheTenderPrice,pursuanttoClause24; or 

c. InthecaseofasuccessfulTenderer,iftheTendererfailswithinthespecifiedtimelimitto 

i. SigntheAgreement;or 

ii. FurnishtherequiredPerformanceSecurity. 

 
14. Format and Signing of Tender 
 
14.1 The Electronic Tendering System for the Construction of Work comprises of two Stages 

(i)Technical Bid and (ii) Financial Bid. The Tenderers are required to submit the Tender 
Documents in two stages electronically. 

14.2 The Tender shall contain no Alterations or Additions, except those to comply with Instructions 

issued by the Employer that are duly incorporated. 

14.3 Each Page uploaded shall be duly signed and sealed by the Tenderer or a Person or Persons duly 

authorized to sign on behalf of the Tenderer. Such Authorization shall be indicated by a Written 

Power – of – Attorney accompanying the Tender. The Corrections, if any, shall be made by 

striking of and shall be initialed with date. 
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D. Submission of Tenders 
 

15. Sealing and Marking of Tenders 
 

15.1 The Tenderer shall access Tender Documents, fill them and submit the Completed Tender 

Document as stated in Clause 10 through Website of e–Procurement itself. The Signed, Sealed 

and Scanned Copy of all the Documents as stated in Clause7 shall be attached to the e–Tender 

Document, failing which the Bid will not be considered. It is the Responsibility of the Tenderer 

to submit all the Documents pertaining to Eligibility Criteria / Qualification Information with 

due diligence. Al lthe Pages of the Document shall be serially numbered with an Index for ready 

reference. 

 

15.2 No Physical Documents shall be considered. However, all the participating Tenderers shall 

produce the Hard Copy of the Scanned Documents uploaded in the Portal only at the Time 

of Opening of Technical Bids of the Tenders to the Tender Inviting Authority (TIA).  

 
15.3 Further, all the participating Tenderers shall produce all the Original Documents uploaded 

in the Portal only for Verification whenever asked by the TIA. 

 

15.4 In addition to the identification required in Sub-Clause 15.2, the inner envelopes shall 

indicatethenameandaddressoftheTenderertoenablethetendertobereturnedunopened in 

case it is declared late, pursuant to Clause 17. 

 

15.5 If the outer envelope is not sealed and marked as above, the Employer will assume no 

responsibility for the misplacement or premature opening of the Tender. 

 
16. Deadline for Submission of the Tenders 

 

16.1 Tenders must be submitted on-line in the KPP portal of the Employer before the notified date 

and time. 

 

16.2 The Employer may extend the Deadline for Submission of Tenders by issuing an 

Amendment in accordance with Clause 9, in which case all Rights and Obligations of the 

Employer and the Tenderers previously subject to the Original Deadline will then be 

subject to the New Deadline. 

 

17. Late Tenders 
 

17.1 Any Tenderer trying to submit the Tender after Deadline will not be accepted in the e – 

Procurement (KPPP) 

 
18. Modification and Withdrawal of Tenders 

 

18.1 Tenderers may modify Contents of Technical Bid or Financial Bid before the Deadline 

prescribed in Clause 16. 

 

18.2 Tenderers may withdraw their Tenders by canceling his Tender on the Website (KPPP) only 

before the Deadline prescribed in Clause 16. 

 

18.3 No Tender may be modified and withdrawn after the Deadline for Submission of Tenders. 
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18.4 Withdrawal or Modification of a Tender between the Deadline for Submission of Tenders 

andthe Expiration of the Original Period of Tender Validity specified in Clause 12.1 above or as 

extended pursuant to Clause 12.2 may result in the forfeiture of the Earnest Money Deposit 

pursuant to Clause 13. 

18.5 Tenderers may only offer Discounts to, or otherwise modify the Prices of their Tenders by 

submitting Tender Modifications in accordance with this Clause, or including in the Original 

Tender Submission. 
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E. Tender Opening and Evaluation 
 

19. Opening of Technical Bid of all Tenders and Evaluation to determine Qualified 

Tenderers 

 

19.1 TheEmployerwillopenonlinetheFirstCoversofalltheTendersreceivedthroughKPP portal, in the 

presence of the Tenderers or their representatives who choose to attend on thedate and the 

place specified in the KPP portal. In the event of the specified date of 

TenderopeningbeingdeclaredaholidayfortheEmployer,theTenderswillbeopenedatthe 

appointed time and location on the next working day. 

 

19.2 The Tenderers’Names, the Presence or Absence of Earnest Money Deposit (Amount, 

Format and Validity),the SubmissionofQualificationInformationand 

suchOtherInformationasthe Employer may consider Appropriate will be announced by the 

Employer at the Opening. 

 

19.3 The Employer shall prepare Minutes of the Tender Opening, including the Information 

Disclosed to those present in accordance with Sub Clause 19.2. 

 

19.4 The Employer will evaluate and determine whether each Tender (a) meets the Eligibility 

Criteria defined in ITT Clause 2; (b) is accompanied by the required Earnest Money 

Deposit as per Stipulations in ITT Clause and (c) meets the Minimum Qualification 

Criteriastipulated in ITT Clause 3. The Employer will draw out a List of Qualified 

Tenderers. 

 
20. OpeningofFinancialBidofQualifiedTenderersandEvaluation 

 

20.1 The Employer will inform all the Qualified Tenderers the Time, Date and Venue fixed for the 

Opening of the Financial Bid received in the e – Procurement Portal containing the Priced 

Tenders. The Employer will open the Financial Bids of the Qualified Tenderers only at the 

AppointedTimeandDateinthepresenceoftheTenderersortheirRepresentativeswho choose to 

attend. In the event of the Specified Date of Financial Bid Opening being declared a 

HolidayfortheEmployer,theFinancialBidswillbeopenedattheAppointedTimeand Location on 

the Next Working Day. 

 

20.2 The Tenderers' Names, the Tender Prices, the Total Amount of Tender, any Discounts, and 

such other Details as the Employer may consider Appropriate, will be announced by the 

Employer at the opening. No Tender shall be rejected at Tender Opening. 

 

20.3 The Employer shall prepare Minutesof the Financial Bid Opening, including the 

Information Disclosed to those present in accordance with Sub Clause 20.2. 

 
21. ProcesstobeConfidential 

 

21.1 InformationrelatingtotheExamination,Clarification,EvaluationandComparisonofTendersandRe

commendationsfortheAwardofaContractshallnotbedisclosedto Tenderers or any otherPersons 

not officially concerned with such Process untilthe Award tothe Successful Tenderer has been 

announced. Any effort by a Tenderer to influence the 

Employer'sProcessingofTendersorAwardDecisionsmayresultintheRejectionofhis Tender. 

 
22. ClarificationofTenders 
 

22.1 ToassistintheExamination,EvaluationandComparisonofTenders,theEmployermay,at his 
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discretion, ask any Tenderer for Clarification of his Tender, including Breakdowns of Unit 

Rates. The Request for Clarification and the Response shall be in writing or by cable, but no 

change in the Price or Substance of the Tender shall be sought, offered, or permitted except as 

requiredtoconfirmtheCorrectionofArithmeticErrorsdiscoveredbytheEmployerintheEvaluation

oftheTendersinaccordancewithClause24. 

 

22.2 Subject to Sub Clause 22.1, no Tenderer shall contact the Employer on any Matter relating 

to its Tender from the Time of the Tender Opening to the Time the Contract is awarded. If 

the Tenderer wishes to bring Additional Information to the Notice of the Employer, it 

should do so in Writing. 

 

22.3 Any Effort by the Tenderer to influence the Employer in the Employer’s Tender Evaluation, 

Tender Comparison or Contract Award Decisions may result in the rejection of the Tenderers’ 

Tender. 

 
23. ExaminationofTendersandDeterminationofResponsiveness 

 

23.1 PriortotheDetailedEvaluationofTenders,theEmployerwilldeterminewhethereach 

Tender(a)hasbeenproperlysigned;and(b)isSubstantiallyResponsivetotheRequirements of the 

Tender Documents. 

 

23.2 A Substantially Responsive Tender is one which conforms to all the Terms, Conditions and 

Specifications of the Tender Documents, without Material Deviation or Reservation. A 

Material Deviation or Reservation is one (a) which affects in any substantial way the 

Scope, Quality or Performance of the Works; (b) which limits in any substantial way, 

Inconsistent with the Tender Documents, the Employer's Rights or the Tenderer's 

Obligations under the Contract; or (c) whose Rectification would affect unfairly the 

Competitive Position of other Tenderers presenting Substantially Responsive Tenders. 

 

23.3 If a Tender is not Substantially Responsive, it will be rejected by the Employer and may not 

subsequently be made Responsive by Correction or Withdrawal of the Non-

ConformingDeviation or Reservation. 

 

24. CorrectionofErrors - DELETED 
 

25. EvaluationandComparisonofTenders 
 

25.1 The Employer will evaluate and compare only the Tenders determined to be substantially 

Responsive in accordance with Clause 23. 

 

25.2 In evaluating the Tenders, the Employer will determine for each Tender the Evaluated 

Tender Price by adjusting the Tender Price by making appropriate Adjustments to reflect 

Discounts or other Price Modifications offered in accordance with Sub Clause 18.5. 

 

25.3 TheEmployer reserves theRight toacceptor reject anyVariation, Deviationor Alternative 

Offer.Variations,DeviationsandAlternativeOffersandotherFactors,whichareinexcessof the 

Requirements of the Tender Documents or otherwise result in Unsolicited Benefits for the 

Employer,shallnotbeconsideredinTenderEvaluation. 

 

25.4 The Estimated Effect of the Price Adjustment Conditions under Clause 40 of the 

ConditionsofContract,duringtheImplementationoftheContract,willnotbetakenintoaccounti

nTenderEvaluation. 
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25.5 If the Tender of the Successful Tenderer is seriously Unbalanced in relation to the Employer’s 

EstimateoftheCostoftheWorktobeperformedundertheContract,theEmployermay require the 

Tenderer to produce Detailed Price Analyses for any or all Works Items to demonstrate the 

Internal Consistency of those Prices with the Construction Methods and Schedule Proposed. 

After Evaluation of the Price Analyses, the Employer may 

requirethattheAmountofthePerformanceSecuritysetforthinClause29beincreasedat the expense 

of the Successful Tenderer to a level sufficient to protect the Employer against 

FinancialLossintheeventofDefaultoftheSuccessfulTendererundertheContract. 
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F. Award of Contract 
 

26. AwardCriteria 

 

26.1 Subject to Clause27, the Employer will award the Contract to theTenderer whose Tender has 

been determined to be Substantially Responsive to the Tender Documents and who has offered 

the Lowest EvaluatedTenderPrice(L1),in pursuance to the procedure definedhereunder: 

a. Among all the responsive bidder, the lowest bidder will be termed as L1. If L1 is ‘Class-I Local 

Supplier’, the contract will be awarded to L1.  

b. If L1 is not ‘Class - I local supplier’ the lowest bidder among the ‘Class - I local supplier’, will be 

invited to match L1 price subject to Class I local supplier’s quoted price falling within the 

margin of purchase preference, and the contract will be awarded to such ‘Class - I local supplier’ 

subject to matching the L1 price.  

c. In case such lowest eligible ‘Class - I local supplier’ fails to match the L1 price, the ‘Class - I local 

supplier’ with the next higher bid within the margin of purchase preference shall be invited to 

match the L1 price and so on and contract shall be awarded accordingly. 

d. A Bidder is required to submit, along with its technical BID, a self- certification that the item offered 

meets the local content requirement for ‘Class - I local Supplier’, as the case may be. The self-

certification shall also have details of the location(s) at which the local value addition is made. 

In case, bidder has not submitted the aforesaid certification the bidder will be treated as ‘Non- 

Local Supplier’.  

e. In the above pretext, the Class - I Local Supplier and the Non- Local Supplier are defined as under: 

i. ‘Class - I local Supplier’ means a supplier or service provider, whose goods, services or 

works offered for procurement, meets the minimum local content as prescribed for ‘Class - I 

local Supplier’ under this RFP. The ‘local content’ requirement to categorize a supplier as 

‘Class I local Supplier’ is minimum 50% 

ii. ‘Non - local Supplier’ means a supplier or service provider, whose goods, services or works 

offered for procurement, has local content less than that prescribed for ‘Class – I local 

supplier’ under this RFP. 

iii. ‘Local content’ means the amount of value added in India which shall be the total value of 

item procured (excluding net domestic indirect taxes) minus the value of imported content 

in the item (including all customs duties) as a proportion of the total value, in percent. 

iv. In case of procurement for a value in excess of Rs. 10 crores, the ‘Class - I local supplier’ shall 

provide a certificate from the statutory auditor or cost auditor of the company (in case of 

companies) or from a practicing Cost accountant or practicing chartered accountant (in 

respect of suppliers other than companies) giving the percentage of local content. 

 

26.2 Provided that such Tenderer has been determined to be (a) Eligible inaccordance with the 

Provisions of Clause 2, and (b) Qualifiedin accordance with the Provisions of Clause 3. 

 
27. Employer's Right to accept any Tender and to reject Any or All Tenders 

 

27.1 Not with standing Clause 26, the Employer reserves the Right to accept or reject any 

Tender, and to cancel the Tender Process and reject all Tenders, at any time Prior to the 

Award of Contract, without thereby incurring any Liability to the Affected Tenderer or 

Tenderers or any Obligation to inform the Affected Tenderer or Tenderers of the Grounds 

for the Employer's Action. 

 
28. Notification of Awardand Signing of Agreement 

 

28.1 The Tenderer whose Tender has been accepted will be notified of the Award by the Employer 

prior to Expiration of the Tender Validity Period by Cable, Telex, e–mail or aFacsimile 
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confirmed by Registered Letter. This Letter (here in after and in the Conditions of Contract called 

the"LetterofAcceptance") will state the Sum that the Employer will pay the Contractor in 

considerationoftheExecution,CompletionandMaintenanceoftheWorksby the Contractor as 

prescribed by the Contract (hereinafter and in the Contract called the"Contract Price"). 

 

28.2 The Notification of Award will constitute the Formation of the Contract, subject only to the 

furnishing of Security Deposit in accordance with the provisions of Clause 29. 

 

28.3 The Agreement will incorporate all Agreements between the Employer and the Successful 

Tenderer. It will be kept ready for Signature of the Successful Tenderer in the Office of 

Employer within 30 days following the Notification of Award along with the Letter of 

Acceptance. Within 20 days of Receipt, the Successful Tenderer will sign the Agreement 

and deliver it to the Employer. 

 

28.4 Upon the furnishing by the Successful Tenderer of the Performance Security, the Employer 

will promptly notify the other Tenderers that their Tenders have been unsuccessful. 

 
29. SecurityDeposit 
 

29.1 Within 20 days of Receipt of the Letter of Acceptance, the Successful Tenderer shall 

deliver to the Employer a Security Deposit 

inanyoftheformsgivenbelowforanAmountequivalent to 5% of the Contract Price Plus 

Additional Security for Unbalanced Tenders in accordance with Sub Clause 25.5 of ITT and 

Clause 44 of the Conditions of Contract. 

 Banker’s Cheque/Demand Draft/ Pay Order/FDR in favor of Managing Director, 

Bengaluru S mart Infrastructure Limited (B-SMILE). 

 A Bank Guarantee in the required formats. 

 Specified Small Saving Instruments pledged to Chief Engineer-02, B-SMILE. 

 
29.2 If the Security Deposit is providedbytheSuccessfulTendererintheformofaBank 

Guarantee,itshallbeissuedeitherbyaNationalized/ScheduledBank. 

 

29.3 The Security Deposit if furnished in Demand Draft can, if requested, be converted to 

Interest Bearing Securities at the Cost of the Contractor. 

 

29.4 Failure of the Successful Tenderer to comply with the Requirements of Sub Clause 29.1 shall 

constituteSufficientGroundsforCancellationoftheAwardandForfeitureoftheEarnest Money 

Deposit. 

 
30. AdvancePaymentandSecurity 

 

30.1 The Employer will provide an Advance Payment on the Contract Price as stipulated in the 

Conditions of Contract, subject to the Maximum Amount as stated in the Contract Data. 

 
31. Corruptor FraudulentPractices 

 

31.1 The Employer requires that the Tenderers / Suppliers / Contractors, observe the Highest 

StandardofEthicsduringtheProcurementandExecutionofsuchContracts.Inpursuanceof this 

Policy, Employer 

a. WillrejectaProposalforAwardifitdeterminesthattheTendererrecommendedfor Award 

hasengaged in Corrupt or Fraudulent Practices in competing for the Contract in Question. 

b. Will declare a Firm Ineligible, either Indefinitely or for a Stated Period of Time, to be 

awarded anEmployer’s Contract if it at any time determines that the Firm has engaged in 



 

23 
 

Corrupt orFraudulent Practices in competing for, or in executing, a GOK contract. 

 

31.2 Furthermore, Tenderers shall be aware of the Provision stated in Sub Clause 50.2 of the 

Conditions of Contract. 
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SECTION3:QUALIFICATION INFORMATION 

ANNEXURE - 1 
 

The information to be filled in by the Tenderer hereunder will be used for purposes of computing 

Qualification and Tender Capacity of the Tenderer as provided for in Clause 3 of the Instructions to 

Tenderers. 

 

1.1  
 
ConstitutionorLegalStatus ofTenderer 
[AttachCopy] 

 
PlaceofRegistration 
[AttachCopy] 

 
PrincipalPlaceofBusiness 
[Attach Proof] 

 
1.2 DetailsofIndividual(s)whowillserveasthepointofContact/Communicationforthe Tenderer: 

a. Name 

b. Designation 

c. Company 

d. Address 

e. Telephone/MobileNumber 

f. emailAddress: 

 
1.3 ParticularsoftheAuthorisedSignatoryoftheTenderer 

a. Name 

b. Designation 

c. Address 

d. Telephone/MobileNumber 

1.4 Total Value of Civil Engineering Construction Works executed and payments received in the 

last five years (in Rs. Lakh) 

 2021 – 22   

 2022 – 23   

 2023 – 24   

2024–25  

2025 – 26   
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[AttachCertificatefromCharteredAccountant] 

  

1.5 WorkperformedasPrimeContractor(inthesamename)onWorksofSimilarNatureover during the 

Five Years specified in 1.4 above. 

Projec
t 

Name of Descriptio
n 

Contrac
t 

Valueof Date 
o f  

Specified ActualDate Remarks 

Name Employe
r 

Of Work Number Contrac
t 

Issueof Period of of explaining 

    InRs. Work Completion Completion Reasons for 

    Lakh Order   Delay in 

        Completion 
of  Work 

1 2 3 4 5 6 7 8 9 

         

 
1.6 QuantitiesofWorkExecutedasPrimeContractor(inthesamename)duringtheLastFive Years 

specified in 1.4 above. 

 

Year NameofWork Name

 of 

Employer 

QuantityofWorkPerformed1– 

SAMPLE 

Remarks 

(Indicate 

Contract 

Reference) 

      

2021-
22 

     

2022-
23 

     

2023-
24 

     

2024-
25 

     

2025-
26 

     

 
ItemsofWorkforwhichDataisrequestedshouldtallywiththatspecifiedinITTClause3 

 
1.7 Information on Works for whichTenders havebeen submitted andWorks whichareyet tobe 

Completed as on the Date of this Tender. 

(A) Existing Commitments and On Going Works 
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Descriptio

n of Work 

Place 

and 

State 

ContractN

o. and 

Date 

Name and 

Addre

ss of theEmployer 

Valueof 

Contract 

(Rs. 

Lakh) 

Stipulated 

Periodof 

Completi 

on 

Value  of 

Works 

remaining 

to be 

Completed 

(Rs. Lakh) 

Anticip

ated 

Date of Completion 

1 2 3 4 5 6 7 8 

        

 
 
AttachCertificatesfromEmployerin charge. 

(B) WorksforwhichTendersalreadysubmitted 
 
 

Descriptio

n of Work 

Placean

d State 

Name
 and 

Addressofthe 

Employer 

EstimatedValu
e 

of Works

 (Rs. Lakh) 

Stipulated 

Period of 

Completion 

Date when 

Decision is 

Expected 

Remark

s,if any 

1 2 3 4 5 6 7 

       

 
1.9 Reports on the Financial Standing of the Tenderer, such as Profit and Loss Statements, 

Receipts and Payments Accounts, Balance Sheet and Auditor’s Reports for the last Five Years. 

1.10 Qualification and Experience of the Key Technical and Management Personnel in 

Permanent 

EmploymentwiththeTendererandthosethatareproposedtobeDeployedonthisContract, if 

awarded. 

1.11 Name,Address,Telephone,TelexandFaxNumbersoftheTenderers'Bankerswhomay 

provide References if contacted by the Employer. 

1.12 EvidenceofAccesstoFinancialResourcestomeettheQualificationRequirementspecifie

din ITT Clause 3.3 (b): Cash in Hand, Letter of Credit, etc. List them below and attach Certificate 

from the Banker in the suggested Format as under. 

1.13 ProposalsforSubcontractingComponentsofWorksamountingtomorethan20%ofthe 

Contract Price. 

ItemofWork ValueofSubContract IdentifiedSubContractor 

(NameandAddress) 

ExperienceofSimi
larWork 
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AttachCertificatefromtherespectiveEmployers. 
 

 
a. InformationonLitigationsinwhichtheTendererisinvolved. 

 

Other Party 
(ies) 

Employer Detailsof 
Dispute 

AmountInvolved Remarksshowi
ng Present 
Status 

     

 
b. The Proposed Methodology and Program of Construction backed with Equipment Planning 

and Deployment, duly supported with Broad Calculations and Quality Control Procedures 

proposed to be adopted, justifying their Capability of Execution and Completion of the Work as 

per Technical Specifications within the Stipulated Period of Completion as per Milestones. 

 

1.14 Additional Requirements. 

Tenderershouldprovide anyadditionalinformationrequiredtoFulfillthe 

requirementsofClause3.1oftheInstructionstothetenderers,ifapplicable. 

(i) Affidavitasper the format giveninqualificationinformation(Attached (Yes/No) 

 
(ii) Undertakingaspertheformat givenqualificationinformation.(Attached(Yes/No) 

 
(iii) 2LMVCarwithdriverstobeprovidedtorespectivesitefortheuseofdepartment engineers daily till 

completion of work. 

(iv) Contractorshouldprovidesafetyequipmenttoallworkinglabour,Shouldprovide 

Signage,CautionBoards,Barricade,CautionTaps.Etc...Aspersitecondition. 
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ANNEXURE - 2 

LETTER COMPRISING THE TECHNICALBID 

(refer clause 3.3 of the RFP) 

To, 

Office of the Project engineer - 02 

Bengaluru Smart Infrastructure 
Limited No.30/1, Thimmaiah Road, 
Miller Tank Bund Area, 
Vasanthnagar, 
Bengaluru-560052. 
 

Sub: Bid for Construction of Elevated Corridor (Flyover) at Konanakunte Cross on Kanakapura Road 
under Engineering, Procurement & Construction (EPC) Mode on Lumpsum, Turkey with allowable 
Price Escalation using Ultra  High-Performance Fiber Reinforced Concrete (UHPFRC) - based 
structures including maintenance for a period 10 years 
 

DearSir, 
1. WithreferencetoyourRFPdocumentdated , I/we, having examined the Bidding Documents and 

understood their contents, hereby submit my/our BID for the aforesaid Project. The BID is 
unconditional and unqualified. 

2. I/We acknowledge that the Authority will be relying on the information provided in the BID and the 
documents accompanying the BID for selection of the Contractor for the aforesaid Project, and we 
certify that all information provided in the Bid and its Annexures along with the supporting 
documentsare trueand correct; nothinghasbeenomitted which renderssuch information misleading; 
and all documents accompanying the BID are true copies of their respective originals. 

3. This statement is made for the express purpose of our selection as EPC Contractor for the 
development, construction, rehabilitationandaugmentation of the aforesaid Project and maintenance 
of the Project during the Defect Liability Period. 

4. I/We shall make available to the Authority any additional information it may find necessary or 
require to supplement or authenticate the BID. 

5. I/We acknowledge the right of the Authority to reject our BID without assigning any reason or 
otherwise and hereby waive, to the fullest extent permitted by applicable law, our right to challenge 
the same on any account whatsoever. 

6. I/We certify that in the last two years, we/any of the JV partners haveneither failed 
toperformfortheworksofExpressways,NationalHighways,ISC &EI works, as evidenced by imposition 
of a penalty by an arbitral or judicial 
authorityorajudicialpronouncementorarbitrationawardagainstus,nor been expelled or terminated by 
Ministry of Road Transport & Highways or its implementing agencies for breach on our part. 

7. I/Wedeclarethat: 
(a) I/We have examined and have no reservations to the Bidding Documents, including any 

Addendum issued by the Authority; and 
(b) I/WedonothaveanyconflictofinterestinaccordancewithClauses 3.8 oftheRFPdocument;and 
(c) I/We have not directly or indirectly or through an agent engaged or indulged in any corrupt 

practice, fraudulent practice, coercive practice, undesirable practice or restrictive practice, 
as defined in Clause 31 ofthe RFP document, in respect of any tender or request for 
proposalissued by or any Agreement entered into with the Authority or any other public 
sector enterprise or any government, Central or State; and 

(d) I/We hereby certify that we have taken steps to ensure that inconformity with the 
provisions of  Clause 31 of the RFP, no person acting for us or on our behalf has engaged or 
will engage in any corruptpractice, fraudulent practice, coercive practice, undesirable 
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practice or restrictive practice; and 
(e) the undertakings given by us along with the Application in response to the RFP for the 

Project and information mentioned for the evaluation of the BID Capacity were true and 
correct as on the date of making the Application and are also true and correct as on the BID 
Due Date and I/we shall continue to abide by them. 

8. I/We understand that you may cancel the Bidding Process at any time and that you are neither bound 
to accept any BID that you may receive nor to invite the Bidders to BID for the Project, without 
incurring any liability to the Bidders 

9. I/We believe that we/our Joint Venture satisfy(s) the Threshold Technical Capacity, Net Worth 
criteria and meet(s) the requirements as specified inthe RFP document. 

10. I/We declare that we/any Member of the Joint Venture or our/Joint Venture member,are nota 
Memberofanyother Joint Venture submitting a BID for the Project. 

11. I/We certify that in regard to matters other than security and integrity of the country, we/any 
Member of the Joint Venture or any of our/their Joint venture member have not been convicted by a 
Court of Law or indicted or adverse orders passed by a regulatory authority which could cast a 
doubton our ability to undertake the Project or which relates to a grave offence that outrages the 
moral sense of the community. 

12. I/We further certify that in regard to matters relating to security and integrity of the country, we/any 
Member of the Joint Venture or any of our/their Joint venture member have not been charge-sheeted 
by any agency of the Government or convicted by a Court of Law. 

13. I/We further certify that no investigation by a regulatory authority is pendingeither against us/any 
memberof Joint Venture or against our CEO or any of our directors/managers/employees. 

14. I/We further certify that we are not disqualified in terms of the additional criteria specified by the 
Department of Disinvestment in their OM No. 6/4/2001-DD-II dated 13.7.01 

15. I/We undertake that in case due to any change in facts or circumstances during the Bidding Process, 
we are attracted by the provisions of disqualification in terms of the guidelines referred to above, we 
shall intimate the Authority of the same immediately. 

16. I/We further acknowledge and agree that in the event such change in control occurs after signing of 
the Agreement upto its validity. It would, notwithstanding anything to the contrary contained in the 
Agreement, be deemed abreachthereof,and theAgreementshallbeliabletobeterminated without the 
Authority being liable to us in any manner whatsoever. 

17. I/We hereby irrevocably waive any right or remedy which we may have at 
anystageatlaworhowsoeverotherwisearisingto challengeorquestionany decision taken by the 
Authority in connection with the selection of the Bidder, or in connection with the Bidding Process 
itself, in respect of the above mentioned Project and the terms and implementation thereof. 

18. In the event of my/our being declared as the Selected Bidder, I/we agree to enter into a Agreement in 
accordance with the draft that has been provided to me/us prior to the BID Due Date. We agree not 
to seek any changes in the aforesaid draft and agree to abide by the same. 

19. I/We have studied all the Bidding Documents carefully and also surveyed the [elevated corridor and 
the traffic]. We understand that except to the extent as expressly set forthin the Agreement, we shall 
have no claim, right or title arising out of any documents or information provided to us by the 
Authority orinrespectof any matterarisingoutof orrelating to the Bidding Process including the award 
of Agreement. 

20. I/We offer a BID Security of Rs. 77.18 Lakhs to the Authority in accordance with the RFP Document. 
21. TheBIDSecurityintheformofaBankGuaranteeisattached. 
22. ThedocumentsaccompanyingtheTechnicalBIDhavebeensubmittedinseparatefiles. 
23. I/We agree and understand that the BID is subject to the provisions of the Bidding Documents. In no 

case, I/we shall have any claim or right of whatsoever nature if the Project/Contract is not awarded 
to me/us or our BID is not opened or rejected. 

24. The BID Price has been quoted by me/us after taking into consideration all the terms and conditions 
stated in the RFP, draft Agreement, our own estimates of costs and after a careful assessment of the 
site and all own the conditions that may affect the project cost and implementation of the project. 

25. I/We agree and undertake to abide by all the terms and conditions of the RFP document. 
26. {We, the Joint Venture agreeand undertake to bejointly and severally liable for allthe obligationsof 

theEPC Contractorunder theContractAgreement}. 
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27. I/Weshall keep thisoffer valid for180 (ninety) daysfrom the BID Due Date specified in the RFP. 
28. I/We hereby submit ourBIDand offera BIDPriceas indicated inFinancial Bid for undertaking the 

aforesaid Project in accordance with the Bidding Documents and the Agreement. 
Inwitnessthereof,I/wesubmitthisBIDunderandinaccordancewiththe terms of the RFP document. 
 

Yoursfaithfully, 
 
Date: (Signature,nameanddesignationoftheAuthorisedsignatory) 
Place: Name&sealofBidder/LeadMember 
 
Note:ParagraphsincurlyparenthesismaybeomittedbytheBidder,ifnotapplicable to it, and ‘Deleted’ may be 
indicated there 



 

 

ANNEXURE 3 

DetailsofEligibleProjects 

(RefertoClauses 3.4 and 3.5 ofthe RFP) 

ProjectCode: Entity:Self/Members: 

Item 
Refer 

Instruction 

Particularsof the 

Project 

Title&natureoftheproject   

Category 5  

Year-wise 

(a) payments received for construction or work executed and 

certified by the Engineer-in charge/Independent 

Engineer/Authority’s Engineer, and/or 

(b) revenues appropriated forself-construction under PPP 

projects 

6 

 

Entityforwhichtheprojectwasconstructed 7  

Location   

Projectcost 8  

Dateofcommencementofproject/contract   

Dateofcompletion/commissioning 9  

Equityshareholding(withperiodduringwhichequity was held) 10  

 
Instructions: 

1. Bidders are expected to provide information in respect of each Eligible Projects in this Annex. The 

projects cited must comply with the eligibility criteria specified in Clause 3.4 and 3.5 of the RFP, as the 

case may be. Information provided in this section is intended to serve as a back up for information 

provided in the Application. Applicants should also refer to the Instructions below. 

2. TheProjectCodeswouldbea,b, c,d etc. 

3. AseparatesheetshouldbefilledforeachEligibleProject. 

4. IncasetheEligibleProjectrelatestootherMembers,write “Member”. 

5. RefertoClause3.4 and 3.5oftheRFPforcategorynumber. 
6. The total payments received and/or revenues appropriated for self-construction for each Eligible 

Project are to be stated.Thefigurestobeprovided hereshould indicatethebreak-upfor the past 5 (five) 

financial years. Year 1 refers to the financial year immediately preceding the Bid Due Date; Year 2 

refers to the year before Year 1, Year 3 refers to the year before Year 2, and so on. For Categories 1 and 

2, expenditure on construction of the project 

bytheApplicantitselfshouldbeprovided,butonlyinrespectofprojects having an estimated capital cost 

exceeding the amount specified in Clause 3.5. In case of Categories 3 and 4, payments received only 

inrespect of construction should be provided, but only if the amount received exceeds the minimum 

specified in Clause 3.5. Receipts for constructionworks shouldonlyincludecapital 

expenditure,andshould not include expenditure on maintenance & repair and operation of Highways. 

7. In case of projects in Categories 1and 2, particulars such as name, address and contact details of 

owner/Authority/Agency (i.e. concession grantor, counter partyto concession, etc.) 

maybeprovided.IncaseofprojectsinCategories3 and 4, similar particulars of the client need to be 

provided. 

8. Provide the estimated capital cost of Eligible Project. Refer to Clause 3.5 



 

 

9. For Categories 1 and 2, the date of commissioning of the project, upon completion, should be indicated. 

In case of Categories 3 and 4, date ofcompletion of construction should be indicated. In the case of 

projects under construction, the likelydateof completionorcommissioning,asthe casemaybe, shall be 

indicated. 

10. For Categories 1 and 2, the equity shareholding of the Bidder, in the company owning the Eligible 

Project, held continuously during the period for whichEligible Experience is claimed, needs to be given 

(Refer Clause 3.5). 

11. Experience for any activity relating to an Eligible Project shall not be claimed twice. Inother words, 

nodouble counting in respect of the same experience shall be permitted in any manner whatsoever. 

12. Certificate from the Bidder’s statutory auditor1 or its respective clients must be furnished as per 

formats below for each Eligible Project. In jurisdictions that do not have statutory auditors, the 

auditors who audit the annual accounts of the Bidder may provide the requisite certification. 

13. If the Bidder is claiming experience under Categories 1 & 2 0F1F

2, it should provide a certificate from its 

statutory auditor in the format below: 

CertificatefromtheStatutoryAuditorregardingPPPprojects 

Based on its books of accounts and other published information authenticated by it, this is to certify that …………………….. (name of 
the Bidder) is/was an equity shareholder in ……………….. (title of the project company) and holds/held Rs. ……… cr. (Rupees 
………………………….. crore) of equity (which constitutes ……..%€ of the 
totalpaidupandsubscribedequitycapital)oftheprojectcompanyfrom…………... (date) to…………….. (date) The project was/iscommenced 
on ………(date) andlikely to be commissioned on ……………. (date of commissioning of the project). 
WefurthercertifythatthetotalestimatedcapitalcostoftheprojectisRs. ……… cr. (Rupees …………………crore), of which the applicant has 
itself undertaken the construction of project of Rs. ………(Rupees ………. Crores) excluding any part of the project for which any 
contractor, subcontractor or other agent was appointedfor the purpose of construction as per 3.5 by the aforesaid Applicant itself, 
during the past five financial: 
Nameoftheaudit firm: 
Seal of the audit firm: (Signature,nameanddesignation Date:  of the 
authorized signatory) 
 

14. Ifthe Bidder is claiming experience under Category 3 & 4 , it should provide a certificate from its 

statutory auditors/client/Engineer-in charge/Independent Engineer/Authority’s Engineer in the 

format below: 

Certificateregardingconstructionworks  

Basedonitsbooksofaccountsandotherpublishedinformationauthenticatedbyit, 
{thisistocertifythat……………………..(nameoftheBidder)wasengagedby 
………………..(titleoftheprojectcompany)toexecute………………(nameofproject)for 
………………….(natureofproject)}.Theconstructionoftheprojectcommencedon …………..(date)andtheproject 
was/islikelytobecommissionedon ………. (date, if any). It is certified that Bidder received payments from its Clients for Construction 
Works executed by them or work executed and certified by the Engineer-in-charge/Independent Engineer/Authority’s Engineer, in 
the aforesaid construction works. 
WefurthercertifythatthetotalestimatedcapitalcostoftheprojectisRs. ……….cr. (Rupees …………………crore), of which the Applicant 
received or has executed the work as certified by the Engineer-in-charge/Independent Engineer/Authority’s Engineer Rs. ……… cr. 
(Rupees ……………………… crore), in terms of Clauses 3.4 and 3.5 of the RFP, during the past five financial years as per year-wise 
details noted below: 

……………………… 
It is further certified that the receipts indicated above are restricted to the share ofthe Applicant who undertook these works as a 
partner or a member of joint venture/consortium. We further certify that applicant has a share of % in the Joint 
Venture/Consortium. 
Nameoftheaudit firm: 
Sealoftheaudit firm: (Signature,nameand 
designationofthe Date: authorisedsignatory). 

 ReferClauses3.4 and 3.5 oftheRFP. 

                                                             
1 In case duly certified audited annual financial statements containing the requisite details are provided, a separate certification 
by statutory auditors would not be necessary. 
2Refer Clause 3.4 and 3.5 of the RFP 

 Provide Certificate as per this format only. Attach Explanatory Notes to the Certificate, if necessary. Statutory auditor means 
the entity that audits and certifies the annual accounts of the company. € Refer instruction no. 10 in this Annex-IV. 



 

 

 Provide Certificate as per this format only. Attach Explanatory Notes to the Certificate, if necessary. 

Statutory auditor means the entity that audits and certifies the annual accounts of the company. However, 

in case the work of other member(s) is also executed by the applicant, thenthisfactshouldalsobe 

certifiedbythe StatutoryAuditorandaccordinglythe language may be suitably modified. 

 This certification should be strike out in case of jobs/contracts, which are executed a sole firm. The 

payments indicated in the certificate should be restricted to the share of Applicant in such 

partnership/joint venture. This portion may be omitted if the contract did not involve a partnership/joint 

venture. In case where work is not executed by partnership/joint venture, this paragraph may be deleted. 

15. If the Bidder is claiming additional construction experience of major bridge/RoB/Flyover under clause 

3.3, 3.4 and 3.5 , it should provide a certificate from its statutory auditors/client in the format below: 

Certificateregardingconstructionofmajorbridge/RoB/Flyoverworks2F

3 

This is to certify that ……………………..(name of the Bidder) was engaged by 

………………..(titleoftheprojectcompany)toexecute………………(nameofproject)for ………………… (natureofproject) 

The scopeofwork included construction ofmajorbridge/RoB/Flyover/Elevated Structure having minimum 

span equivalent to or greater than 15 meters excluding approaches. Details are as under: 

 

NameofProject 

TypeofStructure(Major 

bridge/RoB/Flyover) 

 

Totallength 

Lengthofviaduct/Total 

Spanlength 

    

 

 
 

16. It may be noted that in the absence of any detail in the above certificates, the information would be 

considered inadequate and could lead to exclusion of the relevant project in computation of 

Experience. 
 

                                                             
3Provide Certificate as per this format only. Attach Explanatory Notes to the Certificate, if necessary. 
4This certification should be strike out in case of jobs/contracts, which are executed by a sole firm. The scope of work indicated 

in the certificate should be restricted to the share of Applicant in such partnership/joint venture. This portion may be omitted if 
the contract did not involve a partnership/joint venture. In case where work is not executed by partnership/ joint venture, this 
paragraph may be deleted. 

It is certified that ……………..(Name of the Bidder) has itself undertaken the construction of such major 

Bridge/RoB/Flyover with minimum span of ......................................................... meters. 

 
The construction of such work started on ………… (date) and the construction was completed on 

……………………..(date). It is further certified that the construction work 

indicatedaboveisrestrictedtothescopeofworkoftheApplicantwhoundertookthese 

worksasapartnerora memberof jointventure/consortium4 

Nameoftheclient/AuditFirm (Signature,nameandDesignationof 

authorizedsignatory). 

(Signature,name,sealanddesignationofthe 

Client/Auditor 

Seal: 

Date: 



 

 

 

 
 
 
 
 
 

 
To; 

ANNEXURE - 4 

(ONBANKS LETTER HEAD) 

FORMATOFBANKER’SCERTIFICATE/LINEOFCREDITLETTER (TO BE 

ISSUED IN THE LETTER OF THE BANK BRANCH) 

ReferenceNumber(SI.No)Place, 

Date : 

[Name&Address ofthebeneficiary] 

This is to certify that Mr./M/s. 

 [nameof

thecustomer] having his/their registered/administrative office at 

 

isa customerofour Bankandis/areengaged in 

 [nature

ofactivity].if the said customer is allotted/awarded with 

“Construction of Elevated Corridor (Flyover) at Konanakunte Cross on 
Kanakapura Road under Engineering, Procurement & Construction (EPC) 
Mode on Lumpsum, Turkey with allowable Price Escalation using Ultra   
High-Performance   Fiber Reinforced Concrete (UHPFRC) - based structures 
including maintenance for a period 10 years” 

we mayextendcredit facilities upto Rs.

 lakhtomeethis/theirworkingcapitalrequirementstowardsth

eexecutionof the said work order as per the loan policy of the Bank. 

Thiscertificateisvaliduptothreemonthsfromdateofissue,thatisuptodd/

mm/yyyy. Yours faithfully, 

Sd/- 

Branch Manager , 

NameoftheBank, 

Note : The bidders are hereby informed to obtain the banker’s certificate in the 

format as above 

withoutanyalternations.Anychange/alterationintheformatasaboveintheBanke

r’sCertificate submitted by the bidders, is considered as conditional bid and is 

treated as non-responsive bid. 

Sd/- 

NameoftheBank,SeniorBankManger 

Address:………………………. 

 



 

 

Note:NoChangeintheaboveBankCertificateFormatisacceptable.



 

 

 

ANNEXURE -5  

BANKER’SCERTIFICATE 

This is to certify that M/s. …………………………. is a reputed company with a good 

financial standing. If the contract for this work, namely ………… is awarded to the 

abovefirm,weshallbeabletoprovideoverdraft/creditfacilitiestotheextentofRs. 

……………… lakhs to meetthe working capital requirements for executing the above 

contract. 

Name of the Bank, 

SeniorBankManager, 

Address:…………………… 
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ANNEXURE - 6 

PowerofAttorneyforsigningof Application 

 
(ReferClause1.1eofqualificationInformation) 

 
Knowallmenbythesepresents,We ..................................................................................(nameofthefirm and 

address of the registered office) do hereby irrevocably constitute, nominate, appoint and 

authorize Mr/ Ms 

(name),...............................................................................................................................son/daughter/wife 

of…………………………………………………………………………………………….andpresently residing at 

………………………………………………………………………………. who is 

presentlyemployedwithusandholdingthepositionof 

....................................................................,asourtrueand lawful attorney (hereinafter referred to as the 

"Attorney") to do inour name and onour behalf, allsuch acts, deedsand thingsasarenecessaryor 

required in connection withor incidental to submissionof ourapplication 

forQualificationandsubmissionofourtenderforthe*****Projectproposedorbeingdevelopedbythe 

*****(the"Authority")includingbutnotlimitedtosigningandsubmissionofallapplications,tendersa

nd otherdocumentsandwritings,participateinPre-

Applicationsandotherconferencesandproviding information/responses to 

theAuthority,representingusin allmattersbeforetheAuthority,signing and 

executionofallcontractsincludingtheConcessionAgreementandundertakingsconsequenttoaccept

anceof ourtender,andgenerallydealingwiththeAuthorityinallmattersinconnectionwithorrelating 

toorarising out of our tender for the said Project and/ or upon award thereof to us and/or till 

the entering into of the Concession Agreement with the Authority. 

ANDweherebyagreetoratifyandconfirmanddoherebyratifyandconfirmallacts,deedsandthingsdo

ne or caused to be done by our said Attorney pursuant to and in exercise of the powers 

conferred by this Power of 

Attorneyandthatallacts,deedsandthingsdonebyoursaidAttorneyinexerciseofthepowershereby 

conferred shall and shall always be deemed to have been done by us. 

  



 
 

26  

 
INWITNESSWHEREOFWE, ...................................................... ,THEABOVE NAMEDPRINCIPALHAVE 

EXECUTEDTHISPOWEROFATTORNEYONTHIS..... 

 
 

(Signature)For 

………………………………………………….. 

(Signature,name,designationandaddress) 
 
 

(Notarized)DAYOF.................. 
 

Witnesses: 

1. 
 

2. 

Accepted 

(Name, Title and Address of the Attorney) Notes: 

 
■ ThemodeofexecutionofthePowerofAttorneyshouldbeinaccordancewiththeprocedure,ifan
y, 
laiddownbytheapplicablelawandthecharterdocumentsoftheexecutant(s)andwhenitissorequi
red, the same should be under common seal affixed in accordance with the required 
procedure. 

■ Whereverrequired,theApplicantshouldsubmitforverificationtheextractofthecharterdocu
ments and documents such as a board or shareholders' resolution/power of attorney in 
favour of the personexecuting this Power of Attorney for the delegation of power hereunder 
on behalf of the Applicant. 

■ ForaPowerofAttorneyexecutedandissuedoverseas,thedocumentwillalsohavetobelegalised
by theIndianEmbassyandnotarizedinthejurisdictionwherethePowerofAttorneyisbeingissued. 
However, the Power of Attorney provided by Applicants from countries that have signed the 
Hague 
LegislationConvention1961arenotrequiredtobelegalisedbytheIndianEmbassyifitcarriesa 
conformingAppostillecertificate. 

 

 

AFFIDAVIT 

(ReferClause1.14 ofqualificationInformation) 

1. I,theundersigned,dohereby certify thatallthestatementsmadeinthe required 
attachmentsare true and correct. 

2. The undersigned also hereby certifies that neither our firm 
M/s haveabandoned any work onNational Highways in India nor any contract 
awarded to us for suchworks have been rescinded, during last five years prior to 
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the date of this tender. 

 
3. The undersigned hereby authorize (s) and request(s) any bank, person, firm 

orcorporation to furnish pertinent information deemed necessary and requested 

by the Department to verify this statement or regarding my (our) competence and 

general reputation. 

4. The undersigned understand and agrees that further qualifying information may 
be requested,andagreestofurnishanysuchinformationattherequestofthe 
Department/Projectimplementing agency. 

 
 
 

(Signed by an Authorized Officer of the Firm) 
Title of Officer 

NameofFirm 
DATE 
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ANNEXURE – 7 

 
UNDERTAKING 

(ReferClause1.14ofqualificationInformation) 
 

 
I,theundersigneddoherebyundertake that our firmM/sAgreeto 

abide by this tender for a period 180 days for the date fixed for receiving the same and it 

shall be binding on us and may be accepted at any time before the expiration of that 

period. 

(Signed by an Authorized Officer of the Firm)  

 

Title of Officer 

NameofFirm DATE: 
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Annexure - 8 

Statement of Undertaking regarding Corporate Debt Restructuring 

(CDR)during the last five Financial Years as stated in Clause 3.3 d of 

Section:2Instructions to Tenderers (ITT) 

 
To 

Office of the Project engineer – 02 
Bengaluru Smart Infrastructure 
Limited No.30/1, Thimmaiah 
Road, Miller Tank Bund Area, 
Vasanthnagar, 
Bengaluru-560052. 

 
DearSir 

 

Sub: Tenderfor“Construction of Elevated Corridor (Flyover) at Konanakunte 

Cross on Kanakapura Road under Engineering, Procurement & 

Construction (EPC) Mode on Lumpsum, Turkey with allowable Price 

Escalation using Ultra   High-Performance   Fiber Reinforced Concrete 

(UHPFRC) - based structures including maintenance for a period 10 

years” 

 
We herebyconfirmthatwehavenotundergoneCDRduringthe 

lastfiveFinancialYearsprecedingtheTender Submission Due Date. 

 
We alsoconfirmthatwearenotundertakingCDRasonTenderSubmission DueDate. 

Thanking you 

Yours faithfully AuthorizedSignature: 

NameandTitleofSignatory: 

 
NameofTenderer: 

 
Address: 

 
Note:
 ThisUndertakingistobesignedbytheTendererandistobecountersignedbytheStatutory
Auditor. 
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ANNEXURE – 9 
 

SECTION4:FORMSOFTENDER,LETTEROFACEPTANCE,NOTICETOPROCEED
WITHTHEWORKANDAGREEMENTFORM 

 
FormofTender 

 
Descriptionof theWorks:“Construction of Elevated Corridor (Flyover) at 

Konanakunte Cross on Kanakapura Road under Engineering, Procurement 

& Construction (EPC) Mode on Lumpsum, Turkey with allowable Price 

Escalation using Ultra   High-Performance   Fiber Reinforced Concrete 

(UHPFRC) - based structures including maintenance for a period 10 years” 

 
To 

Office of the Project engineer - 
02Bengaluru Smart Infrastructure 
Limited No.30/1, Thimmaiah 
Road, Miller Tank Bund Area, 
Vasanthnagar, 
Bengaluru-560051. 

 
Dear Sir, 
 
WeoffertoexecutetheWorksdescribedaboveinaccordancewiththeConditionsofContractaccompanying 

5 
thisTenderfortheContractPriceof [infigures]( )[inletters]. 

 
ThisTenderand your WrittenAcceptanceof it shallconstitute aBindingContract 

betweenus.Weunderstand that you are not bound to accept the lowest or any Tender you 

receive. 

 
We undertake that, in competing for (and, if the award is made to us, in executing) the 

above contract, we will 

strictlyobservetheLawsagainstFraudandCorruptioninForceinIndianamely“PreventionofCorr

uption Act 1988”. 

 
WeherebyconfirmthatthisTendercomplieswiththeTenderValidityandEarnestMoneyDep

ositrequiredby the Tender Documents. 

 
We 

attachherewithourCurrentIncomeTaxClearanceCertif
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icate. Yours faithfully 

AuthorizedSignature: 

 
NameandTitleofSignatory: 
 
 
 
NameofTenderer: 
 
 
Address: 
 
 
To be filled in by the Tenderer, together with his Particulars and Date of Submission at 
the Bottom of theForm of Tender 
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ANNEXURE - 10 
LetterofAcceptance 

(LetterHeadPaperoftheEmployer) 
 

 
Date: 

 
To: [Name and Address of theContractor]  

Dear Sir 

ThisistonotifyyouthatyourTenderdated forexecutionofthe“Construction of Elevated 
Corridor (Flyover) at Konanakunte Cross on Kanakapura Road under Engineering, 
Procurement & Construction (EPC) Mode on Lumpsum, Turkey with allowable Price 
Escalation using Ultra   High-Performance   Fiber Reinforced Concrete (UHPFRC) - 
based structures including maintenance for a period 10 years”, 
No.dated 
 
… ....... fortheContractPriceofRupees(
 ........... )[amountinbothWordsandFigures],ascorrectedand 

modifiedinAccordancewiththeInstructionstoTenderersisherebyacceptedbyourAgency. 

 
YouareherebyrequestedtofurnishSecurityDeposit,intheformdetailedinClauseNo.25.5ofITTfo

ran amountofRs.

 within20daysoftheReceiptofthisLetterofAcceptancevalidupto30d

ays fromtheDateofExpiry ofDefects LiabilityPeriodi.e. upto and sign the Contract, failing 

which actionasstatedinClauseNo.29.4ofITTwillbetaken. 

 

 
Yours faithfully 

AuthorizedSign

ature 

NameandTitleofSignator

y Name of Agency 
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ANNEXURE - 11 
IssueofNoticetoProceedwiththeWork 

(LetterHeadoftheEmployer) 

 
Date: 

 

To:[NameandAddressoftheContractor] 
 

 
DearSir 

 
Pursuant to your furnishing the requisite Security Deposit as stipulated in ITT Clause 

29.1 and signing of the Contract Agreement for the“Construction of Elevated Corridor 

(Flyover) at Konanakunte Cross on Kanakapura Road under Engineering, 

Procurement & Construction (EPC) Mode on Lumpsum, Turkey with allowable 

Price Escalation using Ultra   High-Performance   Fiber Reinforced Concrete 

(UHPFRC) - based structures including maintenance for a period 10 years”for a 

Tender Price of Rs. 

 .Youareherebyinstructedtoproceed

withthe execution of the said works in accordance with the Contract Documents. 

 

 
Yoursfaithfully 

 

 
(Signature,NameandTitleofSignatoryauthorizedtosignonbehalfofEmployer) 
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ANNEXURE - 12 
AgreementForm 

Agreement 

 
This Agreement, made on the  day of  20 , 
between  
 

[Name and Address of Employer] (hereinafter called “the Employer”)  

Of theonepartand 

 

  

[NameandAddressofContractor](hereinaftercalled“theContractor”)  

of the other part. 

 
Whereas the Employer is desirous that the Contractor executes “Construction of 
Elevated Corridor (Flyover) at Konanakunte Cross on Kanakapura Road under 
Engineering, Procurement & Construction (EPC) Mode on Lumpsum, Turkey with 
allowable Price Escalation using Ultra   High-Performance   Fiber Reinforced 
Concrete (UHPFRC) - based structures including maintenance for a period 10 
years”,No.No:B-SMILE/PE-02/TEND/02/2026-27 (hereinaftercalled“theWorks”) and the 
Employer has accepted the TenderbytheContractorfor the execution and completion of 
such Works and the remedying of any defects therein at a Contract Price of Rupees . 

 
NOWTHISAGREEMENTWITNESSETHasfollows. 

1. InthisAgreement,WordsandExpressionshallhavethesamemeaningsasarerespectivelyass

ignedto 

themintheConditionsofContracthereinafterreferredto,andtheyshallbedeemedtoforman

dberead and construed as part of this Agreement. 

2. In consideration of the Payments to be made by the Employer to the Contractor as 

hereinafter mentioned,the Contractor hereby covenants with the Employer to execute 

and complete the Works and remedy any 

DefectsthereininconformityinallaspectswiththeProvisionsoftheContract. 

3. TheEmployerherebycovenantstopaytheContractorinconsiderationoftheExecutionandCo

mpletion of the Works and Remedying the Defects wherein the Contract Price or such 

other Sum as may become 

payableundertheProvisionsoftheContractatthetimesandinthemannerprescribedbytheC

ontract. 

4. ThefollowingDocumentsshallbedeemedtoformandbereadandconstruedaspartofthisAgr

eement, viz. 

i. LetterofAcceptance,NoticetoproceedwiththeWorks. 

ii. Contractor’sTender. 

iii. Contract Data. 

iv. ConditionsofContract(includingSpecialConditionsofContract). 

v. Specifications. 
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vi. Drawings. 

vii. MinutesofPreTenderMeetingand 

viii. AnyotherDocumentlistedintheContractDataasformingpartoftheContract. 

 
In witness whereof the Parties thereto have caused this Agreement to be executed the day 

and year first before written. 

 

TheCommonSealof  
 

washereuntoaffixedinthepresenceof 

 

Signed,Sealed and Delivered by thesaid   

 
inthePresenceof 
 

BindingSignatureofEmployer  

 

BindingSignatureofContractor  
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A. General 
1. Definitions 

1.1 TermswhicharedefinedintheContractDataarenotalsodefinedintheConditionsofContra

ctbut keeptheirDefinedMeanings.BoldLettersareusedtoidentifyDefinedTerms. 

 
BillofQuantitiesmeansthePricedandCompletedBillofQuantitiesformingpartofthe
Tender. 

CompensationEventsarethosedefinedinClause38hereunder. 

TheCompletionDateistheDateofCompletionoftheWorksascertifiedbytheEmploy

erin accordance with Sub Clause 46.1. 

TheContractistheContractbetweentheEmployerandtheContractortoexecute,complet

eandmaintaintheWorks.ItconsistsoftheDocumentslistedinClause2.2below. 

TheContractDatadefinestheDocumentsandotherInformation,whichcomprisethe
Contract. 

TheContractorisaPersonorCorporateBodywhoseTendertocarryouttheWorkshasbee

n accepted by the Employer. 

TheContractor'sTenderistheCompletedTenderDocumentsubmittedbytheContracto

rtotheEmployer. 

TheContractPriceisthePricestatedintheLetterofAcceptanceandthereafterasadjustedi

n accordance with the Provisions of the Contract. 
DaysareCalendarDays;MonthsareCalendarMonths. 

ADefectisanyPartoftheWorksnotcompletedinaccordancewiththeContract. 

TheDefectsLiabilityPeriodisthePeriodnamedintheContractDataandcalculatedfr

omthe Completion Date. 
TheEmployeristhePartywhowillemploytheContractortocarryouttheWorks. 

EquipmentistheContractor'sMachineryandVehiclesbroughttemporarilytotheSitetoc

onstruct the Works. 

TheInitialContractPriceistheContractPricelistedintheEmployer'sLetterofAccept
ance. 

The Intended Completion Dateis the Dateon which it is intended that the 

Contractor shall complete the Works. The Intended Completion Date is specified 

in the Contract Data. The Intended Completion Date may be revised only by the 

Employer by issuing an Extension of Time. 

Materials are all Supplies, including Consumables, used by the Contractor for 

incorporation in the Works. 

Plant is any Integral Part of the Works which is to have a Mechanical, Electrical, 

Electronic or Chemical or Biological Function. 

TheSiteistheArea definedassuchintheContractData. 

SpecificationmeanstheSpecificationoftheWorksincludedintheContractandanyModifi

cationor Addition made or approved by the Employer. 

TheStartDateisgivenintheContractData.ItisthedatewhentheContractorshallcommen

ce 

ExecutionoftheWorks.ItdoesnotnecessarilycoincidewithanyoftheSitePossessionDate
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s. 

A Subcontractor is aPerson or Corporate Bodywho hasa Contract with the 

Contractorto carryouta Part of the Work in the Contract which includes Work on 

the Site. 

AVariation isanInstructiongiven by theEmployerwhichvariestheWorks. 

TheWorksarewhattheContractrequirestheContractortoconstruct,install,andturnove

rtothe Employer, as defined in the Contract Data. 

 
2. Interpretation 

2.1 In interpreting these Conditions of Contract, Singular also means Plural, Male 

also means Female or Neuter, and the other way around. Headings have no 

Significance. Words have their Normal Meaning 

undertheLanguageoftheContractunlessspecificallydefined.TheEmployerwillprovi

deInstructions clarifying Queries about the Conditions of Contract.  
 

2.2 TheDocumentsformingtheContractshallbeinterpretedinthefollowingOrderofPriority. 

i. Agreement. 

ii. LetterofAcceptance,noticetoproceedwiththeWorks. 

iii. Contractor’sTender. 

iv. ContractData. 

v. ConditionsofContract(includingSpecialConditionsofContract). 

vi. Specifications. 

vii. Drawings. 

viii. MinutesofPreTenderMeetingand 

ix. AnyotherDocumentlistedinthe Contract Dataas formingPartoftheContract. 

 
3. LawGoverningContract 

3.1 TheLawGoverningthe ContractistheLaws ofIndiasupplantedbythe 
KarnatakaLocal Acts. 

 
4. Employer'sDecisions 

4.1 Exceptwhereotherwisespecificallystated,theEmployerwilldecideContractualMatt

ersbetweenthe Employer and the Contractor. 

 
5. Delegation 

5.1 The Employer may delegate any of his Duties and Responsibilities to other people 

after notifying the 

ContractorandmaycancelanyDelegationafternotifyingtheContractor. 

 
6. Communications 

6.1 Communications between Parties which are referred to in the Conditions are 

effective only when in 

writing.ANoticeshallbeeffectiveonlywhenitisdelivered(intermsofIndianContractAct). 
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5 

7. Subcontracting 

7.1 The Contractor may, with the prior written approval of the Employer, sub contract a portion 

of the Works, provided that the total value of such subcontracted works shall not exceed 

49% of the Contract Price. Subcontracting shall not in any manner relieve the Contractor of 

its obligations, liabilities or responsibilities under the Contract. The Contractor shall not 

assign the Contract without the prior written approval of the Employer.The Contractor 

shall not sub-contract any Works in more than 49% (forty nine per cent) of the Contract Price 

and shall carry out Works directly under its own supervision and through its own personnel 

and equipment in at least 51% (fifty one per cent) of the Contract Price. Provided, however, 

that in respect of the Works carried out directly by the Contractor, it may enter into contracts 

for the supply and installation of Materials, Plant, equipment, road furniture, safety devices 

and labour, as the case may be, for such Works. The Parties further agree that all obligations 

and liabilities under this Agreement for the entire project Highway shall at all times remain 

with the Contractor. 

7.2 For implementation of new technologies namely UHPFRC, Bridge bearings, etc. post tender 

agreement on award of work should be accompanied with agreements, MoUs from respective 

sub-contractors. 

 

8. Other Contractors 

8.1 The Contractor shall cooperate and share the Site with other Contractors, Public 

Authorities, Utilities and the Employer. 

 
9. Personnel 

9.1 The Contractor shall employ the Technical Personnel (of Number and 

Qualifications) as may be stipulated by the B-SMILE from time to time during the 

Execution of the Work. The Technical Staff so employed shall be available at Site 

as may be stipulated by the Employer. 

9.2 IftheEmployeraskstheContractortoremoveapersonwhoisamemberoftheContractor’sS

taffor his Work Force stating the Reasons, the Contractor shall ensure that the Person 

leaves the Site within 

SevenDaysandhasnofurtherConnectionwiththeworkintheContract. 

 
10. Employer’sandContractor'sRisks 

10.1 The Employer carriesthe Risks whichthis Contractstates are Employer’s Risks, andthe 

Contractor carriestheRiskswhichthisContractstatesareContractor’sRisks. 

 
11. Employer'sRisks 

11.1 TheEmployerisresponsiblefortheExceptedRisks,whichare 

a. Rebellion,RiotCommotionorDisorderunlesssolelyrestrictedtoEmployeesoftheCont

                                                             
55 
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ractorarising from the conduct of the Works; or 

b. ACauseduesolelytotheDesignoftheWorks,otherthantheContractor’sDesign;or 

c. AnyOperationoftheForcesofNature(insofarasitoccursontheSite)whichanExperienc

ed Contractor 
i. Couldnothavereasonablyforeseen;or 

ii. Couldreasonablyhaveforeseen,butagainstwhichhecouldnotreasonablyhavetake

natleast one of the following Measures. 

 PreventLossorDamagetoPhysicalPropertyfromoccurringbytakingAppropria

te Measures or 
 InsureagainstsuchLossorDamage. 

 
12. Contractor’sRisks 

12.1 AllRisksofLossorDamagetoPhysicalPropertyandofPersonalInjuryandDeath,whicharis

eduring and in consequence of the Performance of the Contract other than the 

Excepted Risks, are the Responsibility of the Contractor. 

 
13. Insurance 

13.1 The Contractor shall prior to commence the works, effect and thereafter maintain 

Insurances, in the Joint Names of the Employer and the Contractor (cover from 

the First Working Day after the StartDate to the End of Defects Liability Period) in 

the Amounts stated in the Contract Data: 
a. ForLossorDamagetotheWorks,PlantsandMaterialsandtheContractor’sEquipment; 

b. For Liability of both Parties for Loss, Damage, Death and Injury to Third Parties or 

their Property arising out of the Contractor’s Performance of the Contract 

including the Contractor’s Liability for Damage to the Employer’s Property other 

than the Works and 

c. For Liability of both Parties and of any Employer’s Representative for Death and 

Injury to the 

Contractor’sPersonnelexcepttotheExtentthatLiabilityarisesfromtheNegligenceofth

e Employer, any Employer’s Representative or their Employees. 

 
13.2 Policies and Certificates for Insurance shall be delivered by the Contractor to the 

Employer for his Approval before the Start Date. All such Insurances shall providefor 

Compensation tobepayable to rectifytheLoss 

orDamageincurred.AllPaymentsreceivedfromInsurers relatingtoLoss orDamage 

shallbeheldjointlybythePartiesandusedfortheRepairoftheLossorDamageorasCompen

sation for Loss or Damage that is not to be repaired. 

13.3 If the Contractor fails to effect or keep in force any of the Insurances referred to in 

the previous Sub Clauses or fails to provide Satisfactory Evidence, Policies or 

Receipts, the Employer may without Prejudice to any other Right or Remedy, 

effect Insurance for the Cover relevant to such Default and pay the Premiums due 

and recover the same as a Deduction from any other Monies due to the 

Contractor. If no Payment is due, the Payment of the Premiums shall be a Debt 
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Due. 

13.4 AlterationstotheTermsofInsuranceshallnotbemadewithouttheApprovaloftheEmploye
r. 

13.5 BothPartiesshallcomplywithanyConditionsoftheInsurancePolicies. 

 
14. SiteInvestigationReports 

14.1 AsperRFP/TenderNotification 

 

 
15. QueriesabouttheContract Data 

15.1 TheEmployerwillclarifyQueriesontheContractData. 

 

16. ContractortoconstructtheWorks 

16.1 TheContractorshallconstructtheWorksinaccordancewiththeSpecificationsandDrawin
gs. 

 

17. TheWorkstobecompletedbytheIntendedCompletionDate 

17.1 TheContractormaycommenceExecutionoftheWorksontheStartDateandshallcarryoutt

he 

WorksinaccordancewiththeProgramsubmittedbytheContractor,asupdatedwiththeAp

provalof theEmployer,andcompletethembytheIntended CompletionDate. 

 

18. ApprovalbytheEmployer 

18.1 TheContractorshallsubmitSpecificationsandDrawingsshowingtheproposedTemporar

yWorksto 

theEmployer,whoistoapprovethemiftheycomplywiththeSpecificationsandDrawings. 

18.2 TheContractorshallberesponsiblefortheDesignofTemporaryWorks. 

18.3 TheEmployer’sapprovalshallnotaltertheContractor’sResponsibilityforDesignoftheTe

mporary Works. 

18.4 TheContractorshallobtainApprovalofThirdPartiesfortheDesignoftheTemporaryWork

swhere required. 

18.5 AllDrawingspreparedbytheContractorfortheExecutionoftheTemporaryorPermanent

Works,are subject to prior Approval by the Employer before their use. 

 
19. Safety 

19.1 TheContractorshallbeResponsiblefortheSafetyofallActivitiesontheSite. 

 
20. Discoveries 

20.1 AnythingofHistoricalorotherInterestorofSignificantValueunexpectedlyDiscoveredont

heSiteis 

thePropertyoftheEmployer.TheContractoristonotifytheEmployerofsuchDiscoveriesan

dcarry out the Employer's Instructions for dealing with them. 



 

43  

 
21. PossessionoftheSite 

21.1 TheEmployershallgivePossessionofallpartsoftheSitetotheContractor.IfPossessionofaP

artis 

notgivenbytheDatestatedintheContractData,theEmployerisdeemedtohavedelayedthe

Startof theRelevantActivitiesandthiswillbeCompensationEvent. 

 
22. AccesstotheSite 

22.1 TheContractorshallallowtheEmployerandanyPersonauthorizedbytheEmployerAccess

tothe Site, to any Place where Work in connection with the Contract is being carried 

out or is intended to be carriedoutandtoanyPlacewhereMaterials orPlantarebeing 

manufactured/fabricated /assembled for the Works. 

 
23. Instructions 

23.1 TheContractorshallcarryoutallInstructionsoftheEmployerwhichcomplywiththeAp

plicableLaws where the Site is located. 

 
24. ProcedureforResolutionofDisputes– Arbitration Clause Deleted 
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B. TimeControl 

25. Program 

25.1 Within the Time stated in theContractData, theContractor shall submit to 

theEmployerfor Approval a Program showing the General Methods, 

Arrangements, Order and Timing for all the Activities in the Works. 

25.2 TheEmployer'sApprovaloftheProgramshallnotaltertheContractor'sObligations.TheCo

ntractor 

mayrevisetheProgramandsubmitittotheEmployeragainatanytime.ARevisedProgramis

to showthe Effect of Variations and CompensationEvents. 

 
26. ExtensionoftheIntendedCompletionDate 

26.1 TheEmployershallextendtheIntendedCompletionDateifaCompensationEventoccursor

a 

VariationisissuedwhichmakesitimpossibleforCompletiontobeachievedbytheIntended 

Completion Date. 

26.2 TheEmployershalldecidewhetherandbyhowmuchtoextendtheIntendedCompletionDa

tewithin 

21DaysoftheContractoraskingtheEmployerforaDecisionupontheEffectofaCompensati

onEvent orVariationandsubmittingFullSupportingInformation. 

 
27. DelaysorderedbytheEmployer 

27.1 TheEmployermayinstructtheContractortodelaytheStartorProgressofanyActivitywithi

nthe Works. 

 
28. ManagementMeetings 

28.1 The Employer may require the Contractor to attend a Management Meeting. The 

Business of a Management Meeting shall be to review the Progress Achieved and 

the Plans for Remaining Work. 

28.2 The Responsibility of the Parties for Actions to be taken is to be decided by the 

Employer either at the 

ManagementMeetingoraftertheManagementMeetingandstatedinwritingtobedistribut

edtoall who attended the Meeting. 
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C. QualityControl 
 

29. IdentifyingDefects 

 

29.1 The Employer shall check the Contractor's Work and notify the Contractor of any 

Defects that are found.SuchChecking shall 

notaffecttheContractor'sResponsibilities.The Employer may instructthe 

Contractor to search for a Defect and to uncover and test any Work that the 

Employer considers may have a Defect. 

 
30. Tests 
 

30.1 If the Employer instructs the Contractor to carry out a Test not Specified in the 

Specification to check whether any Work has a Defect and the Test shows that it 

does, the Contractor shall pay for the Test and any Samples. If there is no Defect 

the Test shall be a Compensation Event. 

 
31. Correctionof Defects 

 

31.1 The Employer shall give Notice to the Contractor of any Defects before the End of the 

Defects Liability 

Period,whichbeginsatCompletionandisdefinedintheContractData.TheDefectsLiability

Period shall be extended for as long as Defects remain to be corrected. 

 

31.2 EverytimeNoticeofaDefectisgiven,theContractorshallcorrecttheNotifiedDefectwithint

he Length of Time specified by the Employer’s Notice. 

 

32. UncorrectedDefects 
 

32.1 If the Contractor has not corrected a Defect within the Time Specified in the 

Employer’s Notice, the 

EmployerwillassesstheCostofhavingtheDefectcorrected,andtheContractorwillpaythis

Amount. 



 

 

D. CostControl 
 

33. Bill of Quantities (BOQ) - DELETED 

 
34. Variations 

34.1 TheEmployershallhavepowertoordertheContractortodoanyorallofthefollowingascons

idered necessary or advisable during the Progress of the Work by him. 

a. IncreaseordecreaseofanyItemofWork 

b. Omit anyItemofWork. 

c. ChangetheCharacterorQualityorKindofanyItemofWork. 

d. ChangetheLevels,Lines,Positions,Locationsand Dimensionsofany Partofthe 
Work. 

e. ExecuteAdditionalItemsofWorkofanykindnecessaryfortheCompletionoftheWorksa
nd 

f. ChangeinanySpecifiedSequence,MethodsorTimingofConstructionofanyPartoftheW
ork. 

34.2 The Contractor shall be bound to carry out the Work in accordance with any 

Instructions in this Connection, which may be given to him in Writing by the 

Employer and such Alteration shall not vitiate or invalidate the Contract. 

34.3 Variations shall not be made by the Contractor without an Order in Writing by the 

Employer, 

providedthatnoOrderinWritingshallberequiredforIncreaseorDecreaseintheQuantityo

fanItem 

appearingintheBOQsolongastheWorkexecutedconformstotheApprovedDrawings. 

34.4 The Contractor shall promptly request in Writing to the Employer to confirm 

Verbal Orders and if no such Confirmation is received within 15 days of Request, 

it shall be deemed to be an Order in Writing by the Employer. 

 

35. PaymentsforVariations–DELETED 

 

 
36. SubmissionofMilestone Payment Statements 
 

36.1 The Contractor shall submit to the Employer Bills of the Value of the Work completed less the 

Cumulative Amount Paid previously. 

36.2 The Employer shall check the Contractor's Bill and determine the Value of the Work executed  

36.3 The Employer may exclude any Item paid in a Previous Bill or reduce the Proportion of any 

Item previously paid in the Light of Later Information. 

 
37. Payments 
 

37.1 Payments shall be adjusted for Deductions for Advance Payments, other than Recoveries in 

Terms of the Contract and Taxes at Source as applicable under the Law.The Contractor shall 

be liable to pay Liquidated Damages for Shortfall in Progress. For Progress beyond the Agreed 



 

 

Programme, Payment is subject to Availability of the Grants. 

 

37.2 The Contractor shall be paid in accordance with the milestone-based payment schedule set 

out in Section 6 (Contract Data). Payments shall become due upon achievement of the 

relevant milestone and certification thereof by the Employer / Employer’s Representative in 

terms of the Contract. 

37.3 Items of the Works for which no Rate or Price has been entered in, will not be paid for by the 

Employer and shall be deemed covered by other Rates and Prices in the Contract. 

 
38. CompensationEvents 

38.1 ThefollowingareCompensationEventsunlesstheyarecausedbytheContractor. 

a. TheEmployerdoesnotgiveAccesstoaPartoftheSitebytheSitePossessionDatestatedin

the Contract Data. 

b. TheEmployerordersaDelayordoesnotissueDrawings,SpecificationsorInstructionsR

equired for Execution of Works on time. 

c. TheEmployerinstructstheContractortouncoverortocarryoutAdditionalTestsupon

Work which is then found to have no Defects. 

d. TheEmployergivesanInstructionfordealingwithanUnforeseenCondition,causedbyt

he Employer, or Additional Work required for Safety or other Reasons. 

e. TheEffectontheContractorofanyoftheEmployer’sRisks. 

f. TheEmployerunreasonablydelaysissuingaCertificateofCompletion. 

g. OtherCompensationEventslistedintheContractDataormentionedintheContract. 

 
38.2 IfaCompensationEventwouldcauseAdditionalCostorwouldpreventtheWorkbeingcom

pleted before the Intended Completion Date, the Contract Price shall be increased 

and / or the Intended Completion Date is extended. The Employer shall decide 

whether and by how much the Contract 

PriceshallbeincreasedandwhetherandbyhowmuchtheIntendedCompletionDateshallb

eextended. 

 

38.3 As soon as Information demonstrating the Effect of each Compensation Event upon 

the Contractor's 

ForecastCosthasbeenprovidedbytheContractor,itistobeassessedbytheEmployerandth

e Contract Price shall be adjusted accordingly. If the Contractor's Forecast is deemed 

Unreasonable, the 

EmployershalladjusttheContractPricebasedonEmployer’sownForecast.TheEmployer

will assumethattheContractorwillreactcompetentlyandpromptlytotheEvent. 

 

38.4 The Contractor shall not be entitled to Compensation to the Extent that the 

Employer's Interests are adversely affected by the Contractor not having given Early 

Warning or not having cooperated with the Employer. 

 

39. Tax(Tender is invited Excluding  GST) 



 

 

 

39.1 The Rates quoted by the Contractor shall be deemed to be inclusive  of the Sales and 

Other Taxes (OtherthanGST) 

thattheContractorwillhavetopayforthePerformanceofthisContract.The 

EmployerwillperformsuchDutiesinregardtotheDeductionofsuchTaxesatSourceasper 

Applicable Law. 

 

40. Price Adjustment 
 

40.1 The amounts payable to the Contractor for Works shall be adjusted in accordancewith the 

provisions of this Clause 

40.2 The amounts payable to the Contractor for Works, shall be adjusted in the IPC issued by 

theAuthority’s Engineer for the increase or decrease in the index cost of inputs for the 

Works, by the addition or subtraction of the amounts determined by the formulae 

prescribed in this Clause sub-point (iv) below. 

40.3 To the extent that full compensation for any increase or decrease in costs to the Contractor 

is notcovered bythe provisions of this orotherClausesin this Agreement,the costs and prices 

payable under this Agreement shall be deemed to include the 

amountsrequiredtocoverthecontingencyofsuchotherincreaseordecreaseofcosts and prices. 

40.4 The Contract Price shall be adjusted for increase or decrease in rates and price of labour, 

cement, steel, Plant, machinery and spares, bitumen, fuel and lubricants, and other material 

inputs in accordance with the principles, procedures and formulae specified below: 

40.5 Price adjustment shall be applied on completion of the specified stage of therespective item 

of work; 

40.6 Adjustmentforeachitemofwork/stageshallbemadeseparately; 

40.7 The following expressions and meanings are assigned to the value of the work done: 

 

RW=Valueofworkdoneforthecompletionofastageunderthefollowing items: 

 

i. Roadworks; and 
ii. Otherworks 

 

BR = Value of work done for the completion of a stage under the items Major Bridges 

and Structures  

40.8 Priceadjustmentforchangesincostshallbepaidinaccordancewiththe following formulae: 
 
 

 
(i) 

 
 
 

 
(ii) 

 
 



 

 

40.9 Where, 

VRW= Increase or decrease in the cost of road works/other works during the period under 

consideration due to changes in the rates for relevant components as stated in sub-

paragraph (e). 

VBR=Increase or decrease in the cost of Major Bridges and Structures during the period 

under consideration due to changes in the rates for relevant components as stated in sub-

paragraph (e). 

PB, PC, PL, PM, and PS are the percentages of bitumen, cement, labour, othermaterials, and 

steel/components (including strands and cables) respectively for the relevant item as 

stated in sub-paragraph (e). 

PA is the percentage of Plant, machinery and spares component for the relevant item as 

stated in sub-paragraph (e). 

PF is the percentage of fuel and lubricants for the relevant items as stated in sub- paragraph 

(e). 

AO = The wholesale price index as published by the Ministry of Commerce &Industry, 

Government of India (hereinafter called “WPI”) for “Manufacture of machinery for mining, 

quarrying and construction” for the month of the Base Date. 

AI =  The WPI for construction machinery for the month three months prior to the month to 

which the IPC relates. 

BO =  The official retail price of bitumen at the nearest refinery at on the Base Date. 

BI =  The official retail price of bitumen at nearest refinery at [Panipat], on the first day of 

the month three months prior to the month to which the IPC relates. 

CO =   The WPI for Ordinary Portland Cement for the month of the Base Date. 

CI =  The WPI for Ordinary Portland Cement for the month three months prior to the month 

to which the IPC relates. 

FO =  The official retail price of high speed diesel (HSD) oil at the existing consumer pumps 

of Indian Oil Corporation (“IOC”) in the State of Karnataka on the Base Date. 

FI =  The official retail price of HSD at the existing consumer pumps of IOC in the State of 

[Haryana] on the first day of the month three months prior to the month to which the IPC 

relates. 

LO =  The consumer price index for industrial workers for the [circle in the State of 

Karnataka], published by Labour Bureau, Ministry of Labour, 

GovernmentofIndia,(hereinaftercalled“CPI”)forthemonthoftheBase Date. 

LI =  The CPI for the month three months prior to the month to which the IPC relates. 

MO =  The WPI for all commodities for the month of the Base Date. 

MI =  The WPI for all commodities for the month three months prior to the month to which 

the IPC relates. 



 

 

SO =   The WPI for Mild Steel –Long Products for the month of the Base Date. 

SI = The WPI for Mild Steel –Long Products for the month three months prior to the 

month to which the IPC relates. 

40.10 The following percentages shall govern the price adjustment of the ContractPrice: 
 

 

 
Component 

Item 

RoadWorks  
Major 

Bridgesand 

Structures 

Earthwork, 

Granularwork, 

and Other 

works 

 
Bitumin 

ouswork 

Cement 

Concrete 

Pavement 

Culverts, 

minorbridges 

and other 

structures 

Labour(PL) [20%] [20%] [20%] [15%] [15%] 

Cement(PC) [5%] Nil [20%] [15%] [15%] 

Steel(PS) Nil Nil Nil [15%] [20%] 

Bitumen(PB) Nil [15%] Nil Nil Nil 

Fuel and 

lubricants 

(PF) 

[10%] [10%] [10%] [10%] [10%] 

Other 

Materials 

(PM) 

[50%] [40%] [35%] [30%] [25%] 

Plant, 

machinery 

andspares. 

(PA) 

[15%] [15%] [15%] [15%] [15%] 

Total 100% 100% 100% 100% 100% 

40.11 Restrictionsonprice adjustment 

40.12 Price adjustment shall be due and payable only in respect of the stages of Works for which 

the Stage Payment Statement has been submitted by the Contractor no later than 30 

(thirty) days from the date of the applicable Project Milestone or the 

ScheduledCompletionDate,asthecasemaybe,includinganyTimeExtensiongranted therefor in 

accordance with the provisions of this Agreement. For the avoidance of doubt, in the event 

of submission of any Stage Payment Statement after the period specified herein, price 

adjustment shall be applicable until the date of the respective Project Milestone or the 

Scheduled Completion Date, as the case may be. 

40.13 To the extent that full compensation for any rise or fall in costs to the Contractor is not 

covered by the Provisions of this or other Clauses in the Contract, the Unit Rates included in 

the Contract shall be deemed to include Amounts to cover the Contingency of such other 

rise or fall in costs. 

 

41. LiquidatedDamages 
41.1 TheContractorshallpayLiquidatedDamagestotheEmployerattheRateperdaystatedinthe 



 

 

ContractDataforeachdaythattheCompletionDateislaterthantheIntendedCompletionDatefor 

thewholeoftheWorksasstatedintheContractData.TheTotalAmountofLiquidatedDamagesshall 

notexceedtheAmountdefinedintheContractData.TheEmployermaydeductLiquidatedDamages 

from Payments due to the Contractor. Payment of Liquidated Damages does not affect the 

Contractor's Liabilities. 

41.2 IftheIntendedCompletionDateisextendedafterLiquidatedDamageshavebeenpaid,theEmployer 

shallcorrectanyOverpaymentofLiquidatedDamagesbytheContractorbyadjustingtheNext 

Payment of Bill. 

 

42. AdvancePayments 
 
42.1 The Employer shall make Payment to the Contractor of the Amounts stated in the 

Contract Data bythe Date stated in the Contract Data, against provision by the Contractor 

of an Unconditional Bank Guarantee in a Form acceptable to the Employer issued by a 

Nationalized / Scheduled Bank in Amounts equal to the Advance Payment. The Guarantee 

shall remain Effective until the Advance Payment has been repaid, but the Amount of the 

Guarantee shall be progressively reduced by the Amounts repaid by the Contractor. 

Interest will not be charged on the Advance Payment. 

 

42.2 TheContractoristousetheAdvancePaymentonlytopayforMobilizationExpensesrequired 

specificallyforExecutionoftheWorks.TheContractorshalldemonstratethatAdvancePaymenthas 

beenusedinthiswaybySupplyingCopiesofInvoicesorotherDocumentstotheEmployer. 

 

42.3 The Advance Payment shall be recovered by proportionate deductions from the milestone 

payments falling due to the Contractor during the Construction Period. Such recovery shall 

commence from the payment due upon achievement of Milestone 2 or from the stage at which 

the cumulative payments to the Contractor reach not less than 15% of the Contract Price, 

whichever is earlier, and shall continue at the rate specified in the Contract Data until the 

entire Advance Payment has been fully recovered; provided that the whole of the Advance 

Payment shall be fully recovered prior to release of the payment due at Milestone 4 / 

Completion of Construction Works. No account shall be taken of the Advance Payment or its 

recovery for the purposes of valuation of Variations, Price Adjustment, Compensation Events 

or Liquidated Damages. 

 

43. Securities 
 

43.1 TheSecurityDeposit(includingAdditionalSecurityforUnbalancedTenders)shallbeprovidedtothe
Employer no later than the Date Specified in the Letter of Acceptance and shall be issued 
in anAmount and Form and Type of Instrument acceptable to the Employer. The Security 
Deposit shall be valid until a date 30 days from the Date of Expiry of Defects Liability 
Period and the Additional Security for Unbalanced Tenders shall be valid until a date 30 
days from the Date of Issue of the Certificate of Completion. 

 

44. CostofRepairs 

44.1 Loss orDamagetotheWorksorMaterials tobeincorporatedintheWorksbetweentheStartDateand 

theEndoftheDefectsCorrectionPeriodsshallberemediedbytheContractorattheContractor'sCost 

iftheLoss orDamagearisesfromtheContractor'sActs orOmissions.  



 

 

E. FinishingtheContract 

45. Completion 

45.1 The Contractor shall request the Employer to issue a Certificate of Completion of the Works 

and the Employer will do so upon deciding that the Work is completed. 

 

46. Takingover 

46.1 The Employer shall take over the Site and the Works within seven days of issuing a 

Certificate of Completion. 

 

47. Final Account 

47.1 The Contractor shall supply to the Employer a Detailed Account of the Total Amount that 

the Contractor considers Payable under the Contract before the End of the Defects 

Liability Period. The Employer shall issue a Defect Liability Certificate and certify 

any Final Payment that is due to the Contractor within 90 days of receiving the 

Contractor's Account if it is Correct and Complete. If it is not, the Employer shall issue 

within 90 days a Schedule that states the Scope of the Corrections or Additions that are 

necessary. If the Final Account is still unsatisfactory after it has been resubmitted, 

theEmployershalldecideontheAmountPayabletotheContractorandmakePaymentwithin60

days of receiving the Contractor’s Revised Account. 

 

48. AsBuiltDrawingsand/orOperatingandMaintenanceManuals 

48.1 If “As Built” Drawings and / or Operating and Maintenance Manuals are required, the 

Contractor shall supply them by the Dates stated in the Contract Data. 

48.2 IftheContractordoesnotsupplytheDrawingsbytheDatesstatedintheContractData,ortheydo 

notreceivetheEmployer’sApproval,theEmployershallwithholdtheAmountstatedintheContract 

Data from Payments due to the Contractor. 

 

49. Termination 

49.1 TheEmployermayterminatetheContractiftheotherPartycausesaFundamentalBreachofthe 

Contract. 

49.2 FundamentalBreachesofContractinclude,butshallnotbelimitedtothefollowing. 

a. TheContractorstopsworkfor45dayswhenNoStoppageofWorkisshownontheCurrent 

Program and theStoppage has not beenauthorizedby the Employer. 

b. The Contractor becomes Bankrupt or goes into Liquidation other than for a 

Reconstruction or Amalgamation. 

c. The Employer gives Notice that Failure to correct a Particular Defect is a Fundamental 

Breach of 

ContractandtheContractorfailstocorrectitwithinaReasonablePeriodofTimedeterminedby 

the Employer. 

d. TheContractordoesnotmaintainaSecuritywhichisrequired. 

e. TheContractorhasdelayedtheCompletionofWorksbytheNumberofDaysforwhichthe 

MaximumAmountofLiquidatedDamagescanbepaidasdefinedintheContractdata;and 

f. IftheContractor,inthe judgmentof theEmployerhasengaged in Corruptor Fraudulent 

Practices in competing for or in the Executing the Contract. 

 
Forthepurposeofthisparagraph“CorruptPractice”meanstheOffering,Giving,Receivingor 



 

 

SolicitingofanythingofValuetoinfluencetheActionofaPublicOfficialintheProcurementProcess 

orinContractExecution.“FraudulentPractice”meansaMisrepresentationofFactsinorderto 

influence a Procurement Process or the Execution of a Contract to the Detriment of the 

Borrower and 

includesCollusivePracticeamongTenderers(priortoorafterTenderSubmission)designedto 

establishTenderPricesatArtificialNonCompetitiveLevelsandtodeprivetheBorrowerofthe 

Benefits of Free and Open Competition. 

 

49.3 When either Party to the Contract gives Notice of a Breach of Contract to the Employer for 

a Cause otherthanthoseListedunder SubClause 49.2above,the Employershalldecide 

whethertheBreach is Fundamental or not. 

49.4 Notwithstandingtheabove,theEmployermayterminatetheContractforConvenience. 

49.5 If the Contract is terminated, the Contractor shall stop work immediately, make the Site 

Safe and Secure and leave the Site as soon as reasonably possible. 

 

50. PaymentuponTermination 
 

50.1 If the Contract is terminated because of a Fundamental Breach of Contract by the 

Contractor, the Employer shall prepare Bill for the Value of the Work done Less Advance 

Payments received upto the Date of the Bill, Less other Recoveries Due in Terms of the 

Contract, Less Taxes Due to be deducted at 

SourceasperApplicableLawandLessthePercentagetoapplytotheWorknotcompletedasindic

ated in the Contract Data. Additional Liquidated Damages shall not apply. If the Total 

Amount due to the Employer exceeds any Payment due to the Contractor, the Difference 

shall be a Debt payable to the Employer. 

 

50.2 If the Contract is terminated at the Employer's Convenience or because of a Fundamental 

Breach of Contract by the Employer, the Employer shall prepare Bill for the Value of the 

Work done, the 

ReasonableCostofRemovalofEquipment,RepatriationoftheContractor'sPersonnelemploye

dsolely on the Works and the Contractor's Costs of protecting and securing the Works and 

Less Advance Paymentsreceiveduptothe DateoftheCertificate, 

LessotherRecoveriesdueinTermsoftheContract and Less Taxes due to be deducted at 

Source as per Applicable Law and make Payment accordingly. 

 

50.3 Upon Termination of this Agreement in accordance with the terms of this clause, the Contractor shall 

comply with and conform to the following:  

 
(a) deliver all relevant records, reports, Intellectual Property and other licences pertaining to the 

Works, Maintenance, other design documents;  

(b) transfer and/or deliver all Applicable Permits to the extent permissible under Applicable Laws; and  

(c) vacate the Site within 15 (fifteen) days. 

 

51. Property 
 

51.1 AllMaterialsontheSite,Plant,Equipment,TemporaryWorksandWorksaredeemedtobethe 

PropertyoftheEmployer,iftheContractisterminatedbecauseofaContractor’sDefault. 



 

 

 

52. ReleasefromPerformance 
 

52.1 If the Contract is frustrated by any Event entirely Outside the Control of either the 

Employer or the Contractor, the Employer shall certify that the Contract has been 

frustrated. The Contractor shallmake the Site Safe and stop work as quickly as possible 

after receiving this Certificate and shall be paid for all Work carried out before receiving it 

and for any Work carried out afterwards to which Commitment was made. 

 

53. Suspension of Contractor’s Rights 

53.1 Suspension upon Contractor Default:Upon occurrence of a Contractor Default, the 

Authority shall be entitled, without prejudice to its other rights and remedies under this 

Agreement including its rights of Termination hereunder, to (i) suspend carrying out of 

the Works or Maintenance or any part thereof, and (ii) carry out such Works or 

Maintenance itself or authorise any other person to exercise or perform the same on its 

behalf during such suspension (the “Suspension”). Suspension hereunder shall be 

effective forthwith upon issue of notice by the Authority to the Contractor and may 

extend up to a period not exceeding 90 (ninety) days from the date of issue of such notice. 

53.2 Authority to act on behalf of Contractor: During the period of Suspension hereunder, 

all rights and liabilities vested in the Contractor in accordance with the provisions of this 

Agreement shall continue to vest therein and all things done or actions taken, including 

expenditure incurred by the Authority for discharging the obligations of the Contractor 

under and in accordance with this Agreement shall be deemed to have been done or taken 

for and on behalf of the Contractor and the Contractor undertakes to indemnify the 

Authority for all costs incurred during such period. The Contractor hereby licences and 

sub-licences respectively, the Authority or any other person authorised by it to use during 

Suspension, all Intellectual Property belonging to or licensed to the Contractor with 

respect to the Elevated corridor and its design, engineering, construction and 

maintenance, and which is used or created by the Contractor in performing its obligations 

under the Agreement. 

53.3 Revocation of Suspension: In the event that the Authority shall have rectified or removed 

the cause of Suspension within a period not exceeding 60 (sixty) days from the date of 

Suspension, it shall revoke the Suspension forthwith and restore all rights of the 

Contractor under this Agreement. For the avoidance of doubt, the Parties expressly agree 

that the Authority may, in its discretion, revoke the Suspension at any time, whether or 

not the cause of Suspension has been rectified or removed hereunder. 

53.4 Upon the Contractor having cured the Contractor Default within a period not exceeding 

60 (sixty) days from the date of Suspension, the Authority shall revoke the Suspension 

forthwith and restore all rights of the Contractor under this Agreement. 

 

  



 

 

53.5  

F. Special ConditionsofContract 

 
ThefollowingSpecialConditionsofContractshallbereadinconjunctionwiththeGeneralConditionsof 

ContractandInstructionstoTenderersasanExtensionandnotinLimitationoftheObligationsofthe 

Contract. In case of Discrepancy between these Special Conditions of Contract and the General 

Conditions of Contract,thedecisionoftheEmployershallbefinalandbindingontheContractor. 

 
1. Labour 

The Contractor shall, unless otherwise provided in the Contract, make his own 

Arrangements for the Engagement of all Staff and Labour, Local or Other, and for their 

Payment, Housing, Feeding and Transport. 

 
The Contractor shall, if required by the Employer, deliver to the Employer a Return in 

Detail, in such Form and at such Intervals as the Employer may prescribe, showing the 

Staff and the Numbers of the Several Classes of Labour from time to time employed by the 

Contractor on the Site and such other Information as the Employer may require. 

 
2. Compliancewith LabourRegulations 

During Continuance of the Contract, the Contractor shall abide at all times by all existing 

Labour Enactments and Rules made there under, Regulations, Notifications and Bye Laws 

of the State or Central Government or Local Authority and any other Labour Law 

(including Rules), Regulations, Bye Laws thatmay be passed or Notification that may be 

issued under any Labour Law in future either by the State or the Central Government or 

the Local Authority.The Contractor shall keep the Employer Indemnified in case any 

action is taken against the Employer by the Competent Authority on Account of 

Contravention of any of the Provisions of any Act or Rules made there under, 

Regulations or Notifications including Amendments. If the Employer is caused to pay 

or reimburse, such Amounts as may be necessary to cause or observe, or for Non 

Observance of the Provisions Stipulated in the Notifications / Bye Laws / Acts / Rules / 

Regulations including Amendments, if any, on the part of the Contractor, Employer shall 

have the Right to deduct any Money due to the Contractor including his Amount of 

Security Deposit. The Employer shall also have Right to recover from the Contractor any 

Sum required or estimated to be required for making Good the Loss or Damage suffered 

by the Employer. 

TheEmployees ofthe Contractor inno case shallbetreated astheEmployeesof theEmployer at 

any point of time. 

 
3. ProtectionofEnvironment 

The Contractor shall take all Reasonable Steps to protect the Environment on and off the 

Site and to avoid Damage or Nuisance to Persons or to Property of the Public or others 

resulting from Pollution, Noise or other Causes arising as a Consequence of his Methods of 

Operation. During Continuance of the Contract, the Contractor shall abide at all times by 

all Existing Enactments on Environmental Protection and Rules made there under, 

Regulations, Notifications and Bye Laws of the State or Central Government, or Local 

Authorities and any other Law, Bye Law, Regulations that may bepassed or Notification 

that may be issued in this respect in future by the State or Central Government or the 



 

 

Local Authority. 

 
4. PossessionoftheSite 

The Employer shall give the possession of the Site to the Contractor based on the mutually 

agreed ConstructionSchedulebetweentheEmployerandtheContractor.IfPossessionofaPartisnot 

givenasperthemutuallyagreedSchedulethentheEmployerwillassesstheProbableDelaythat 

mayariseduetononavailabilityofthatparticularpartofSitetotheContractor. 

 
5. The Tender Documents uploaded in the e – Procurement Portal, Tender Terms arrived at 

during Process of Clarifications together with the Letter of Acceptance thereof, shall 

constitute a Binding Contract between the Successful Tenderer and the Employer and 

shall form the Foundation of the Rights and Obligation of both the Parties. 

 
6. The Several Documents forming the Contract are to be taken as mutually explanatory of 

one another, Detailed Drawings being followed in preference to Small Scale Drawings and 

Figured Dimensions in preference to the Measured Ones. Special Conditions shall be 

followed in preference to General Conditions / Clauses of the Contract. Particular 

Specifications shall be followed in preference to General Specifications applicable to the 

Contract. 

 
7. In case of Discrepancy / Inconsistency between the Description in the Scope of Works, 

Specifications, 

NomenclatureofItemsand/ortheDrawings,ConditionsofContract,QualificationDocumentandif 

there are Varying or Conflicting Provisions made in any Document forming Part of the 

Contract, the 

EmployershallbetheDecidingAuthoritywithregardtotheIntention/Interpretationofthe 

DocumentandhisDecisionshallbefinalandbindingontheContractorwithoutanyreservations. 

 
8. The Right to carry out the Work either in Conformity with or in a Manner entirely different 

from 

theTermsofthisTenderDocumentthatmaybeconsideredmostsuitablebeforeorsubsequenttothe 

Receipt of Tenders due to Exigencies of Work is reserved with the Employer. 

 
9. Any Error in Description or any Omissions there from, shall not vitiate the Contract or release 

the Contractor from the Execution of the whole or any part of the Works comprised therein 

according to DrawingsandSpecificationsorfromanyofhisObligationsundertheContract. 

 
10. TheWorkmay be subcontracted in accordance with provisions of clause 7 of Part A: 

Conditions of Contract 

 
11. Time is the Essence of the Contract and it shall be clearly understood that the Contractor is 

bound to 

completetheWorkineveryrespectwithintheIntendedCompletionPeriodasstatedintheContract 

Data. 

 
12. WithintendaysfromtheDateofSigningtheAgreementandbeforecommencementofwork,theContr

actor shall submit to the Employer for his Approval, 



 

 

 
 

a. The Total Work to be executed shall be divided into four Milestones on mutually 

agreedSchedule 

betweentheEmployerandtheContractor.TheseMilestonesshallbebasedonFinancialProgress

in 

concurrencewithrespectivePhysicalProgress.ProgressofWorkwillbereviewedmonthly/atth

eend 

ofeachMilestone.IncasetheProgressachievedfallsshortbymorethan25%oftheCumulativePr

ogramme, the Reasons for such Shortfall shall be examined and a Recordmadethereof 

apportioning the Responsibilities for the Delay between the Contractor and 

theEmployer.This 

RecordshallbesignedinfullanddatedbyboththeEmployerandtheContractor. 

b. In respect of the Shortfall in Progress (reviewed monthly / at the end of the each 

Milestone), 

assessedasduetotheDelayonthePartoftheContractor,theContractorshallbeLiableto pay 

Liquidated Damages as stated in the Contract Data. In case the Contractor picks up the 

ProgressandcompletesallWorksasperTenderwithintheIntendedCompletionPeriod,the

Entire 

AmountsorecoveredabovewillbereturnedbacktotheContractorwithoutanyInterest.The

Time of Completion is to be certified by the concerned Project Engineer. 

 
Further  

i. Time and Progress Chart in direct relation to the Intended Completion Period 

stated in the 

ContractDataforCompletionoftheItemsorGroupsofItemsofWorkandfortheContracta

sa whole.ItshallindicatetheProcedureandMethodinwhichtheWork isproposed to 

becarried 

out,theForecastoftheDatesofCommencementandCompletionofVariousGradesorSect

ions and the Arrangements regarding Constructional Plant and Temporary Works, 

which the 

Contractorintendstomake.TheProgrammeofWorkmaybeamendedasandwhenneces

sary by Agreement between the Employer and the Contractor within the 

Limitations of Time imposed by the Contract Documents. 

ii. Traffic diversion plan in accordance with the traffic department shall be submitted for 

the approval before commencement of work. Adequate provisions for installation of 

blinkers, barricades, alternate roads for traffic, deployment of personnel to manage 

traffic diversion shall be made. 

iii. After diversion plan approval, notification, press release, diversion boards shall be 

installed be installed before commencement of the work.  

iv. The Contractor shall prepare and submit the Working Drawings/Good for Construction 

drawings along with the required Survey / Investigation Reports to the Employer and 

get approval for the same by the Employer at Contractor’s own risk and cost before 

commencement of work. Further sufficient time shall be given to the Employer for 

approval of drawings. Time period required shall be a minimum of 20days from date of 

submission of final drawings. 

v. The Contractor shall be submitting the required mix design reports for Bitumen works 

and other  concrete  works  along  with  the  necessary  quality  control  reports  from  



 

 

the manufactures/Third party for the all the materials before commencement of work. 

vi. On Award of the Work, the Contractor shall demonstrate Execution of Asphalt work for 

a length of 50m with the pavers that are to be deployed for the work by contractor and 

shall prove Quality by conducting necessary quality control works, Workmanship of 

his Works as per the required Specifications / Standards of relevant IRC / BIS. Any 

Improvements required with respect to the Quality, Workmanship and Speed of 

Execution of the Work as decided by the Employer, such Modifications shall be carried 

out by the Contractor for Execution of the Work. The Decision of the Employer / 

Employer’s Representatives in this regard shall be final and the Contractor shall abide 

by the same. 

 
13. OnthebasisofProjectScheduling,theContractorsshallalsosupplyMonthlyBarChartfor 

Completion of each Item of Work and other necessary Information for monitoring the 

Progress of the 

Work.TheContractorshallalsosupplysuitablyUpdatedMonthlyBarCharts,etc.incorporatinginter 

aliatheDecisiontakenduringSiteInspections / ReviewMeetings. 

 
14. TheApprovaloftheaboveProgrammebytheEmployershallnotabsolveorrelievetheContractorof 

any of his Responsibilities to complete the whole of the Works by the Intended Completion 

period or Extended Completion Period, if any. 

 
15. ProgressofWork 

TheContractorshallgivetheEmployeronthe4thDayofeachMonthaProgressReportoftheWork 

done during the Previous Month. 

 
TheProgressofWorkwillbereviewedperiodicallybytheEmployerwiththeContractorandShortfalls
,ifanysortedout,theContractorshallthereupontakesuchActionasmaybenecessaryto bring back 
his Work to Schedule without any Additional Cost to the Employer by employing Overtime 
Operations,increasingtheNumberofShifts,CapacityoftheEquipmentorotherwiseasdirectedby 
the Employer and nothing shall be paid extra. 

 
16. DrawingstobekeptatSite 

TheRequiredSetsoftheDrawings asapprovedbythe Employer shallbekept bythe Contractor at 

the 

SiteandthesameshallatallreasonabletimebeavailableforInspectionandUsebytheEmployerand 

hisapproved Representativeandanyotherpersonauthorized bytheEmployer inwriting. 

 
17. InspectionofWorks 

InadditiontotheProvisionsofRelevantClausesoftheContract,theWorkshallalsobeopento 

InspectionbytheEmployerandhisapprovedRepresentative.TheContractorshallatalltimesduring 

theUsualWorkingHoursandatalltimesatwhichReasonableNoticesoftheIntentionofthe 

EmployerorhisapprovedRepresentativeasstatedabovetovisittheWorksshallhavebeengivento 

theContractor,eitherhimselfbepresenttoreceivetheOrdersandInstructionsorhavearesponsible 

SiteEngineerdulyaccreditedinwriting,tobepresent forthatPurpose. 

 
18. ForeignExchange 

It shall be clearly understood that no Foreign Exchange shall be made available for the 

Purpose of Equipment, Plants, Machinery or Materials of any kind or any other Items / 



 

 

Purposes required to 

becarriedoutinExecutionoftheWork.ItshallbeclearlyunderstoodthatnoForeignExchangerequir

ed forimportingEquipments,Materials forTools,PlantsandMachinery,etc.thatmayberequiredin 

carryingouttheWork,evenfromtheRupeePaymentCountrywillbemadeavailable. 

 
19. TheContractorshallmakehisownarrangementathisownCostfortheProvisionofTelephone 

Facilities at the SiteofWorks or at anyotherplace. 

 
20. No Accommodation is available at the Site of Work for Office, Residence, Labour, Store, 

Casting Yard, etc. and the Contractor has to make his own Arrangement and no Claim 

whatsoever on this account shall be entertained. 

 
21. TheContractorshallmakehisownarrangementfortheDisposaloftheSpoils/ExcavatedEarth/ 

DebrisfromtheWorkstosuchPlace,approvedbytheEmployer,wherethesameshallnotcause 

Nuisance and shall be acceptable to the Authorities concerned. 

 
22. TheElectricandWaterConnectionstobeobtainedforuseoftheWorkundertheContractaresubject 

to the following Conditions. 

a. The Contractor shall make his own arrangement for Electricity and Water Supply. 

However, the Employer will assist the Contractor to get Power from the concerned 

Department at the Contractor’s Cost. 

b. The Employer shall in no way be Responsible for any Delay in getting the Electric 

Connection and 

WaterandnoClaimonthisaccountwhatsoever,shallbeentertained.Itshallbeclearly 

understood that the Contractor has to make his own Arrangement for Generators for use 

before the 

ElectricConnectionismadeavailableandalsotobeusedasaStandbyArrangementincaseof 

PowerFailure,etc.orinthecaseofDisconnectionofElectricSupplybytheconcernedDepartment 

for any reason. 

 
23. SafetyofWorkers 

In respect of all Labour directly or indirectly employed in the Work for the Performance of 

theContractor'sPartofthisAgreement,theContractorshallathisownExpensearrangefortheSafety

Provisions as per Indian Standard Safety Codes shown below and shall at his own 

Expense provide all Facilities in connection there with. In case, the Contractor fails to 

make Arrangement and provide Necessary Facilities as aforesaid, he shall be liable to pay 

Rs. 10000/- per Day for each day of Delay from the Date of Notice issued to the 

Contractor ion this regard and in addition the Employer shall be at liberty to make 

Arrangement and provide Facilities as aforesaid and recover the Cost incurred on that 

behalf from the Contractor, and no Claims whatsoever shall be entertained. 

 
i. IS:3696(PartI) – 1966 SafetyCodeforScaffoldsand Ladders 

ii. IS:3696 (PartII)–1966 SafetyCodeforScaffoldsandLadders,PartIILadders 

iii. IS:3764–1966 SafetyCode forExcavationWork 

iv. IS4081–1967 SafetyCodeforBlastingandDrillingOperations 

v. IS:4138–1977 SafetyCodeforWorkinginCompressedAir 

vi. IS:5121 SafetyCodeforPilingandotherDeepFoundations 



 

 

vii. IS:5916–1970
 SafetyCodeforConstructioninvolvingUseofHotBituminousMa
terials 

viii. IS:7293–1974 SafetyCodeforWorkingwithConstructionMachinery 

ix. IS:7969–1975 SafetyCodefor Storage andHandlingof BuildingMaterials 
ix.AnyotherCodeand/orasperdirectionsoftheEmployer(Updatedandlatestcodestobe referred) 

 
24. TheEmployershallhaveFullPowerstosendWorkmenandemployonthePremisestoexecute 

Fittings and other Work not included in the Contract. For whole Operations, the Contractor is 

to afford 

everyReasonableFacilityduringOrdinaryWorkingHoursprovidedthatsuchOperationsshallbe 

carried on in such a manner as not to impede the Progress of the Work included in this 

Contract in the opinion of the Employer. 

 
25. TheContractorshallconducthisWorksothatnottointerferewithorhindertheProgressor 

Completion of the Work being performed by other Contractors, Piece Workers or by the 

Employer and shall as far as possible arrange his Work and shall place and dispose the 

Operations of the other Contractors, Piece Workers, or of the Employer. The Contractor shall 

arrange his Work with that of the others in an AcceptableManner and shall performit in 

Proper Sequence to the complete Satisfaction ofthe Employer at the Contractor’s own Cost. 

 
26. No WaivingofLegalRightsandPowers 

TheEmployershallnotbeprecludedorstopped fromtakinganyMeasurementsandFramingof 

EstimatesorDetaininganyCertificatesmadeeitherbeforeoraftertheCompletionandAcceptanceof 

the Work and Payment, from showing the True Amount and Character of the Works 

Performed and Materials furnished by the Contractor and from showing that any such 

Measurements, Estimates or Certificates Untrue or incorrectly made and that the Employer 

shall not be precluded or stopped from recovering from the Contractor and such Damages as 

it may be sustained by Reasons of his Failure to 

complywiththeTermsandConditionsoftheContract.NeithertheAcceptancebytheEmployernor 

any Payment for Acceptance of the whole or any part of the Work nor any Extension of Time 

nor any 

PossessiontakenbytheEmployershalloperateasaWaiverofanyPortionoftheContractorany 

PowerhereinreservedorofanyRisktoDamage.AWaiverofanyBreachoftheContractshallnotbe 

held to be a Waiver of any other or subsequent Breach. 

 
27. NightWork 

ForCompletingtheWorkwellwithintheIntendedCompletionPeriod,theContractorisrequiredto 

workinthreeshifts(includingNightWork)andnoClaimwhatsoevershallbeentertainedonthis 

account, not withstanding, the Fact that the Contractor will have to pay to the Labours and 

other Staff 

engageddirectlyorindirectlyontheWorkaccordingtotheProvisionsoftheLabourRegulationsand 

the Agreement entered into and for Extra Amounts towards any other Reason. None of the 

Permanent Works shall be carried out during Night or on Authorized Public Holidays without 

the permission in 

writingoftheEmployerexceptwhenWorkisunavoidableorabsolutelynecessaryfortheSafetyof 

Life,PropertyorWorkinwhichcasetheContractorshallimmediatelyadvisetheEmployer 

accordingly,providedthattheProvisionsofthisConditionshallnotbeApplicableinthecaseofany 



 

 

Work which is customary tocarry out by Rotation orin Double Shift. 

 
28. No Work shall be covered or put out of View without the approval of the Employer or his 

approved 

RepresentativeandtheContractorshallaffordFullOpportunityforExaminationofsuchServices 

beforethesearepermanentlyinstalled orextended thereofas perSiteRequirement. 

 
29. The Execution of any Items of Work where any Incidental Work is actually required but not 

specifically stated in the Tender Document, it is to be understood that the Amount quoted by 

the Contractor 

shallcoversuchChargesalsoandnothingextraonaccountofsuchIncidentalCharges,ifany,shallbep

aid. 

 
30. No Payment will be made to the Contractor for Damage caused by Rains, or other Natural 

Calamities or Accidents or Acts of God, during the Execution of the Works and no such 

Claim on this account will be entertained. 

 
31. The Contractor is required to submit Rates of all Items he has used to derive the Tendered 

Price inclusive of Cost of all Labour, Materials, Plant, Machinery, Equipments, Carriage 

and other Inputs, Taxes, Royalties, etc. 

 
32. TheContractorshallmaintaininGoodConditionallWorktilltheCompletionofentireWorkallotted 

tohim.FromtheCommencementoftheWorktotheCompletionofthesame,theWorkistobeunder 

the Contractor's Charge. The Contractor is to be held Responsible for and to make good all 

Injuries, Damages and Repairs, rendered necessary by Fire, Rain, Traffic, Floods or other 

Causes. The Employer 

shallnotbeheldResponsible,foranyClaimsforInjuriestoPersonalWorkmenorforStructural 

DamagetoPropertyhappeningfromanyNeglect,Default,WantofProperCareorMisconductonthe 

Part of the Contractor or of any other of his authorized Representatives in his Employment 

during the Execution of the Work. The Compensation, if any, shall be paid directly to the 

Department / Authority / Persons concerned, by the Contractor at his own Cost. 

 
33. The Contractor will take all Necessary Measures for the Safety of Workers during 

Construction and provide, erect and maintain such Barricades, including Signs, Markings, 

Flags and Lights, asnecessary, all around the Excavation / Construction Area and at such 

Intermediate Points, as directed 

bytheEmployerincludingtheProperIdentificationoftheConstructionAreas.HeshallbeRespo

nsible for all Damages and Accidents on account of Construction and other Relevant 

Activities. Nothing shall be paid extra on account of above. 

 
The Temporary Warning Signs / Lamps shall be installed at all Barricades during the 

Hours of Darkness and kept lit there at all times during these hours and nothing shall be 

paid extra. 

 
TheaboveProvisionsshallbefollowedstrictlyandatnotimetheConstruction/ExcavationAreasare 

tobeleftUnbarricadedorwithoutRedLampsduringtheHoursofDarkness.Failuretocomplywith 

theRequirementsmentionedinthePrecedingParagraphsshallbedeemedtobeaBreachofContract 



 

 

onthePartoftheContractorforwhichtheContractorshallbeLiabletoactionunderRelevantClauses 

/ConditionsoftheAgreement. 

 
InadditiontootherActionsbeingtakenforsuchBreachofContract,theContractorshallbeliableto 

pay compensation @ Rs. 10000/- per Sqm of Area left Unbarricaded.The Employer shall give 

Notice to the Contractor for such Barrication and the Contractor shall complywith the same 

within one day of such Notice failing which he shall be liable to pay the 

aboveCompensationandActionsforthesaidBreachofContract.TheDecisionoftheEmployerinresp

ectof the above shall be final and binding. The Contractor shall be held fully responsible for 

any lapses and consequentlosses(Damages,Injuries,Death,etc.)inthisregard. 

 
TheContractorshalluseeveryReasonableMeanstopreventanyofRoads,Bridgescommunicating 

with or on the Routes to the Site from being damaged by any Traffic of the Contractor or any 

of his Sub 

Contractorsandinparticular,shallselectRoutesandVehiclestoavoidsuchUnnecessaryDamages. 

 
34. The Contractor shall assume all Liabilities, Financial or otherwise in connection with his 

Contract 

andshallprotectandsavetheEmployerfromanyandallDamagesandClaimsthatmayarisebecauseo

f the Presence and Operations of others working on or near the Site. The Contractor shall 

assume all Responsibilities for all Work not completed or accepted because of the Presence 

and Operations of other Contractors or Piece Workers or of the Employer. 

 
35. At the time of Construction, the Contractor shall embed all Electrical / other Fixtures like Base 

Plates, 

Brackets,Conduits,etc.aspertheDirectionsoftheEmployer.NothingExtrawhatsoeverwillbe 

payable on this account. 

 
36. ForexecutionofanyItemsofWorkwhereIncidentalWorkssuchasBailingoutWater,Shoring,etc. 

are actually required but not specifically stated in the Tender, it is to be understood that the 

Amount quotedbytheContractorshallcoversuchChargesalsoandnothingExtraonaccountofsuch 

Incidental Charges,ifany,shall bepaid. 

 
37. Any Upgradation in Technology in terms of Construction Procedures / Construction Materials 

/ 

ConstructionEquipmentswillbeadoptedfromtimetotimeonmutualconsentsoftheEmployerand 

the Contractor. 

 
38. Arbitration(Clause24)- DELETED 

 
39. QualityControlTests 

The Contractor shall arrange adequately equipped own Laboratory Facility Set up at Site 

for Site Control on the Quality of Materials and carry out all the Tests as per the Provision 

of BIS, MoRT&H Specifications and as per the Instructions of the Employer / Employer’s 

Representative. 

  
Further, the Contractor shall adopt Construction Machineries, Execution Methodology, 



 

 

QualityControl System, Safety Management, etc. as per the prevailing State – of – the – Art 

Facilities in prior consent with the Employer. 

 
40. The Employer might deploy Employer’s Representative for Design Checking and Approval, 

Work 

Supervision,QualityControlandSupervision,ProgressMonitoring,SafetyMonitoring,etc.The 

Contractor shall abide by the Instructions / Suggestions given by the Employer’s 

Representative for the successful completion of the Project. 

 
41. ExistingServices/UtilityLines 

Existing Drains, Pipes, Cables, Overhead Wires, Sewer Lines, Water Lines, Power Lines and 

similarServices / Utility Lines encountered in the Course of the Execution of the Work shall be 

protected / repaired / maintained in all respects in terms of Materials, Labours, etc. against 

the knowingly / unknowingly Damage by the Contractor at the Contractor’s own risk and cost. 

The Contractor shall not 

storeMaterialsorotherwiseoccupyanypartoftheSiteinamannerlikelytohindertheOperationof 

such Services. 

 
42. InterferencewithTrafficandAdjoiningProperties 

a. AllOperationsnecessaryfortheExecutionandCompletionoftheWorksandtheRemedyingof 

anyDefectsthereinshall,sofarasCompliancewiththeRequirementsoftheContractPermits, 

shallbe carried outso that not to interfere unnecessarilyorimproperlywiththe following. 

i. TheConvenienceofthepublic,or 

ii. TheAccessto,UseandOccupationofPublicorPrivateRoadsandFootpathsorofProperties 

whether in the Possession of the Employer or of any other person. 

b. IncaseanyOperationconnectedwiththeTrafficnecessitatesDiversion,ObstructionorClosureo

f anyRoad,RailwayoranyotherRightofWay,theApprovaloftheEmployerandthe Concerned 

Authoritiesshall be obtainedwell inadvance bytheContractor. 

c. Further,itshallbetheResponsibilityoftheContractortoobtainrequiredPermission/Approval 

fromtheConcernedTrafficPoliceAuthoritiesregardingTrafficDiversionattheContractor’s 

own RiskandCost.TheEmployerwillassisttheContractorincoordinationonly. 

d. Further the Contractoris liableto follow the rules and regulation stipulated by the 

trafficdepartment without fail. Event of accident or incident to the 

vehicles/public/pedestrian, only the Contractor will be held responsible. 

e. TheContractorshallprovideSkilledFlagmenforTrafficDiversionaspertheRequirementof the 

Concerned Department. 

f. The Contractor shall provide Traffic Barricades with Blinkers, Reflective Tapes, Road 

Delineators, Traffic Cones, Portable Signages, Reflective Lights and other necessary 

Traffic Signage asrequired, as directed by the Concerned Authorities and as per the 

Specifications. 

 
43. MappingofExistingServices/UtilityLines 

The Successful Tenderer (Contractor), on Award of Work, shall map all the Existing 

Service Lines, above and below the ground level within the Battery Limit, such as Water 

Supply, Underground Drainage, Electrical, Telephone, Optical Fibre Cables, etc. Mapping 

of the Service Lines below the Ground Level shall be carried out using Ground Penetrating 

Radar (GPR) Equipment. Mapping shallbe got approved by all the respective Service 

Departments at the Risk and Cost of the Contractor. The Contractor shall submit the 



 

 

Approved Maps to the Employer. The Employer will assist the Contractor in coordination 

only. 

a. Shifting of obstructing utilities: The Contractor shall, subject to Applicable Laws 

and with assistance of the Authority, undertake shifting of any utility (including 

electric lines, water pipes and telephone cables), to an appropriate location or 

alignment, if such utility or obstruction adversely affects the execution of Works 

or Maintenance of the Elevated Corridor in accordance with this Agreement in 

accordance with applicable standards and specifications of concerned utility 

owning entity.  

b. The work towards shifting of utilities shall be treated as Change of Scope. The 

Contractor shall execute such utility shifting works under the supervision of utility 

owning agency and Independent Engineer (IE) in accordance with the provision of 

Agreement. The Authority will provide assistance to the Contractor for obtaining 

the estimates for shifting of such utilities from the entity owning such electric 

lines, water pipes or telephone cables, as the case may be. The cost of utility 

shifting shall be based on the estimates given by the utility-owning agencies, and 

shall be paid as per actuals by the Authority to the Contractor. Only supervision 

charges shall be paid by the Authority to the utility-owning entity.  

c. In the event of any delay in shifting thereof, the Contractor shall be responsible for 

failure to perform any of its obligations hereunder if such failure is a direct 

consequence of delay on the part of the entity owning such electric lines, water 

pipes or telephone cables, as the case may be.  

d. The dismantled material/scrap of existing Utility to be shifted/dismantled shall 

belong to the Contractor who would be free to dispose-off the dismantled material 

as deemed fit by them.  

e. The work of shifting of utilities can be taken up by the Contractor any time after 

signing of the Agreement. 

f. Existing utilities and roads: Notwithstanding anything to the contrary contained 

herein, the Contractor shall ensure that the respective entities owning the existing 

roads, right of way or utilities on, under or above the Site are enabled by it to keep 

such utilities in continuous satisfactory use, if necessary, by providing suitable 

temporary or permanent diversions with the authority of the controlling body of 

that road, right of way or utility, and the Authority shall, upon written request 

from the Contractor, initiate and undertake at the Contractor’s cost, legal 

proceedings for acquisition of any right of way necessary for such diversion. 

g. Topographical survey showing the present condition, levels of the Project Road 

mentioned under the package shall be carried out before commencement of the 

work and soft copy of the same shall be submitted. 

 

44. KerbStone 
 

TheConcreteGradeofkerbproposedshallbeasperspecificationmentionedinSection 7 below 

 
 
45. TheTenderershall,priortosubmittinghistenderforthework,visitandexaminetheSiteofWorks 

anditssurroundingsathisownexpenseandobtainandascertainforhimselfonhisownresponsibilit

y allinformationthatmaybenecessaryforpreparinghisTenderandenteringintotheContract, 



 

 

including,interalia,theactualConditionsregardingtheNatureandConditionsofthesite,availability 

ofmaterials,Labour,probablesitesforlabourcamps,stores,etc.andtheextentofleadandLift 

required for the work in complete form over the duration of the contract, restrictions, 

obstructions in work, if any, allow for all such extras likely to be incurred due to any such 

conditions, restrictions, obstructions, etc. in the quoted Tender Price for the Work. The cost of 

visiting the Site shall be at the Tenderer’s own expense 

 

46. Tenderer(s) are encouraged to submit their respective Bid(s) after visiting the Project site 

andascertaining for themselves the site conditions, traffic, location, surroundings, climate, 

availability of power, water and other utilities for construction,access to site, handlingand 

storageofmaterials, weather data, applicable laws and regulations, and any other matter 

considered relevant by them. The costs of visiting the site shall be at the Tenderer's own 

expense 

 

47. ItshallbedeemedthatbysubmittingaTender,theTendererhas: 

a. madeacompleteandcarefulexaminationoftheTenderDocuments; 

b. receivedallrelevantinformationrequestedfromtheEmployer; 

c. accepted the risk of inadequacy, error or mistake inthe information provided in the 

TenderDocuments; 

d. satisfied itself about all matters, things and information necessary and required for 

submitting an informed Bid,executionof theProject inaccordancewith theTender 

Documentsandperformance of all of its obligations there under; 

e. acknowledged and agreed that inadequacy, lack of completeness or incorrectness of 

information providedintheTenderDocumentsorignoranceofanyof themattersshallnot 

beabasisforanyclaim for compensation, damages, extension of time for performance of its 

obligations, loss of profits etc. from the Employer, or a ground for termination of theContract 

bythe Tenderer 

f. acknowledgedthatitdoesnothaveaConflictofInterest;and 

g. agreedtobeboundbytheundertakingsprovidedbyitunderandintermshereof. 

 

48. The Employer shall not be liable for any omission, mistake or error in respect of any of the 

above or on account of any matter or thing arising out of or concerning or relating toIFB, 

theTender Documents orthe Tender Process, including any error or mistake therein or in any 

information or data given by the Employer. 

 

49. Maintenance Obligations of the Contractor 

 

49.1 The Contractor shall maintain the Elevated Corridor for a period of 10 (ten) years, 

corresponding to the Defects Liability Period, commencing from the date of the 

Completion Certificate (the “Maintenance Period”). For the performance of its 

Maintenance obligations, the Contractor shall be paid: @ 0.25% of the Contract Price 

each for the first five years and @ 0.50% of the Contract Price each for the 

remaining period of five years. The Amount Put to Tender / Contract Price shall 

include the cost of maintenance for the entire 10-year Defects Liability / 

Maintenance Period, in addition to the cost of design, engineering, procurement, 

construction, testing and commissioning of the Project. Above amount for the 

performance of Contractors’ Maintenance obligations shall be, inclusive of all taxes. 



 

 

The amount payable for maintenance shall be adjusted to reflect any increase or decrease 

arising out of variation in WPI.  

49.2 During the Maintenance Period, the Authority shall provide to the Contractor access to 

the Site for Maintenance in accordance with this Agreement. The obligations of the 

Contractor hereunder shall include: 

 permitting safe, smooth and uninterrupted flow of traffic on the elevated corridor; 

 undertaking routine maintenance including prompt repairs of potholes, cracks, 

joints, drainwos, embankments, structures, pavement markings, lighting, road 

signs and other traffic control devices. For the avoidance of doubt, the electricity 

charges for operation of electrical infrastructure installed along the project length, 

except the infrastructure being used by the Contractor for its own use, shall be 

borne by the Authority; 

 undertaking repairs to structures; 

 informing the Authority of any unauthorised use of the Elevated corridor; 

 informing the Authority of any encroachments on the Elevated corridor; and 

 operation and maintenance of all communicationand administrative systems 

necessary for the efficient maintenance of the elevated corridor in accordance 

with the provisions of thisAgreement. 

 Vegetation removal:The Contractor shall regularly remove and clear all 

vegetation, weeds, shrubs, moss, creepers and any other organic growth occurring 

on or adjacent to the elevated corridor structure, including piers, deck edges, 

median areas, drainage points, joints and utility corridors. 

 Anti-carbonation treatment: The Contractor shall carry out anti-carbonation 

protective coating / painting to exposed concrete surfaces of the elevated corridor 

at the end of the 3rd, 6th and 9th year from the Date of Completion, or earlier if 

required based on condition assessment or instructions of the Employer / 

Employer’s Representative. 

 The contractor shall submit structural health and safety certificate on completion 

on 3rd year, 6th year and at the end of 10th year.  

 Asphalting/Micro-surfacing shall be carried out on completion of the 4th year and 

at the end 9th year. DELETED if the elevated corridor is provided with rigid 

pavement. 

 Lane marking: To be undertaken at the end of every year, preferably in the 

month of January. 

49.3 In respect of any Defect or deficiency not specified in Annexure-16, the Contractor shall, 

at its own cost, undertake repair or rectification in accordance with Good Industry 

Practice, save and except to the extent that such Defect or deficiency shall have arisen on 

account of any wilful default or neglect of the Authority or a Force Majeure Event. 

49.4 The Contractor shall remove promptly from the Elevated corridor any waste materials 

(including hazardous materials and waste water), rubbish and other debris (including, 

without limitation, accident debris) and keep the Elevated corridor in a clean, tidy and 

orderly condition, and in conformity with the Applicable Laws, Applicable Permits and 

Good Industry Practice. 

49.5 Maintenance Requirements: The Contractor shall ensure and procure that at all times 

during the Maintenance Period, the Elevated corridor conforms to the maintenance 



 

 

requirements set forth in Annexure-16 (the “Maintenance Requirements”). 

49.6 Maintenance Programme:The Contractor shall prepare a monthly maintenance 

programme (the “Maintenance Programme”) in consultation with the Authority’s 

Engineer and submit the same to the Authority’s Engineer not later than 10 (ten) days 

prior to the commencement of the month in which the Maintenance is to be carried out. 

For this purpose a joint monthly inspection by the Contractor and the Authority’s 

Engineer shall be undertaken. The Maintenance Programme shall contain the following: 

 The condition of the road in the format prescribed by the Authority’s Engineer; 

 the proposed maintenance Works; and  

 deployment of resources for maintenance Works. 

49.7 Safety, vehicle breakdowns and accidents:The Contractor shall ensure safe conditions 

for the Users, and in the event of unsafe conditions, lane closures, diversions, vehicle 

breakdowns and accidents, it shall follow the relevant operating procedures for removal 

of obstruction and debris without delay. Such procedures shall conform to the provisions 

of this Agreement, Applicable Laws, Applicable Permits and Good Industry Practice.The 

Contractor shall maintain and operate a round-the-clock vehicle rescue post with 1 (one) 

mobile crane having the capacity to lift a truck with a Gross Vehicle Weight of 30,000 

(thirty thousand) kilograms. The Contractor shall promptly remove any damaged vehicles 

and debris from the Elevated corridor to enable safe movement of traffic and shall report 

all accidents to the police forthwith. 

49.8 Lane closure:The Contractor shall not close any lane of the Elevated corridor for 

undertaking maintenance works except with the prior written approval of the Authority’s 

Engineer. Such approval shall be sought by the Contractor through a written request to be 

made at least 10 (ten) days before the proposed closure of lane and shall be accompanied 

by particulars thereof. Within 5 (five) business days of receiving such request, the 

Authority’s Engineer shall grant permission with such modifications as it may deem 

necessary and a copy of such permission shall be sent to the Authority.Upon receiving the 

permission pursuant to this clause, the Contractor shall be entitled to close the designated 

lane for the period specified therein, and for all lane closures extending a continuous 

period of 48 (forty-eight) hours, the Contractor shall, in the event of any delay in re-

opening such lane, for every stretch of 250 (two hundred and fifty) metres, or part 

thereof, pay Damages to the Authority calculated at the rate of 0.1% (zero point one per 

cent) of the monthly maintenance payment for each day of delay until the lane has been 

re-opened for traffic. In the event of any delay in re-opening such lanes or in the event of 

emergency decommissioning and closure to traffic of the whole or any part of the 

Elevated corridor due to failure of the Contractor, the Contractor shall pay damages to the 

Authority at double the above rate, without prejudice the rights of the Authority under 

this Agreement including Termination thereof. 

49.9 Taking over Certificate:The Maintenance Requirements set forth in Annexure-16 

having been duly carried out, Maintenance Period as set forth in Clause 49.1 having been 

expired and Authority’s Engineer determining the Tests on Completion of Maintenance to 

be successful in accordance with Annexure-18, the Authority will issue Taking Over 

Certificate to the Contractor substantially in the format set forth in Annexure-17. 

50. Defects Liability Period 

50.1 The Contractor shall be responsible for all the Defects and deficiencies, except usual wear 

and tear in the Elevated corridor or any Section thereof, till the expiry of a period of 



 

 

commencing from the date of Completion Certificate (the “Defects Liability Period”) as 

specified below: 

 (five) years from the date of completion in case of a road being constructed with 

flexible pavement; 

 10 (ten) years from the date of completion in case of road being constructed with 

rigid pavement; 

 10 (ten) years from the date of completion in case of road being constructed with 

flexible pavement using perpetual design; 

 10 (ten) years from the date of completion in case of all stand-alone structures, e.g. 

Major Bridges/ and Tunnels; 

 10 (ten) years from the date of completion for the stretches where new 

technology/ material has been/ is proposed to be used. 

 (three) years from the date of completion for stretches requiring renewal of 

Bituminous Concrete (BC) layer through either using hot-in-place recycling of the 

entire BC layer or providing a fresh layer of BC with 40mm thickness. 

 (three) years from the date of completion for stretches requiring improvement to 

riding quality, in cases other than those mentioned in para (f) above, through 

laying a layer of BM/DBM and BC. 

50.2 The Defects Liability Period shall commence from the date of the Completion Certificate. 

For the avoidance of any doubt, any repairs or restoration because of usual wear or tear 

in the Elevated corridor or any Section thereof shall form a part of the Maintenance 

obligations of the Contractor as specified in Clause 49. 

50.3 For the avoidance of doubt, the Defects Liability obligations of the Contractor shall 

include, but not be limited to, inspection, repair, rectification, replacement and proper 

functioning of expansion joints, bridge bearings, cracks or distress in crash barriers / 

parapets, electrical fittings, lighting systems, conduits, drainage outlets, deck drainage 

arrangements, protective coatings, and all other components of the elevated corridor and 

associated structures affected by wear, deterioration, damage, leakage, corrosion, 

settlement, vibration, or operational deficiency, so as to keep the Project in a safe, sound 

and serviceable condition at all times during the Defects Liability Period. 

50.4 Remedying Defects:Save and except as provided in Clause 49.1, the Contractor shall 

repair or rectify all Defects and deficiencies observed by the Authority or Authority’s 

Engineer during the Defects Liability Period within a period of 15 (fifteen) days from the 

date of notice issued by the Authority or Authority’s Engineer in this behalf, or within 

such reasonable period as may be determined by the Authority or Authority’s Engineer at 

the request of the Contractor, in accordance with Good Industry Practice. 

50.5 Cost of remedying Defects:Any repair or rectification undertaken in accordance with the 

provisions of Clause 50.3, including any additional testing, shall be carried out by the 

Contractor at its own risk and cost, to the extent that such rectification or repair is 

attributable to: 

 the design of the Project; 

 Plant, Materials or workmanship not being in accordance with this Agreement and 

the Specifications and Standards; 

 improper maintenance during construction of the Elevated corridor by the 

Contractor; and/ or 



 

 

 failure by the Contractor to comply with any other obligation under this 

Agreement. 

50.6 Contractor’s failure to rectify Defects: If the Contractor fails to repair or rectify such 

Defect or deficiency within the period specified in Clause 50.4, the Authority shall be 

entitled to get the same repaired, rectified or remedied at the Contractor’s cost to make 

the Elevated corridor conform to the Specifications and Standards and the provisions of 

this Agreement. All costs consequent thereon shall, after due consultation with the 

Authority and the Contractor, be determined by the Authority’s Engineer. The cost so 

determined and an amount equal to 20% (twenty percent) of the cost as Damages 

shall be recoverable by the Authority from the Contractor and may be deducted by 

the Authority from any monies due to the Contractor. 

50.7 Extension of Defects Liability Period: The Defects Liability Period shall be deemed to be 

extended till theidentified Defects under Clause 50.4 have been remedied or rectified. 

 

51. Authority’s Engineer 

 

51.1 Appointment of the Authority’s Engineer:The Authority shall appoint a firm of 

Independent Engineers substantially in accordance with the selection criteria set forth in 

by the Authority, to be the engineer under this Agreement (the “Authority’s Engineer”). In 

unavoidable circumstances, Authority may appoint an officer to act as Authority’s 

Engineer until appointment of a Independent Engineering firm. 

 

51.2 The officer in-charge of the Authority is responsible for the overall supervision and 

monitoring of the execution of project as the representative of the owner of the project. 

The Authority's Engineer is appointed to assist the Authority for carrying out the 

functions as detailed below. As such, an officer of the Authority is vested with all such 

powers and responsibilities as are enjoined upon the Authority's Engineer and is fully 

competent to issue any instructions for proper monitoring and supervision of the project, 

either by himself or through the Authority's Engineer. Instructions issued by the 

concerned officer of the Authority shall have the same effect as that of the Authority's 

Engineer in terms of this Agreement. Wherever such concerned officer issues any 

instructions or notice to the Contractor, he shall endorse a copy thereof to the Authority's 

Engineer. 

 

The Authority’s Engineer should be appointed within 10 days from the date of this 

Agreement or before declaration of Appointed Date, whichever is earlier. The Authority 

shall notify the appointment or replacement of the Authority’s Engineer to the Contractor. 

 

The staff of the Authority’s Engineer shall include suitably qualified engineers and other 

professionals who are competent to assist the Authority’s Engineer to carry out its duties. 

 

51.3 Duties and authority of the Authority’s Engineer:The Authority’s Engineer shall 

perform the duties and exercise the authority in accordance with the provisions of this 

Agreement and substantially in accordance with the terms of reference (“Terms of 

Reference” or “TOR”) set forth by the authority, but subject to obtaining prior written 



 

 

approval of the Authority before determining: 

 any Time Extension; 

 any additional cost to be paid by the Authority to the Contractor; 

 the Termination Payment; 

 issuance of Completion Certificate; or 

 any other matter which is not specified in (a), (b), (c) or (d) above and which 

creates financial liability on either Party. 

 

No decision or communication of the Authority’s Engineer shall be effective or valid 

unless it is accompanied by an attested true copy of the approval of the Authority for and 

in respect of any matter specified below. 

 

The Authority’s Engineer shall submit regular periodic reports, at least once every 

month, to the Authority in respect of its duties and functions under this Agreement . 

Such reports shall be submitted by the Authority’s Engineer within 10 (ten) days of the 

beginning of every month. For the avoidance of doubt, the Authority’s Engineer shall 

include in its report, compliance of the recommendations of the Safety Consultant. 

 

51.4 Delegation by the Authority’s Engineer:The Authority’s Engineer may, by order in 

writing, delegate any of his duties and responsibilities to suitably qualified and 

experienced personnel who are accountable to Authority’s Engineer, or may revoke any 

such delegation, under intimation to the Authority and the Contractor. Provided, however, 

that the Authority’s Engineer shall be responsible and liable for all actions and omissions 

of such personnel.Any failure of the Authority’s Engineer to disapprove any work, Plant or 

Materials shall not constitute approval, and shall, therefore, not prejudice the right of the 

Authority to reject the work, Plant or Materials, which is not in accordance with the 

provisions of this Agreement and the Specifications and Standards.Notwithstanding 

anything stated in this clause, the Authority’s Engineer shall not delegate the authority to 

refer any matter for the Authority’s prior approval wherever required in accordance with 

the provisions of clause 51.3 

 

51.5 Instructions of the Authority’s Engineer:The Authority’s Engineer may issue 

instructions for remedying any Defect(s) to the Contractor. The Contractor shall take such 

instructions from the Authority’s Engineer, or from an assistant to whom appropriate 

authority has been delegated under Clause 51.4. 

 

The instructions issued by the Authority’s Engineer shall be in writing. However, if the 

Authority’s Engineer issues any oral instructions to the Contractor, it shall confirm the 

oral instructions in writing within 2 (two) working days of issuing them. 

In case the Contractor does not receive the confirmation of the oral instructions within 

the time specified in this clause, the Contractor shall seek the written confirmation of the 

oral instructions from the Authority’s Engineer. The Contractor shall obtain 

acknowledgement from the Authority’s Engineer of the communication seeking written 

confirmation. In case of failure of the Authority’s Engineer or its delegatedassistant to 

reply to the Contractor within 2 (two) days of the receipt of the communication from the 



 

 

Contractor, the Contractor may not carry out the instructions. 

 

In case of any dispute on any of the instructions issued by the delegated assistant, the 

Contractor may refer the dispute to the Authority’s Engineer, who shall then confirm, 

reverse or vary the instructions within 3 (three) business days of the dispute being 

referred. 

 

51.6 Determination by the Authority’s Engineer:The Authority’s Engineer shall consult with 

each Party in an endeavour to reach agreement wherever this Agreement provides for the 

determination of any matter by the Authority’s Engineer. If such agreement is not 

achieved, the Authority’s Engineer shall make a fair determination in accordance with this 

Agreement having due regard to all relevant circumstances. The Authority’s Engineer 

shall give notice to both the Parties of each agreement or determination, with supporting 

particulars.Each Party shall give effect to each agreement or determination made by the 

Authority’s Engineer in accordance with the provisions of this Agreement. Provided, 

however, that if any Party disputes any instruction, decision, direction or determination 

of the Authority’s Engineer, the Dispute shall be resolved in accordance with the Dispute 

Resolution Procedure. 

 

51.7 Remuneration of the Authority’s Engineer:The remuneration, costs and expenses of 

the Authority’s Engineer shall be paid by the Authority. 

 

51.8 Termination of the Authority’s Engineer: The Authority may, in its discretion, replace 

the Authority’s Engineer at any time. However, the Authority shall ensure that alternative 

arrangements for appointment of another Authority's Engineer or designation of its own 

officer as the Authority Engineer for the intervening period are made simultaneously.If 

the Contractor has reasons to believe that the Authority’s Engineer is not discharging its 

duties and functions in accordance with the provisions of this Agreement, it may make a 

written representation to the Authority and seek termination of the appointment of the 

Authority’s Engineer. Upon receipt of such representation, the Authority shall hold a 

tripartite meeting with the Contractor and the Authority’s Engineer and make best efforts 

for an amicable resolution of the representation. In the event that the appointment of the 

Authority’s Engineer is terminated hereunder, the Authority shall appoint forthwith 

another Authority’s Engineer   in   accordance   with   Clause   18.1   and   18.7   (i). 

 

52. Tests on Completion 

 

52.1 At least 30 (thirty) days prior to the likely completion of the Elevated corridor, or a 

Section thereof, the Contractor shall notify the Authority’s Engineer of its intent to subject 

the Elevated corridor or a Section thereof, to Tests. The date and time of each of the Tests 

shall be determined by the Authority’s Engineer in consultation with the Contractor and 

notified to the Authority who may designate its representative to witness the Tests. The 

Contractor shall either conduct the Tests as directed by the Authority’s Engineer or 

provide such assistance as the Authority’s Engineer may reasonably require for 

conducting the Tests. In the event of the Contractor and the Authority’s Engineer failing to 

mutually agree on the dates for conducting the Tests, the Contractor shall fix the dates by 



 

 

giving not less than 10 (ten) days’ notice to the Authority’s Engineer. 

52.2 All Tests shall be conducted in accordance with Annexure-19. The Authority’s Engineer 

shall either conduct or observe, monitor and review the Tests conducted by the 

Contractor, as the case may be, and review the results of the Tests to determine 

compliance of the Elevated corridor or a Section thereof, with Specifications and 

Standards and if it is reasonably anticipated or determined by the Authority’s Engineer 

during the course of any Test that the performance of the Elevated corridor or Section or 

any part thereof, does not meet the Specifications and Standards, it shall have the right to 

suspend or delay such Test and require the Contractor to remedy and rectify the Defect or 

deficiencies. Upon completion of each Test, the Authority’s Engineer shall provide to the 

Contractor and the Authority copies of all Test data including detailed Test results. For 

the avoidance of doubt, it is expressly agreed that the Authority’s Engineer may require 

the Contractor to carry out or cause to be carried out additional Tests, in accordance with 

Good Industry Practice, for determining the compliance of the Elevated corridor or 

Section thereof with the Specifications and Standards. 

52.3 Completion Certificate: Upon completion of all Works forming part of the Elevated 

corridor, and the Authority’s Engineer determining the Tests to be successful and after 

the receipt of notarized true copies of the certificate(s) of insurance, copies of insurance 

policies and premium payment receipts in respect of the insurance, it shall, at the request 

of the Contractor forthwith issue to the Contractor and the Authority a certificate 

substantially the “Completion Certificate”. 

52.4 Upon receiving the Completion Certificate, the Contractor shall remove its equipment, 

materials, debris and temporary works from the Site within a period of 30 (thirty) days 

thereof, failing which the Authority may remove or cause to be removed, such equipment, 

materials, debris and temporary works and recover from the Contractoran amount equal 

to 120% (one hundred and twenty per cent) of the actual cost of removal incurred by the 

Authority. 

52.5 Without prejudice to the obligations of the Contractor specified in this RFP, the property 

and ownership of all the completed Works forming part of the Elevated corridor shall vest 

in the Authority. 

52.6 Rescheduling of Tests: If the Authority’s Engineer certifies to the Authority and the 

Contractor that it is unable to issue the Completion Certificate, as the case may be, 

because of events or circumstances on account of which the Tests could not be held or 

had to be suspended, the Contractor shall be entitled to re-schedule the Tests and hold 

the same as soon as reasonably practicable. 

SECTION6:CONTRACTDATA 

 
Itemsmarked"N/A"donotapplyinthisContract. 

 
ThefollowingdocumentsarealsopartoftheContract: 
 

Contra
ct 

Clause 
Refere

nce 

Content 

NA The Employer: The Managing Director, B-SMILE   
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Contra
ct 

Clause 
Refere

nce 

Content 

Address:  

OfficeoftheProject engineer - 02 

BengaluruSmartInfrastructureLimited 
No.30/1, Thimmaiah Road, Miller Tank 

Bund Area, Vasanth Nagar, 

Bengaluru-560052. 
 
TheNameandIdentificationNumberoftheContract: 

 

“Construction of Elevated Corridor (Flyover) at Konanakunte Cross on Kanakapura 

Road under Engineering, Procurement & Construction (EPC) Mode on Lumpsum, 

Turkey with allowable Price Escalation using Ultra High-Performance Fiber 

Reinforced Concrete (UHPFRC) - based structures including maintenance for a 

period 10 years” 

 

No.B-SMILE/PE-02/TEND/02/2026-27 

dated20-05-2026 

 
The Work consists of Construction of Elevated Corridor (Flyover) at Konanakunte 

Cross on Kanakapura Road under Engineering, Procurement & Construction (EPC) 

Mode on Lumpsum, Turkey with allowable Price Escalation using Ultra High-

Performance Fiber Reinforced Concrete (UHPFRC) - based structures including 

maintenance for a period 10 years and Maintenance of all the Infrastructural 

Facilities developed for a Defect Liability Period of 10 years. 

 

The Start Date shall be Date of Issue of Notice to Proceed with the Work. 

 
The Sites are located along Reaches as detailed out in enclosed Key Maps. 

13 Insurancerequirementsareasunder: 

Sl.N
o. 

TypeofCover MinimumCoverforInsurancefor12months 

i. WorksandofPlantand 
Materials 

TheSumstatedintheAgreementplus20% 

ii. Lossordamagetoequipment FullReplacementCost 

iii. LossordamagetopropertyofThi
rdParty 

FullReplacementCost 

iv. PersonalInjuryorDeath 
Insurance 

a. forThirdParty 

 
b. forContractor’sEmployees

orLabour 

Rs.20.00Lakhtocover4Persons@Rs.5.00 Lakh 

each. 

InaccordancewiththeStatutoryRequirementsApplica
bletoKarnataka. 
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Contra
ct 

Clause 
Refere

nce 

Content 

17 & 26 The Intended Completion Date for the whole of the Works is 18 Months as stipulated 
in Invitation For Tenderfrom the Start Date including monsoon season with 
following milestone. 
 

Milestone 
Physical work / stage to be completed 

(Cumulative) 
No. of Days / Period 

Milestone 
1 

35% 192 

Milestone 
2 

60% 329 

Milestone 
3 

85% 466 

Milestone 
4 

100% / Completion of ConstructionIssue of 
Completion Certificate 

548 

Milestone 
5 

Completion of first 5 years of DLP / 
Maintenance Period 

End of Year 5 from 
Completion Date 

Milestone 
6 

Completion of full 10 years of DLP / 
Maintenance Period 

End of Year 10 from 
Completion Date 

 

21 TheSitePossessionDate:FromthedateofIssueofWorkOrder. 

25 The Contractor shall submit to the Employer for Approval a “Program”showing the 
General Methods, Arrangements, Order and Timing for all the Activities in the Works: 
within 30 days from the Date of Signing the Agreement. 
 

The Methodology and Program of Construction: 30 days from the Date of Entering into 

Agreement. 
 

The Schedule of Key and Critical Equipment to be deployed on the work as per Agreed 

Program of Construction: 3 0 Days from the Date of Entering into Agreement. 

31 1 BThe Defects Liability Period is 10 Years, whichwill run concurrently 

from the Date of the Physical Completion of the Project and on 

issuance of Completion Certificate by the Competent Authority  
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Contra
ct 

Clause 
Refere

nce 

Content 

37 The payments to the Contractor shall be made in accordance with the 

following milestone schedule. A cumulative amount of 90% of the 

Contract Price shall be payable during the Construction Period upon 

achievement of the construction milestones set out below. A further 

5% of the Contract Price shall be payable upon issue of the Completion 

Certificate as Performance Security Deposit (PSD). The balance 5% of 

the Contract Price shall be retained as Final Security Deposit (FSD) and 

released in two instalments, namely 2.5% upon satisfactory completion 

of 5 years of the Defects Liability / Maintenance Period and the 

remaining 2.5% upon satisfactory completion of the full 10-year 

Defects Liability / Maintenance Period, subject to due performance and 

certification by the Employer. 

Milestone Physical work / stage 
to be completed 

(Cumulative) 

No. of Days / 
Period 

Payment (% 
of Contract 

Price) 

Payment 
(Cumulative) 

Milestone 
1 

35% 
192 

20% 20% 

Milestone 
2 

60% 
329 

25% 35% 

Milestone 
3 

85% 
466 

30% 75% 

Milestone 
4 

100% / Issue of 
Completion Certificate 

On Completion 
Certificate 

20% 95% 

Milestone 
5 

Completion of first 5 
years of DLP / 
Maintenance Period 

End of Year 5 
from Completion 

Date 

2.5% (FSD 
release) 

97.5% 

Milestone 
6 

Completion of full 10 
years of DLP / 
Maintenance Period 

End of Year 10 
from Completion 

Date 

2.5% (FSD 
release) 

100% 

RetentionMoney 

 

(i) From every payment for Works due to the Contractor, the 

Authority shall deduct 6% (six per cent) thereof as guarantee 

money for performance of the obligations of the Contractor 

during the Construction Period (the “Retention Money”) 

subject to the condition that the maximum amount of 

Retention Money shall not exceed 5% (five per cent) of the 

ContractPrice. 
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Contra
ct 

Clause 
Refere

nce 

Content 

(ii) UponoccurrenceofaContractor’sDefault,theAuthorityshall,wit

houtprejudicetoits 

otherrightsandremedieshereunderorinlaw,beentitledtoappro

priatetherelevant amounts from the Retention Money as 

Damages for such Contractor’s Default. 

(iii) Within 15 (fifteen) days of the date of issue of the 

Completion Certificate, the Authority shall refund the balance 

of Retention Money remaining with the Authority after 

adjusting the amounts due to the authority 

41 The Liquidated Damages (LD) for the works are 0.05% of the Estimated 

Project Cost per day of delay of each Contract Price of each / corresponding 

Milestone. 

 

Milestone 

Physical work to be 

completed within 

the 

milestones(Cumulati

ve) 

NoofDaysforcompleti

on of each milestone 

Periodfromthe date of 

issue of 

Noticetoproceedwiththew

ork 

Mileston
e1 35% 192 Initiation of work 

Mileston
e2 60% 329 Preliminary and mid works 

Mileston
e3 85% 466 Secondary works and final 

works 
Mileston

e4 100% 548 Final Period of Completion 

The Maximum Amount of Liquidated  Damages is 10% of the respective milestone 

payment. 

42 The Amounts of the Advance Payment are 

 

Nature of 

Advance 

Amount(Rs.) Conditionstobefulfilled 

1. Mobilization 5%oftheContract 

Price 

On submission of 
Unconditional Bank 
Guarantee. 

(To be drawn before end of 20% 
of Contract Period). 
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Contra
ct 

Clause 
Refere

nce 

Content 

 

(TheAdvancePaymentwillbepaidtotheContractornolaterthan30daysafterfulfillmentof 
theaboveConditions ) 
 

2 BRepaymentofAdvancePaymentforMobilization 
The Advance Payment shall be repaid with Percentage Deductions from the Interim 
Payments certified by the Engineer under the Contract. Deductions shall commence in the 
next Interim 
PaymentCertificatefollowingthatinwhichthetotalofallsuchPaymentstotheContractor 
hasreachednotlessthan15%oftheContractPriceandshallbemadeattheRateof7.5%of the 
Amounts of all Interim Payment Certificates until such time as the Loan has been 
repaid,alwaysprovidedthattheLoanshallbecompletelyrepaidpriortothe09monthsofthe 
OriginalTimeforCompletionpursuant toClauses17and26. 

48, 49 
& 50 

TheDatebywhich“AsBuiltDrawings”(inscale1:100)in3setsarerequirediswithin30d

ays of Issue of Certificate of Completion. 

 
TheAmounttobewithheldforfailingtosupply“AsBuiltDrawings”bythedaterequiredi

s Rs.1000/- Per day 

 
ThefollowingEventsshallalsobeFundamentalBreachoftheContract. –  
1.TheContractorhascontravenedClauses7and9ofCC. 

 
ThePercentagetoapplytotheValueoftheWorknotcompletedrepresentingtheEmployer

’s Additional Cost for completing the Works shall be 30%. 

 

 

SECTION7:Specifications 

 
For Specifications, all the Latest Editions of Relevant Codes of Indian Road Congress, 

Special Publications, Bureau of Indian Standards, MoRTH shall be referred to. 

 

The Works shall be designed, engineered, procured, constructed, tested, commissioned 

and maintained in accordance with the latest applicable editions and amendments of 

the relevant IRC Codes, MoRTH Specifications for Road and Bridge Works, BIS 

Standards, and other applicable statutory codes and standards. 

 

Without prejudice to the above, the specifications shall specifically include the 

requirements applicable to elevated corridor / flyover / viaduct works, including 

foundations, substructure, superstructure, concrete and structural steel works, 

UHPFRC-based structural elements, bearings, expansion joints, crash barriers, deck 

drainage, road safety furniture, traffic management during construction, utility 

protection / shifting interface, quality control, testing and workmanship standards. 
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The specifications, design criteria, drawings and technical requirements contained in 

the DPR and drawings uploaded on the KPPP Portal shall form an integral part of the 

Contract. In case of any conflict, the more stringent specification / standard, as 

approved by the Employer, shall apply. 

 

The technical specifications, design criteria, drawings, surveys, investigations, 

assumptions and other engineering particulars contained in the Detailed Project Report 

(DPR) prepared by the DPR Consultant and uploaded on the KPPP Portal shall form an 

integral reference for the Project. The Bidder / Contractor shall be deemed to have 

examined the same and taken them into account while preparing the Bid and executing 

the Works. 

 

Construction: The Contractor shall comply with the Specifications and Standards set  

forth in this section for construction of the Elevated corridor. 

 

Design Standards:The Elevated corridor including project facilities shall conform to 

designrequirements set out in Manual of specifications and standards for 4- Laning of  

Highways, referred to herein as the Manual IRC: SP: 84 and IRC SP 73-2 and IRC 112and 

also other relevant code/standards & specification for design of Structure &its 

Construction.Design and construction of foundation, sub structures and super 

structures and itsapproaches shall be done in accordance with the 

followingspecifications: 

 

Latest revisions of: 

 

 Indian Road Congress (IRC) 

 Indian Standards (IS) 

 MORTH Specifications for Road and Bridge Works 

 Any other latest relevant Codes & Special Publications as required 

 

Construction of Bridges/Structures: As per Manual (IRC: SP-84-2019) and other IRC 

Specifications and Guidelines. 

 

Further, all Materials, works and construction operations shall conform to the 

ManualofSpecifications and Standards for [4-Laning of Highways (IRC: SP 84-)], referred 

to as 

the Manual and MORTH Specifications for Road and Bridge Works. Where the 

specification for a work is not given, Good Industry Practice shall be adopted to the 

satisfaction of the Authority’s Engineer. 

 

Design and construction of foundation, sub structures and superstructures and its 

approaches shall be done in accordance with thefollowing specifications: 

IRC SP-84 / IRC SP 73- and IRC 112 and also other relevant code/standards 

&specification for design of Structure & its Construction. 
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Deviations from the Specifications and Standards:The terms “Contractor”, 

“Independent Engineer” and “Concession Agreement”used in the Manual shall be 

deemed to be substituted by the terms “Contractor”,“Authority’s Engineer” and 

“Agreement” respectively. 

 

Utility Shifting Works:As regards, the work of utility shifting, relevant specifications, 

relevant rules,regulations and acts of Utility Owning Department/Agencies shall be 

applicable. 

SECTION8:Drawings 

 
The drawings forming part of the Project are as contained in the DPR prepared by the 

DPR Consultant and uploaded on the KPPP Portal. The Bidder / Contractor shall refer to 

and rely upon such drawings, together with any amendments, addenda and approved 

revisions issued by the Employer from time to time, for the purposes of bidding, design 

development, execution and completion of the Works. 

SECTION9:FinancialBid 

 

Financial Bid format is as shown below in Annexure – 11 

 

ANNEXURE – 11 
 

Letter comprising the Financial BID 

To, 

Office of the Project engineer – 02 
Bengaluru Smart Infrastructure 
Limited No.30/1, Thimmaiah Road, 
Miller Tank Bund Area, Vasanthnagar, 
Bengaluru-560051. 
 
Sub: Construction of Elevated Corridor (Flyover) at Konanakunte Cross on Kanakapura Road under 
Engineering, Procurement & Construction (EPC) Mode on Lumpsum, Turkey with allowable Price 
Escalation using Ultra   High-Performance   Fiber Reinforced Concrete (UHPFRC) - based structures 
including maintenance for a period 10 years 
DearSir, 
1. WithreferencetoyourRFPdocumentdatedI/we,havingexamined the Bidding Documents and 

understood their contents, hereby submit my/our BID for the aforesaid Project. The BID is 
unconditional and unqualified. 

2. I/We acknowledge that the Authority will be relying on the information provided in the BID and the 
documents accompanying the BID for selection oftheContractorfortheaforesaidProject, 
andwecertifythatallinformation provided in the Bid are true and correct; nothing has been omitted 
which renders such information misleading; and all documents accompanying the BID are true 
copies of their respective originals. 

3. The BID Price has been quoted by me/us after taking into consideration all the terms and conditions 
stated in the RFP, draft Agreement, our own estimates of costs and after a careful assessment of the 
site and all own the conditions that may affect the project cost and implementation of theproject. 

4. I/We acknowledge the right of the Authority to reject our BID without assigning any reason or 
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otherwise and hereby waive, to the fullest extent permitted by applicable law, our right to challenge 
the sameon any account whatsoever. 

5. In the event of my/our being declared as the Selected Bidder, I/we agree to enter into a Agreement in 
accordance with the draft that has been provided to me/us prior to the BID Due Date. We agree not 
to seek any changes in the aforesaid draft and agree to abide by the same. 

6. I/We shall keep this offer valid for 180 (one hundred and eighty)days from the BID Due Date 
specified in the RFP. 

Yours faithfully, 

 
Date: (Signature,nameanddesignationofthe 

Place: Authorised Signatory) 

Name&sealofBidder/LeadMember: .......... 
ClassIIIDSCIDofAuthorisedSignatory: ............. 
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ANNEXURE - 12 

TechnicalCapacityoftheBidder@ 

(RefertoClauses3.3, 3.4 and 3.5 ofthe RFP) 

Applicant 

type 

Project 

Code* 

Cate-

gory$ 

Experience**(EquivalentRs.crore)$$ Technical 

Experience£ Paymentsreceived 

forconstructionof 

EligibleProjects in 

Categories3&4 

Valueofself-

construction in 

Eligible Projects in 

Categories 1 and 2 

(1) (2) (3) (4) (5) (6) 

Single entity 

Bidder  

a     

b     

c     

d     

e     

f     

AggregateTechnicalExperience=  

 
@Provide details of only those projects that have been undertaken by the Applicant. In case of Categories 1 and 2, include only 
those projects which have an estimated capital cost exceeding10% of theamount specified as the Estimated Project Cost; and 
for Categories 3 and 4,include only those projects where the payments received exceed 50% of the Estimated Project Cost. 
*Addmorerowsif necessary. 
** Construction shall not include supply of goods or equipment except when such goods or equipment form part of a turn-key 
construction contract/EPC contract for the project. In no case shall the cost of maintenance and repair, operation of 
Highways and landbe included while computing the Experience Score of an Eligible Project. 
$$ForconversionofUSDollarstoRupees,therateofconversionshallbeRupees 4F

6to aUS Dollar. 

                                                             
6The conversion rate of USD into Rupees shall be the daily representative exchange rates published by the Reserve 
Bank of India for the relevant date. Where relevant date should be as on the date 28 (twenty eight) days prior to the 

Application Due Date. 
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ANNEXURE - 13 

FinancialCapacityoftheBidder 

(RefertoClauses3.2,3.3, 3.4 and 3.5 oftheRFP)(InRs.crore$) 

Biddertype NetCash Accruals NetWorth
£ 

 2025-26 2024-25 2023-24 2022-23 2021-22 Year1 

Single entity Bidder        

TOTAL       

 
Bidder 

type 
AnnualTurnover 

Average 

Annual 

Turnover 

(InRs. 

crore$) 

 2025-26 2024-25 2023-24 2022-23 2021-22 

 (Rs.) Updationfact

or 

(Rs.) Updationfacto

r 

(Rs.) Updationfact

or 

(Rs.) Updationfact

or 

(Rs.) Updationfact

or 

1 2 3 4 5 6 7 8 9 10 11 (2x3+4x5+6

x 

           7+8x9+10x1

1) 

           / 5 

            
           

Single 

entity 

Bidder 

 

 1.00  1.10  1.21  1.33  1.46  

       

 
Name&addressofBidder’sBankers: 
£TheBiddershouldprovidedetailsofitsownFinancialCapacity. 
 
Instructions: 
1. TheBiddershallattachcopiesofthebalancesheets,financial statements and 

AnnualReportsfor5(five)yearsprecedingtheBidDueDate.Thefinancial statements shall: 
(a) reflectthefinancialsituationofthe Bidder; 
(b) beauditedbyastatutoryauditor; 
(c) becomplete,includingallnotestothefinancialstatements;and 
(d) correspondtoaccountingperiodsalreadycompletedandaudited(no statements for partial 

periods shall be requested or accepted). 
2. NetCashAccrualsshallmeanProfitAfterTax+Depreciation. 
3. Net Worth (the “Net worth”) shall means the aggregate value of the paid-up share capital and all 

reserves created out of the profits and securitiespremiumaccount, afterdeductingthe aggregate 
valueofthe accumulated losses, deferred expenditure and miscellaneous expenditure not written 
off,asper the audited balance sheet,but does not include reserves created out of revaluation of 
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assets, write-back of depreciation and amalgamation. 
4. Year 1 will be the latest completed financial year, preceding the bidding. Year 2 shall be the year 

immediately preceding Year 1 and so on. 
5. The Bidder shall also provide the name and address of the Bankers to the Bidder. 
6.          The Bidder shall provide an Auditor’s Certificate specifying the net worth of the Bidder and also 

specifying the methodology adopted for calculatingsuchnetworthinaccordancewithClause3.2 ofthe 
RFP document. 
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SECTION10:FORMATOFBANKGUARANTEEFORSECURITYDEPOSIT 
 

ANNEXURE – 14 

BANK GUARENTEE FOR SECURITY DEPOSIT 

 

To:  [NameofEmployer] 

 [AddressofEmployer] 

 
WHEREAS  [Name and Address of Contractor] (hereinafter called "the 

Contractor") hasundertaken,inpursuanceofContractNo.dated toexecute 

 [name of Contract and Brief Description of Works] (hereinafter 

called "the Contract"); 

 
ANDWHEREASithasbeenstipulatedbyyouinthesaidContractthattheContractorshallfurnis

hyouwith a Bank Guarantee by a recognized Bank for the sum specified therein as 

Security for compliance with his Obligations in Accordance with the Contract. 

 
ANDWHEREASwehaveagreedtogivetheContractorsuchaBankGuarantee. 

 
NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, 

on behalf of the Contractor, upto a total of Rs. 

 [Amount of Guarantee]7Rupees

 [inWords]and we undertake to pay you, upon your 

first written demand and without cavil or argument, any sum or sums within the limits 

of 

 [AmountofGuarantee]8asaforesaidwithoutyourneedi

ngtoprove ortoshowgroundsorreasonsforyourdemandforthesumspecifiedtherein. 

 
Weherebywaivethenecessityofyour demandingthe saiddebt fromtheContractor 

beforepresentingus with the demand. 

 
WefurtheragreethatnoChangeorAdditiontoorotherModificationoftheTermsoftheContractor

ofthe Works tobeperformedthereunderorofany 

oftheContractDocumentswhichmaybemadebetweenyou and 

theContractorshallinanywayreleaseusfromanyLiabilityunderthisGuarantee,andweherebywa

ive Notice of any such Change, Addition or Modification. 

 
This guarantee shall be valid until 30 days from the Date of Expiry of the (Defects 

Liability Period). 

SignatureandSealoftheGuarantor: 

NameofBank: 

Address: 

Date: 
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SECTION11:BANKGUARANTEEFORMATFOREARNESTMONEYDEPOSIT 
 

ANNEXURE – 15 

BANK GUARANTEE FOR EARNEST MONEY DEPOSIT 

 

 
To 

Project Engineer-02 

Bengaluru Smart Infrastructure 

Limited 

30/13rdFloorMillersRoad,Vasa

ntNagar Bengaluru – 560 051 

 
In accordance with your Tender No. dated for the Work of “Construction of Elevated 

Corridor (Flyover) at Konanakunte Cross on Kanakapura Road under Engineering, 

Procurement & Construction (EPC) Mode on Lumpsum, Turkey with allowable Price 

Escalation using Ultra   High-Performance   Fiber Reinforced Concrete (UHPFRC) - based 

structures including maintenance for a period 10 

years”(hereinaftercalled“theTender”),M/s. one of the Tenderers (hereinafter called the 

“the Tenderer”) having its Registered Office at   , wishes to participate in the said 

Tender and an irrevocable Bank Guarantee against EarnestMoney Deposit for an Amount of 

Rs.  (Rupees)is required to be submitted by the Tenderer towards the Tender Security. 

 

KNOW ALL MEN by these presents that we,  (Name of Bank) of  (Name of Country) 

having our Registered Office at   (hereinafter called “the 

Bank”)attheRequestoftheTendererdoherebyunequivocallyandunconditionallyguaranteethesa

me Amountasstatedabove.TheBankisbounduntoBengalurusmartinfrastructurelimited(B-

SMILE) 

(hereinaftercalled“theEmployer)inthesameAmountasstatedaboveforwhichPaymentwellandtru

lyto 

bemadetothesaidEmployer,theBankbindshimself,hisSuccessorsandAssignsbythesepresents. 

 

SEALED with the Seal of the said Bank this  day of  20…..  

 

The Conditions of this Obligation are: 

 

IftheTendererwithdrawshisTenderafterTenderOpeningduringthePeriodofTenderValidity 

specified in the Tender Document; or 

1. If the Tenderer does not accept the Correction of the Tender Price in accordance with 

the Instructionsto Tenderers. 

2. If the Tendererhaving been notified of theAcceptance of his Tender bythe 
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EmployerduringthePeriodof Tender Validity 
a. FailsorrefusestoexecutetheFormofAgreementinaccordancewiththeInstructionstoTender

ers;or 

b. FailsorrefusestofurnishthePerformanceSecurityinaccordancewiththeInstructionstoT
enderers. 

 
We undertake to pay to the Employer upto the above Amount upon Receipt of his First 

Written Demand, withoutthe Employer having to substantiate his Demand, provided that 

in his Demand the Employer will note that the Amount claimed by him is due to him 

owing to the Occurrence of one or any of the Conditions, specifying the Occurred 

Condition or Conditions. 

 
This Guarantee will remain inforce upto and including (Date) i.e. 180 (one 

hundred and eighty) days beyond the Tender Validity as such Deadline is stated in the 

Instructions to Tenderers or it may be extended by the Employer, Notice of 

whichExtension(s)totheBankshallbereceivedfromtheTendereron 

whosebehalfthisGuarantee hasbeen issued.AnyDemandinrespectofthisGuarantee should 

reach theBank not later than the above Date. 

 
Date   

 
Signature of the Bank   

Seal of the Bank    
 

Signature of the Witness   

 
NameandAddressoftheWitness 
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ANNNEXURE – 16 

 

MaintenanceRequirements 

 
1. MaintenanceRequirements 

 

(i) The Contractor shall, at all times maintain the Elevated corridor inaccordance with 

the provisions of this Agreement, Applicable Laws andApplicable Permits. 

(ii) The Contractor shall repair or rectify anyDefect or deficiency set forth inParagraph 2 

of this Annexure within the time limit specified therein and any failure in this behalf 

shall constitute non-fulfilment of the Maintenance obligations by the Contractor.Upon 

occurrence of any breach hereunder, the Authority shall be entitled to effect 

reductioninmonthlylumpsumpaymentassetforth inClause49 of Section F: Special 

ClausesofthisAgreement, without prejudice to the rights of the Authority under this 

Agreement, including Terminationthereof. 

(iii) All Materials, works and construction operations shall conform to the MORTH 

Specifications for Road and Bridge Works, and the relevant IRC publications. Where 

thespecificationsforaworkarenotgiven, Good Industry Practice shall be adopted. 

 

2. Repair/rectificationofDefectsanddeficiencies 
 

The obligations of the Contractor in respect of Maintenance Requirements shall 

include repair and rectification of the Defects and deficiencies specified in 

thisAnnexure within the time limit set forth therein. 

3. OtherDefectsanddeficiencies 
 

In respect of any Defect or deficiency not specified in this Annexure, the Authority’s 

Engineer may, in conformity with Good Industry Practice, specify the permissible 

limit of deviation or deterioration with reference to the Specificationsand Standards, 

and any deviation or deterioration beyond the permissible limit shall be repaired or 

rectified by the Contractor within the time limit specified by the Authority’sEngineer. 

4. Extensionoftimelimit 
 

Notwithstanding anything to the contrary specified in this Annexure, if the nature and 

extent of any Defect or deficiency justifies more time for its repair or rectification than 

the time specified herein, the Contractor shall be entitled to additional time in 

conformitywith Good Industry Practice. Suchadditional time shallbedeterminedby the 

Authority’s Engineer and conveyed to the Contractor and the Authority with reasons 

thereof. 
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5. Emergencyrepairs/restoration 
 

Notwithstanding anything to the contrary contained in this Annexure, if any Defect, 

deficiency or deterioration in the Elevated corridor poses a hazard to safety or risk of 

damage to property, the Contractor shall promptly take all reasonable measures for 

eliminating or minimizing such danger. 

6. DailyinspectionbytheContractor 
 

The Contractor shall, through its engineer, undertake a daily visual inspection of the 

Elevated corridor and maintain a record thereof in a register to be kept in such form 

and manner as the Authority’s Engineer may specify. Such record shall be kept in safe 

custody of the Contractor and shall be open to inspection by the Authority and the 

Authority’s Engineer at any time during office hours. 

7. Pre-monsooninspection/Post-monsooninspection 
 

The Contractor shall carry out a detailed pre-monsoon inspection of all bridges, 

culverts and drainage system before [1st June] every year in accordance with the 

guidelines contained in IRC: SP35. Report of this inspection together with details of 

proposed maintenance works as required on the basis of this inspection shall be sent 

to the Authority’s Engineer before the [10th June] every year. The Contractor shall 

complete the required repairs before the onset of the monsoon and send to the 

Authority’s Engineer a compliance report. Post monsoon inspection shall be done by 

the [30th September] and the inspection report together with details of any damages 

observed and proposed action to remedy the same shall be sent to the Authority’s 

Engineer. 

8. Repairsonaccountofnaturalcalamities 
 

Alldamages occurring to the Elevated corridor on account of a ForceMajeure Event or 

wilful default or neglect of the Authority shall be undertaken by the Authority at its 

own cost. The Authority may instruct the Contractor to undertake the repairs at the 

rates agreed between the Parties. 
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Repair/rectificationofDefectsanddeficiencies 
 

The Contractor shall repair and rectify the Defects and deficiencies specified in this Annex-I of Annexure 16 within the time limit set forth in the table below. 

Table-1:MaintenanceCriteriaforPavements: 

 

 
 
 
 
 
 
 

 
AssetType 

 
 
 
 

 
Perform 

ance 

Paramet 

er 

 

 
LevelofService 

(LOS) 

Freque 

ncy of 

Inspect 

ion 

 

 
Tools/Equip 

ment 

 

 
StandardsandReferencesfor 

InspectionandDataAnalysis 

 
Timelimitfor 

Rectification/ 

Repair 

Maintenan 

ce 

Specificati 

ons 

 
Desirable 

Accepta 

ble 

     

Flexible 

Pavement 

(Pavement 

of MCW, 

Service 

Road, 

approache 

 
 
 
 
 
 

 
Potholes 

 
 
 
 
 
 

 
Nil 

< 0.1 % 

of area 

and 

subjectto 

limit of 

10mmin 

depth 

 
 
 
 
 
 

 
Daily 

 
Length 

Measuremen 

t Unit like 

Scale, Tape, 

odometeretc. 

 

 
IRC 82: 2015 and Distress Identification 

Manual for Long Term Pavement 

Performance Program, FHWA 2003 

(http://www.tfhrc.com/pavement/lttp/r 

eports/03031/) 

 
 
 

 
24-48hours 

 
 

 
MORT&H 

Specificatio 

n 3004.2 

http://www.tfhrc.com/pavement/lttp/r
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AssetType 

 
s of Grade 

structure, 

approache 

s of 

connecting 

roads, slip 

roads, lay 

byes etc.as 

applicable 

) 

 
 
 
 

 
Perform 

ance 

Paramet 

er 

 

 
LevelofService 

(LOS) 

Freque 

ncy of 

Inspect 

ion 

 

 
Tools/Equip 

ment 

 

 
StandardsandReferencesfor 

InspectionandDataAnalysis 

 
Timelimitfor 

Rectification/ 

Repair 

Maintenan 

ce 

Specificati 

ons 

 
Desirable 

Accepta 

ble 

     

 
 
 
 
 
 

 
Cracking 

 
 
 
 
 
 

 
Nil 

< 5% 

subjectto 

limit of 

0.5sqm 

forany 

50 m 

length 

 
 
 
 
 
 

 
Daily 

   
 
 

 
7-15days 

 
 

 
MORT&H 

Specificatio 

n 3004.3 

 
 

 
Rutting 

 
 

 
Nil 

 

 
< 5mm 

 
 

 
Daily 

 
 

 
StraightEdge 

 

 
15-30days 

MORT&H 

Specificatio 

n 3004.2 

Corrugatio 

ns and 

Shoving 

 
 

 
Nil 

 
< 0.1 % 

of area 

 
 

 
Daily 

 
Length 

Measuremen 

t Unit like 

 

 
2-7days 

 
IRC:82- 

2015 
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AssetType 

 
 
 
 

 
Perform 

ance 

Paramet 

er 

 

 
LevelofService 

(LOS) 

Freque 

ncy of 

Inspect 

ion 

 

 
Tools/Equip 

ment 

 

 
StandardsandReferencesfor 

InspectionandDataAnalysis 

 
Timelimitfor 

Rectification/ 

Repair 

Maintenan 

ce 

Specificati 

ons 

 
Desirable 

Accepta 

ble 

     

 
 

 
Bleeding 

 
 

 
Nil 

 
<1%of 

area 

 
 

 
Daily 

Scale,Tape, 

odometer 

etc. 

  

 
3-7days 

MORT&H 

Specificatio 

n 3004.4 

 

 
Ravelling 

/ 

Stripping 

 
 
 

 
Nil 

 

 
<1%of 

area 

 
 
 

 
Daily 

 

 
7-15days 

IRC:82- 

2015read 

withIRCSP 

81 

 
 
 

 
Edge 

Deformati 

on/ 

Breaking 

 
 
 
 
 
 
 
 

Nil 

< 1 m for 

any 100 

msection 

andwidth

  < 

0.1mat 

any 

location, 

 
 
 
 
 
 
 
 

Daily 

 
 
 

 
7-15 days 

 
 

 
IRC:82- 

2015 
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AssetType 

 
 
 
 

 
Perform 

ance 

Paramet 

er 

 

 
LevelofService 

(LOS) 

Freque 

ncy of 

Inspect 

ion 

 

 
Tools/Equip 

ment 

 

 
StandardsandReferencesfor 

InspectionandDataAnalysis 

 
Timelimitfor 

Rectification/ 

Repair 

Maintenan 

ce 

Specificati 

ons 

 
Desirable 

Accepta 

ble 

     

  restricted

to30 

cmfrom 

the edge 

     

 
Roughness 

BI 

 
2000 

mm/km 

 
2400 

mm/km 

Bi- 

Annuall 

y 

 
Class I 

Profilometer 

SCRIM 

 
(Sideway- 

force 

Coefficient 

Routine 

Investigation 

Machine or 

equivalent) 

 
 

 
ClassIProfilometer:ASTME950(98) 

:2004 –Standard Test Method for 

measuring Longitudinal Profile of 

Travelled Surfaces with Accelerometer 

Established Inertial Profiling Reference 

ASTM E1656 -94: 2000- Standard Guide 

for Classification of Automatic Pavement 

Condition Survey Equipment 

 

 
180days 

 
IRC:82- 

2015 

 

 
Skid 

Number 

 
 

 
60SN 

 

 
50SN 

Bi- 

Annuall 

y 

 

 
180days 

 

 
BS:7941-1: 

2006 

Pavement 

Condition 

Index 

 

 
3 

 

 
2.1 

Bi- 

Annuall 

y 

 

 
180days 

 
IRC:82- 

2015 



175 

 

 

 

 
 
 
 
 
 
 

 
AssetType 

 
 
 
 

 
Perform 

ance 

Paramet 

er 

 

 
LevelofService 

(LOS) 

Freque 

ncy of 

Inspect 

ion 

 

 
Tools/Equip 

ment 

 

 
StandardsandReferencesfor 

InspectionandDataAnalysis 

 
Timelimitfor 

Rectification/ 

Repair 

Maintenan 

ce 

Specificati 

ons 

 
Desirable 

Accepta 

ble 

     

Other 

Pavement 

Distresses 

  

Bi- 

Annuall 

y 

   

 
2-7days 

 
IRC:82- 

2015 

 
Deflection/ 

Remaining 

Life 

   
 

 
Annual 

ly 

Falling 

Weight 

Deflectomete 

r 

 

 
IRC115:2014 

 

 
180days 

 

 
IRC:115- 

2014 

Rigid 

Pavement 

(Pavemen 

tofMCW, 

Service 

Road, 

Grade 

structure, 

 

 
Roughness 

BI 

 

 
2200m 

m/km 

 

 
2400mm 

/km 

Bi- 

Annuall 

y 

 

 
Class I 

Profilometer 

 
ASTME950(98):2004andASTME1656- 

94: 2000 

 

 
180days 

 
IRC:SP:83- 

2008 

 

 
Skid 

 
Skid Resistance no. at 

differentspeedofvehicles 

 
Bi- 

Annuall 

y 

 
SCRIM 

(Sideway- 

force 

 

 
IRC:SP:83-2008 

 

 
180days 

 
IRC:SP:83- 

2008 
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AssetType 

 
approach 

es of 

connectin 

g roads, 

sliproads, 

laybyes 

etc. as 

applicabl 

e) 

 
 
 
 

 
Perform 

ance 

Paramet 

er 

 

 
LevelofService 

(LOS) 

Freque 

ncy of 

Inspect 

ion 

 

 
Tools/Equip 

ment 

 

 
StandardsandReferencesfor 

InspectionandDataAnalysis 

 
Timelimitfor 

Rectification/ 

Repair 

Maintenan 

ce 

Specificati 

ons 

 
Desirable 

Accepta 

ble 

     

 

Minimum 

SN 

Traffic 

Speed 

(Km/h) 

 Coefficient 

Routine 

Investigation 

Machine or 

equivalent) 

   

36 50 

33 65 

32 80 

31 95 

31 110 
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AssetType 

 
 
 
 

 
Perform 

ance 

Paramet 

er 

 

 
LevelofService 

(LOS) 

Freque 

ncy of 

Inspect 

ion 

 

 
Tools/Equip 

ment 

 

 
StandardsandReferencesfor 

InspectionandDataAnalysis 

 
Timelimitfor 

Rectification/ 

Repair 

Maintenan 

ce 

Specificati 

ons 

 
Desirable 

Accepta 

ble 

     

 
 
 
 
 
 
 
 
 

 
Embankm 

ent/Slope 

Edgedrop 

at 

shoulders 

 

 
Nil 

 
40m 

m 

 

 
Daily 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Length 

Measuremen 

t Unit like 

Scale,Tape, 

odometeretc. 

 
 
 
 
 
 
 
 
 

 
IRC 

 

 
7-15days 

MORT&H 

Specificatio 

n 408.4 

 
 
 

 
Slope of 

camber/c 

ross fall 

 
 
 
 

 
Nil 

<2% 

variation 

in 

prescrib 

edslope 

ofcamber 

/cross 

fall 

 
 
 
 

 
Daily 

 
 
 
 

 
7-15days 

 
 
 

 
MORT&H 

Specificatio 

n 408.4 

 
Embankme 

nt Slopes 

 

 
Nil 

 
<15 % 

variation 

in 

 

 
Daily 

 

 
7-15days 

MORT&H 

Specificatio 

n 408.4 
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AssetType 

 
 
 
 

 
Perform 

ance 

Paramet 

er 

 

 
LevelofService 

(LOS) 

Freque 

ncy of 

Inspect 

ion 

 

 
Tools/Equip 

ment 

 

 
StandardsandReferencesfor 

InspectionandDataAnalysis 

 
Timelimitfor 

Rectification/ 

Repair 

Maintenan 

ce 

Specificati 

ons 

 
Desirable 

Accepta 

ble 

     

  prescribe 

sideslope 

     

Embankme 

nt 

Protection 

 

 
Nil 

 

 
Nil 

 

 
Daily 

 
 

 
NA 

 

 
7-15days 

 
MORT&H 

Specification 

 

 
Rain Cuts/ 

Gullies in 

slope 

 
 

 
Nil 

 
 

 
Nil 

Daily 

Speciall 

y 

During 

Rainy 

Season 

 
 
 
 
 

 
NA 

 
 

 
7-15days 

 
 

 
MORT&H 

Specification 
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Inadditiontotheaboveperformancecriterion,thecontractorshallstrictlymaintaintherigidpavements asperrequirementsinthefollowing table Table -2: 

Maintenance Criteria for Rigid Pavements: 

 
 
 

S.No. 

 
 
 
Typeof Distress 

 

 
Measured 

Parameter 

 

 
Degreeof 

Severity 

 
 
 
AssessmentRating 

RepairAction 

 
Forthecased<D/2 

Forthecased>D/2 

CRACKING 

 
 
 
 
 

 
1 

 
 
 

 
Single Discrete 

Cracks Not 

intersectingwithany 

joint 

 
 
 

 
w = width of crackL 

= length of crackd = 

depth of crackD = 

depth of slab 

0 Nil,notdiscernible 
 

 
No Action 

 

 
Notapplicable 

1 w<0.2mm.hair cracks 

 
2 

w = 0.2 - 0.5 mm, discernible from 

slow-moving car 

 
 

 
Sealwithoutdelay 

 
 
Seal, and stitch if L 

>lm. 

Within7days 
 

3 
w = 0.5 - 1.5 mm, discernible from 

fast-moving car 
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S.No. 

 
 
 
Typeof Distress 

 

 
Measured 

Parameter 

 

 
Degreeof 

Severity 

 
 
 
AssessmentRating 

RepairAction 

 
Forthecased<D/2 

Forthecased>D/2 

4 w= 1.5- 3.0mm 
 

 
Seal,andstitchifL>lm. 

Within 7 days 

Staple or Dowel Bar 

Retrofit, FDR for 

affected portion. 

Within15days 

 
5 

 
w> 3mm. 

 
 
 
 
 
 

 
2 

 
 
 
 
 
 
Single Transverse(or 

Diagonal) Crack 

intersectingwithone 

or more joints 

 
 
 
 
 
 
w = width of crackL 

= length of crackd = 

depth of crackD = 

depth of slab 

0 Nil,notdiscernible No Action 
 

1 w<0.2mm,hair cracks 
 
Route and seal with 

epoxy. 

Within7days 

 
StapleorDowelBar 

Retrofit. 

Within15days 

 
2 

w=0.2 -0.5 mm, discerniblefrom 

slow vehicle 

 

 
3 

 
w=0.5 -3.0 mm, discerniblefrom 

fast vehicle 

Route,sealandstitch,if L > 

1 m. 

Within7days 
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S.No. 

 
 
 
Typeof Distress 

 

 
Measured 

Parameter 

 

 
Degreeof 

Severity 

 
 
 
AssessmentRating 

RepairAction 

 
Forthecased<D/2 

Forthecased>D/2 

 
4 

 
w= 3.0- 6.0mm 

DowelBarRetrofit. 

Within 15 days 

Full Depth Repair 

Dismantle and 

reconstruct affected. 

Portion with norms 

and specifications - 

See Para 5.5 & 9.2 

Within15days 

 

 
5 

 
w > 6 mm, usually associated with 

spalling, and/or slab rocking under 

traffic 

 
Not Applicable, as it may 

be full 

depth 

 
 
 
 

 
3 

 
 

 
Single Longitudinal 

Crack intersecting 

with one or more 

joints 

 
 

 
w = width of crackL 

= length of crackd = 

depth of crackD = 

depth of slab 

0 Nil,notdiscernible No Action 
 

 
 

 
1 

 
 
 
w < 0.5 mm, discernable from slow 

moving vehicle 

 
Seal with epoxy, if L> 1 

m. 

Within7days 

Stapleordowelbar 

retrofit. 

Within15days 
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S.No. 

 
 
 
Typeof Distress 

 

 
Measured 

Parameter 

 

 
Degreeof 

Severity 

 
 
 
AssessmentRating 

RepairAction 

 
Forthecased<D/2 

Forthecased>D/2 

 

 
2 

 
w=0.5 -3.0 mm, discerniblefrom 

fast vehicle 

Routesealandstitch, ifL 

> lm. 

 
Within15days 

 

 
- 

 
 

3 

 
 
w= 3.0- 6.0mm 

Staple,ifL>1m. 

Within 15 days 

 

 
PartialDepthRepair 

with stapling. 

Within15days  
4 

w = 6.0 - 12.0 mm, usually 

associated with spalling 

 
 
 
 

 
Not Applicable, as it may 

be full 

depth 

 
 
 

 
5 

 
 

 
w > 12 mm, usually associated with 

spalling, and/or slab rocking under 

traffic 

Full Depth Repair 

Dismantle and 

reconstruct affected 

portionaspernorms 

and specifications - 

See Para 5.6.4 

Within15days 
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S.No. 

 
 
 
Typeof Distress 

 

 
Measured 

Parameter 

 

 
Degreeof 

Severity 

 
 
 
AssessmentRating 

RepairAction 

 
Forthecased<D/2 

Forthecased>D/2 

 
 
 
 
 
 
 
 
 

 
4 

 
 
 
 
 
 
 
 

 
Multiple Cracks 

intersectingwithone 

or more joints 

 
 
 
 
 
 
 
 
 

 
w=widthofcrack 

0 Nil,notdiscernible No Action 
 
 
 

 
- 

1 w<0.2mm,hair cracks 
 
 
Seal,andstitchifL>lm. 

Within 15 days 
 

2 
w=0.2 -0.5 mm. discerniblefrom 

slow vehicle 

 
3 

w=0.5 -3.0 mm, discerniblefrom 

fast vehicle 

 
 
 
 

 
Fulldepthrepairwithin 

15 days 

 

 
Dismantle,Reinstate 

subbase,Reconstruct

 whole slab

 as  per 

specificationswithin 

30 days 

 
4 

w = 3.0 - 6.0mm panel broken into 

2 or 3 pieces 

 
5 

w>6mmand/orpanelbroken into 

more than 4 pieces 

5 CornerBreak 
 

w= widthofcrack 
0 Nil,notdiscernible No Action - 



184 

 

 

 

 
 
 

S.No. 

 
 
 
Typeof Distress 

 

 
Measured 

Parameter 

 

 
L=lengthofcrack 

 

 
Degreeof 

Severity 

 
 
 
AssessmentRating 

RepairAction 

 
Forthecased<D/2 

Forthecased>D/2 

1 w<0.5mm;only1cornerbroken Sealwithlowviscosity 

epoxy to 

securebrokenparts 

Within 7 days 

 
Sealwithepoxyseal 

with epoxy 

Within7days 

 
 

2 

 
w<1.5mm;L<0.6m,onlyone corner 

broken 

 
3 

w < 1.5 mm; L < 0.6 m, two corners 

broken 

 
 
 

 
Partial Depth (Refer 

Figure 8.3 of 

IRC:SP:83-2008) 

 
Within15days 

 
 

 
Fulldepth repair 

 
4 

w>1.5mm;L>0.6morthree corners 

broken 

 
 

 
5 

 
 

 
reeorfourcornersbroken 

Reinstate sub-base, 

and reconstruct the 

slab as per norms 

and specifications 

within 30days 
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S.No. 

 
 
 
Typeof Distress 

 

 
Measured 

Parameter 

 

 
Degreeof 

Severity 

 
 
 
AssessmentRating 

RepairAction 

 
Forthecased<D/2 

Forthecased>D/2 

 
 
 
 
 
 
 
 
 

 
6 

 
 
 
 
 
 

 
Punchout(Applicable 

 to 

Continuous 

ReinforcedConcrete 

Pavement (CRCP) 

only) 

 
 
 
 
 
 
 
 

 
w=widthofcrack L 

= length (m/m2) 

0 Nil,notdiscernible 
 

No Action 

1 w< 0.5 mm;L<3 m/m2 

 
 
 
 
 
 
 

 
Not Applicable, as it may 

be full depth 

 
Seal with low 

viscosity epoxy to 

secure broken parts. 

Within15days 

2 eitherw> 0.5mmorL<3 m/m2 

3 w>1.5 mm andL<3 m/m2 

 
4 

w>3mm,L<3m/m2anddeformation Full depth repair - 

Cut out and replace 

damagedareataking 

care not to damage 

reinforcement. 

Within30days 

 

 
5 

 
w > 3 mm, L > 3 m/m2and 

deformation 

SurfaceDefects 
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S.No. 

 
 
 
Typeof Distress 

 

 
Measured 

Parameter 

 

 
Degreeof 

Severity 

 
 
 
AssessmentRating 

RepairAction 

 
Forthecased<D/2 

Forthecased>D/2 

 
 
 
 
 
 
 
 
 
 

 
7 

 
 
 
 
 
 
 
 
 

 
Ravelling  or 

Honeycomb type 

surface 

 
 
 
 
 
 
 
 

 
r=areadamaged 

surface/totalsurface

ofslab(%) 

h=maximumdepth 

of damage 

 

 
0 

 

 
Nil,notdiscernible 

ShortTerm LongTerm 

No action. 
 
 
 
 
 
 
 
 

 
NotApplicable 

1 r< 2% Local repair of areas 

damaged 

and liable to be 

damaged. 

Within15days 

 

 
2 

 

 
r= 2- 10 % 

3 r= 10-25% BondedInlay,2or3slabs if 

affecting. 

Within30days 

 

 
4 

 

 
r= 25- 50 % 
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S.No. 

 
 
 
Typeof Distress 

 

 
Measured 

Parameter 

 

 
Degreeof 

Severity 

 
 
 
AssessmentRating 

RepairAction 

 
Forthecased<D/2 

Forthecased>D/2 

 

 
5 

 

 
r> 50%andh> 25mm 

Reconstructslabs,4or 

more slabs if affecting. 

Within30days 

 

 
 
 
 
 
 
 

 
8 

 
 
 
 
 
 
 

 
Scaling 

 
 
 
 
 

 
r = damaged 

surface/totalsurface

ofslab(%) 

h=maximumdepth 

of damage 

 

 
0 

 

 
Nil,notdiscernible 

ShortTerm LongTerm 

No action. 
 
 
 
 
 
 

 
NotApplicable 

1 r<2% Local repair of areas 

damaged 

and liable to be 

damaged. 

Within7days 

 

 
2 

 

 
r= 2-10 % 

3 r= 10- 20% 
 
BondedInlaywithin15 
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S.No. 

 
 
 
Typeof Distress 

 

 
Measured 

Parameter 

 

 
Degreeof 

Severity 

 
 
 
AssessmentRating 

RepairAction 

 
Forthecased<D/2 

Forthecased>D/2 

4 r= 20- 30 % 
days  

 
5 

 
r> 30% andh > 25mm 

Reconstructslabwithin 30 

days 

 
 
 
 
 
 
 

 
9 

 
 
 
 
 
 
 

 
Polished 

Surface/Glazing 

 
 
 
 
 
 
 

 
t=texturedepth, 

sand patch test 

0 
  

 
No action. 

 
 
 
 
 
 
 

 
NotApplicable 

1 t> 1mm 

2' t= 1- 0.6 mm 
 
 

 
Monitor rate of 

deterioration 
3 t= 0.6- 0.3mm 

4 t= 0.3- 0.1mm 

5 t< 0.1 mm 
 
Diamond Grinding if 
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S.No. 

 
 
 
Typeof Distress 

 

 
Measured 

Parameter 

 

 
Degreeof 

Severity 

 
 
 
AssessmentRating 

RepairAction 

 
Forthecased<D/2 

Forthecased>D/2 

  affecting 

 
50% ormoreslabsina 

 
continuous stretch of 

minimum 

5 km. 

 
Within30days 

 

 
 
 
 

 
10 

 
 
 

 
Popout (Small Hole), 

Pothole Refer Para 

8.4 

 
 
 

 
n=number/m2d=dia

meterh=maximum 

depth 

 
0 

d < 50 mm; h < 25 mm; n < 1 per 5 

m2 

 
No action. 

 
 
 
 

 
NotApplicable 

 
1 

d=50-100mm;h<50mm;n<1 

per5 m2 

 
 
Partialdepthrepair65 mm 

deep. 

Within15days 
 

2 
d=50-100mm;h>50mm;n<1 

per5 m2 
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S.No. 

 
 
 
Typeof Distress 

 

 
Measured 

Parameter 

 

 
Degreeof 

Severity 

 
 
 
AssessmentRating 

RepairAction 

 
Forthecased<D/2 

Forthecased>D/2 

 
3 

d = 100 - 300 mm; h < 100 mm n <1 

per 5 m2 

Partial depth repair 

110mm 

i.e.10mmmorethanthe 

depth 

of the hole. 

Within30days 

 

 
 

 
4 

 

 
d = 100 - 300 mm; h > 100 mm; n < 

1 per 5 m2 

 
5 

 
d > 300 mm; h > 100 mm: n > 1 per 

5 m2 

Fulldepthrepair. 

Within 30 days 
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JointDefects 

   
 
 
 
 
 
 
 
 
 

 
lossordamageL = 

Length as % total 

joint length 

  

ShortTerm LongTerm 

  0 Difficultto discern. 
  

  

    No action.  

   
 

 
1 

Discernible, L< 25% butof 

little immediate 

consequence with regard 

to ingress of water or 

trapping incompressible 

material. 

 
 

 
Cleanjoint,inspectlater. 

 

11 JointSealDefects 
   

  
  

NotApplicable  

Notable. L > 25% 

insufficient protection 

against ingress of water 

and trapping 

incompressiblematerial. 

 

   Cleanandreapplysealantin  

  
3 selectedlocations. 

 

   
Within7days 

 

  
 

5 
Severe; w >  3 mm 

negligible   protection 

againstingressofwater 

 
Clean,widenandresealthejoint. 
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    and trapping 

incompressiblematerial. 

Within7days  

 
 
 
 
 
 
 
 
 
 
 

 
12 

 
 
 
 
 
 
 
 
 
 
 

 
SpallingofJoints 

 
 
 
 
 
 
 
 
 

 
w = width on either 

side of the joint L = 

length of spalled 

portion (as % joint 

length) 

0 Nil,notdiscernible No action. 
 
 
 
 
 
 
 
 
 
 
 

 
NotApplicable 

1 w< 10mm Applylowviscosityepoxyresin/ 

mortar in cracked portion. 

Within7days 

 
2 

 
w= 10- 20mm, L<25% 

 
3 

 
w= 20- 40mm, L>25% 

PartialDepthRepair. 

Within 15 days 

 
4 

 
w= 40- 80mm, L>25% 

30-50mmdeep,h=w+20%of w, 

within 30 days 

 
 
 

5 

 
 
 
w>80mm,andL>25% 

50-100mmdeeprepair. H 

= w + 20% of w. 

Within30days 

13 
 
Faulting(orStepping) 

f=differenceoflevel 0 notdiscernible,<1 mm No action. No action. 
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 inCracksor Joints  

1 f <3 mm 
  

 
2 

 
f =3 - 6 mm 

Determine cause and observe, take 

action for diamond grinding 

 
Replacetheslabas 

appropriate. 

Within30days 
3 f=6 - 12mm DiamondGrinding 

4 f=12- 18mm Raisesunkenslab. 
 

 
Replacetheslabas 

appropriate. 

Within30days 

 

 
5 

 

 
f> 18mm 

Strengthen subgrade andsub-base 

by grouting and 

raisingsunken slab 

 
 
 
 

 
14 

 
 
 
 

 
BlowuporBuckling 

 
 
 

 
h = vertical 

displacement from 

normal profile 

 

 
0 

 

 
Nil,notdiscernible 

ShortTerm LongTerm 

 

 
No Action 

 

1 h < 6mm 

2 h= 6- 12mm InstallSignstoWarnTraffic 
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3 h= 12- 25mm 
within7days  

 
4 

 
h > 25mm 

FullDepthRepair. Within 

30 days 

 
 

5 

 
shatteredslabs,ie4or 

more pieces 

Replacebrokenslabs. 

 
Within30days 

 
 
 
 
 
 
 

 
15 

 
 
 
 
 
 
 

 
Depression 

 
 
 
 
 

 
h = negative vertical 

displacement from 

normalprofileL 

=length 

0 Notdiscernible,h<5mm 
 

 
No action. 

 
 
 
 
 
 
 

 
NotApplicable 

1 h= 5- 15mm 

 
2 

h=15-30mm,Nos<20% 

joints 

 
 

InstallSignstoWarnTraffic 

within 7 days 

3 h= 30- 50mm 

 
4 

h>50mmor>20%joints Strengthensubgrade. 

 
Reinstatepavementatnormallevel 
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5 
 
h > 100mm 

if L<20 m. 

 
Within30days 

 

 
 
 
 
 
 
 
 
 
 

 
16 

 
 
 
 
 
 
 
 
 
 

 
Heave 

 
 
 
 
 
 
 
 

 
h = positive vertical 

displacement from 

normal profile. 

L=length 

 

 
0 

 
Notdiscernible.h<5 mm 

ShortTerm LongTerm 

No action. 
 
 
 
 
 
 
 
 

 
scrabble 

1 h= 5- 15mm Follow up. 

 
2 

h=15-30mm,Nos 

<20%joints 

 
InstallSignstoWarn Traffic 

within7days 

3 h= 30- 50mm 

 
4 

h>50mmor>20% joints  
Stabilise subgrade. Reinstate 

pavementatnormalleveliflength 

<20m.Within30days 
5 h > 100mm 

17 Bump 
 
h = vertical 

0 h < 4mm No action 
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  displacement from 

normal profile 

 

 
1 

 

 
h = 4- 7 mm 

 
Grind,incaseofnewconstruction 

within 7 days 

ConstructionLimit 

for New 

Construction. 

 

 
3 

 

 
h= 7- 15mm 

Grind, in case of ongoing 

Maintenance 

within15days 

Replaceincaseof new 

construction. 

Within30days 

 
5 

 
h > 15mm 

FullDepthRepair. Within 

30 days 

FullDepthRepair. 

Within 30days 

 
 
 
 
 
 

 
18 

 
 
 
 

 
Lane to 

Shoulder 

Dropoff 

 
 
 
 
 

 
f=differenceof level 

 

 
0 

 
Nil,notdiscernible 

 
<3mm 

ShortTerm LongTerm 

No action. 
 

1 f=3 - 10mm 
 
Spotrepairofshoulder 

within 7 days 

 

2 f=10 - 25mm 
 

3 f=25 - 50mm Fillup shoulder 
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4 f=50 - 75mm 
within7dayss 

Forany100m 

stretchReconstruct 

shoulder, if 

affecting25%or 

more of stretch. 

Within30days 

 
 

 
5 

 
 

 
f >75 mm 

Drainage 

 
 
 
 
 
 
 

 
19 

 
 
 
 
 
 
 

 
Pumping 

 

 
quantity of fines 

andwaterexpelled 

through open 

joints and cracks 

Nos 

0 not discernible No Action 
 

 
1to 2 

slight/occasionalNos<10

% 

RepaircracksandjointsWithout 

delay. 

 
Inspect and repair 

sub-drainage at 

distressedsections 

and upstream. 
 

3to 4 
appreciable/ Frequent 

10 - 25% 

 
Liftorjackslabwithin30days. 

 
 

 
Nos/100m stretch 

 
 

 
5 

 

 
abundant, crack 

development > 25% 

Repair distressed pavement 

sections. Strengthen subgrade 

and subbase. Replace slab. 

Within30days 
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20 

 
 
 
 
 

 
Ponding 

 
 
 
 

 
Ponding on slabs 

due to blockage of 

drains 

 
0-2 

No discernible 

problem 

 
No action. 

 

 

 
3to 4 

Blockages observed in 

drains, but water 

flowing 

 
Cleandrainsetcwithin7days, Follow 

up 

 

 
Action required to 

stopwaterdamaging 

foundationwithin30 

days.  
5 

Ponding, accumulation 

of water observed 

 
-do- 
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Table-3:MaintenanceCriteriaforSafetyRelatedItemsandOtherFurnitureItems: 

 

 
Asset 
Type 

 
Performance 

Parameter 

 
LevelofService(LOS) 

Frequencyof 
Measuremen 

t 

 
TestingMethod 

Recommended 
Remedial 
measures 

 
Timelimitfor 
Rectification 

Specificatio 
ns and 

Standards 

 
 
 
 
 
 
 

 
Highway 

 
 
 
 
 
 

 
Availability 
of Safe Sight 
Distance 

 
As perIRCSP:84-2014,aminimum of 
safe stopping sight distance shall be 
available throughout. 

 
 
 
 
 
 
 

 
Monthly 

Manual 
Measuremen 
ts with 
Odometer 
along with 
video/image 
backup 

Removal of obstruction within 24 

hours, in case of sight line affected 

by temporaryobjectssuch as trees, 

temporary encroachments. 

Incaseofpermanentstructureor design 

deficiency: 

Removal of 

obstruction/improvement of 

deficiency at the earliest 
Speed Restriction boards 

IRC:SP 
84-2014 

 
Design 

Speed, 

kmph 

 
Desirable 

MinimumSight 

Distance(m) 

Safe 

Stoppin 

g Sight 

Distance 

(m) 

  
   

  and suitable traffic calming 
measuressuchastransversebar 

 100 360 180 

  
   

  marking,blinkers,etc.shallbe 
applied during the period of 

 80 260 130 

  
   

  rectification.   

    Visual Re- painting Cat-1Defect– IRC:35- 

Pavemen 
tMarking 

 
Wear 

 
<70%ofmarking remaining 

Bi- 
Annually 

Assessment as 
per Annexure- 
F of IRC:35- 
2015 

 within 24 hours 
Cat-2 Defect - 
within 2 months 

2015 
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Asset 
Type 

 
Performance 

Parameter 

 
LevelofService(LOS) 

Frequencyof 
Measuremen 

t 

 
TestingMethod 

Recommended 
Remedial 
measures 

 
Timelimitfor 
Rectification 

Specificatio 
ns and 

Standards 

 
 
Day time 
Visibility 

DuringexpectedlifeServiceTime 
Cement Road - 

130mcd/m2/lux 
BituminousRoad- 

100mcd/m2/lux 

 
 

Monthly 

As per 
Annexure-Dof 
IRC:35-2015 

Re- painting Cat-1Defect– 
within 24 hours 
Cat-2Defect– 
within2months 

IRC:35- 
2015 

 InitialandMinimumPerformanceforD
ryRetroreflectivityduring 
nighttime: 

 As per 
Annexure-E of 
IRC:35-2015 

Re- painting Cat-1Defect– 
within 24 hours 
Cat-2Defect– 
within2months 

IRC:35-2015 

Design (RL) Retro 
 Speed Reflectivity      

  (mcd/m2/lux)      

  Initial Minimum      

 (7 Thresholdlevel      

 days) (TL)&      

Night Time 
Visibility 

 warranty 

period required 
Bi-Annually 

    

  upto2 years      

 Upto 65 200 80      

 65- 100 250 120      

 Above 350 150      

 100        

 Initial and Minimum Performance 
forNightVisibilityunderwetcondition 
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Asset 
Type 

 
Performance 

Parameter 

 
LevelofService(LOS) 

Frequencyof 
Measuremen 

t 

 
TestingMethod 

Recommended 
Remedial 
measures 

 
Timelimitfor 
Rectification 

Specificatio 
ns and 

Standards 

  (Retro reflectivity):      

Initial7daysRetroreflectivity:100 
mcd/m2/lux 
MinimumThresholdLevel:50 
mcd/m2/lux 

 Initial and Minimum performance 
for Skid Resistance: 

Initial (7days): 55BPN 
Min.Threshold: 44BPN 

*Note: shall be considered under 
urban/city traffic condition 
encompassing the locations like 
pedestrian crossings, bus bay, bus 
stop, cycle track intersection 
delineation,transversebarmarkings 
etc 

 As per 
Annexure-Gof 

 Within24 hours IRC:35-2015 

  IRC:35-2015   

Skid 
Resistance 

 
Bi-Annually 

   

 
 
 
 
 

Road 
Signs 

 
 
 
 
 
Shape and 
Position 

 
 

 
ShapeandPositionasperIRC:67-2012. 
Signboardshouldbeclearlyvisiblefor 
the design speed of the section. 

 
 
 
 

 
Daily 

Visual with 
video/image 
backup 

Improvement of 
shape, in case if 
shape is 
damaged. 
 
Relocation asper 
requirement 

 
48 hours in case 
of Mandatory 
Signs,Cautionary 
and Informatory 
Signs (Single and 
Dualpostsigns) 

IRC:67-2012 

      15Daysincase of 
Gantry/Cantileve 
rSignboards 
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Asset 
Type 

 
Performance 

Parameter 

 
LevelofService(LOS) 

Frequencyof 
Measuremen 

t 

 
TestingMethod 

Recommended 
Remedial 
measures 

 
Timelimitfor 
Rectification 

Specificatio 
ns and 

Standards 

  
 
 
 
 
Retro 
reflectivity 

 
 
 
 

 
AsperspecificationsinIRC:67-2012 

 
 
 
 

 
Bi-Annually 

Testingofeach 
signboard 
using Retro 
Reflectivity 
Measuring 
Device.  In 
accordance 
withASTMD 
4956-09. 

hange of 
ignboard 

48hours in case 
of Mandatory 
Signs,Cautionary
 and 
Informatory 
Signs(Singleand 
Dualpostsigns) 

 
1Monthincase of 
Gantry/Cantilev 
er Sign boards 

RC:67-2012 

 

 
Kerb 

KerbHeight 
As per IRC 86:1983 depending upon 
type of Kerb 

Bi-Annually Useofdistance 
measuringtape 

Raising Kerb 
Height 

Within1 Month RC 86:1983 

 
KerbPainting 

Functionality:FunctioningofKerb 
painting as intended 

Daily 
Visual with 

video/image 
backup 

 
KerbRepainting 

 
Within7-days 

 
RC 35:2015 

 
 

 
Other 
Road 
Furnitur 
e 

Reflective 
Pavement 
Markers(Road 
Studs) 

Numbers and Functionality as per 
specificationsinIRC:SP:84-2014and 
IRC:35-2015,unlessspecifiedin 
By the employer 

 
Daily 

 
Counting 

 
New Installation 

Within2 months IRC:SP:84- 
2014, 
IRC:35-2015 

Pedestrian 
Guardrail 

Functionality: Functioning of 
guardrail as intended 

Daily 
Visual with 
video/image 
backup 

 
Rectification 

Within15days IRC:SP:84- 
2014 

 
Traffic Safety 
Barriers 

Functionality:FunctioningofSafety 
Barriers as intended 

 
Daily 

Visual with 
video/image 
backup 

 
Rectification 

Within7days IRC:SP:84- 
2014, 
IRC:119- 
2015 
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Asset 
Type 

 
Performance 

Parameter 

 
LevelofService(LOS) 

Frequencyof 
Measuremen 

t 

 
TestingMethod 

Recommended 
Remedial 
measures 

 
Timelimitfor 
Rectification 

Specificatio 
ns and 

Standards 

 EndTreatment
 of 
Traffic Safety 
Barriers 

Functionality: Functioning of End 
Treatment as intended 

 
Daily 

Visual with 
video/image 
backup 

 
Rectification 

Within7days IRC:SP:84- 
2014, 
IRC:119- 
2015 

 
Attenuators 

 
Functionality: Functioning of 
Attenuators as intended 

 
Daily 

Visual with 
video/image 
backup 

 
Rectification 

Within7days IRC:SP- 
2014, 
IRC:119- 
2015 

Guard Posts 
and 
Delineators 

Functionality:FunctioningofGuard 
Posts and Delineators as intended 

Daily 
Visual with 
video/image 
backup 

Rectificatio 
n 

 
Within15days 

IRC: 79 - 
1981 

OverheadSign 
Structure 

Overheadsignstructureshallbestructu
rally adequate 

Daily 
Visual with 
video/image 
backup 

 
Rectification 

Within15days IRC:67-2012 

Traffic 
Blinkers 

Functionality:FunctioningofTraffic 
Blinkers as intended 

Daily 
Visual with 
video/image 
backup 

 
Rectification 

Within7days IRC:SP:84- 
2014 

 
 
 

 
Highway 
Lighting 
System 

 
 

 
Highway 
Lights 

Illumination: 
Minimum40Luxilluminationonthe 
road surface 

 
Daily 

Theillumination 
level shall be 
measured with 
luxmeter 

Improvementin 
LightingSystem 

24 hours IRC:SP:84- 
2014 

Nomajorfailureinthelightingsystem 
Daily 

- Rectification of 
failure 

24 hours IRC:SP:84- 
2014 

Nominorfailureinthelightingsystem 
Monthly 

- Rectification of 
failure 

8 hours IRC:SP:84- 
2014 

Toll Plaza 
Canopy 
Lights 

Minimum40Luxilluminationonthe 
road surface 

 
Daily 

The 
illumination 
levelshallbe 

Improvementin 
Lighting System 

24 hours IRC:SP:84- 
2014 
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Asset 
Type 

 
Performance 

Parameter 

 
LevelofService(LOS) 

Frequencyof 
Measuremen 

t 

 
TestingMethod 

Recommended 
Remedial 
measures 

 
Timelimitfor 
Rectification 

Specificatio 
ns and 

Standards 

    measuredwith 
luxmeter 

   

Nomajor/minorfailureinthelighting 
system 

Daily 
- Rectification of 

failure 
8 hours IRC:SP:84- 

2014 

 
 
 
 
 

 
Treesand 

Plantation 

including 

median 

plantation 

Obstructionin

aminimum 

head-roomof 

5.5mabove 

carriageway 

orobstruction

in visibility of 

roadsigns 

 
 
 

 
Noobstructionduetotrees 

 
 
 

 
Monthly 

Visual with 
video/image 
backup 

Removaloftrees Immediate IRC:SP:84- 
2014 

Deterioration 

in health of 

trees and 

bushes 

Health of plantation shall be as per 
requirement of specifications & 
instructions issued by Authority from 
time to time 

 
Daily 

Visual with 
video/image 
backup 

Timely watering 
and treatment.Or 
Replacement 
ofTreesand 
Bushes. 

Within90days IRC:SP:84- 
2014 

Vegetation 

affectingsight 

lineandroad 

structures 

 
Sight line shall be free from 
obstruction by vegetation 

 
Daily 

Visual with 
video/image 
backup 

RemovalofTrees Immediate IRC:SP 84- 
2014 

 
Rest 

Areas 

Cleaning of 

toilets 
- Daily 

- - Every4hours  

Defects in 

electrical, 
- Daily 

- Rectification 24 hours  



205 

 

 

 

 
Asset 
Type 

 
Performance 

Parameter 

 
LevelofService(LOS) 

Frequencyof 
Measuremen 

t 

 
TestingMethod 

Recommended 
Remedial 
measures 

 
Timelimitfor 
Rectification 

Specificatio 
ns and 

Standards 

 water and 

sanitary 

installations 

      

Other 
Project 
Facilities 
and 
Approac 
h roads 

 
Damage or deterioration in Approach Roads, 
pedestrian facilities, truck lay-bys, bus-bays, bus- 
shelters, cattle crossings, Traffic Aid Posts, Medical 
Aid Posts and other works 

 
 

Daily 

- Rectification 15 days IRC:SP 84- 
2014 



206 

 

 

 
 

AssetType 

 
Performanc 

e Parameter 

 
LevelofService 

(LOS) 

Frequencyof 

Measuremen 

t 

 
 

TestingMethod 

 
RecommendedRemedial 

measures 

Time limit 

for 

Rectification 

 
Specifications 

and Standards 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Pipe/box/slab 

culverts 

 
Free 

waterway/ 

unobstructe 

d flow 

section 

 

 
85% of culvert 

normal flow area 

to available. 

 
2 times in a 

year (before 

and after 

rainyseason) 

Inspection by Bridge 

Engineer as per IRC 

SP:35-1990and 

recording ofdepthof 

silting and area of 

vegetation. 

Cleaning silt up soils and 

debris in culvert barrelafter 

rainy season, removal of 

bushes and vegetation, U/s 

of barrel, under barrel 

andD/sofbarrelbefore 

rainyseason. 

15 days 

before onset 

of monsoon 

and within 

30daysafter 

endofrainy 

season. 

 
IRC5-2015, 

IRC SP:40- 

1993 and 

IRC SP:13- 

2004 

 
Leak-proof 

expansion 

joints if 

any 

 
No leakage 

through 

expansion joints 

 

 
Bi-Annually 

Physical inspection 

of expansion joints 

as per IRC SP: 35- 

1990 if any, for 

leakagestrainson 

walls atjoints. 

 

 
Fixing with sealant 

suitably 

30daysor 

beforeonset 

of rains 

whichever 

comes 

earlier 

 
IRC SP:40- 

1993andIRC 

SP:69-2011 

 
 
 
 
 
 

 
Structurall 

y sound 

Spalling of 

concrete not 

more than 0.25 

sqm 

 
 
 
 
 
 
 

 
Bi-Annually 

 
 
 
 

 
Detailed inspection 

ofallcomponentsof 

culvert as per IRC 

SP:35-1990and 

recording the 

defects 

 
 
 
 
 

 
Repairs to spalling, 

cracking, delamination, 

rusting shall be followedas 

per IRC:SP:40-1993. 

 
 
 
 
 
 
 

 
15 days 

 
 
 
 

 
IRC SP 40- 

1993 and 

MORTH 

Specifications

 clause 

2800 

Delamination of 

concrete not more 

than 0.25 sq.m. 

Cracks widerthan 

0.3 mm not more 

than 1m 

aggregate length 
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AssetType 

 
Performanc 

e Parameter 

 
LevelofService 

(LOS) 

Frequencyof 

Measuremen 

t 

 

 
TestingMethod 

 
RecommendedRemedial 

measures 

Time limit 

for 

Rectification 

 
Specifications 

and Standards 

  
 

 
Protection 

works in 

good 

condition 

Damagedofrough 

stone apron or 

bank revetment 

not more than 3 

sqm, damage to 

solid apron 

(concrete apron) 

not more than 1 

sqm 

 

 
2timesina 

year(before 

and after 

rainyseason) 

 
 
 

 
Conditionsurveyas 

per IRC SP:35-1990 

 
 
 

 
Repairs to damaged 

aprons and pitching 

30  days 

afterdefect 

observation 

or2weeks 

beforeonset 

of rainy 

season 

whicheveris 

earlier. 

 
 

 
IRC:SP40- 

1993 and 

IRC:SP:13- 

2004. 

Bridges 

includingROBs 

Flyoveretc.as 

applicable 

Riding 

quality or 

user 

comfort 

No pothole in 

wearing coat on 

bridge deck 

 

 
Daily 

 
Visualinspectionas 

per IRC SP:35-1990 

 
RepairstoBCorwearing coat 

 

 
15 days 

MORT&H 

Specification 

2811 

 
 
 

 
Bridge -Super 

Structure 

 

 
Bumps 

 

 
No bump at 

expansion joint 

 

 
Daily 

 
Visual inspectionas 

per IRC SP:35- 

1990 

Repairs to BC on either 

side of expansion joints, 

profile correction course 

on approach slab in case 

of settlement to approach 

embankment 

 

 
15 days 

 
MORT&H 

Specification 

3004.2 & 

2811. 

Usersafety 

(condition 

of crash 

No damaged or 

missing stretch 

ofcrashbarrier 

orpedestrian 

 
Daily 

Visual inspection 

and detailed 

conditionsurveyas 

perIRCSP:35- 

Repairs and replacement 

of safety barriers as the 

case may be 

 
3days 

IRC:5-1998, 

IRCSP:84- 

2014 and 

IRCSP:40- 
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AssetType 

 
Performanc 

e Parameter 

 
LevelofService 

(LOS) 

Frequencyof 

Measuremen 

t 

 

 
TestingMethod 

 
RecommendedRemedial 

measures 

Time limit 

for 

Rectification 

 
Specifications 

and Standards 

 barrier 

andguard 

rail) 

handrailing  1990.   1993. 

Rusted 

reinforcem 

ent 

Notmorethan 

0.25 sq.m 

 
 
 
 

Bi- 

Annually 

 

 
Detailed condition 

survey as per IRCSP: 

35-1990 using 

Mobile Bridge 

Inspection Unit 

All the  corroded 

reinforcement shall need 

to be thoroughly cleaned 

from rusting and applied 

with  anti-corrosive 

coating before carryingout 

the repairs to affected 

concreteportionwith 

epoxymortar/concrete. 

 
 
 

 
15 days 

 

 
IRCSP:40- 

1993 and 

MORTH 

Specificatio 

n 1600. 

Spallingof 

concrete 

Notmorethan 

0.50 sq.m 

 
Delaminatio 

n 

 
Notmorethan0.50 

sq.m 

 
Cracks 

widerthan 

0.30 mm 

 

 
Notmorethan 1m 

total length 

 

 
Bi-Annually 

Detailed condition 

survey as per IRC 

SP: 35-1990 using 

Mobile Bridge 

Inspection Unit 

Grouting with epoxy 

mortar, investigating 

causes for  cracks 

development and carryout

  necessary 

rehabilitation. 

 

 
48 Hours 

IRCSP:40- 

1993 and 

MORTH 

Specification 

2800. 

Rainwater 

seepage 

through 

deck slab 

 

 
Leakage-nil 

 

 
Quarterly 

Detailed condition 

survey as per IRCSP: 

35-1990 using 

Mobile Bridge 

Inspection Unit 

Groutingofdeckslabat 

leakage areas, 

waterproofing,repairsto 

drainage spouts 

 

 
1 months 

 
MORTH 

specifications 

2600 &2700. 
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AssetType 

 
Performanc 

e Parameter 

 
LevelofService 

(LOS) 

Frequencyof 

Measuremen 

t 

 

 
TestingMethod 

 
RecommendedRemedial 

measures 

Time limit 

for 

Rectification 

 
Specifications 

and Standards 

        

Deflection 

due to 

permanent 

loads and 

live loads 

 

 
Withindesign 

limits. 

Once in 

every10 

years for 

spans more 

than 40 m 

 
 

 
Loadtestmethod 

 
Carry out major 

rehabilitation works on 

bridge to retain original 

design loads capacity 

 
 

 
6 months 

 

 
IRCSP:51- 

1999. 

 

 
Vibrationsin

 bridge 

deckdueto 

moving 

trucks 

 
 

 
Frequency of 

vibrations shall 

not be more than 

5 Hz 

Once in 

every5 years 

forspans 

more than 

30m and 

every 10 

years for 

spans 

between 15 

to 30m 

 
 
 
 
Laser displacement 

sensors or laser 

vibro-meters 

 
 
 

 
Strengthening of super 

structure 

 
 
 
 

 
4 months 

 
 
 
 
AASHTO 

LRFD 

specifications 
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AssetType 

 
Performanc 

e Parameter 

 
LevelofService 

(LOS) 

Frequencyof 

Measuremen 

t 

 

 
TestingMethod 

 
RecommendedRemedial 

measures 

Time limit 

for 

Rectification 

 
Specifications 

and Standards 

  
 
 
 

 
Leakagein 

Expansion 

joints 

No damage to 

elastomeric 

sealantcompound

 in 

strip seal 

expansion joint, 

no leakage of rain 

water through 

expansion joint in 

caseofburiedand 

asphaltplugand 

copperstripjoint. 

 
 
 
 
 

 
Bi-Annually 

 
 
 
 
Detailed condition 

survey as per IRC 

SP:35-1990 using 

Mobile Bridge 

Inspection Unit 

 
 
 
 

 
Replace of seal in 

expansion joint 

 
 
 
 
 

 
15 days 

 
 
 

 
MORTH 

specifications 

2600andIRC 

SP:40-1993. 

Debrisand 

dust in 

strip seal 

expansion 

joint 

No dust or 

debris in 

expansion joint 

gap. 

 

 
Monthly 

Detailed condition 

survey as per IRC 

SP:35-1990 using 

Mobile Bridge 

InspectionUnit 

 
Cleaning of expansion 

joint gaps thoroughly 

 

 
3 days 

MORTH 

specifications

2600and 

IRCSP:40- 

1993. 

 

 
Drainage 

spouts 

No down take 

pipe 

missing/broken 

belowsoffitof 

thedeckslab.No 

silt,  debris, 

clogging of 

 
 

 
Monthly 

 
Detailed condition 

survey as per IRC 

SP: 35-1990 using 

Mobile Bridge 

Inspection Unit 

Cleaning of drainage 

spouts thoroughly. 

Replacement  of 

missing/broken downtake 

pipes with a 

minimumpipeextension 

of500mmbelowsoffitof 

 
 

 
3 days 

 

 
MORTH 

specification 

2700. 
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AssetType 

 
Performanc 

e Parameter 

 
LevelofService 

(LOS) 

Frequencyof 

Measuremen 

t 

 

 
TestingMethod 

 
RecommendedRemedial 

measures 

Time limit 

for 

Rectification 

 
Specifications 

and Standards 

  drainage spout 

collection 

chamber. 

  slab. Providing sealant 

around thedrainage spout 

ifanyleakages observed. 

  

 
 
 
 
 
 
 
 
 
 

 
Bridge- 

substructure 

 
 
 
 
Cracks/sp 

alling of 

concrete/ 

rusted 

steel 

 
 
 

 
No cracks, 

spalling  of 

concrete and 

rusted steel 

 
 
 
 
 

 
Bi-Annually 

 
 
 
 
Detailed condition 

survey as per IRC 

SP: 35-1990 using 

Mobile Bridge 

Inspection Unit 

All the  corroded 

reinforcement shall need 

to be thoroughly cleaned 

from rusting and applied 

with   anti-corrosive 

coating before carrying 

out  repairs to 

substructure  by 

grouting/guniting and 

micro concreting 

dependingontypeof 

defectnoticed 

 
 
 
 
 

 
30 days 

 
 
 
 
IRCSP:40- 

1993 and 

MORTH 

specification 

2800. 

 
 
 

 
Bearings 

Delaminationof 

bearing 

reinforcementnot

 more than 

5%,crackingor 

tearing of rubber 

notmorethan2 

locations  per 

side,norupture 

 
 
 

 
Bi-Annually 

 

 
Detailed condition 

survey as per IRC 

SP: 35-1990 using 

Mobile Bridge 

Inspection Unit 

In case of failure of even 

one bearing on any 

pier/abutment, all the 

bearings on that 

pier/abutment shall be 

replaced, in order to get 

uniform load transfer onto 

bearings. 

 
 
 

 
3 months 

 

 
MORTH 

specification

2810and 

IRCSP:40- 

199. 
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AssetType 

 
Performanc 

e Parameter 

 
LevelofService 

(LOS) 

Frequencyof 

Measuremen 

t 

 

 
TestingMethod 

 
RecommendedRemedial 

measures 

Time limit 

for 

Rectification 

 
Specifications 

and Standards 

  ofreinforcement 

or rubber 

     

 
 
 
 
 

 
Bridge 

Foundations 

 
 
 
 

 
Scouring 

around 

foundatio 

ns 

 
 
 

 
Scouring shall 

not be lower 

than maximum 

scour level for 

the bridge 

 
 
 
 
 

 
Bi-Annually 

Condition survey 

and visual 

inspection as per 

IRCSP:35-1990 

using Mobile 

Bridge Inspection 

Unit. 

In case of doubt, 

use Underwater 

camera for 

inspection of deep 

wellsinmajor 

Rivers. 

 
 
 
 

 
Suitable protection 

works  around 

pier/abutment 

 
 
 
 
 

 
1 month 

 
 
 
 

IRCSP:40- 

1993, IRC 

83-2014, 

MORTH 

specificatio 

n 2500 
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AssetType 

 
Performanc 

e Parameter 

 
LevelofService 

(LOS) 

Frequencyof 

Measuremen 

t 

 

 
TestingMethod 

 
RecommendedRemedial 

measures 

Time limit 

for 

Rectification 

 
Specifications 

and Standards 

  
 
 

 
Protectio 

n works 

in good 

condition 

Damaged    of 

rough   stone 

apronorbank 

revetment   not 

more than   3 

sq.m,damageto 

solid  apron 

(concreteapron)

    not 

more than   1 

sq.m 

 
 
 
 

2 times ina

 year 

(beforeand 

after rainy 

season) 

 
 
 
 

 
Condition survey 

as per IRC SP:35- 

1990 

 
 
 
 

 
Repairs to damaged 

aprons and pitching. 

30  days 

afterdefect 

observatio 

n or  2 

weeks 

before 

onset  of 

rainy 

season 

whichever 

isearlier. 

 
 
 

 
IRC:SP40- 

1993 and 

IRC:SP:13- 

2004. 

Note:AnyStructureduringtheentirecontractperiodwhichisfoundthatdoesnotcomplieswithallrequirementsofthisTablewillbeprepared, rehabilitated or 

even reconstructed under the scope of the contractor. 

 
 
 

Table4:MaintenanceCriteriaforStructuresandCulverts: 
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Table5:MaintenanceCriteriaforHillRoads 
 

Inadditiontoabove,forhillroadsthefollowingprovisionsformaintenanceisalsotodone. 

 

Hill Roads 

(i) DamagetoRetainingwall/Breast wall 7(Seven)days 

(ii) Landslidesrequiringclearance 12(Twelve)hours 

(iii) Snowrequiringclearance 24(TwentyFour)hours 

 
 
 

Note:For all tables 1 to 5 above, latest BIS & IRC standards (even those not indicated herewith) 

along with MoRTH specifications shall be binding for all maintenance activities. 
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A. FlexiblePavement 

 

NatureofDefectordeficiency Timelimitforrepair/ 

rectification 

(b) Granularearthshoulders,sideslopes,drainsandculverts 

(i) Variation by more than 1 % inthe prescribed slope 

of camber/cross fall (shall not be less than the 

camber on the main carriageway) 

7(seven)days 

(ii) Edgedropatshouldersexceeding40mm 7(seven)days 

(iii) Variation by more than 15% in the prescribed side 

(embankment) slopes 

30(thirty)days 

(iv) Raincuts/gulliesinslope 7(seven)days 

(v) Damagetoorsiltingofculvertsandside drains 7(seven)days 

(vi) Desiltingofdrainsinurban/semi-urbanareas 24(twentyfour)hours 

(vii) Railing,parapets,crashbarriers 7 (seven) days (Restore 

immediately if causing safety 

hazard) 

(c) Roadsidefurnitureincludingroadsignandpavementmarking 

(i) Damagetoshape or position, poor visibility or loss 

of retro- reflectivity 

48(fortyeight)hours 

(ii) Paintingofkmstone,railing,parapets,crash barriers Asandwhenrequired/Once 

everyyear 

(iii) Damaged/missing signs road requiring 

replacement 

7(seven)days 

(iv) Damagetoroadmarkups 7(seven)days 

(d) Roadlighting 

(i) Anymajorfailureofthe system 24(twentyfour)hours 

(ii) Faultsandminorfailures 8(eight)hours 

(e) Treesandplantation 
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NatureofDefectordeficiency Timelimitforrepair/ 

rectification 

(i) Obstruction in a minimum head- room of 5 mabove 

carriageway or obstruction in visibility of road 

signs 

24(twentyfour)hours 

(ii) Removaloffallentreesfrom carriageway 4(four) hours 

(iii) Deteriorationinhealthoftreesandbushes Timelywateringandtreatment 

(iv) Trees and bushes requiringreplacement 30(thirty)days 

(v) Removal of vegetation affecting sight line and road 

structures 

15(fifteen)days 

(f) Restarea 

(i) Cleaningof toilets Every4(four)hours 

(ii) Defects in electrical, water and sanitary 

installations 

24(twentyfour)hours 

(g) [TollPlaza] 

(h) Other Project Facilities and Approach 

roads 

 

(i) Damage in approach roads, pedestrian facilities, 

truck lay- byes, bus-bays, bus-shelters, cattle 

crossings, Traffic Aid Posts, Medical Aid Posts,Rain 

Water Harvesting / Artifical Recharge Unit and 

service roads 

15(fifteen)days 

(ii) Damagedvehiclesordebrisontheroad 4(four) hours 

(iii) Malfunctioning of the mobilecrane 4(four) hours 

Bridges 
 

(a) Superstructure 

(i) Anydamage,cracks,spalling/scaling Temporary 

measures 

Permanentmeasures 

within48(fortyeight) hours 

within 15 (fifteen) days or as 

specified by the Authority’s 

Engineer 

(b) Foundations 
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NatureofDefectordeficiency Timelimitforrepair/ 

rectification 

(i) Scouringand/orcavitation 15(fifteen)days 

(c) Piers,abutments,returnwallsandwing walls 

(i) Cracksanddamages includingsettlementand 

tilting, spalling, scaling 

30(thirty)days 

(d) Bearings(metallic)ofbridges 

(i) Deformation, damages, tilting or shifting of 

bearings 

15 (fifteen) days Greasingof 

metallic bearings once in a 

year 

(e) Joints 

(i) Malfunctioningofjoints 15(fifteen)days 

(f) Otheritems 

(i) Deformingofpadsinelastomericbearings 7(seven)days 

(ii) Gathering of dirtinbearings andjoints;or clogging of 

spouts, weep holes and vent-holes 

3(three) days 

(iii) Damageordeteriorationinkerbs,parapets,handrails 

andcrash barriers 

3 (three) days (immediately 

within 24 hours if posing 

danger to safety) 

(iv) Rain-cuts or erosion of banks of the side slopes of 

approaches 

7(seven)days 

(v) Damagetowearing coat 15(fifteen)days 

(vi) Damageordeteriorationinapproachslabs,pitching, 

apron, toes, floor or guide bunds 

30(thirty)days 

(vii) Growthofvegetationaffectingthestructureor 

obstructingthe waterway 

15(fifteen)days 

(g) HillRoads 

(i) Damagetoretainingwall/breastwall 7(seven)days 

(ii) Landslidesrequiringclearance 12(twelve) hours 
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NatureofDefectordeficiency Timelimitforrepair/ 

rectification 

(iii) Snowrequiringclearance 24(twentyfour)hours 

 
[Note:Where necessary, the Authority may modify the time limit for repair/rectification, or 

addtothenatureofDefectordeficiencybefore issuing thebidding document,withthe approval

 ofthecompetent authority.] 
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ANNEXURE – 17 

 
 

TakingOverCertificate 

 
I,…………………….(NameanddesignationoftheAuthority’sRepresentative)underandin 

accordancewiththeAgreementdated…………(the“Agreement”),for[constructionofthe 

****section(km**tokm**)of 

 
****] (the “Elevated Corridor”) on Engineering, Procurement and Construction (EPC) 

basis through

 ............................................. (NameofContractor),herebycertifythattheTestsoncompletion

of 

 

Maintenance Period in accordance with Clause 49 of Section F of the Agreement have 

been successfully undertaken to determine compliance of the Elevated Corridor with the 

provisions of the Agreement and I hereby certify that the Authority has taken over the 

Elevated Corridor from the Contractor on this day......... 

 
 
 
 
 
 
 

 
SIGNED,SEALEDANDDELIVERED 

 
(Signature) 

 
(NameanddesignationofAuthority’sRepresentative) 

 
(Address) 
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ANNEXURE-18 

 
TestsonCompletionofMaintenancePeriod 

 
1. RidingQualitytest: 

 
Riding quality test: Riding quality of each lane of the carriageway 

shall be checked with the help of a calibrated bump integrator and 

the maximum permissible roughness for purposes of this Test 

shall be [2,200 (two thousand and two hundred only)] mm for 

each kilometre. 

2. Visualandphysicaltest: 

 
TheAuthority’s Engineershall conduct 

avisualandphysicalcheckofconstruction to determine that all 

works and equipment forming part thereof conform to the 

provisions of this Agreement. The physical tests shall include 

measurement of cracking, rutting, stripping and potholes and 

shall be as per the requirement of maintenance mentioned in 

Annexure 16. 
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ANNEXURE - 19 

 

TestsonCompletion 
 

1. ScheduleforTests 
 

(i) The Contractor shall, no later than 30 (thirty) days prior to the likely completion of 

construction, notify the Authority’s Engineer and theAuthority of its intent to 

subject theElevated 

corridortoTests,andnolaterthan10(ten)dayspriortotheactualdateof Tests, furnish to 

the Authority’s Engineer and the Authority detailed inventory and particulars of all 

works and equipment forming part of Works. 

(ii) The Contractor shall notify the Authority’s Engineer of its readiness to subject the 

Elevated corridor to Tests at any time after 10 (ten) days from the date of such 

notice, and upon receipt of such notice, the Authority’s Engineer shall, in 

consultation with the Contractor, determine the date and time for each Test and 

notify the same to the Authority who may designate its representative to witness 

the Tests. The Authority’s Engineer shall thereupon conduct the Tests itself or 

cause any of the Tests to be conducted in accordance with section 53 and this 

Annexure. 

2. Tests 
 

(i) Visual and physical test: The Authority’s Engineer shall conduct a visual and 

physical checkofconstructiontodeterminethatall worksandequipmentforming 

partthereof conform to the provisions of this Agreement. The physical tests shall 

include to be decided with Authority’s Engineer at the time of physical tests as 

per standard relevant IRC code Manual.. 

(ii) Riding quality test: Riding quality of each lane of the carriageway shall be checked 

with the help of a calibrated bump integrator and Network Survey Vehicle 

(NSV)fitted with latest equipments and the maximum permissible roughness for 

purposesof this Test shall be [2,000 (two thousand)] mm for each kilometre. 

(iii) Tests for bridges: All major and minor bridges shall be subjected to the rebound 

hammer and ultrasonic pulse velocity tests, to be conducted in accordance with the 

procedure described in Special Report No. 17: 1996 of the IRC Highway Research 

BoardonNondestructiveTesting Techniques, attwo spots in everyspan,tobechosen 

at random by the Authority’s Engineer. Bridges with a span of 15 (fifteen) metres or 

more shall also be subjected to load testing. 

(iv) Other tests: The Authority’s Engineer may require the Contractor to carry out 

orcause to be carried additional tests, in accordance with Good Industry Practice, 

for determining the compliance of the Elevated corridor with Specifications 

andStandards,excepttestsasspecifiedinclause5,butshallincludemeasuringtheeflectiv
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ityofroadmarkingsandroadsigns;andmeasuringtheilluminationlevel (lux) of lighting 

using requisite testing equipment. 

(v) Environmental audit: The Authority’s Engineer shall carry out a check to determine 

conformity of the Elevated corridor with the environmental requirements set forth 

in Applicable Laws and Applicable Permits. 

(vi) Safety Audit: The Authority’s Engineer shall carry out, or cause to be carried out, a 

safety audit to determine conformity of the Elevated corridor with the safety 

requirements and Good Industry Practice. 

(vii) Agency for conducting Tests: 

AllTestssetforthinthisAnnexureshallbeconductedbytheAuthority’sEngineer 

orsuchotheragencyorpersonasitmayspecifyinconsultationwiththe Authority. 

(viii) Completion 

Certificate:UponsuccessfulcompletionofTests,theAuthority’sEngineershallissue 

theCompletionCertificateinaccordancewiththeprovisionsofclause 52 of Section F of 

this agreement. 

 

3. TheAuthorityEngineerwillcarryouttestswithfollowingequipmentathisowncostinthe
presenceofcontractor’s representative. 

 

S
r. 

N
o. 

Keymetricsof 

Asset 

 
Equipmenttobeused 

 
Frequencyofconditionsurvey 

1 Surface 

defects 

pavement 

 
of 

Network 

Vehicle(NSV) 

Survey At least twice a year (As per survey 

months defined for the state basis rainy 

season) 

2 Roughnessof 

pavement 

Network 

Vehicle(NSV) 

Survey At least twice a year (As per survey 

months defined for the state basis rainy 

season) 

3 Strength 

pavement 

of Falling Weight 

Deflectometer (FWD) 

Atleastonceayear 

4 Bridges Mobile Bridge 

InspectionUnit(MBU) 

At least twice a year (As per survey 

months defined for the state basis 

rainyseason) 

5 Road signs Retro-reflectometer At least twice a year (As per survey 

months defined for the state basis rainy 

season) 
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ThefirsttestingwiththehelpofNSVshallbeconductedatthetimeofissueof Completion Certificate. 

ANNEXURE - 20 

PaymentReductionforNon-Compliance 
 

1.  Paymentreductionfornon-

compliancewiththeMaintenance Requirements 

(i) Monthlylumpsumpaymentsformaintenanceshallbereducedinthecaseofnon- 

compliance with the Maintenance Requirements set forth in Annexure-16. 

(ii) Any deduction made on account of non-compliance with the Maintenance 

Requirements shall not be paid even after compliance subsequently. The deductions 

shall continue to be made every month until compliance is done. 

(iii) The Authority’s Engineer shall calculate the amount of payment reduction on thebasis 

of weightage in percentage assigned to non-conforming items as given in Paragraph 2. 

2. Percentagereductionsinlumpsumpaymentsonmonthlybasis 
 

(i) Thefollowingpercentagesshallgovernthepaymentreduction: 

 

S.No. Item/Defect/Deficiency Percentage 

(a) Carriageway/Pavement 
 

(i) Potholes,cracks,othersurfacedefects 15% 

(ii) RepairsofEdges, Rutting 5% 

(b) Road,Embankment,Cuttings,Shoulders 
 

(i) Edgedrop,inadequatecrossfall,undulations,settlement, potholes, 

ponding, obstructions 

10% 

(ii) Deficientslopes,raincuts,disturbedpitching,vegetation growth, 

pruning of trees 

5% 

(c) Bridgesand Culverts 
 

(i) Desilting, cleaning. vegetation growth, damaged pitching, 

flooring, parapets, wearing course, footpaths, any damage to 

foundations 

20% 

(ii) AnyDefectsinsuperstructures,bearingsandsub-structures 10% 
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S.No. Item/Defect/Deficiency Percentage 

(iii) Painting,repairs/replacementkerbs,railings,parapets, 

guideposts/crash barriers 

5% 

(d) RoadsideDrains 
 

(i) Cleaningandrepairofdrains 5% 

(e) RoadFurniture 
 

(i) Cleaning,painting,replacement ofroadsigns,delineators,road 

markings, 200 m/km/5thkm stones 

5% 

(f) MiscellaneousItems 
 

(i) Removalofdeadanimals,brokendown/accidentedvehicles, fallen 

trees, road blockades or malfunctioning of mobile crane 

10% 

(ii) AnyotherDefectsinaccordancewithparagraph1. 5% 

(g) DefectsinOtherProjectFacilities 5% 

 

(ii) The amount to be deducted from monthly lump-sum payment for non- compliance of particular item 

shall be calculated as under: 

 
 

 
Where, 

 
P= Percentageofparticularitem/Defect/deficiencyfordeduction 

 
M1=Monthlylump-sumpaymentinaccordancepara1.2aboveofthisSchedule M2=Monthlylump-

sumpaymentinaccordancepara1.2aboveofthisSchedule L1=Non-complying length L = Total length of the road, 

R=Reduction (the amount to be deducted for non-compliance for a particular item/Defect/deficiency 

The total amount of reduction shall be arrived at bysummation of reductionsfor such items/Defects/deficiency or non-

compliance. 

For any Defect in a part of one kilometer, the non-conforming length shall be taken as one kilometer. 
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DISCLAIMER 

The information contained in this Bid document / Request for Proposal document (the 

“RFP”) or subsequently provided to Bidder(s), whether verbally or in documentary or any 

other form by or on behalf of the Authority or any of its employees or advisors, is provided 

to Bidder(s) on the terms and conditions set out in this Bid document and such other 

terms and conditions subject to which such information is provided. This Bid document is 

not an Agreementand isneitheranoffernorinvitationbytheAuthoritytotheprospective 

Bidders or any other person. The purpose of this Bid document is to provide interested 

parties with information that may be useful to them in making their financial offers (BIDs) 

pursuant to this Bid document. This Bid document includes statements, which 

reflectvarious assumptions and assessments arrived at by the B-SMILE in relation to the 

Project. Such assumptions, assessments and statements do not purport to contain all 

theinformation that each Bidder may require. This Biddocument may not beappropriate 

forallpersons,and itis notpossible forthe Authority,itsemployeesoradvisorstoconsider the 

investment objectives, financial situation and particular needs of each party who reads or 

uses this as document. The assumptions, assessments, statements and information 

contained in the Bidding Documents, especially the [Technical Specification & Scope 

ofWork], may not be complete, accurate, adequate or correct. Each Bidder should, 

therefore, conduct its own investigations and analysis and should check the accuracy, 

adequacy, correctness, reliability and completeness of the assumptions, assessments, 

statements and information contained in this Bid document and obtain independent 

advice from appropriate sources. Information provided in this Bid document to the 

Bidder(s) is on a wide range of matters, some of which may depend upon interpretation of 

law. The information given is not intended to be an exhaustive account of statutory 

requirementsand should not be regarded as a complete or authoritative statement of law. 

The B-SMILE accepts no responsibility for the accuracy or otherwise for any interpretation 

or opinion on law expressed herein. The B-SMILE, its employees and advisors make no 

representation or 

warrantyandshallhavenoliabilitytoanyperson,includinganyApplicantorBidder under any 

law, statute, rules or regulations or tort, principles of restitution or unjust enrichment or 

otherwise for any loss, damages, cost or expense which may arise from or be 
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incurredorsufferedonaccountofanythingcontainedinthisBiddocumentorotherwise,includin

g the accuracy, adequacy, correctness, completeness or reliability of the Bid document and 

any assessment, assumption, statement or information contained therein or 

deemedtoformpartofthisBiddocumentorarisinginanywayforparticipationinthis BID Stage. 

The B-SMILE also accepts no liability of any nature whether resulting from negligence or 

otherwise howsoever caused arising from reliance of any Bidder upon the 

statementscontainedinthisBiddocument.TheB-SMILEmayinitsabsolutediscretion, but 

without being under any obligation to do so, update, amend or supplement the 

information, assessment or assumptions contained in this Bid document. The Bidder shall 

bear all its costs associated with or relating to the preparation and submission of its BID 

including but not limited to preparation, copying, postage, delivery fees, 

expensesassociated withanydemonstrations orpresentationswhich may berequired by the 

B-SMILE or any other costs incurred in connection with or relating to its BID. All such 

costsand expenseswillremainwiththe Bidderand theB-SMILEshallnotbeliableinany manner 

whatsoever for the same or for any other costs or other expenses incurred by a Bidder in 

preparation or submission of the BID, regardless of the conduct or outcome of the Bidding 

Process. 
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