BENGALURU SMART INFRASTRUCTURE @l?n“ B-Smile
LIMITED (B - SMILE)

4)

Office of the Project engineer - 07
Ground Floor, Annex - 2 Building,
GBA Head Office, N.R. Square,
Bengaluru-560002.

TENDERS FOR THE WORK OF

“Construction of Split Flyover at MEI Junction on Tumkur Road in front of RNS
Shantiniketan under Engineering, Procurement & Construction (EPC) Mode on

Lumpsum, Turkey with allowable Price Escalation including 10 years of maintenance”

AmountPutto Tender:Rs.40.50 Crores

(Excluding GST, utility shifting cost and land acquisition cost)

TENDER NOTIFICATION

(Through GOK, https://kppp.karnataka.gov.in only)

TENDER Notification No. and date

B-SMILE/PE-07/TEND/ 01 /2026-27 dated

"120.05.2026

TENDER DOCUMENT CAN BE

DOWNLODED FROM KPPP 25.05.2026 at 17:30 Hours onwards
PORTAL FROM

LAST DATE FOR SUBMISSION OF Upto 04.06.2026, 10:00 Hours

PRE BID QUERRIES

PRE BID MEETING

05.06.2026 @ 15:00 Hours

LAST DATE AND TIME FOR RECEIPT
OF TENDERS

24.06.2026 at 16:00 Hours

TIME AND DATE OF OPENING OF
TECHNICAL TENDERS

25.06.2026 at 16:30 Hours

TIME AND DATE OF OPENING OF
FINANCIAL BID

Will be intimated after obtaining approval for
technical evaluation.

ADDRESS FOR COMMUNICATION

0/o Project engineer - 07, B-SMILE

Ground Floor, Annex - 2 Building, GBA Head
Office, N.R. Square, Bengaluru-560002.



https://kppp.karnataka.gov.in/
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No:B-SMILE/PE-07/TEND/ 01/2026-27

1. The Government of Karnataka has constituted ‘“Bengaluru Smart Infrastructure Limited” (B-
SMILE) for implementation of Specific Infrastructure works in the city of Bengaluru. On behalf
of the Bengaluru Smart Infrastructure Limited (B-SMILE), The Project Engineer-07, Bengaluru
Smart Infrastructure Limited (B-SMILE) invites tenders from eligible contractors registered with
CPWD / KPWD / Railways / National Highway or any State Government Organizations for the
development of work throughEngineering Procurement & Construction (EPC) mode. The

BENGALURUSMARTINFRASTRUCTURELIMITED

OfficeoftheProjectEngineer-07

Bengaluru Smart Infrastructure Limited
Ground Floor,Annexe-2 Building,
GBA Head Office,NR Square,
Bengaluru-560002, dated:20.05.2026
NOTICEINVITINGTENDER (NIT)

(Through http://kppp.ka

rnataka.gov.inonly)

(Competitive Bidding under Two Cover System)

details of the work are as under.

Amountput EarnestMone|Constr

Sl totender .

Nameofthework : y uction

No (Excluding Deposit Period

GST) b
Construction of Grade Separators
at Pipeline road from West of Rs
Chord Road to Outer Ring Road 327Cr.ores
in Mahalakshmi Layout (Length — '(Rs 1.00
2 KM) under Engineering, LakHs. E.

1 Procurement & Construction (EPC)| Rs. 327.46 o mer:t& 18
Mode on Lumpsum, Turnkey with Crores plgalance Months
allowable Price Escalation using

i . through
Ultra High-Performance Fiber Suretv Bond/
Reinforced Concrete (UHPFRC) - y

. ) E-BG/FDR)

based structures including 10 years
of maintenance
Construction of Split Flyover at MEI Rs. 40.50
Junction on Tumkur road in front of Lakhs (Rs.
RNS Shantinikethan (Length — 0.50 1.00 Lakhs —

5 KM) under Engineering,| Rs. 40.50 |E-payment & 15
Procurement & Construction (EPC) Crores Balance Months
Mode on Lumpsum, Turnkey with through
allowable Price Escalation including Surety Bond/

10 years of maintenance E-BG/FDR)

Project engineer - 07

Bengaluru Smart Infrastructure Limited(B-SMILE)
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. The quotedAmount Put to Tender shall include the cost of design, engineering,

procurement, construction, testing, commissioning, and maintenance of the Project for a
period of 10 years from the date of Completion Certificate. No separate payment shall be
made towards maintenance except as specifically provided in the Contract. Bidders shall
accordingly quote for the composite amount inclusive of maintenance obligations.

. The tenderers may submit tenders for works given in the table through KPP portal of the

Government of Karnataka (http://kppp.karnataka.gov.in). The Tenderers are advised to note the
minimum qualification criteria specified in RFP to qualify for award of the contract (RFP
Document and KTPP Act shall be followed).

. Tenders must be accompanied by Earnest Money Deposit (EMD) 1%(Rs. 1.00 Lakhs & rest

as E-BG / Surety Bonds/FDR). Earnest money deposit will have to be in any one of the forms
specified in the Tender document. Any errors in the EMD shall be liable for rejection and EMD
shall have to be valid for 180 days beyond the validity of the tender.

. Tender documents may be downloaded from Government of Karnataka KPP Portal website

https://kppp.karnataka.gov.in under tenders' section. All documents uploaded on the KPP portal
are based on the Detailed Project Preparation (DPR) and for the tender purposes only.

. Bidder should attach all the scanned copies of certificates pertaining to their eligibility criteria,

qualification information documents, failing which the bid will not be considered. No physical
documents shall be considered. (Also all scanned copies should be visible and should be clear).
IT returns and its year wise abstract should be certified by Chartered Accountant.

. Any effort by the bidder to influence the client in the bid evaluation, bid comparison or contract

award decision results in rejection of the consultants’ bid.

. A successful bidder will have to execute an agreement with Project Engineer-07, B-SMILE,

Bengaluru within 15 days upon receipt of intimation along with performance Security as per
contract price in form of FDR / Bank Guarantee obtained from a Nationalized Bank / Scheduled
Bank payable at Bengaluru. The work shall be commenced with all earnestness within 07days
from the date of issue of work order, failing in such cases the performance security will forfeit
which it would be presumed that he is not interested in the work and action will be taken to get
the work executed through alternate agency.

. Tenders must be submitted online through KPP portal on or before 16.00 hours on 24.06.2026

and the opening of tenders will be as per the KPP portal guidelines. Aspiring Contractors who
have not registered in the KPP Portal must register before participating through the website
https://kppp.karnataka.gov.in

Tender documents and other information can be downloaded from the KPP portal from
25.05.2026 @ 17.30 hours onwards.

. The contractors are informed to conduct their own site specific surveys & studies to analyze

the existing pavement conditions, land availability for stocking materials and placement of
machinery etc. before submitting their bids.

The Tender includes Defect Liability and Maintenance Period of 10 years, and the Amount
Put to Tender includes the cost of such maintenance obligations as specified in the RFP.

For the purpose of the tender, the maintenance cost included in the Amount Put to Tender has
been considered for a 10-year period, at 0.25% p.a. of the estimated project construction cost for
the first 5 years and 0.50% p.a. for the next 5 years, which shall be further elaborated in the

Project engineer - 07
Bengaluru Smart Infrastructure Limited(B-SMILE)
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tender documents.

The payment structure under the Contract shall comprise milestone-based construction payments
and post-completion security retention, including Performance Security Deposit (PSD) and Final
Security Deposit (FSD), which shall be specified in the tender documents

The transaction fee/Bid document/ Tender Document fee is non-refundable. For registration and
e-payment details contact KPP Portal Helpdesk.

The Pre-bid meeting will be held under the Chairmanship of Director (Technical), B-SMILE in
the conference room of B-SMILE on 05.06.2026 @ 15.00 hours at No.30/1, Thimmaiah Road,
Millar Tank bund Area, Vasanth Nagar, Bengaluru-560052.

The Bidders shall quote rate Excluding GST against the amount put to tender.

The Bidder must compulsorily establish Quality Control Laboratory required for field testing.
B-SMILE reserves the right to accept or reject any or all the bids without providing reasons.

The EMD for the unsuccessful bidder will be returned only after issuance of LOA to the
successful bidder.

Corrigendum, modifications, corrections, if any, will be published in the KPP portal website
only.

Further details may be obtained from Project Engineer-07, B-SMILE vide +91-9900260607 or
via email at se2bsmiile@gmail.com (Sri.MohammedAjmal Ariff)

Other details can be obtained in the Tender / RFP document uploaded in KPPP.
FollowingshallbethecalendarofeventsforTendering:

EventDescription Date

1. | DateandTimeforavailabilityofTe | 25.05.2026at17:30Hours
nderDocumentsinKPPPortal

2. | Lastdateforsubmissionofpre-bid | 04.06.2026@10:00Hours
queries

3. | DateandTimeofPre-BidMeeting, | 05.06.2026@15:00Hours

4. | LastDate&TimeforReceiptofTen | 24.06.2026at16:00Hours

ders
5. | Date & Time for Opening of 25.06.2026 at 16:30 Hours

Technical

Bid
6. | Opening of Financial Bid Will be Notified
7. | Validity of Bids 180 days from Last Date for receipt

oftenders
Project Engineer-07
Bengaluru Smart Infrastructure Limited
CopySubmittedtothe:

Project engineer - 07
Bengaluru Smart Infrastructure Limited(B-SMILE)




=

abkwnN

o

PS to Hon’ble Managing Director to bring into the kind notice of Hon’ble Managing Director,
B-SMILE.

Chief Engineer — 3, B-SMILE for kind information

Director (Technical), B-SMILE for kind information.

I.TAdvisor with a request to publish the same in the GBA Website.

Public Relation Officer, GBA for information and to publish in two leading National
Newspapers in Kannada and English.

Office Copy

Project engineer - 07
Bengaluru Smart Infrastructure Limited(B-SMILE)




SECTION 2: INSTRUCTIONS TO TENDERERS (ITT
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A._General
1. Scope of Tender
1.1 The Bengaluru Smart Infrastructure Limited (B-SMILE) (referred to as Employer in these
documents) invites Tenders following Two Cover Tender Procedure, from Eligible Tenderers,
for the Construction of Works (as defined in these documents and referred to as "the Works")
as detailed in the Table given in the Invitation for Tenders (IFT).

2. Eligible Tenderers

2.1 Tenderers shall not be under a Declaration of Ineligibility for Corrupt and Fraudulent Practices
issued by the Government of Karnataka

2.2 Tenders from Joint Ventures/ Consortia are not acceptable.

3. Qualification of the Tenderer

31 All Tenderers shall provide the requested information accurately and in sufficient detail in
Section 3: Qualification Information.

3.2 Financial Capacity:

Each Tenderer in its name should have in the last five years i.e. 2021-2022, 2022-2023, 2023-2024,
2024-2025, 2025-2026:

a. Achieved in at least two Financial Years a minimum Financial Turnover (in all classes of
Civil Engineering Construction Works only - updated to the price level of the year
indicated in table below) of Rs. 81 Crores (being 200% of Amount put to tender)

b. Liquid Assets and / or availability of Credit Facilities of no less than Rs. 13.50 Crores

(being 33.33% of Estimated Project Cost) (Credit Lines / Letter of Credit / Certificates
from Banks for meeting the Fund Requirement)

Explanation:

For the purposes of this Clause, Net Worth shall mean the aggregate value of the paid-up share
capital and all reserves created out of profits and securities premium account, after deducting
the aggregate value of accumulated losses, deferred expenditure and miscellaneous
expenditure not written off, as reflected in the audited balance sheet, but excluding reserves
created out of revaluation of assets, write-back of depreciation and amalgamation.

Year 2025-26 2024-25 2023-24 2022-23 2021-22
Up-dation factor 1.00 1.10 1.21 1.33 1.46

3.3 Technical Capacity:

a. For demonstrating technical capacity and experience (the “Technical Capacity”), the Bidder
shall, over the past 5 (five) financial years preceding the Bid Due Date, have received
payments for construction of Eligible Project(s), or has under taken construction works by itself
in a PPP/EPC project, such that the sum total thereof, as further adjusted in accordance with
clause 3.4 is more than Rs. 30.375 Cr. excluding GST (the “Threshold Technical Capacity”)

which should be as follows:

Sl.No Estimated Project Cost (EPC) of the Threshold Technical Capacity
Project being invited




1 Estimated Project Cost <=100 Crore 0.75 time of EPC

2 Estimated Project Cost >100 Crore & 1.0 times of EPC
<=500 Crore

3 Estimated Project Cost >500 Crore 1.0 times of EPC

4 Estimated Project Cost>500 Crore of 1.0 times of EPC
standalone specialized projects

b. Provided that at least one similar work of 20% of Estimated Project Cost shall have been
completed from the Eligible Projects specified below. For this purpose, a project shall be
considered to be completed, if more than 90% of the value of work has been completed and such
completed value of work is equal to or more than 20% of the estimated project cost.

c. Eligible projects shall include following:

The sole Bidder shall have completed atleast one similar Major Bridge /ROB/Flyover project in
the last 10 (Ten) financial years preceding the Bid Due Date, having span equal to or greater
than 50% of the longest span or 100m, whichever is less of the structure proposed in this project
and also the cost of such similar project shall be atleast 20% of the Estimated Project Cost and
also the length of such Major Bridge/ROB/Flyover project shall be atleast 20% of the length of the
elevated corridor proposed in this tender document. For this purpose, a project shall be
considered to be completed, if more than 90% of the value of work has been completed and such
completed value of work is equal to or more than 20% of the Estimated Project Cost.

34 Categories and factors for evaluation of Technical Capacity:

3.4.1  Subject to the provisions of Clause 3.3 the following categories of experience would qualify as
Technical Capacity and eligible experience (the “Eligible Experience”) in relation to eligible
projects as stipulated in Clauses 3.5 (i) & (ii) (the “Eligible Projects”). In case the Bidder has
experience across different categories, the experience for each category would be computed
as per weight of following factors to arrive at its aggregated Eligible Experience:




Catego Project/Construction experience on
. . . Factors

ry Eligible Projects

1 Project in highways sector that qualify 1
under Clause 3.5 (i)

2 Project in core sector that qualify 0.75
under Clause 3.5 (i)

3 Construction in highways sector that 1
qualify under Clause 3.5 (ii)

4 Construction in core sector that 0.75
qualify under Clause 3.5 (ii)

34.2

34.3

3.4.3.1

3.4.3.2

3.4.3.3

3.4.3.4

3.5

The Technical capacity in respect of an Eligible Project situated in a developed country which
is a member of OECD shall be further multiplied by a factor of 0.5 (zero point five) and the
product thereof shall be the Experience Score for such Eligible Project.

For the purpose of this RFP:

highways sector would be deemed to include highways, expressways, bridges, tunnels,
runways, Railways (construction/re-construction of railway tracks, yards for keeping
containers etc.), Metro Rails and Ports (construction/re-construction cost of Jetties, any other
linear infrastructure including bridges etc.) and

core sector would be deemed to include civil construction cost of, power sector, commercial
setups (SEZs etc.), airports, industrial parks/estates, logistic parks, pipelines, irrigation, water
supply, sewerage sewerage, stadium, hospitals, hotel, smart city, warehouses/Silos, oil and
gas and real estate development Core sector will also include the projects with the title of
RIDF, PMGSY road, link road, city roads, rural road, sector/municipality road, real estate
projects which demonstrate road development/construction bridges or culverts.

Maintenance works are not considered as eligible project for evaluation. As such works with
nomenclature like PR, OR, FDR,SR, site/micro grading, surface renewal, resurfacing work,
Tarring, B.T. surface work, temporary restoration, urgent works, periodic maintenance,
repair & rehabilitation, one time maintenance, permanent protection work of bank, external
pre stressing, repair of central hinge, short term OMT contract of BDA, any type of work
related to border fencing, work of earthwork alone, construction of
buildings/hostels/hospitals, etc. or not specified, shall not be considered. However, such
maintenance works shall be considered as eligible projects in case of Maintenance works to
be taken up on EPC mode.

In case both the estimated cost of project and revised cost of project are provided, the revised
cost of project shall be considered for evaluation.

Eligible Experience on Eligible Projects in respect of each category:

(i) For a project to qualify as an Eligible Project under Categories 1 and 2:

(a) It should have been undertaken as a PPP project on BOT, BOLT, BOO, BOOT or other
similar basis for providing its output or services to a public sector entity or for providing
non-discriminatory access to users in pursuance of its charter, concession or contract, as
the case may be. For the avoidance of doubt, a project which constitutes a natural




monopoly such as an airport or port should normally be included in this category even if
it is not based on a long-term agreement with a public entity;

(b) the entity claiming experience should have held, in the company owning the Eligible
Project, a minimum of 26% (twenty six per cent) equity during the entire year for which
Eligible Experience is being claimed

(c) the capital cost of the project should be more than 10% of the amount specified as the
Estimated Project Cost; and

(d) the entity claiming experience shall, during the last 5 (five) financial years preceding the
Bid Due Date, have itself undertaken the construction of the project for an amount equal
to at least one half of the Project Cost of eligible projects, excluding any part of the
project for which any contractor, sub-contractor or other agent was appointed for the
purposes of construction.

(i) For a project to qualify as an Eligible Project under Categories 3 and 4, the Bidder should have
received payments from its client(s) for construction works executed, fully or partially or work
executed and certified by the Engineer-in-charge/Independent Engineer/Authority’s Engineer
during the 5 (five) financial years immediately preceding the Bid Due Date, and only the amounts
(gross) actually received/work executed, during such 5 (five) financial years shall qualify for
purposes of computing the Experience Score. However, receipts of or work executed amount less
than Rs. 8.10 crore (being 20% of the Amount put to tender) shall not be reckoned as receipts
for Eligible Projects. For the avoidance of doubt, construction works shall not include supply of
goods or equipment except when such goods or equipment form part of a turnkey construction
contract/EPC contract for the project. Further, the cost of land and also cost towards pre-
construction activities (like shifting of utilities etc.) shall not be included hereunder.

(iii)  The Bidder shall quote experience in respect of a particular Eligible Project under any one
category only, even though the Bidder (either individually or along with a member of the Joint
Venture) may have played multiple roles in the cited project. Double counting for a particular Eligible
Project shall not be permitted in any form.

(iv)  Experience for any activity relating to an Eligible Project shall not be claimed by two or more
Members of the Joint Venture. In other words, no double counting by a Joint Venture in respect of the
same experience shall be permitted in any manner whatsoever.

3.6 To qualify for a Package of Contracts made up of this and other Contracts for which Tenders
are invited in this IFT, the Tenderer must demonstrate having Experience and Resources to
meet the Aggregate of the Qualifying Criteria for the Individual Contracts.

3.7 Subcontractors’ Experience and Resources shall not be considered in determining the
Tenderers Compliance with the Qualifying Criteria.

3.8 Tenderers who meet the above specified minimum Qualifying Criteria, will only be qualified if

their available Tender Capacity is more than the total Tender Value. The available Tender
Capacity will be calculated as under:

Assessed Available Tender Capacity = (A*N*2.5 - B)
Where

A = Maximum Value of Civil Engineering Works executed in any one year during the
last five years (updated to FY 2025-26 Price Level) taking into account the completed




as well as works in progress.

N = Number of years prescribed for completion of the Works for which Tenders are
invited, i. e. 1.25 years / 15 months.

B = Value, at FY 2025-26 Price Level of existing commitments and ongoing works to be
completed during the next 15 months.

Year 2025- 2024- 2023-24 2022-23 2021-22
26 25
Up-dation factor 1.00 1.10 1.21 1.33 1.46

Note: The Statements showing the value of existing commitments and on going works as well as the

39

5.1

6.1

stipulated period of completion remaining for each of the works listed should be
countersigned by the Employer in Charge, not below the Rank of an Executive Engineer or
equivalent.

Even though the Tenderers meet the above Criteria, they are subject to be Disqualified if
they have
e made Misleading or False Representations in the Forms, Statements and
Attachments submitted in Proof of the Qualification Requirements; and / or
e record of Poor Performance such as Abandoning the Works, not properly
Completing the Contract, Inordinate Delays in Completion, Litigation History,
Financial Failures, etc. and / or
e participated in the Previous Tender for the Same Work and had quoted
Unreasonably High Tender Prices and could not furnish Rational Justification.

One Tender per Tenderer

Each Tenderer shall submit only one Tender for each Project. A Tenderer who submits or
participates in more than one Tender (other than as a Sub Contractor or in cases of
alternatives that have been permitted or requested) will cause all the Proposals with the
Tenderer’s Participation to be disqualified.

Cost of Tendering

The Tenderer shall bear all Costs associated with the Preparation and Submission of his
Tender, and the Employer will in no case be Responsible and Liable for those Costs.

Site Visit

Tenderer at his own Responsibility and Risk is encouraged to carry out own site specific
surveys, field/soil investigations & studies to analyse the existing pavement conditions,
land availability for stocking materials and placement of machinery and other pre-
requisites etc. and obtain all Information that may be necessary for Preparing the Tender
and Entering into a Contract for Construction of the Works. The Cost of Visiting the Site
shall be at the Tenderer’s own Expense.




B. Tender Documents

7. Content of Tender Documents

7.1 The Tender Documents shall have all the Sections given in Page 2.

7.2 Both the sets should be completed and returned with the tender

8. Clarification of Tender Documents

8.1 Refer to Clause No. 8.2 below.

8.2 Pre-Tender Meeting

8.2.1  The Tenderer or his Authorized Representative is invited to attend a Pre-Tender Meeting, which
will take place at the office of Chairmanship of Director (Technical), B-SMILE in the conference
room of B-SMILE on 05.06.2026 @ 15.00 hours at No.30/1, Thimmaiah Road, Millar Tank bund
Area, Vasanth Nagar, Bengaluru-560051.

8.2.2  The Purpose of the Meeting will be to clarify Issues and to answer Questions on any matter that
may be raised at that stage.

8.2.3 The Tenderer is requested to submit any questions in writing or by written electronic
communication to reach the Employer not later than one week before the meeting.

8.24  Minutes of the Meeting, including the Text of the Questions raised (without identifying the Source
of Enquiry) and the Responses given will be displayed in the Website. Any Modification of the
Tender Documents listed in Sub Clause 7.1 that may become necessary as a result of the Pre-
Tender Meeting shall be made by the Employer exclusively through the issue of an Addendum
pursuant to Clause 9 and not through the Minutes of the Pre-Tender Meeting and the same will be
displayed in the Website (Upload in KPPP).

8.2.5  Non-Attendance at the Pre-Tender Meeting will not be a cause for Disqualification of a Tenderer.

8.2.6  The Bidder may submit their queries/suggestions with the Authority in the below format.

. Document
Name of Bidder SINo (RFP/DCA /etc) Clause Page No. Comment

9. Amendment of Tender Documents

9.1.1  Before the Deadline for Submission of Tenders, the Employer may modify the Tender Documents
by issuing Addenda.

9.1.2  Any Addendum thus issued shall be part of the Tender Documents and shall be displayed in the
Website.

9.1.3 To give Prospective Tenderers reasonable time in which to take an Addendum into account in

preparing their Tenders, the Employer shall extend as necessary the Deadline for Submission of
Tenders, in accordance with Sub Clause 16.2 below.

13




10.
10.1

10.1.1

10.1.2

10.2

10.3

11.

111

11.2

11.3

11.4

12.

12.1

12.2

13.

13.1

C. Preparation of Tenders

Documents Comprising the Tender
The Tender submitted by the Tenderers shall contain the Documents as follows.

Technical Bid
a. Earnest Money Deposit.
b. Qualification Information as per Formats given in Section 3.

Financial Bid

The Tender (in the format indicated in Section 4) and any other materials required to be
completed and submitted by Tenderers in accordance with these Instructions. The Documents
listed under Sections 3, 4, 6 and 9 shall be filled in without exception.

Tenderers submitting tenders together with other contracts stated in the IFT to form a package
will so indicate in the tender together with any discounts offered for the award of more than
one contract.

Tender Prices

The Contract shall be for the whole Works as described in Sub Clause 1.1

The Tenderer shall fill in Total Tender Price Price (both in Figures and Words) for all the
Works described in this Tender document.

All Duties, Taxes, and other Levies payable by the Contractor under the Contract, or for any
other cause, shall be included in the Rates, Prices and Total Tender Price submitted by the
Tenderer. (Note: Tender is invited with rates Excluding GST)

The price quoted by the Tenderer shall be subject to adjustment during the performance of
the Contract in accordance with the provisions of Clause 40 of the Conditions of Contract.

Tender Validity

Tenders shall remain valid up to 180 days after the Deadline Date for Tender Submission
specified in Clause 16. A Tender valid for a shorter period shall be rejected by the
Employer as Non-Responsive.

In Exceptional Circumstances, prior to Expiry of the Original Time Limit, the Employer
may request that the Tenderers may extend the Period of Validity for a Specified
Additional Period. The Request and the Tenderers' Responses shall be made in writing or
by cable. A Tenderer may refuse the Request without forfeiting his Earnest Money Deposit.
A Tenderer agreeing to the Request will not be required or permitted to modify his
Tender, but will be required to extend the Validity of his Earnest Money Deposit for a
Period of the Extension, and in compliance with Clause 13 in all respects.

Earnest Money Deposit

The Tenderer shall furnish Earnest Money Deposit (EMD), as part of the tender and

Earnest Money Deposit (EMD) shall be paid in any of the format given below.

e C(Credit Card.
e Direct Debit.
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o National Electronic Fund Transfer (NEFT) or Over the Counter (OTC).

NEFT Payment Procedure

If a Tenderer chooses to make Payment of EMD / Tender Processing Fee using Reserve
Bank of India's (RBI) National Electronic Fund Transfer (NEFT) System, the Tenderer will
need to log into e - Procurement System, access the Tender for which Bid is being created
and then select the NEFT Option under the Payment Section and print the Challan shown
in that Section. The Printed Challan will have the Unique Bid Reference Number, Account
Details of Government of Karnataka and the Amount to be remitted. The Tenderer shall
submit the Printed Challan to its Bank Branch (NEFT enabled) and request for an Account
- to - Account Transfer, wherein the money will get transferred from the Tenderer’s Bank
Account to GOK’s Bank Account. The Tenderer shall ensure that NEFT Transfer
Instructions are executed and the Funds are wired to the Government of Karnataka's
Principal Account before the Last Date for Bid Submission and preferably 24 hours before
the Last Date for Bid Submission. If the Tenderer’s Bank transfers / wires the money
after the Last Date for Bid Submission, the Tenderer’s Bid will be liable for rejection. Upon
executing the Transfer, the Tenderer's Bank will provide a Reference Number generated
by NEFT Software as Confirmation of Transfer, which has to be input by the Tenderer in
the Payment Section of its Bid as Payment Confirmation before the Bid is submitted i.e. as a
pre requisite for Bid Submission. The Account Number from which the Funds were
transferred shall be input in the e - Procurement System as part of its Bid also.

OTC Payment Procedure

13.2

13.3

If a Tenderer chooses to make Payment of EMD / Tender Processing Fees Over The
Counter (OTC) in any of the designated ICICI Bank Branches listed in the e - Procurement
Website (www.eproc.karnataka.gov.in), the Tenderer will need to log into e -
Procurement System, access the Tender for which Bid is being created and then select the
OTC Option under the Payment Section and print the Challan shown in that Section. The
Printed Challan will have the Unique Bid Reference Number and the Amount to be
remitted along with the Challan. The Tenderer can choose to make the Payment either in
the form of Cash or in the form of Demand Draft. Cheque Payments will not be accepted.
The Tenderer is requested to specifically inform the Bank Officer to input the Unique Bid
Reference Number printed in the Challan in the Banking Software. Upon successful Receipt
of the Payment, the Bank will provide a 16 Digit Reference Number acknowledging the
Receipt of Payment. This 16 Digit Reference Number has to be input by the Tenderer in
the Payment Section of its Bid as Payment Confirmation before the Bid is submitted i.e. as
a pre requisite for Bid Submission.

Tenderer shall submit EMD of Rs. 40,50,000/- (Rs. 1.00 lakh through E-Payment & rest as
Surety Bonds/E-BG issued by any of the nationalized / scheduled Bank of India mentioning
first party as Bank Second part as Bidder addressing to Tender Inviting Authority or
Managing Director, B-SMILE in the prescribed format mentioning the validity of tender as
per tender clause and upload in KPPP portal. The original hard copy of Bank Guarantee
and letter of credit line certificate must be submitted in Original to the office for
verification and further processing.

EMD Amount shall be submitted by the Tenderer taking into account of the

following Conditions.

a. EMD shall be accepted only in the form of Electronic Cash will be maintained in
the Government’s Central Pooling Account at ICICI Bank until the Work is
awarded.

b. The Tenderer’s Bid will be evaluated only on Confirmation of Receipt of the Payment
of EMD as indicated in Sub Clauses 13.1 and 13.2.
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13.4

13.5

13.6

13.7

14.

141

14.2

14.3

Any Tender not accompanied by an acceptable EMD and not secured as indicated in Sub
Clauses 13.1 and 13.2 above shall be rejected by the Employer as non-responsive.

The Earnest Money Deposit of the Unsuccessful Tenderers will be returned only after
the issuance of LOA to the successful bidder.

The Earnest Money Deposit of the Successful Tenderer will be discharged only when the
Tenderer has signed the Agreement and furnished the required Performance

Security.

The Earnest Money Deposit may be forfeited

a. If the Tenderer withdraws the Tender after Tender Opening during the Period of

Tender Validity;

b. If the Tenderer does not accept the Correction of the Tender Price, pursuant to Clause

24; or

c. Inthe case of asuccessful Tenderer, if the Tenderer fails within the specified time limit to

i. Sign the Agreement; or
ii. Furnish the required Performance Security.

Format and Signing of Tender

The Electronic Tendering System for the Construction of Work comprises of two Stages
(i)Technical Bid and (ii) Financial Bid. The Tenderers are required to submit the Tender
Documents in two stages electronically.

The Tender shall contain no Alterations or Additions, except those to comply with Instructions
issued by the Employer that are duly incorporated.

Each Page uploaded shall be duly signed and sealed by the Tenderer or a Person or Persons duly
authorized to sign on behalf of the Tenderer. Such Authorization shall be indicated by a Written
Power - of - Attorney accompanying the Tender. The Corrections, if any, shall be made by
striking of and shall be initialed with date.
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15.

15.1

15.2

15.3

15.4

15.5

16.

16.1

16.2

17.

17.1

18.

18.1

18.2

18.3

D. Submission of Tenders

Sealing and Marking of Tenders

The Tenderer shall access Tender Documents, fill them and submit the Completed Tender
Document as stated in Clause 10 through Website of e - Procurement itself. The Signed,
Sealed and Scanned Copy of all the Documents as stated in Clause 7 shall be attached to
the e - Tender Document, failing which the Bid will not be considered. It is the
Responsibility of the Tenderer to submit all the Documents pertaining to Eligibility Criteria /
Qualification Information with due diligence. All the Pages of the Document shall be
serially numbered with an Index for ready reference.

No Physical Documents shall be considered. However, all the participating Tenderers shall
produce the Hard Copy of the Scanned Documents uploaded in the Portal only at the Time
of Opening of Technical Bids of the Tenders to the Tender Inviting Authority (TIA).

Further, all the participating  Tenderers shall produce all the Original Documents
uploaded in the Portal only for Verification whenever asked by the TIA.

In addition to the identification required in Sub-Clause 15.2, the inner envelopes shall

indicate the name and address of the Tenderer to enable the tender to be returned
unopened in case it is declared late, pursuant to Clause 17.

If the outer envelope is not sealed and marked as above, the Employer will assume no
responsibility for the misplacement or premature opening of the Tender.

Deadline for Submission of the Tenders

Tenders must be submitted on-line in the KPP portal of the Employer before the notified date
and time.

The Employer may extend the Deadline for Submission of Tenders by issuing an
Amendment in accordance with Clause 9, in which case all Rights and Obligations of the
Employer and the Tenderers previously subject to the Original Deadline will then be
subject to the New Deadline.

Late Tenders

Any Tenderer trying to submit the Tender after Deadline will not be accepted in the e -
Procurement (KPPP)

Modification and Withdrawal of Tenders

Tenderers may modify Contents of Technical Bid or Financial Bid before the Deadline
prescribed in Clause 16.

Tenderers may withdraw their Tenders by canceling his Tender on the Website (KPPP) only
before the Deadline prescribed in Clause 16.

No Tender may be modified and withdrawn after the Deadline for Submission of Tenders.
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18.4

18.5

Withdrawal or Modification of a Tender between the Deadline for Submission of Tenders and
the Expiration of the Original Period of Tender Validity specified in Clause 12.1 above or as
extended pursuant to Clause 12.2 may result in the forfeiture of the Earnest Money Deposit
pursuant to Clause 13.

Tenderers may only offer Discounts to, or otherwise modify the Prices of their Tenders by
submitting Tender Modifications in accordance with this Clause, or including in the Original
Tender Submission.
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19.

19.1

19.2

19.3

19.4

20.

20.1

20.2

20.3

21.

211

22.

E. Tender Opening and Evaluation

Opening of Technical Bid of all Tenders and Evaluation to determine Qualified
Tenderers

The Employer will open online the First Covers of all the Tenders received through KPP
portal, in the presence of the Tenderers or their representatives who choose to attend on the
date and the place specified in the KPP portal. In the event of the specified date of Tender
opening being declared a holiday for the Employer, the Tenders will be opened at the
appointed time and location on the next working day.

The Tenderers’ Names, the Presence or Absence of Earnest Money Deposit (Amount,
Format and Validity), the Submission of Qualification Information and such Other
Information as the Employer may consider Appropriate will be announced by the
Employer at the Opening.

The Employer shall prepare Minutes of the Tender Opening, including the Information
Disclosed to those present in accordance with Sub Clause 19.2.

The Employer will evaluate and determine whether each Tender (a) meets the Eligibility
Criteria defined in ITT Clause 2; (b) is accompanied by the required Earnest Money
Deposit as per Stipulations in ITT Clause and (c) meets the Minimum Qualification Criteria
stipulated in ITT Clause 3. The Employer will draw out a List of Qualified Tenderers.

Opening of Financial Bid of Qualified Tenderers and Evaluation

The Employer will inform all the Qualified Tenderers the Time, Date and Venue fixed for the
Opening of the Financial Bid received in the e - Procurement Portal containing the Priced
Tenders. The Employer will open the Financial Bids of the Qualified Tenderers only at the
Appointed Time and Date in the presence of the Tenderers or their Representatives who
choose to attend. In the event of the Specified Date of Financial Bid Opening being declared a
Holiday for the Employer, the Financial Bids will be opened at the Appointed Time and
Location on the Next Working Day.

The Tenderers' Names, the Tender Prices, the Total Amount of Tender, any Discounts, and
such other Details as the Employer may consider Appropriate, will be announced by the
Employer at the opening. No Tender shall be rejected at Tender Opening.

The Employer shall prepare Minutes of the Financial Bid Opening, including the
Information Disclosed to those present in accordance with Sub Clause 20.2.

Process to be Confidential

Information relating to the Examination, Clarification, Evaluation and Comparison of
Tenders and Recommendations for the Award of a Contract shall not be disclosed to
Tenderers or any other Persons not officially concerned with such Process until the Award to
the Successful Tenderer has been announced. Any effort by a Tenderer to influence the
Employer's Processing of Tenders or Award Decisions may result in the Rejection of his
Tender.

Clarification of Tenders
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22.2

22.3

23.

231

23.2

23.3

24.

25.

25.1

25.2

253

254

To assist in the Examination, Evaluation and Comparison of Tenders, the Employer may,
at his discretion, ask any Tenderer for Clarification of his Tender, including Breakdowns of Unit
Rates. The Request for Clarification and the Response shall be in writing or by cable, but no
change in the Price or Substance of the Tender shall be sought, offered, or permitted except as
required to confirm the Correction of Arithmetic Errors discovered by the Employer in
the Evaluation of the Tenders in accordance with Clause 24.

Subject to Sub Clause 22.1, no Tenderer shall contact the Employer on any Matter relating
to its Tender from the Time of the Tender Opening to the Time the Contract is awarded. If
the Tenderer wishes to bring Additional Information to the Notice of the Employer, it
should do so in Writing.

Any Effort by the Tenderer to influence the Employer in the Employer’s Tender Evaluation,
Tender Comparison or Contract Award Decisions may result in the rejection of the Tenderers’
Tender.

Examination of Tenders and Determination of Responsiveness

Prior to the Detailed Evaluation of Tenders, the Employer will determine whether each
Tender (a) has been properly signed; and (b) is Substantially Responsive to the
Requirements of the Tender Documents.

A Substantially Responsive Tender is one which conforms to all the Terms, Conditions and
Specifications of the Tender Documents, without Material Deviation or Reservation. A
Material Deviation or Reservation is one (a) which affects in any substantial way the
Scope, Quality or Performance of the Works; (b) which limits in any substantial way,
Inconsistent with the Tender Documents, the Employer's Rights or the Tenderer's
Obligations under the Contract; or (c) whose Rectification would affect unfairly the
Competitive Position of other Tenderers presenting Substantially Responsive Tenders.

If a Tender is not Substantially Responsive, it will be rejected by the Employer and may not
subsequently be made Responsive by Correction or Withdrawal of the Non-Conforming
Deviation or Reservation.

Correction of Errors - DELETED
Evaluation and Comparison of Tenders

The Employer will evaluate and compare only the Tenders determined to be substantially
Responsive in accordance with Clause 23.

In evaluating the Tenders, the Employer will determine for each Tender the Evaluated
Tender Price by adjusting the Tender Price by making appropriate Adjustments to reflect
Discounts or other Price Modifications offered in accordance with Sub Clause 18.5.

The Employer reserves the Right to accept or reject any Variation, Deviation or Alternative
Offer. Variations, Deviations and Alternative Offers and other Factors, which are in excess
of the Requirements of the Tender Documents or otherwise result in Unsolicited Benefits for
the Employer, shall not be considered in Tender Evaluation.

The Estimated Effect of the Price Adjustment Conditions under Clause 40 of the Conditions
of Contract, during the Implementation of the Contract, will not be taken into account
in Tender Evaluation.
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25.5 If the Tender of the Successful Tenderer is seriously Unbalanced in relation to the Employer’s
Estimate of the Cost of the Work to be performed under the Contract, the Employer may
require the Tenderer to produce Detailed Price Analyses for any or all Works Items to
demonstrate the Internal Consistency of those Prices with the Construction Methods and
Schedule Proposed. After Evaluation of the Price Analyses, the Employer may require that the
Amount of the Performance Security set forth in Clause 29 be increased at the expense of
the Successful Tenderer to a level sufficient to protect the Employer against Financial Loss in
the event of Default of the Successful Tenderer under the Contract.
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26.

26.1

26.2

27.

27.1

28.

F. Award of Contract

Award Criteria

Subject to Clause 27, the Employer will award the Contract to the Tenderer whose
Tender has been determined to be Substantially Responsive to the Tender Documents and who
has offered the Lowest Evaluated Tender Price (L1), in pursuance to the procedure defined
hereunder:

Among all the responsive bidder, the lowest bidder will be termed as L1. If L1 is ‘Class-I Local
Supplier’, the contract will be awarded to L1.

If L1 is not ‘Class - I local supplier’ the lowest bidder among the ‘Class - I local supplier’, will be
invited to match L1 price subject to Class I local supplier’s quoted price falling within the
margin of purchase preference, and the contract will be awarded to such ‘Class - I local supplier’
subject to matching the L1 price.

In case such lowest eligible ‘Class - I local supplier’ fails to match the L1 price, the ‘Class - I local
supplier’ with the next higher bid within the margin of purchase preference shall be invited to
match the L1 price and so on and contract shall be awarded accordingly.

A Bidder is required to submit, along with its technical BID, a self- certification that the item offered
meets the local content requirement for ‘Class - I local Supplier’, as the case may be. The self-
certification shall also have details of the location(s) at which the local value addition is made.
In case, bidder has not submitted the aforesaid certification the bidder will be treated as ‘Non-
Local Supplier’.

In the above pretext, the Class - I Local Supplier and the Non- Local Supplier are defined as under:

i. ‘Class - I local Supplier’ means a supplier or service provider, whose goods, services or
works offered for procurement, meets the minimum local content as prescribed for ‘Class - |
local Supplier’ under this RFP. The ‘local content’ requirement to categorize a supplier as
‘Class I local Supplier’ is minimum 50%

ii. ‘Non - local Supplier’ means a supplier or service provider, whose goods, services or works
offered for procurement, has local content less than that prescribed for ‘Class - I local
supplier’ under this RFP.

iii. ‘Local content’ means the amount of value added in India which shall be the total value of
item procured (excluding net domestic indirect taxes) minus the value of imported content
in the item (including all customs duties) as a proportion of the total value, in percent.

iv. In case of procurement for a value in excess of Rs. 10 crores, the ‘Class - I local supplier’ shall
provide a certificate from the statutory auditor or cost auditor of the company (in case of
companies) or from a practicing Cost accountant or practicing chartered accountant (in
respect of suppliers other than companies) giving the percentage of local content.

Provided that such Tenderer has been determined to be (a) Eligible in accordance with the
Provisions of Clause 2, and (b) Qualified in accordance with the Provisions of Clause 3.

Employer's Right to accept any Tender and to reject Any or All Tenders

Notwithstanding Clause 26, the Employer reserves the Right to accept or reject any
Tender, and to cancel the Tender Process and reject all Tenders, at any time Prior to the
Award of Contract, without thereby incurring any Liability to the Affected Tenderer or
Tenderers or any Obligation to inform the Affected Tenderer or Tenderers of the Grounds
for the Employer's Action.

Notification of Award and Signing of Agreement
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28.4

29.

29.1

29.2

29.3

29.4

30.

30.1

31.

311

The Tenderer whose Tender has been accepted will be notified of the Award by the Employer
prior to Expiration of the Tender Validity Period by Cable, Telex, e — mail or Facsimile
confirmed by Registered Letter. This Letter (hereinafter and in the Conditions of Contract
called the "Letter of Acceptance") will state the Sum that the Employer will pay the
Contractor in consideration of the Execution, Completion and Maintenance of the Works
by the Contractor as prescribed by the Contract (hereinafter and in the Contract called the
"Contract Price").

The Notification of Award will constitute the Formation of the Contract, subject only to the
furnishing of Security Deposit in accordance with the provisions of Clause 29.

The Agreement will incorporate all Agreements between the Employer and the Successful
Tenderer. It will be kept ready for Signature of the Successful Tenderer in the Office of
Employer within 30 days following the Notification of Award along with the Letter of
Acceptance. Within 20 days of Receipt, the Successful Tenderer will sign the Agreement
and deliver it to the Employer.

Upon the furnishing by the Successful Tenderer of the Performance Security, the Employer
will promptly notify the other Tenderers that their Tenders have been unsuccessful.

Security Deposit

Within 20 days of Receipt of the Letter of Acceptance, the Successful Tenderer shall
deliver to the Employer a Security Deposit in any of the forms given below for an
Amount equivalent to 10% of the Contract Price Plus Additional Security for
Unbalanced Tenders in accordance with Sub Clause 25.5 of ITT and Clause 44 of the
Conditions of Contract.

e Banker’s Cheque / Demand Draft / Pay Order in favor of The Project engineer -

07, Bengaluru S mart Infrastructure Limited (B-SMILE).
e A Bank Guarantee in the required formats.
e Specified Small Saving Instruments pledged to Chief Engineer-02, B-SMILE.

If the Security Deposit is provided by the Successful Tenderer in the form of a Bank
Guarantee, it shall be issued either by a Nationalized / Scheduled Bank.

The Security Deposit if furnished in Demand Draft can, if requested, be converted to
Interest Bearing Securities at the Cost of the Contractor.

Failure of the Successful Tenderer to comply with the Requirements of Sub Clause 29.1 shall
constitute Sufficient Grounds for Cancellation of the Award and Forfeiture of the Earnest
Money Deposit.

Advance Payment and Security

The Employer will provide an Advance Payment on the Contract Price as stipulated in the
Conditions of Contract, subject to the Maximum Amount as stated in the Contract Data.

Corrupt or Fraudulent Practices

The Employer requires that the Tenderers / Suppliers / Contractors, observe the Highest
Standard of Ethics during the Procurement and Execution of such Contracts. In pursuance
of this Policy, Employer

Will reject a Proposal for Award if it determines that the Tenderer recommended for
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31.2

Award has engaged in Corrupt or Fraudulent Practices in competing for the Contract in
Question.

Will declare a Firm Ineligible, either Indefinitely or for a Stated Period of Time, to be
awarded an Employer’s Contract if it at any time determines that the Firm has engaged in
Corrupt or Fraudulent Practices in competing for, or in executing, a GOK contract.

Furthermore, Tenderers shall be aware of the Provision stated in Sub Clause 50.2 of the
Conditions of Contract.
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SECTION 3: QUALIFICATION INFORMATION
ANNEXURE -1

The information to be filled in by the Tenderer hereunder will be used for purposes of computing
Qualification and Tender Capacity of the Tenderer as provided for in Clause 3 of the Instructions to

Tenderers.

1.1

Constitution or Legal Status of Tenderer
[Attach Copy]

Place of Registration
[Attach Copy]

Principal Place of Business
[Attach Proof]

1.2 Details of Individual (s) who will serve as the point of Contact / Communication for the

Tenderer:

a. Name

b. Designation

c. Company

d. Address

e. Telephone / Mobile Number
f. email Address:

1.3 Particulars of the Authorised Signatory of the Tenderer

a. Name

b. Designation

c. Address

d. Telephone / Mobile Number

1.4 Total Value of Civil Engineering Construction Works executed and payments received in the

last five years (in Rs. Lakh)

2021 -22
2022 - 23
2023 - 24
2024 - 25
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2025 -26

[Attach Certificate from Chartered Accountant]

1.5 Work performed as Prime Contractor (in the same name) on Works of Similar Nature over

during the Five Years specified in 1.4 above.

Projec Name Descriptio Contrac Value Date Specified Actual Remarks
t of n t of of Date
Name Employe of Work Number | Contrac Issue Periodof of explaining
r t of
In Rs. Work Completion Completion Reasons
for
Lakh Order Delay in
Completion
of Work
1 2 3 4 5 6 7 8 9

1.6 Quantities of Work Executed as Prime Contractor (in the same name) during the Last Five

Years specified in 1.4 above.

Year Name of Name Quantity of Work Performed! - Remarks

Work of SAMPLE (Indicate

Employer Contract

Reference)

2021-
22

2022-
23

2023-
24

2024-
25

2025-
26

Items of Work for which Data is requested should tally with that specified in ITT Clause 3

1.7 Information on Works for which Tenders have been submitted and Works which are yet to be

Completed as on the Date of this Tender.

(A) Existing Commitments and On Going Works
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Descriptio Place Contract Name Value of Stipulated Value of Anticip
n of Work and No. and Addre Contract Period of Works ated
State Date Ss (Rs. Completi remaining Date
Lakh) on to be
Completed
(Rs. Lakh)
1 2 3 4 5 6 7 8
Attach Certificates from Employer in charge.
(B) Works for which Tenders already submitted
Descriptio Place Name Estimated Stipulated Date  when Remark
n of Work and and Value Period of | Decision is s, if any
Address of of Works .
State Completion Expected
the Employer (Rs. Lakh)
1 2 3 4 5 6 7

1.9 Reports on the Financial Standing of the Tenderer,

such as Profit and Loss Statements,

Receipts and Payments Accounts, Balance Sheet and Auditor’s Reports for the last Five Years.

1.10

Qualification and Experience of the Key Technical and Management Personnel in

Permanent Employment with the Tenderer and those that are proposed to be Deployed on this

Contract, if awarded.

1.11

Name, Address, Telephone, Telex and Fax Numbers of the Tenderers' Bankers

who may provide References if contacted by the Employer.

1.12

Evidence of Access to Financial Resources to meet the Qualification Requirement

specified in ITT Clause 3.3 (b): Cash in Hand, Letter of Credit, etc. List them below and attach

Certificate from the Banker in the suggested Format as under.

1.13

Proposals for Subcontracting Components of Works amounting to more than

20% of the Contract Price.

Item of Work

Value of Sub Contract

Identified Sub
Contractor

(Name and Address)

Experience of
Similar Work
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Attach Certificate from the respective Employers.

a. Information on Litigations in which the Tenderer is involved.

Other Party Employer Details of Amount Remarks
(ies) Dispute Involved showing
Present Status

b. The Proposed Methodology and Program of Construction backed with Equipment Planning
and Deployment, duly supported with Broad Calculations and Quality Control Procedures
proposed to be adopted, justifying their Capability of Execution and Completion of the Work as

per Technical Specifications within the Stipulated Period of Completion as per Milestones.

1.14 Additional Requirements.

Tenderer should provide any additional information required to Fulfill the requirements of Clause

3.1 of the Instructions to the tenderers, if applicable.
(i) Affidavit as per the format given in qualification information (Attached (Yes/No)
(i) Undertaking as per the format given qualification information. (Attached (Yes/No)

(i) 2 LMV Car with drivers to be provided to respective site for the use of department
engineers daily till completion of work.
(iv) Contractor should provide safety equipment to all working labour, Should provide

Signage, Caution Boards, Barricade, Caution Taps. Etc... As per site condition.
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To,

ANNEXURE - 2

LETTER COMPRISING THE TECHNICAL BID

(refer clause 3.3 of the RFP)

Office of the Project engineer - 07
Bengaluru Smart Infrastructure
Limited Ground Floor, Annex - 2
Building, GBA Head Office, N.R.
Square, Bengaluru-560002.

Sub: Bid for Construction of Split Flyover at MEI Junction on Tumkur Road in front of RNS
Shantiniketan under Engineering, Procurement & Construction (EPC) Mode on Lumpsum, Turkey
with allowable Price Escalation including 10 years of maintenance

Dear Sir,

1.

With reference to your RFP document dated I/we, having examined the Bidding
Documents and understood their contents, hereby submit my/our BID for the aforesaid Project. The
BID is unconditional and unqualified.

I/We acknowledge that the Authority will be relying on the information provided in the BID and the
documents accompanying the BID for selection of the Contractor for the aforesaid Project, and we
certify that all information provided in the Bid and its Annexures along with the supporting
documents are true and correct; nothing has been omitted which renders such information
misleading; and all documents accompanying the BID are true copies of their respective originals.
This statement is made for the express purpose of our selection as EPC Contractor for the
development, construction, rehabilitation and augmentation of the aforesaid Project and
maintenance of the Project during the Defect Liability Period.

I/We shall make available to the Authority any additional information it may find necessary or
require to supplement or authenticate the BID.

I/We acknowledge the right of the Authority to reject our BID without assigning any reason or
otherwise and hereby waive, to the fullest extent permitted by applicable law, our right to challenge
the same on any account whatsoever.

1/We certify that in the last two years, we/any of the JV partners have neither failed to perform for
the works of Expressways, National Highways, ISC &EI works, as evidenced by imposition of a
penalty by an arbitral or judicial authority or a judicial pronouncement or arbitration award
against us, nor been expelled or terminated by Ministry of Road Transport & Highways or its
implementing agencies for breach on our part.

I/We declare that:

(@) I/We have examined and have no reservations to the Bidding Documents, including any
Addendum issued by the Authority; and

(b) I/We do not have any conflict of interest in accordance with Clauses 3.8 of the RFP
document; and

(9] I/We have not directly or indirectly or through an agent engaged or indulged in any corrupt

practice, fraudulent practice, coercive practice, undesirable practice or restrictive practice,
as defined in Clause 31 of the RFP document, in respect of any tender or request for
proposal issued by or any Agreement entered into with the Authority or any other public
sector enterprise or any government, Central or State; and

(d) I/We hereby certify that we have taken steps to ensure thatin conformity with the
provisions of Clause 31 of the RFP, no person acting for us or on our behalf has engaged or
will engage in any corrupt practice, fraudulent practice, coercive practice, undesirable
practice or restrictive practice; and
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10.

11.

12.

13.

14.

15.

16.

17.

18.

19.

20.
21.
22.
23.

24.

25.

26.

27.

(e) the undertakings given by us along with the Application in response to the RFP for the
Project and information mentioned for the evaluation of the BID Capacity were true and
correct as on the date of making the Application and are also true and correct as on the BID
Due Date and I/we shall continue to abide by them.

I/We understand that you may cancel the Bidding Process at any time and that you are neither bound

to accept any BID that you may receive nor to invite the Bidders to BID for the Project, without

incurring any liability to the Bidders

I/We believe that we/our Joint Venture satisfy(s) the Threshold Technical Capacity, Net Worth

criteria and meet(s) the requirements as specified in the RFP document.

I/We declare that we/any Member of the Joint Venture or our/Joint Venture member, are nota

Member of any other Joint Venture submitting a BID for the Project.

I/We certify that in regard to matters other than security and integrity of the country, we/any

Member of the Joint Venture or any of our/their Joint venture member have not been convicted by a

Court of Law or indicted or adverse orders passed by a regulatory authority which could casta doubt

on our ability to undertake the Project or which relates to a grave offence that outrages the moral

sense of the community.

I/We further certify that in regard to matters relating to security and integrity of the country, we/any

Member of the Joint Venture or any of our/their Joint venture member have not been charge-sheeted

by any agency of the Government or convicted by a Court of Law.

I/We further certify that no investigation by a regulatory authority is pending either against us/any

member of Joint Venture or against our CEO or any of our directors/managers/employees.

I/We further certify that we are not disqualified in terms of the additional criteria specified by the

Department of Disinvestment in their OM No. 6/4/2001-DD-II dated 13.7.01

I/We undertake that in case due to any change in facts or circumstances during the Bidding Process,

we are attracted by the provisions of disqualification in terms of the guidelines referred to above, we

shall intimate the Authority of the same immediately.

I/We further acknowledge and agree that in the event such change in control occurs after signing of

the Agreement upto its validity. It would, notwithstanding anything to the contrary contained in the

Agreement, be deemed a breach thereof, and the Agreement shall be liable to be terminated without

the Authority being liable to us in any manner whatsoever.

I/We hereby irrevocably waive any right or remedy which we may have at any stage atlaw or

howsoever otherwise arising to challenge or question any decision taken by the Authority in

connection with the selection of the Bidder, or in connection with the Bidding Process itself, in
respect of the above mentioned Project and the terms and implementation thereof.

In the event of my/our being declared as the Selected Bidder, I/we agree to enter into a Agreement in

accordance with the draft that has been provided to me/us prior to the BID Due Date. We agree not

to seek any changes in the aforesaid draft and agree to abide by the same.

I/We have studied all the Bidding Documents carefully and also surveyed the [elevated corridor and

the traffic]. We understand that except to the extent as expressly set forthin the Agreement, we shall

have no claim, right or title arising out of any documents or information provided to us by the

Authority or in respect of any matter arising out of or relating to the Bidding Process including the

award of Agreement.

1/We offer a BID Security of Rs. 40.50 lakhs to the Authority in accordance with the RFP Document.

The BID Security in the form of a Bank Guarantee is attached.

The documents accompanying the Technical BID have been submitted in separate files.

I/We agree and understand that the BID is subject to the provisions of the Bidding Documents. In no

case, [/we shall have any claim or right of whatsoever nature if the Project/Contract is not awarded

to me/us or our BID is not opened or rejected.

The BID Price has been quoted by me/us after taking into consideration all the terms and conditions

stated in the RFP, draft Agreement, our own estimates of costs and after a careful assessment of the

site and all own the conditions that may affect the project cost and implementation of the project.

I/We agree and undertake to abide by all the terms and conditions of the RFP document.

{We, the Joint Venture agree and undertake to be jointly and severally liable for all the obligations

of the EPC Contractor under the Contract Agreement}.

I/We shall keep this offer valid for 180 (ninety) days from the BID Due Date specified in the RFP.
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28. I/We hereby submit our BID and offer a BID Price as indicated in Financial Bid for undertaking the
aforesaid Project in accordance with the Bidding Documents and the Agreement.
In witness thereof, [/we submit this BID under and in accordance with the terms of the RFP

document.
Yours faithfully,
Date: (Signature, name and designation of the Authorised signatory)
Place: Name & seal of Bidder/Lead Member

Note: Paragraphs in curly parenthesis may be omitted by the Bidder, if not applicable to it, and ‘Deleted’ may
be indicated there
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ANNEXURE 3

Details of Eligible Projects

(Refer to Clauses 3.4 and 3.5 of the RFP)

Project Code: Entity: Self/Members:
Refer Particulars of the
Item . .
Instruction Project

Title & nature of the project
Category 5
Year-wise
(a) payments received for construction or work executed and

certified by the Engineer-in charge/Independent 6

Engineer/Authority’s Engineer, and/or
(b) revenues appropriated for self-construction under PPP

projects
Entity for which the project was constructed 7
Location
Project cost 8
Date of commencement of project/contract
Date of completion/commissioning 9
Equity shareholding (with period during which equity was held) 10
Instructions:
1.  Bidders are expected to provide information in respect of each Eligible Projects in this Annex. The

SA L

projects cited must comply with the eligibility criteria specified in Clause 3.4 and 3.5 of the RFP, as the
case may be. Information provided in this section is intended to serve as a back up for information
provided in the Application. Applicants should also refer to the Instructions below.

The Project Codes would be a, b, ¢, d etc.

A separate sheet should be filled for each Eligible Project.

In case the Eligible Project relates to other Members, write “Member”.

Refer to Clause 3.4 and 3.5 of the RFP for category number.

The total payments received and/or revenues appropriated for self-construction for each Eligible
Project are to be stated. The figures to be provided here should indicate the break-up for the past 5
(five) financial years. Year 1 refers to the financial year immediately preceding the Bid Due Date; Year
2 refers to the year before Year 1, Year 3 refers to the year before Year 2, and so on. For Categories 1
and 2, expenditure on construction of the project by the Applicant itself should be provided, but
only in respect of projects having an estimated capital cost exceeding the amount specified in Clause
3.5. In case of Categories 3 and 4, payments received only in respect of construction should be
provided, but only if the amount received exceeds the minimum specified in Clause 3.5. Receipts for
construction works should only include capital expenditure, and should not include expenditure on
maintenance & repair and operation of Highways.

In case of projects in Categories land 2, particulars such as name, address and contact details of
owner/Authority/Agency (i.e. concession grantor, counter party to concession, etc.) may be provided.
In case of projects in Categories 3 and 4, similar particulars of the client need to be provided.

Provide the estimated capital cost of Eligible Project. Refer to Clause 3.5

For Categories 1 and 2, the date of commissioning of the project, upon completion, should be
indicated. In case of Categories 3 and 4, date of completion of construction should be indicated. In the




case of projects under construction, the likely date of completion or commissioning, as the case may
be, shall be indicated.

10. For Categories 1 and 2, the equity shareholding of the Bidder, in the company owning the Eligible
Project, held continuously during the period for which Eligible Experience is claimed, needs to be
given (Refer Clause 3.5).

11. Experience for any activity relating to an Eligible Project shall not be claimed twice. In other
words, no double counting in respect of the same experience shall be permitted in any manner
whatsoever.

12. Certificate from the Bidder’s statutory auditor? or its respective clients must be furnished as per

formats below for each Eligible Project. In jurisdictions that do not have statutory auditors, the
auditors who audit the annual accounts of the Bidder may provide the requisite certification.

13. If the Bidder is claiming experience under Categories 1 & 22, it should provide a certificate from
its statutory auditor in the format below:

Certificate from the Statutory Auditor regarding PPP projects

Based on its books of accounts and other published information authenticated by it, this is to certify that .........c.cccooeveueen. (name of
the Bidder) is/was an equity shareholder in .................... (title of the project company) and holds/held Rs. ......... cr. (Rupees
................................ crore) of equity (which constitutes .......%€ of the total paid up and subscribed equity capital) of the project
company from .............. (date) to....c.ccereen (date) The project was/is commenced on ......... (date) and likely to be commissioned on
................ (date of commissioning of the project).

We further certify that the total estimated capital cost of the project is Rs. ......... cr. (Rupees ......cccoceeveenene. crore), of which the
applicant has itself undertaken the construction of project of Rs. ......... (Rupees .......... Crores) excluding any part of the project for
which any contractor, subcontractor or other agent was appointed for the purpose of construction as per 3.5 by the aforesaid
Applicant itself, during the past five financial:

Name of the audit firm:

Seal of the audit firm: (Signature, name and designation Date: of the
authorized signatory)

14. If the Bidder is claiming experience under Category 3 & 47, it should provide a certificate from its
statutory auditors/client/Engineer-in charge/Independent Engineer/Authority’s Engineer in the
format below:

Certificate regarding construction works
Based on its books of accounts and other published information authenticated by it, {this is to certify that

.......................... (name of the Bidder) was engaged by ...................(title of the project company) to execute .................. (name of
project) for .......cocccveneen (nature of project)}). The construction of the project commenced on.............. (date) and the project
was/is likely to be commissioned on .......... (date, if any). It is certified that Bidder received payments from its Clients for

Construction Works executed by them or work executed and certified by the Engineer-in-charge/Independent Engineer/Authority’s
Engineer, in the aforesaid construction works.

We further certify that the total estimated capital cost of the project is Rs.......... cr. (Rupees .....ccoeveeeeenee crore), of which the
Applicant received or has executed the work as certified by the Engineer-in-charge/Independent Engineer/Authority’s Engineer Rs.
......... cr. (Rupees .........ccccseeeneenn.. crore), in terms of Clauses 3.4 and 3.5 of the RFP, during the past five financial years as per year-
wise details noted below:

It is further certified that the receipts indicated above are restricted to the share of the Applicant who undertook these works as a
partner or a member of joint venture/consortium.” We further certify that applicant has a share of ___% in the Joint

Venture/Consortium.

Name of the audit firm:

Seal of the audit firm: (Signature, name and
designation of the Date: authorised signatory).

r Refer Clauses 3.4 and 3.5 of the RFP.

1 In case duly certified audited annual financial statements containing the requisite details are provided, a separate certification
by statutory auditors would not be necessary.

2 Refer Clause 3.4 and 3.5 of the RFP

[ Provide Certificate as per this format only. Attach Explanatory Notes to the Certificate, if necessary. Statutory auditor means

the entity that audits and certifies the annual accounts of the company. € Refer instruction no. 10 in this Annex-IV.




r Provide Certificate as per this format only. Attach Explanatory Notes to the Certificate, if necessary.
Statutory auditor means the entity that audits and certifies the annual accounts of the company. However,
in case the work of other member(s) is also executed by the applicant, then this fact should also be
certified by the Statutory Auditor and accordingly the language may be suitably modified.

r This certification should be strike out in case of jobs/contracts, which are executed a sole firm. The
payments indicated in the certificate should be restricted to the share of Applicant in such
partnership/joint venture. This portion may be omitted if the contract did not involve a partnership/joint
venture. In case where work is not executed by partnership/joint venture, this paragraph may be deleted.

15. Ifthe Bidder is claiming additional construction experience of major bridge/RoB/Flyover under clause
3.3,3.4 and 3.5, it should provide a certificate from its statutory auditors/client in the format below:

Certificate regarding construction of major bridge/RoB/Flyover works3
This is to certify that ......cccocvvrennnen. (name of the Bidder) was engaged by ........cc.coce..... (title of the project
company) to execute ................ (name of project) for ......ccoueuenen. (nature of project)

The scope of work included construction of major bridge/RoB/Flyover/Elevated Structure having minimum
span equivalent to or greater than 15 meters excluding approaches. Details are as under:

Type of Structure (Major Length of viaduct/Total
Name of Project bridge/RoB/Flyover) Total length Span length
It is certified that ................. (Name of the Bidder) has itself undertaken the construction of such major
Bridge/RoB/Flyover with minimum span of...........cccccccviiiiniiiiiin meters.
The construction of such work started on ............ (date) and the construction was completed on

.......................... (date). 1t is further certified that the construction work indicated above is restricted to
the scope of work of the Applicant who undertook these
works as a partner or a member of joint venture/consortium#

Name of the client/Audit Firm (Signature, name and Designation of
authorized signatory).
(Signature, name, seal and designation of the
Client/Auditor
Seal:
Date:

16. It may be noted that in the absence of any detail in the above certificates, the information would be
considered inadequate and could lead to exclusion of the relevant project in computation of
Experience.

3 Provide Certificate as per this format only. Attach Explanatory Notes to the Certificate, if necessary.

4 This certification should be strike out in case of jobs/contracts, which are executed by a sole firm. The scope of work indicated
in the certificate should be restricted to the share of Applicant in such partnership/joint venture. This portion may be omitted if
the contract did not involve a partnership/joint venture. In case where work is not executed by partnership/ joint venture, this

paragraph may be deleted.




ANNEXURE - 4
(ON BANKS LETTER HEAD)

FORMAT OF BANKER’S CERTIFICATE/LINE OF CREDIT LETTER (TO
BE ISSUED IN THE LETTER OF THE BANK BRANCH)
Reference Number (SI.No) Place,

Date:
To;

[Name & Address of the beneficiary]
This is to certify that Mr./M/s. [name of

the customer] having his/their registered /administrative office at

is a customer of our Bank and is/are engaged in

[ nature

of activity]. if the said customer is allotted/awarded with

“Construction of Split Flyover at MEI Junction on Tumkur Road in front of
RNS Shantiniketan under Engineering, Procurement & Construction (EPC)
Mode on Lumpsum, Turkey with allowable Price Escalation including 10
years of maintenance”

we may extend credit facilities up to Rs.____lakh to meet his / their working
capital requirements towards the execution of the said work order as per the
loan policy of the Bank.

This certificate is valid up to three months from date of issue, that is up

to dd/mm/yyyy. Yours faithfully,

Sd/-

Branch Manager,

Name of the Bank,

Note : The bidders are hereby informed to obtain the banker’s certificate in the
format as above without any alternations. Any change/alteration in the format
as above in the Banker’s Certificate submitted by the bidders, is considered as
conditional bid and is treated as non-responsive bid.

Sd/-

Name of the Bank, Senior Bank Manger

Note: No Change in the above Bank Certificate Format is  acceptable.




ANNEXURE -5
BANKER'’S CERTIFICATE

This is to certify that M/s. ..ccoovviiiiriiinieiinn is a reputed company with a good
financial standing. If the contract for this work, namely ............ is awarded to the above
firm, we shall be able to provide overdraft / credit facilities to the extent

of Rs.

.................. lakhs to meet the working capital requirements for executing the above

contract.

Name of the Bank,

Senior Bank Manager,

Address: ...ccoveveeevnnennn.




ANNEXURE - 6
Power of Attorney for signing of Application

(Refer Clause 1.1e of qualification Information)

Know all men by these presents, We ... sssssssssees (name of the
firm and address of the registered office) do hereby irrevocably constitute, nominate, appoint
and authorize MI/ MS (INAIME), s sress s s s se e es s s ss s sn st
son/daughter / wife

o) TP and presently residing at
........................................................................................... who is presently employed with us and
holding the poSition Of ..o , as our true and lawful attorney
(hereinafter referred to as the "Attorney") to do in our name and on our behalf, all such acts,
deeds and things as are necessary or required in connection with or incidental to submission
of our application for Qualification and submission of our tender for the ***** Project
proposed or being developed by the

*EAEE (the "Authority") including but not limited to signing and submission of all
applications, tenders and other documents and writings, participate in Pre-Applications and
other conferences and providing information/ responses to the Authority, representing us
in all matters before the Authority, signing and execution of all contracts including the
Concession Agreement and undertakings consequent to acceptance of our tender, and
generally dealing with the Authority in all matters in connection with or relating to or
arising out of our tender for the said Project and/ or upon award thereof to us and/or till the

entering into of the Concession Agreement with the Authority.

AND we hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds
and things done or caused to be done by our said Attorney pursuant to and in exercise of the
powers conferred by this Power of Attorney and that all acts, deeds and things done by our
said Attorney in exercise of the powers hereby conferred shall and shall always be deemed

to have been done by us.

25



IN WITNESS WHEREOF WE, .....oceeressesssssessssesnans , THE ABOVE NAMED PRINCIPAL HAVE
EXECUTED THIS POWER OF ATTORNEY ON THIS ...

(Signature) For

(Signature, name, designation and address)

(Notarized) DAY OF.......cccoueuees

Witnesses:
1.

2.

Accepted
(Name, Title and Address of the Attorney) Notes:

m The mode of execution of the Power of Attorney should be in accordance with the
procedure, if any, laid down by the applicable law and the charter documents of the
executant(s) and when it is so required, the same should be under common seal affixed in
accordance with the required procedure.

m Wherever required, the Applicant should submit for verification the extract of the
charter documents and documents such as a board or shareholders' resolution/ power of
attorney in favour of the person executing this Power of Attorney for the delegation of
power hereunder on behalf of the Applicant.

m For a Power of Attorney executed and issued overseas, the document will also have to
be legalised by the Indian Embassy and notarized in the jurisdiction where the Power
of Attorney is being issued. However, the Power of Attorney provided by Applicants from
countries that have signed the Hague Legislation Convention 1961 are not required to be
legalised by the Indian Embassy if it carries a conforming Appostille certificate.

AFFIDAVIT

(Refer Clause 1.14 of qualification Information)
1. I, the undersigned, do hereby certify that all the statements made in the
required attachments are true and correct.

2. The wundersigned also hereby certifies that neither our firm
M/s have abandoned any work on National Highways in India nor any contract
awarded to us for such works have been rescinded, during last five years prior to
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the date of this tender.

The undersigned hereby authorize (s) and request(s) any bank, person, firm or
corporation to furnish pertinent information deemed necessary and requested by
the Department to verify this statement or regarding my (our) competence and
general reputation.

The undersigned understand and agrees that further qualifying information may
be requested, and agrees to furnish any such information at the request of the
Department/ Project implementing agency.

(Signed by an Authorized Officer of the Firm)
Title of Officer

Name of Firm
DATE
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ANNEXURE -7

UNDERTAKING
(Refer Clause 1.14 of qualification Information)

I, the undersigned do hereby undertake that our firm M/s Agree to
abide by this tender for a period 180 days for the date fixed for receiving the same and it

shall be binding on us and may be accepted at any time before the expiration of that

period.

(Signed by an Authorized Officer of the Firm)

Title of Officer

Name of Firm DATE:
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Annexure - 8
Statement of Undertaking regarding Corporate Debt Restructuring (CDR)
during the last five Financial Years as stated in Clause 3.3 d of Section:
2 Instructions to Tenderers (ITT)

To

Office of the Project engineer - 07
Bengaluru Smart Infrastructure
Limited Ground Floor, Annex - 2
Building, GBA Head Office, N.R.
Square, Bengaluru-560002.

Dear Sir

Sub: Tender for “Construction of Split Flyover at MEI Junction on Tumkur
Road in front of RNS Shantiniketan under Engineering, Procurement &
Construction (EPC) Mode on Lumpsum, Turkey with allowable Price
Escalation including 10 years of maintenance”

We hereby confirm that we have not undergone CDR during the last five Financial
Years preceding the Tender Submission Due Date.

We also confirm that we are not undertaking CDR as on Tender Submission Due Date.
Thanking you

Yours faithfully Authorized Signature:
Name and Title of Signatory:
Name of Tenderer:

Address:

Note: This Undertaking is to be signed by the Tenderer and is to be countersigned by
the Statutory Auditor.
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ANNEXURE -9

SECTION 4: FORMS OF TENDER, LETTER OF ACEPTANCE, NOTICE TO
PROCEED WITH THE WORK AND AGREEMENT FORM

Form of Tender

Description of the Works: “Construction of Split Flyover at MEI Junction on
Tumkur Road in front of RNS Shantiniketan under Engineering,
Procurement & Construction (EPC) Mode on Lumpsum, Turkey with
allowable Price Escalation including 10 years of maintenance”

To

Office of the Project engineer - 07
Bengaluru Smart Infrastructure
Limited Ground Floor, Annex - 2
Building, GBA Head Office, N.R.
Square, Bengaluru-560002.

Dear Sir,

We offer to execute the Works described above in accordance with the Conditions of Contract
accompanying

5
this Tender for the Contract Price of __[in figures] ( ) [in letters].

This Tender and your Written Acceptance of it shall constitute a Binding Contract between
us. We understand that you are not bound to accept the lowest or any Tender you receive.

We undertake that, in competing for (and, if the award is made to us, in executing) the
above contract, we will strictly observe the Laws against Fraud and Corruption in Force

in India namely “Prevention of Corruption Act 1988".

We hereby confirm that this Tender complies with the Tender Validity and Earnest
Money Deposit required by the Tender Documents.

We attach herewith our Current Income Tax
Clearance Certificate. Yours faithfully
Authorized Signature:

Name and Title of Signatory:
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Name of Tenderer:

Address:

To be filled in by the Tenderer, together with his Particulars and Date of Submission at
the Bottom of the Form of Tender
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ANNEXURE - 10

Letter of Acceptance
(Letter Head Paper of the Employer)

Date:
To: [Name and Address of the Contractor]

Dear Sir

This is to notify you that your Tender dated _for execution of the “Construction of Split
Flyover at MEI Junction on Tumkur Road in front of RNS Shantiniketan under
Engineering, Procurement & Construction (EPC) Mode on Lumpsum, Turkey with
allowable Price Escalation including 10 years of maintenance”,

No. dated

........... for the Contract Price of Rupees ( ) [amount in both Words and Figures], as
corrected and

modified in Accordance with the Instructions to Tenderers is hereby accepted by our
Agency.

You are hereby requested to furnish Security Deposit, in the form detailed in Clause
No. 25.5 of ITT for an amount of Rs. within 20 days of the
Receipt of this Letter of Acceptance valid upto 30 days from the Date of Expiry of

Defects Liability Period i.e. upto and sign the Contract, failing
which action as stated in Clause No. 29.4 of ITT will be taken.

Yours faithfully
Authorized
Signature

Name and Title of
Signatory Name of

Agency
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ANNEXURE -11
Issue of Notice to Proceed with the Work
(Letter Head of the Employer)

To: [Name and Address of the Contractor]

Dear Sir

Date:

Pursuant to your furnishing the requisite Security Deposit as stipulated in ITT Clause
29.1 and signing of the Contract Agreement for the “Construction of Split Flyover at
MEI Junction on Tumkur Road in front of RNS Shantiniketan under Engineering,
Procurement & Construction (EPC) Mode on Lumpsum, Turkey with allowable
Price Escalation including 10 years of maintenance” for a Tender Price of Rs. ____

You are hereby instructed to proceed with the execution of the said works in accordance

with the Contract Documents.

Yours faithfully

(Signature, Name and Title of Signatory authorized to sign on behalf of Employer)
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ANNEXURE - 12

Agreement Form
Agreement

This Agreement, made on the _day of 20_,
between

[Name and Address of Employer] (hereinaftercalled “the Employer”)
Of the one part and

[Name and Address of Contractor] (hereinafter called “the Contractor”)
of the other part.

Whereas the Employer is desirous that the Contractor executes “Construction of Split
Flyover at MEI Junction on Tumkur Road in front of RNS Shantiniketan under
Engineering, Procurement & Construction (EPC) Mode on Lumpsum, Turkey with
allowable Price Escalation including 10 years of maintenance”, No. No: B-SMILE/PE-
07/TEND/ 01/2026-27 (hereinafter called “the Works”) and the Employer has accepted
the Tender by the Contractor for the execution and completion of such Works and the
remedying of any defects therein at a Contract Price of Rupees ____.

NOW THIS AGREEMENT WITNESSETH as follows.

1. In this Agreement, Words and Expression shall have the same meanings as are
respectively assigned to them in the Conditions of Contract hereinafter referred to,
and they shall be deemed to form and be read and construed as part of this
Agreement.

2. In consideration of the Payments to be made by the Employer to the Contractor as
hereinafter mentioned, the Contractor hereby covenants with the Employer to execute
and complete the Works and remedy any Defects therein in conformity in all aspects
with the Provisions of the Contract.

3. The Employer hereby covenants to pay the Contractor in consideration of the
Execution and Completion of the Works and Remedying the Defects wherein the
Contract Price or such other Sum as may become payable under the Provisions of the
Contract at the times and in the manner prescribed by the Contract.

4. The following Documents shall be deemed to form and be read and construed as
part of this Agreement, viz.

i.  Letter of Acceptance, Notice to proceed with the Works.

ii. Contractor’s Tender.

iii. Contract Data.

iv. Conditions of Contract (including Special Conditions of Contract).

v.  Specifications.

vi. Drawings.

vii. Minutes of Pre Tender Meeting and

viii. Any other Document listed in the Contract Data as forming part of the Contract.
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In witness whereof the Parties thereto have caused this Agreement to be executed the day
and year first before written.

The Common Seal of

was hereunto affixed in the presence of

Signed, Sealed and Delivered by the said

in the Presence of

Binding Signature of Employer

Binding Signature of Contractor
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SECTION 5: CONDITIONS OF CONTRACT

Table of Contents

A. General
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a. General
Definitions
Terms which are defined in the Contract Data are not also defined in the
Conditions of Contract but keep their Defined Meanings. Bold Letters are used to
identify Defined Terms.

Bill of Quantities means the Priced and Completed Bill of Quantities forming
part of the Tender.

Compensation Events are those defined in Clause 38 hereunder.

The Completion Date is the Date of Completion of the Works as certified by
the Employer in accordance with Sub Clause 46.1.

The Contract is the Contract between the Employer and the Contractor to
execute, complete and maintain the Works. It consists of the Documents listed in
Clause 2.2 below.

The Contract Data defines the Documents and other Information, which
comprise the Contract.

The Contractor is a Person or Corporate Body whose Tender to carry out
the Works has been accepted by the Employer.

The Contractor's Tender is the Completed Tender Document submitted by the
Contractor to the Employer.

The Contract Price is the Price stated in the Letter of Acceptance and
thereafter as adjusted in accordance with the Provisions of the Contract.

Days are Calendar Days; Months are Calendar Months.

A Defect is any Part of the Works not completed in accordance with the Contract.
The Defects Liability Period is the Period named in the Contract Data and
calculated from the Completion Date.

The Employer is the Party who will employ the Contractor to carry out the Works.
Equipment is the Contractor's Machinery and Vehicles brought temporarily to
the Site to construct the Works.

The Initial Contract Price is the Contract Price listed in the Employer's Letter
of Acceptance.

The Intended Completion Date is the Date on which it is intended that the

Contractor shall complete the Works. The Intended Completion Date is specified

in the Contract Data. The Intended Completion Date may be revised only by the

Employer by issuing an Extension of Time.

Materials are all Supplies, including Consumables, used by the Contractor for

incorporation in the Works.

Plant is any Integral Part of the Works which is to have a Mechanical, Electrical,

Electronic or Chemical or Biological Function.

The Site is the Area defined as such in the Contract Data.

Specification means the Specification of the Works included in the Contract and

any Modification or Addition made or approved by the Employer.

The Start Date is given in the Contract Data. It is the date when the
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2.2

Contractor shall commence Execution of the Works. It does not necessarily
coincide with any of the Site Possession Dates.

A Subcontractor is a Person or Corporate Body who has a Contract with the
Contractor to carry out a Part of the Work in the Contract which includes Work
on the Site.

A Variation is an Instruction given by the Employer which varies the Works.

The Works are what the Contract requires the Contractor to construct, install,
and turn over to the Employer, as defined in the Contract Data.

Interpretation

In interpreting these Conditions of Contract, Singular also means Plural, Male
also means Female or Neuter, and the other way around. Headings have no
Significance. Words have their Normal Meaning under the Language of the
Contract unless specifically defined. The Employer will provide Instructions
clarifying Queries about the Conditions of Contract.

The Documents forming the Contract shall be interpreted in the following Order of
Priority.

i. Agreement.

ii. Letter of Acceptance, notice to proceed with the Works.

iii. Contractor’s Tender.

iv. Contract Data.

v. Conditions of Contract (including Special Conditions of Contract).

vi. Specifications.

vii. Drawings.

viii. Minutes of Pre Tender Meeting and

ix. Any other Document listed in the Contract Data as forming Part of the
Contract.

Law Governing Contract

The Law Governing the Contract is the Laws of India supplanted by the
Karnataka Local Acts.

Employer's Decisions
Except where otherwise specifically stated, the Employer will decide Contractual
Matters between the Employer and the Contractor.

Delegation

The Employer may delegate any of his Duties and Responsibilities to other people
after notifying the Contractor and may cancel any Delegation after notifying the
Contractor.

Communications
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6.1

7.1

7.2

9.2

10.

10.1

11.
111

Communications between Parties which are referred to in the Conditions are
effective only when in writing. A Notice shall be effective only when it is delivered
(in terms of Indian Contract Act).

Subcontracting

The Contractor may, with the prior written approval of the Employer, subcontract a portion of
the Works, provided that the total value of such subcontracted works shall not exceed
49% of the Contract Price. Subcontracting shall not in any manner relieve the Contractor of
its obligations, liabilities or responsibilities under the Contract. The Contractor shall not
assign the Contract without the prior written approval of the Employer. The Contractor
shall not sub-contract any Works in more than 49% (forty nine per cent) of the Contract Price
and shall carry out Works directly under its own supervision and through its own personnel
and equipment in at least 51% (fifty one per cent) of the Contract Price. Provided, however,
that in respect of the Works carried out directly by the Contractor, it may enter into contracts
for the supply and installation of Materials, Plant, equipment, road furniture, safety devices
and labour, as the case may be, for such Works. The Parties further agree that all obligations
and liabilities under this Agreement for the entire project Highway shall at all times remain
with the Contractor.

For implementation of new technologies namely UHPFRC, Bridge bearings, etc. post tender
agreement on award of work should be accompanied with agreements, MoUs from respective
sub-contractors.

Other Contractors
The Contractor shall cooperate and share the Site with other Contractors, Public
Authorities, Utilities and the Employer.

Personnel

The Contractor shall employ the Technical Personnel (of Number and
Qualifications) as may be stipulated by the B-SMILE from time to time during the
Execution of the Work. The Technical Staff so employed shall be available at Site
as may be stipulated by the Employer.

If the Employer asks the Contractor to remove a person who is a member of the
Contractor’s Staff or his Work Force stating the Reasons, the Contractor shall ensure
that the Person leaves the Site within Seven Days and has no further Connection
with the work in the Contract.

Employer’s and Contractor's Risks
The Employer carries the Risks which this Contract states are Employer’s Risks, and
the Contractor carries the Risks which this Contract states are Contractor’s Risks.

Employer's Risks
The Employer is responsible for the Excepted Risks, which are
40




12.
12.1

13.
13.1

13.2

13.3

b.

Rebellion, Riot Commotion or Disorder unless solely restricted to Employees
of the Contractor arising from the conduct of the Works; or
A Cause due solely to the Design of the Works, other than the Contractor’s Design; or
Any Operation of the Forces of Nature (in so far as it occurs on the Site)
which an Experienced Contractor
i. Could not have reasonably foreseen; or
ii. Could reasonably have foreseen, but against which he could not reasonably
have taken at least one of the following Measures.
e Prevent Loss or Damage to Physical Property from occurring by

taking Appropriate Measures or
e Insure against such Loss or Damage.

Contractor’s Risks

All Risks of Loss or Damage to Physical Property and of Personal Injury and Death,
which arise during and in consequence of the Performance of the Contract other than
the Excepted Risks, are the Responsibility of the Contractor.

Insurance
The Contractor shall prior to commence the works, effect and thereafter maintain

Insurances, in the Joint Names of the Employer and the Contractor (cover from
the First Working Day after the Start Date to the End of Defects Liability Period)
in the Amounts stated in the Contract Data:

a.

b.

For Loss or Damage to the Works, Plants and Materials and the Contractor’s
Equipment;

For Liability of both Parties for Loss, Damage, Death and Injury to Third Parties or
their Property arising out of the Contractor’s Performance of the Contract
including the Contractor’s Liability for Damage to the Employer’s Property other
than the Works and

For Liability of both Parties and of any Employer’s Representative for Death and
Injury to the Contractor’s Personnel except to the Extent that Liability arises
from the Negligence of the Employer, any Employer’s Representative or their
Employees.

Policies and Certificates for Insurance shall be delivered by the Contractor to the

Employer for his Approval before the Start Date. All such Insurances shall provide for

Compensation to be payable to rectify the Loss or Damage incurred. All Payments

received from Insurers relating to Loss or Damage shall be held jointly by the

Parties and used for the Repair of the Loss or Damage or as Compensation for Loss
or Damage that is not to be repaired.

If the Contractor fails to effect or keep in force any of the Insurances referred to in

the previous Sub Clauses or fails to provide Satisfactory Evidence, Policies or

Receipts, the Employer may without Prejudice to any other Right or Remedy,

effect Insurance for the Cover relevant to such Default and pay the Premiums due
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13.4

13.5

14.
14.1

15.

15.1

16.
16.1

17.
17.1

18.
18.1

18.2

18.3

18.4

18.5

19.

19.1

20.
20.1

and recover the same as a Deduction from any other Monies due to the
Contractor. If no Payment is due, the Payment of the Premiums shall be a Debt
Due.

Alterations to the Terms of Insurance shall not be made without the Approval of the
Employer.
Both Parties shall comply with any Conditions of the Insurance Policies.

Site Investigation Reports
As per RFP / Tender Notification

Queries about the Contract Data
The Employer will clarify Queries on the Contract Data.

Contractor to construct the Works

The Contractor shall construct the Works in accordance with the Specifications and
Drawings.

The Works to be completed by the Intended Completion Date

The Contractor may commence Execution of the Works on the Start Date and
shall carry out the Works in accordance with the Program submitted by the
Contractor, as updated with the Approval of the Employer, and complete them by
the Intended Completion Date.

Approval by the Employer

The Contractor shall submit Specifications and Drawings showing the proposed
Temporary Works to the Employer, who is to approve them if they comply with
the Specifications and Drawings.

The Contractor shall be responsible for the Design of Temporary Works.

The Employer’s approval shall not alter the Contractor’s Responsibility for Design
of the Temporary Works.

The Contractor shall obtain Approval of Third Parties for the Design of the
Temporary Works where required.

All Drawings prepared by the Contractor for the Execution of the Temporary or
Permanent Works, are subject to prior Approval by the Employer before their use.

Safety

The Contractor shall be Responsible for the Safety of all Activities on the Site.

Discoveries
Anything of Historical or other Interest or of Significant Value unexpectedly
Discovered on the Site is the Property of the Employer. The Contractor is to notify
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21.
21.1

22.
22.1

23.
23.1

24.

the Employer of such Discoveries and carry out the Employer's Instructions for
dealing with them.

Possession of the Site

The Employer shall give Possession of all parts of the Site to the Contractor. If
Possession of a Part is not given by the Date stated in the Contract Data, the
Employer is deemed to have delayed the Start of the Relevant Activities and this
will be Compensation Event.

Access to the Site

The Contractor shall allow the Employer and any Person authorized by the
Employer Access to the Site, to any Place where Work in connection with the
Contract is being carried out or is intended to be carried out and to any Place where
Materials or Plant are being manufactured / fabricated / assembled for the Works.

Instructions
The Contractor shall carry out all Instructions of the Employer which comply with

the Applicable Laws where the Site is located.

Procedure for Resolution of Disputes - Arbitration Clause Deleted
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25.1

25.2

26.

26.1

26.2

27.

27.1

28.
28.1

28.2

B. Time Control
Program
Within the Time stated in the Contract Data, the Contractor shall submit to the
Employer for Approval a Program showing the General Methods, Arrangements,
Order and Timing for all the Activities in the Works.
The Employer's Approval of the Program shall not alter the Contractor's
Obligations. The Contractor may revise the Program and submit it to the
Employer again at any time. A Revised Program is to show the Effect of Variations
and Compensation Events.

Extension of the Intended Completion Date

The Employer shall extend the Intended Completion Date if a Compensation
Event occurs or a Variation is issued which makes it impossible for Completion
to be achieved by the Intended Completion Date.

The Employer shall decide whether and by how much to extend the Intended
Completion Date within 21 Days of the Contractor asking the Employer for a
Decision upon the Effect of a Compensation Event or Variation and submitting Full
Supporting Information.

Delays ordered by the Employer
The Employer may instruct the Contractor to delay the Start or Progress of any
Activity within the Works.

Management Meetings

The Employer may require the Contractor to attend a Management Meeting. The
Business of a Management Meeting shall be to review the Progress Achieved and
the Plans for Remaining Work.

The Responsibility of the Parties for Actions to be taken is to be decided by the
Employer either at the Management Meeting or after the Management Meeting and
stated in writing to be distributed to all who attended the Meeting.
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29.1

30.

30.1

31.

31.1

31.2

32.

32.1

C. Quality Control

Identifying Defects

The Employer shall check the Contractor's Work and notify the Contractor of any
Defects that are found. Such Checking shall not affect the Contractor's
Responsibilities. The Employer may instruct the Contractor to search for a Defect
and to uncover and test any Work that the Employer considers may have a Defect.

Tests

If the Employer instructs the Contractor to carry out a Test not Specified in the
Specification to check whether any Work has a Defect and the Test shows that it
does, the Contractor shall pay for the Test and any Samples. If there is no Defect
the Test shall be a Compensation Event.

Correction of Defects

The Employer shall give Notice to the Contractor of any Defects before the End of the
Defects Liability Period, which begins at Completion and is defined in the
Contract Data. The Defects Liability Period shall be extended for as long as Defects
remain to be corrected.

Every time Notice of a Defect is given, the Contractor shall correct the Notified
Defect within the Length of Time specified by the Employer’s Notice.

Uncorrected Defects

If the Contractor has not corrected a Defect within the Time Specified in the
Employer’s Notice, the Employer will assess the Cost of having the Defect
corrected, and the Contractor will pay this Amount.
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34.
34.1

34.2

34.3

34.4

35.

36.

36.1

36.2
36.3

37.

37.1

D. Cost Control
Bill of Quantities (BOQ) - DELETED

Variations

The Employer shall have power to order the Contractor to do any or all of the

following as considered necessary or advisable during the Progress of the Work by

him.

a. Increase or decrease of any Item of Work

b. Omit any Item of Work.

c. Change the Character or Quality or Kind of any Item of Work.

d. Change the Levels, Lines, Positions, Locations and Dimensions of any Part of
the Work.

e. Execute Additional Items of Work of any kind necessary for the Completion of
the Works and

f. Change in any Specified Sequence, Methods or Timing of Construction of any
Part of the Work.

The Contractor shall be bound to carry out the Work in accordance with any
Instructions in this Connection, which may be given to him in Writing by the
Employer and such Alteration shall not vitiate or invalidate the Contract.
Variations shall not be made by the Contractor without an Order in Writing by the
Employer, provided that no Order in Writing shall be required for Increase or
Decrease in the Quantity of an Item appearing in the BOQ so long as the Work
executed conforms to the Approved Drawings.

The Contractor shall promptly request in Writing to the Employer to confirm
Verbal Orders and if no such Confirmation is received within 15 days of Request,
it shall be deemed to be an Order in Writing by the Employer.

Payments for Variations - DELETED

Submission of Milestone Payment Statements

The Contractor shall submit to the Employer Bills of the Value of the Work completed less the
Cumulative Amount Paid previously.

The Employer shall check the Contractor's Bill and determine the Value of the Work executed

The Employer may exclude any Item paid in a Previous Bill or reduce the Proportion of any
Item previously paid in the Light of Later Information.

Payments

Payments shall be adjusted for Deductions for Advance Payments, other than Recoveries in
Terms of the Contract and Taxes at Source as applicable under the Law. The Contractor shall




37.2

37.3

38.
38.1

38.2

38.3

38.4

39.

be liable to pay Liquidated Damages for Shortfall in Progress. For Progress beyond the Agreed

Programme, Payment is subject to Availability of the Grants.

The Contractor shall be paid in accordance with the milestone-based payment schedule set

out in Section 6 (Contract Data). Payments shall become due upon achievement of the
relevant milestone and certification thereof by the Employer / Employer’s Representative in

terms of the Contract.

Items of the Works for which no Rate or Price has been entered in, will not be paid for by the
Employer and shall be deemed covered by other Rates and Prices in the Contract.

Compensation Events
The following are Compensation Events unless they are caused by the Contractor.

a.

The Employer does not give Access to a Part of the Site by the Site Possession
Date stated in the Contract Data.

The Employer orders a Delay or does not issue Drawings, Specifications or
Instructions Required for Execution of Works on time.

The Employer instructs the Contractor to uncover or to carry out Additional
Tests upon Work which is then found to have no Defects.

The Employer gives an Instruction for dealing with an Unforeseen
Condition, caused by the Employer, or Additional Work required for Safety or
other Reasons.

The Effect on the Contractor of any of the Employer’s Risks.

The Employer unreasonably delays issuing a Certificate of Completion.

Other Compensation Events listed in the Contract Data or mentioned in the Contract.

If a Compensation Event would cause Additional Cost or would prevent the
Work being completed before the Intended Completion Date, the Contract Price shall

be increased and / or the Intended Completion Date is extended. The Employer shall
decide whether and by how much the Contract Price shall be increased and whether

and by how much the Intended Completion Date shall be extended.

As soon as Information demonstrating the Effect of each Compensation Event upon

the Contractor's Forecast Cost has been provided by the Contractor, it is to be
assessed by the Employer and the Contract Price shall be adjusted accordingly. If
the Contractor's Forecast is deemed Unreasonable, the Employer shall adjust the

Contract Price based on Employer’s own Forecast. The Employer will assume that
the Contractor will react competently and promptly to the Event.

The Contractor shall not be entitled to Compensation to the Extent that the
Employer's Interests are adversely affected by the Contractor not having given Early

Warning or not having cooperated with the Employer.

Tax (Tender is invited Excluding GST)




39.1 The Rates quoted by the Contractor shall be deemed to be inclusive of the Sales
and Other Taxes (Other than GST) that the Contractor will have to pay for the
Performance of this Contract. The Employer will perform such Duties in regard
to the Deduction of such Taxes at Source as per Applicable Law.

40. Price Adjustment

40.1 The amounts payable to the Contractor for Works shall be adjusted in accordance with
the provisions of this Clause
40.2 The amounts payable to the Contractor for Works, shall be adjusted in the IPC issued by

the Authority’s Engineer for the increase or decrease in the index cost of inputs for the
Works, by the addition or subtraction of the amounts determined by the formulae
prescribed in this Clause sub-point (iv) below.

40.3 To the extent that full compensation for any increase or decrease in costs to the
Contractor is not covered by the provisions of this or other Clauses in this Agreement, the
costs and prices payable under this Agreement shall be deemed to include the amounts
required to cover the contingency of such other increase or decrease of costs and prices.

40.4 The Contract Price shall be adjusted for increase or decrease in rates and price of
labour, cement, steel, Plant, machinery and spares, bitumen, fuel and lubricants, and other
material inputs in accordance with the principles, procedures and formulae specified

below:

40.5 Price adjustment shall be applied on completion of the specified stage of the respective
item of work;

40.6 Adjustment for each item of work/stage shall be made separately;

40.7 The following expressions and meanings are assigned to the value of the work done:

RW= Value of work done for the completion of a stage under the following items:

i. Roadworks; and
ii. Other works

BR = Value of work done for the completion of a stage under the items Major Bridges
and Structures
40.8 Price adjustment for changes in cost shall be paid in accordance with the

following formulae:
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40.9

Where,

VRW = Increase or decrease in the cost of road works/other works during the period under
consideration due to changes in the rates for relevant components as stated in sub-
paragraph (e).

VBR = Increase or decrease in the cost of Major Bridges and Structures during the period
under consideration due to changes in the rates for relevant components as stated in sub-
paragraph (e).

PB, PC, PL, PM, and PS are the percentages of bitumen, cement, labour, other materials, and
steel/components (including strands and cables) respectively for the relevant item as
stated in sub-paragraph (e).

PA is the percentage of Plant, machinery and spares component for the relevant item as
stated in sub-paragraph (e).

PF is the percentage of fuel and lubricants for the relevant items as stated in sub- paragraph
(e).

AO = The wholesale price index as published by the Ministry of Commerce & Industry,
Government of India (hereinafter called “WPI”) for “Manufacture of machinery for mining,
quarrying and construction” for the month of the Base Date.

Al = The WPI for construction machinery for the month three months prior to the month to
which the IPC relates.

BO = The official retail price of bitumen at the nearest refinery at on the Base Date.

BI = The official retail price of bitumen at nearest refinery at [Panipat], on the first day of
the month three months prior to the month to which the IPC relates.

CO = The WPI for Ordinary Portland Cement for the month of the Base Date.

CI = The WPI for Ordinary Portland Cement for the month three months prior to the month
to which the IPC relates.

FO = The official retail price of high speed diesel (HSD) oil at the existing consumer pumps
of Indian Oil Corporation (“I0C”) in the State of Karnataka on the Base Date.

FI = The official retail price of HSD at the existing consumer pumps of 10C in the State of
[Haryana] on the first day of the month three months prior to the month to which the IPC
relates.

LO = The consumer price index for industrial workers for the [circle in the State of
Karnataka], published by Labour Bureau, Ministry of Labour, Government of India,
(hereinafter called “CPI”) for the month of the Base Date.

LI = The CPI for the month three months prior to the month to which the IPC relates.

MO = The WPI for all commodities for the month of the Base Date.




40.10

40.11

40.12

40.13

MI = The WPI for all commodities for the month three months prior to the month to which
the IPC relates.

SO = The WPI for Mild Steel -Long Products for the month of the Base Date.

SI= The WPI for Mild Steel -Long Products for the month three months prior to the
month to which the IPC relates.

The following percentages shall govern the price adjustment of the Contract

Price:
Item
Road Works
Earthwork, Culverts, Major
Component . . Cement . . .
Granular work, Bitumin minor bridges| Bridgesand
and Other ous work Concrete and other Structures
Pavement
works structures

Labour (PL) [20%)] [20%)] [20%)] [15%] [15%)]
Cement (PC) [5%] Nil [20%)] [15%] [15%)]
Steel (PS) Nil Nil Nil [15%] [20%)]
Bitumen (PB) Nil [15%] Nil Nil Nil
Fuel and [10%)] [10%)] [10%)] [10%)] [10%)]
lubricants
(PF)
Other [50%] [40%] [35%] [30%] [25%]
Materials
(PM)
Plant, [15%] [15%] [15%] [15%] [15%]
machinery
and spares.
(PA)

Total 100% 100% 100% 100% 100%

Restrictions on price adjustment

Price adjustment shall be due and payable only in respect of the stages of Works
for which the Stage Payment Statement has been submitted by the Contractor no later than
30 (thirty) days from the date of the applicable Project Milestone or the Scheduled
Completion Date, as the case may be, including any Time Extension granted therefor in
accordance with the provisions of this Agreement. For the avoidance of doubt, in the event
of submission of any Stage Payment Statement after the period specified herein, price
adjustment shall be applicable until the date of the respective Project Milestone or the
Scheduled Completion Date, as the case may be.

To the extent that full compensation for any rise or fall in costs to the Contractor
is not covered by the Provisions of this or other Clauses in the Contract, the Unit Rates
included in the Contract shall be deemed to include Amounts to cover the Contingency of
such other rise or fall in costs.
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42,

42.1

42.2

42.3

43.

43.1

Liquidated Damages

The Contractor shall pay Liquidated Damages to the Employer at the Rate per day stated
in the Contract Data for each day that the Completion Date is later than the Intended
Completion Date for the whole of the Works as stated in the Contract Data. The Total
Amount of Liquidated Damages shall not exceed the Amount defined in the Contract Data.
The Employer may deduct Liquidated Damages from Payments due to the Contractor.
Payment of Liquidated Damages does not affect the Contractor's Liabilities.

If the Intended Completion Date is extended after Liquidated Damages have been paid,
the Employer shall correct any Overpayment of Liquidated Damages by the Contractor by
adjusting the Next Payment of Bill.

Advance Payments

The Employer shall make Payment to the Contractor of the Amounts stated in the
Contract Data by the Date stated in the Contract Data, against provision by the Contractor
of an Unconditional Bank Guarantee in a Form acceptable to the Employer issued by a
Nationalized / Scheduled Bank in Amounts equal to the Advance Payment. The Guarantee
shall remain Effective until the Advance Payment has been repaid, but the Amount of the
Guarantee shall be progressively reduced by the Amounts repaid by the Contractor.
Interest will not be charged on the Advance Payment.

The Contractor is to use the Advance Payment only to pay for Mobilization Expenses
required specifically for Execution of the Works. The Contractor shall demonstrate that
Advance Payment has been used in this way by Supplying Copies of Invoices or other
Documents to the Employer.

The Advance Payment shall be recovered by proportionate deductions from the milestone
payments falling due to the Contractor during the Construction Period. Such recovery shall
commence from the payment due upon achievement of Milestone 2 or from the stage at which
the cumulative payments to the Contractor reach not less than 15% of the Contract Price,
whichever is earlier, and shall continue at the rate specified in the Contract Data until the
entire Advance Payment has been fully recovered; provided that the whole of the Advance
Payment shall be fully recovered prior to release of the payment due at Milestone 4 /
Completion of Construction Works. No account shall be taken of the Advance Payment or its
recovery for the purposes of valuation of Variations, Price Adjustment, Compensation Events
or Liquidated Damages.

Securities

The Security Deposit (including Additional Security for Unbalanced Tenders) shall be
provided to the Employer no later than the Date Specified in the Letter of Acceptance and
shall be issued in an Amount and Form and Type of Instrument acceptable to the
Employer. The Security Deposit shall be valid until a date 30 days from the Date of Expiry
of Defects Liability Period and the Additional Security for Unbalanced Tenders shall be
valid until a date 30 days from the Date of Issue of the Certificate of Completion.




44,
44.1

Cost of Repairs

Loss or Damage to the Works or Materials to be incorporated in the Works between the
Start Date and the End of the Defects Correction Periods shall be remedied by the
Contractor at the Contractor's Cost if the Loss or Damage arises from the Contractor's Acts
or Omissions.
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49.2

E. Finishing the Contract
Completion
The Contractor shall request the Employer to issue a Certificate of Completion of the Works
and the Employer will do so upon deciding that the Work is completed.

Taking over
The Employer shall take over the Site and the Works within seven days of issuing a
Certificate of Completion.

Final Account

The Contractor shall supply to the Employer a Detailed Account of the Total Amount that
the Contractor considers Payable under the Contract before the End of the Defects
Liability Period. The Employer shall issue a Defect Liability Certificate and certify
any Final Payment that is due to the Contractor within 90 days of receiving the
Contractor's Account if it is Correct and Complete. If it is not, the Employer shall issue
within 90 days a Schedule that states the Scope of the Corrections or Additions that are
necessary. If the Final Account is still unsatisfactory after it has been resubmitted, the
Employer shall decide on the Amount Payable to the Contractor and make Payment within
60 days of receiving the Contractor’s Revised Account.

As Built Drawings and / or Operating and Maintenance Manuals

If “As Built” Drawings and / or Operating and Maintenance Manuals are required, the
Contractor shall supply them by the Dates stated in the Contract Data.

If the Contractor does not supply the Drawings by the Dates stated in the Contract Data,
or they do not receive the Employer’s Approval, the Employer shall withhold the Amount
stated in the Contract Data from Payments due to the Contractor.

Termination

The Employer may terminate the Contract if the other Party causes a Fundamental

Breach of the Contract.

Fundamental Breaches of Contract include, but shall not be limited to the following.

a. The Contractor stops work for 45 days when No Stoppage of Work is shown on the
Current Program and the Stoppage has not been authorized by the Employer.

b. The Contractor becomes Bankrupt or goes into Liquidation other than for a
Reconstruction or Amalgamation.

c. The Employer gives Notice that Failure to correct a Particular Defect is a Fundamental
Breach of Contract and the Contractor fails to correct it within a Reasonable Period of
Time determined by the Employer.

The Contractor does not maintain a Security which is required.

e. The Contractor has delayed the Completion of Works by the Number of Days for
which the Maximum Amount of Liquidated Damages can be paid as defined in the
Contract data; and

f. If the Contractor, in the judgment of the Employer has engaged in Corrupt or
Fraudulent Practices in competing for or in the Executing the Contract.

For the purpose of this paragraph “Corrupt Practice” means the Offering, Giving,




49.3

49.4
49.5

50.

50.1

50.2

50.3

51.

51.1

Receiving or Soliciting of any thing of Value to influence the Action of a Public Official in
the Procurement Process or in Contract Execution. “Fraudulent Practice” means a
Misrepresentation of Facts in order to influence a Procurement Process or the Execution of
a Contract to the Detriment of the Borrower and includes Collusive Practice among
Tenderers (prior to or after Tender Submission) designed to establish Tender Prices at
Artificial Non Competitive Levels and to deprive the Borrower of the Benefits of Free and
Open Competition.

When either Party to the Contract gives Notice of a Breach of Contract to the Employer for
a Cause other than those Listed under Sub Clause 49.2 above, the Employer shall decide
whether the Breach is Fundamental or not.

Notwithstanding the above, the Employer may terminate the Contract for Convenience.

If the Contract is terminated, the Contractor shall stop work immediately, make the Site
Safe and Secure and leave the Site as soon as reasonably possible.

Payment upon Termination

If the Contract is terminated because of a Fundamental Breach of Contract by the
Contractor, the Employer shall prepare Bill for the Value of the Work done Less Advance
Payments received upto the Date of the Bill, Less other Recoveries Due in Terms of the
Contract, Less Taxes Due to be deducted at Source as per Applicable Law and Less the
Percentage to apply to the Work not completed as indicated in the Contract Data.
Additional Liquidated Damages shall not apply. If the Total Amount due to the Employer
exceeds any Payment due to the Contractor, the Difference shall be a Debt payable to the
Employer.

If the Contract is terminated at the Employer's Convenience or because of a Fundamental
Breach of Contract by the Employer, the Employer shall prepare Bill for the Value of the
Work done, the Reasonable Cost of Removal of Equipment, Repatriation of the
Contractor's Personnel employed solely on the Works and the Contractor's Costs of
protecting and securing the Works and Less Advance Payments received upto the Date of
the Certificate, Less other Recoveries due in Terms of the Contract and Less Taxes due to
be deducted at Source as per Applicable Law and make Payment accordingly.

Upon Termination of this Agreement in accordance with the terms of this clause, the Contractor shall
comply with and conform to the following:

(a) deliver all relevant records, reports, Intellectual Property and other licences pertaining to the
Works, Maintenance, other design documents;

(b) transfer and/or deliver all Applicable Permits to the extent permissible under Applicable Laws; and
(c) vacate the Site within 15 (fifteen) days.

Property
All Materials on the Site, Plant, Equipment, Temporary Works and Works are deemed to

be the Property of the Employer, if the Contract is terminated because of a Contractor’s
Default.
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Release from Performance

If the Contract is frustrated by any Event entirely Outside the Control of either the
Employer or the Contractor, the Employer shall certify that the Contract has been
frustrated. The Contractor shall make the Site Safe and stop work as quickly as possible
after receiving this Certificate and shall be paid for all Work carried out before receiving it
and for any Work carried out afterwards to which Commitment was made.

Suspension of Contractor’s Rights

Suspension upon Contractor Default: Upon occurrence of a Contractor Default, the
Authority shall be entitled, without prejudice to its other rights and remedies under this
Agreement including its rights of Termination hereunder, to (i) suspend carrying out of
the Works or Maintenance or any part thereof, and (ii) carry out such Works or
Maintenance itself or authorise any other person to exercise or perform the same on its
behalf during such suspension (the “Suspension”). Suspension hereunder shall be
effective forthwith upon issue of notice by the Authority to the Contractor and may
extend up to a period not exceeding 90 (ninety) days from the date of issue of such notice.

Authority to act on behalf of Contractor: During the period of Suspension hereunder,
all rights and liabilities vested in the Contractor in accordance with the provisions of this
Agreement shall continue to vest therein and all things done or actions taken, including
expenditure incurred by the Authority for discharging the obligations of the Contractor
under and in accordance with this Agreement shall be deemed to have been done or taken
for and on behalf of the Contractor and the Contractor undertakes to indemnify the
Authority for all costs incurred during such period. The Contractor hereby licences and
sub-licences respectively, the Authority or any other person authorised by it to use during
Suspension, all Intellectual Property belonging to or licensed to the Contractor with
respect to the Elevated corridor and its design, engineering, construction and
maintenance, and which is used or created by the Contractor in performing its obligations
under the Agreement.

Revocation of Suspension: In the event that the Authority shall have rectified or removed
the cause of Suspension within a period not exceeding 60 (sixty) days from the date of
Suspension, it shall revoke the Suspension forthwith and restore all rights of the
Contractor under this Agreement. For the avoidance of doubt, the Parties expressly agree
that the Authority may, in its discretion, revoke the Suspension at any time, whether or
not the cause of Suspension has been rectified or removed hereunder.

Upon the Contractor having cured the Contractor Default within a period not exceeding
60 (sixty) days from the date of Suspension, the Authority shall revoke the Suspension
forthwith and restore all rights of the Contractor under this Agreement.




53.5
F. Special Conditions of Contract

The following Special Conditions of Contract shall be read in conjunction with the General
Conditions of Contract and Instructions to Tenderers as an Extension and not in Limitation of
the Obligations of the Contract. In case of Discrepancy between these Special Conditions of Contract
and the General Conditions of Contract, the decision of the Employer shall be final and binding on
the Contractor.

1. Labour
The Contractor shall, unless otherwise provided in the Contract, make his own
Arrangements for the Engagement of all Staff and Labour, Local or Other, and for their
Payment, Housing, Feeding and Transport.

The Contractor shall, if required by the Employer, deliver to the Employer a Return in
Detail, in such Form and at such Intervals as the Employer may prescribe, showing the
Staff and the Numbers of the Several Classes of Labour from time to time employed by the
Contractor on the Site and such other Information as the Employer may require.

2. Compliance with Labour Regulations

During Continuance of the Contract, the Contractor shall abide at all times by all existing
Labour Enactments and Rules made there under, Regulations, Notifications and Bye Laws
of the State or Central Government or Local Authority and any other Labour Law
(including Rules), Regulations, Bye Laws that may be passed or Notification that may be
issued under any Labour Law in future either by the State or the Central Government or
the Local Authority. The Contractor shall keep the Employer Indemnified in case any
action is taken against the Employer by the Competent Authority on Account of
Contravention of any of the Provisions of any Act or Rules made there under,
Regulations or Notifications including Amendments. If the Employer is caused to pay
or reimburse, such Amounts as may be necessary to cause or observe, or for Non
Observance of the Provisions Stipulated in the Notifications / Bye Laws / Acts / Rules /
Regulations including Amendments, if any, on the part of the Contractor, Employer shall
have the Right to deduct any Money due to the Contractor including his Amount of
Security Deposit. The Employer shall also have Right to recover from the Contractor any
Sum required or estimated to be required for making Good the Loss or Damage suffered
by the Employer.

The Employees of the Contractor in no case shall be treated as the Employees of the
Employer at any point of time.

3. Protection of Environment
The Contractor shall take all Reasonable Steps to protect the Environment on and off the
Site and to avoid Damage or Nuisance to Persons or to Property of the Public or others
resulting from Pollution, Noise or other Causes arising as a Consequence of his Methods of
Operation. During Continuance of the Contract, the Contractor shall abide at all times by
all Existing Enactments on Environmental Protection and Rules made there under,
Regulations, Notifications and Bye Laws of the State or Central Government, or Local
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Authorities and any other Law, Bye Law, Regulations that may be passed or Notification
that may be issued in this respect in future by the State or Central Government or the
Local Authority.

Possession of the Site

The Employer shall give the possession of the Site to the Contractor based on the mutually
agreed Construction Schedule between the Employer and the Contractor. If Possession of
a Part is not given as per the mutually agreed Schedule then the Employer will assess
the Probable Delay that may arise due to non availability of that particular part of Site to
the Contractor.

The Tender Documents uploaded in the e - Procurement Portal, Tender Terms arrived at
during Process of Clarifications together with the Letter of Acceptance thereof, shall
constitute a Binding Contract between the Successful Tenderer and the Employer and
shall form the Foundation of the Rights and Obligation of both the Parties.

The Several Documents forming the Contract are to be taken as mutually explanatory of
one another, Detailed Drawings being followed in preference to Small Scale Drawings and
Figured Dimensions in preference to the Measured Ones. Special Conditions shall be
followed in preference to General Conditions / Clauses of the Contract. Particular
Specifications shall be followed in preference to General Specifications applicable to the
Contract.

In case of Discrepancy / Inconsistency between the Description in the Scope of Works,
Specifications, Nomenclature of Items and / or the Drawings, Conditions of Contract,
Qualification Document and if there are Varying or Conflicting Provisions made in any
Document forming Part of the Contract, the Employer shall be the Deciding Authority with
regard to the Intention / Interpretation of the Document and his Decision shall be final
and binding on the Contractor without any reservations.

The Right to carry out the Work either in Conformity with or in a Manner entirely different
from the Terms of this Tender Document that may be considered most suitable before
or subsequent to the Receipt of Tenders due to Exigencies of Work is reserved with the
Employer.

Any Error in Description or any Omissions there from, shall not vitiate the Contract or release
the Contractor from the Execution of the whole or any part of the Works comprised therein
according to Drawings and Specifications or from any of his Obligations under the
Contract.

The Work may be subcontracted in accordance with provisions of clause 7 of Part A:
Conditions of Contract

Time is the Essence of the Contract and it shall be clearly understood that the Contractor is
bound to complete the Work in every respect within the Intended Completion Period as
stated in the Contract Data.




12. Within ten days from the Date of Signing the Agreement and before commencement of
work, the Contractor shall submit to the Employer for his Approval,

a. The Total Work to be
executed shall be divided into four Milestones on mutually agreed Schedule between the
Employer and the Contractor. These Milestones shall be based on Financial Progress
in concurrence with respective Physical Progress. Progress of Work will be reviewed
monthly / at the end of each Milestone. In case the Progress achieved falls short by
more than 25% of the Cumulative Programme, the Reasons for such Shortfall shall be
examined and a Record made thereof apportioning the Responsibilities for the Delay
between the Contractor and the Employer. This Record shall be signed in full and dated
by both the Employer and the Contractor.

b. In respect of the
Shortfall in Progress (reviewed monthly / at the end of the each Milestone), assessed
as due to the Delay on the Part of the Contractor, the Contractor shall be Liable
to pay Liquidated Damages as stated in the Contract Data. In case the Contractor picks
up the Progress and completes all Works as per Tender within the Intended
Completion Period, the Entire Amount so recovered above will be returned back to the
Contractor without any Interest. The Time of Completion is to be certified by the
concerned Project Engineer.

Further

i. Time and Progress Chart in direct relation to the Intended Completion Period
stated in the Contract Data for Completion of the Items or Groups of Items of Work
and for the Contract as a whole. It shall indicate the Procedure and Method in
which the Work is proposed to be carried out, the Forecast of the Dates of
Commencement and Completion of Various Grades or Sections and the
Arrangements regarding Constructional Plant and Temporary Works, which the
Contractor intends to make. The Programme of Work may be amended as and
when necessary by Agreement between the Employer and the Contractor within
the Limitations of Time imposed by the Contract Documents.

ii. Traffic diversion plan in accordance with the traffic department shall be submitted for
the approval before commencement of work. Adequate provisions for installation of
blinkers, barricades, alternate roads for traffic, deployment of personnel to manage
traffic diversion shall be made.

iii. After diversion plan approval, notification, press release, diversion boards shall be
installed be installed before commencement of the work.

iv. The Contractor shall prepare and submit the Working Drawings/Good for Construction
drawings along with the required Survey / Investigation Reports to the Employer and
get approval for the same by the Employer at Contractor’s own risk and cost before
commencement of work. Further sufficient time shall be given to the Employer for
approval of drawings. Time period required shall be a minimum of 20days from date of
submission of final drawings.

v.  The Contractor shall be submitting the required mix design reports for Bitumen works
and other concrete works along with the necessary quality control reports from
the manufactures/Third party for the all the materials before commencement of work.

vi. On Award of the Work, the Contractor shall demonstrate Execution of Asphalt work for
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a length of 50m with the pavers that are to be deployed for the work by contractor and
shall prove Quality by conducting necessary quality control works, Workmanship of
his Works as per the required Specifications / Standards of relevant IRC / BIS. Any
Improvements required with respect to the Quality, Workmanship and Speed of
Execution of the Work as decided by the Employer, such Modifications shall be carried
out by the Contractor for Execution of the Work. The Decision of the Employer /
Employer’s Representatives in this regard shall be final and the Contractor shall abide
by the same.

On the basis of Project Scheduling, the Contractors shall also supply Monthly Bar Chart
for Completion of each Item of Work and other necessary Information for monitoring the
Progress of the Work. The Contractor shall also supply suitably Updated Monthly Bar
Charts, etc. incorporating inter alia the Decision taken during Site Inspections / Review
Meetings.

The Approval of the above Programme by the Employer shall not absolve or relieve the
Contractor of any of his Responsibilities to complete the whole of the Works by the Intended
Completion period or Extended Completion Period, if any.

Progress of Work

The Contractor shall give the Employer on the 4th pay of each Month a Progress Report
of the Work done during the Previous Month.

The Progress of Work will be reviewed periodically by the Employer with the
Contractor and Shortfalls, if any sorted out, the Contractor shall thereupon take such
Action as may be necessary to bring back his Work to Schedule without any Additional Cost
to the Employer by employing Overtime Operations, increasing the Number of Shifts,
Capacity of the Equipment or otherwise as directed by the Employer and nothing shall be
paid extra.

Drawings to be kept at Site

The Required Sets of the Drawings as approved by the Employer shall be kept by the
Contractor at the Site and the same shall at all reasonable time be available for Inspection
and Use by the Employer and his approved Representative and any other person
authorized by the Employer in writing.

Inspection of Works

In addition to the Provisions of Relevant Clauses of the Contract, the Work shall also be
open to Inspection by the Employer and his approved Representative. The Contractor
shall at all times during the Usual Working Hours and at all times at which Reasonable
Notices of the Intention of the Employer or his approved Representative as stated above
to visit the Works shall have been given to the Contractor, either himself be present to
receive the Orders and Instructions or have a responsible Site Engineer duly accredited in
writing, to be present for that Purpose.

Foreign Exchange
It shall be clearly understood that no Foreign Exchange shall be made available for the
Purpose of Equipment, Plants, Machinery or Materials of any kind or any other Items /
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Purposes required to be carried out in Execution of the Work. It shall be clearly
understood that no Foreign Exchange required for importing Equipments, Materials for
Tools, Plants and Machinery, etc. that may be required in carrying out the Work, even
from the Rupee Payment Country will be made available.

The Contractor shall make his own arrangement at his own Cost for the Provision of
Telephone Facilities at the Site of Works or at any other place.

No Accommodation is available at the Site of Work for Office, Residence, Labour, Store,
Casting Yard, etc. and the Contractor has to make his own Arrangement and no Claim
whatsoever on this account shall be entertained.

The Contractor shall make his own arrangement for the Disposal of the Spoils /
Excavated Earth / Debris from the Works to such Place, approved by the Employer,
where the same shall not cause Nuisance and shall be acceptable to the Authorities
concerned.

The Electric and Water Connections to be obtained for use of the Work under the Contract

are subject to the following Conditions.

a. The Contractor shall make his own arrangement for Electricity and Water Supply.
However, the Employer will assist the Contractor to get Power from the concerned
Department at the Contractor’s Cost.

b. The Employer shall in no way be Responsible for any Delay in getting the Electric
Connection and Water and no Claim on this account whatsoever, shall be entertained.
It shall be clearly understood that the Contractor has to make his own Arrangement for
Generators for use before the Electric Connection is made available and also to be used
as a Stand by Arrangement in case of Power Failure, etc. or in the case of
Disconnection of Electric Supply by the concerned Department for any reason.

Safety of Workers

In respect of all Labour directly or indirectly employed in the Work for the Performance of the
Contractor's Part of this Agreement, the Contractor shall at his own Expense arrange for
the Safety Provisions as per Indian Standard Safety Codes shown below and shall at his
own Expense provide all Facilities in connection there with. In case, the Contractor fails to
make Arrangement and provide Necessary Facilities as aforesaid, he shall be liable to pay
Rs. 10000/- per Day for each day of Delay from the Date of Notice issued to the
Contractor ion this regard and in addition the Employer shall be at liberty to make
Arrangement and provide Facilities as aforesaid and recover the Cost incurred on that
behalf from the Contractor, and no Claims whatsoever shall be entertained.

i. 1S:3696 (Partl) - 1966 Safety Code for Scaffolds and Ladders
ii. 1S:3696 (PartlIl) - 1966  Safety Code for Scaffolds and Ladders, Part Il Ladders

iii. IS:3764 - 1966 Safety Code for Excavation Work

iv. IS 4081 - 1967 Safety Code for Blasting and Drilling Operations
v. 1S:4138 - 1977 Safety Code for Working in Compressed Air

vi. IS: 5121 Safety Code for Piling and other Deep Foundations

vii. IS: 5916 - 1970 Safety Code for Construction involving
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Use of Hot Bituminous Materials
viii. IS: 7293 - 1974 Safety Code for Working with Construction Machinery

ix. 1S:7969 -1975 Safety Code for Storage and Handling of Building Materials
ix. Any other Code and / or as per directions of the Employer (Updated and latest

codes to be referred)

The Employer shall have Full Powers to send Workmen and employ on the Premises to
execute Fittings and other Work not included in the Contract. For whole Operations, the
Contractor is to afford every Reasonable Facility during Ordinary Working Hours provided
that such Operations shall be carried on in such a manner as not to impede the Progress of
the Work included in this Contract in the opinion of the Employer.

The Contractor shall conduct his Work so that not to interfere with or hinder the
Progress or Completion of the Work being performed by other Contractors, Piece Workers or
by the Employer and shall as far as possible arrange his Work and shall place and dispose the
Operations of the other Contractors, Piece Workers, or of the Employer. The Contractor shall
arrange his Work with that of the others in an Acceptable Manner and shall perform it in
Proper Sequence to the complete Satisfaction of the Employer at the Contractor’s own Cost.

No Waiving of Legal Rights and Powers

The Employer shall not be precluded or stopped from taking any Measurements and
Framing of Estimates or Detaining any Certificates made either before or after the
Completion and Acceptance of the Work and Payment, from showing the True Amount and
Character of the Works Performed and Materials furnished by the Contractor and from
showing that any such Measurements, Estimates or Certificates Untrue or incorrectly made
and that the Employer shall not be precluded or stopped from recovering from the Contractor
and such Damages as it may be sustained by Reasons of his Failure to comply with the Terms
and Conditions of the Contract. Neither the Acceptance by the Employer nor any Payment
for Acceptance of the whole or any part of the Work nor any Extension of Time nor any
Possession taken by the Employer shall operate as a Waiver of any Portion of the
Contract or any Power herein reserved or of any Risk to Damage. A Waiver of any Breach
of the Contract shall not be held to be a Waiver of any other or subsequent Breach.

Night Work

For Completing the Work well within the Intended Completion Period, the Contractor is
required to work in three shifts (including Night Work) and no Claim whatsoever shall
be entertained on this account, not withstanding, the Fact that the Contractor will have to
pay to the Labours and other Staff engaged directly or indirectly on the Work according to
the Provisions of the Labour Regulations and the Agreement entered into and for Extra
Amounts towards any other Reason. None of the Permanent Works shall be carried out during
Night or on Authorized Public Holidays without the permission in writing of the Employer
except when Work is unavoidable or absolutely necessary for the Safety of Life, Property
or Work in which case the Contractor shall immediately advise the Employer accordingly,
provided that the Provisions of this Condition shall not be Applicable in the case of any
Work which is customary to carry out by Rotation or in Double Shift.

No Work shall be covered or put out of View without the approval of the Employer or his
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approved Representative and the Contractor shall afford Full Opportunity for
Examination of such Services before these are permanently installed or extended thereof
as per Site Requirement.

The Execution of any Items of Work where any Incidental Work is actually required but not
specifically stated in the Tender Document, it is to be understood that the Amount quoted by
the Contractor shall cover such Charges also and nothing extra on account of such
Incidental Charges, if any, shall be paid.

No Payment will be made to the Contractor for Damage caused by Rains, or other Natural
Calamities or Accidents or Acts of God, during the Execution of the Works and no such
Claim on this account will be entertained.

The Contractor is required to submit Rates of all Items he has used to derive the Tendered
Price inclusive of Cost of all Labour, Materials, Plant, Machinery, Equipments, Carriage
and other Inputs, Taxes, Royalties, etc.

The Contractor shall maintain in Good Condition all Work till the Completion of entire
Work allotted to him. From the Commencement of the Work to the Completion of the
same, the Work is to be under the Contractor's Charge. The Contractor is to be held
Responsible for and to make good all Injuries, Damages and Repairs, rendered necessary by
Fire, Rain, Traffic, Floods or other Causes. The Employer shall not be held Responsible, for
any Claims for Injuries to Personal Workmen or for Structural Damage to Property
happening from any Neglect, Default, Want of Proper Care or Misconduct on the Part of
the Contractor or of any other of his authorized Representatives in his Employment during
the Execution of the Work. The Compensation, if any, shall be paid directly to the Department
/ Authority / Persons concerned, by the Contractor at his own Cost.

The Contractor will take all Necessary Measures for the Safety of Workers during
Construction and provide, erect and maintain such Barricades, including Signs, Markings,
Flags and Lights, as necessary, all around the Excavation / Construction Area and at such
Intermediate Points, as directed by the Employer including the Proper Identification of the
Construction Areas. He shall be Responsible for all Damages and Accidents on account of
Construction and other Relevant Activities. Nothing shall be paid extra on account of
above.

The Temporary Warning Signs / Lamps shall be installed at all Barricades during the
Hours of Darkness and kept lit there at all times during these hours and nothing shall be
paid extra.

The above Provisions shall be followed strictly and at no time the Construction /
Excavation Areas are to be left Unbarricaded or without Red Lamps during the Hours of
Darkness. Failure to comply with the Requirements mentioned in the Preceding
Paragraphs shall be deemed to be a Breach of Contract on the Part of the Contractor for
which the Contractor shall be Liable to action under Relevant Clauses

/ Conditions of the Agreement.
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In addition to other Actions being taken for such Breach of Contract, the Contractor shall
be liable to pay compensation @ Rs. 10000/- per Sqm of Area left Unbarricaded. The
Employer shall give Notice to the Contractor for such Barrication and the Contractor shall
comply with the same within one day of such Notice failing which he shall be liable to pay the
above Compensation and Actions for the said Breach of Contract. The Decision of the
Employer in respect of the above shall be final and binding. The Contractor shall be held fully
responsible for any lapses and consequent losses (Damages, Injuries, Death, etc.) in this
regard.

The Contractor shall use every Reasonable Means to prevent any of Roads, Bridges
communicating with or on the Routes to the Site from being damaged by any Traffic of the
Contractor or any of his Sub Contractors and in particular, shall select Routes and Vehicles
to avoid such Unnecessary Damages.

The Contractor shall assume all Liabilities, Financial or otherwise in connection with his
Contract and shall protect and save the Employer from any and all Damages and Claims
that may arise because of the Presence and Operations of others working on or near the Site.
The Contractor shall assume all Responsibilities for all Work not completed or accepted
because of the Presence and Operations of other Contractors or Piece Workers or of the
Employer.

At the time of Construction, the Contractor shall embed all Electrical / other Fixtures like Base
Plates, Brackets, Conduits, etc. as per the Directions of the Employer. Nothing Extra
whatsoever will be payable on this account.

For execution of any Items of Work where Incidental Works such as Bailing out Water,
Shoring, etc. are actually required but not specifically stated in the Tender, it is to be
understood that the Amount quoted by the Contractor shall cover such Charges also and
nothing Extra on account of such Incidental Charges, if any, shall be paid.

Any Upgradation in Technology in terms of Construction Procedures / Construction Materials
/ Construction Equipments will be adopted from time to time on mutual consents of the
Employer and the Contractor.

Arbitration (Clause 24) - DELETED

Quality Control Tests

The Contractor shall arrange adequately equipped own Laboratory Facility Set up at Site
for Site Control on the Quality of Materials and carry out all the Tests as per the Provision
of BIS, MoRT&H Specifications and as per the Instructions of the Employer / Employer’s
Representative.

Further, the Contractor shall adopt Construction Machineries, Execution Methodology,
Quality Control System, Safety Management, etc. as per the prevailing State - of — the -

Art Facilities in prior consent with the Employer.

The Employer might deploy Employer’s Representative for Design Checking and Approval,
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Work Supervision, Quality Control and Supervision, Progress Monitoring, Safety
Monitoring, etc. The Contractor shall abide by the Instructions / Suggestions given by the
Employer’s Representative for the successful completion of the Project.

Existing Services / Utility Lines

Existing Drains, Pipes, Cables, Overhead Wires, Sewer Lines, Water Lines, Power Lines and
similar Services / Utility Lines encountered in the Course of the Execution of the Work shall
be protected / repaired / maintained in all respects in terms of Materials, Labours, etc. against
the knowingly / unknowingly Damage by the Contractor at the Contractor’s own risk and cost.
The Contractor shall not store Materials or otherwise occupy any part of the Site in a
manner likely to hinder the Operation of such Services.

Interference with Traffic and Adjoining Properties

a. All Operations necessary for the Execution and Completion of the Works and the
Remedying of any Defects therein shall, so far as Compliance with the Requirements
of the Contract Permits, shall be carried out so that not to interfere unnecessarily or
improperly with the following.

i. The Convenience of the public, or
ii. The Access to, Use and Occupation of Public or Private Roads and Footpaths or of
Properties whether in the Possession of the Employer or of any other person.

b. In case any Operation connected with the Traffic necessitates Diversion, Obstruction or
Closure of any Road, Railway or any other Right of Way, the Approval of the
Employer and the Concerned Authorities shall be obtained well in advance by the
Contractor.

c. Further, it shall be the Responsibility of the Contractor to obtain required Permission
/ Approval from the Concerned Traffic Police Authorities regarding Traffic Diversion
at the Contractor’s own Risk and Cost. The Employer will assist the Contractor in
coordination only.

d. Further the Contractor is liable to follow the rules and regulation stipulated by the
traffic department without fail. Event of accident or incident to the
vehicles/public/pedestrian, only the Contractor will be held responsible.

e. The Contractor shall provide Skilled Flagmen for Traffic Diversion as per the

Requirement of the Concerned Department.

f. The Contractor shall provide Traffic Barricades with Blinkers, Reflective Tapes, Road
Delineators, Traffic Cones, Portable Signages, Reflective Lights and other necessary
Traffic Signage as required, as directed by the Concerned Authorities and as per the
Specifications.

Mapping of Existing Services / Utility Lines

The Successful Tenderer (Contractor), on Award of Work, shall map all the Existing
Service Lines, above and below the ground level within the Battery Limit, such as Water
Supply, Underground Drainage, Electrical, Telephone, Optical Fibre Cables, etc. Mapping
of the Service Lines below the Ground Level shall be carried out using Ground Penetrating
Radar (GPR) Equipment. Mapping shall be got approved by all the respective Service
Departments at the Risk and Cost of the Contractor. The Contractor shall submit the
Approved Maps to the Employer. The Employer will assist the Contractor in coordination
only.
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a. Shifting of obstructing utilities: The Contractor shall, subject to Applicable Laws
and with assistance of the Authority, undertake shifting of any utility (including
electric lines, water pipes and telephone cables), to an appropriate location or
alignment, if such utility or obstruction adversely affects the execution of Works
or Maintenance of the Elevated Corridor in accordance with this Agreement in
accordance with applicable standards and specifications of concerned utility
owning entity.

b. The work towards shifting of utilities shall be treated as Change of Scope. The
Contractor shall execute such utility shifting works under the supervision of utility
owning agency and Independent Engineer (IE) in accordance with the provision of
Agreement. The Authority will provide assistance to the Contractor for obtaining
the estimates for shifting of such utilities from the entity owning such electric
lines, water pipes or telephone cables, as the case may be. The cost of utility
shifting shall be based on the estimates given by the utility-owning agencies, and
shall be paid as per actuals by the Authority to the Contractor. Only supervision
charges shall be paid by the Authority to the utility-owning entity.

c. Inthe event of any delay in shifting thereof, the Contractor shall be responsible for
failure to perform any of its obligations hereunder if such failure is a direct
consequence of delay on the part of the entity owning such electric lines, water
pipes or telephone cables, as the case may be.

d. The dismantled material/scrap of existing Utility to be shifted/dismantled shall
belong to the Contractor who would be free to dispose-off the dismantled material
as deemed fit by them.

e. The work of shifting of utilities can be taken up by the Contractor any time after
signing of the Agreement.

f. Existing utilities and roads: Notwithstanding anything to the contrary contained
herein, the Contractor shall ensure that the respective entities owning the existing
roads, right of way or utilities on, under or above the Site are enabled by it to keep
such utilities in continuous satisfactory use, if necessary, by providing suitable
temporary or permanent diversions with the authority of the controlling body of
that road, right of way or utility, and the Authority shall, upon written request
from the Contractor, initiate and undertake at the Contractor’s cost, legal
proceedings for acquisition of any right of way necessary for such diversion.

g. Topographical survey showing the present condition, levels of the Project Road
mentioned under the package shall be carried out before commencement of the
work and soft copy of the same shall be submitted.

Kerb Stone

The Concrete Grade of kerb proposed shall be as per specification mentioned in Section
7 below

The Tenderer shall, prior to submitting his tender for the work, visit and examine the
Site of Works and its surroundings at his own expense and obtain and ascertain for himself
on his own responsibility all information that may be necessary for preparing his Tender
and entering into the Contract, including, inter alia, the actual Conditions regarding the
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Nature and Conditions of the site, availability of materials, Labour, probable sites for
labour camps, stores, etc. and the extent of lead and Lift required for the work in
complete form over the duration of the contract, restrictions, obstructions in work, if any,
allow for all such extras likely to be incurred due to any such conditions, restrictions,
obstructions, etc. in the quoted Tender Price for the Work. The cost of visiting the Site shall be
at the Tenderer’s own expense

Tenderer(s) are encouraged to submit their respective Bid(s) after visiting the Project site
and ascertaining for themselves the site conditions, traffic, location, surroundings, climate,
availability of power, water and other utilities for construction, access to site, handling and
storage of materials, weather data, applicable laws and regulations, and any other matter
considered relevant by them. The costs of visiting the site shall be at the Tenderer's own
expense

It shall be deemed that by submitting a Tender, the Tenderer has:

a. made a complete and careful examination of the Tender Documents;

b. received all relevant information requested from the Employer;

c. accepted the risk of inadequacy, error or mistake in the information provided in the
Tender Documents;

d. satisfied itself about all matters, things and information necessary and required for
submitting an informed Bid, execution of the Project in accordance with the Tender
Documents and performance of all of its obligations there under;

e. acknowledged and agreed that inadequacy, lack of completeness or incorrectness of
information provided in the Tender Documents or ignorance of any of the matters shall not
be a basis for any claim for compensation, damages, extension of time for performance of its
obligations, loss of profits etc. from the Employer, or a ground for termination of the Contract
by the Tenderer

f. acknowledged that it does not have a Conflict of Interest; and

g. agreed to be bound by the undertakings provided by it under and in terms hereof.

48. The Employer shall not be liable for any omission, mistake or error in respect of any of the above

or on account of any matter or thing arising out of or concerning or relating to IFB, the
Tender Documents or the Tender Process, including any error or mistake therein or in any
information or data given by the Employer.

49. Maintenance Obligations of the Contractor

49.1

The Contractor shall maintain the Elevated Corridor for a period of 10 (ten) years,
corresponding to the Defects Liability Period, commencing from the date of the
Completion Certificate (the “Maintenance Period”). For the performance of its
Maintenance obligations, the Contractor shall be paid: @ 0.25% of the Contract Price
each for the first five years and @ 0.50% of the Contract Price each for the
remaining period of five years. The Amount Put to Tender / Contract Price shall
include the cost of maintenance for the entire 10-year Defects Liability /
Maintenance Period, in addition to the cost of design, engineering, procurement,
construction, testing and commissioning of the Project. Above amount for the
performance of Contractors’ Maintenance obligations shall be, inclusive of all taxes.
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The amount payable for maintenance shall be adjusted to reflect any increase or decrease
arising out of variation in WPI.
During the Maintenance Period, the Authority shall provide to the Contractor access to
the Site for Maintenance in accordance with this Agreement. The obligations of the
Contractor hereunder shall include:
> permitting safe, smooth and uninterrupted flow of traffic on the elevated corridor;
> undertaking routine maintenance including prompt repairs of potholes, cracks,
joints, drainwos, embankments, structures, pavement markings, lighting, road
signs and other traffic control devices. For the avoidance of doubt, the electricity
charges for operation of electrical infrastructure installed along the project length,
except the infrastructure being used by the Contractor for its own use, shall be
borne by the Authority;
> Asphalting/Micro-surfacing shall be carried out on completion of the 4th year
and at the end 9t year. DELETED if the elevated corridor is provided with rigid

pavement.

> Lane marking: To be undertaken at the end of every year, preferably in the
month of January.

> undertaking repairs to structures;

> informing the Authority of any unauthorised use of the Elevated corridor;

> informing the Authority of any encroachments on the Elevated corridor; and

> operation and maintenance of all communication and administrative systems

necessary for the efficient maintenance of the elevated corridor in accordance
with the provisions of this Agreement.

> Vegetation removal: The Contractor shall regularly remove and clear all
vegetation, weeds, shrubs, moss, creepers and any other organic growth occurring
on or adjacent to the elevated corridor structure, including piers, deck edges,
median areas, drainage points, joints and utility corridors.

> Anti-carbonation treatment: The Contractor shall carry out anti-carbonation
protective coating / painting to exposed concrete surfaces of the elevated corridor
at the end of the 3rd, 6th and 9th year from the Date of Completion, or earlier if
required based on condition assessment or instructions of the Employer /
Employer’s Representative.
> The contractor shall submit structural health and safety certificate on
completion on 3rd year, 6t year and at the end of 10t! year.
In respect of any Defect or deficiency not specified in Annexure-16, the Contractor shall,
at its own cost, undertake repair or rectification in accordance with Good Industry
Practice, save and except to the extent that such Defect or deficiency shall have arisen on
account of any wilful default or neglect of the Authority or a Force Majeure Event.
The Contractor shall remove promptly from the Elevated corridor any waste materials
(including hazardous materials and waste water), rubbish and other debris (including,
without limitation, accident debris) and keep the Elevated corridor in a clean, tidy and
orderly condition, and in conformity with the Applicable Laws, Applicable Permits and
Good Industry Practice.
Maintenance Requirements: The Contractor shall ensure and procure that at all times
during the Maintenance Period, the Elevated corridor conforms to the maintenance
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requirements set forth in Annexure-16 (the “Maintenance Requirements”).

Maintenance Programme: The Contractor shall prepare a monthly maintenance
programme (the “Maintenance Programme”) in consultation with the Authority’s
Engineer and submit the same to the Authority’s Engineer not later than 10 (ten) days
prior to the commencement of the month in which the Maintenance is to be carried out.
For this purpose a joint monthly inspection by the Contractor and the Authority’s
Engineer shall be undertaken. The Maintenance Programme shall contain the following:

> The condition of the road in the format prescribed by the Authority’s Engineer;
> the proposed maintenance Works; and
> deployment of resources for maintenance Works.

Safety, vehicle breakdowns and accidents: The Contractor shall ensure safe conditions
for the Users, and in the event of unsafe conditions, lane closures, diversions, vehicle
breakdowns and accidents, it shall follow the relevant operating procedures for removal
of obstruction and debris without delay. Such procedures shall conform to the provisions
of this Agreement, Applicable Laws, Applicable Permits and Good Industry Practice. The
Contractor shall maintain and operate a round-the-clock vehicle rescue post with 1 (one)
mobile crane having the capacity to lift a truck with a Gross Vehicle Weight of 30,000
(thirty thousand) kilograms. The Contractor shall promptly remove any damaged vehicles
and debris from the Elevated corridor to enable safe movement of traffic and shall report
all accidents to the police forthwith.

Lane closure: The Contractor shall not close any lane of the Elevated corridor for
undertaking maintenance works except with the prior written approval of the Authority’s
Engineer. Such approval shall be sought by the Contractor through a written request to be
made atleast 10 (ten) days before the proposed closure of lane and shall be accompanied
by particulars thereof. Within 5 (five) business days of receiving such request, the
Authority’s Engineer shall grant permission with such modifications as it may deem
necessary and a copy of such permission shall be sent to the Authority. Upon receiving the
permission pursuant to this clause, the Contractor shall be entitled to close the designated
lane for the period specified therein, and for all lane closures extending a continuous
period of 48 (forty-eight) hours, the Contractor shall, in the event of any delay in re-
opening such lane, for every stretch of 250 (two hundred and fifty) metres, or part
thereof, pay Damages to the Authority calculated at the rate of 0.1% (zero point one per
cent) of the monthly maintenance payment for each day of delay until the lane has been
re-opened for traffic. In the event of any delay in re-opening such lanes or in the event of
emergency decommissioning and closure to traffic of the whole or any part of the
Elevated corridor due to failure of the Contractor, the Contractor shall pay damages to the
Authority at double the above rate, without prejudice the rights of the Authority under
this Agreement including Termination thereof.

Taking over Certificate: The Maintenance Requirements set forth in Annexure-16
having been duly carried out, Maintenance Period as set forth in Clause 49.1 having been
expired and Authority’s Engineer determining the Tests on Completion of Maintenance to
be successful in accordance with Annexure-18, the Authority will issue Taking Over

Certificate to the Contractor substantially in the format set forth in Annexure-17.
Defects Liability Period

The Contractor shall be responsible for all the Defects and deficiencies, except usual wear
and tear in the Elevated corridor or any Section thereof, till the expiry of a period of
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commencing from the date of Completion Certificate (the “Defects Liability Period”) as
specified below:
> (five) years from the date of completion in case of a road being constructed with
flexible pavement;
> 10 (ten) years from the date of completion in case of road being constructed with
rigid pavement;
> 10 (ten) years from the date of completion in case of road being constructed with
flexible pavement using perpetual design;
> 10 (ten) years from the date of completion in case of all stand-alone structures, e.g.
Major Bridges/ and Tunnels;
> 10 (ten) years from the date of completion for the stretches where new
technology/ material has been/ is proposed to be used.
> (three) years from the date of completion for stretches requiring renewal of
Bituminous Concrete (BC) layer through either using hot-in-place recycling of the
entire BC layer or providing a fresh layer of BC with 40mm thickness.
> (three) years from the date of completion for stretches requiring improvement to
riding quality, in cases other than those mentioned in para (f) above, through
laying a layer of BM/DBM and BC.
The Defects Liability Period shall commence from the date of the Completion Certificate.
For the avoidance of any doubt, any repairs or restoration because of usual wear or tear
in the Elevated corridor or any Section thereof shall form a part of the Maintenance
obligations of the Contractor as specified in Clause 49.
For the avoidance of doubt, the Defects Liability obligations of the Contractor shall
include, but not be limited to, inspection, repair, rectification, replacement and proper
functioning of expansion joints, bridge bearings, cracks or distress in crash barriers /
parapets, electrical fittings, lighting systems, conduits, drainage outlets, deck drainage
arrangements, protective coatings, and all other components of the elevated corridor and
associated structures affected by wear, deterioration, damage, leakage, corrosion,
settlement, vibration, or operational deficiency, so as to keep the Project in a safe, sound
and serviceable condition at all times during the Defects Liability Period.
Remedying Defects: Save and except as provided in Clause 49.1, the Contractor shall
repair or rectify all Defects and deficiencies observed by the Authority or Authority’s
Engineer during the Defects Liability Period within a period of 15 (fifteen) days from the
date of notice issued by the Authority or Authority’s Engineer in this behalf, or within
such reasonable period as may be determined by the Authority or Authority’s Engineer at
the request of the Contractor, in accordance with Good Industry Practice.
Cost of remedying Defects: Any repair or rectification undertaken in accordance with
the provisions of Clause 50.3, including any additional testing, shall be carried out by the
Contractor at its own risk and cost, to the extent that such rectification or repair is
attributable to:
> the design of the Project;

> Plant, Materials or workmanship not being in accordance with this Agreement and
the Specifications and Standards;

> improper maintenance during construction of the Elevated corridor by the
Contractor; and/ or
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> failure by the Contractor to comply with any other obligation under this
Agreement.

Contractor’s failure to rectify Defects: If the Contractor fails to repair or rectify such
Defect or deficiency within the period specified in Clause 50.4, the Authority shall be
entitled to get the same repaired, rectified or remedied at the Contractor’s cost to make
the Elevated corridor conform to the Specifications and Standards and the provisions of
this Agreement. All costs consequent thereon shall, after due consultation with the
Authority and the Contractor, be determined by the Authority’s Engineer. The cost so
determined and an amount equal to 20% (twenty percent) of the cost as Damages
shall be recoverable by the Authority from the Contractor and may be deducted by
the Authority from any monies due to the Contractor.

Extension of Defects Liability Period: The Defects Liability Period shall be deemed to be
extended till the identified Defects under Clause 50.4 have been remedied or rectified.

Authority’s Engineer

Appointment of the Authority’s Engineer: The Authority shall appoint a firm of
Independent Engineers substantially in accordance with the selection criteria set forth in
by the Authority, to be the engineer under this Agreement (the “Authority’s Engineer”). In
unavoidable circumstances, Authority may appoint an officer to act as Authority’s
Engineer until appointment of a Independent Engineering firm.

The officer in-charge of the Authority is responsible for the overall supervision and
monitoring of the execution of project as the representative of the owner of the project.
The Authority's Engineer is appointed to assist the Authority for carrying out the
functions as detailed below. As such, an officer of the Authority is vested with all such
powers and responsibilities as are enjoined upon the Authority's Engineer and is fully
competent to issue any instructions for proper monitoring and supervision of the project,
either by himself or through the Authority's Engineer. Instructions issued by the
concerned officer of the Authority shall have the same effect as that of the Authority's
Engineer in terms of this Agreement. Wherever such concerned officer issues any
instructions or notice to the Contractor, he shall endorse a copy thereof to the Authority's
Engineer.

The Authority’s Engineer should be appointed within 10 days from the date of this
Agreement or before declaration of Appointed Date, whichever is earlier. The Authority
shall notify the appointment or replacement of the Authority’s Engineer to the Contractor.

The staff of the Authority’s Engineer shall include suitably qualified engineers and other
professionals who are competent to assist the Authority’s Engineer to carry out its duties.

Duties and authority of the Authority’s Engineer: The Authority’s Engineer shall
perform the duties and exercise the authority in accordance with the provisions of this
Agreement and substantially in accordance with the terms of reference (“Terms of
Reference” or “TOR”) set forth by the authority, but subject to obtaining prior written
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approval of the Authority before determining:

> any Time Extension;
any additional cost to be paid by the Authority to the Contractor;
the Termination Payment;

issuance of Completion Certificate; or

YV V V VY

any other matter which is not specified in (a), (b), (c) or (d) above and which
creates financial liability on either Party.

No decision or communication of the Authority’s Engineer shall be effective or valid
unless it is accompanied by an attested true copy of the approval of the Authority for and
in respect of any matter specified below.

The Authority’s Engineer shall submit regular periodic reports, at least once every
month, to the Authority in respect of its duties and functions under this Agreement.
Such reports shall be submitted by the Authority’s Engineer within 10 (ten) days of the
beginning of every month. For the avoidance of doubt, the Authority’s Engineer shall
include in its report, compliance of the recommendations of the Safety Consultant.

Delegation by the Authority’s Engineer: The Authority’s Engineer may, by order in
writing, delegate any of his duties and responsibilities to suitably qualified and
experienced personnel who are accountable to Authority’s Engineer, or may revoke any
such delegation, under intimation to the Authority and the Contractor. Provided, however,
that the Authority’s Engineer shall be responsible and liable for all actions and omissions
of such personnel. Any failure of the Authority’s Engineer to disapprove any work, Plant
or Materials shall not constitute approval, and shall, therefore, not prejudice the right of
the Authority to reject the work, Plant or Materials, which is not in accordance with the
provisions of this Agreement and the Specifications and Standards. Notwithstanding
anything stated in this clause, the Authority’s Engineer shall not delegate the authority to
refer any matter for the Authority’s prior approval wherever required in accordance with
the provisions of clause 51.3

Instructions of the Authority’s Engineer: The Authority’s Engineer may issue
instructions for remedying any Defect(s) to the Contractor. The Contractor shall take such
instructions from the Authority’s Engineer, or from an assistant to whom appropriate
authority has been delegated under Clause 51.4.

The instructions issued by the Authority’s Engineer shall be in writing. However, if the
Authority’s Engineer issues any oral instructions to the Contractor, it shall confirm the
oral instructions in writing within 2 (two) working days of issuing them.

In case the Contractor does not receive the confirmation of the oral instructions within
the time specified in this clause, the Contractor shall seek the written confirmation of the
oral instructions from the Authority’s Engineer. The Contractor shall obtain
acknowledgement from the Authority’s Engineer of the communication seeking written
confirmation. In case of failure of the Authority’s Engineer or its delegated assistant to
reply to the Contractor within 2 (two) days of the receipt of the communication from the
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Contractor, the Contractor may not carry out the instructions.

In case of any dispute on any of the instructions issued by the delegated assistant, the
Contractor may refer the dispute to the Authority’s Engineer, who shall then confirm,
reverse or vary the instructions within 3 (three) business days of the dispute being
referred.

Determination by the Authority’s Engineer: The Authority’s Engineer shall consult
with each Party in an endeavour to reach agreement wherever this Agreement provides
for the determination of any matter by the Authority’s Engineer. If such agreement is not
achieved, the Authority’s Engineer shall make a fair determination in accordance with this
Agreement having due regard to all relevant circumstances. The Authority’s Engineer
shall give notice to both the Parties of each agreement or determination, with supporting
particulars. Each Party shall give effect to each agreement or determination made by the
Authority’s Engineer in accordance with the provisions of this Agreement. Provided,
however, that if any Party disputes any instruction, decision, direction or determination
of the Authority’s Engineer, the Dispute shall be resolved in accordance with the Dispute
Resolution Procedure.

Remuneration of the Authority’s Engineer: The remuneration, costs and expenses of
the Authority’s Engineer shall be paid by the Authority.

Termination of the Authority’s Engineer: The Authority may, in its discretion, replace
the Authority’s Engineer at any time. However, the Authority shall ensure that alternative
arrangements for appointment of another Authority's Engineer or designation of its own
officer as the Authority Engineer for the intervening period are made simultaneously. If
the Contractor has reasons to believe that the Authority’s Engineer is not discharging its
duties and functions in accordance with the provisions of this Agreement, it may make a
written representation to the Authority and seek termination of the appointment of the
Authority’s Engineer. Upon receipt of such representation, the Authority shall hold a
tripartite meeting with the Contractor and the Authority’s Engineer and make best efforts
for an amicable resolution of the representation. In the event that the appointment of the
Authority’s Engineer is terminated hereunder, the Authority shall appoint forthwith
another Authority’s Engineer in accordance with Clause 18.1 and 18.7 (i).

Tests on Completion

At least 30 (thirty) days prior to the likely completion of the Elevated corridor, or a
Section thereof, the Contractor shall notify the Authority’s Engineer of its intent to subject
the Elevated corridor or a Section thereof, to Tests. The date and time of each of the Tests
shall be determined by the Authority’s Engineer in consultation with the Contractor and
notified to the Authority who may designate its representative to witness the Tests. The
Contractor shall either conduct the Tests as directed by the Authority’s Engineer or
provide such assistance as the Authority’s Engineer may reasonably require for
conducting the Tests. In the event of the Contractor and the Authority’s Engineer failing to
mutually agree on the dates for conducting the Tests, the Contractor shall fix the dates by
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giving not less than 10 (ten) days’ notice to the Authority’s Engineer.

All Tests shall be conducted in accordance with Annexure-19. The Authority’s Engineer
shall either conduct or observe, monitor and review the Tests conducted by the
Contractor, as the case may be, and review the results of the Tests to determine
compliance of the Elevated corridor or a Section thereof, with Specifications and
Standards and if it is reasonably anticipated or determined by the Authority’s Engineer
during the course of any Test that the performance of the Elevated corridor or Section or
any part thereof, does not meet the Specifications and Standards, it shall have the right to
suspend or delay such Test and require the Contractor to remedy and rectify the Defect or
deficiencies. Upon completion of each Test, the Authority’s Engineer shall provide to the
Contractor and the Authority copies of all Test data including detailed Test results. For
the avoidance of doubt, it is expressly agreed that the Authority’s Engineer may require
the Contractor to carry out or cause to be carried out additional Tests, in accordance with
Good Industry Practice, for determining the compliance of the Elevated corridor or
Section thereof with the Specifications and Standards.

Completion Certificate: Upon completion of all Works forming part of the Elevated
corridor, and the Authority’s Engineer determining the Tests to be successful and after
the receipt of notarized true copies of the certificate(s) of insurance, copies of insurance
policies and premium payment receipts in respect of the insurance, it shall, at the request
of the Contractor forthwith issue to the Contractor and the Authority a certificate
substantially the “Completion Certificate”.

Upon receiving the Completion Certificate, the Contractor shall remove its equipment,
materials, debris and temporary works from the Site within a period of 30 (thirty) days
thereof, failing which the Authority may remove or cause to be removed, such equipment,
materials, debris and temporary works and recover from the Contractor an amount equal
to 120% (one hundred and twenty per cent) of the actual cost of removal incurred by the
Authority.

Without prejudice to the obligations of the Contractor specified in this RFP, the property
and ownership of all the completed Works forming part of the Elevated corridor shall vest
in the Authority.

Rescheduling of Tests: If the Authority’s Engineer certifies to the Authority and the
Contractor that it is unable to issue the Completion Certificate, as the case may be,
because of events or circumstances on account of which the Tests could not be held or
had to be suspended, the Contractor shall be entitled to re-schedule the Tests and hold
the same as soon as reasonably practicable.




SECTION 6: CONTRACT DATA

Items marked "N/A" do not apply in this Contract.

The following documents are also part of the Contract:

Contract Content
Clause
Reference
NA The Employer: The Managing Director, B-SMILE
Address:

Office of the Project engineer - 07

Bengaluru Smart Infrastructure Limited
Ground Floor, Annex — 2 Building,
GBA Head Office, N.R. Square, Bengaluru-560002.

The Name and Identification Number of the Contract:

“Construction of Split Flyover at MEI Junction on Tumkur Road in front of RNS
Shantiniketan under Engineering, Procurement & Construction (EPC) Mode on
Lumpsum, Turkey with allowable Price Escalation including 10 years of
maintenance”

No. B-SMILE/PE-07/TEND/01/2026-27
Dated 20-05-2026

The Work consists of Construction of an elevated corridor from Construction of
Split Flyover at MEI Junction on Tumkur Road in front of RNS Shantiniketan under
Engineering, Procurement & Construction (EPC) Mode on Lumpsum, Turkey with
allowable Price Escalation including 10 years of maintenance and Maintenance
of all the Infrastructural Facilities developed for a Defect Liability Period of 10
years.

The Start Date shall be Date of Issue of Notice to Proceed with the Work.

The Sites are located along Reaches as detailed out in enclosed Key Maps.
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Contract
Clause
Reference

Content

13

Insurance requirements are as under:

Sl. No.| Type of Cover

Minimum Cover for Insurance for
12 months

i. Works and of Plant and Materials

The Sum stated in the Agreement
plus 20%

ii. Loss or damage to equipment

Full Replacement Cost

iii. Loss or damage to property of
Third Party

Full Replacement Cost

iv. Personal Injury or Death Insurance

Rs. 20.00 Lakh to cover 4

a. for Third Party Persons @ Rs. 5.00 Lakh each.

In accordance with the Statutory
Requirements Applicable to
Karnataka.

b. for Contractor’s Employees or
Labour

17 & 26

The Intended Completion Date for the whole of the Works is 15 Months as
stipulated in Invitation For Tender from the Start Date including monsoon
season with following milestone.

Physical work / stage to be completed

Milestone .
(Cumulative)

No. of Days / Period

Milestone
1
Milestone
2
Milestone
3
Milestone 100% / Completion of Construction Issue
4 of Completion Certificate
Milestone Completion of first 5 years of DLP /

5 Maintenance Period
Milestone Completion of full 10 years of DLP /
6 Maintenance Period

35% 160

60% 274

85% 388

456

End of Year 5 from
Completion Date
End of Year 10 from
Completion Date

21

The Site Possession Date: From the date of Issue of Work Order.

25

The Contractor shall submit to the Employer for Approval a “Program” showing the
General Methods, Arrangements, Order and Timing for all the Activities in the
Works: within 30days from the Date of Signing the Agreement.

The Methodology and Program of Construction: 30 days from the Date of Entering
into Agreement.

The Schedule of Key and Critical Equipment to be deployed on the work as per

Agreed Program of Construction: 30 Days from the Date of Entering into

Agreement.
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Contract Content
Clause
Reference
31 The Defects Liability Period is 120 Months, which will run
concurrently from the Date of the Physical Completion of the
Project and on issuance of Completion Certificate by the
Competent Authority
37 The payments to the Contractor shall be made in accordance with

the following milestone schedule. A cumulative amount of 90% of
the Contract Price shall be payable during the Construction Period
upon achievement of the construction milestones set out below. A
further 5% of the Contract Price shall be payable upon issue of the
Completion Certificate as Performance Security Deposit (PSD). The
balance 5% of the Contract Price shall be retained as Final Security
Deposit (FSD) and released in two instalments, namely 2.5% upon
satisfactory completion of 5 years of the Defects Liability /
Maintenance Period and the remaining 2.5% upon satisfactory
completion of the full 10-year Defects Liability / Maintenance
Period, subject to due performance and certification by the

Employer.

Milestone Physical work / No. of Days / | Payment (% Payment
stage to be Period | of Contract (Cumulative)
completed Price)

(Cumulative)

i/lilestone 35% 160 10% 20%

2Milestone 60% 274 25% 45%

3Milestone 85% 388 30% 75%

Milestone | 100% / Issue of On Completion 20% 95%

4 Completion Certificate

Certificate
Milestone | Completion of first 5 End of Year 5 2.5% (FSD 97.5%
5 years of DLP / from release)
Maintenance Period Completion
Date
Milestone | Completion of full End of Year 10 2.5% (FSD 100%
6 10 years of DLP / from release)
Maintenance Period Completion
Date
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Contract
Clause
Reference

Content

Retention Money

()

(i)

(iii)

From every payment for Works due to the Contractor,
the Authority shall deduct 6% (six per cent) thereof as
guarantee money for performance of the obligations of
the Contractor during the Construction Period (the
“Retention Money”) subject to the condition that the
maximum amount of Retention Money shall not exceed
5% (five per cent) of the Contract Price.

Upon occurrence of a Contractor’s Default, the Authority
shall, without prejudice to its other rights and remedies
hereunder or in law, be entitled to appropriate the
relevant amounts from the Retention Money as Damages
for such Contractor’s Default.

Within 15 (fifteen) days of the date of issue of the
Completion Certificate, the Authority shall refund the
balance of Retention Money remaining with the
Authority after adjusting the amounts due to the

authority

41

The Liquidated Damages (LD) for the works are 0.05% of the Estimated
Project Cost per day of delay of each Contract Price of each /

corresponding Milestone.

. Period from the
Physical work to be )
- No of Days for date of issue of
. completed within the ) ]
Milestone . completion of each Notice to
milestones . .
) milestone proceed with
(Cumulative)
the work
Mllesitone 35% 160 Initiation of work
Milestone Preliminary and mid
> 60% 274 works
Milestone Secondary works
3 85% 388 and final works
Milestone Final Period of
4 100% 456 Completion

The Maximum Amount of Liquidated Damages is 10% of the

respective milestone payments.
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Content

42

The Amounts of the Advance Payment are

Nature of Amount (Rs.) Conditions to be fulfilled
Advance
1. Mobilization | 5% of the On submission of
Contract Unconditional Bank Guarantee.
Price (To be drawn before end of 20%
of Contract Period).

(The Advance Payment will be paid to the Contractor no later than 30 days after
fulfillment of the above Conditions)

Repayment of Advance Payment for Mobilization

The Advance Payment shall be repaid with Percentage Deductions from the Interim
Payments certified by the Engineer under the Contract. Deductions shall commence in
the next Interim Payment Certificate following that in which the total of all such
Payments to the Contractor has reached not less than 15% of the Contract Price
and shall be made at the Rate of 7.5% of the Amounts of all Interim Payment
Certificates until such time as the Loan has been repaid, always provided that the
Loan shall be completely repaid prior to the 09 months of the Original Time for
Completion pursuant to Clauses 17 and 26.

48, 49 & 50

The Date by which “As Built Drawings” (in scale 1:100) in 3 sets are required is
within 30 days of Issue of Certificate of Completion.

The Amount to be withheld for failing to supply “As Built Drawings” by the
date required is Rs.1000/- Per day

The following Events shall also be Fundamental Breach of the Contract. —
1. The Contractor has contravened Clauses 7 and 9 of CC.

The Percentage to apply to the Value of the Work not completed
representing the Employer’s Additional Cost for completing the Works shall be
30%.

SECTION 7: Specifications

For Specifications, all the Latest Editions of Relevant Codes of Indian Road Congress,
Special Publications, Bureau of Indian Standards, MoRTH shall be referred to.

The Works shall be designed, engineered, procured, constructed, tested, commissioned

and maintained in accordance with the latest applicable editions and amendments of
the relevant IRC Codes, MoRTH Specifications for Road and Bridge Works, BIS
Standards, and other applicable statutory codes and standards.
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Without prejudice to the above, the specifications shall specifically include the
requirements applicable to elevated corridor / flyover / viaduct works, including
foundations, substructure, superstructure, concrete and structural steel works,
UHPFRC-based structural elements, bearings, expansion joints, crash barriers, deck
drainage, road safety furniture, traffic management during construction, utility
protection / shifting interface, quality control, testing and workmanship standards.

The specifications, design criteria, drawings and technical requirements contained in
the DPR and drawings uploaded on the KPPP Portal shall form an integral part of the
Contract. In case of any conflict, the more stringent specification / standard, as
approved by the Employer, shall apply.

The technical specifications, design criteria, drawings, surveys, investigations,
assumptions and other engineering particulars contained in the Detailed Project Report
(DPR) prepared by the DPR Consultant and uploaded on the KPPP Portal shall form an
integral reference for the Project. The Bidder / Contractor shall be deemed to have
examined the same and taken them into account while preparing the Bid and executing
the Works.

Construction: The Contractor shall comply with the Specifications and Standards set
forth in this section for construction of the Elevated corridor.

Design Standards: The Elevated corridor including project facilities shall conform to
design requirements set out in Manual of specifications and standards for 4- Laning of
Highways, referred to herein as the Manual IRC: SP: 84 and IRC SP 73-2 and IRC 112 and
also other relevant code/standards & specification for design of Structure & its
Construction. Design and construction of foundation, sub structures and super
structures and its approaches shall be done in accordance with the following
specifications:

Latest revisions of:

o Indian Road Congress (IRC)

° Indian Standards (IS)

o MORTH Specifications for Road and Bridge Works

o Any other latest relevant Codes & Special Publications as required

Construction of Bridges/Structures: As per Manual (IRC: SP-84-2019) and other IRC
Specifications and Guidelines.

Further, all Materials, works and construction operations shall conform to the Manual
of Specifications and Standards for [4-Laning of Highways (IRC: SP 84-)], referred to as
the Manual and MORTH Specifications for Road and Bridge Works. Where the
specification for a work is not given, Good Industry Practice shall be adopted to the
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satisfaction of the Authority’s Engineer.

Design and construction of foundation, sub structures and super structures and its
approaches shall be done in accordance with the following specifications:

IRC SP-84 / IRC SP 73- and IRC 112 and also other relevant code/standards &
specification for design of Structure & its Construction.

Deviations from the Specifications and Standards: The terms “Contractor”,
“Independent Engineer” and “Concession Agreement” used in the Manual shall be
deemed to be substituted by the terms “Contractor”, “Authority’s Engineer” and
“Agreement” respectively.

Utility Shifting Works: As regards, the work of utility shifting, relevant specifications,
relevant rules, regulations and acts of Utility Owning Department/Agencies shall be
applicable.

SECTION 8: Drawings

The drawings forming part of the Project are as contained in the DPR prepared by the
DPR Consultant and uploaded on the KPPP Portal. The Bidder / Contractor shall refer to
and rely upon such drawings, together with any amendments, addenda and approved
revisions issued by the Employer from time to time, for the purposes of bidding, design
development, execution and completion of the Works.

SECTION 9: Financial Bid

Financial Bid format is as shown below in Annexure — 11

ANNEXURE - 11

Letter comprising the Financial BID

To,

Office of the Project engineer - 07
Bengaluru Smart Infrastructure
Limited Ground Floor, Annex - 2
Building, GBA Head Office, N.R. Square,
Bengaluru-560002.

Sub: Construction of Split Flyover at MEI Junction on Tumkur Road in front of RNS Shantiniketan

under Engineering, Procurement & Construction (EPC) Mode on Lumpsum, Turkey with allowable

Price Escalation including 10 years of maintenance

Dear Sir,

1. With reference to your RFP document dated I/we, having examined the Bidding
Documents and understood their contents, hereby submit my/our BID for the aforesaid Project. The
BID is unconditional and unqualified.

2. I/We acknowledge that the Authority will be relying on the information provided in the BID and the
documents accompanying the BID for selection of the Contractor for the aforesaid Project, and we
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Date:
Place:

certify that all information provided in the Bid are true and correct; nothing has been omitted which
renders such information misleading; and all documents accompanying the BID are true copies of
their respective originals.
The BID Price has been quoted by me/us after taking into consideration all the terms and conditions
stated in the RFP, draft Agreement, our own estimates of costs and after a careful assessment of the
site and all own the conditions that may affect the project cost and implementation of the project.
I/We acknowledge the right of the Authority to reject our BID without assigning any reason or
otherwise and hereby waive, to the fullest extent permitted by applicable law, our right to challenge
the same on any account whatsoever.
In the event of my/our being declared as the Selected Bidder, [/we agree to enter into a Agreement in
accordance with the draft that has been provided to me/us prior to the BID Due Date. We agree not
to seek any changes in the aforesaid draft and agree to abide by the same.
I/We shall keep this offer valid for 180 (one hundred and eighty) days from the BID Due Date
specified in the RFP.

Yours faithfully,

(Signature, name and designation of the
Authorised Signatory)

Name & seal of Bidder/Lead Member: ..........
Class III DSC ID of Authorised Signatory: ............
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ANNEXURE - 12

Technical Capacity of the Bidder®

(Refer to Clauses 3.3, 3.4 and 3.5 of the RFP)

Applicant Project | Cate- Experience™ (Equivalent Rs. crore)$$ Technical
type Code* | gory® | Paymentsreceived Value of self- Experience£
for construction of construction in
Eligible Projects in Eligible Projects in
Categories 3 &4 Categories 1 and 2
1) (2) (3) 4) (5) (6)
Single entity | a
Bidder b
c
d
e
f
Aggregate Technical Experience =

@ Provide details of only those projects that have been undertaken by the Applicant. In case of Categories 1 and 2, include
only those projects which have an estimated capital cost exceeding 10% of the amount specified as the Estimated Project
Cost; and for Categories 3 and 4, include only those projects where the payments received exceed 50% of the Estimated
Project Cost.

*Add more rows if necessary.

** Construction shall not include supply of goods or equipment except when such goods or equipment form part of a turn-key
construction contract/EPC contract for the project. In no case shall the cost of maintenance and repair, operation of
Highways and land be included while computing the Experience Score of an Eligible Project.

33 For conversion of US Dollars to Rupees, the rate of conversion shall be Rupees 1 to a US Dollar.

1 The conversion rate of USD into Rupees shall be the daily representative exchange rates published by the Reserve
Bank of India for the relevant date. Where relevant date should be as on the date 28 (twenty eight) days prior to the
Application Due Date.
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ANNEXURE - 13

Financial Capacity of the Bidder

(Refer to Clauses 3.2,3.3, 3.4 and 3.5 of the RFP) (In Rs. crore$)

Bidder type Net Cash Accruals Net
Wortht
2025-26 | 2024-25 | 2023-24 | 2022-23 | 2021-22 Year 1
Single entity Bidder
TOTAL
Bidder Annual Turnover Average
type Annual
2025-26 2024-25 2023-24 2022-23 2021-22 Turnover
(Rs) | Updation (Rs) | Updation (Rs) | Updation (Rs.) | Updation (Rs) | Updation ([n Rs.
factor factor factor factor factor crore$)
1 2 3 4 5 6 7 8 9 10 11 (2x3+4x5+6
X
7+8x9+10x1
1)
/5
Single 1.00 1.10 1.21 1.33 146
entity
Bidder
Name & address of Bidder’s Bankers:
£The Bidder should provide details of its own Financial Capacity.
Instructions:
1. The Bidder shall attach copies of the balance sheets, financial statements and Annual
Reports for 5 (five) years preceding the Bid Due Date. The financial statements shall:
(a) reflect the financial situation of the Bidder;
(b) be audited by a statutory auditor;
(9 be complete, including all notes to the financial statements; and
(d) correspond to accounting periods already completed and audited (no statements for
partial periods shall be requested or accepted).
2. Net Cash Accruals shall mean Profit After Tax + Depreciation.

3. Net Worth (the “Net worth”) shall means the aggregate value of the paid-up share capital and all
reserves created out of the profits and securities premium account, after deducting the aggregate
value of the accumulated losses, deferred expenditure and miscellaneous expenditure not written
off, as per the audited balance sheet, but does not include reserves created out of revaluation of
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o

assets, write-back of depreciation and amalgamation.

Year 1 will be the latest completed financial year, preceding the bidding. Year 2 shall be the year
immediately preceding Year 1 and so on.

The Bidder shall also provide the name and address of the Bankers to the Bidder.

The Bidder shall provide an Auditor’s Certificate specifying the net worth of the Bidder and also
specifying the methodology adopted for calculating such net worth in accordance with Clause 3.2
of the RFP document.
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SECTION 10: FORMAT OF BANK GUARANTEE FOR SECURITY DEPOSIT

ANNEXURE - 14
BANK GUARENTEE FOR SECURITY DEPOSIT

To: [Name of Employer]
[Address of Employer]

WHEREAS [Name and Address of Contractor] (hereinafter called "the
Contractor") has  undertaken, in pursuance of Contract No. dated
to execute

[name of Contract and Brief Description of Works] (hereinafter
called "the Contract");

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor
shall furnish you with a Bank Guarantee by a recognized Bank for the sum specified
therein as Security for compliance with his Obligations in Accordance with the Contract.

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee.

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you,
on behalf of the Contractor, upto a total of Rs.

[Amount of Guarantee]” Rupees [in Words]
and we undertake to pay you, upon your first written demand and without cavil or
argument, any sum or sums within the limits of [Amount

of Guarantee]8 as aforesaid without your needing to prove or to show grounds or
reasons for your demand for the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the Contractor
before presenting us with the demand.

We further agree that no Change or Addition to or other Modification of the Terms of
the Contract or of the Works to be performed there under or of any of the Contract
Documents which may be made between you and the Contractor shall in any way release
us from any Liability under this Guarantee, and we hereby waive Notice of any such
Change, Addition or Modification.

This guarantee shall be valid until 30 days from the Date of Expiry of the (Defects
Liability Period).

Signature and Seal of the Guarantor:

Name of Bank:

Address:

Date:
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SECTION 11: BANK GUARANTEE FORMAT FOR EARNEST MONEY DEPOSIT

To

ANNEXURE - 15

BANK GUARANTEE FOR EARNEST MONEY DEPOSIT

Managing Director

Bengaluru Smart Infrastructure
Limited 30/1 3rd Floor Millers
Road, Vasant Nagar Bengaluru
—560 051

In accordance with your Tender No. dated for the Work of “Construction of Split Flyover

at MEI Junction on Tumkur Road in front of RNS Shantiniketan under Engineering,
Procurement & Construction (EPC) Mode on Lumpsum, Turkey with allowable Price

Escalation including 10 years of maintenance” (hereinafter called “the Tender”), M/s.

at

one of the Tenderers (hereinafter called the “the Tenderer”) having its Registered Office
, wishes to participate in the said Tender and an irrevocable Bank Guarantee

against Earnest Money Deposit for an Amount of Rs. __ (Rupees) is required to be submitted

by the Tenderer towards the Tender Security.

KNOW ALL MEN by these presents that we,

(Name of Bank) of ___ (Name of Country)

having our Registered Office at (hereinafter called “the Bank”) at the Request of

the Tenderer do hereby unequivocally and unconditionally guarantee the same Amount as

stated above. The Bank is bound unto Bengaluru smart infrastructure limited (B-SMILE)

(hereinafter called “the Employer) in the same Amount as stated above for which Payment

well and truly to be made to the said Employer, the Bank binds himself, his Successors

and Assigns by these presents.

SEALED with the Seal of the said Bank this day of 20.....

The Conditions of this Obligation are:

If the Tenderer withdraws his Tender after Tender Opening during the Period of

Tender Validity specified in the Tender Document; or

1.

If the Tenderer does not accept the Correction of the Tender Price in accordance with
the Instructions to Tenderers.
If the Tenderer having been notified of the Acceptance of his Tender by the Employer

during the Period of Tender Validity

a. Fails or refuses to execute the Form of Agreement in accordance with the Instructions
to Tenderers; or
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b. Fails or refuses to furnish the Performance Security in accordance with the
Instructions to Tenderers.

We undertake to pay to the Employer upto the above Amount upon Receipt of his First
Written Demand, without the Employer having to substantiate his Demand, provided that
in his Demand the Employer will note that the Amount claimed by him is due to him owing
to the Occurrence of one or any of the Conditions, specifying the Occurred Condition or
Conditions.

This Guarantee will remain in force upto and including (Date) i.e. 180 (one
hundred and eighty) days beyond the Tender Validity as such Deadline is stated in the
Instructions to Tenderers or it may be extended by the Employer, Notice of which

Extension (s) to the Bank shall be received from the Tenderer on whose behalf this
Guarantee has been issued. Any Demand in respect of this Guarantee should reach the
Bank not later than the above Date.

Date

Signature of the Bank
Seal of the Bank

Signature of the Witness

Name and Address of the Witness _
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1.

(0

(i)

(iii)

2.

3.

4.

ANNNEXURE -16

Maintenance Reguirements

Maintenance Requirements

The Contractor shall, at all times maintain the Elevated corridor inaccordance with
the provisions of this Agreement, Applicable Laws and Applicable Permits.

The Contractor shall repair or rectify any Defect or deficiency set forth in Paragraph 2
of this Annexure within the time limit specified therein and any failure in this behalf
shall constitute non-fulfilment of the Maintenance obligations by the Contractor.
Upon occurrence of any breach hereunder, the Authority shall be entitled to effect
reduction in monthly lump sum payment as set forth in Clause 49 of Section F:
Special Clauses of this Agreement, without prejudice to the rights of the Authority
under this Agreement, including Termination thereof.

All Materials, works and construction operations shall conform to the MORTH
Specifications for Road and Bridge Works, and the relevant IRC publications. Where
the specifications for a work are not given, Good Industry Practice shall be adopted.

Repair/rectification of Defects and deficiencies

The obligations of the Contractor in respect of Maintenance Requirements shall
include repair and rectification of the Defects and deficiencies specified in this
Annexure within the time limit set forth therein.

Other Defects and deficiencies

In respect of any Defect or deficiency not specified in this Annexure, the Authority’s
Engineer may, in conformity with Good Industry Practice, specify the permissible
limit of deviation or deterioration with reference to the Specifications and Standards,
and any deviation or deterioration beyond the permissible limit shall be repaired or
rectified by the Contractor within the time limit specified by the Authority’s Engineer.

Extension of time limit

Notwithstanding anything to the contrary specified in this Annexure, if the nature and
extent of any Defect or deficiency justifies more time for its repair or rectification than
the time specified herein, the Contractor shall be entitled to additional time in
conformity with Good Industry Practice. Such additional time shall be determined by
the Authority’s Engineer and conveyed to the Contractor and the Authority with
reasons thereof.
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5.

6.

7.

8.

Emergency repairs/restoration

Notwithstanding anything to the contrary contained in this Annexure, if any Defect,
deficiency or deterioration in the Elevated corridor poses a hazard to safety or risk of
damage to property, the Contractor shall promptly take all reasonable measures for
eliminating or minimizing such danger.

Daily inspection by the Contractor

The Contractor shall, through its engineer, undertake a daily visual inspection of the
Elevated corridor and maintain a record thereof in a register to be kept in such form
and manner as the Authority’s Engineer may specify. Such record shall be kept in safe
custody of the Contractor and shall be open to inspection by the Authority and the
Authority’s Engineer at any time during office hours.

Pre-monsoon inspection / Post-monsoon inspection

The Contractor shall carry out a detailed pre-monsoon inspection of all bridges,
culverts and drainage system before [1st June] every year in accordance with the
guidelines contained in IRC: SP35. Report of this inspection together with details of
proposed maintenance works as required on the basis of this inspection shall be sent
to the Authority’s Engineer before the [10th June] every year. The Contractor shall
complete the required repairs before the onset of the monsoon and send to the
Authority’s Engineer a compliance report. Post monsoon inspection shall be done by
the [30th September] and the inspection report together with details of any damages
observed and proposed action to remedy the same shall be sent to the Authority’s
Engineer.

Repairs on account of natural calamities

All damages occurring to the Elevated corridor on account of a Force Majeure Event or
wilful default or neglect of the Authority shall be undertaken by the Authority at its
own cost. The Authority may instruct the Contractor to undertake the repairs at the
rates agreed between the Parties.
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Repair/rectification of Defects and deficiencies

The Contractor shall repair and rectify the Defects and deficiencies specified in this Annex-I of Annexure 16 within the time limit set forth in the table below.

Table -1: Maintenance Criteria for Pavements:

Freque Time limit for Maintenan
Level of Service | ncy of | Tools/Equip Standards and References for Rectification/ ce
(LOS) Inspect ment Inspection and Data Analysis Rebair Specificati
ion P ons
Perform
ance
P t Accepta
arame Desirable p
Asset Type er ble
Flexible <0.1%
Length . . .
Pavement of area IRC 82: 2015 and Distress Identification
Measuremen
and t Unit like Manual for Long Term Pavement MORT&H
(Pavement subject to Scale Tape Performance Program, FHWA 2003 24-48 hours | Specificatio
of MCW, limit of o dor'netzr " | (http://www.tfhrc.com/pavement/Ittp/r n 3004.2
Service 10 mm in otc eports/03031/)
Road, |potholes Nil depth | Daily '
approache
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Freque

Maintenan

Time limit f
Level of Service | ncy of | Tools/Equip Standards and References for 1me.: .1m1. or ce
) ] Rectification/ pr e
(LOS) Inspect ment Inspection and Data Analysis Rebair Specificati
ion p ons
Perform
ance
P
aramet Desirable Accepta
Asset Type er ble
s of Grade
structure, <5%
approache subject to
s of limit of MORT&H
connecting 0.5sqm 7-15 days Specificatio
roads, slip for any n 3004.3
roads, lay 50 m
byes etc. |Cracking Nil | length Daily
as
applicable MORT&H
) <5 mm 15 -30 days Specificatio
Rutting Nil Daily | Straight Edge n 3004.2
Corrugatio
<0.1% Length IRC:82-
ns and M 2-7 days
Shovin Nil of area Dail easuremen 2015
8 Y| tUnitlike
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Asset Type

Freque Time limit for Maintenan
Level of Service | ncy of | Tools/Equip Standards and References for e L. ce
) ] Rectification/ pr e
(LOS) Inspect ment Inspection and Data Analysis Rebair Specificati
ion p ons
Perform
ance
P t A t
arame Desirable ceepta
er ble
Scale, Tape,
<1%of odometer MOBT&I‘.I
area etc. 3-7 days Specificatio
Bleeding Nil Daily n 3004.4
IRC:82-
Ravelling <1% of 2015 read
7-15d
/ area WS | withIRCSP
Stripping Nil Daily 81
<1m for
any 100
m section RC:82
Edge and 7- 15 days '
. 2015
Deformati width <
on/ 0.1 m at
Breaking Nil [@ny Daily
location,
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Asset Type

Freque Time limit for Maintenan
Level of Service | ncy of | Tools/Equip Standards and References for e L. ce
) ] Rectification/ pr e
(LOS) Inspect ment Inspection and Data Analysis Rebair Specificati
ion p ons
Perform
ance
P
aramet Desirable Accepta
er ble
restricte
d to 30
cm from
the edge
Roughness 2000 | 2400 | °F IRC:82-
& Annuall Class I 180 days '
BI mm/km| mm/km Profilometer 2015
y Class I Profilometer : ASTM E950 (98)
SCRIM :2004 -Standard Test Method for
Bi measuring Longitudinal Profile of
Skid c0SN | Annuan| (Sideway- Travellled Surface.s with“Accelerometer 180 days BS: 7941-1:
Number 60SN y force Established Inertial Profiling Reference 2006
Coefficient |ASTM E1656 -94: 2000- Standard Guide
Routine | for Classification of Automatic Pavement
Pavement Bi- | Investigation| Condition Survey Equipment [RC:82
Condition 3 2.1 |Annuall| Machine or 180 days 20'15
Index y equivalent)
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Freque Time limit for Maintenan
Level of Service | ncy of | Tools/Equip Standards and References for e L. ce
) ] Rectification/ pr e
(LOS) Inspect ment Inspection and Data Analysis Rebair Specificati
ion p ons
Perform
ance
P t A t
arame Desirable ceepta
Asset Type er ble
gther t A . I 2-7d RC:82-
zflvemen nnua ays 2015
Distresses y
Falling
Deflection/
Weight IRC:115-
Remaini IRC 115: 2014 180d
.e mainng Annual| Deflectomete s 2014
Life
ly r
Rigid Bi-
ASTM E950 (98) :2004 and ASTM E1656 - IRC:SP:83-
Pavement | Roughness 2200m |2400mm|Annuall Class 1 (%8) an 180 days
, 94: 2000 2008
BI m/km /km y Profilometer
(Pavemen
t of MCW,
Service : . Bi- SCRIM SP:
Road, |Skid SkidResistanceno.at |, ) IRC:SP:83-2008 180 days | RCSP:83
different speed of vehicles . 2008
Grade y (Sideway-
structure, force
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Asset Type

approach
es of
connectin
g roads,
slip roads,
lay byes
etc. as
applicabl

e)

Freque Time limit for Maintenan
Level of Service | ncy of | Tools/Equip Standards and References for L ce
) ] Rectification/ pr e
(LOS) Inspect ment Inspection and Data Analysis Rebair Specificati
ion P ons
Perform
ance
P
aramet Desirable Accepta
er ble
Coefficient
Minimum Traffic Routine
SN Speed Investigation
(Km/h) Machine or
equivalent)
36 50
33 65
32 80
31 95
31 110
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Freque Time limit for Maintenan
Level of Service | ncy of | Tools/Equip Standards and References for e L. ce
) ] Rectification/ pr e
(LOS) Inspect ment Inspection and Data Analysis Rebair Specificati
ion p ons
Perform
ance
P A
aramet Desirable ccepta
Asset Type er ble
Edge drop 40m MORT&H
at Nil m Daily 7-15 days Specificatio
shoulders n 408.4
<2%
variation
in
Embankm Slope of . prescrib . MOBT&I-.I
ent/ Slope camber/c Nil ed slope | Daily IRC 7-15 days Specificatio
P ross fall of n 408.4
camber
/cross
fall Length
Measuremen
t Unit like
Embankme . <15% . Scale, Tape, MOBT&P.I
Nil i Daily | odometer 7-15 days Specificatio
nt Slopes variation
in etc. n 408.4
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Asset Type

Freque Time limit for Maintenan
Level of Service | ncy of | Tools/Equip Standards and References for e L. ce
) ] Rectification/ pr e
(LOS) Inspect ment Inspection and Data Analysis Rebair Specificati
ion p ons
Perform
ance
P
aramet Desirable Accepta
er ble
prescribe
side
slope
Embankme
MORT&H
nt Nil Nil Daily 7-15 days .
) Specification
Protection NA
Daily
: Speciall
Rain Cuts
MORT&H
Gullies i Nil Nil y 7-15 days o
During Specification
slope )
Rainy
Season NA
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In addition to the above performance criterion, the contractor shall strictly maintain the rigid pavements as per requirements in the following table

Table -2: Maintenance Criteria for Rigid Pavements:

Repair Action
M d D f
S.No. | Type of Distress casure egre.e © Assessment Rating
Parameter Severity
For the case d < D/2 For the case d >
D/2
CRACKING
0 Nil, not discernible
No Action Not applicable
1 w < 0.2 mm. hair cracks
Single Discretejlw = width of crack
Cracks NotlL = length of crack
L ing wi = 0.2 - 0.5 mm, discernible f
intersecting with any|d = depth of crack 2 w=U. -0 mm, discernible from
joint D = depth of slab slow-moving car Seal, and stitch if L >
Seal without delay Im.
3 w = 0.5 - 1.5 mm, discernible from Within 7days
fast-moving car
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Repair Action

M d D f
S.No. | Type of Distress casure egre.e © Assessment Rating
Parameter Severity
For the case d >
For the cased < D/2
D/2
4 w =1.5-3.0 mm Staple or Dowel Bar
Seal, and stitch if L >1m. [Retrofit, FDR fon
affected portion.
5 W > 3 mm. Within 7 days
Within 15days
0 Nil, not discernible No Action
1 w <02 mm, hair cracks Route and seal with|Staple or Dowel Bar
Single  Transversew = width of crack €poxy. Retrofit.
Di D CrackL = length of K w = 0.2 - 0.5 mm, discernible from
, |(or Diagonal) Crac engtl ot crac 2 . Within 7 days Within 15days
intersecting with oned = depth of crack slow vehicle
or more joints D = depth of slab
Route, seal and stitch, if
3 w = 0.5 - 3.0 mm, discernible from |[,> 1 m.

fast vehicle

Within 7 days
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Measured

Degree of

Repair Action

S.No. | Type of Distress . Assessment Rating
Parameter Severity For the case d >
For the case d < D/2
D/2
Dowel Bar Retrofit. Full Depth Repaiy
4 w =3.0-6.0 mm Dismantle and
Within 15 days reconstruct affected.
Portion with norms
w > 6 mm, usually associated with go‘;Alf)phcable, asitmayland specifications |
5 spalling, and/or slab rocking under ~¢ - See Para 5.5 & 9.2
traffic
depth Within 15days
0 Nil, not discernible No Action
Single Longitudinal w = width of crack
. . Staple or dowel bar
Crack intersecting L = length of crack : : ,
3 _ _ Seal with epoxy, if L > 1 |retrofit.
?Nl_th one or mored = depth of crack 1 w < 0.5 mm, discernable from slow |m.
Joints D = depth of slab moving vehicle Within 15days
Within 7 days
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S.No.

Type of Distress

Measured
Parameter

Repair Action

D f
S:f::ii; Assessment Rating
For th d >
For the cased < D/2 or the case
D/2
Route seal and stitch, if L
) w = 0.5 - 3.0 mm, discernible from |>]1m.

fast vehicle

Within 15 days

Staple, if L>1m.

Partial Depth Repair
with stapling.

3 w =3.0-6.0 mm
Within 15 days
4 w = 60 - 120 mm, usually|
associated with spalling
Not Applicable, as it may
be full
w > 12 mm, usually associated with denth
5 spalling, and/or slab rocking under °p

traffic

Within 15 days

Full Depth Repair
Dismantle and
reconstruct affected
portion as per normg
and specifications -
See Para 5.6.4

Within 15 days
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Repair Action

M d D f
S.No. | Type of Distress casure egre.e © Assessment Rating
Parameter Severity For the case d >
For the cased < D/2
D/2
0 Nil, not discernible No Action
1 w < 0.2 mm, hair cracks
Seal, and stitch if L > I m. i
5 w = 0.2 - 0.5 mm. discernible from | Within 15 days
slow vehicle
Multiple Cracks
4  |intersecting with one w = width of crack w = 0.5 - 3.0 mm, discernible from
or more joints 3 fast vehicle
Dismantle, Reinstate
subbase,
4 w = 3.0 - 6.0 mm panel broken into| Full depth repair within|Reconstruct whole
2 or 3 pieces 15 days slab as per
specifications within
30 days
c w > 6 mm and/or panel broken
into more than 4 pieces
5 Corner Break 0 Nil, not discernible No Action -

w = width of crack
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S.No.

Type of Distress

Measured
Parameter

L = length of crack

Repair Action

D f
S:f::ii; Assessment Rating
For th d >
For the case d < D/2 or the case
D/2
1 w < 0.5 mm; only 1 corner broken |Seal with low viscosity
epoxy to Seal with epoxy seal
with epoxy
w < 1.5 mm; L < 0.6 m, only one secure broken parts
2 corner broken Within 7days
Within 7 days
w < 1.5 mm; L < 0.6 m, two corners
3
broken
Full depth repair
4 w > 1.5 mm; L > 0.6 m or three Partial ~ Depth  (Refer
corners broken Figure 8.3 of
IRC:SP: 83-2008)
o Reinstate sub-base
Within 15 days and reconstruct the
5 ree or four corners broken slab as per norms

and  specificationg
within 30days
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Measured

Degree of

Repair Action

S.No. | Type of Distress . Assessment Rating
Parameter Severity For the case d >
For the cased < D/2
D/2
0 Nil, not discernible No Action
1 w < 0.5 mm; L <3 m/m?2
Seal with low
viscosity epoxy to
Punchout 2 either w > 0.5 mm or L <3 m/m?2 secure broken parts.
(Applicable to Within 15days
Continuous w = width of crack 3 w > 1.5 mm and L < 3 m/m?
Reinforced Concrete| L =length (m/m?2) Not Applicable, as it may
Pavement (CRCP) be full depth
only) 4 w > 3 mm, L < 3 m/m? and Full depth repair -
deformation Cut out and replacsg
damaged area taking
care not to damage
: w >3 mm, L >3 m/m? and reinforcement.
deformation o
Within 30days

Surface Defects
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Repair Action

M d D f
S.No. | Type of Distress casure egre.e ° Assessment Rating
Parameter Severity For the case d >
For the case d < D/2
D/2
Short Term Long Term
0 Nil, not discernible
No action.
1 r<2% Local repair of areas
damaged
r = area damaged
Ravelling orjsurface/total and liable to be
7 Honeycomb type|surface of slab (%) 2 r=2-10% damaged.
surface h = maximum depth :
Not Applicabl
of damage Within 15 days ot fAppiicable
3 r=10-25% Bonded Inlay, 2 or 3 slabs
if
affecting.
4 r=25-50%

Within 30 days
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Measured

Degree of

Repair Action

S.No. | Type of Distress . Assessment Rating
Parameter Severity For the case d >
For the cased < D/2
D/2
Reconstruct slabs, 4 or
5 > 50% and h > 25 mm more slabs if affecting.
Within 30 days
Short Term Long Term
0 Nil, not discernible
No action.
r = damaged .
1 r<2% Local repair of areas
surface/total p p
8 Scaling surface of slab (%) amage
hf=dmaximum depth and liable to  be/Not Applicable
of damage
2 r=2-10% damaged.
Within 7days
3 r=10-20%

Bonded Inlay within 15
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Repair Action

M d D f
S.No. | Type of Distress casure egre.e © Assessment Rating
Parameter Severity For the case d >
For the cased < D/2
D/2

days

4 r=20-30%

. r>30 % and h > 25 mm Reconstruct slab within
30 days

0
No action.

1 t>1mm

2' t=1-0.6 mm

Polished t = text depth,
9 olishe . exture dep Not Applicable
Surface/Glazing sand patch test Monitor rate off

3 t=0.6-0.3 mm . .
deterioration

4 t=0.3-0.1 mm

5 t< 0.1 mm

Diamond  Grinding

if
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Measured

Degree of

Repair Action

S.No. | Type of Distress . Assessment Rating
Parameter Severity
For the case d >
For the cased < D/2
D/2
affecting
50% or more slabsin a
continuous stretch off
minimum
5 km.
Within 30 days
d<50 ; ;
0 <50mm; h<25mm;n<1per5 No action.
mz2
P t (Small Hol = b 2
opout (Small Hole)n number/m d =50-100 mm; h < 50 mm; n < 1 ,
10 |Pothole Refer Parad = diameter| 1 . . Not Applicable
. per 5 m? Partial depth repair 65
84 h = maximum depth

mm deep.

) d =50-100 mm; h > 50 mm; n < 1|Within 15 days

per 5 m?
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Repair Action

Measured Degree of

S.No. | Type of Distress . Assessment Rating
Parameter Severity For the case d >

For th d<D/2
or the case / D/2

3 d=100-300mm; h<100 mmn < | Partial depth repair
1 per 5 m2 110mm
i.e.10 mm more than the
depth
d=100-300mm; h>100 mm; n <
4 of the hole.
1 per 5 m?
Within 30 days
c d>300 mm; h>100 mm: n> 1 per Full depthrepair.

2
>m Within 30 days
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Joint Defects

11

Joint Seal Defects

Difficult to discern.

loss or  damage
L = Length as % total
joint length

Discernible, L< 25% but
of little immediate
consequence with regard
to ingress of water or
trapping incompressible
material.

Notable. L > 25%

insufficient protection
against ingress of water
and trapping

incompressible material.

Clean and reapply sealant in
selected locations.

Within 7 days

Severe;, w > 3 mm
negligible protection

against ingress of water

Clean, widen and reseal the joint.

Short Term Long Term
No action.
Clean joint, inspect later.
Not Applicable
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and trapping
incompressible material.

Within 7 days

Nil, not discernible

No action.

w <10 mm

Apply low viscosity epoxy resin/
mortar in cracked portion.

w=10-20mm, L <25%

Within 7 days

w = width on either
side of the joint L =

w=20-40mm, L > 25%

Partial Depth Repair.

Within 15 days

12 Spalling of Joints length of spalled Not Applicable
portion (as % joint
length) 30-50 mm deep,h =w + 20% of
w=40-80mm, L >25%
w, within 30 days
50 - 100 mm deep repair.
w>80mm,and L >25% |H=w + 20% of w.
Within 30 days
13 f = difference of level not discernible, < 1 mm [No action. No action.

Faulting (or Stepping)
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in Cracks or Joints

f<3 mm
f=3-6mm Det.ermme c.ause and (.)bs_erve, take Replace the slab as
action for diamond grinding .
appropriate.
f=6-12mm Diamond Grinding Within 30days
f=12-18 mm Raise sunken slab.
Replace the slab as
Strengthen subgrade and sub-base appropriate.
f>18 mm by grouting and Within 30days
raising sunken slab
Short Term Long Term
Nil, not discernible
h = vertical
14 Blowup or Buckling  |displacement  from No Action
normal profile h < 6 mm
h=6-12mm Install Signs to Warn Traffic
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h=12-25mm

within 7 days

h> 25 mm

Full Depth Repair.

Within 30 days

shattered slabs, ie 4 or
more pieces

Replace broken slabs.

Within 30 days

15

Depression

Not discernible, h < 5 mm

h=5-15mm

No action.

h = negative vertical

displacement
normal  profile
=length

from
L

h =15-30 mm, Nos <20%
joints

h=30-50 mm

Install Signs to Warn Traffic

within 7 days

h > 50 mm or > 20%
joints

Strengthen subgrade.

Reinstate pavement at normal level

Not Applicable
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if L<20m.

h>1
> 100 mm Within 30 days
Short Term Long Term
Not discernible. h < 5
mm
No action.
h=5-15mm Follow up.
h = positive vertical
displacement  from h = 1_5 N 30 mm, Nos Install Signs to Warn
16 Heave normal profile. <20% joints Traffic
~ scrabble
L = length h=30-50 mm within 7 days
h > 50 mm or > 20%
joints Stabilise subgrade. Reinstate
pavement at normal level if length
<20 m. Within 30 days
h>100 mm
17 Bump h _ vertical h <4 mm No action
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displacement
normal profile

from

Grind, in case of new construction

Construction Limit

h=4-7mm for New
within 7 days Construction.
Grind, in case of ongoing| Replace in case of
h=7-15mm Maintenance new construction.
within 15 days Within 30days
Full Depth Repair. Full Depth Repair.
h>15mm
Within 30 days Within 30days
Nil, not discernible Short Term Long Term
< 3mm No action.
Lane to :
18 Shoulder f = difference of f=3-10 mm .
level Spotrepair of shoulder
Dropoff
£=10 - 25 mm within 7 days
f=25-50mm Fill up shoulder
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within 7 dayss
4 f=50-75mm For any 100 m
stretch
Reconstruct
shoulder, if
affecting 25% or
5 f>75mm more of stretch.
Within 30days
Drainage
0 not discernible No Action
quantity of fines
and water expelled 1to?2 slight/ occasional Nos < |Repair cracks and joints Without
through open 10% delay. Inspect and repair
joints and cracks sub-drainage  at
Nos distressed sections
iabl F t
19 Pumping 3to4 appreciable/ Fequent i ift or jack slab within 30 days. and upstream.
10 - 25%
Repair distressed pavement
abundant, crack sections. Strengthen subgrade
Nos/100 m stretch 5 and subbase. Replace slab.

development > 25%

Within 30 days
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20

Ponding

Ponding on slabs
due to blockage of
drains

No discernible

0-2 No action.
problem
Block b d i

3to4 d 0? agesl;) served 1n Clean drains etc within 7 days,

to rains, but - water o ow up Action required to

flowing stop water damaging
foundation within 30
c Ponding, accumulation | do- days.

of water observed
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Table -3: Maintenance Criteria for Safety Related Items and Other Furniture Items:

Frequency of] Recommended . L Specificatio
Asset | Performance . . . Time limit for
Level of Service (LOS) Measuremen|Testing Method Remedial e ns and
Type Parameter Rectification
t measures Standards
Manual Removal of obstruction within 24 | IRC:SP
R IRC SP :84-2014. 4 mini Measuremen | hours, in case of sight line affected | 84-2014
> per o , @ minimum ts with by temporary objects such as trees,
of safe stopping sight distance shall Odomet
ometer temporary encroachments
be available throughout. along  with p y '
video/ image
Safe backup In case of permanent structure or
Design Desirable | Stoppin design deficiency:
_ Avallabllllty Speed, | Minimum Sight| g Sight Removal of
Highway | of Safe Sight kmph | Distance (m) | Distance Monthly obstruction/improvement of
Distance (m) deficiency at the earliest
Speed Restriction boards
100 360 180 and suitable traffic calming
measures such as transverse bar
30 260 130 marking, blinkers, etc. shall be
applied during the period of
rectification.
Visual Re - painting Cat-1 Defect - [IRC:35-
Pavemen Bi Assessment as within 24 hours [2015
t Wear <70% of marking remaining A - Iy |PeT Annexure- Cat-2  Defect
Marking nnually g of [RC:35- within 2 months
2015
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Asset | Performance Frequency of Recommended Time limit for Specificatio
Level of Service (LOS) Measuremen| Testing Method Remedial e e ns and
Type Parameter Rectification
t measures Standards
During expected life Service Time As per | Re - painting Cat-1 Defect - |IRC:35-
Da time Cement Road - Annexure-D of within 24 hours |2015
Vi y.b.l. 130med/m?/lux Monthly [IRC:35-2015 Cat-2 Defect -
isibility Bituminous Road - within 2 months
100mcd/mz2/lux
Initial and Minimum Performance As per] Re-painting |Cat-1 Defect — |IRC:35-2015
for Dry Retro reflectivity during Annexure-E  of within 24 hours
night time: IRC:35-2015 Cat-2 Defect -
Design | (RL) Retro within 2 months
Speed Reflectivity
(mcd/m2/lux)
Initial Minimum
(7 Threshold level
days) (TL) &
Night Time warranty _
o Bi-A 11
Visibility period required annuaty
up to 2 years
Upto65 | 200 80
65-100 250 120
Above 350 150
100

Initial and Minimum Performance for
Night Visibility under wet condition
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Frequency of] Recommended . L Specificatio
Asset | Performance . . . Time limit for
Level of Service (LOS) Measuremen|Testing Method Remedial e e ns and
Type Parameter Rectification
t measures Standards
(Retro reflectivity):
Initial 7 days Retro reflectivity: 100
mcd/m?2/lux
Minimum Threshold Level: 50
mcd/m?2/lux
Initial and Minimum performance As per Within 24 hours  [IRC:35-2015
for Skid Resistance: Annexure-G of
Initial (7days): 55BPN IRC:35-2015
Min. Threshold: 44BPN
Skid *Note: shall be considered under
. urban/city traffic condition | Bi-Annually
Resistance . . .
encompassing the locations like
pedestrian crossings, bus bay, bus
stop, cycle track intersection
delineation, transverse bar markings
etc
Visual with |[Improvement of IRC:67-2012
video/image shape, in case if [48 hours in case
backup shape is |of Mandatory
Shape and Position as per IRC:67- damaged. Signs, Cautionary
2012 and Informatory
R.0ad Shap? and Signboard should be clearly visible for Daily Relocatlcl)n as |Signs (Slnglt? and
Signs |Position per requirement |Dual post signs)

the design speed of the section.

15 Days in case
of
Gantry/Cantileve

r Sign boards
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Frequency of] Recommended . L Specificatio
Asset | Performance . . . Time limit for
Level of Service (LOS) Measuremen| Testing Method Remedial e e ns and
Type Parameter Rectification
t measures Standards
Testing of each |hange of | 48 hours in case [RC:67-2012
signboard ignboard of  Mandatory
using Retro Signs,
Reflectivity Cautionary and
Measuring Informatory
Retro e ) e . Device. In Signs (Single and
reflectivity As per specifications in IRC:67-2012 | Bi-Annually accordance Dual post signs)
with ASTM D
4956-09. 1 Month in case
of
Gantry/Cantilev
er Sign boards
Kerb Height As per IRC 86:1983 depending upon |Bi-Annually [Use of dllstance Rallsmg Kerb Within 1 Month IRC 86:1983
type of Kerb measuring tape |Height
Kerb N o . Visual with
L y: . : oL o
Kerb Painting Fu.nct'lonah‘F Functioning of Kerb baily video/image [Kerb Repainting Within 7-days RC 35:2015
painting as intended back
ackup
Reflective Numbers and Functionality as per Within 2 months [IRC:SP:84-
Pavement specifications in IRC:SP:84-2014 and Daily Countin New Installation 2014,
Markers (Road|IRC:35-2015, unless specified in & IRC:35-2015
Studs) By the employer
Other Visual  with Within 15 days | IRC:SP:84-
Road Pedestrian Functionality: Functioning of] Daily ) : e y P
. . o video/image Rectification 2014
Furnitur |Guardrail guardrail as intended backup
e
Functionality: Functioning of Safety Visual with Within 7 days IRC:SP:84-
Traffic Safety|Barriers as intended Daily video/image Rectification 2014,
Barriers backup IRC:119-
2015
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Frequency of] Recommended . L Specificatio
Asset | Performance . . . Time limit for
Level of Service (LOS) Measuremen| Testing Method Remedial e e ns and
Type Parameter Rectification
t measures Standards
End Functionality: Functioning of End Visual with Within 7 days IRC:SP:84-
Treatment of{Treatment as intended Daily video/image Rectification 2014,
Traffic Safety| backup IRC:119-
Barriers 2015
Visual with Within 7 days IRC:SP-
Functionality: Functioning of Daily video/image e 2014,
Attenuators Attenuators as intended backup Rectification IRC:119-
2015
Guard  Posts Functionality: Functioning of Guard Daily V.l suall with Rectificatio |,,,.., . IRC: 79 A
and : . video/image Within 15 days
. Posts and Delineators as intended n 1981
Delineators backup
Overhead Sign|Overhead sign structure shall be Daily V.l sual. with P Within 15 days [RC:67-2012
video/image Rectification
Structure structurally adequate
backup
Traffic Functionality: Functioning of Traffic Daily V.l sual. with e Within 7 days IRC:SP:84-
: : : video/image Rectification 2014
Blinkers Blinkers as intended
backup
o The illumination| Improvementin |24 hours IRC:SP:84-
[llumination: level shall be| Lighting System 2014
Minimum 40 Lux illumination on the Daily . shtNg oy
measured with
) road surface
Highway luxmeter
Highway |Lights No major failure in the lighting ) - Rectification of |24 hours IRC:SP:84-
Lighti Daily fail 2014
g tlng System ailure
System No minor failure in the lighting - Rectification  of |8 hours IRC:SP:84-
Monthly .
system failure 2014
Toll Plaza Minimum 40 Lux illumination on the . The o Ir:nprgvement in |24 hours IRC:SP:84-
Canopy Daily illumination Lighting System 2014
Li road surface
ights level shall be
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Frequency of Recommended . . Specificatio
Asset | Performance . . . Time limit for
Level of Service (LOS) Measuremen|Testing Method Remedial e e ns and
Type Parameter t measures Rectification Standards
measured with
luxmeter
No major/minor failure in the lighting . - Rectification ofl8 hours IRC:SP:84-
system Daily failure 2014
Obstruction Visual with| Removal of trees |Immediate IRC:SP:84-
head-room of backup
5.5 m above
carriageway |No obstruction due to trees Monthly
Trees and (0"
Plantatio |[oPstructionin
n visibility  of
including road signs
median _|Deterioration |tiealeh of plantation shall be as per g Timely watering || Within 90 days |IRCSP:84-
plantatio in health of [requirement of specifications & Dail backu & Or Re lacement.
n trees and |instructions issued by Authority from y P of Trlzees and
bushes time to time Bushes.
Vegetation Visual withRemoval of Trees Immediate [RC:SP  84-
affecting sight Sight line shall be free from Dail video/image 2014
line and road |obstruction by vegetation Y |backup
structures
Cleaning of] Daily - - Every 4 hours
Rest toilets i
Areas Defects in Dail - Rectification 24 hours
electrical, i y
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Frequency of] Recommended . L Specificatio
Asset | Performance . . . Time limit for
Level of Service (LOS) Measuremen| Testing Method Remedial e e ns and
Type Parameter Rectification
t measures Standards
water  and
sanitary
installations
Other - Rectification 15 days IRC:SP 84
Project |Damage or deterioration in Approach Roads, 2014
Facilities | pedestrian facilities, truck lay-bys, bus-bays, bus- Daily
and shelters, cattle crossings, Traffic Aid Posts, Medical
Approac |Aid Posts and other works
h roads
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Frequency of Time limit
Performanc| Level of Service ; Recommended Remedial Specifications
Asset Type Measuremen| Testing Method for
e Parameter (LOS) measures .. .. _ |and Standards
t Rectification
: : Cleaning silt up soils and (15 days
[ tion by Brid
Free . . nspec on by Pricge debris in culvert barrel |before onset | IRC 5-2015,
2 times in a [Engineer as per IRC )
waterway/ |85% of culvert after rainy season, removal [of monsoon | IRC  SP:40-
year (before SP: 35-1990 and i o
unobstructe normal flow area and after Irecordine of depth of of bushes and vegetation, and within | 1993 and
d flow [to available. rainy season) iltin ai d arleja of U/s of barrel, under barrel [30 days after | IRC  SP:13-
section y g. and D/s of barrel before |end of rainy | 2004
vegetation. .
rainy season. season.
Physical inspection 30 days or
Leak- f f ion joi f
ea pl"oo No leakage of expansion joints N . be oreon.set IRC SP:40-
expansion : as per IRC SP: 35- |Fixing with sealant |of rains
L .. [through Bi-Annually ) i ) 1993 and IRC
joints if L 1990 if any, for |suitably whichever
expansion joints ) SP:69-2011
any leakage strains on comes
walls at joints. earlier
Pipe/box/slab Spalling of
culverts
concrete not
more than 0.25
sqm
Detailed inspection [RC SP 40-
Delamination  of of all components of Repa.irs to s.pall.ing, 1993 and
Structurall ) culvert as per IRC [cracking, delamination, MORTH
concrete not moreBi-Annually i 15 days L
y sound than 0.25 sa.m SP:35-1990 and [rusting shall be followed Specification
49 Sq-m. recording the [as per IRC:SP:40-1993. S clause
defects 2800
Cracks wider

than 0.3 mm not
more than 1m
aggregate length
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F f Time limit
Performanc| Level of Service requencyo . Recommended Remedial tme it Specifications
Asset Type Measuremen| Testing Method for
e Parameter (LOS) measures ... . |and Standards
t Rectification
Damaged of rough 30 days
stone apron or after defect
bank t t| 2ti ' b ti
Protection an revetmen times in a observation | o C: SP 40
. [not more than 3 |year (before . ) or 2 weeks
works in som. damace to | and after Condition survey as | Repairs to  damaged before onset 1993 and
good q . & , per IRC SP:35-1990 | aprons and pitching ] IRC:SP:13-
.. solid apron | rainy of rainy
condition 2004.
(concrete apron) | season) season
not more than 1 whichever
sqm is earlier.
Brid Ridi
. r ge.s ! 1r.1g No pothole in ) ) ) ) ) MORT&H
including ROBs | quality or , , Visual inspection as | Repairs to BC or wearing e
wearing coat on | Daily 15 days Specification
Flyover etc. as | user ] per IRC SP:35-1990 | coat
. bridge deck 2811
applicable comfort
Repairs to BC on either
) ) ) side of expansion joints, MORT&H
No bum at Visual  inspection rofile correction course Specification
Bumps : p Daily as per IRC SP:35- P ) 15 days p
expansion joint 1990 on approach slab in case 3004.2 &
Bridge -Super of settlement to approach 2811.
Structure embankment
User No damaged or Visual  inspection , IRC: 5-1998,
. , Repairs and replacement
safety missing stretch Dail and detailed of safetv barriers as the | 3davs IRC SP: 84-
(condition | of crash barrier y condition survey as case maybe y 2014 and
of crash |or pedestrian per IRC SP: 35- y IRC SP: 40-
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F f Time limit
Performanc| Level of Service requencyo . Recommended Remedial tme it Specifications
Asset Type Measuremen| Testing Method for
e Parameter (LOS) measures ... . |and Standards
t Rectification
barrier hand railing 1990. 1993.
and guard
rail)
Rusted All the corroded
, Not more than .
reinforcem 0.25 reinforcement shall need
ent 49 5G:m Detailed condition [to be thoroughly cleaned IRC SP: 40-
Spalling of Not more than | p; survey as per IRC (from rusting and applied 1993  and
concrete 0.50 sq.m Annuall SP: 35-1990 using [with anti-corrosive | 15 days MORTH
y Mobile Bridge |coating before carrying Specificatio
Delaminatio [Not more than 0.50 Inspection Unit out the repairs to affected n 1600.
n sq.m concrete portion with
epoxy mortar / concrete.
Grouti ith
Detailed condition m:;la;ng V‘i’;vesti ej’tf:y IRC SP: 40-
Cracks Not more than survey as per IRC causes’ for frackgs 1993 and
wider than 1m total leneth Bi-Annually [SP: 35-1990 using devel ) d 48 Hours MORTH
evelopment and carr
0.30 mm & Mobile Bridge P y Specification
, , out necessary
Inspection Unit e 2800.
rehabilitation.
Detailed condition
Rainwat Grouti f deck slab at
S:;n\;vaeer survey as per IRC le;(l);; lzg or dec Saarias MORTH
thrcI))ugh Leakage - nil Quarterly SP: 35-1990 using Waterg roofine. repairs to’ 1 months specifications
& Mobile Bridge | o ProoHNE TEP 2600 & 2700.
deck slab , . drainage spouts
Inspection Unit
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Frequency of Time limit
Performanc| Level of Service 1 y . Recommended Remedial Specifications
Asset Type Measuremen| Testing Method for
e Parameter (LOS) measures ... . |and Standards
t Rectification
Deflection Once in )
due to ever 10 Carry out najor
Within design y rehabilitation works on IRC SP: 51-
permanent . years for | Load test method _ , . 6 months
limits. bridge to retain original 1999.
loads and Spanis  Irote design loads capacit
live loads than 40 m & pactty
Once in
every 5 years
f
Vibrations Frequenc of rﬁZre SI;;::]
in  bridge | . d ) y Laser displacement ) AASHTO
vibrations  shall |30m and Strengthening of super
deck due to sensors or laser 4 months |LRFD
) not be more than |every 10 |, structure .
moving vibro-meters specifications
5 Hz years for
trucks
spans
between 15
to 30 m
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F f Time limit
Performanc| Level of Service requencyo . Recommended Remedial tme it Specifications
Asset Type Measuremen| Testing Method for
e Parameter (LOS) measures ... . |and Standards
t Rectification

No damage to

elastomeric

sealant

d .
cor'npoun n Detailed  condition
. |strip seal MORTH
Leakage in expansion joint survey as per IRC Replace of seal in specifications
Expansion p J . |Bi-Annually  |SP:35-1990 using p o 15 days P
oints no leakage of rain Mobil Brid expansion joint 2600 and IRC
obile ridge
‘ water through _ , & SP: 40-1993.
e Inspection Unit

expansion joint in

case of buried and

asphalt plug and

copper strip joint.
Debris and Detailed condition MORTH

. |[No dust or e

dust in debris in survey as per IRC Cleanin of  expansion specification
strip  seal expansion  ioint Monthly SP:35-1990  using oint agsthorou}?l 3 days s 2600 and
expansion ap ) Mobile Bridge ) &ap S IRC SP: 40-
joint &ap- Inspection Unit 1993.

No down take Cleaning of drainage

pipe Detailed condition |spouts thoroughly.
Drainage missing/broken survey as per IRC |Replacement of MORTH
s outsg below soffit of Monthly SP: 35-1990 using | missing/broken down |3 days specification
P the deck slab. No Mobile Bridge |take pipes with a 2700.

silt, debris, Inspection Unit minimum pipe extension

clogging of of 500mm below soffit of
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F f Time limit
Performanc| Level of Service requencyo . Recommended Remedial tme it Specifications
Asset Type Measuremen| Testing Method for
e Parameter (LOS) measures ... . |and Standards
t Rectification
drainage spout slab. Providing sealant
collection around the drainage spout
chamber. if any leakages observed.
All the corroded
reinforcement shall need
to be thoroughly cleaned
f ti d lied
Cracks/sp Detailed condition r?m rusting a?l app .1e IRC SP: 40-
) No cracks, with anti-corrosive
alling — of spallin of survey as per IRC coating before carryin 1993 and
concrete/ P & Bi-Annually [SP: 35-1990 using & , YIE 130 days MORTH
concrete and . . out repairs to e
rusted Mobile Bridge specification
rusted steel , i substructure by
steel Inspection Unit ) . 2800.
grouting/guniting and
micro concreting
Bridge- depending on type of
substructure defect noticed
Delaminati f
N a.mma on-o In case of failure of even
bearing one bearin on an
reinforcement Detailed condition | , g y MORTH
pier/abutment, all the .
not more than survey as per IRC bearines on that specificatio
Bearings  |5%, cracking or | Bi-Annually | SP: 35-1990 using ier/alg)utment shall be 3 months n 2810 and
tearing of rubber Mobile Bridge p , IRC SP: 40-
replaced, in order to get 199

not more than 2
locations per

side, no rupture

Inspection Unit

uniform load transfer on
to bearings.
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F f Time limit
Performanc| Level of Service requencyo . Recommended Remedial tme it Specifications
Asset Type Measuremen| Testing Method for
e Parameter (LOS) measures ... . |and Standards
t Rectification
of reinforcement
or rubber
Condition survey
and visual
inspection as per
IRC SP:35-1990
) ) ] IRC SP: 40-
_ Scouring  shall using Mobile
Scouring . . . . 1993, IRC
. not be lower Bridge Inspection | Suitable protection
Bridge around i ) ) 83-2014,
) ) than maximum | Bi-Annually | Unit. works around | 1 month
Foundations | foundatio i MORTH
scour level for In case of doubt, | pier/abutment S
ns the bridge use  Underwater specificatio
8 n 2500
camera for

inspection of deep
wells in  major

Rivers.
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Frequency of Time limit
Performanc| Level of Service 1 y . Recommended Remedial Specifications
Asset Type Measuremen| Testing Method for
e Parameter (LOS) measures ... . |and Standards
t Rectification
30 days
Damaged of 4
after
rough stone
defect
apron or bank )
¢ ¢ ¢ | 2 times in observatio
revetment no i i
Protectio th 3 Conditi n or 2 [|IRC: SP 40-
more an a ear ondition surve
n works Y y Repairs to damaged |weeks 1993  and
] sq.m,damageto | (beforeand |as per IRC SP:35- o
in good ) ) aprons and pitching. before IRC:SP:13-
o solid apron | after rainy |1990
condition onset of |2004.
(concrete season) )
rainy
apron) not
season
more than 1 .
whichever
sq.m . .
is earlier.

Note: Any Structure during the entire contract period which is found that does not complies with all requirements of this Table will be prepared,
rehabilitated or even reconstructed under the scope of the contractor.

Table 4: Maintenance Criteria for Structures and Culverts:
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Table 5: Maintenance Criteria for Hill Roads

In addition to above, for hill roads the following provisions for maintenance is also to done.

Hill Roads
)] Damage to Retaining wall/ Breast wall 7 (Seven) days
(ii) Landslides requiring clearance 12 (Twelve) hours
(iii) Snow requiring clearance 24 (Twenty Four) hours

Note: For all tables 1 to 5 above, latest BIS & IRC standards (even those not indicated herewith)

along with MoRTH specifications shall be binding for all maintenance activities.
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A. Flexible Pavement
Nature of Defect or deficiency Time limit for repair/
rectification
(b) Granular earth shoulders, side slopes, drains and culverts
(i) | Variation by more than 1 % in the prescribed slope | 7 (seven) days
of camber/cross fall (shall not be less than the
camber on the main carriageway)
(ii) | Edge drop at shoulders exceeding 40 mm 7 (seven) days
(iii) | Variation by more than 15% in the prescribed side 30 (thirty) days
(embankment) slopes
(iv) | Rain cuts/gullies in slope 7 (seven) days
(v) | Damage to or silting of culverts and side drains 7 (seven) days
(vi) | Desilting of drains in urban/semi- urban areas 24 (twenty four) hours
(vii) | Railing, parapets, crash barriers 7 (seven) days (Restore
immediately if causing safety
hazard)
(c) Road side furniture including road sign and pavement marking
(i) | Damage to shape or position, poor visibility or loss | 48 (forty eight) hours
of retro- reflectivity
(ii) | Painting of km stone, railing, parapets, crash As and when required/ Once
barriers every year
(iii) | Damaged/missing signs road requiring | 7 (seven) days
replacement
(iv) | Damage to road mark ups 7 (seven) days
(d) Roadlighting
(i) | Any major failure of the system 24 (twenty four) hours
(ii) | Faults and minor failures 8 (eight) hours
(e) Trees and plantation
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Nature of Defect or deficiency Time limit for repair/
rectification
(i) | Obstruction in a minimum head- room of 5 m | 24 (twenty four)hours
above carriageway or obstruction in visibility of
road signs
(ii) | Removal of fallen trees from carriageway 4 (four) hours
(iii) | Deterioration in health of trees and bushes Timely watering and treatment
(iv) | Trees and bushes requiring replacement 30 (thirty) days
(v) | Removal of vegetation affecting sight line and road | 15 (fifteen) days
structures
(f) Restarea
(i) | Cleaning of toilets Every 4 (four) hours
(ii) | Defects in electrical, water and sanitary | 24 (twenty four) hours
installations
(g) [Toll Plaza]
(h) | Other Project Facilities and Approach
roads
(i) | Damage in approach roads, pedestrian facilities, | 15 (fifteen) days
truck lay- byes, bus-bays, bus-shelters, cattle
crossings, Traffic Aid Posts, Medical Aid Posts,
Rain Water Harvesting / Artifical Recharge
Unit and service roads
(ii) | Damaged vehicles or debris on the road 4 (four) hours
(iii) | Malfunctioning of the mobile crane 4 (four) hours
Bridges
(a) Superstructure
(i) | Anydamage, cracks, spalling/ scaling within 48 (forty eight) hours
Temporary measures within 15 (fifteen) days or as
Permanent measures SpE(.:lfled by the Authority’s
Engineer
(b) Foundations
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Nature of Defect or deficiency Time limit for repair/
rectification
(i) | Scouring and/or cavitation 15 (fifteen) days
(c) Piers, abutments, return walls and wing walls
(i) | Cracks and damages including settlement and | 30 (thirty) days
tilting, spalling, scaling
(d) Bearings (metallic) of bridges
(i) | Deformation, damages, tilting or shifting of | 15 (fifteen) days Greasing
bearings of metallic bearings once in
a year
(e) Joints
(i) | Malfunctioning of joints 15 (fifteen) days
(f) Otheritems
(i) | Deforming of pads in elastomeric bearings 7 (seven) days
(ii) | Gathering of dirt in bearings and joints; or clogging | 3 (three) days
of spouts, weep holes and vent-holes
(iii) | Damage or deterioration in kerbs, parapets, 3 (three) days (immediately
handrails and crash barriers within 24 hours if posing
danger to safety)
(iv) | Rain-cuts or erosion of banks of the side slopes of 7 (seven) days
approaches
(v) | Damage to wearing coat 15 (fifteen) days
(vi) | Damage or deterioration in approach slabs, 30 (thirty) days
pitching, apron, toes, floor or guide bunds
(vii)| Growth of vegetation affecting the structure or 15 (fifteen) days
obstructing the waterway
(g) HillRoads
(i) | Damage to retaining wall/breast wall 7 (seven) days
(ii) | Landslides requiring clearance 12 (twelve) hours
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Nature of Defect or deficiency Time limit for repair/
rectification

(iii) | Snow requiring clearance 24 (twenty four) hours

[Note: Where necessary, the Authority may modify the time limit for repair/rectification, or
add to the nature of Defect or deficiency before issuing the bidding document, with the
approval of the competent  authority.]
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ANNEXURE -17

Taking Over Certificate

| SN (Name and designation of the Authority’s Representative) under
and in
accordance with the Agreement dated ............ (the “Agreement”), for [construction
of the

**section (km ** to km **) of

*#4¥] (the “Elevated Corridor”) on Engineering, Procurement and Construction (EPC)
basis through...................... (Name of Contractor), hereby certify that the Tests on
completion of

Maintenance Period in accordance with Clause 49 of Section F of the Agreement have
been successfully undertaken to determine compliance of the Elevated Corridor with the
provisions of the Agreement and I hereby certify that the Authority has taken over the
Elevated Corridor from the Contractor on this day.........

SIGNED, SEALED AND DELIVERED

(Signature)
(Name and designation of Authority’s Representative)

(Address)
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ANNEXURE-18

Tests on Completion of Maintenance Period

Riding Quality test:

Riding quality test: Riding quality of each lane of the carriageway
shall be checked with the help of a calibrated bump integrator and
the maximum permissible roughness for purposes of this Test
shall be [2,200 (two thousand and two hundred only)] mm for
each kilometre.

Visual and physical test:

The Authority’s Engineer shall conduct a visual and physical
check of construction to determine that all works and
equipment forming part thereof conform to the provisions of
this Agreement. The physical tests shall include measurement
of cracking, rutting, stripping and potholes and shall be as per
the requirement of maintenance mentioned in Annexure 16.
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ANNEXURE - 19

Tests on Completion
1. Schedule for Tests

(i) The Contractor shall, no later than 30 (thirty) days prior to the likely completion of
construction, notify the Authority’s Engineer and theAuthority of its intent to
subject the Elevated corridor to Tests, and no later than 10(ten) days prior to the
actual date of Tests, furnish to the Authority’s Engineer and the Authority detailed
inventory and particulars of all works and equipment forming part of Works.

(i) The Contractor shall notify the Authority’s Engineer of its readiness to subject the
Elevated corridor to Tests at any time after 10 (ten) days from the date of such
notice, and upon receipt of such notice, the Authority’s Engineer shall, in
consultation with the Contractor, determine the date and time for each Test and
notify the same to the Authority who may designate its representative to witness
the Tests. The Authority’s Engineer shall thereupon conduct the Tests itself or
cause any of the Tests to be conducted in accordance with section 53 and this
Annexure.

2. Tests

(i) Visual and physical test: The Authority’s Engineer shall conduct a visual and
physical check of construction to determine that all works and equipment forming
part thereof conform to the provisions of this Agreement. The physical tests shall
include to be decided with Authority’s Engineer at the time of physical tests as
per standard relevant IRC code Manual..

(ii) Riding quality test: Riding quality of each lane of the carriageway shall be checked
with the help of a calibrated bump integrator and Network Survey Vehicle (NSV)
fitted with latest equipments and the maximum permissible roughness for
purposes of this Test shall be [2,000 (two thousand)] mm for each kilometre.

(iii)  Tests for bridges: All major and minor bridges shall be subjected to the rebound
hammer and ultrasonic pulse velocity tests, to be conducted in accordance with the
procedure described in Special Report No. 17: 1996 of the IRC Highway Research
Board on Nondestructive Testing Techniques, at two spots in every span, to be
chosen at random by the Authority’s Engineer. Bridges with a span of 15 (fifteen)
metres or more shall also be subjected to load testing.

(iv)  Other tests: The Authority’s Engineer may require the Contractor to carry out or
cause to be carried additional tests, in accordance with Good Industry Practice, for
determining the compliance of the Elevated corridor with Specifications and
Standards, except tests as specified in clause 5,but shall include measuring
the eflectivity of road markings and road signs; and measuring the illumination
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level (lux) of lighting using requisite testing equipment.
V) Environmental audit: The Authority’s Engineer shall carry out a check to determine
conformity of the Elevated corridor with the environmental requirements set forth
in Applicable Laws and Applicable Permits.
(vi)  Safety Audit: The Authority’s Engineer shall carry out, or cause to be carried out, a
safety audit to determine conformity of the Elevated corridor with the safety
requirements and Good Industry Practice.
(vii) Agency for conducting Tests: All Tests set forth in this Annexure shall be
conducted by the Authority’s Engineer or such other agency or person as it may
specify in consultation with the Authority.
(viiij Completion Certificate: Upon successful completion of Tests, the Authority’s
Engineer shall issue the Completion Certificate in accordance with the provisions of
clause 52 of Section F of this agreement.

3. The Authority Engineer will carry out tests with following equipment at his own
costin the presence of contractor’s representative.

S Key metrics of
y Equipment to be used Frequency of condition survey

I. Asset

N

o.

1 Surface Network Survey | At least twice a year (As per survey
defects of | Vehicle months defined for the state basis rainy
pavement (NSV) season)

2 Roughness of Network Survey | At least twice a year (As per survey
pavement Vehicle months defined for the state basis rainy

(NSV) season)

3 Strength  of | Falling Weight | Atleast once a year
pavement Deflectometer (FWD)

4 Bridges Mobile Bridge | At least twice a year (As per survey

Inspection Unit (MBU) | months defined for the state basis rainy
season)

5 Road signs Retro-reflectometer At least twice a year (As per survey

months defined for the state basis rainy
season)

The first testing with the help of NSV shall be conducted at the time of issue of Completion
Certificate.
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ANNEXURE - 20
Payment Reduction for Non-Compliance

Payment reduction for non-compliance with the
Maintenance Requirements

Monthly lump sum payments for maintenance shall be reduced in the case of non-
compliance with the Maintenance Requirements set forth in Annexure-16.

Any deduction made on account of non-compliance with the Maintenance
Requirements shall not be paid even after compliance subsequently. The deductions
shall continue to be made every month until compliance is done.

The Authority’s Engineer shall calculate the amount of payment reduction on the

basis of weightage in percentage assigned to non-conforming items as given in

Paragraph 2.

2. Percentage reductions in lump sum payments on monthly basis

The following percentages shall govern the payment reduction:

S. No. Item/Defect/Deficiency Percentage

(a) | Carriageway/Pavement

(i) | Potholes, cracks, other surface defects 15%

(ii) | Repairs of Edges, Rutting 5%

(b) | Road, Embankment, Cuttings, Shoulders

(i) | Edge drop, inadequate cross fall, undulations, settlement, 10%
potholes, ponding, obstructions

(ii) | Deficient slopes, raincuts, disturbed pitching, vegetation 5%
growth, pruning of trees

(c) | Bridges and Culverts

(i) | Desilting, cleaning. vegetation growth, damaged pitching, 20%
flooring, parapets, wearing course, footpaths, any damage to
foundations

(ii) | Any Defects in superstructures, bearings and sub-structures 10%

142




(i)

S. No. Item /Defect/Deficiency Percentage

(iii) | Painting, repairs/replacement kerbs, railings, parapets, 5%
guideposts/crash barriers

(d) | Roadside Drains

(i) | Cleaning and repair of drains 5%

(e) | Road Furniture

(i) | Cleaning, painting, replacement of road signs, delineators, road 5%
markings, 200 m/km/5t km stones

(f) | Miscellaneous Items

(i) | Removal of dead animals, broken down/accidented vehicles, 10%
fallen trees, road blockades or malfunctioning of mobile crane

(ii) | Any other Defects in accordance with paragraph 1. 5%

(g) | Defects in Other Project Facilities 5%

The amount to be deducted from monthly lump-sum payment for non- compliance of particular ite

shall be calculated as under:

Where,

P=

M1=

accordance para 1.2 above of this Schedule L1=

= P-"IIJ_DD }C’f.’rj']_ o JWE_tI:J':'Ll_ffL

Percentage of particular item/Defect/deficiency for deduction

Monthly lump-sum payment in accordance para 1.2 above of this Schedule M2=

Monthly lump-sum payment in

Non-complying length L = Total length of the road,

R= Reduction (the amount to be deducted for non-compliance for a particular item/Defect/deficiency

The total amount of reduction shall be arrived at by summation of reductions for such items/Defects/deficiency or non-
compliance.

For any Defect in a part of one kilometer, the non-conforming length shall be taken as one kilometer.

m

143



DISCLAIMER
The information contained in this Bid document / Request for Proposal document (the
“RFP”) or subsequently provided to Bidder(s), whether verbally or in documentary or any
other form by or on behalf of the Authority or any of its employees or advisors, is provided
to Bidder(s) on the terms and conditions set out in this Bid document and such other
terms and conditions subject to which such information is provided. This Bid document is
not an Agreement and is neither an offer nor invitation by the Authority to the
prospective Bidders or any other person. The purpose of this Bid document is to provide
interested parties with information that may be useful to them in making their financial
offers (BIDs) pursuant to this Bid document. This Bid document includes statements,
which reflect various assumptions and assessments arrived at by the B-SMILE in relation
to the Project. Such assumptions, assessments and statements do not purport to contain all
the information that each Bidder may require. This Bid document may not be appropriate
for all persons, and it is not possible for the Authority, its employees or advisors to
consider the investment objectives, financial situation and particular needs of each party
who reads or uses this as document. The assumptions, assessments, statements and
information contained in the Bidding Documents, especially the [ Technical Specification &
Scope of Work], may not be complete, accurate, adequate or correct. Each Bidder should,
therefore, conduct its own investigations and analysis and should check the accuracy,
adequacy, correctness, reliability and completeness of the assumptions, assessments,
statements and information contained in this Bid document and obtain independent
advice from appropriate sources. Information provided in this Bid document to the
Bidder(s) is on a wide range of matters, some of which may depend upon interpretation of
law. The information given is not intended to be an exhaustive account of statutory
requirements and should not be regarded as a complete or authoritative statement of law.
The B-SMILE accepts no responsibility for the accuracy or otherwise for any interpretation
or opinion on law expressed herein. The B-SMILE, its employees and advisors make no
representation or warranty and shall have no liability to any person, including any
Applicant or Bidder under any law, statute, rules or regulations or tort, principles of
restitution or unjust enrichment or otherwise for any loss, damages, cost or expense which

may arise from or be incurred or suffered on account of anything contained in this Bid
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document or otherwise, including the accuracy, adequacy, correctness, completeness or
reliability of the Bid document and any assessment, assumption, statement or information
contained therein or deemed to form part of this Bid document or arising in any way
for participation in this BID Stage. The B-SMILE also accepts no liability of any nature
whether resulting from negligence or otherwise howsoever caused arising from reliance of
any Bidder upon the statements contained in this Bid document. The B-SMILE may in
its absolute discretion, but without being under any obligation to do so, update, amend or
supplement the information, assessment or assumptions contained in this Bid document.
The Bidder shall bear all its costs associated with or relating to the preparation and
submission of its BID including but not limited to preparation, copying, postage, delivery
fees, expenses associated with any demonstrations or presentations which may be
required by the B-SMILE or any other costs incurred in connection with or relating to its
BID. All such costs and expenses will remain with the Bidder and the B-SMILE shall not
be liable in any manner whatsoever for the same or for any other costs or other expenses
incurred by a Bidder in preparation or submission of the BID, regardless of the conduct or

outcome of the Bidding Process.
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