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Construction of Elevated Corridor from Marenahalli Main Road 
(Ragigudda junction) to Kanakapura Main Road via 
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SCHEDULE-A  
(See Clauses 2.1 and 8.1) 

Site of the Project 
 
1 The Site  
(i) Site of the Project elevated corridor shall include the land, buildings, structures and road works 
as described in Annex-I of this Schedule-A.  
(ii) The dates of handing over the Right of Way to the Contractor are specified in Annex-II of this 
Schedule-A.  
(iii) An inventory of the Site including the land, buildings, structures, road works, trees and any 
other immovable property on, or attached to, the Site shall be prepared jointly by the Authority 
Representative and the Contractor, and such inventory shall form part of the memorandum referred 
to in Clause 8.2 (i) of this Agreement.  
(iv) The alignment plans of the Project elevated corridor are specified in Annex-III. In the case of 
sections where no modification in the existing alignment of the Project elevated corridor is 
contemplated, the alignment plan has not been provided. Alignment plans have only been given 
for sections where the existing alignment is proposed to be upgraded. The proposed profile of the 
Project elevated corridors shall be followed by the contractor with minimum FRL as indicated in 
the alignment plan. The Contractor, however, improve/upgrade the Road Profile as indicated in 
Annex-III based on site/design requirement.  
(v) The status of the environment clearances obtained or awaited is given in Annex-IV. 
 
 
 
 
 
 
 
 
 

Annex – I 
(Schedule-A) 

Site 
[Note: Through suitable drawings and description in words, the land, buildings, structures and road 
works comprising the Site shall be specified briefly but precisely in this Annex-I. All the 
chainages/ location referred to in Annex-I to Schedule-A shall be existing chainages.]  
1. Site  
1.1 The Site of the Project Elevated Corridor comprises the stretch alignment starting from 
Marenahalli Main Road near Ragigudda (approximate Chainage km 0.000) and terminating at 
Thalaghattapura near the NICE Road intersection on Kanakapura Main Road (Chainage km 
11.400) routed via the BWSSB Pipeline Road alignment. 
1.2 Reference System  
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Since the proposed alignment is on a new alignment, coordinates along the alignment is provided 
in the table below ( Ref Table-1). Chainages marked on these coordinates are called the “Existing 
Chainage”. During topography survey with Total Station, observations made are referred “Existing 
Chainage”. The relationship between the “Existing Chainage” and the “Design Chainage” as per 
field surveys for the “Project elevated corridor” is given at Appendix A-I. The existing length of 
and design length of project is 11.40 km.  

Table -1 
SL NO Location Coordinates  

1 Ragi gudda Metro 780861.29 m E 1429373.45 m N 
2 Rose Garden Jn 779971.95 m E 1429372.69 m N 
3 Illayas Nagar 778894.04 m E 1428436.12 m N 
4 Vasantha Vallabha Jn 777275.68 m E 1426898.37 m N 
5 Gubbalala 776297.62 m E 1425761.07 m N 
6 80ft Road 775999.01 m E 1425391.38 m N 
7 100ft Road 775337.55 m E 1424628.40 m N 
8 Nice Road 773766.42 m E 1422991.31 m N 
9 End of Project Location 773881.47 m E 1422285.48 m N 
        

 
 
 
2. Land  
The Site of the Project elevated corridor comprises the land as described below: 
     Table -2 
 Sl. 

No 
Chainage (km) Right of Way 

(m) 
Remarks 

From To 
1  0.000 1.256 27m to 29.6m Marenahalli Main Road 
2 1.256 2.231 19.4m to 20.3m BWSSB pipe Line Corridor 
3 2.231 2.816 19.0m to 19.6m BWSSB pipe Line Corridor 
4 2.816 4.946 22.5m to 25.0m BWSSB pipe Line Corridor 
5 4.946 6.011 24.1 m to 26.0m BWSSB pipe Line Corridor 
6 6.011 6.416 18.0m to 20.0m BWSSB pipe Line Corridor 
7 6.416 6.956 28.0m to 30.0m BWSSB pipe Line Corridor 
8 6.956 10.640 30.0m to 32.0 m BWSSB pipe Line Corridor 
9 10.64 11.36 NILL Forest Land 

 

Chainages where land acquisition is required along with the area of acquisition required is 

provided in the following table-  Table -2A 
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Details of Land Acquisition in liner Length along alignment 

SL NO Land acquisition 
CHAINAGE 

LENGTH IN ( 
m ) 

FROM TO RHS LHS 
1 PVT 0 67 67   
2 Govt 73.8 208.8 135   
3 PVT 433.5 473.5 40   
4 PVT 10 40   30 
5 PVT 55 155   100 
6 PVT 380 455   75 
7 PVT 1170 1293   123 
8 GOVT 53 318 265   
9 GOVT 1222.4 1258.4 36   

10 GOVT 1349.35 1436.35 87   
11 PVT 1438.95 1723.95 285   
12 PVT 2250.15 2275.15   25 
13 PVT 2318.35 2338.35   20 
14 PVT 2301.35 2325.35 24   
15 PVT 2623.35 2665.35 42   
16 PVT 2636.35 2668.35   32 
17 PVT 2698.35 2815.35   117 
18 PVT 2691.85 2738.85 47   
19 PVT 4936.35 5326.35 390   
20 NILL         
21 PVT 7760.85 7865.85   105 
22 PVT 7854.35 7890.35 36   
23 PVT 7890.85 7930.85   40 
24 PVT 7914.35 7929.35 15   
25 GOVT(FOREST) 10750 11180 215 215 

  
TOTAL 

LENGTH     1684 882 
 
 

 Table 2 C park and compound wall details. 

Details of Existing park & Compound wall  

SL 
NO DESCRIPTION 

CHAINAGE LENGTH IN ( m ) 
FROM TO   
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1 PARK         
   ( Up ramp location Rose Garden) 0 300 300 
    2306.35 2591.35 285 
    3086.35 5951.35 2865 
    TOTAL   3450 
          
          

2 Compound wall       
  ( Down ramp Banashankari) 1421 1781 360 
  Split flyover Vasanthapura 5006 5426 420 
    TOTAL   780 
          

 

 
 
 
 
3. Carriageway  
The present carriageway of the Existing from Marenahalli to Banashankari is a Four -lane divided 
urban carriageway. The type of the existing pavement is flexible (asphalt). The existing pedestrian 
footpath on both sides varying from 3.5m to 5.0m in width, extending continuously up to the Rose 
Garden Road Junction                                Table -3 

Sl. No 
Chainage (km) 

Existing length 
(Km) 

Lane Configuration 
(Two Lane / Four 

Lane) 

Remarks 
 
 

From To 

1 0.00 1.256 1.256 Four Lane With both side drain 
/footpath 

2 1.700 3.17 1.470 Intermediate lane Service Road on LHS 
Side of BWSSB 
Corridor 

3 2.74 4.900 2.16 Intermediate lane Service Road on both 
LHS&RHS Side of 
BWSSB Corridor 

4 4.9 6.30 1.40 Intermediate lane Service Road on LHS 
Side of BWSSB 
Corridor 

5 6.90 7.850 0.95 Intermediate lane Service Road on LHS 
Side of BWSSB 
Corridor 

6 7.85 10.64 2.79 Intermediate lane Service Road on LHS 
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Side of BWSSB 
Corridor 

 
4. Major Bridges  
The Site includes the following Major Bridges: 

Table -4 

Sl No. 
Chainage 

(km) 

Type of Structure No. of 
Spans 

with span 
length (m) 

Width 
(m) Foundation Substructure Superstructure 

Nill 
 
 
5. Road over-bridges (ROB)/ Road under-bridges (RUB)  
The Site includes the following ROB (road over railway line)/RUB (road under railway  
line): 

Table -5 

Sl No. 
Chainage 

(km) 

Type of Structure No. of 
Spans 
with 
span 

length 
(m) 

Width 
(m) 

ROB/RUB 
Foundation Superstructure 

Nill 
 
6. Grade separators  
The Site includes the following grade separators: 

Table -6 
Sl 

No. 
Chainage 

(km) 
Type of Structure Remarks 

1 0+000  Yellow line metro 
Double decker 

Integration of the Yellow Line double-decker 
flyover (Level-1 road tier) into the main elevated 
corridor alignment at CH 0+000 
 

2 2+276 Green line metro At Chainage 2+276, the proposed alignment 
crosses perpendicularly to the existing Green Line 
Metro corridor 
 

3 5+960 Flyover AT location of ISCKON Flyover crosses 
perpendicular to proposal 

4 10+190 Nice road Bridge AT location nice road crosses perpendicular to 
proposal. 
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7. Minor bridges  
The Site includes the following minor bridges: 

Table -7 

Sl No. 
Chainage 

(km) 

Type of Structure No. of 
Spans 

with span 
length (m) 

Width 
(m) Foundation Substructure Superstructure 

Nill 
 
8. Railway level crossings  
The Site includes the following railway level crossings: 

Table -8 
Sl No. Location (km) Remarks 

Nill 
 
 
9. Underpasses (vehicular, non-vehicular)  
The Site includes the following underpasses: 

Table -9 
Sl No. Chainage (km) Type of structure No. of Spans with span length (m) Remarks 

Nill 
 
 
 
 
 
 
 
 
10. Culverts  
The Site has the following culverts: 

Table -10 
Sl No. Chainage (km) Type of culvert Span /Opening with span length 

(m) 
Width  
(m) 

1 3.030 Box Culvert 1cell  4.50 x  2.5 18.0 
2 3.221 Box Culvert  2 cell 3.00 x  2.5 15.0 
3 3.620 Box Culvert 2 cell   3.0 x 2.0 18.0 
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4 3.81 Box Culvert 2 cell   3.0 x 2.0 25.0 
5 5.006 Box Culvert 2 cell   2.75 x 2.5 25.0 
6 6.100 Box Culvert 1 cell    2.0 x 2.5 20.0 
7 8.801 Box Culvert 1  cell 5.0 x 2.2 25.0 
8 9.85 Box Culvert 2 cell  5.5 x 2.7 30.0 

 
11. Bus bays  
The details of bus bays on the Site are as follows: 

Table -11 
Sl No. Chainage (km) Length (m) Left hand side Right hand side 

Nill 
 
12. Bus shelters 

Table 12 
Sl No. Chainage (km) Side location 

1 0.72 LHS/RHS  
2 0.90 RHS  
3 1.3 LHS  

13. Truck Lay byes  
The details of truck lay byes are as follows: 

Table -13 
Sl No. Chainage (km) Length (m) Left hand side Right hand side 

Nill 
 
14. Road side drains  
The details of the roadside drains are as follows: 

Table -14 

FROM TO 
Length            

( in kms) 

LHS RHS 

( Opened 
/Closed ) 

Width 
( Opened 
/Closed ) 

Width 

0 180 0.18 C 1.5 C 1.5 
180 405 0.225 C 1.5 C 1.5 
405 600 0.195 C 1.5 C 1.5 
600 1020 0.42 C 1.5 C 1.5 

1020 1370 0.35 C 1.5 C 1.5 
 
 
15. Major junctions  
The details of major junctions are as follows: 
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Table -15 

Sl No. 
Location Km Type of 

intersection 
Category of Cross Road 

NH SH MDR Others 
1 Rose Garden 

Junction 
1.26 T ( 3 legged)    Other 

2 Sarakki market 
Junction 

2.28 + ( 4 legged)    Other 

3 Ilayas Nagar 
Junction 

2.68 + ( 4 legged)    Other 

4 Vasantha 
Vallabha 
Junction 

4.95 + ( 4 legged)    Other 

7 80ft Road 6.89 + ( 4 legged)    Other 
8 100ft Road 7.89 + ( 4 legged)    Other 
9 Project End 

Location 
11.40 T ( 3 legged) NH    

 
 
16. Minor junctions  
The details of the minor junctions are as follows: 

Table 16 
Sl No. Chainage (km) Location Type of intersection 
1 0.62 11th Main Jayanagar (Ragavendre 

swamy mutt) 
+ ( 4 legged) 

2 0.850 9th Main Jayanagar T ( 3 legged) 
3 4.436 14th cross Road ( ISRO Layout + ( 4 legged) 
4 5.96 ISCKON + ( 4 legged) 
5 6.42 Gubbalala T ( 3 legged) 

 
17. Bypasses  
The details of the existing road sections proposed to be bypassed are as follows: 

Table -17 
Sl No. Name of bypass 

(town) 
Chainage (km) From  
km to km 

1 Nice Road crossing  10.19 
 
 
18. Other structures - NIL  
[Provide details of other structures, if any.] 
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19. Electrical Utilities & Other Utilities: - 
 The site includes the following Water Supply, electrical & utilities: -  
 (i) Electrical Utilities *   
(a) Extra High-Tension Lines (EHT Lines) * 

Table -19 
Sl 
No. 

Chainage Length (in km) Crossings 
From To 400KV 220KV 110KV 66KV 400KV 220KV 110KV 66KV 

1   6.05    6.05    
2   6.3    6.3    
3   10.5    10.5    
4   10.8    10.8    

Note: - Above length/numbers/scope of the existing LT/HT line shifting with pole and others 
electrical structures is indicative and minimum specified. The actual length/numbers/scope of the 
existing LT/HT line shifting with pole and others electrical structures shall be determined by the 
Contractor as per existing site conditions. Any increase in the length/numbers/scope specified in 
this Clause of Schedule A shall not constitute a Change of Scope.  
 
 
 
 
 
 
 
 
 
 
 
 
 
(ii) Public Health Utilities (Water/ Sewage Pipe Lines) *   
The site includes the following Public Health Utilities: - 
Major Utilities are existing main water supply pipe lines, which are the main source of Cauvery 
water to various parts of the cities are along the Chainage.  
The details of pipe lines are presented below. 

Table -20 
SL No Chainage No of Pies Dia of pipes 

 From TO  1.2m 1.75m 2.2m 1.95m 3m 
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1 1421 6421 3 2 1    
2 6421 7940 5 2 1 1 1  
3 7940 10650 6 2 1 1 1 1 

Note: - Above length/numbers/scope of the existing pipe line and other items are indicative and 
minimum specified. The actual length/numbers/scope of the pipelines for shifting shall be 
determined by the Contractor as per existing site conditions. Any increase in the 
length/numbers/scope specified in this Clause of Schedule A shall not constitute a Change of 
Scope.  

 
 
 
 
 
 
 
 
 

 
 
 

Annex – II 
(As per Clause 8.3 (i)) 

(Schedule-A) 
Dates for providing Right of Way of Construction Zone 

The dates on which the Authority shall provide Right of Way of Construction Zone to the  
Contractor on different stretches of the Site are stated below: 

Table -21 

Sl 
No 

Design Chainage 
(Km) Length 

(Km) 
Width (m) Date of providing Right of Way 

From To 
Full Right of Way (Full width) 

1 0+000 1+256 1.256 28 Available on Appointment date 
2 1+256 2+276 1.020 19.5 Available on Appointment date 
3 2+276 2+681 0.405 19.0 Available on Appointment date 
4 2+681 4+946 2.265 22.0 Available on Appointment date 
5 4+946 5+960 1.014 24.0 Available on Appointment date 
6 5+960 6+421 0.461 18.0 Available on Appointment date 
7 6+421 6+896 0.475 28.0 Available on Appointment date 
8 6+896 10+60 3.704 30.0 Available on Appointment date 

Part Right of Way (Part width) 
 Within 150 days from 

Appointed 
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date 
iii) Balance Right of Way (Full width) 

 Within 300 days from 
Appointed 

date 
 
Note: - 1) The Authority shall provide the Right of Way on no less than 90% (Ninety Percent) of 
the total length of Project elevated corridor on Appointed Date. 
 
 
 
 

Annex - III 
(Schedule-A) 

Alignment Plans 
The existing alignment of the Project elevated corridor shall be modified in the following sections 
as per  
the alignment plan indicated below:  

(i) The alignment of the Project elevated corridor is enclosed in alignment plan. Finished 
road level indicated in the alignment plan shall be followed by the contractor as 
minimum FRL. In any case, the finished road level of the project elevated corridor shall 
not be less than those indicated in the alignment plan. The contractor shall, however, 
improve/upgrade the Road profile as indicated in Annex-III based on site/design 
requirement.  

(ii) Coordinates: -  
Table -23 

 
SL NO Location Coordinates  

1 Ragi gudda Metro 780861.29 m E 1429373.45 m N 
2 Rose Garden Jn 779971.95 m E 1429372.69 m N 
3 Illayas Nagar 778894.04 m E 1428436.12 m N 
4 Vasantha Vallabha Jn 777275.68 m E 1426898.37 m N 
5 Gubbalala 776297.62 m E 1425761.07 m N 
6 80ft Road 775999.01 m E 1425391.38 m N 
7 100ft Road 775337.55 m E 1424628.40 m N 
8 Nice Road 773766.42 m E 1422991.31 m N 
9 End of Project Location 773881.47 m E 1422285.48 m N 
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Annex – IV 
(Schedule-A) 

An Environment Clearances 

The project falls under category B and requires prior Environmental clearance from 
SEIAA. 
The Environmental clearance from MoEF shall be obtained by concessionaire as per new 
Notification of MoEF dated 22/08/2013 for this project elevated corridor.    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Appendix A- I 
DESIGN CHAINAGE CORRESPONDING TO EXISTING CHAINAGE 

The proposed project alignment runs directly along an established pipeline corridor. Because this 

corridor has historically served strictly as a utility right-of-way rather than a conventional transport 

or structural route, no historical linear referencing system or existing chainage exists on the 

ground. Consequently, there are no legacy survey markers or established road chainages to utilize 

as a baseline for current site conditions.  
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APPENDIX-A1 
(Schedule –A) 
INDEX MAP 

 

Plan of Elevated Corridor from Marenahalli Main Road ( Ragigudda jn) to Kanakapura Main Road via BWSSB Pipeline Road. 
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Alignment Junction Co-ordinate Details 

 
SL NO Location Coordinates  

1 Ragi gudda Metro 780861.29 m E 1429373.45 m N 
2 Rose Garden Jn 779971.95 m E 1429372.69 m N 
3 Illayas Nagar 778894.04 m E 1428436.12 m N 
4 Vasantha Vallabha Jn 777275.68 m E 1426898.37 m N 



 

 

 

 

Existing Road Alignment and Junction Co-ordinate Details: - 

 
 
 
 
 

5 Gubbalala 776297.62 m E 1425761.07 m N 
6 80ft Road 775999.01 m E 1425391.38 m N 
7 100ft Road 775337.55 m E 1424628.40 m N 
8 Nice Road 773766.42 m E 1422991.31 m N 
9 End of Project Location 773881.47 m E 1422285.48 m N 
        



 

 

 
 
 

SL 
NO Location Coordinates  

1 Rose Garden Junction 779971.95 m E 1429372.69 m N 
2 Banashankari junction 779266.00 m E 1429381.00 m N 
3 Sarakki Market Junction 779182.00 m E 1428697.00 m N 
4 Sarakki ORR Junction 779241.00 m E 1428174.00 m N 
5 Jaraganahalli junction 778687.00 m E 1426783.00 m N 
6 Yelachenahalli junction 778263.00 m E 1426392.00 m N 
7 Konanakunte junction 778166.00 m E 1426279.00 m N 
8 Doddakalsandra junction 776955.00 m E 1425734.00 m N 
9 A2B  Junction Doddakalasandra 776580.00 m E 1425613.00 m N 

10 Raghuvanahalli 80feet road junction 776266.00 m E 1425189.00 m N 
11 Vajarahalli 100 ft. Road 775741.00 m E 1424556.00 m N 
12 Talaghattapura junction 775486.00 m E 1424266.00 m N 
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SCHEDULE B 
(See 2. 1) 

DEVELOPMENT OF THE PROJECT ELEVATED 
CORRIDOR 

<Separately attached> 
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SCHEDULE C 
(See Clause 2.1) 

PROJECT FACILITIES 

1. Project Facilities 
The Concessionaire shall construct the Project Facilities in accordance with the provisions of this 
Agreement. Such Project Facilities shall include: 

(a) toll plaza[s]; 

(b) roadside furniture; 

(c) street lighting; 

(d) pedestrian facilities; 

(e) landscaping and tree plantation; 

(f) rest areas;  

(g) truck lay-bys; 

(h) bus-bays and bus shelters' 

(i) cattle crossings 

(j) development of site for wayside amenities;]  

(k) traffic aid posts;] 

(l) medical aid posts; 

(m) vehicle rescue posts;] 

(n) telecom system; and] 

(o) highway traffic management system.] 

 

2. Project Facilities for [Four-Laningl 

Project Facilities forming part Of [Four-Laning] and to be completed on or before the Project 

Completion Date have been described in Annex-I of this Schedule-C. 

3. DELETED 

  



-  

 
 

Annex - I 
(See Clause 2.1) 

PROJECT FACILITIES 

4. Project Facilities 

The Concessionaire shall construct the Project Facilities in accordance with the provisions of 

this Agreement. Such Project Facilities shall include: 

4.1. Toll Plaza 

4.2. Road side furniture 

4.2.1. Kilometer and Hectometer Stones 

4.2.2. Traffic Signs 

4.2.3. Overhead Signs 

4.2.4. Road Marking 

4.2.5. Road Delineators 

4.2.6. Reflective Pavement Markers & Solar Studs 

4.2.7. Traffic Impact Attenuators 

4.2.8. Boundary wall and Fencing 

4.3. Operation and Maintenance centers 

4.4. Way side Amenities / Service Areas 

4.5. Truck lay-byes 

4.6. Bus Bay and Bus shelter 

4.7. Pedestrian Facilities 

4.8. Highway Lighting 

4.9. Rainwater Harvesting 

4.10. Environmental Management Plan 

4.11. Land Scaping and Tree Plantation 

4.12. Advanced Traffic Management System (ATMS) 

4.13. Highway Patrol Units 

4.14. Emergency medical services 

4.15. Crane Service 

1.1 Project Facilities  

Project Facilities to be completed on or before the Project Completion Date have been 

described in Annexure-II of this Schedule-C.



-  
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Annexure – II 

(Schedule C) 

PROJECT FACILITIES 

1. Project Facilities 

The Concessionaire shall construct the Project Facilities in accordance with 

the provisions of this Agreement. Such Project Facilities shall include: 

1.1. Toll Plaza 

1.2. Road side furniture 

1.2.1. Kilometer and Hectometer Stones 

1.2.2. Traffic Signs 

1.2.3. Overhead Signs 

1.2.4. Road Marking 

1.2.5. Road Delineators 

1.2.6. Reflective Pavement Markers & Solar Studs 

1.2.7. Traffic Impact Attenuators 

1.2.8. Boundary wall and Fencing 

1.3. Operation and Maintenance centers 

1.4. Way side Amenities / Service Areas 

1.5. Truck lay-byes 

1.6. Bus Bay and Bus shelter 

1.7. Pedestrian Facilities 

1.8. Highway Lighting 

1.9. Rainwater Harvesting 

1.10. Environmental Management Plan 

1.11. Land Scaping and Tree Plantation 

1.12. Advanced Traffic Management System (ATMS) 

1.13. Highway Patrol Units 

1.14. Emergency medical services 

1.15. Crane Service 

Description of Project Facilities 

Each of the Project Facilities is briefly described below: 



-  

 

1.1 Toll Plaza(S) 

 

ID 
Existing Chainage (km) Design Chainage (m) Length 

(m) 
Remark 

Start End Start End (Location) 

Nil 

1.2 Roadside Furnitures; 

Road side Furniture shall include the provision of the following: 

1.2.1 Kilometer and Hectometer Stones _ Not Applicable 

1.2.2 Traffic Sign 

Traffic Sign includes the Road Side Signs, Overhead signs and Kerb mounted signs along the 

entire Project elevated corridor and on all side, roads joining the main carriageway/service road. 

All sign shall be of Micro Prismatic Grade Sheeting Corresponding to Class C sheeting as per 

ASTM D 4956 Type VIII, IX AND XI.  

All shoulder mounted signs shall be supported on GI pipes. Overhead signs shall be placed on 

a structurally sound gantry or cantilever structure made of GI pipes. 

The siting of signs shall confirm to Table 4.1 and Fig 4.1 of IRC 67. The two successive signs 

shall be placed at a minimum distance of 0.6 x V metre (V is design speed in Kmph). 

1.2.3 The overhead gantry signs shall be placed as given below:  

Sl. No Item Carriageway (Left, Right, Both) 

1 Overhead Gantry Signs  

a Start of Project 0+000 

b End of Project 11+400 

c 
Entry and Exit Ramp at of Elevated 

rotary at 100 Ft Thurahalli forest road 
7+886 

d Stand Alone Flyover  At project end ch 11.40km along Kanakapura road 

e Toll Plaza location on both side - 

f 
Advance direction sign ahead of a 

Grade separated junction / Interchange  
- 

g Speed gantry - 

2 Overhead Gantry signs 6 No’s 

a 
At all major location’s crossroads i.e. 
Along the Main alignment, Entry/Exit 

ramps, Standalone Flyovers  
- 



-  

 

Sl. No Item Carriageway (Left, Right, Both) 

b 
At major trauma center, roads leading 

to religious places or any other 
important location 

- 

3 Double/Butterfly Cantilever 25 Nos 

The detailed minimum number of signages indicating places, direction, distances, and 

other features shall be marked on the alignment plan and submitted, which are as 

mentioned below. 

Sl. No Road Signs Number / Length Remarks 

I Mandatory / Regulatory - - 

1  Stop signs 10 - 

2  Give Way Signs 10 - 

3  Prohibitor signs - - 

4  No parking signs 5 - 

5  No Stopping signs 5 - 

6  Speed Limit signs (Circular) 30 - 

7  Speed Limit signs (Vehicle Type) - - 

8  Vehicle Control signs - - 

9  Restriction Ends signs - - 

10  Compulsory Direction Control and other signs - - 

II Cautionary/Warning 20 - 

11  Left/Right Curve 20 - 

12  Left/Right Curve with side road  - - 

13  Right/Left Hairpin Bend - - 

14  Right/Left Reverse Bend 4 - 

15  Series of Bends - - 

16  270 Degree Loop - - 

17  Side Road Left - - 

18  Y-intersection - - 

19  Cross Road - - 

20  Roundabout 12 - 

21  Traffic Signals - - 

22  T-Intersection with Major Road - - 

23  T-Intersection with Minor Road - - 

24  Staggered Inter-Section - - 

25  Merging Traffic Ahead (left) 15 - 

26  Merging Traffic Ahead (Right) 15   

27  Narrow Road Ahead - - 

28  Road Widens 2 - 

29  Narrow Bridges Ahead 2 - 

30  Steep Ascent/Descent - - 
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Sl. No Road Signs Number / Length Remarks 

31  Reduced Carriageway - - 

32  Start/End of Dual Carriageway - - 

33  Gap in Median - - 

34  Pedestrian Crossing - - 

35  Pedestrian crossing with backing board - - 

36  School Ahead - - 

37  Built Up Area - - 

38  Two Way Operation (on main carriage way /service road - - 

39  Two-way Traffic on Cross Road Ahead - - 

40  Danger Warning Sign 12 - 

41  Deaf or Blind Persons Likely on Road Ahead - - 

42  Cycle Crossing - - 

43  Cycle Route Ahead (warning for Cycles on road ahead) - - 

44  Dangerous Dip - - 

45  Speed Breaker 12 - 

46  Rumble Strip - - 

47  Rough Road - - 

48  Dangerous Ditch - - 

49  Slippery Road - - 

50  Slippery Road because of Ice - - 

51  Opening or Swing Bridge - - 

52  Overhead Cable - - 

53  Playground Ahead - - 

54  Quay Side or Riverbank - - 

55  Sudden Side Winds - - 

56  Tunnel Ahead Warning - - 

57  Falling Rocks - - 

58  Cattle Crossing - - 

59  Wild Animals Likely to be on Road Ahead - - 

60  Queues Likely ahead - - 

61  Low flying Air Craft - - 

62  Unguarded Railway Crossing - - 

63  Guarded Railway Crossing - - 

64  Crash prone area ahead - - 

65  U-Turn - - 

66  X-junction - - 

67  Height Limit -   

III Informatory Signs Boards - - 

68  Advance Sign Board 65 - 

69  Reassurance -   

70  Bus Stop - - 
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Sl. No Road Signs Number / Length Remarks 

71  Bus Lane - - 

72  Truck lay bye - - 

73  Place Identification sign - - 

74  Flag Type  -   

75  Route Marker Sign 2   

76  Gantry Mounted Sign Board -   

77  Toll plaza ahead Overhead cantilever sign -   

78  Toll plaza lane information overhead sign -   

79  Toll plaza ahead canopy sign -   

80  For Fast Tag lanes - at the toll plaza -   

81  Filling station -   

82  Airport  -   

83  Horn Sound -   

84  Heavy vehicle Keep left lane -   

85  Emergency Helpline Number -   

86  QR sign -  

IV Chevron Signs - - 

87  Single Chevron 15 - 

88  Double Chevron 10 - 

89  Triple Chevron - - 

V Object Hazard Marker Sign - - 

90  Object Hazard (Left) 20 - 

91  Object Hazard (Right) - - 

92  Two Way Object Hazard - - 

1.2.4 Road Marking 

Road Markings shall be Hot applied thermoplastic materials with reflectorized beads to achieve 

visibility confirming to clause 2.7.2 of IRC 35. 

The cold applied plastics pavement markings shall be used for School Zone Markings, Audible 

Raised Profile Edge Lines and Block Markings (BM 01/02/03). (Clause No. 2.4 of IRC: 35) 

Sl 
No. 

Item 
Unit 

Remarks Length 
(m) 

Number 

1           Longitudinal Marking 78480 - Total longitudinal markings 

2           Transverse Marking 700 - 
Includes stop & give-way 

markings 

3           Hazard Marking - 10 One at each ramp gore 

4           Block Marking - 5 Junction locations 
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Sl 
No. 

Item 
Unit 

Remarks Length 
(m) 

Number 

5           Arrow Marking - 50 All arrow types 

6           Directional Marking - 8 Directional guidance 

7           Facility Marking - 2 Bus stop, emergency, etc. 

8           Centre Line 3000 - 2-lane ramps 

9           Traffic Lane Lines - - 4 lane divider lines 

10       No Overtaking Lines 100 4 Critical sections 

11       Warning Lines 100 10 Approaches 

12       Border or Edge Lines - - Mainline + ramps 

13       
Longitudinal Markings for Undivided 
Roads 

3000 - 2-lane ramps 

14       Longitudinal Markings for divided Roads 100 - Main carriageway 

15       
Longitudinal Markings 

 - 1-lane ramps 
for Ramps / Slip Roads / One Way Streets 

16       Stop Line - - 3.5 m each 

17       Give Way Lines 30 5 3m/3.5 m each 

18       Diagonal Markings - - Gore areas 

19       Chevron Markings 50 10 Ramp noses 

20       Continuity Line 3000 30 Merge/diverge 

21       Word Messages - 60 STOP, SLOW, etc. 

22       Lane Change 30 8 Transition areas 

23       Merging/Diverging Markings - - Entry/Exit ramps 

24       Hatch Markings - - Channelization 

25       Raised Profile Edge Lines 100 - Curves & ramps 

26       
Lane Reduction I Narrowing Situations 
and Transitions (lane Balancing) 

- - Lane balancing 

27       Directional Arrows - - Mainline & ramps 

28       Mandatory Turn Arrows - - Ramp terminals 

29       Guidance Arrows - - Diverging points 

30       Deflection Arrows - - Curves 

31       Bifurcation Arrows - - Ramp splits 

32       Arrows on Side Road Approaches - - Surface roads 
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Sl 
No. 

Item 
Unit 

Remarks Length 
(m) 

Number 

33       Arrows on Main Road Approaches - - Major junctions 

34       Word Messages - - STOP/SLOW 

35       Yellow Box Markings - - Junctions 

36       Ghost Island - - Channelization 

37       Marking for Speed Breakers - - Service roads 

38       Pedestrian Crossing - - 8 m × 4 m crossings 

39       
Markings when highway passes through 
settlement fig 9.4 of IRC SP 84/87 

- - Urban sections 

40       Transverse Bar Markings - - Speed calming 

41       Bus bay Marking - - 30 m each 

42       Truck Lay-by Markings - - Not applicable 

43       Toll Plaza Marking - - Not applicable 

44       School Zone Markings - - School locations 

45       Object Markings within Carriageway - - Median noses 

46       Objects Markings adjacent to Carriageway - - Barrier ends 

47       
Subway Piers, Abutments, Culverts Head 
Walls, Concrete Barrier 

- 50 Reflective hazard markings 

48       Electrical Poles - 1500 Reflective bands 

49       Guard Rails 7268 - Reflective strips 

50       Trees - - Elevated corridor 

51       Kerbs 3500 - Ramp approaches 

52       
Directional Markings as per Annexure: A 
Table: A.6 of IRC:35-2015 

- 100 As required 

53       
Facility Markings as per Annexure A 
Table: A.6 of IRC:35-2015 

- 40 As required 

1.2.5 Road Delineators – Not Applicable 

1.2.6 Reflective Pavement Markers & Solar Studs 

The Prismatic Retro-Reflective type confirming to ASTM D-4280 Pavement Markers & Solar 

Power Studs on Highway shall be provided in accordance with Schedule - D. 

Sl.No. Item Number Location Remarks 

A. – For 4/ 6 Lane Projects 
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Sl.No. Item Number Location Remarks 

1 White Colour one coloured 
face Road Studs 1000 Traffic lane line & center of 

carriageway 

Uni-
directiona

l 
carriagew

ay 

2 

 
 
Red Colour one coloured 
face Road Studs 

750 

Left hand edge of the carriageway, 
entry to truck lay bye / bus bay, 
start of service road, 
chevron/diagonal 
markings on gorge 

3 
Yellow / Amber Colour one 
coloured face Road Studs 5000 Median side edge line, 

zebra crossing 

4 

 
 

Green Colour one 
coloured face Road Studs 

100 

Lay byes, left hand side of the 
carriageway in case of multi-lane 
divided carriageways, crossable 
continuous line like in 
acceleration/deceleration 
lanes involving lane 
changing 

B– For 2 Lane PS Projects 

5 
White Colour Two 
coloured face Road Studs 500 Traffic lane line & center of 

carriageway 
 
 
 
 
 
 
Bi-
directi
onal 
carria
gewa
y 

 
 
6 

 
 
Red Colour Two coloured 
face Road Studs 

1000 

Left hand edge of the carriageway, 
entry to truck lay bye / bus bay, 
start of service road, 
chevron/diagonal 
markings on gorge 

 
 
 
7 

 
 

Green Colour Two 
coloured face Road Studs 500 

Lay byes, left hand side of the 
carriageway in case of multi-lane
 divided 
carriageways, crossable 
continuous line like in 
acceleration/ deceleration lanes 
involving lane 
changing 

8. Solar Studs on 
Major/Minor bridge, RoB, 
and all structures 
(Interchange/Flyover/VUP
) and Builtup areas, In 
storage lane of median 
opening and Exit/Entry 
from main carriageway 

50 
 

 

1.2.7 Traffic Impact Attenuators- Not Applicable 

1.2.7.1 Provide Impact Attenuators in Gore Areas, it shall be self-restoring confirming 

to section 10.6 of IRC SP 99. 

1.2.7.2 Providing End Terminals 
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Provide End Terminals P-4 type confirming to EN 1317-4 to Structures ends for the safety 

of approaching traffic etc. 

1.2.8 Boundary wall/ Toe wall- Not Applicable 

1.2.9 Safety Barrier 

W- Beam type barriers shall be provided on Elevated highway at median. Retro-reflective sheet 

shall be pasted on road side and on median crash barriers in both ways all along the project road. 

1.3 Operation and Maintenance centers (Clause No. 12.15 IRC: SP:84-2019/ IRC: 

SP:87-2019)-Not Applicable 

There shall be operation and maintenance center(s) as per Clause 12.15 of Schedule-D. The 

facility may be planned below viaduct portion appropriately in consultation with 

authority/authority engineer. The minimum land for O & M center shall be 2000 Sq.m and shall 

be acquired by the Concessionaire/ Contractor at his own cost and risk. Dedicated operation and 

maintenance center shall be provided in accordance to Schedule D. 

1.4 Way side Amenities / Service Areas/Rest Area: -Not Applicable 

Development of site for wayside amenities and rest area shall be at the following locations as per 

manual requirements: 

Sr. 
No. 

Existing Chainage 
(km) 

Design Chainage 
(km) 

 
Side 

 
Location 

Nil 

1.5 Truck Lay-Byes: -Not Applicable 

Truck Lay-Byes shall be provided at following locations: 

 

Sl. 
No. 

 

Existing 
Chainage (Km) 

 

Design 
Chainage (Km) 

 
Side 

 
Location 

Nil 
 

1.6 Bus-Bays and Bus shelters: -Not Applicable 

Bus-Shelter shall be provided at following locations [to be rechecked with the plan & profile]: 

 

Sl. 
No. 

 

Existing 
Chainage (Km) 

 

Design 
Chainage (Km) 

 
Side 

 
Location 
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Nil 
 

1.7 Pedestrian Facilities -Not Applicable 

Pedestrian Facilities shall be provided in accordance with the Manual of Specifications and 

Standards as referred in Clause 9.8 of Schedule D and IRC 103 2022. This shall consist of 

footpath (sidewalks), pedestrian guard rails and pedestrian crossing. 

The details are as mentioned below: 

1.8 Street Lighting 

The street light poles shall be 1 piece, continuous-tapered, Octagonal poles and shall be 

manufactured from one length of steel sheet, formed in continuous tapered tube, with one 

continuous arc-welded vertical seam. The minimum wall thickness for lighting poles shall 

not be less than 4 mm. The Bottom Diameter shall be minimum 175 mm. The Top Diameter 

shall be minimum 75 mm. The door on window of pole shall be antitheft. All electrical cable 

should be concealed. All electrical lighting fixers shall be LED. The fixtures shall be 

concealed except on poles. Lighting poles shall be fixed on outer side of steel/concrete 

barrier. The lighting shall be providing at the following locations: 

 
Sl.No. 

 
Lighting facilities 

Chainage 

Side 

No. of Poles 

Height of 
Poles 

Lighting 
Source: 

Electricity 
Board/ 

Generator/ 
Solar 

From To Double Arm Single Arm 

1 

Toll Plaza area: The 
lighting in and around toll 
plaza, toll booths, office 
building, on the approach 
road, etc. shall be as per 
Section 12 of the Manual. In 
addition to at least two high 
mast light shall be provided 
on either side of toll plaza 

- - - - 

 

- - 

2 

Rest Areas: The entire Rest 
areas shall be provided with 
lighting with average 
illumination to 40 Lux 

- - - - 

 

- - 

3 

Truck lay-bye: The entire 
area of truck lay-byes and 
50m length of the project 
elevated corridor on its 
either side shall be 
illuminated at night to 
provide an average 

- - - - 

 

- - 
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Sl.No. 

 
Lighting facilities 

Chainage 

Side 

No. of Poles 

Height of 
Poles 

Lighting 
Source: 

Electricity 
Board/ 

Generator/ 
Solar 

From To Double Arm Single Arm 

illumination of 40Lux. 
Suitable designed electric 
poles having aesthetic 
appeal and energy saving 
bulbs (LED) may be used 
to provide required 
illumination. Alternatively, 
photo voltaic lamps may be 
used 

4 

Bus Bay & bus shelter 
locations: The entire bus 
bay & bus shelter area shall 
be provided with Lighting 
(Average illumination of 
40Lux.). 

- - - - 

 

- - 

5 

Grade separated 
structures, interchanges, 
flyovers, underpasses 
(vehicular/ pedestrian) 
and Vehicle overpasses: 
Lighting requirement shall 
be as per section 12 of the 
Manual. The top and 
underside of the grade 
separated structures 
including service road/ slip 
road, interchange area at the 
ground level up to 50m 
beyond the point from 
where flaring of the main 
carriageway takes place 
shall be provided with 
lighting. Also, on all legs of 
at grade interchange/ 
crossings the lighting shall 
be provided 50m beyond 
the point of Centre on all 
legs. The minimum 
illumination shall be 40 
Lux., at the extreme edge of 
the Highway 

0+000 

11+400 
along 
Main 

alignment 
 

AND 
 

Entry and 
Exit 

ramps 

BHS 96 1400 9m 
Electricity 

Board 

6 

Built-up sections on the 
project elevated corridor 
both in the median of main 
carriageway and on the 
service roads on both sides 

- - - - 

 

- - 
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Sl.No. 

 
Lighting facilities 

Chainage 

Side 

No. of Poles 

Height of 
Poles 

Lighting 
Source: 

Electricity 
Board/ 

Generator/ 
Solar 

From To Double Arm Single Arm 

7 

On Median Openings 
provide 1 nos. high mast 
lighting of 25m height 

- - - - 
 

- - 

8 

On major bridges and its 
approaches higher than 
3m. 

- - - - 
 

- - 

1.9 Rainwater Harvesting – Not Appliable 

1.10 Environmental Management Plan 

1.11 Landscaping and tree plantation - Not Applicable 

The Concessionaire/ Contractor shall plant trees and shrubs of required numbers and types at 

the appropriate locations within Right of Way and in the land earmarked by the Authority for 

afforestation as per Schedule D at the following areas 

Sl. 
No. 

Types of 
Plantation Location (Km) Number of trees to be 

planted 
Remarks 

 
 
 
 

1 

 
 
 
 
Land 
Scaping 

Chainge 11+050 to 
11+400 Center 
median & one 
Rotary at chainage 
11+190 

Landscaping plans will be 
submitted by the 
Concessionaire/ Contractor 
which shall include ornamental 
trees, decorative statues and 
landscaping 

The number of 
Ornamental type 
plantation and other 
things shall be 
decided on the basis 
availability of 
land. 

Drip irrigation system for median plantation by gravity/pressure sources with all necessary 

components / systems and emitting devices at plants shall be provided. 

The Concessionaire/ Contractor shall maintain the trees and shrubs in good condition during 

concession period as per the concession agreement. 

1.12 Advanced Traffic Management System (ATMS) (NHAI Policy Circular No) - Not 

Applicable 

The Concessionaire/ Contractor is required to design, install, operate and maintain Advanced 

Traffic Management System (ATMS) as part of the project facilities. Advanced Traffic 

Management System shall be provided as per standards and specifications specified in the 
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Manual and as per NHAI circular 11.53\ 23 dated 10.10.23 and shall be maintained throughout 

the contract period. 

1.13 Highway Patrol Units – Concessioner shall provide Highway Patrol units during the 

concession period 

1.14 Emergency medical services - Not Applicable 

1.15 Crane Service: - Concessioner shall provide the facility to facilitate to clear the 

breakdown vehicles and for any maintenance purposes during the concession period 
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SCHEDULE D 
(See Clause 2.1) 

SPECIFICATIONS AND STANDARDS 
 
1 Construction  

The Concessionaire shall comply with the Specifications and Standards set forth in Annex-I 

of this Schedule-D for construction of the Project elevated corridor.  

2 Design Standards  

The Project elevated corridor including Project Facilities shall conform to design 

requirements set out in the following documents:  

• Manual of Specifications and Standards for Four Laning of Highways (IRC: SP: 84-2019) 

referred to herein as the Manual for 4-Lane project road.  

• All materials, works & Construction operation shall conform to MORTH Specifications 

for Road and Bridge Works, IRC:58-2015 for Rigid Pavement Design, IRC:37-2018 for 

Flexible Pavement Design and other IRC codes based on design requirements.  

• The superstructure shall be with UHPFRC with minimum M150 grade as per DPR 

drawings.  

• The use of manufactured aggregates in shall be governed by Ministry’s Circular No. 

RW/NH-34066/09/2017-S&R(B) dated 21.07.2020.   

Note: –Latest revisions of all relevant codes published 28 days before NIT date shall be  

applicable for this tender. 
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Annex - I 

(Schedule-D) 

SPECIFICATIONS AND STANDARDS FOR CONSTRUCTION 

1 Specifications and Standards  

All Materials, works and construction operations shall conform to the Manual of 

Specifications and Standards for Four Laning of Highway through PPP (IRC: SP: 84-2019) 

and MORTH Specifications for Road and Bridge Works. Where the specification for a work 

is not given, Good Industry Practice shall be adopted to the satisfaction of the Authority’s 

Engineer.   

2 Deviations from the Manual  

2.1 The terms “Independent Engineer” used in the Manual shall be deemed to be substituted 

by the terms “Authority’s Engineer”. 

2.2 Notwithstanding anything to the contrary contained in Paragraph 1 above, the following 

Specifications and Standards shall apply to the Project elevated corridor, and for purposes 

of this Agreement, the aforesaid Specifications and Standards shall be deemed to be amended 

to the extent set forth below: 

Sl 

No. 

Clause 

No. 

Description Provisions as per 

Manual 

Deviation Proposed in Brief 

01 Cl 2.2  Design Speed 80/100 Kmph 60 Kmph – To follow 

Schedule B 

02 Cl 2.9.5 Sight Distance ISD Minimum SSD shall be 

followed 

03 Cl 2.9.6.2 Gradient 3.3% Maximum Gradient of 4% 

shall be followed at locations 

which has constraints 

 

Super Structure with Composite U-Trough UHPFRC+HPC Slab 

Minimum Grade of M150 for UHPFRC shall be adopted 

List of IRC Codes: (Latest revision)   

IRC: 86-2018 "Geometric Design Standards for Urban Roads and Streets" 
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 IRC: 92-2017 "Guidelines for the Design of Interchanges in Urban Areas" 

 IRC: 106-1990 "Guidelines for Capacity of Urban Roads in Plain Areas" 

 IRC: 5 – 2015: Specifications and Code of Practice for Road Bridges (Section-I) 

 IRC: 6 – 2017: Standard Specifications and Code of Practice for Road Bridges, 

Section-II Loads and Load Combinations. 

  IRC:37-2018 "Guidelines for Design of Flexible Pavements" 

 IRC:38 - Guidelines for Design of Horizontal Curves for Highways and Design 

Tables 

  IRC: SP:23 - Vertical Curves for Highways 

  IRC: SP:42 - Guidelines on Road Drainage 

 IRC: 112 – 2020: Code of Practice for concrete Road Bridges  

 IRC: 78-2024 Part 1: Standard Specifications and Code of Practice for Road 

Bridges, Foundation and Substructure. 

 IRC: 78-2020 Part 2: Code of practice for limit state of design of foundations 

 IS: 456 - 2000 Code of Practice for Plain and Reinforced Concrete 

 IS: 2911 (Part I/Sec 2) - 2010 Code of Practice for Design and Construction of 

Pile Foundations 

 IRC: 83 (Part - III) and Part IV: Code of Practice for Road Bridges-Section IX – 

POT cum PTFE Bearings and Spherical Bearings 

 IRC: Sp-65 - 2018: Guidelines for Design and Construction of Segmental 

Bridges 

  NF P 18-470 – 2016: Concrete — Ultra-high-performance fibre-reinforced 

concrete — Specifications, performance, production and conformity 

  NF P 18-710 – 2016: National addition to Eurocode 2 — Design of concrete 

structures: specific rules for Ultra-High-Performance Fibre-Reinforced Concrete 

(UHPFRC) 

 IRC SP-50 – 2012: For drainage Design 

 SP 16 – 2019 Guidelines on Measuring Road Roughness and Norms 

 IRC: 35 - 2015 for Road Marking 

 IRC: 65- 2017: Guidelines for Planning and Design of Roundabouts for Road 

Signages 

 IS: 6006 1983 Reaffirmed 2008) – Specification for Uncoated Stress Relieved 
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Strand for Pre stressed concrete 

  IRC:119 –  Guidelines for Traffic Safety Barriers 

  IRC SP 102 – Guidelines for Design and Construction of Reinforced Soil Walls 

  IRC SP 114 -  Guidelines for Seismic Design of Road and Bridges 

The above latest version of IRC Codes and all other relevant latest IRC applicable as on 28 

days prior to bid due date to be considered. 
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SCHEDULE-E 
(See Clause 4.1.3) 

APPLICABLE PERMITS 

1. Applicable Permits 
1.1 The Concessionaire shall obtain, as required under the Applicable Laws, the following Applicable 

Permits on or before the Appointed Date, save and except to the extent of a waiver granted by the 
Authority in accordance with Clause 4.1.3 of the Agreement: 
 

(a) Permission of the State Government for extraction of boulders from quarry,  

(b) Permission of Village Panchayat and Pollution Control Board for installation of crushers 

(c) Licence for use of explosives; 

(d) Permission of the State Government for drawing Water from river/reservoir, 

(e) Licence from Inspector of factories or Other competent authority for setting up Batching 

Plant; 

(f) Clearance of Pollution Control Board for setting up Batching Plant; 

(g) Clearance of Village Panchayats and Pollution Control Board for Asphalt Plant; 

(h) Permission of Village Panchayat and State Government for borrow earth; 

(i) Permission of State Government for cutting of trees: and 

(j) Permission of City Authorities for disposal of underground water; 

(k) Any other permits or clearances required under Applicable Laws. 

1.2 The Authority shall obtain, as required under the Applicable Laws, the following Applicable 
Permits 

a) Permission of the state government for drawing water from river / reservoir 
b) Permission of state government for cutting trees 
c) Clearance for any urban structure affecting the landscape / environment from the 

concerned authority. 
d) Permissions from the public utilities for diversion of utilities including 

reinstatement/reconstruction to original specifications; and 
e) Approval of traffic police for diversions and running of vehicles on specified routes. 

 
1.3 Applicable Permits, as required, relating to environmental protection and conservation shall have 

been procured by the Authority as a Condition Precedent. 

1.4 Provided that the above Applicable Permits shall be either in the name of Concessionaire or party 
having a valid agreement with the Concessionaire. 
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SCHEDULE -F 
(See Clause 9. l) 

PERFORMANCE SECURITY 

Managing Director, 
No.30/1, Thimmaiah Road, Miller Tank Bund Area, 
Vasanth Nagar, Bengaluru-560051 
 
WHEREAS: 

(A)  (the “Concessionaire”) and the Managing Director, Bengaluru Smart 
Infrastructure Limited (B-SMILE) (the “Authority”) have entered into a Concession 
Agreement dated …… (the "Agreement") whereby the Authority has agreed to the 
Concessionaire undertaking Construction of Elevated corridor from Marenahalli Main Road 
(RagiGudda junction) to Kanakapura Main Road via BWSSB Pipeline Road (Thalaghattapura 
junction) in Bengaluru City on BOOT (Toll) Mode. 

(B) The Agreement requires the Concessionaire to furnish a Performance Security to the 
Authority in a sum of Rs………….. cr. (Rupees …………….crore) (the “Guarantee 
Amount”) as security for due and faithful performance of its obligations, under and in 
accordance with the Agreement, during the Construction Period (as defined in the Agreement). 

(C) We, ………….. through our Branch at ………. (the “Bank”) have agreed to furnish 
this Bank Guarantee by way of Performance Security. 

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and 
affirms as follows: 

2. The Bank hereby unconditionally and irrevocably guarantees the due and faithful performance of 
the Concessionaire's obligations during the Construction Period, under and in accordance with the 
Agreement, and agrees and undertakes to pay to the Authority, upon its mere first written demand, 

and without any demur, reservation, recourse, Contest or protest, and without any reference to the 
Concessionaire, such sum or sums upto an aggregate sum of the Guarantee Amount as the 
Authority shall claim, without the Authority being required to prove or to show grounds or reasons 
for its demand and/or for the sum Specified therein. 
 

3. A letter from the Authority, under the hand of an Officer not below the rank of General Manager 
in the National Highways Authority of India, that the Concessionaire has committed default in the 

due and faithful performance of all or any of its obligations under and in accordance with the 
Agreement shall be conclusive, final and binding on the Bank. The Bank further agrees that the 

Authority shall be the sole judge as to whether the Concessionaire is in default in due and faithful 
performance of its obligations during the Construction Period under the Agreement and its 
decision that the Concessionaire is in default shall be final, and binding on the Bank, 
notwithstanding any differences between the Authority and the Concessionaire, or any dispute 
between them pending 
before any court, tribunal, arbitrators or any other authority or body, or by the discharge of the 
Concessionaire for any reason whatsoever. 

4. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the Bank were 

the principal debtor and any change in the constitution of the Concessionaire and/or the Bank, 
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whether by their absorption with any other body or corporation or otherwise, shall not in any way 
or manner affect the liability or obligation of the Bank under this Guarantee. 

5. It Shall not be necessary, and the Bank hereby waives any necessity, for the Authority to proceed 
against the Concessionaire before presenting to the Bank its demand under this Guarantee. 

6. The Authority shall have the liberty, without affecting in any manner the liability of the Bank 
under this Guarantee, to vary at any time, the terms and conditions of the Agreement or to extend 
the time or period for the compliance with, fulfilment and," or performance of all or any of the 
obligations of the Concessionaire contained in the Agreement or to postpone for any time, and 
from time to time, any of the rights and powers exercisable by the Authority against the 
Concessionaire, and either to enforce or forbear from enforcing any of the terms and conditions 
contained in the Agreement and/or the securities available to the Authority, and the Bank shall not 
be released from its liability and obligation under these presents by any exercise by the Authority 

of the liberty with reference to the matters aforesaid or by reason of time being given to the 
Concessionaire or any other forbearance, indulgence, act or Omission on the part of the Authority 

or of any other matter or thing whatsoever which under any law relating to sureties and guarantors 
would but for this provision have the effect of releasing the Bank from its liability and obligation 
under this Guarantee and the Bank hereby waives all Of its rights under any such law. 

7. This Guarantee is in addition to and not in substitution of any other guarantee or security now or 
which may hereafter be held by the Authority in respect of or relating to the Agreement or for the 
fulfilment, compliance and/or performance of all or any of the obligations of the Concessionaire 
under the Agreement. 

8. Notwithstanding anything contained hereinbefore, the liability of the Bank under this Guarantee is 
restricted to the Guarantee Amount and this Guarantee will remain in force until the earlier of the 
1st(first) anniversary of the Appointed Date or compliance of the conditions specified in paragraph 

8 below and unless a demand or claim in writing is made by the Authority on the Bank under this 
Guarantee, no later than 6 (six) months from the date of expiry of this Guarantee, all rights of the 

Authority under this Guarantee shall be forfeited and the Bank shall be relieved from its liabilities 
hereunder. 

9. The Performance Security shall cease to be in force and effect when the Concessionaire shall have 
expended on Project construction an aggregate sum not less than 40% (forty per cent) of the Total 
Project Cost which is deemed to be Rs. 3,536.89 Cr. (Rupees Three Thousand Five Hundred 
Thirty Six Point Eight Nine Crore) for the purposes of this Guarantee, and provided the 
Concessionaire is not in breach of this Agreement. Upon request made by the Concessionaire for 
release of the Performance Security along with the particulars required hereunder, duly certified 

by a statutory auditor of the Concessionaire, the Authority shall release the Performance Security 
forthwith, 

10. The Bank undertakes not to revoke this Guarantee during its currency; except with the previous 
express consent of the Authority in writing, and declares and warrants that it has the power to 
issue this Guarantee and the undersigned has full powers to do so on behalf Of the Bank. 

11. Any notice by way of request, demand or otherwise hereunder may be sent by post addressed to 
the Bank at its above referred Branch, which shall be deemed to have been duly authorised to 
receive such notice and to effect payment thereof forthwith, and if sent by post it shall be deemed 
to have been given at the time when it Ought to have been delivered in due course of post and in 
proving such notice, when given by post, it shall be sufficient to prove that the envelope 
containing the notice was posted and a certificate signed by an officer of the Authority that the 
envelope was so posted shall be conclusive.  

12. This Guarantee shall come into force with immediate effect and shall remain in force and effect 
for a period of one year and six months or until it is released earlier by the Authority pursuant to 
the provisions of the Agreement, 
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Signed and sealed this ……… day of ……… ,20......... at…….. 

 

SIGNED, SEALED AND DELIVERED 
For and on behalf of the 

BANK by: 

(Signature) 
(Name) 

(Designation) 
(Code Number)  

(Address)  

NOTES: 

(i) The bank guarantee should contain the name, designation and code number of the 
officer(s) signing the guarantee. 

(ii) The address, telephone number and other details of the Head Office of the Bank as well 
as of issuing Branch should be mentioned on the covering letter of issuing Branch  
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SCHEDULE -G 
(See Clause 12. l) 

PROJECT COMPLETION SCHEDULE 
 

1. Project Completion Schedule 

During Construction Period, the Concessionaire shall comply with the requirements set forth 

in this Schedule-G for each of the Project Milestones and the Scheduled Completion Date (the 

“Project Completion Schedule”). Within 15 (fifteen) days of the date of each Project 

Milestone, the Concessionaire shall notify the Authority of such compliance along with 

necessary particulars thereof. 

2. Project Milestone-I 

2.1 Project Milestone-I shall occur on the date falling on the 225th (two hundred and twenty 

fifth) day from the Appointed Date (the “Project Milestone-I”), 

2.2 Prior to the occurrence of Project Milestone-I, the Concessionaire shall have commenced 

construction of the Project Elevated Corridor and expended not less than 10% (ten per cent) of 

the total capital cost set forth in the Financial Package and conveyed to the Independent 

Engineer, the nature and extent of physical progress comprising such expenditure so as to 

enable the Independent Engineer to determine that the physical progress is reasonably 

commensurate with the expenditure incurred. Provided, however, that at least one-half of the 

expenditure referred to hereinabove shall have been incurred on physical works which shall 

not include advances of any kind to any person or expenditure of any kind on plant and 

machinery. 

3. Project Milestone-II 

3.1 Project Milestone-II shall occur on the date falling on the 456th (four hundred and fifty sixth) 

day from the Appointed Date (the “Project Milestone-II”). 

3.2 Prior to the occurrence of Project Milestone-Il, the Concessionaire shall have commenced 

construction of all bridges and expended not less than 35% (thirty five per cent) Of the total 

capital cost set forth in the Financial Package and conveyed to the Independent Engineer, the 

nature and extent of physical progress comprising such expenditure so as to enable the 

Independent Engineer to determine that the physical progress is reasonably commensurate 

with the expenditure incurred. Provided, however, that at least 25% (twenty five per cent) of 

the total capital cost set forth in the Financial Package shall have been incurred on physical 

works which Shall not include advances of any kind to any person or expenditure of any kind 

on plant and machinery. 

 

4. Project Milestone-III 

4.1 Project Milestone-Ill shall occur on the date falling on the 688th (six hundred and eighty 

eighth) day from the Appointed Date (the “Project Milestone-III”). 
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4.2 Prior to the occurrence of Project Milestone-Ill. the Concessionaire shall have commenced 

construction or all Project Facilities and expended not less than 70% (Seventy per cent)] of the 

total capital cost set forth in the Financial Package and conveyed to the Independent Engineer, 

the nature and extent of physical progress comprising such expenditure so as to enable the 

Independent Engineer to determine that the physical progress is reasonably commensurate 

with the expenditure incurred. Provided, however, that at least 60% (sixty per cent) of the total 

capital cost set forth in the Financial Package shall have been incurred on physical works 

which shall not include advances of any kind to any person or  of any kind on 

plant and machinery, 

 

5. Scheduled Completion Date 

a. The Scheduled Completion Date shall occur on the 913th (nine hundred and 

thirteenth) day from the Appointed Date. 

b. On or before the Scheduled Completion Date, the Concessionaire shall have 

completed Project Elevated Corridor in accordance with this Agreement. 

6. Extension of period 

 

Upon extension of any or all of the aforesaid Project Milestones or the Scheduled Completion 

Date, as the case may be, under and in accordance with the provisions of this Agreement, the 

Project Completion Schedule shall be deemed to have been amended accordingly. 
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Annexure-II of Schedule G 
Format for Weightages for Elevated Corridor Projects with Rigid Pavements 

Weightages 
 

Proportions of the contract price to the EPC Contractor for different stages of Construction of 
the Project Elevated Corridor shall be as specified below: 

 
 

 
Item 

 
 
Stage for measurement of Physical 

Progress 

 

 
Unit 

 

 
Qty. 

Weightage 
in 

percentage 
to the 

contract 
price 

1 2 3 4 5 
Road works A- Widening and strengthening of    

including existing road 
culverts, minor 

bridges, 
underpasses, 
overpasses, 

approaches to 

 

(1) Earthwork up to top of the sub- 
grade 

Km [***] [***] 

(2) Granular work (sub- base, 
shoulders) 

   

GSB Km [***] [***] 
ROB/RUB/ Major 

(3) Shoulders Km [***] [***] 
Bridges/ 

(4) Bituminous work Km [***] [***] Structures (but 
(5) Rigid Pavement    excluding service 

roads) (a) DLC Km [***] [***] 

 (b) PQC Km [***] [***] 
 (6) Widening and repair of culverts No. [***] [***] 

 (7) Widening and repair of minor 
No. [***] [***] 

 bridges 
 B- New realignment/bypass    

 (1) Earthwork up to top of the sub- 
Km [***] [***] 

 grade 
 (2) Granular work (sub- base,    
 shoulders) 
 GSB Km [***] [***] 

 (3) Shoulders Km [***] [***] 
 (4) Bituminous work Km [***] [***] 

 (5) Rigid Pavement    

 (a) DLC Km [***] [***] 

 (b) PQC Km [***] [***] 

 C- New culverts, minor bridges,    
 underpasses, overpasses on 
 existing road, realignments, 
 bypasses: 
 (1) Culverts No. [***] [***] 

 
72 



 

 

 

 
Item 

 
 
Stage for measurement of Physical 

Progress 

 

 
Unit 

 

 
Qty. 

Weightage 
in 

percentage 
to the 

contract 
price 

 

(2) Minor bridges    

(a) Foundation No. [***] [***] 
(b) Sub-structure No. [***] [***] 

(c) Super-structure (including 
crash barriers etc. complete) If pre-cast 
girders/ segments are used, 40% of the 
weightage of the stage in percentage to the 
bid project cost is assigned to the casting of 
such precast girders/ segments. 

 
 
 

No. 

 
 
 

[***] 

 
 
 

[***] 

(3) Cattle/Pedestrian underpasses    

(a) Foundation No. [***] [***] 
(b) Sub-structure No. [***] [***] 

(c) Super-structure (including 
crash barriers etc. complete) If pre-cast 
girders/ segments are used, 40% of the 
weightage of the stage in percentage to the 
bid project cost is assigned to the casting of 
such precast girders/ segments. 

 
 
 

No. 

 
 
 

[***] 

 
 
 

[***] 

(4) Pedestrian overpasses    

(a) Foundation No. [***] [***] 
(b) Sub-structure No. [***] [***] 

(c) Super-structure (including 
crash barriers etc. complete) If pre-cast 
girders/ segments are used, 40% of the 
weightage of the stage in percentage to the 
bid project cost is assigned to the casting of 
such precast girders/ segments. 

 
 
 

No. 

 
 
 

[***] 

 
 
 

[***] 

(5) Grade separated structures    

(a) Underpasses    

(i) Foundation No. [***] [***] 
(ii) Sub-structure No. [***] [***] 

(iii) Super-structure (including 
crash barriers etc. complete) If pre-cast 
girders/ segments are used, 40% of the 
weightage of the stage in percentage to the 
bid project cost is assigned to the casting of 
such precast girders/ segments. 

 
 
 

No. 

 
 
 

[***] 

 
 
 

[***] 

(b) Overpass    



  

 

(i) Foundation No. [***] [***] 
(ii) Sub-structure No. [***] [***] 

(iii) Super-structure (including 
crash barriers etc. complete) If pre-cast 
girders/ segments are used, 40% of the 
weightage of the stage in percentage to the
bid project cost is 

 
 

 
No. 

 
 

 
[***] 

 
 

 
[***] 

 assigned  to  the  casting  of  such 
precast girders/ segments. 

   

(c) Flyover    

(i) Foundation No. [***] [***] 
(ii) Sub-structure No. [***] [***] 

(iii) Super-structure (including 
crash barriers etc. complete) If pre-cast 
girders/ segments are used, 40% of the 
weightage of the stage in percentage to the 
bid project cost is assigned to the casting of 
such precast girders/ segments. 

 
 
 

No. 

 
 
 

[***] 

 
 
 

[***] 

(d) Foot over Bridge No. [***] [***] 
Major Bridge 

works and 
ROB/RUB 

A- Widening and repairs of Major 
Bridges 

   

(1) Foundation    

(a) Open Foundation No. [***] [***] 
(b) Pile Foundation/Well 

Foundation 
No. [***] [***] 

(2) Sub-structure No. [***] [***] 
(3) Super-structure (including crash 
barriers etc. complete) If pre-cast girders/ 
segments are used, 40% of the weightage of 
the stage in percentage to the bid project 
cost is assigned to the casting of such
precast girders/ segments. 

 
 
 

No. 

 
 
 

[***] 

 
 
 

[***] 

B- Widening and repair of    

(a) ROB    

(1) Foundation No. [***] [***] 
(2) Sub-structure No. [***] [***] 
(3) Super-structure (including crash 
barriers etc. complete) If pre-cast girders/ 
segments are used, 40% of the weightage of 
the stage in percentage to the bid project 
cost is assigned to the casting of such
precast girders/ segments. 

 
 
 

No. 

 
 
 

[***] 

 
 
 

[***] 

(b) RUB    

(1) Foundation No. [***] [***] 



  

 

(2) Sub-structure No. [***] [***] 
(3) Super-structure (including crash 
barriers etc. complete) If pre-cast girders/ 
segments are used, 40% of the weightage of 
the stage in percentage to the bid project 
cost is assigned to the casting of such
precast girders/ segments. 

 
 
 

No. 

 
 
 

[***] 

 
 
 

[***] 

C- New Major Bridges    

 (1) Foundation No. [***] [***] 

(a) Open Foundation No. [***] [***] 
(b) Pile Foundation/Well 

Foundation 
No. [***] [***] 

(2) Sub-structure No. [***] [***] 
(3) Super-structure (including crash 
barriers etc. complete) If pre-cast girders/ 
segments are used, 40% of the weightage of 
the stage in percentage to the bid project 
cost is assigned to the casting of such
precast girders/ segments. 

 
 
 

No. 

 
 
 

[***] 

 
 
 

[***] 

D- New rail-road bridges    

(a) ROB    

(1) Foundation No. [***] [***] 
(2) Sub-structure No. [***] [***] 
(3) Super-structure (including crash 
barriers etc. complete) If pre-cast girders/ 
segments are used, 40% of the weightage of 
the stage in percentage to the bid project 
cost is assigned to the casting of such
precast girders/ segments. 

 
 
 

No. 

 
 
 

[***] 

 
 
 

[***] 

(b) RUB    

(1) Foundation No. [***] [***] 
(2) Sub-structure No. [***] [***] 
(3) Super-structure (including crash 
barriers etc. complete) If pre-cast girders/ 
segments are used, 40% of the weightage of 
the stage in percentage to the bid project 
cost is assigned to the casting of such
precast girders/ segments. 

 
 
 

No. 

 
 
 

[***] 

 
 
 

[***] 

Structures 
(elevated sections, 

(1) Foundation No. [***] [***] 
(2) Sub-structure No. [***] [***] 



  

 

reinforced earth) (3) Super-structure (including crash 
barriers etc. complete) If pre-cast girders/ 
segments are used, 40% of the weightage of 
the stage in percentage to the bid project 
cost is assigned to the casting of such
precast girders/ segments. 

 
 
 

No. 

 
 
 

[***] 

 
 
 

[***] 

(4) Reinforced Earth Wall (includes 
Approaches of ROB, Underpasses, 
Overpasses, Flyover etc. If RE-wall is used 
with facia panels/blocks, 5% of weightage 
of the stage in percentage to bid project cost 
is assigned to the casting of such facia 
panels/blocks 

 
 

 
Sqm 

 
 

 
[***] 

 
 

 
[***] 

 for one complete approach.    

 
 

 
Electrical and public 
health utilities 

EHT line Km [***] [***] 

EHT crossing No. [***] [***] 
HT/LT lines (including Transformers if 
any) 

Km [***] [***] 

HT/LT crossings No. [***] [***] 
Water pipeline Km [***] [***] 
Water pipeline crossings No. [***] [***] 
Sewage line Km [***] [***] 
Sewage line crossings No. [***] [***] 

Other Works (i) Service roads/ Slip Roads Km [***] [***] 
(ii) Toll Plaza No. [***] [***] 
(iii) Road side drains Km [***] [***] 
(iv) Road signs, markings, km 
stones, safety devices, 

   

(a)Road signs, markings, km 
stones, …. 

Km [***] [***] 

(b) Concrete Crash Barrier/ W-Beam 
Crash Barrier in Road work 

Km [***] [***] 

(v) Project facilities    

(a) Bus bays No. [***] [***] 
(b) Truck lay-byes No. [***] [***] 
(c) Rest areas No. [***] [***] 

(vi) Repairs to bridges/structures No. [***] [***] 
(vii) Road side plantation Km [***] [***] 
(viii) Protection works    

(a) Boulder Pitching on slopes Km [***] [***] 
(b) Toe/Retaining wall Km [***] [***] 

(ix) Tunnel    

(a) Excavation Metre [***] [***] 

(b) Construction of support system 
including rock bolting, lining etc. 

Metre [***] [***] 



  

 

(c) On complete completion of 
tunnel 

Metre [***] [***] 

(x) Miscellaneous 
Lump 
sum 

[***] [***] 

Total 100.00% 

* The above list is illustrative and may require modification as per the scope of the work. 

 
** Measurement of Progress 

For example, if the total length of bituminous work to be done is 100 km, the physical 
progress of bituminous work shall be determined as follows: 

Physical progress of bituminous work =Weightage for bituminous 
work x (L'/L) 

 
L = Total length of bituminous work in km 
L' = Executed length of bituminous work in km 

 
Similarly, the physical progress for other stages shall be worked out and addition of all will 
give the total progress achieved. 

 



 

 

SCHEDULE -H 
(See Clause 12. 3) 

DRAWINGS 

 
1 Drawings 

 
In compliance of the obligations Set forth in Clause 12.3 of this Agreement, the 
Concessionaire shall furnish to the Independent Engineer, free of cost, all Drawings listed in 
Annex-I of this Schedule-H. 
 

2 Additional drawings 
 
If the Independent Engineer determines that for discharging its duties and functions under this 
Agreement, it requires any drawings other than those listed in Annex-I, it may by notice 
require the Concessionaire to prepare and furnish such drawings forthwith. Upon receiving a 
requisition to this effect, the Concessionaire shall promptly prepare and furnish such drawings 
to the Independent Engineer, as if such drawings formed part of Annex-I of this Schedule-H. 
 
 

 



 

 

Annex – 1 

(Schedule H) 

List of Drawings 

[Note. The Authority shall describe in this Annex-I, all the Drawings that the Concessionaire is 
required to furnish under Clause 12.3.] 

 
Concessionaire shall prepare the detailed design and drawings of all components of the elevated 
project required for execution of the works. 
 
Following are the List of drawings to be prepared and submitted by the concessionaire- 
 
1. Topographic survey drawings with control points 

2. Drawings showing All utilities along the construction corridor including on/abive/below 

ground level 

3. Detailed highway drawings for Main Alignment, Entry/exit ramps, service roads, At grade 

level improvement 

4. General arrangement drawings for Viaduct structures 

5. General arrangement drawings for Solid ramp 

6. Typical cross section drawings 

7. Detailed drawings for construction of elevated corridor project including viaduct, solid ramp 

8. Drawings for Traffic diversion/management plan 

9. Lay out drawings for Junction improvement 

10. Road Marking and signage drawings 

11. Detailed drawings of Signage gantry 

12. Road Furniture drawings 

13. Detailed Drainage drawings for Elevated/Grade level roads 

14. Detailed drawings for enabling Structures including Launching girder 

15. Detailed drawings for Casting yard 

16.Detailed drawings for Street lights, ATMS 

17. Vendor drawings for Proprietary items. 

18. As BUILT drawings 

 

Any other drawings apart from above listed drawings as required by Authority/AE in addition to 

above listed drawings shall be prepared and submitted by the concessionaire. 

Drawings shall be submitted in Hard and Soft copies in editable format. 



 

 
 

SCHEDULE – I 
(See Clause 14.1.2) 

TESTS 

1 Schedule for Tests 

1.1 The Concessionaire shall, no later than 30 (thirty) days prior to the likely completion Of [Four-

Laning], notify the Authority Engineer and the Authority Of its intent to subject the Project 

elevated corridor to Tests, and no later than 7 (seven) days prior to the actual date Of Tests, furnish 

to the Authority Engineer and the Authority detailed inventory and particulars of all works and 

equipment forming part of [Four-Laning]. 

1.2 The Concessionaire shall notify the Authority Engineer of its readiness to subject the Project elevated 

corridor to Tests at any time after 7 (seven) days from the date of such notice, and upon receipt of such 

notice, the Authority Engineer shall, in consultation with the Concessionaire, determine the date and 

time for each Test and notify the same to the Authority who may designate its representative to witness 

the Tests. The Authority Engineer shall thereupon conduct the Tests itself or cause any of the Tests to 

be conducted in accordance with Article 14 and this Schedule-I. 

2 Tests 

2.1 Visual and physical Test: The Authority Engineer shall conduct a visual and physical check of 

[Four-Laning] to determine that all works and equipment forming part thereof conform to the 

provisions of this Agreement. Visual tests shall include , measurement of the road/structure 

length, width, Vertical clearance below the soffit of structure 

2.2 Test drive: The Authority Engineer shall undertake a test drive of the Project elevated corridor by 

a Car and by a fully loaded Truck to determine that the quality of service conforms to the 

provisions of the Agreement. 

2.3 Riding quality Test: Riding quality of each lane of the carriageway shall be checked with the help 

of network survey vehicle a calibrated bump integrator and the maximum permissible roughness 

for purposes of this Test shall be [1 ,800 (one thousand and eight hundred)] mm for each 

kilometre. 

2.4 Pavement Composition Test: The thickness and composition of the pavement structure shall be 

checked on a sample basis by digging pits to determine conformity of Such pavement structure 

with Specifications and Standards. The sample shall consist of one pit in each direction of travel 

to be chosen at solid ramp location. Location of the test pit shall be finalized in consultation with 

Authority/AE.  

 



 

 

2.5 Structural Test for structures: Viaduct spans of the elevated corridor shall be subjected to  the all 

requisite tests, as recommended by Authority Engineer in accordance with the procedure 

described in Special Report No. 17: 1996 of the IRC Highway Research Board on Non-

destructive Testing Techniques, at two spots in every span, to be chosen at random by the 

Authority/Authority Engineer. Span Load tests shall be carried out for each type of super structure 

as identified and recommended by Authority/Authority Engineer 

2.6 Other Tests: The Authority Engineer may require the Concessionaire to carry out or cause to be 

carried tests on reflectivity of road markings, road signs and illumination levels (lux) of lighting 

and any additional Tests, in accordance with Good Industry Practice, for determining the 

compliance of the Project elevated corridor with Specifications and Standards. 

2.7 Environmental audit: The Authority Engineer shall carry out a check to determine conformity of 

the Project elevated corridor with the environmental requirements set forth in Applicable Laws 

and Applicable Permits. 

Safety review: The Authority's Engineer shall carry out, or cause to be carried out, a safety audit to 

determine conformity of the Project elevated corridor with the safety requirements and Good Industry 

Practice., 

 

3 Agency for conducting Tests 

All Tests set forth in this Schedule-I shall be conducted by the Authority Engineer or such other 

agency or person as it may specify in consultation with the Authority. 

 

4 Completion/Provisional Certificate 

Upon successful completion of Tests, the Authority Engineer shall issue the Completion Certificate 
or the Provisional Certificate, as the case may be, in accordance with the provisions of Article 14. 

 

  



 

 

SCHEDULE – J 
(See Clause 14.2 & 14.3) 

COMPLETION CERTIFICATE 

1 I,……………… (Name of the Independent Engineer), acting as Independent Engineer, under and 
in accordance with the Concession Agreement dated . . (the  “Agreement”), for Construction of 
Elevated corridor from Marenahalli Main Road (RagiGudda junction) to Kanakapura Main Road 
via BWSSB Pipeline Road (Thalaghattapura junction) in Bengaluru City on BOOT (Toll) Mode 
(the “Project Elevated Corridor”) on build, own, operate and transfer (BOOT) basis, through . 
(Name of Concessionaire), hereby certify that the Tests specified in Article 14 and Schedule-I of 
the Agreement have been successfully undertaken to determine compliance of the Project 
Elevated Corridor with the provisions of the Agreement, and I am satisfied that the Project 
Elevated Corridor can be safely and reliably placed in commercial service of the Users thereof. 

2 It is certified that, in terms Of the aforesaid Agreement, all works forming part of Elevated 
Corridor have been completed, and the Project Elevated Corridor is hereby declared fit 
for entry into commercial operation on this the…….. day of …… 20…… 

SIGNED, SEALED AND DELIVERED 

  
For and on behalf of the  
INDEPENDENT ENGINEER by: 

(Signature) 
(Name) 

(Designation) 
(Address) 

 



 

 

PROVISIONAL CERTIFICATE 

I,………….(Name Of the Independent Engineer), acting as Independent Engineer, under and in 
accordance with the Concession Agreement dated ………… (the “Agreement”), for Construction 
of Elevated corridor from Marenahalli Main Road (RagiGudda junction) to Kanakapura Main Road 
via BWSSB Pipeline Road (Thalaghattapura junction) in Bengaluru City on BOOT (Toll) Mode 
(the “Project Elevated Corridor”) on build, own, operate and transfer (BOOT) basis 
through…………….. (Name of Concessionaire), hereby certify that the Tests specified in Article 
14 and Schedule-I of the Agreement have been undertaken to determine compliance of the Project 
Elevated Corridor with the provisions of the Agreement. 

Construction Works that were found to be incomplete and/or deficient have been specified in the 
Punch List appended hereto, and the Concessionaire has agreed and accepted that it shall complete 
and/or rectify all such works in the time and manner set forth in the Agreement. (Some of the 
incomplete works have been delayed as a result of reasons attributable to the Authority or due to 
Force Majeure and the Provisional Certificate Cannot be withheld on this account. Though the 
remaining incomplete works have been delayed as a result of reasons attributable to the 
Concessionaire,)  I am satisfied that having regard to the nature and extent of such incomplete 
works, it would not be prudent to withhold commercial operation Of the Project Elevated Corridor, 
pending completion thereof. 

In view Of the foregoing, I am satisfied that the Project Elevated Corridor can be safely and reliably 
placed in commercial service Of the Users thereof, and in terms of the Agreement, the Project 
Elevated Corridor is hereby provisionally declared fit for entry into commercial operation on this 
the……day Of... 20..„.. 

 

 
 
 
 
 
 
 

ACCEPTED, SIGNED, SEALED  
AND DELIVERED 
For and on behalf of  
CONCESSIONAIRE by. 

SIGNED, SEALED AND DELIVERED  
For and on behalf of  
INDEPENDENT ENGINEER by. 

(Signature) 

(Name and Designation) 

(Address) 

(Signature) 

(Name and Designation) 

(Address) 



 

 

SCHEDULE -K 
(See Clause 17.2) 

MAINTENANCE REQUIREMENTS 
1 Maintenance Requirements 

 
1.1 The Concessionaire shall, at all times maintain the Project elevated corridor in accordance with 

the provisions of this Agreement, Applicable Laws and Applicable Permits .ln particular, the 
Concessionaire shall, at all times during the operation period, conform to the maintenance 

requirements set forth in this schedule K (the “Maintenance Requirements”) 
1.2 The Concessionaire shall repair or rectify any Defect or deficiency set forth in this Schedule-K 

within the time limit specified therein and any failure in this behalf shall constitute a breach of 
the agreement &non-fulfilment of the Maintenance obligations by the Concessionaire. Upon 

occurrence of any breach hereunder, the Authority shall be entitled to effect reduction in monthly 
lump sum payment as set forth in Clause J 7.8 of this Agreement, without prejudice to the rights 

of the Authority under this Agreement, including Termination thereof. 
1.3 All Materials, works and construction operations shall conform to the MORTH Specifications 

for Road and Bridge Works, and the relevant IRC publications. Where the specifications for a 
work are not given, Good Industry Practice shall be adopted, 

[Specify all relevant documents] 

2 Repair/rectification of Defects and deficiencies 

2.1 The obligations of the Concessionaire in respect of Maintenance Requirements shall 
include repair and rectification Of the Defects and deficiencies specified in Annex- I of this 
Schedule-K within the time limit set forth therein. 

2.2 The Concessionaire shall at all times maintain an adequate inventory of spares and 
consumables to meet the Maintenance Requirements. 

 

3 Other Defects and deficiencies 

In respect of any Defect or deficiency not specified in Annex- I of this Schedule-K, the Independent 
Engineer may, in conformity with Good Industry Practice, specify the permissible limit of deviation 
or deterioration with reference to the Specifications and Standards, and any deviation or 
deterioration beyond the permissible limit shall be repaired or rectified by the 

Concessionairein accordance with Good Industry Practice and within the time limit specified 
 
 
 
 



 

 

 
 
by the Independent Engineer. 

4   Extension of time limit 

Notwithstanding anything to the contrary specified in this Schedule-K, if the nature and extent 
of any Defect or deficiency justifies more time for its repair or rectification than the time 
specified herein, the Concessionaire shall be entitled to additional time in conformity with 
Good Industry Practice. Such additional time shall be determined by the Independent Engineer 
and conveyed to the Concessionaire and the Authority with reasons thereof. 

5   Emergency repairs/restoration 

Notwithstanding anything to the contrary contained in this Schedule-K, if any Defect, 
deficiency or deterioration in the Project elevated corridor poses a hazard to safety or risk of 
damage to property, the Concessionaire shall promptly take all reasonable measures for 
eliminating or minimizing such danger. 

6    Daily inspection by the Concessionaire 

The Concessionaire shall, through its engineer, undertake a daily visual inspection of the 
Project elevated corridor and maintain a record thereof in a register to be kept in such form and 
manner as the Independent Engineer may specify. Such record shall be kept in safe custody of 
the Concessionaire and shall be Open to inspection by the Authority and the Independent 
Engineer at any time during office hours. 

7   Divestment Requirements 

All defects and deficiencies specified in this Schedule-K shall be repaired and rectified by 
the Concessionaire so that Project elevated corridor conforms to the Maintenance Requirement 
on the Transfer Date. 

8   Display of Schedule-K 

The Concessionaire shall display a copy of this Schedule-K at the Toll Plaza[s] along with the 
Complaint Register stipulated in Article 40. 

9  Additional Operations & Maintenance requirements 

9.1  The Concessionaire shall take all such actions and do all such things, including without 
limitation, organizing itself, adopting measures and standards, executing procedures such as 
 
 
 
 

 



 

 

inspection procedures, highway patrols, engaging and managing contractors, agents, and 
employees, as will secure: 

(a)  The safety of users of the Project elevated corridor, workers, or other persons on the 
Project elevated corridor and other adjoining roads and/or facilities thereon; 

(b) Unimpaired performance of statutory duties and functions of the Highway 
Authorities in relation to the Project elevated corridor and/or other adjoining roads and 
facilities; and ensure that: 

9.1.1 Adequate safety measures taking into account Schedule-L are taken up on the construction 
zone. 

9.1.2 Delay to users of the Project elevated corridor and of adjoining roads or facilities are 
minimized. 

9.1.3 Risk of adverse effects on the environment and on the amenity enjoyed by the owners and 
occupiers of property and/or land adjacent to the Project elevated corridor, adjoining roads 
and facilities is minimized. 

9. I .4 Accidents and emergencies on the Project elevated corridor and facilities thereon are 
responded to as quickly as possible and their adverse effects are minimized. 

9.1.5 Risk of disturbance or damage or destruction to property Of third party is minimized. 

9.1.6 Members of the public are treated with due courtesy and consideration. 

9.1.7    Users are given adequate information and forewarning of any event on or any other matter 
affecting the Project elevated corridor which will enable them to minimize any adverse 
consequences on them of that event or matter. 

9.1.8 Member of the public and others are given adequate opportunity to bring to the attention of 
the Concessionaire any matter affecting its ability to meet the Maintenance Requirements. 

9.1.9 Traffic data relating to the operation and maintenance of the Project elevated corridor and its 
facilities and events on the Project elevated corridor are collected and disseminated such 
that the Highway Authorities and other person or bodies with statutory duties or function in 
relation to the Project elevated corridor or adjoining road are able to perform those duties 
and functions efficiently. 

9.1.10 The project facilities provided under Schedule-B, Schedule-C & Change of Scopes, as 
applicable, shall be maintained in order to fulfil the requirements set forth in the 
Concession Agreement. 



 

 

9.1.11 The Scope for Maintenance includes but not limited to the following obligations: 

(a) Improvement — this includes improvement of the existing assets as per requirement 
of this Agreement and safety audit. 

(b) Maintenance of Civil works& Assets — this includes maintenance of civil works and 
all the assets as per requirement of this Agreement.  

(c) Road Maintenance — this includes routine maintenance, preventive maintenance, 
periodic maintenance as per IRC 5, Design overlay in accordance with IRC 8.:2015, Design 
maintenance including exigencies and inspections. 

(d) Traffic Management — this includes enforcement Of regulations together With the 
relevant authorities. This also includes hazard response, information gathering and 
dissemination and Road patrol etc. 

(e) Safety — this includes accident prevention, after care & enforcement, 

(f) Facility maintenance - includes periodic inspections, routine maintenance, 
rehabilitation and expansion planning. 

(f) Road property management —this includes management of access, encroachment 
and ribbon development. 

(g) Maintaining public relations unit to interface with and attend to suggestions from 
users Of the highway, the media, Govt. agencies and other external agencies. 

9.1.12 The broad limit of responsibilities of the Concessionaire shall be as described below, as per 
contractual obligations: 

In general, the limit of the Concessionaire's responsibility is to maintain all areas within the 
Right of way of the Project elevated corridor inclusive Of all features such as interchanges, 
toll plaza, street lighting facilities, traffic light facilities, ATMSand other facilities present 
within the project elevated corridor. 

(b) Limit Of Maintenance by the Concessionaire for another road joining or crossing the 
contract limit shall be according to the following condition: 

(i) Where the other road crosses an underpass, the Concessionaire shall be responsible 
to maintain the crossing structure, viz., culverts, bridges and their abutments and 
 
 
 
 
 
 



 

 

 
related facilities Such as drainage, turfing, etc. as provided as per concession agreement. 

(ii) The Concessionaire shall be responsible for maintenance of the road surface, and the 
roadside drainsif any of the other roads that are within 100m beyond the Right of Way of 
Project elevated corridor, where the other road crosses an underpass. 

(c) The Concessionaire shall maintain all the street lighting, traffic light system, 
structures, roadway surface and the related facilities such as drainage, turfing etc. within the 
interchanges, and such maintenance shall be extended until the end of the flare and the 
deceleration and acceleration lanes of the interchanges. 

(d) The Concessionaire shall be responsible for maintaining all cross roads indicated in 
Schedule-B up to Right of Way of the Project elevated corridor and their flares to junctions 
at any interchange within the Project elevated corridor, whichever is more. 

(e) For setting out the limit of maintenance for the Concessionaire, Highway Authorities 
 shall be responsible for negotiating with the local authorities or where required, with other 
relevant third parties. The Concessionaire shall maintain all the drainage system within the 
Right of Way including the culvert crossings and the drains. However, the Concessionaire 
shall not be liable to maintain rivers and the Streams under the jurisdiction of irrigation 
Department except when such Maintenance of Project elevated corridor is required as a result 
of exceptional discharge. 

(f) Report Formats- As per Article 17 of the Concession agreement, the Concessionaire 
shall submit a Maintenance Program for the next year prepared in accordance with inventory 
of all assets created during COD of the project along with the deployment schedule of 
manpower & Other resources with testing facilities. 

(g) The asset performance created by the Concessionaire as per the Scope of the 
concession agreement shall be assessed by the Independent Engineer as per consultancy 
agreement and shall be honored by the Concessionaire pertaining to the outcome of 
equipment-based monitoring provisions, as applicable. 

10 Traffic Management and Lane Closure: 

10.1 Traffic Management during Operation and Maintenance of the Project elevated corridor is an 
important activity the Concessionaire has to attend to ensure safety of the road users as well as the 
maintenance workers simultaneously throughout the Concession Period. It is usual activity to carry 
out various types of maintenance works at different stages and at different periods as  
 
 
 
 
 

 



 

 

 
per site requirement. Also, it is a vital activity during unforeseen and/or emergency situations 
arising on account of natural causes or accidents or administrative reasons. 

10.2 Traffic Management is required during planned scheduled like Routine and Periodic 
maintenance activities. However, traffic management will also be called for during unscheduled 
activities such as 

10.2, 1 Emergency situation arising on account Of 

 (a)    Force Majeure; 

(b)      Accident/incident On the Project elevated corridor 

10.2.2 Special repairs required on account of deficiency/ failure of an element of the Project 
elevated corridor, and 

10.2.3 Default of the Concessionaire with respect to any O&M activity on the Project elevated 
corridor 

10.3 The basic principles to be followed for maintenance works in this Project elevated corridor 
shall be as follows: 

(a) Work programme schedule shall be prepared in a manner that diversion roads for the 
main traffic are minimized. Two-lanes of carriageway Shull be available to the maximum 
extent possible. 

(b) Measures shall be taken such that the traffic is guided from a closed lane onto the 
operating lane without any conflict with the traffic from the opposite direction. 

(c) The activity of maintenance of pavement surface and/or strengthening/ renewal of 
the pavement structure shall not be taken up in a continuous length of more than 2 kilometers 
at a time to avoid long detour of the traffic. 

(d) The traffic diversion road where provided shall be appropriately designed for the 
traffic plying on the main carriageway. It shall also be properly maintained during its 
operation period. 

(e) During traffic detour involving traffic diversion, adequate safety measures as per 
Specifications & Schedule-L shall be fallowed. 

(f) Proper and adequate information about the maintenance activity shall be notified to 
the road users On Variable Message Sign Boards (VMS) well before approaching the work 
site, Traffic Management and Diversion arrangement at the work site shall be as per IRC 
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SP55: 2014 or subsequent updates thereof. In addition to this, Robot Flagman and other 
advanced traffic diversion devices shall be used for diversion arrangement. 

10.4 Traffic Management Plan and programme for a planned scheduled construction and/or 
maintenance activity shall be prepared in advance of that activity keeping above in view and be 
approved by the Independent Engineer/ NHAI as the case may be. 

10.5 In case of unscheduled activities, described as above, an emergency traffic management for 
the affected reach Of the highway shall be prepared and implemented in line with the guidelines set 
forth as per Standards and Specifications, complying with Article-1 8 & Schedule. This emergency 
traffic management plan shall take into account the various requirements spelt out in the Concession 
Agreement as well as in this schedule. 

10.6 Traffic Management and Lane Closures Requirements during Emergency situations arising 
on the Project elevated corridor needing Traffic Management are detailed below; 

(a) This Stage could arise any time and shall have to be addressed based on its own merits. 
The extent of traffic management shall be assessed as per the site requirement and situation. 

(b) The nature of emergency requirement will determine the type and extent of the traffic 
diversion. 

(c) Traffic Management Plan in emergency shall be prepared and implemented as per 
Standards and Specifications set forth in Schedule-L 

11 Implementation Of Asset Management Framework during O&M Period: 

11.1 Introduction 

(a)       Asset Management is a systematic process Of maintaining assets, upgrading and operating 
assets combining engineering principles with sound business practice and economic 
rationale, and providing tools to facilitate a more organized and flexible approach to making 
the decisions necessary to achieve expectations. Objective of Asset maintenance shall be to 
fulfil the requirements mentioned in 9.1 with optimum allocation of resources for 
management, operation, preservation, and maintenance of highway infrastructure asset. 

(b) Basic common requirement for Asset Management are: 

(i) Establish a complete inventory of all road asset with all its elements 
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(ii) Provide a clear picture of the Current condition/performance of the road 
assets 

(iii) Create Real Time Database of the Asset Inventory and Condition with all-
time data availability to all stakeholders 

(iv) Estimate future demand of traffic and service needs 

(v) Estimate maintenance needs and costs 

(vi) Prioritize objectives related to the desired quality and performance of the road 

(vii) Define a strategy (Asset Management Plan) (This includes both Operation 
and Maintenance Plan) 

(viii)  Implementation of Asset Management Plan 

(c) As requirement of maintenance manual under Article 17 of the Concession 
Agreement, the Concessionaire shall in accordance with this schedule and Standards and 
Specifications also evolve an Asset Management Manual as per Article 17 of the Concession 
Agreement, The same shall be submitted to Independent Consultant. Independent Consultant 
upon finding this Asset Management Manual in accordance with Schedules, Concession 
Agreement and the best industry practice of the day shall approve the same. 

(d) The Asset Management Manual prepared by the Concessionaire shall set out the Asset 
Management standards and details of the Operations & Maintenance activities to be 
undertaken during the Concession Period, so that the Project Facilities shall at all times 
conform to the Design Requirements/specifications. 

(e) The manual shall include without limitation the following aspects: 

(i) Organization structure with responsibilities of key personnel; 

(ii) Traffic Management Plan including the Corridor Control Plan; 

(iii) Safety Management Programme Including the Emergency Response 
Protocol; 

(iv) Inspection Procedures, Parameters, Frequency and Schedule; 

(v) Routine and Periodic Maintenance Intervention Levels; 

(vi) Asset Management Project Deliverables and Tolerance Criteria; 

(vii) Environment Management Plan; 

(viii) Maintenance Programme; 
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(ix) Management Information System; 

(x) Report Formats. 

(f) As per clause 17.4.1 of the Concession Agreement, the Concessionaire shall submit an annual 
Asset Management Plan/Maintenance Program for the next year prepared in accordance 
with Asset Management Manual. 

(g) The Asset Management System should be capable of monitoring real time compliance 
of the Asset Management Plan and provide necessary feedback to all stake holders. 

(h) Jn order to determine the Asset Performance Parameters for the Base Year, the 
Concessionaire shall carry out Revalidation &Testing On the road project to arrive at Base 
Year Parameters, on O&M commencement date. Initial Maintenance Requirement shall be 
assessed/revalidated based On Base Year Performance Parameters. Independent Engineer 
may audit the Revalidation and Testing processes. The data to be collected for performance 
indicator along-with recommended revalidation/testing procedures are as mentioned in the 
following table: 

Description of Data Recommended Process 

Asset Inventory (Highway, Structures, Road 
Furniture, Facilities 

Visual Survey Manual Validation of Past Data 

Pavement Distress — (Cracking and other visual 
distress 

Network Survey Vehicle (Laser Profilometer) or 
ROMDAS or equivalent technology  

Roughness Value (IRI), Rutting, Skid Resistance Network Survey Vehicle (Laser Profilometer) or 
ROMDAS or equivalent technology  

Deflection Value/Remaining Life Falling Weight Deflectometer 

Condition Survey of Structures 
Updation of Past Data by Visual Condition 
Survey and thorough Inspection using Mobile 
Bridge Inspection Unit 

Condition Survey of Road Furniture, Facilities 
Updation of Past Data by Visual Condition 
Survey and thorough Inspection using Retro 
Reflectometer 

Traffic Data 
7-day ATCC based traffic Volume Count 
Survey backed by Video 

Axle Load Data 2-days Axle Load Survey with axle Pad 

Encroachment Data 
Survey to be carried out including Geotagged 
Images 

Aerial Imaging of the Asset Drone, LiDAR or equivalent technology 

Utility Mapping Ground Penetration Radar, Visual Inspection 

(i) The Concessionaire in-accordance of provisions of the Concession Agreement shall 
plan/ programme inspections of the Project elevated corridor classified in the following 
categories for effective O&M/Asset Management System Implementation:  



 

 

(i) Routine Inspection: Routine Visual Inspections are to be carried out by 
highway/bridge maintenance engineers having knowledge of highway/road structures. 
The purpose of visual inspection is to report the obstacles to traffic. defects and 
deficiencies of pavement/structure, missing or damages to Safety barrier (crash barriers) 
and traffic signs installed or erected on highway. Such inspections should be done daily. 
The visual inspection may be carried out by visual assessment with careful observation 
of the specific object/item of the Project Facilities for identification and for quantification 
of the deficiencies or damages of the Project Facilities. Geotagging Cameras and Distance 
Measuring Devices shall be used to update base asset performance parameters on daily 
basis. If timely inspection and reporting of these safety related deficiencies are not done, 
they could lead to accidents or severe maintenance problems, 

(ii) Close Inspection: Close inspections for assessment of defects/deficiencies of Project 
elevated corridor shall be periodic in nature and would require detailed examination of 
all elements of the Project elevated corridor. Close inspection may be visual or may 
involve investigations to be carried out using instruments. frequency of close inspections 
would depend upon the nature of the elements of Project elevated corridor. This 
inspection is to be carried out by the Highway Bridge Engineer having good knowledge 
of Highway with theoretical background to analyze the nature, and extent of 
defects/deficiencies, Suggest suitable remedial measures to rectify/remedy them and 
quantity repair work. 

(iii)Thorough Inspection: A thorough inspection is comprehensive and detailed assessment 
of defects/deficiencies of the Project elevated corridor with the aid of standard 
equipment and non-destructive testing. Such an inspection is to be carried out on the 
basis of comprehensive checklist of items related to the materials, condition of element 
of Project elevated corridor. A checklist is to be prepared well in advance of inspection. 
The thorough inspection should be undertaken during the most critical weather 
condition. Thorough inspection carried out will offer the most critical evaluation of the 
performance of the Project elevated corridor elements. 

Besides being a qualified Highway/Bridge engineer, the inspection team leader must be 
familiar with design and construction features of the Highway /Bridges to be inspected 
so that the Condition can be properly and accurately assessed for a meaningful report 
and quantification of repair works. The competence of team leader to recognize any 
structural distress/deficiencies and assess its seriousness with complete 
recommendation for appropriate repairs are important pre-requisites for entrusting this 
assignment to him. 
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After thorough visual inspection and detailed condition Survey of various bridge components at 5 
years interval and also when whenever distress serious distress observed in the conditional survey 
following test shall need to be carried out: 

s. No Name of Tests 

Minimum no. of 
tests sample per 

span/pier/abutment 

Minimum no. of 
Spans to tested in 

a bridge 

Frequency 
or testing 

1. Ultra-Pulse Velocity Test 3 1 span for every 3 5 Years 

2      Rebound Hammer Test 3 1 span for every 3 5 Years 

3 Half Cell Potential Test 3 1 span for every 3 5 Years 

4 Carbonation Depth 3 1 span for every 3 5 Years 

5 
Transient Dynamic 
Response test 

3 1 span for every 3 5 Years 

6 
Laser vibrometer test (only 
for span greater than 30 m) 

1 at mid span 1 span for every 3 10 Years 

 

(j)  The Concessionaire shall strictly maintain the assets of the Project elevated corridor and adhere to the 
Project deliverables and Tolerance Criteria as mentioned in Annex-I. 
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Annex-I 
(Schedule-K) 

 
The concessionaire shall repair and rectify the defects and deficiencies specified in this Annex- I of Schedule- K within the time limit 
set forth herein. 
Table-1: Maintenance Criteria for Pavements: 

Asset Type 
performance 
parameter 

Level of Service (LOS) Frequency 

Of 

Inspection Tools/Equipment

Standards and References for 
inspection and Data/ Analysis 

Time limit for 
Rectification 
of Repair 

Maintenance 
Specification Desirable Acceptable 

Flexible 
Pavement 
(Pavement 
of MCW, 

Service  
Road, 

approaches 
Of Grade  
structure, 

approaches 
of connecting 
roads, slip 
roads, lay 
byes etc. as 
applicable)  

potholes 

 < 0.1 % of area and 
subject to limit of 10 

mm in depth Daily 
Length 

Measurement 
Unit like 

Scale, Tape, 
odometer etc. 

IRC 82: 2015 and 
Distress Identification 

Manual for Long Term Pavement 
Performance Program, FHWA 2003 

(http://ww.v.tffrc.corw/pavement/lttptreports/
03031/) 

24-48 hours 
MORT&H 
Specification 

3004.2 

Cracking Nil 

< 5 0/0 subject to 
limit Of 0.5 sqm 
for any 50 m 
length Daily 

7-15 days 
MORT&H 

Specification 
3004.3 

Rutting Nil 
< 5 mm 

Daily Straight Edge 
15-30 days 

MORT&H 
Specification 

3004.2 

Corrugations and 
Shoving Nil 

< 0.1 % of area 
Daily 

Length 
Measurement 

Unit like 
Scale, Tape, 

odometer etc. 

2-7 days IRC:82-201S 

Bleeding Nil 
< 1 % Of area 

Daily 
3-7 days 

MORT&H 
Specification 

3004.4 

Raveling/ 
Stripping Nil 

< 1 % Of area 
Daily 

7-15 days 
IRC: 82-2015 

read with IRC 
SP 81 

Edge Deformation/ 
Breaking 

Nil 

< 1 m for any 100 
m section and 
width < 0.1 m 
at Daily 

7- 15 days IRC:82-2015 

 
 



 

205 

  

Asset Type 

Performance 
Parameter 

Level of Service (LOS)  

Frequency of 
Inspections 

Tools/Equipment Standards and References 
for inspection and Data 

Analysis 
Time limit for 
Rectification/ Repair 

Maintenance 
Specification  Desirable Acceptable 

  Any location, restricted to 
30 m the edge 

   

Roughness 
BI 

2000 mm/km 2400 mm/km 

Bi Annually 

Class 1 
Profilometer 

SCRIM 
(Sideway- 

force 
Coefficient 

Routine 
Investigation 
Machine or 
equivalent) 

Class I Profilometer : 
ASTM E950 (98) 

:2004 —Standard Test 
Method for measuring 

Longitudinal Profile of Travelled 
Surfaces with Accelerometer 
Established Inertial Profiling 

Reference ASTM  
E1656 94: 

2000- Standard Guide for 
Classification of 

Automatic Pavement 
Condition Survey 

Equipment 

180 days IRC:82-2015 

Skid Number 60SN 
50SN 

Bi Annually 
180 days 

BS: 7941-1: 
2006 

Pavement 
Condition Index 

3 
2.1 

Bi Annually 
180 days IRC:S2-2015 

Other Pavement 
Distresses 

  

Bi Annually 
2-7 days IRc:82-2015 

Deflection/ 
Remaining Life 

  

Bi Annually 

Falling 
Weight 

Deflectometer 
IRC 115: 2014 180 days IRC:115-2014 

Rigid Pavement 
(Pavement of 

MCW, 
Service Road 

Roughness 
BI 

2200mm/km 2400mm/km Bi Annually 
Class I 

Profilometer 

ASTM E950 (98) 
:2004 and ASTM 

E1656 -94: 2000 
180 days 

IRC:SP:83- 2008 

Skid 
Skid Resistance no. at different speed of vehicles 

Bi- 
Annually 

SCRIM 
(Sideway force IRC:SP:83- 2008 1 80 days 

IRC:SP:83- 2008 

Minimum SN  Traffic Speed  

                                  



 

 

 

Asset Type Grade 
Structure , 
approaches of 
connecting roads, slip 
roads, lay yes etc. as 
applicable) 

performance 
parameter 

Level of Service 

Frequency of  Inspection Tools/Equipment 

Standards and 
References for 
Inspection and  
Data Analysis 

Time limit for 
Rectification/ air Desirable Acceptable 

   (Km/h)  Coefficient 
Routine Investigation 
Machine or equivalent) 

  

36 50 

33 65 

32 80 

31 95 

31 110 

 

Emabankment / Slope  

Edge drop at 
Shoulders 

Nil 
40mm 

Daily 

Length 
Measurement 
Unit like 
Scale, Tape, 

Odometer etc. IRC 

7-15 days 

Slope of   
camber/cross 
fall 

Nil 
<2% variation in prescribed 
Slope Of camber 'cross fall 

Daily 
7-15 days 

Emabankment 
Slopes 

Nil <15 % variation prescribe side 
slope Daily 

7-15 days 

Emabankment 
protection 

Nil Nil 
Daily NA 

7-15 days 

Rain Cuts/ 
Gullies in slope 

Nil Nil 

Daily 
Specially During Rainy 
Season NA 

7-15 days 

In addition to the above performance criterion, the Concessionaire Shall strictly maintain the rigid pavements as per requirements in 
the following tables



 

 

 

Table -2: Maintenance Criteria for Rigid Pavements: 

S.No. Type Of Distress 
Measured 
parameters 

Degree of 
Severity Assessment Rating 

Repair Action  
For the case d < D/2 For the ease d > D/2 

 

 

 

 

1 

Single Discrete 
racks Not 
intersecting with 
any joint 

W = width of crack 
L = length of crack 
d = depth of crack 
D = depth of slab 

0 Nil, not discernible 
No Action Not applicable 

1 W < 0.2 mm. hair cracks 

2 
W = 0.2 - 0.5 mm, discernible from 
slow-moving car 

Seal without delay 
Seal, and stitch if L > lm. 
Within 7days 

3 
W = 0.5 - 1.5 mm, discernible  
fast-moving car 

4 W = 1.5 - 3.0 mm 
Seal, and stitch if L > I 
m. within 7 days 

Staple or Dowel  
Bar Retrofit, FDR for 
affected portion. Within 

15days 
5 W > 3 mm. 

2 

Single Transverse 
(or 
Diagonal) Crack 
intersecting with 
one or more joints 

w = width of crack 

L = length of crack 
d= depth of crack 
D= depth of slab 

0 Nil, not discernible No Action  

 W < 0.2 mm hair cracks 
Route and seal with epoxy, 
Within 7 days 

Staple or Dowel B Retrofit. 
within 15days 

2 
W = 0.2 - 0.5 mm, discernible from 
slow vehicle 

3 
W = 0.5 - 3.0mm, discernible fast 
vehicle 

Route, seal and stitch, if L > I m. 
within 7 da 

 

4 W = 3.0 - 6.0 mm 

Dowel Bar 
Retrofit. Within        
15days 

Full Depth Repair Dismantle and reconstruct 
affected. Portion with no and specifications see 
Para 5.5 & 9.2 Within 15days 

5 
W > 6 mm, usually associated with 
spalling, and/or slab rocking under 
traffic 

Not Applicable, as it maybe full 
depth 

3 

Single Longitudinal  
Crack 

W = width of crack 

L = length of crack 

0 Nil, not discernible No Action  

1 W < 0.5 mm, discernable m slow 
moving vehicle  

Seal with epoxy, if L> I m. within 7 days Staple or dowel bar retrofit. 

 
  

 

S.No. Type of 
Distress 

Measured parameter 
d = depth of crack 

Degree of 
severity Assessment Rating 

Repair  Action 

For  the case d < D)/2 For the case d > D/2 



 

 

intersecting 
with one  or 
more joints 

D = depth of slab    within 15 days 

2 
w = 0.5 - 3.0 mm, discernible from 
fast vehicle 

Route seal and stitch, if L > I m. within 15 days - 

3 w = 3.0 - 6.0 mm 
Staple, if L> 1 m. within 15 days 

Partial Depth Repair with 
stapling. within 15 days 

4 
w = 6.0 - 12.0 mm, usually 
associated with spalling 

Not Applicable, as it may be full depth 

5 
w > 12 mm, usually associated with 
spalling, or slab rocking und traffic 

Full Depth Repair 
Dismantle and 
reconstruct affected 
Portion as per norms 
and specification 
within 30 days 

4 

Multiple 
Cracks 
intersecting 
with one or 
more j Joints 

w =  width of crack 

0 Nil, not discernible No Action  

- 
 w = 0.2 mm, hair cracks 

Seal, and stitch if L > 1 m. 
within 15 days 2 

w = 0.2 - 0.5 mm. discernible m 
slow vehicle 

3 
w = 0.5 - 3.0 mm, descendible from 
fast vehicle 

Full depth repair within 15 days 

Dismantle Reinstate 
subbase, reconstruct whole 
slab as per specification 
within 30 days  

4 
w = 3.0 - 6.0 mm panel broken into 
2 or 3 Pieces 

5 

w > 6 mm and/or panel  broken 
into more than 4 pieces 

 

5 Corner Break 

w = width of 
crack 
L = length of 

 0 Nil, not discernible No Action - 

1 w < 0.5 mm; only 1 corner Seal with low viscosity epoxy to Seal with epoxy 
seal 

 

 

 

 

S.No. Type of Distress Measured 
parameter 
crack 

Degree of 
Severity Assessment Rating 

Repair Action  

For the case d < 1)/2 For the case d > D/2 

 broken Secure  broken parts with epoxy  



 

 

2 
w < 1 .5 mm; L < 0.6 m, only one 
corner broken 

within 7 days Within 7days 

3 
w < 1.5 mm; L < 0.6 m, corners 
broken 

Partial Depth (Refer Figure 8.3 of 
IRC:SP: 83-2008)  
Within 15 days 

Full depth repair 

4 
w > 1.5 mm; L > 0.6 m corners 
broken 

5 three or four corners broken 
Reinstate sub-base reconstruct the lab as per 
norms an specifications within 30 days. 

 

6 

Punchout 
Applicable to 
continuous 
reinforced 
concrete pavement 
(CRCP) only) 

W = width Of crack 
L = length (m/m2 

0 Nil, not discernible  No Action 

1 w < 0.5 mm; L < 3 m/m2 

Not Applicable, 
as it may be full 
depth 

Seal with low viscosity epoxy to broken parts. 
within 15days 

2 either w > 0.5 mm or L < 3 m/m2 

3 w > 1.5 mm and L < 3 m/m2 

4 
w > 3 mm, L < 3 m/m2 an 
deformation 

Full depth repair - Cut out and  replace 
damaged area taking care not to damage 
reinforcement  within 30 days. 

5 
w  > 3 mm, L > 3 m/m2 
deformation 

  Surface Defects  

7 

Raveling 
Honeycomb type 
surface  

r =  area damaged 
surface/total surface 
of slab (%) 
h = maximum depth 
of damage 

0 Nil, not discernible 
Short Term Long Term 

No action. 

Not Applicable 
 

1 r < 2% Local repair Of areas damaged and 
liable to be damaged. within 15 days 

 2 r = 2-10%  

 
S.NO. Type of 

Distress 
Measured parameter Degree of 

severity Assessment Rating 

 Repair Action 

For the case d < D/2 For the case d > D/2 

3 r = 10 - 25% Bonded Inlay, 2 or 3 slabs if affecting. within 30 days  

4 r =-25 - 50% 

5 r > 50% and h > 25 mm Reconstruct slabs, 4 or more slabs if affecting. within 30 days 



 

 

8 

Scaling r =  surface' total surface 
of slab (%) depth Of 
damage 
h = maximum depth of 
damage 

0 Nil, not discernible 
Short Term Long Term 

No  action. 

Not  Applicable 

1 r < 2 % Local repair of areas damaged and liable to damaged. 
within 7days 

2 r = 2-10% 

3 r = 10-20% 
Bonded Inlay within 15 days 

4 r = 20-30% 

5 r > 30 % and h > 25 mm Reconstruct slab within 30 days 

9 
polished 
surface/Glazing 

t = texture depth patch 
test 

0  

No action. 

Not Applicable 

1 t >1  mm 

2 t = 1 - 0.6 mm 

Monitor rate of deterioration 3 t = 0.6 - 0.3 mm 

4 t = 0.3 - 0.1 mm 

5 t < 0.1 mm 
Diamond Grinding if affecting 50% or more slabs in a 
continuous stretch of minimum 5 km. within 30 days 

10 

 
 
Popout (Small 
Hole), Pothole 
fer Para 8.4 
 
 
 
 
 
 

n = number/m2 

d = diameter  
h = maximum depth 

0 d< 50 mm; h < 25 mm; n < 1 per  
5 m2 

No action. 

Not Applicable 

1 d = 50 - 100 mm; h < 50 mm; 
n <  l per 5 rn2 partial depth repair 65 mm deep. within 

15 days 
2 

d = 50 - 100 mm; h < 50 mm; 
n < l per 5 rn2 

3 

d = 100 - 300 mm; h < 100  mm 
n < l per 5 m2  

Partial depth repair 110 mm i.e. 10 mm more than 
the depth of the hole.  
Within 30 days 

   4 d = 100-300 mm; h > 100 

S .No. Type of Distress Mensured 
parameter 

Degree 
of 
Severity 

 

Assessment Rating 

Repair Action  

For the case d < D/2 For the case d > D)/2 

  mm;  n< per 5 m2    

5 
 D  > 300 mm; h > 100 mm:  

n> 1 per 5m2  
Full depth repair. 
within 30 days 

   Joint Defects  



 

 

11 Joint Seal  Defects 
loss or damage 
L = Length as % 
total joint length 

0 
 

Difficult to discern. 
Short Term Long Term 

No action. 

Not Applicable  

1  Discernible, L< 25% but of little  
immediate consequence with  
regard to ingress of water or 
trapping com Sible material. 

Clean joint, inspect later 

3 

 Notable  L > 25 insufficient 
protection against ingress of water 
trapping incompressible 

material. 

Clean and reapply sealant in selected locations.  
Within 7 days 

5 

 Severe; w > 3 mm negligible  
protection against ingress of water 
and trapping 
Incompressible material. 

Clean , widen and reseal the joint. within 7 
days 

12 Spalling of joints 

W = width on either 
side of the joint 
L = length of Spalled 
portion ( as % Joint 
length) 

0  Nil not discernible No action. 

Not Applicable  

1  w < 10 mm Apply low viscosity epoxy resin/ mortar cracked portion. 
within 7 days 

2 
 

w = 10-20 mm, L< 25%  

3 
 

w = 20-40 mm, L>25% 
Partial Depth Repair. 
within 15 days 

4  w =  40 - 80 mm, L > 25% 30 - 50 mm deep, h = w + 20% of w, within 30 days 

5  W > 80 mm, and L > 25% 50 - 100 mm 
deep repair 

   

 
  

S .No.  Type of 
Distress 

 Measured Parameter Degree 
severity 

of 

Assessment Rating 

 Repair  
Action 

 For the case d < D/2 For the case d > D/2 

   H = w + 20% of w. 
within 30 days 

 

13 

 

Faulting 
Stepping crack 
Racks 

Joints(or  
in or) 

  

f = difference  of 
level 

0 not discernible < 1 mm  o action. 
No action. 

1 f < 3 mm   

2 f = 3 - 6 mm 
 Determine Cause and Observe, take action for diamond 

grinding 
Replace the slab as appropriate. 

within 30days 

3 f = 6 - 12 mm  Diamond Grindingng 



 

 

4 F= 12-18 mm  Raise sunken slab. Replace the slab 
appropriate.  
Within 30Days 5 F > 18 mm 

 strengthen subgrade and sub-base by grouting and raisin 
sunken slab 

14 

 

Blowup        or 
Buckling 

 

h  =  vertical 
displacement from 
normal profile  

0 Nil, not discernible 
 Short Term Long Term 

 
No Action 

 

1 h < 6mm 

2  h = 6 - 12mm  
Install Signs to Warn Traffic within 7 days 

3 h = 12 - 25 mm 

4 h > 25 mm  Full Depth Repair within 30 da 

5 
Shattered slabs, in  4 or more 
pieces 

 Replace broken slabs. within 30 
days 

15 

 

Depression 

 

 h: negative vertical 
displacement from 
normal profile  
 L =Length 

0 Not discernible h < 5 mm  
0 action. 

Not  Applicable 

1 H = 5 - 15 mm  

2 = 15-30 mm, Nos <20% Joints  
Install Signs to Warn Traffic within 7 days 

3 h =30-50 mm   

4 h> 50 mm or > 20%  joints  strengthen subgrade. Reinstate pavement at normal level if 
L < 20 m.within 30 days 

5 h  > 100 mm 

16  Heave  h  = positive 0 Not discernible h<5 mm  Short Term  Long term 



 

 
 

BCG-
00373297 
 S. No. 

Type Of 
Distress 

Measured 
parameter 
Vertical 
displacement 
from normal 
profile. 
L = length 

Degree of 
Severity 

  Repair Action For the case  
d >D/2 

 For the case d < D / 2 or the case d > D/2 

 No action. 
scrabble 

scrabble 

1   Follow up.  

2 
 6 = 15 - 30 mm, Nos <20% 

joints 
 

Install Signs to Warn Traffic within 7 days 

3  h = 30 - 50mm  

4  h > 50mmor > 20% joints   Stabilis subgrade. Reinstate pavement at normal level if length < 20 m. Within 
30 days on. 

5  h > 100mm 

17 Bump 
h = Vertical 
displacement from 
normal profile 

0  h < 4mm  No action.  

1  
h = 4 - 7mm 

 
in case of new construction within 7 days 

Construction Limit for 
New Construction. 

3 
 

h = 7 - 15mm 
 

Grind, in case of ongoing Maintenance within 15 
Replace in case of new 
construction. Within 
30days 

5 
 

 h > 15mm 
 Full Depth Repair. Within 30 days Full Depth Repair. Within 

30days 

 

Lane 
Shoulder 
Dropoff 

F=difference of 
level 

o 
 

Nil, not discernible < 3mm 
 Short Term Long Term 

 o action.  

  f = 3 - 10mm  
pot repair Of shoulder-within 7 days 

 

2  f = 10 - 25mm  

3  f = 25 - 50mm  

Fill up shoulder within 7 days 
 
 
 

 

4  f = 50 - 75mm For any 100 m stretch 
Reconstruct shoulder, if 
affecting 25% or more 
of stretch. Within 
30days 

5 

 

f > 75 mm 

   Drainage  

19 Pumping 

quantity of fines 
and water 
expelled through 
open 

0  not discernible  No Action  

I to 2  Slight /occasional 
Nos<10% 

 Repair cracks and joints Without delay Inspect and repair sub-
drainage at distressed 

3 to 4   appreciable/ Frequent 10  -Lift or jack slab within 30 days. 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

S.No. Type Of 
Distress 

Measured 
parameter 
joints and 

cracks Nos 

 Degree of 
Severity Assessment Rating 

Repair Action  

For the case d < D/2  or the case d > D/2 

  25%   sections and upstream 



 

 

Nos/100 m stretch 
 

5 
abundant, crack development 
> 25% 

Repair distressed pavement sections, Strenghthen 
subgrade and subbase. Replace Slab. Replace slab. 
Within 30 days 

  

20 Ponding 

Ponding on slabs 
due to blockage 
of drains 

 0-2 No discernible problem No action.   

 3 to 4 Blockages observed in drains,
but water flowing 

Clean drains etc within 7 days, Follow up 
 Action required to stop 
water damaging 
foundation within 30 
days 

 
5 

Ponding, accumulation Of 
water obsewed 

-do- 

 

 

 

 

 

 
 
 
Table -3:Maintenance Criteria for Safety Related Items and Other Furniture Items: 
 

 

Asset Type 
Performance 
Parameter 

Level Of Service (LOS) 

Frequency of 
Measurement Testing 

Method 

Recommended 
Remedial 
measures 

Time limit for 
Rectification 

Specification and 
Standards 



 

 

Highway 

Availability Of 
Safe Sight As per IRC SP :84-2014, a 

minimum of safe stopping sight 
distance shall be available 
throughout. 

Monthly 

Manual 
Measurements
with 
Odometer 
along with 
video/image 
backup 

Removal Of obstruction within 24 
hours, in ease of sight line affected 
by temporary objects such as trees, 
temporary encroachments. 
In case of permanent structure or 
design deficiency: 

Removal of obstruction 
/improvement of deficiency at 
the earliest Speed Restriction 
boards and suitable traffic 
calming measures such as 
transverse bar marking, 
blinkers, etc. shall be applied 
during the period of 
rectification. 

IRC: SP 84-2014 
 

Design 
Speed, 

kmph 

Desirable 
Minimum 

Sight 
Distance 

(m) 

Safe 
Stopping 

Sight 
Distance 

(m) 

100 360 180 

80 260 130 

 

Pavement 
Marking 

Wear 

<70% of marking remaining Bi-Annually 

Visual 
Assessment 
as per 
Annexure-F 
of IRC: 35-
2015 

Re - painting Cat-I Defect - 
within 24 hours 
Cat-2 Defect - 
within 2 months 

IRC:35-2015 

Daytime 
Visibility 

During expected life Service 
Time 
I I Cement Road- 

130mcd/m2/lux 
Monthly 

As per 
Annexure-D 
of IRC:35-
2015 

Re - painting Cat-I Defect -
within 24 hours 
Cat-2 Defect -
within 2 months 

IRC:35-2015 

 
 
 
 
 
 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

Asset 
Type 

Performance 
Parameter Level Of Service (LOS) 

Frequency of 
measurement 

Testing 
Method 

Recommended 
Remedial 

measures 

Time limit 
for 

Rectification 

Specifications 
and 

Standards 

  12 Bituminous Road -
100mcd/m2/lux 

     

Night Time 
Visibility 

Initial and Minimum 
Performance  for 
Dry Retro 
reflectivity during 
night time: 

Bi-Annually 

As per Annexure-E 
of IRC:35-2015 

Re - painting Cat-l 
Defect -
within 24 
hours Cat-2 
Defect 
within 2 
months 

IRC:35-2015 

Design 
Speed  

(RL) Retro 
Reflectivity 
mcd/m2/lux 



 

 

Initial 
(7 

days) 

Minimum 
Threshold 
level (TL) 
& 
warranty 
period 
required 
up to 2 
years 

Up to 65 200 80 

65 - 100 250 120 

Above 
100 

350 150 

Asset 
Type 

Performance 
Parameter 

Level Of Service (LOS) 
Frequency of 
Measurement 

Testing 
Method 

Recommended 
Remedial 
measures 

Time limit for 
Rectification 

Specifications 
and 

Standards 

  Visibility under wet 
condition (Retro reflectivity): 

13 Initial 7 days 
Retro reflectivity: 
100 mcd/m2/lux 

14 Minimum 
Threshold Level: 50 
mcd/m2/lux 

      

 



 

 

 

Skid 
Resistance 

Initial and Minimum 
Performance for Skid 
Resistance: 

15 Initial (7days): 
55BPN 

16 Min. Threshold: 
44BPN 

*Note: shall be considered 
under urban /city traffic 
condition encompassing the 
locations like pedestrian 
crossings, bus bay, bus stop, 
cycle track intersection 
delineation, transverse bar 
markings etc 

Bi-Annually 

As per 
Annexure-G of 
IRC:35-2015 

 Within 24 
hours 

IRC:35-2015 

 

Asset 
Type 

Performance 
Parameter 

Level Of 
Service 
(LOS) 

Frequency of 
Measurement

Testing 
Method 

Recommended 
Remedial 
measures 

Time limit for Rectification 
Specifications and 

Standards 

Road 
Signs 

Shape and 
Position 

Shape 
and 
Position 
as per 
IRC:67-
2012. 

Signboard 
should be 
clearly 
visible for 

Daily 

Visual with 
Video/image backup 

Improvement of 
shape, in case if 
shape is 
damaged. 
Relocation as 
per requirement 

48 hours in case of Mandatory Signs, 
Cautionary and Informatory Signs 
(Single and Dual post signs) 
 
15 Days in case of Gantry/Cantilever Sign 
boards  

IRC:67-2012 



 

 

the design 
speed of 
the 
section. 

 Retro 
reflectivity 

As per 
specifications 
in 
IRC:67-2012 

Bi-Annually 

Testing of each signboard using Retro 
Reflectivity Measuring Device. In 
accordance with ASTM D 4956-09. 

Change of 
signboard 

48 hours in case of Mandatory Signs, 
Cautionary and Informatory Signs (Single 
and Dual post signs) 

1 Month in case of  Gantry/Cantilever Sign 
boards 

IRC:67-2012 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 

Asset Type Performance 
Parameter 

Level of Service (LOS) Frequency of 
Measurement 

Testing Method Recommended 
Remedial measures 

Time limit for 
Rectification 

Specifications and 
Standards 

Asset Type Performance Parameter Level of Service (LOS) Frequency of 
Measurement 

Testing Method Recommended 
Remedial measures 

Time limit for 
Rectification 

Specifications 
and Standards 

Kerb Kerb Height As per IRC 86:1983 
depending upon type 
of Kerb 

Bi-Annually Use of distance 
measuring tape 

Raising Kerb Height Within 1 Month IRC 86:1983 

Kerb Painting Functionality: 
Functioning of Kerb 
painting as intended 

Daily Visual with 
video/image backup 

Kerb Repainting Within 7-days IRC 35:2015 

Other Road Furniture Reflective Pavement 
Markers (Road Studs) 

Numbers and 
Functionality as per 
specifications in 
IRC:SP:84-2014 and 
IRC:35-2015, unless 
specified in 
Schedule-B. 

Daily Counting New Installation Within 2 months IRC:SP:84-
2014, IRC:35-

2015 



 

 

 Pedestrian 
Guardrail 

Functionality: Functioning 
of guardrail as intended 

Daily Visual with 
video/image backup 

Rectification Within 15 days IRC:SP:84-2014 

 Traffic Safety 
Barriers 

Functionality: Functioning 
of Safety Barriers as 

intended 

Daily Visual with 
video/image backup 

Rectification Within 7 days IRC:SP:84-2014, 
IRC:119-2015 

 End Treatment of 
Traffic Safety 

Barriers 

Functionality: Functioning 
of End Treatment as 

intended 

Daily Visual with 
video/image backup 

Rectification Within 7 days IRC:SP:84-2014, 
IRC:119-2015 

 Attenuators Functionality: Functioning 
of Attenuators as intended 

Daily Visual with 
video/image backup 

Rectification Within 7 days IRC:SP-2014, 
IRC:119-2015 

 Guard Posts and 
Delineators 

Functionality: Functioning 
of Guard Posts and 

Delineators as intended 

Daily Visual with 
video/image backup 

Rectification Within 15 days IRC: 79 - 1981 

 Overhead Sign 
Structure 

Overhead sign structure 
shall be structurally 

adequate 

Daily Visual with 
video/image backup 

Rectification Within 15 days IRC:67-2012 

 Traffic Blinkers Functionality: Functioning 
of Traffic Blinkers as 

intended 

Daily Visual with 
video/image backup 

Rectification Within 7 days IRC:SP:84-2014 

Highway 
Lighting System 

Highway Lights Illumination: Minimum 40 
Lux illumination on the 

road surface 

Daily The illumination level 
shall be measured with 

luxmeter 

Improvement in 24 
hours Lighting System 

24 hours IRC:SP:84-2014 

 
 

Asset Type Performance 
Parameter 

Level of Service 
(LOS) 

Frequency of 
Measurement 

Testing Method Recommended 
Remedial measures 

Time limit for 
Rectification 

Specifications and 
Standards   

No major failure in 
the lighting system 

Daily - Rectification of 
failure 

24 hours IRC:SP:84-2014 



 

 

No minor failure in 
the lighting system 

Monthly - Rectification of 
failure 

8 hours IRC:SP:84-2014 

Toll Plaza Canopy 
Lights 

Minimum 40 Lux 
illumination on the 

road surface 

Daily The illumination level 
shall be measured 

with luxmeter 

Improvement in 24 
hours Lighting 

System 

24 hours IRC:SP:84-2014 

No major/minor 
failure in the lighting 

system 

Daily - Rectification of 
failure 

8 hours IRC:SP:84-2014 

Trees and Plantation 
including median 

plantation 

Obstruction in a 
minimum head-room 

of 5.5 m above 
carriageway or 
obstruction in 

visibility of road signs 

No obstruction due to 
trees 

Monthly Visual with 
video/image backup 

Removal of trees Immediate IRC:SP:84-2014 

Deterioration in 
health of trees and 

bushes 

Health of plantation 
shall be as per 
requirement of 
specifications 

&instructions issued 
by Authority from 

time to time 

Daily Visual with 
video/image backup 

Timely watering and 
treatment. Or 

Replacement of Trees 
and Bushes. 

Within 90 days IRC:SP:84-2014 

Vegetation affecting 
sight line and road 

Sight line shall be 
free from obstruction 

by vegetation 

Daily Visual with 
video/image backup 

Removal of Trees Immediate IRC:SP 84-2014 

 
Asset Type Performance Parameter Level of Service 

(LOS) 
Frequency of 
Measurement 

Testing Method Recommended 
Remedial 
measures 

Time limit for 
Rectification 

Specifications and 
Standards 

 
structures 

      

Rest Areas Cleaning of toilets - Daily - 
 

Every 4 hours 
 



 

 

Defects in electrical, water and 
sanitary installations 

- Daily - Rectification 24 hours 
 

Other Project 
Facilities and 

Approach roads 

Damage or deterioration in Approach 
Roads, pedestrian facilities, truck lay-

bys, bus-bays, bus shelters, cattle 
crossings, Traffic Aid Posts, Medical 

Aid Posts and other works 

Daily - Rectification 15 days IRC:SP 84-2014 

 
 
 
 

Asset Type Performance 
Parameter 

Level of Service 
(LOS) 

Frequency of 
Measurement 

Testing Method Recommended 
Remedial measures 

Time limit for 
Rectification 

Specifications and 
Standards 



 

 

Pipe/box/slab culverts Free 
waterway/unobstructe
d flow section 

85% of normal flow 
to available. 

2 times in a year 
(before and after rainy 
season) 

Inspection by Bridge 
Engineer as per IRC 
SP: 35-1990 
recording of depth of 
silting and area of 
vegetation. 

Cleaning silt up soils 
and debris in culvert 
barrel after rainy 
season, removal of 
monsoon and bushes 
and vegetation, U/s of 
barrel, underafter 
barrel and D/s of 
barrel rainy season. 

15 days before onset 
of monsoon and 30 
days after end of 
rainy season. 

IRC 5-2015, IRC 
SP:40-1993 and IRC 
SP:13-2004 

Leak-proof expansion 
joints if any 

No leakage through 
expansion joints 

Bi-Annually Physical inspection of 
expansion joints as 
per IRC SP: 35-1990 
if any, for leakage 
strains on walls at 
joints. 

Fixing with sealant 
suitably 

30 days or before 
onset of rains 
whichever comes 
earlier 

IRC SP:40-1993 and 
IRC SP:69-2011 

Structurally sound Spalling of concrete 
not more than 0.25 
sqm Delamination of 
concrete not more 
than 0.25 sqm. Cracks 
wider than 0.3 mm 
not more than 1m 
aggregate length 

Bi-Annually Detailed inspection of 
all components of 
cracking, culvert as 
per IRC SP:35-1990 
recording defects 

Repairs to spalling, 
delamination, rusting 
and shall be followed 
as theper IRC:SP:40-
1993. 

15 days IRC SP 40-1993 and 
MORTH 
Specifications clause 
2800 

 
 

 
 

Asset Type Performance 
Parameter 

Level of Service 
(LOS) 

Frequency of 
Measurement 

Testing Method Recommended 
Remedial measures 

Time limit for 
Rectification 

Specifications and 
Standards 



 

 

 
Protection works in 

good condition 
Damaged of rough 
stone apron or bank 
revetment not more 
than 3 sq.m, damage 

to solid apron 
(concrete apron) not 

more than 1 sq.m 

2 times in a year 
(before and after 

rainy season) 

Condition survey as 
per IRC SP:35-1990 

Repairs to damaged 
aprons and pitching 

30 days after defect 
observation or 2 

weeks before onset of 
rainy season 

whichever is earlier. 

IRC: SP 40-1993 and 
IRC:SP:13-2004. 

Bridges including 
ROBs Flyover etc. as 

applicable 

Riding quality or user 
comfort 

No pothole in 
wearing coat on 

bridge deck 

Daily Visual inspection as 
per IRC SP:35-1990 

Repairs to BC or 
wearing coat 

15 days MORT&H 
Specification 2811 

Bridge -Super 
Structure 

Bumps No bump at 
expansion joint 

Daily Visual inspection as 
per IRC SP:35-1990 

Repairs to BC on 
either side of 

expansion joints, 
correction course on 
approach slab in case 

of settlement to 
approach 

embankment 

15 days MORT&H 
Specification 3004.2 

& 2811. 

User safety (condition 
of crash barrier and 

guard rail) 

No damaged or 
missing stretch of 

crash barrier or 
pedestrian hand 

railing 

Daily Visual inspection and 
detailed condition 

survey as per IRC SP: 
35-1990 

Repairs and 
replacement of safety 

barriers as the case 
may be 

3days IRC: 5-1998, IRC SP: 
84-2014 and IRC SP: 

40-1993. 

Rusted reinforcement Not more than 0.25 
sq.m 

Bi-Annually Detailed condition 
survey as per IRC SP: 

35-1990 using 

All the corroded 
reinforcement need to 

be thoroughly 

15 days IRC SP: 40-1993 and 
MORTH 

 
Asset Type Performance Parameter Level of Service(LOS) Frequency of 

Measurement 
Testing Method Recommended 

Remedial measures 
Time limit for 
Rectification 

Specifications and 
Standards 

Asset Type Performance 
Parameter 

Level of 
Service(LOS) 

Frequency of 
Measurement 

Testing Method Recommended 
Remedial measures 

Time limit for 
Rectification 

Specifications and 
Standards 



 

 

 Spalling of concrete Not more than 0.50 
sq.m 

 Mobile Inspection 
Unit 

Bridgecleaned from 
rusting and applied 
with anti-corrosive 

coating before 
carrying out the 

repairs to affected 
concrete portion with 
epoxy ortar/concrete. 

 Specification 1600. 

 Delamination Not more than 0.50 
sq.m 

  Grouting with epoxy 
mortar, investigating 
causes for cracks and 
carry out necessary 

rehabilitation. 

 
 

 Cracks wider than 0.30 
mm 

Not more than 1m 
total length 

Bi-Annually Detailed condition 
survey as per IRC SP: 
35-1990 using Mobile 
Bridge Inspection Unit 

Grouting with epoxy 
mortar, investigating 
causes for cracks and 
carry out necessary 

rehabilitation. 

48 Hours IRC SP: 40-1993 and 
MORTH Specification 

2800. 

 Rainwater seepage 
through deck slab 

Leakage - nil Quarterly Detailed condition 
survey as per IRC SP: 
35-1990 using Mobile 
Bridge Inspection Unit 

Grouting of deck slab 
at leakage areas, 

waterproofing, repairs 
to drainage spouts 

1 months MORTH specifications 
2600 & 2700. 

 Deflection due to 
permanent loads and 

live loads 

Within limits. Once in every design 
10 years for spans 
more than 40 m 

Load test method Carry out major 
rehabilitation works 
on bridge to retain 

original design loads 
capacity 

6 months IRC SP: 51-1999. 

Asset Type Performance Parameter Level of Service 
(LOS) 

Frequency of 
Measurement 

Testing Method Recommended 
Remedial measures 

Time limit for 
Rectification 

Specifications and 
Standards 



 

 

 Vibrations in bridge 
deck due to moving 

trucks 

Frequency of 
vibrations shall not be 

more than 5 Hz 

Once in every 5 years 
for spans of more than 

30m and every 10 
years for spans 

between 15 to 30 m 

Laser displacement 
sensors or vibro-

meters 

Strengthening of 
superstructure 

4 months AASHTO LRFD 
specifications 

Leakage in Expansion 
joints 

No damage to 
elastomeric sealant 

compound in strip seal 
expansion joint, no 

leakage of rain water 
through expansion 

joint in case of buried 
and asphalt plug and 

copper strip joint. 

Bi-Annually Detailed condition 
survey as per IRC 
SP:35-1990 using 

Mobile Bridge 
Inspection Unit 

Replace of seal in 
expansion joint 

15 days MORTH specifications 
2600 and IRC SP: 40-

1993. 

Debris and dust in strip 
seal expansion joint 

No dust or debris in 
expansion joint gap. 

Monthly Detailed condition 
survey as per IRC 
SP:35-1990 using 

Mobile Bridge 
Inspection Unit 

Cleaning of expansion 
joint gaps thoroughly 

3 days MORTH specifications 
2600 and IRC SP: 40-

1993. 

  
 
 
 
 

Asset Type 
Performance 

Parameter 
Level of Service 

(LOS) 
Frequency of 
Measurement 

Testing Method 
Recommended 

Remedial measures 
Time limit for 
Rectification 

Specifications and 
Standards 

 Drainage spouts 

No down take pipe 
missing/broken below 
soffit of the deck slab. 

No silt, debris, 

Monthly 

Detailed condition 
survey as per IRC SP: 
35-1990 using Mobile 
Bridge Inspection Unit 

Cleaning of drainage 
spouts thoroughly. 

Replacement of 
missing/broken down 

3 days 
MORTH specification 

2700. 



 

 

clogging of drainage 
spout collection 

chamber. 

take pipes with a 
minimum pipe 

extension of 500mm 
below soffit of slab. 

Providing sealant 
around the drainage 
spout if any leakages 

observed. 

Bridge-
substructure 

Cracks/spalling 
concrete/rusted steel 

No of spalling 
concrete rusted steel 

Bi-Annually 

Detailed condition 
survey as per IRC SP: 
35-1990 using Mobile 
Bridge Inspection Unit 

All the corroded 
reinforcement shall 

need to be thoroughly 
cleaned from rusting 
and applied with anti-

corrosive coating 
before carrying out 

repairs to substructure 
by grouting/guiniting 
and micro concreting 
depending on type of 

defect noticed 

30 days 
IRC SP: 40-1993 and 
MORTH specification 

2800. 

 
 

Asset Type 
Performance 
Parameter 

Level of Service (LOS) 
Frequency of 
Measurement 

Testing Method 
Recommended 
Remedial measures 

Time limit for 
Rectification 

Specifications and 
Standards 

 Bearings 

Delamination of bearing 
reinforcement not more 
than 5%, cracking or 
tearing of rubber not 
more than 2 locations 
per side, no rupture of 

Bi-Annually 

Detailed condition 
survey as per IRC SP: 
35-1990 using Mobile 
Bridge Inspection Unit 

In case of failure of 
even one bearing on 
any pier/abutment, all 
the bearings on that 
pier/abutment shall be 
replaced, in order to 

3 months 
MORTH specification 
2810 and IRC SP: 40-
199. 



 

 

reinforcement or rubber get uniform load 
transfer on to bearings. 

Bridge 
Foundations 

Scouring foundations 

Scouring shall not be 
lower than maximum 
scour level for the 
bridge 

Bi-Annually 

Condition survey and 
visual inspection as 
per IRC SP:35-1990 
using Mobile Bridge 
Inspection Unit. In 
case of doubt, use 
Underwater camera for 
inspection of deep 
wells in major Rivers. 

Suitable protection 
works around 
pier/abutment 

1 month 
IRC SP: 40-1993, IRC 
83-2014, MORTH 
specification 2500 

 Protection works 
good condition 

Damaged of rough 
stone apron 2 times in 
major bank revetment 
not more than 3 sq.m. 
damage to solid apron 
year (before and after 
rainy season) 

2 times in a 
year (before and 
after rainl 
season) 

Condition survey as 
per IRC SP:35-1990 

Repairs to damaged 
aprons and pitching. 

30 days after defect 
observation or 2 weeks 
before onset of rainy 
season 

IRC: SP 40-1993 and 
IRC:SP:13-2004. 

 
   



 

 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

  

Asset 
Type 

Performance 
Parameter 

Level of Service 
(LOS) 

Frequency of 
Measurement 

Testing Method 
Recommended 
Remedial measures 

Time limit for 
Rectification 

Specifications and 
Standards 

  
(concrete apron) 
not more than 1 
sq.m 

   whichever is 
earlier. 

 

Note: Any Structure during the entire concession period which is found that does not complies with all requirements of this Table will be prepared, 
rehabilitated or even reconstructed under the scope of the concessionaire. 

     



 

 

 

Table 5: Maintenance Criteria for Hill Roads 
In addition to above, for hill roads the following provisions for maintenance is also to done. 
 

 
 

Note: For all tables I to 5 above, latest BIS & IRC standards (even 
those not indicated herewith) along with MoRTH specifications shall 
be binding for all maintenance activities. 
 
 

 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SI. No. Parameter Time limit for Rectification 

(i) Damage to Retaining wall/ Breast wall 7 (Seven) days 

(ii) Landslides requiring clearance 12 (Twelve) hours 

(iii) Snow requiring clearance 24 (Twenty Four) hours 



 

 

SCHEDULE - L 
(See Clause 18.1. I) 

 
SAFETY REQUIREMENTS 

 
 

1 Guiding principles 

1.1 Safety Requirements aim at reduction in injuries, loss Of life and damage to property 
resulting from accidents on the Project elevated corridor, irrespective of the person(s) at fault. 

1.2 Users Of the Project elevated corridor include motorised and non-motorised vehicles as 
well as pedestrians and animals involved in, or associated with accidents. Vulnerable Road Users 
(VRU) include pedestrians as well as riders of motorised two-wheelers, bicycles and other vehicles 
which do not provide adequate occupant protection. 

1.3 Safety Requirements apply to all phases of construction, operation and maintenance with 
emphasis on identification of factors associated with accidents, consideration of the same, and 
implementation of appropriate remedial measures. 

1.4 Safety Requirements include measures associated with traffic management and regulation such as 
road signs, pavement marking, traffic control devices,        roadside furniture, highway design elements, 
enforcement and emergency response. 

2 Obligations of the Concessionaire 

The Concessionaire shall abide by the following insofar as they relate to safety Of the Users: 

(a)  Applicable Laws and Applicable Permits; 

(b)  Manual for Safety in Road Design, issued by MORTH; 

(c)   relevant Standards/Guidelines of IRC relating to safety, road geometrics, bridges, culverts, road 
signs, pavement marking and roadside furniture;  

(d)  provisions Of this Agreement; and 

(e)  Good Industry Practice. 

3 Appointment of Safety Consultant 

For carrying out safety audit Of the Project elevated corridor under and in accordance with this  
Schedule-L, the Authority shall appoint from time to time, one or more qualified firms or 
organisations as its consultants (the "Safety Consultant"). The Safety Consultant shall employ a 
team comprising, without limitation, one mad safety expert and one traffic planner to undertake 
safety audit of the Project elevated corridor. 

 
4 Appointment of Safety Consultant 



 

 

4.1      NO later than 90 (ninety) days from the date of this Agreement, the Authority shall appoint a 
Safety Consultant for carrying Out safety audit at the design stage of the Project. The Safety 
Consultant shall collect data on all fatal crashes and other road accidents which occurred on the 
Project elevated corridor in the preceding two years by obtaining copies of the relevant First 
Information Reports (FIRS) from the police stations having jurisdiction. The information contained 
in such FIRS shall be summarised in the form prescribed by IRC/MORTH for this purpose and the 
data shall be analysed for the type of victims killed or injured, impacting vehicles, location of 
accidents and other relevant factors. 

  
4.2      The Concessionaire shall provide to the Safety Consultant, in four copies, the relevant 
drawings containing the design details that have a bearing on safety of Users (the “Safety  
Drawings”). Such design details shall include horizontal and vertical alignments; sightlines; layouts 
of intersections; interchanges; road cross-section; bridges and culverts;  side drains; provision for 
parked vehicles, slow moving vehicles (tractors, bullock carts, bicycles) and pedestrians; bus bays; 
truck lay-bys; and other incidental or consequential information. The Safety Consultant shall review 
the design details and forward three  of the Safety Drawings with its recommendations, if any, to the 
Independent Engineer who shall record its comments, if any, and forward one copy each to the 
Authority and the Concessionaire; 
4.3       The accident data and the design details shall be compiled, analysed and used by the Safety 
Consultant for evolving a package of recommendations consisting of safety related measures for the 
Project elevated corridor. The safety audit shall be completed in a period of three months and a report 
thereof (the "Safety Report") shall be submitted to the Authority, in five copies. One copy each of 
the Safety Report shall be forwarded by the Authority to the Concessionaire and the Independent 
Engineer forthwith.  
4.4     The Concessionaire shall endeavour to incorporate the recommendations Of the Safety Report 
in the design of the Project elevated corridor, as may reasonably be required in accordance with 
Applicable Laws, Applicable Permits, Manuals and Guidelines of MORTH and IRC, Specifications 
and Standards, and Good Industry Practice. If the Concessionaire does not agree with any or all of 
such recommendations, it shall state the reasons thereof and convey them to the Authority forthwith. 
In the event that any or all of the works and services recommended in the Safety Report fall beyond 
the scope of Schedule-B, Schedule-C Or Schedule-D, the Concessionaire shall make a report thereon 
and seek the instructions of the Authority for funding such works in accordance with the provisions 
of Article 18.  

4.5      Without prejudice to the provisions of Paragraph 4.4, the Concessionaire and the Independent Engineer 
shall, within 15 (fifteen) days Of receiving the Safety Report, send their respective comments thereon 
to the Authority, and no later than 15 (fifteen) days of receiving Such comments, the Authority shall 
review the same alongwith the Safety Report and by notice direct the Concessionaire to carry out 
any or all of the recommendations contained therein with such modifications as the Authority may 
specify, provided that any works or services required to be undertaken hereunder shall be governed 
by the provisions of Article 18. 

5         Appointment of Safety Consultant 

5.1      A Safety Consultant shall be appointed by the Authority, no later than 4 (four) months prior to the 
expected Project Completion Date, for carrying out a safety audit of the completed Construction 
Works. 

5.2     The Safety Consultant shall collect and analyse the accident data for the preceding two years in the 
manner specified in Paragraph 4.1 of this Schedule-L. It shall study the Safety Report for the 
Development Period and inspect the Project elevated corridor to assess the adequacy of safety 
measures. The Safety Consultant shall complete the safety audit within a period of 4 (four) months 
and submit a Safety Report recommending a package of additional road safety measures, if any, that 



 

 

are considered essential for reducing accident hazards on the Project elevated corridor. Such 
recommendations shall be processed, mutatis mutandis, and acted upon in the manner set forth in 
Paragraphs 4.3, 4.4 and 4.5 of this Schedule-L. 

5.3 The Concessionaire shall make adequate arrangements during the Construction Period for the safety 
of workers and road Users in accordance with the guidelines of IRC for safety in construction Zones 
and notify the Authority and the Independent Engineer about such arrangements. 

 
 

6         Safety measures during Operation Period 

6.1     The Concessionaire shall develop, implement and administer a surveillance and safety programme 
for Users, including correction of safety Violations and deficiencies and all Other actions necessary 
to provide a safe environment in accordance with this Agreement. 

6.2      The Concessionaire shall establish a Highway Safety Management Unit (the "HSMU") to be 
functional on and after Appointment Date and designate one Of its officers to be in-charge Of the 
HSMU. Such officer shall have specialist knowledge and training in road safety and traffic  
engineering by having attended a course conducted by a reputed organisation on the subject. 

6.3      The Concessionaire shall keep a copy of every FIR recorded by the Police with respect to any 
accident occurring on the Project elevated corridor. In addition, the Concessionaire shall also collect 
data for all cases of accidents not recorded by the Police but where a vehicle rolled over or had to be 
towed away. The information so collected shall be summarised in the form prescribed by IRC/ 
MORTH for this purpose. The Concessionaire shall also record  the exact location of each accident 
on a road map. The aforesaid data shall bc submitted to the Authority at the conclusion of every 
quarter and to the Safety Consultant as and when appointed  

6.4       Ille Concessionaire shall submit to the Authority before the 31st (thirty first) May of each year, an 
annual report (in ten copies) containing, without limitation, a detailed listing and analysis of all 
accidents of the preceding Accounting Year and the measures taken by the Concessionaire pursuant 
to the provisions of Paragraph 6.1 of this Schedule-L for averting Or minimising such accidents in 
future. 

6.5 Once in every Accounting Year, a safety audit shall be carried out by the Safety Consultant to be 
appointed by the Authority. It shall review and analyse the annual report and accident data of the 
preceding year, and undertake an inspection of the Project elevated corridor. The Safety Consultant 
shall complete the safety audit within a period of 1 (one) month and submit a Safety Report 
recommending specific improvements, if any, required to be made to the road, bridges, culverts, 
markings, signs, road furniture and Project Facilities, including cattle crossings and pedestrian 
crossings. Such recommendations shall be processed, mutatis mutandis, and acted upon in the 
manner set forth in Paragraphs 43, 4.4 and 4.5 of this Schedule-L 

7          Costs and expenses 

Costs and expenses incurred in connection with the Safety Requirements Set forth herein, including 
the provisions of Paragraph 2 of this Schedule, shall be met in accordance with Article 18, and in 
particular, the remuneration of the Safety Consultant, safety audit, and costs incidental thereto, shall 
be met out of the Safety Fund. 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  



 

 

SCHEDULE -M 
(See Clause19.5) 

MONTHLY FEE STATEMENT 

Project Elevated Corridor: Month: 

Type of 
Vehicle 

For corresponding 
month of previous 

year 

For 
preceding 

month 

For the month 
reported upon 

 

No. of 
Vehicles 

Fee 
collected 
(in lakh 

Rs.) 

No. of 
Vehicles 

Fee 
collected 
(in lakh 

Rs.) 

Fee per 
Vehicle 
(in Rs.) 

No. of 
Vehicles 

Fee 
collected 

(in lakh 
Rs.) 

(1) (2) (3) (4) (5) (6) (7) (8) 

A  Car 
       

B  LCV 
       

C  Bus 
       

D  Truck 
       

E  Three-Axle Vehicle 
       

F  Heavy construction 
machinery or earth 
moving equipment or 
Multi-axle vehicle 

       

G  Oversized vehicle 
       

I Two-
wheeler 
vehicle 

       

H  Total 
       

 
 
Note 1: The above statement does not include Local Users and vehicles travelling on Passes 
Note 2: Monthly Fee Statements for Passes have been prepared separately in the above format and are 
enclosed. 

 
Remarks, if any: 

 



 

 

SCHEDULE -N 
(See Clause22.1) 

 
WEEKLY TRAFFIC CENSUS 

 
Project Elevated Corridor: Week ending: 

Type of Vehicle No. of vehicles using the Project Elevated Corridor  

Corresponding 
week/last 

Preceding week Week Of report 

(1) (2) (3) (4) 

A    Fee paying Traffic 
Al   Car 

   

A2  LCV    
A3  Bus    

A4  Truck    

A5  Three-Axle Vehicle    
A6  Heavy construction 
machinery Or Earth moving 
equipment or Multi-axle 
vehicle 

   

A7  Oversized vehicle    

A8 Two-wheeler    

Total (A)    

B   Local Users 
Bl  Car 

   

Total (B)    

C   Exempted Vehicles 
C1  Motor Cycle 

   

C2  Car    

C3  LCV    

C4  Bus    

C5  Truck    

C6  Three-Axle Vehicle    

C7  Heavy construction 
machinery or Earth moving 
equipment or Multi-axle 
vehicle 

   

C8  Tractor    

Total (C)    

D D Total Traffic (A+B-
C) 

DI D1  Motor Cycle 

   

D2  Car    

D3  I-CV    

D4  Bus    

D5  Truck    

D6  Three-Axle Vehicle    



 

 

D7  Heavy construction 
machinery or Earth moving 
equipment or Multi-axle 
vehicle 

   

D8  Oversized vehicle    

D9  Tractor    

Grand Total (E)    
 

Remarks, if any: 
WEEKLY REPORT FOR WEIGH STATIONS 

 
 

Project Elevated Corridor: Week ending: 

Type of Vehicle Permitted 
Gross 

Vehicle 

Weight 
(Tonnes) 

No. of 
Vehicles 
weighed 
(Sample size) 

No. of Vehicles carrying load: 

 Within 
permissible 

limits 

Up to 10% in 
excess 

Over and up to 
in excess 

Over 
20% in 
excess 

(1) (2) (3) (4) (5) (6) (7) 

A  LCV 
      

B  Truck 
      

C  Three-Axle 
Vehicle 

      

D  Heavy construction 
machinery or Earth 
moving equipment or 
Multi-axle vehicle 

      

E  Total 
      

 
 
Note: Sample size shall not be less than 200 Trucks per week and 20 Trucks per day, and should include a 
proportionate number Of Multi-axle Trucks. 
Remarks, if any. 

 
 
 

SCHEDULE -O 
DELETED 

 



 

 

 
  



 

 

SCHEDULE -P 
(See Clause 23.1) 

 
SELECTION OF INDEPENDENT ENGINEER 

 
 

1        Selection of Independent Engineer 

1.1 The provisions of Part II of the Standard Bidding Documents for Consultancy Assignments: 
Time Based (Volume V) issued by the Ministry of Finance, GOI in July, 1997 or any substitute 
thereof shall apply, mutatis mutandis, for invitation of bids and evaluation thereof save as 
otherwise provided herein. 

1.2 The Authority shall invite expressions of interest from consulting engineering firms or 
bodies corporate to undertake and perform the duties and functions set forth in Schedule-Q and 
thereupon shortlist 10 (ten) qualified firms in accordance with pre-determined criteria. The 
Authority shall convey the aforesaid list of firms to the Concessionaire for scrutiny and comments, 
if any. The Concessionaire shall be entitled to scrutinise the relevant records of the Authority to 
ascertain whether the selection of firms has been undertaken in accordance with the prescribed 
procedure and it shall send its comments, if any, to the Authority within 15 (fifteen) days of 
receiving the aforesaid list of firms. Upon receipt of such comments, if any, the Authority shall, 
after Considering all relevant factors, finalise and constitute a panel of 10 (ten) firms (the "Panel of 
Firms") and convey its decision to the Concessionaire. 

1.3 The Authority shall invite the aforesaid firms in the Panel of Firms to submit their 
respective technical and financial offers, each in a separate sealed cover. All the technical bids so 
received shall be opened and pursuant to the evaluation thereof, the Authority shall shortlist 3 
(three) eligible firms on the basis of their technical scores. The financial bids in respect of such 3 
(three) firms shall be opened and the order of priority as among these firms shall be determined on 
the basis of a weighted evaluation where technical and financial scores shall be assigned respective 
weights of 80:20. 

1.4 In the event that the Authority shall follow the selection process specified in the Model RFP 
for selection of Technical Consultants, as published by the Ministry of Finance/ Planning 
Commission, the selection process specified in this Schedule-P shall be deemed to be substituted 
by the provisions of the said Model RFP and the Concessionaire shall be  entitled to Scrutinise the 
relevant records forming part of such selection process. 
 
 
2 Fees and expenses 

2.1 In determining the nature and quantum of duties and services to be performed by the 
Independent Engineer during the Development Period and Construction Period, the Authority shall 
endeavour that payments to the Independent Engineer on account of fee and expenses do not 
exceed 2% (two per cent) Of the Total Project Cost. Payments not exceeding such 2% (two per 
cent) shall be borne equally by the Authority and the Concessionaire in accordance with the 
provisions of this Agreement and any payments in excess thereof shall be borne entirely by the 
Authority. 

2.2 The nature and quantum of duties and services to be performed by the Independent Engineer 
during the Operation Period shall be determined by the Authority in conformity with the provisions 
of this Agreement and with due regard for economy in expenditure. All payments made to the 



 

 

Independent Engineer on account of fee and expenses during the Operation Period, shall be borne 
equally by the Authority and the Concessionaire. 

3         Constitution of fresh panel 
 

No later than three years from the date of this Agreement, and every three years thereafter, the 
Authority shall prepare a fresh panel of firms in accordance with the criteria set forth in this 
Schedule-P; provided that the Authority may, at anytime, prepare a fresh panel with prior written 
consent of the Concessionaire. 

4          Appointment of government entity as Independent Engineer 

Notwithstanding anything to the contrary contained in this Schedule, the Authority may in its 
discretion appoint a government-owned entity as the Independent Engineer; provided that such 
entity shall be a body corporate having as one of its primary function the provision  of consulting, 
advisory and supervisory services for engineering projects; provided further that a government-
owned entity which is owned or controlled by the Authority and/or MORTH shall not be eligible 
for appointment as Independent Engineer. 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  



 

 

 
 
 

SCHEDULE -Q 
(See Clause 23.2.1) 

 
TERMS OF REFERENCE FOR INDEPENDENT ENGINEER 

 
1 Scope 

1.1 These Terms or Reference for the Independent Engineer (the "TOR") are being specified 
pursuant to the Concession Agreement dated ………….. (the “Agreement”), which has been 
entered into between the Authority and  (the “Concessionaire”) for Construction of Elevated 
corridor from Marenahalli Main Road (RagiGudda junction) to Kanakapura Main Road via 
BWSSB Pipeline Road (Thalaghattapura junction) in Bengaluru City on BOOT (Toll) Mode in the 
State on build, own, operate and transfer (BOOT) basis, and a copy of which is annexed hereto and 
marked as Annex-A to form part of  
this TOR. 

1.2 This TOR shall apply to construction, operation and maintenance of the Project Elevated 
Corridor 

2 Definitions and interpretation 

2.1        The words and expressions beginning with or in Capital letters used in this TOR and not defined 
herein but defined in the Agreement shall have, unless   repugnant to the context, the meaning 
respectively assigned to them in the Agreement. 

2.2        References to Articles, Clauses and Schedules in this TOR shall, except where the context 
otherwise requires, be deemed to be references to the Articles, Clauses and Schedules of the 
Agreement, and references to Paragraphs shall be deemed to be references to Paragraphs of this 
TOR. 

The rules of interpretation stated in Clauses 1.2, 1.3 and 1.4 of the Agreement shall apply, mutatis mutandis, 
to this TOR. 

 

3           Role and functions of the Independent Engineer 

3.1        The role and functions Of the Independent Engineer shall include the following: 

 
(i) review of the Drawings and Documents as Set forth in Paragraph 4; 

  (ii) review, inspection and monitoring of Construction Works as set forth in Paragraph 
5;Conducting Tests On completion of construction and issuing Completion/Provisional 
Certificate as set forth in Paragraph 5; 

(iii) review, inspection and monitoring of O&M  as set forth in Paragraph 6; 

(iv) review, inspection and monitoring of Divestment Requirements as set forth in 
Paragraph 7; 



 

 

(v) determining, as required under the Agreement, the costs of any works or services 
and/or their reasonableness; 

(vi) determining, as required under the Agreement, the period or any extension thereof, for 
performing any duty or obligation; 

(vii) assisting Authority in review and inspection of the books of accounts submitted by the 
Concessionaire to the Authority and the records maintained by   Concessionaire as set forth in 
Paragraph 12 

(viii) providing all requisite data on monthly basis within a period of 7 days from the close of 
month, as required by Authority, for updating the project specific website substantially in the 
format prescribed at Appendix — IV23* 

(ix) assisting the Parties in resolution of disputes as set forth in Paragraph 9; and 

(x) certifying the readiness and availability of the Site / Right of Way handed over for 
construction, including the extent of land available as on the Appointed Date and at periodic 
intervals thereafter 

(xi) reviewing and certifying the Concessionaire's compliance with the performance 
standards and key performance indicators (including tolling system readiness, traffic data, O&M 
and service-quality KPIs) specified in the Agreement and its Schedules 

(xii) undertaking all other duties and functions in accordance with the Agreement. 

3.2        The Independent Engineer shall discharge its duties in a fair, impartial and efficient manner, 
consistent with the highest standards of professional integrity and Good Industry Practice.  

4           Development Period 

 
4.1         During the Development Period, the Independent Engineer shall undertake a detailed review of the 

Drawings to be furnished by the Concessionaire along with supporting data, including the geo-
technical and hydrological investigations, characteristics of materials from borrow areas and quarry 
sites, topographical surveys and traffic surveys. The Independent Engineer shall complete such 
review and send its comments/observations to the Authority and the Concessionaire within 30 
(thirty) days of receipt of such Drawings. In particular, such comments shall specify the conformity 
or otherwise of such Drawings with the Scope of the Project and Specifications and Standards 

4.2        The Independent Engineer Shall review any modified Drawings or supporting Documents sent to it 
by the Concessionaire and furnish its comments within 15 (fifteen) days of receiving such Drawings 
or Documents.  

4.3        The Independent Engineer shall review the Drawings sent to it by the Safety Consultant in 
accordance with Schedule-L and furnish its Comments thereon to the Authority and the 
Concessionaire within 15 (fifteen) days of receiving such Drawings. The Independent Engineer 
shall also review the Safety Report and furnish its comments thereon to the Authority within 30 
(thirty) days of receiving such report.  



 

 

4.4        The Independent Engineer shall review the detailed design, construction methodology, quality 
assurance procedures and the procurement, engineering and construction time schedule sent to it by 
the Concessionaire and furnish its comments within 30 (thirty) days of receipt thereof.  

__________________________________ 
23*  A sample format is enclosed as Appendix-IV in Clause 23.2.4 and Schedule Q. The format may be modified as per the 
requirements of the project. 

4.5        Upon reference by the Authority, the Independent Engineer shall review and comment on the EPC 
Contract or any other contract for construction, operation and maintenance Of the Project Elevated 
Corridor, and furnish its comments within 15 (fifteen) days from receipt of such reference from the 
Authority. 

5          Construction Period 

 
5.1         In respect of the Drawings, Documents and Safety Report received by the Independent Engineer for 

its review and comments during the Construction Period, the provisions of Paragraph 4 shall apply, 
mutatis mutandis. 

5.2        The Independent Engineer shall review the monthly progress report furnished by the Concessionaire 
and send its comments thereon to the Authority and the Concessionaire within 7 (seven) days of 
receipt of such report. 

5.3        The Independent Engineer shall inspect the Construction Works and the Project Elevated Corridor 
once every month, preferably after receipt of the monthly progress report from the Concessionaire, 
but before the 20th (twentieth) day of each month in any case, and make out a report of such 
inspection (the "Inspection Report") setting forth an overview of the status, progress, quality and 
safety of construction, including the work methodology adopted, the materials used and their 
sources, and conformity of Construction Works with the Scope of the Project and the Specifications 
and Standards. In a separate section of the Inspection Report, the Independent Engineer shall 
describe in reasonable detail the lapses, defects or deficiencies observed by it in the construction of 
the Project Elevated Corridor. The Inspection Report shall also contain a review of the maintenance 
of the existing lanes in conformity with the provisions of the Agreement. The Independent Engineer 
shall send a copy of its Inspection Report to the Authority and the Concessionaire within 7 (seven) 
days of the inspection. 

5.4        The Independent Engineer may inspect the Project Elevated Corridor more than once in a month if 
any lapses, defects or deficiencies require such inspections. 

5.5        For determining that the Construction Works conform to Specifications and Standards, the 
Independent Engineer shall require the Concessionaire to carry out, or cause to be carried out, tests 
on a sample basis, to be specified by the Independent Engineer in accordance with Good Industry 
Practice for quality assurance. For purposes of this Paragraph 5.5, the tests specified in the IRC 
Special Publication-l I (Handbook of Quality Control for Construction of Roads and Runways) and 
the Specifications for Road and Bridge Works issued by MORTH (the "Quality Control 
Manuals") or any modification/substitution thereof shall be deemed to be tests conforming to Good 
Industry Practice for quality assurance. The Independent Engineer shall issue necessary directions 
to the Concessionaire for ensuring that the tests are conducted in a fair and efficient manner, and 
shall monitor and review the results thereof.  

5.6        The sample size of the tests, to be specified by the Independent Engineer under Paragraph 5.5, shall 
comprise l0% (ten per cent) of the quantity or number of tests prescribed for each category or type 
of tests in the Quality Control Manuals; provided that the Independent Engineer may, for reasons to 



 

 

be recorded in writing, increase the aforesaid sample size by up to l0% (ten per cent) for certain 
categories or types of tests. 

 5.7        The timing of tests referred to in Paragraph 5.5, and the criteria for acceptance/ rejection of their 
results shall be determined by the Independent Engineer in accordance with the Quality Control 
Manuals. The tests shall be undertaken on a random sample basis and shall be in addition to, and 
independent of, the tests that may be carried out by the Concessionaire for its own quality assurance 
in accordance with Good Industry Practice.  

5.8        In the event that the Concessionaire carries out any remedial works for removal or rectification of 
any defects or deficiencies, the Independent Engineer shall require the Concessionaire to carry out, 
or cause to be carried out, tests to determine that such remedial works have brought the 
Construction Works into conformity with the Specifications and Standards, and the provisions of 
this Paragraph 5 shall apply to such tests.  

5.9        In the event that the Concessionaire fails to achieve any of the Project Milestones, the Independent 
Engineer shall undertake a review of the progress of construction and identify potential delays, if 
any. If the Independent Engineer shall determine that completion of the Project Elevated Corridor is 
not feasible within the time specified in the Agreement, it shall require the Concessionaire to 
indicate within 15 (fifteen) days the steps proposed to be taken to expedite progress, and the period 
within which the Project Completion Date shall be achieved. Upon receipt of a report from the 
Concessionaire, the Independent Engineer shall review the same and send its comments to the 
Authority and the Concessionaire forthwith.  

5.10       If at any time during the Construction Period, the Independent Engineer determines that the 
Concessionaire has not made adequate arrangements for the safety of workers and Users in the zone 
of construction or that any work is being carried out in a manner that threatens the safety of the 
workers and the Users, it shall make a recommendation to the Authority forthwith, identifying the 
whole or part of the Construction Works that should be suspended for ensuring safety in respect 
thereof.  

5.11       In the event that the Concessionaire carries out any remedial measures to secure the safety of 
suspended works and Users, it may, by notice in writing, require the lndependent Engineer to 
inspect such works, and within 3 (three) days of receiving such notice, the Independent Engineer 
shall inspect the suspended works and make a report to the Authority forthwith, recommending 
whether or not such suspension may be revoked by the Authority. 

5.12        If suspension of Construction Works is for reasons not attributable to the Concessionaire, the 
Independent Engineer shall determine the extension of dates set forth in the Project Completion 
Schedule, to which the Concessionaire is reasonably entitled, and shall notify the Authority and the 
Concessionaire of the same. 

5.13       The Independent Engineer shall carry out, or cause to be carried out, all the Tests specified in 
Schedule-I and issue a Completion Certificate or Provisional Certificate, as the case may be. For 
carrying out its functions under this Paragraph 5.13 and all matters incidental thereto, the 
Independent Engineer shall act under and in accordance with the provisions of Article l4 and 
Schedule-I.  

5.14       Upon reference from the Authority, the lndependent Engineer shall make a fair and reasonable 
assessment of the costs providing information, works and services as set forth in Article 16 and 
certify the reasonableness of such costs for payment by the Authority to the Concessionaire. 



 

 

5.15      The Independent Engineer shall aid and advise the Concessionaire in preparing the Maintenance 
Manual. 

6           Operation period 

6.1         In respect of the Drawings, Documents and Safety Report received by the Independent Engineer 
for its review and comments during the Operation Period, the provisions of Paragraph 4 shall 
apply, mutatis mutandis. 

6.2         The Independent Engineer shall review the annual Maintenance Programme furnished by the 
Concessionaire and send its comments thereon to the Authority and the Concessionaire within 15 
(fifteen) days of receipt of the Maintenance Programme. 

6.3         The Independent Engineer shall review the monthly status report furnished by the Concessionaire 
and send its comments thereon to the Authority and the Concessionaire within 7 (seven) days of 
receipt of such report. 

6.4          The Independent Engineer shall inspect the Project Elevated Corridor once every month, 
preferably after receipt of the monthly status report from the Concessionaire, but before the 20th 
(twentieth) day of each month in any case, and make out an O&M Inspection Report setting forth 
an overview of the status, quality and safety of O&M including its conformity with the 
Maintenance Requirements and Safety Requirements. In a separate section of the O&M 
Inspection Report, the Independent Engineer shall describe in reasonable detail the lapses, defects 
or deficiencies observed by it in O&M of the Project elevated corridor. The Independent Engineer 
shall send a copy of its O&M Inspection Report to the Authority and the Concessionaire within 7 
(seven) days of the inspection. 

6.5         The Independent Engineer may inspect the Project elevated corridor more than once in a month, if 
any lapses, defects or deficiencies require such inspections. 

6.6         The Independent Engineer shall in its O&M Inspection Report specify the tests, if any, that the 
Concessionaire shall carry out, or cause to be carried out, for the purpose of determining that the 
Project elevated corridor is in conformity with the Maintenance Requirements. It shall monitor 
and review the results of such tests and the remedial measures, if any, taken by the Concessionaire 
in this behalf. 

6.7         In respect of any defect or deficiency referred to in Paragraph 3 of Schedule-K, the Independent 
Engineer shall, in conformity with Good Industry Practice, specify the permissible limit of 
deviation or deterioration with reference to the Specifications and Standards and shall also specify 
the time limit for repair or rectification of any deviation or deterioration beyond the permissible 
limit.  

6.8         The Independent Engineer shall determine if any delay has occurred in completion of repair or 
remedial works in accordance with the Agreement, and shall also determine the Damages, if any, 
payable by the Concessionaire to the Authority for such delay. 

6.9         The Independent Engineer shall examine the request of the Concessionaire for closure of any 
lane(s) of the carriageway for undertaking maintenance/repair thereof, keeping in view the need to 
minimise disruption in traffic and the time required for completing such maintenance/repair in 
accordance with Good Industry Practice. It shall grant permission with such modifications, as it 
may deem necessary, within 3 (three) days of receiving a request from the Concessionaire. Upon 
expiry of the permitted period of closure, the Independent Engineer shall monitor the re-opening 
of such lane(s), and in case of delay, determine the Damages payable by the Concessionaire to the 
Authority under Clause 17.7. 

6.10       The Independent Engineer shall monitor and review the curing of defects and deficiencies by the 
Concessionaire as set forth in Clause 19.4. 



 

 

6.11        In the event that the Concessionaire notifies the Independent Engineer of any modifications that it 
proposes to make to the Project elevated corridor, the Independent Engineer shall review the same 
and send its comments to the Authority and the Concessionaire within 15 (fifteen) days of 
receiving the Proposal. 

 

7            Termination 

7.1         At any time, not earlier than 90 (ninety) days prior to Termination but not later than 15 (fifteen) 
days prior to such Termination, the Independent Engineer shall, in the presence of a representative 
of the Concessionaire, inspect the Project elevated corridor for determining compliance by the 
Concessionaire with the Divestment Requirements set forth in Clause 38.1 and, if required, cause 
tests to be carried out at the Concessionaire's cost for determining such compliance. If the 
Independent Engineer determines that the status of the project elevated corridor is such that its 
repair and rectification would require a larger amount than the sum set forth in Clause 39.2, it 
shall recommend retention of the required amount in the Escrow Account and the period of 
retention thereof. 

7.2         The Independent Engineer shall inspect the Project elevated corridor once in every 15(fifteen) 
days during a period of 90 (ninety) days after Termination for determining the liability of the 
Concessionaire under Article 39, in respect of the defects or deficiencies specified therein. If any 
such defect or deficiency is found by the Independent Engineer, it shall make a report in 
reasonable detail and send it forthwith to the Authority and the Concessionaire. 

 
8            Determination of costs and time 

8.1         The Independent Engineer shall determine the costs, and/or their reasonableness, that are required 
to be determined by it under the Agreement. 

8.2         The Independent Engineer shall determine the period, or any extension thereof' that is required to 
be determined by it under the Agreement. 

 

9            Assistance in Dispute resolution 

9.1         When called upon by either Party in the event of any Dispute, the Independent Engineer shall 
mediate and assist the Parties in arriving at an amicable settlement 

9.2         In the event of any disagreement between the Parties regarding the meaning, scope and nature of 
Good Irau.try Practice, as set forth in any provision of the Agreement' the Independent Engineer 
shall specify such meaning, scope and nature by issuing a reasoned. 

 

10 Other duties and functions 

The Independent Engineer shall perform all other duties and functions specified in the Agreement. 

 
11            Miscellaneous 

11.1         The Independent Engineer shall notify its programme of inspection to the Authority and to the 
Concessionaire, who may, in their disCretion, depute their respective representatives to be 
present during the inspection. 

11.2         A copy of all communications, comments, instructions, Drawings or Documents sent by the 
Independent Engineer to the Concessionaire pursuant to this ToR, and a copy of all the test 
results with comments of the Independent Engineer thereon shail be furnisired by the 



 

 

Independent Engineer to the Authority forthwith. 

11.3         The Independent Engineer shall obtain, and the concessionaire shall furnish in two copies 
thereof, all communications and reports required to be submitted, under this Agreement, by the 
Concessionaire to the Indepandent Engineer, whereupon the lndependent Engineer shall send one 
of the copies to the Authority ilong with its comments thereon 

11.4         The Independent Engineer shall retain at least one copy each of all Drawings and Documents 
received by it, including 'as-built' Drawings, uni k""p them in its safe custody. 

11.5         upon completion of its assignment hereunder, the Independent Engineer shall duly classify and 
list all Drawings, Documents, results of tests and oiher relevanTreco.ar, ura hand them over to 
the Authority or such other person as the Authority may specify, und ob,uin written receipt form 
thereof' Two copies of the said documents shall also be fumished in micro film or in such other 
medium as may be acceptabre to the Authority. 

 
12            Assistance to Authority in review of book of accounts 

12.1        upon receipt of copy of books of accounts from Authority, the Independent Engineer shall review 
the Escrow account statements with respect to the provisions of the Escrow agreement, books of 
accounts for information pertaining (a) the traffic count (b) Fee determination thereof, and (c) 
Project costs, and (d) such other information relating or  resulting from other duties and functions 
of Independent Engineer in accordance with the Agreement] as the Authority may reasonably 
require and submit its report within l0 days. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  



 

 

SCHEDULE -R 
(See 27.1.1) 

 
FEE NOTIFICATION 

GOVERNMENT OF KARNATAKA 
NOTIFICATION 

Bengaluru, the ...... 20... 

No. ……………  

Government of Karnataka has entrusted Construction of Elevated corridor from Marenahalli Main Road 
(RagiGudda junction) to Kanakapura Main Road via BWSSB Pipeline Road (Thalaghattapura junction) 
in Bengaluru City on BOOT (Toll) Mode to Bengaluru Smart Infrastructure Limited (B-SMILE) (hereinafter 
referred to as the “Authority”); 

Whereas, by the Government of Karnataka notification number PWD 06 EAP 2012 (P3), dated March 7, 2015 
issued by the Public Works, Ports & Inland Water Transport Department, under Karnataka Road User Fee 
(Determination of Rates and Collection) Rules, 2013, which superseded the earlier rules related to private 
investment project road toll or user fee determination, according to the Karnataka Legislature. 

And whereas, pursuant to the provisions of section14 of the said Act, the Authority has entered into an 
agreement with ………………, having its Registered Office at …………………….. (hereinafter referred to 
as “Concessionaire”) for the Construction of Elevated corridor from Marenahalli Main Road (RagiGudda 
junction) to Kanakapura Main Road via BWSSB Pipeline Road (Thalaghattapura junction) in Bengaluru City 
on BOOT (Toll) Mode; 

Now, therefore, in exercise of the powers conferred by sub-section(l) of section 72 of the Karnataka Highways 
Act, 1964 (Karnataka Act 44 of 1964) the Government of Karnataka hereby makes the following rules, 
namely: - 

These rules may be called the Karnataka Road User Fee (Determination of Rates and Collection) Rules, 2014 
for State Highways, Standalone Structures 

Whereas, the draft of the Karnataka Road User Fee (Determination of Rates and Collection) Rules, 2013 and 
in supersession of the Karnataka Private Investment Project (Road toll or user fee determination of rates and 
collection) notification 2009 was published as required by sub-section ( 1) of section 72 of the Karnataka 
Highways Act, 1964 (Karnataka Act 44 of 1964) in notification No. PWD 06 EAP 2012 P3, dated 26th August, 
2013, published in Part IV A of the Karnataka Gazette (Extraordinary) No. 1094 dated 27th August, 2013, 

and its subsequent amendments up to the Bid Due Date, the Central Government, having regard to the 
expenditure involved in building, maintenance, management and operation of the said section of the said 
highway, interest on the capital invested, reasonable return, the volume of traffic and the period of said 
agreement between 

the Authority and the Concessionaire, hereby notifies that there shall be levied and collected fees on 
mechanical vehicles for the use of the section from Construction of Elevated corridor from Marenahalli Main 
Road (RagiGudda junction) to Kanakapura Main Road via BWSSB Pipeline Road (Thalaghattapura junction) 
in Bengaluru City on BOOT (Toll) Mode at the rates specified in the aforesaid Rules and authorises the said 
Concessionaire to collect and retain the said fees on and from the date of commercial operation of the said 
section of national highway, subject to and in accordance with the said Rules and the provisions of the 
aforesaid agreement. 

The fee levied and deducted at the entry & exits of the tunnel at the locations hereunder through GNSS/ANPR 
system of tolling.: 

 

S. No. 

 

Location of GNSS/ANPR (chainage) 

 

Length (in km) for which Fee  is payable 



 

 

 

** 

 

*** 

 

*** 

[In addition to the above, the fee levied and collected hereunder for the tunnel, having length 
of more than 60 (Sixty) meters as specified below shall be due and payable at the following Toll 
Plaza(s) 

S. No. 

(A) 

Location of 
GNSS/ANPR 

(B) 

Location of 
Structure 

(C) 

Normal Length of 
Structures (mtrs) 

(D) 

Equivalent Length of 
Structures (in kms) 

(E) = (D/100) 

 

** 

 

*** 

 

*** 

 

*** 

 

*** 

[In addition to the above, the fee levied and collected hereunder for the bypass(es) costing Rs. 
10crore or more as specified below shall be due and payable at the following GNSS/ANPR, 
and the rate of fee shall be 1.5 times of the rate of fee as specified in Rule 4(2) of the Fee 
Rules. 

Location of
GNSS/ANPR 
(chainage) 

Name of the 
Bypass 

Design Chainage (km) Length(in km) 

From To 

 

 

 

 

 

 

 

 

 

 

 

F.No. RW/NH-
…………… 

(Name) 

………………., 

Government of Karnataka 

  



 

 

 

SCHEDULE-S 
(See Clause 31.1.2) 

 
ESCROW AGREEMENT 

 
THIS ESCROW AGREEMENT is entered into on this the ........ day of 20.... 
AMONGST 
1 ………………LIMITED, a company incorporated under the provisions of the Companies Act, 1956 

and having its registered office at (hereinafter referred to as the “Concessionaire” which expression 
shall, unless repugnant to the context or meaning thereof, include its successors, permitted assigns and 
substitutes); 

 
2  ………………….name and particulars of Lenders' Representative and having its registered office at 

acting for and on behalf of the Senior Lenders as their duly authorised agent with regard to matters 
arising out of or in relation to this Agreement (hereinafter referred to as the "Lenders' Representative" 
which expression shall, unless repugnant to the context or meaning thereof, include its successors and 
substitutes); 

3 …………………….at ..name and particulars of the Escrow Bank and having its registered office 
(hereinafter referred to as the "Escrow Bank" which expression shall, unless repugnant to the context 
or meaning thereof, include its successors and substitutes); and 

 
4 Bengaluru Smart Infrastructure Limited (B-SMILE), represented by its Superintending Engineer and 

having its principal offices at 3rd Floor, # 30/1, Thimmaiah Road, Millers Tank Bund Area, 
Vasanthnagar, Bengaluru-560 052 (hereinafter referred to as the “Authority” which expression shall, 
unless repugnant to the context or meaning thereof, include its administrators, successors and 
assigns). 

WHEREAS: 
(A) with the The Authority has entered into a Concession Agreement dated Concessionaire (the 

"Concession Agreement") for Construction of Elevated corridor from Marenahalli Main Road 
(RagiGudda junction) to Kanakapura Main Road via BWSSB Pipeline Road (Thalaghattapura 
junction) in Bengaluru City on BOOT (Toll) Mode on build, own, operate and transfer (BOOT) basis, 
and a copy of which is annexed hereto and marked as Annex-A to form part of this Agreement. 

(B) Senior Lenders have agreed to finance the Project in accordance with the terms and conditions set forth 
in the Financing Agreements. 

(C) The Concession Agreement requires the Concessionaire to establish an Escrow Account, inter alia, on 
the terms and conditions stated therein. 

 
NOW THEREFORE, in consideration of the foregoing and the respective covenants and agreements set 

forth in this Agreement, the receipt and sufficiency of which is hereby acknowledged, and intending 
to be legally bound hereby, the Parties agree as follows: 

 
 
 
 
 
 
 
 



 

 

 
1 DEFlNlTIONS AND INTERPRETATION 

1.1        Definitions 

In this Agreement, the following words and expressions shall, unless repugnant to the context or meaning 
thereof, have the n:ieaning hereinafter respectively assigned to them: 

"Agreement" means this Escrow Agreement and any amendment thereto made in accordance with the 
provisions contained herein; 

"Concession Agreement'' means the Concession Agreement referred lo in Recital (A) above and annexed 
hereto as Annex-A, and shall include all of its Recitals and Schedules and any amendments made thereto 
in accordance with the provisions contained in this behalf therein; 

"Cure Period" means the period specified in this Agreement for curing any breach or default of any 
provision of this Agreement by the Concessionaire, and shall commence from the date on which a notice is 
delivered by the Authority or the Lenders' Representative, as the case may be, to the Concessionaire asking 
the latter to cure the breach or default specified in such notice; 

"Escrow Account" means an escrow account established in terms of and under this Agreement, and shall 
include the Sub-Accounts; 

"Escrow Default" shall have the meaning ascribed thereto in Clause 6.1; 

"Lenders' Representative" moans the person referred to as the Lenders' Representative in the foregoing 
Recitals; 

"Parties" means the parties to this Agreement collectively and "Party" shall mean any of the Parties to this 
Agreement individually; 

"Payment Date" means, in relation to any payment specified in Clause 4.1, the date(s) specified 
for such payment; and 

"Sub-Accounts" means the respective Sub-Accounts of the Escrow Account, into which the 
monies specified in Clause 4.1 would be credited every month and paid out if due, and if not due 
in a month then appropriated proportionately in such month and retained in the respective Sub 
Accounts and paid out therefrom on Lite Payment Date(s). 

1.2 Interpretation 

1.2.1 References to Lenders' Representative shall, unless repugnant to the context or meaning thereof, 
mean references to the Lenders' Representative, acting for and on behalf of Senior Lenders. 

1.2.2 The words and expressions beginning with capital letters and defined in this Agreement shall have 
the meaning ascribed thereto herein, and the words and expressions used in this Agreement and not defined 
herein but defined in the Concession Agreement shall, unless repugnant to the context. have the meaning 
ascribed thereto in the Concession Agreement. 



 

 

1.2.3 References to Clauses are, unJess stated otherwise, references to Clauses of this Agreement. 

1.2.4 The rules of interpretation stated in Clauses 1.2, 1.3 and 1.4 of the Concession Agreement shall apply, 
mutatis mutandis, to the Agreements. 

 

2 ESCROW ACCOUNT 

2.1  Escrow Bank to act as trustee 

2.1.1  The Concessionaire hereby appoints the Escrow Bank to act as trustee for the Authority, the Lenders' 
Representative and the Concessionaire in connection herewith and authorises the Escrow Bank to exercise 
such rights, powers, authorities and discretion as are specifically delegated to the Escrow Bank by the 
terms hereof together with all such rights, powers, authorities and discretion as are reasonably incidental 
hereto, and the Escrow Bank accepts such appointment pursuant to the terms hereof. 

2.1.2 The Concessionaire hereby declares that all rights, title and interest in and to the Escrow Account shall be 
vested in the Escrow Bank and held in trust for the Authority, the Lenders' Representative and the 
Concessionaire, and applied in accordance with the terms of this Agreement. No person other than the 
Authority, the Lenders' Representative and the Concessionaire shall have any rights hereunder as the 
beneficiaries of, or as third party beneficiaries under this Agreement. 

2.2  Acceptance of Escrow Bank 

The Escrow Bank hereby agrees to act as such and to accept all payments and other amounts to be 
delivered to and held by the Escrow Bank pursuant to the provisions of this Agreement. The Escrow Bank 
shall hold and safeguard the Escrow Account during the term of this Agreement and shall treat the amount 
in the Escrow Account as monies deposited by the Concessionaire, Senior Lenders or the Authority with 
the Escrow Bank. In performing its functions and duties under this Agreement, the Escrow Bank shall act 
in trust for the benefit of, and as agent for, the Authority, the Lenders' Representative and the 
Concessionaire or their nominees, successors or assigns, in accordance with the provisions of this 
Agreement. 

2.3 Establishment and operation of Escrow Account 

2.3.1  Within 30 (thirty) days from the date of this Agreement, and in any case prior to the Appointed Date, the 
Concessionaire shall open and establish the Escrow Account with the ………………………..(name of 
Branch) Branch of the Escrow Bank. The Escrow Account shall be denominated in Rupees. 

2.3.2  The Escrow Bank shall maintain the Escrow Account in accordance with the terms of this Agreement and 
its usual practices and applicable regulations, and pay the maximum rate of interest payable to similar 
customers on the balance in the said account from time to time. 

2.3.3  The Escrow Bank and the Concessionaire shall, after consultation with the Lenders' Representative, agree 
on the detailed mandates, terms and conditions, and operating procedures for the Escrow Account, but in 
the event of any conflict or inconsistency between this Agreement and such mandates, terms and 
conditions, or procedures, this Agreement shall prevail. 

2.4  Escrow Bank's fee 

 The Escrow Bank shall be entitled to receive its fee and expenses in an amount, and at such times, as may 
be agreed between the Escrow Bank and the Concessionaire. For the avoidance of doubt, such fee and 
expenses shall form part of the O&M Expenses and shall be appropriated from the Escrow Account in 



 

 

accordance with Clause 4.1. 

2.5  Rights of the parties 

 The rights of the Authority, the Lenders' Representative and the Concessionaire in the monies held in the 
Escrow Account are set forth in their entirety in this Agreement and the Authority, the Lenders' 
Representative and the Concessionaire shall have no other rights against or to the monies in the Escrow 
Account except, the facility for online viewing and downloading the account statement of Escrow Account 
at all times during the Concession Period. 

2.6  Substitution of the Concessionaire 

 The Parties hereto acknowledge and agree that upon substitution of the Concessionaire with the Nominated 
Company, pursuant to the Substitution Agreement, it shall be deemed for the purposes of this Agreement 
that the Nominated Company is a Party hereto and the Nominated Company shall accordingly be deemed 
to have succeeded to the rights and obligations of the Concessionaire under this Agreement on and with 
effect from the date of substitution of the Concessionaire with the Nominated Company. 

3  DEPOSITS INTO ESCROW ACCOUNT 

3.1  Deposits by the Concessionaire 

3.1.1  The Concessionaire agrees and undertakes that it shall deposit into and/or credit the Escrow  
Account with: 

(a) all monies received in relation to the Project from any source, including the Senior Lenders, 
lenders of Subordinated Debt and the Authority; 

(b) all funds received by the Concessionaire from its share-holders, in any manner or form; 

(c) all Fee levied and collected by the Concessionaire; 

(d) any other revenues, rentals, deposits or capital receipts, as the case may be, from or in respect of 
the Project elevated corridor; and 

(e) all proceeds received pursuant to any insurance claims. 

3.1.2  The Concessionaire may at any time make deposits of its other funds into the Escrow Account, provided 
that the provisions of this Agreement shall apply to such deposits. 

3.2  Deposits by the Authority 

The Authority agrees and undertakes that, as and when due and payable, it shall deposit into and/or credit the 
Escrow Account with: 

(a)  Grant and Construction Support / Viability Gap Funding including any other monies disbursed by 
the Authority to the Concessionaire; 

(b)  Revenue Shortfall Loan; 

(c) all Fee collected by the Authority in exercise of its rights under the Concession Agreement; and 

(d)  Termination Payments: 

Provided that, notwithstanding the provisions of Clause 4.1.1, the Authority shall be entitled to appropriate 
from the aforesaid amounts, any Concession Fee due and payable to it by the Concessionaire, and the 



 

 

balance remaining shall be deposited into the Escrow Account. 

3.3  Deposits by Senior Lenders 

 The Lenders' Representative agrees, confirms and undertakes that the Senior Lenders shall deposit 
into and/or credit the Escrow Account with all disbursements made by them in relation to or in respect 
of the Project; provided that notwithstanding anything to the contrary contained in this Agreement, 
the Senior Lenders shall be entitled to make direct payments to the EPC Contractor under and in 
accordance with the express provisions contained in this behalf in the  
Financing Agreements. 

3.4  Interest on deposits 

 The Escrow Bank agrees and undertakes that all interest accruing on the balances of the Escrow 
Account shall be credited to the Escrow Account; provided that the Escrow Bank shall be entitled to 
appropriate therefrom the fee and expenses due to it from the Concessionaire in relation to the 
Escrow Account and credit the balance remaining to the Escrow Account. 

4  WITHDRAWALS FROM ESCROW ACCOUNT 

4.1  Withdrawals during Concession Period 

4.1.1 At the beginning of every month, or at such shorter intervals as the Lenders' Representative and the 
Concessionaire may by written instructions determine, the Escrow Bank shall withdraw amounts from 
the Escrow Account and appropriate them in the following order by depositing such amounts in the 
relevant Sub-Accounts for making due payments, and if such payments are not due in any month, then 
retain such monies in such Sub-Accounts and pay out therefrom on the Payment Date(s): 

 (a) all taxes due and payable by the Concessionaire for and in respect of the Project elevated 
corridor, 

 (b) all payments relating to construction of the Project elevated corridor, subject to and in 
accordance with the conditions, if any, set forth in the Financing Agreements; 

(c)  O&M Expenses, subject to the ceiling, if any, set forth in the Financing Agreements; 
(d)  O&M Expenses and other costs and expenses incurred by the Authority in accordance with the 

provisions of the Concession Agreement, and certified by the Authority as due and payable to it; 
(e)  Concession Fee due and payable to the Authority; 
(f)  monthly proportionate provision of Debt Service due in an Accounting Year; 
(g)  Deleted 
(h)  monthly proportionate provision of debt service payments due in an Accounting Year in respect of 

Subordinated Debt; 
(i) any reserve requirements set forth in the Financing Agreements; and 
(j) balance, if any, in accordance with the instructions of the Concessionaire. 
4.1.2  No later than 60 (sixty) days prior to the commencement of each Accounting Year, the 

Concessionaire shall provide to the Escrow Bank, with prior written approval of the Lenders' 
Representative, details of the amounts likely to be required for each of the payment obligations set 
forth in this Clause 4.1; provided that such amounts may be subsequently modified, with prior 
written approval of the Lenders' Representative, if fresh information received during the course of 
the year makes such modification necessary. 

4.2  Withdrawals upon Termination 
 Upon Termination of the Concession Agreement, all amounts standing to the credit of the Escrow 

Account shall, notwithstanding anything in this Agreement, be appropriated and dealt with in the 
following order: 



 

 

(a)  all taxes due and payable by the Concessionaire for and in respect of the Project elevated 
corridor; 

(b)  90% (ninety per cent) of Debt Due excluding Subordinated Debt; 
(c)  outstanding Concession Fee; 
(d) all payments and Damages certified by the Authority as due and payable to it by the Concessionaire 

pursuant to the Concession Agreement, including {Premium,} repayment of Revenue Shortfall 
Loan and any claims in connection with or arising out of Termination; 

(e) retention and payments arising out of, or in relation to, liability for defects and deficiencies set 
forth in Article 39 of the Concession Agreement; 

(f)  outstanding Debt Service including the balance of Debt Due; 
(g)  outstanding Subordinated Debt; 
(h)  incurred or accrued O&M Expenses; 
(i)  any other payments required to be made under the Concession Agreement; and 
(j)  balance, if any, in accordance with the instructions of the Concessionaire: 
Provided that the disbursements specified in Sub-clause (j) of this Clause 4.2 shall be undertaken only 
after the Vesting Certificate has been issued by the Authority. 
4.3  Application of insufficient funds 
 Funds in the Escrow Account shall be applied in the serial order of priority set forth in Clauses 4.1 

and 4.2, as the case may be. If the funds available are not sufficient to meet all the requirements, 
the Escrow Bank shall apply such funds in the serial order of priority until exhaustion thereof. 

4.4  Application of insurance proceeds 
 Notwithstanding anything in this Agreement, the proceeds from all insurance claims, except life 

and injury, shall be deposited into and/or credited to the Escrow Account and utilised for any 
necessary repair, reconstruction, reinstatement, replacement, improvement, delivery or installation 
of the Project elevated corridor, and the balance remaining, if any, shall be applied in accordance 
with the provisions contained in this behalf in the Financing Agreements. 

4.5  Withdrawals during Suspension 
 Notwithstanding anything to the contrary contained in this Agreement, the Authority may exercise 

all or any of the rights of the Concessionaire during the period of Suspension under Article 36 of 
the Concession Agreement. Any instructions given by the Authority to the Escrow Bank during 
such period shall be complied with as if such instructions were given by the Concessionaire under 
this Agreement and all actions of the Authority hereunder shall be deemed to have been taken for 
and on behalf of the Concessionaire. 

 
5  OBLIGATIONS OF THE ESCROW BANK 
5.1  Segregation of funds 
 Monies and other property received by the Escrow Bank under this Agreement shall, until used or 

applied in accordance with this Agreement, be held by the Escrow Bank in trust for the purposes 
for which they were received, and shall be segregated from other funds and property of the Escrow 
Bank. 

5.2  Notification of balances 
 7 (seven) business days prior to each Payment Date (and for this purpose the Escrow Bank shall 

be entitled to rely on an affirmation by the Concessionaire and/or the Lenders' Representative as 
to the relevant Payment Dates), the Escrow Bank shall notify the Lenders' Representative of the 
balances in the Escrow Account and Sub-Accounts as at the close of business on the immediately 
preceding business day. 

5.3 Communications and notices 

In discharge of its duties and obligations hereunder, the Escrow Bank: 

(a) may, in the absence of bad faith or gross negligence on its part, rely as to any matters of fact 
which might reasonably be expected to be within the knowledge of the Concessionaire upon a 
certificate signed by or on behalf of the Concessionaire; 

 



 

 

(b) may, in the absence of bad faith or gross negligence on its part, rely upon the authenticity of any 
communication or document believed by it to be authentic; 

(c) shall, within 5 (five) business days after receipt, deliver a copy to the Lenders' Representative of 
any notice or document received by it in its capacity as the Escrow Bank from the Concessionaire 
or any other person hereunder or in connection herewith; and 

(d) shall, within 5 (five) business days after receipt, deliver a copy to the Concessionaire of any 
notice or document received by it from the Lenders' Representative in connection herewith. 

5.4  No set off 

The Escrow Bank agrees not to claim or exercise any right of set off, banker's lien or other right 
or remedy with respect to amounts standing to the credit of the Escrow Account. For the avoidance 
of doubt, it is hereby acknowledged and agreed by the Escrow Bank that the monies and properties 
held by the Escrow Bank in the Escrow Account shall not be considered as part of the assets of 
the Escrow Bank and being trust property, shall in the case of bankruptcy or liquidation of the 
Escrow Bank, be wholly excluded from the assets of the Escrow Bank in such bankruptcy or 
liquidation. 

5.5  Regulatory approvals 

The Escrow Bank shall use its best efforts to procure, and thereafter maintain and comply with, 
all regulatory approvals required for it to establish and operate the Escrow Account. The Escrow 
Bank represents and warrants that it is not aware of any reason why such regulatory approvals will 
not ordinarily be granted to the Escrow Bank. 

6  ESCROW DEFAULT 

6.1  Escrow Default 

6.1.1  Following events shall constitute an event of default by the Concessionaire (an"Escrow Default") 
unless such event of default has occurred as a result of Force Majeure or any act or omission of 
the Authority or the Lenders' Representative: 

(a) the Concessionaire commits breach of this Agreement by failing to deposit any receipts 
into the Escrow Account as provided herein and fails to cure such breach 
by depositing the same into the Escrow Account within a Cure Period of 5 (five) 
business days; 

(b) the Concessionaire causes the Escrow Bank to transfer funds to any account of the 
Concessionaire in breach of the terms of this Agreement and fails to cure such breach 
by depositing the relevant funds into the Escrow Account or any  
Sub-Account in which such transfer should have been made, within a Cure Period of 
5 (five) business days; or 

(c)  the Concessionaire commits or causes any other breach of the provisions of this 
Agreement and fails to cure the same within a Cure Period of 5 (five) business days. 

6.1.2  Upon occurrence of an Escrow Default, the consequences thereof shall be dealt with under 
and in accordance with the provisions of the Concession Agreement. 

 

7 TERMINATION OF ESCROW AGREEMENT 

7.1 Duration of the Escrow Agreement 



 

 

 This Agreement shall remain in full force and effect so long as any sum remains to be advanced 
or is outstanding from the Concessionaire in respect of the debt, guarantee or financial 
assistance received by it from the Senior Lenders, or any of its obligations to the Authority 
remain to be discharged, unless terminated earlier by consent of all the Parties or otherwise in 
accordance with the provisions of this Agreement. 

7.2  Substitution of Escrow Bank 

 The Concessionaire may, by not less than 45 (forty five) days prior notice to the Escrow Bank, 
the Authority and the Lenders' Representative, terminate this Agreement and appoint a new 
Escrow Bank, provided that the new Escrow Bank is acceptable to the Lenders' Representative 
and arrangements are made satisfactory to the Lenders' Representative for transfer of amounts 
deposited in the Escrow Account to a new Escrow Account established with the successor 
Escrow Bank. The termination of this Agreement shall take effect only upon coming into force 
of an Escrow Agreement with the substitute Escrow Bank. 

7.3  Closure of Escrow Account 

 The Escrow Bank shall, at the request of the Concessionaire and the Lenders' Representative 
made on or after the payment by the Concessionaire of all outstanding amounts under the 
Concession Agreement and the Financing Agreements including the payments specified in 
Clause 4.2, and upon confirmation of receipt of such payments, close the Escrow Account and 
Sub-Accounts and pay any amount standing to the credit thereof to the Concessionaire. Upon 
closure of the Escrow Account hereunder, the Escrow Agreement shall be deemed to be 
terminated. 

8  SUPPLEMENTARY ESCROW AGREEMENT 

8.1  Supplementary escrow agreement 

 The Lenders' Representative and the Concessionaire shall be entitled to enter into a 
supplementary escrow agreement with the Escrow Bank providing, inter alia, for detailed 
procedures and documentation for withdrawals from Sub-Accounts pursuant to Clause 4.1.1 and 
for matters not covered under this Agreement such as the rights and obligations of Senior Lenders 
and lenders of Subordinated Debt, investment of surplus funds, restrictions on withdrawals by the 
Concessionaire in the event of breach of this Agreement or upon occurrence of an Escrow Default, 
procedures relating to operation of the Escrow Account and withdrawal therefrom, reporting 
requirements and any matters incidental thereto; provided that such supplementary escrow 
agreement shall not contain any provision which is inconsistent with this Agreement and in the 
event of any conflict or inconsistency between provisions of this Agreement and such 
supplementary escrow agreement, the provisions of this Agreement shall prevail. 



 

 

9  INDEMNITY 

9.1  General indemnity 

9.1.1  The Concessionaire will indemnify, defend and hold the Authority, Escrow Bank and the Senior 
Lenders, acting through the Lenders' Representative, harmless against any and all proceedings, 
actions and third party claims for any loss, damage, cost and expense arising out of any breach by 
the Concessionaire of any of its obligations under this Agreement or on account of failure of the 
Concessionaire to comply with Applicable Laws and Applicable Permits. 

9.1.2  The Authority will indemnify, defend and hold the Concessionaire harmless against any and all 
proceedings, actions and third party claims for any loss, damage, cost and expense arising out of 
failure of the Authority to fulfil any of its obligations under this Agreement materially and adversely 
affecting the performance of the Concessionaire's obligations under the Concession Agreement or 
this Agreement other than any loss, damage, cost and expense arising out of acts done in discharge 
of their lawful functions by the Authority, its officers, servants and agents. 

9.1.3  The Escrow Bank will indemnify, defend and hold the Concessionaire harmless against any and all 
proceedings, actions and third party claims for any loss, damage, cost and expense arising out of 
failure of the Escrow Bank to fulfil its obligations under this Agreement materially and adversely 
affecting the performance of the Concessionaire's obligations under the Concession Agreement 
other than any loss, damage, cost and expense, arising out of acts done in discharge of their lawful 
functions by the Escrow Bank, its officers, servants and agents. 

9.2  Notice and contest of claims 

 In the event that any Party hereto receives a claim from a third party in respect of which it is entitled 
to the benefit of an indemnity under Clause 9.1 or in respect of which it is entitled to reimbursement 
(the "Indemnified Party"), it shall notify the other Party responsible for indemnifying such claim 
hereunder (the "Indemnifying Party") within 15 (fifteen) days of receipt of the claim and shall not 
settle or pay the claim without the prior approval of the Indemnifying Party, which approval shall 
not be unreasonably withheld or delayed. In the event that the Indemnifying Party wishes to contest 
or dispute the claim, it may conduct the proceedings in the name of the Indemnified Party and shall 
bear all costs involved in contesting the same. The Indemnified Party shall provide all cooperation 
and assistance in contesting any claim and shall sign all such writings and documents as the 
Indemnifying Party may reasonably require. 

10  DISPUTE RESOLUTION 

10.1  Dispute resolution 

10.1.1  Any dispute, difference or claim arising out of or in connection with this Agreement, which is not 
resolved amicably, shall be decided finally by reference to arbitration to a Board of Arbitrators 
comprising one nominee of each Party to the dispute, and where the number of such nominees is an 
even number, the nominees shall elect another person to such Board. Such arbitration shall be held 
in accordance with the Rules of Arbitration of the International Centre for Alternative Dispute 
Resolution, New Delhi (the "Rules") or such other rules as may be mutually agreed by the Parties, 
and shall be subject to the provisions of the Arbitration and Conciliation Act, 1996. 

10.1.2 The Arbitrators shall issue a reasoned award and such award shall be final and binding on the Parties. 
The venue of arbitration shall be Delhi and the language of arbitration shall be English. 

11  MISCELLANEOUS PROVISIONS 

11.1  Governing law and jurisdiction 



 

 

 This Agreement shall be construed and interpreted in accordance with and governed by the laws of 
India, and the Courts at Delhi shall have jurisdiction over all matters arising out of or relating to this 
Agreement. 

11.2  Waiver of sovereign immunity 

The Authority unconditionally and irrevocably: 

(a)    agrees that the execution, delivery and performance by it of this Agreement constitute 
commercial acts done and performed for commercial purpose; 

(b)     agrees that, should any proceedings be brought against it or its assets, property or revenues 
in any jurisdiction in relation to this Agreement or any transaction contemplated by this 
Agreement, no immunity (whether by reason of sovereignty or otherwise) from such 
proceedings shall be claimed by or on behalf of the Authority with respect to its assets; 

(c)    waives any right of immunity which it or its assets, property or revenues now has, may 
acquire in the future or which may be attributed to it in any jurisdiction; and 

(d)    consents generally in respect of the enforcement of any judgement or award against it in any 
such proceedings to the giving of any relief or the issue of any process in any jurisdiction in 
connection with such proceedings (including the making, enforcement or execution against 
it or in respect of any assets, property or revenues whatsoever irrespective of their use or 
intended use of any order or judgement that may be made or given in connection therewith). 

11.3  Priority of agreements 

 In the event of any conflict between the Concession Agreement and this Agreement, the provisions 
contained in the Concession Agreement shall prevail over this Agreement. 

11.4  Alteration of terms 

 All additions, amendments, modifications and variations to this Agreement shall be effectual and 
binding only if in writing and signed by the duly authorised representatives of the Parties. 

11.5  Waiver 

11.5.1  Waiver by any Party of a default by another Party in the observance and performance of any 
provision of or obligations under this Agreement: 

(a)  shall not operate or be construed as a waiver of any other or subsequent default hereof or of  
other provisions of or obligations under this Agreement; 

(b) shall not be effective unless it is in writing and executed by a duly authorised representative  
of the Party; and 

(c)  shall not affect the validity or enforceability of this Agreement in any manner. 

11.5.2 Neither the failure by any Party to insist on any occasion upon the performance of the terms, 
conditions and provisions of this Agreement or any obligation thereunder nor time or other indulgence 
granted by any Party to another Party shall be treated or deemed as waiver of such breach or 
acceptance of any variation or the relinquishment of any such right hereunder. 

11.6  No third party beneficiaries 

 This Agreement is solely for the benefit of the Parties and no other person or entity shall have any 
rights hereunder. 



 

 

11.7  Survival 

11.7.1  Termination of this Agreement: 

(a) shall not relieve the Parties of any obligations hereunder which expressly or by implication 
survive termination hereof; and 

(b)  except as otherwise provided in any provision of this Agreement expressly limiting the liability 
of either Party, shall not relieve either Party of any obligations or liabilities for loss or damage 
to the other Party arising out of, or caused by, acts or omissions of such Party prior to the 
effectiveness of such termination or arising out of such termination. 

11.7.2  All obligations surviving the cancellation, expiration or termination of this Agreement shall only 
survive for a period of 3 (three) years following the date of such termination or expiry of this 
Agreement. 

11.8  Severability 

 If for any reason whatever any provision of this Agreement is or becomes invalid, illegal or 
unenforceable or is declared by any court of competent jurisdiction or any other instrumentality to be 
invalid, illegal or unenforceable, the validity, legality or enforceability of the remaining provisions 
shall not be affected in any manner, and the Parties will negotiate in good faith with a view to agreeing 
to one or more provisions which may be substituted for such invalid, unenforceable or illegal 
provisions, as nearly as is practicable to such invalid, illegal or unenforceable provision. Failure to 
agree upon any such provisions shall not be subject to dispute resolution under Clause 10.1 of this 
Agreement or otherwise. 

11.9  Successors and assigns 

 This Agreement shall be binding on and shall inure to the benefit of the Parties and their respective 
successors and permitted assigns. 

11.10  Notices 

 All notices or other communications to be given or made under this Agreement shall be in writing 
and shall either be delivered personally or sent by courier or registered post with an additional copy 
to be sent by facsimile or e-mail. The address for service of each Party, its facsimile number or e-
mail are set out under its name on the signing pageshereto. A notice shall be effective upon actual 
receipt thereof, save that where it is received after 5.30 (five thirty) p.m. on a business day, or on a 
day that is not a business day, the notice shall be deemed to be received on the first business day 
following the date of actual receipt. Without prejudice to the foregoing, a Party giving or making a 
notice or communication by facsimile or e-mail shall promptly deliver a copy thereof personally, or 
send it by courier or registered post to the addressee of such notice or communication. It is hereby 
agreed and acknowledged that any Party may by notice change the address to which such notices and 
communications to it are to be delivered or mailed. Such change shall be effective when all the Parties 
have notice of it. 

11.11 Language 

 All notices, certificates, correspondence and proceedings under or in connection with this Agreement 
shall be in English. 

11.12 Authorised representatives 

 Each of the Parties shall, by notice in writing, designate their respective authorized representatives 
through whom only all communications shall be made. A Party hereto shall be entitled to remove 
and/or substitute or make fresh appointment of such authorized representative by similar notice. 



 

 

11.13 Original Document 

 This Agreement may be executed in four counterparts, each of which when executed and delivered 
shall constitute an original of this Agreement. 
 

 
 

IN WITNESS WHEREOF THE PARTIES HAVE EXECUTED AND DELIVERED THIS 
AGREEMENT AS OF THE DATE FIRST ABOVE WRITTEN. 
 
THE COMMON SEAL CONCESSIONAIRE has been affixed pursuant to the resolution passed by the 
Board of Directors of the Concessionaire at its meeting held on the day of 20.. hereunto affixed in the 
presence of Director, who has signed these presents in token thereof and Company Secretary / Authorised 
Officer who has countersigned the same in token thereof. 
 
SIGNED, SEALED AND  
DELIVERED 
For and on behalf of  
ESCROW BANK by: 

(Designation) 
(Address) 
(Fax No.) 
(e-mail address) 
(Address) 
(Fax No.) 
(e-mail address) 

 
In the presence of: 

1. 1.. 
 
SIGNED, SEALED AND DELIVERED 
For and on behalf of  
BENGALURU SMART INFRASTRUCTURE 
LIMITED   
OF INDIA by: 

(Signature) 
(Name) 
(Designation) 
 
(Address) 
(Fax No.) 
(e-mail address) 



 

 

 
 

SCHEDULE -T 
(See Clause 33.2. I) 

PANEL OF CHARTERED ACCOUNTANTS 
 

1. Panel of Chartered Accountants 
 
Pursuant to the provisions of Clause 33.2.1 of the Agreement, the Authority and the 
Concessionaire shall prepare a mutually agreed panel of 10 (ten) reputable firms Of 
Chartered Accountants having their registered Offices in India (the "Panel of Chartered 
Accountants"). The criteria for preparing such Panel and the procedure to be adopted in this 
behalf shall be as set forth in this Schedule-T. 

2. Invitation for empanelment 

 

2.1 The Authority shall invite Offers from all reputable firms of Chartered Accountants who 
fulfil the following eligibility criteria, namely: 

(a) the firm should have conducted statutory audit of the annual accounts of at 
least One hundred companies registered under the Companies Act, 1956, of which at 
least ten should have been public sector undertakings; 

(b) the firm should have at least 5 (five) practising Chartered Accountants on its 
rolls,  each with a minimum experience of ten years in the profession; 

(c) the firm or any of its partners should not have been disqualified or black-listed 
by the Comptroller and Auditor General of India or the Authority; and 

(d) the firm should have an Office in the State or in an adjacent State with at least 
2 (two) practicing Chartered Accountants on its rolls in such State. 

2.2  Interested firms meeting the eligibility criteria shall be required to submit a statement of their 
capability including the bio-data of all the practicing Chartered Accountants on its rolls. In 
particular, each firm shall be required to furnish year-wise information relating to the names of all 
the companies with an annual turnover exceeding Rs.100,00,00,000 (Rs. one hundred crore) 
whose annual accounts were audited by such firm in any of the preceding 5 (five) Accounting 
Years. 

3 Evaluation and selection 

3.1 The information furnished by each firm shall be scrutinised and evaluated by the Authority 
and 1 (one) point shall be awarded for each annual audit of the companies specified in 
Paragraph 2.2 above. (For the avoidance of doubt, a firm which has conducted audit of the 
annual accounts of any such company for five years shall be awarded five points). 

3.2  The Authority shall prepare a list of all the eligible firms along with the points scored by 
each such firm and 10 (ten) firms scoring the highest points shall be identified and included 
in the draft Panel of Chartered Accountants. 

4 Consultation With the Concessionaire  



 

 

The Authority shall convey the aforesaid panel of firms to the concessionaire for scrutiny 

and comments, if any. The Concessionaire shall be entitled to scrutinise the relevant records 
of the Authority to ascertain whether the selection of firms has been undertaken in 
accordance with the prescribed procedure and it shall send its comments, if any, to the 
Authority within 15 (fifteen) days of receiving the aforesaid panel. 

 
5 Mutually agreed panel 

5.1 The Authority shall, after considering all relevant factors including the comments, if any, of 
the Concessionaire, finalise and constitute a panel of 10 (ten) firms which shall be deemed to 
be the mutually agreed Panel of Chartered Accountants. 

5.2  After completion of every five years from the date of preparing the mutually agreed Panel of 
Chartered Accountants, or such earlier period as may be agreed between the Authority and 
the Concessionaire, a new panel shall be prepared in accordance with the provisions of this 
Schedule - T. 

 
 

 
  



 

 

SCHEDULE – U 
(See Clause 38.4) 

 
VESTING CERTIFICATE 

1 The Managing Director, Bengaluru Smart Infrastructure Limited (B-SMILE) (the 
"Authority") refers to the Concession Agreement dated ………………… (the 
"Agreement") entered into between the Authority and ……………………. (the 
"Concessionaire") for Construction of Elevated corridor from Marenahalli Main Road 
(RagiGudda junction) to Kanakapura Main Road via BWSSB Pipeline Road (Thalaghattapura 
junction) in Bengaluru City on BOOT (Toll) Mode (the "Project Elevated Corridor") on 
build, own, operate and transfer (“BOOT”) basis. 

2 The Authority hereby acknowledges compliance and fulfilment by the Concessionaire 

of the Divestment Requirements Set forth in Clause 38.1 of the Agreement on the basis that 

upon issue of this Vesting Certificate, the Authority Shall be deemed to have acquired, and all 

title and interest of the Concessionaire in or about the Project Elevated Corridor shall be 

deemed to have vested unto the Authority, free from any encumbrances, charges and liens 

whatsoever. 

3 Notwithstanding anything to the contrary contained hereinabove, it shall be a condition 

of this Vesting Certificate that nothing contained herein shall be construed or interpreted as 

waiving the obligation of the Concessionaire to rectify and remedy any defect or deficiency in 

any of the Divestment Requirements and/or relieving the Concessionaire in any manner 

of the same. 

Signed this……………... day of……………., 20…………. at Delhi. 
 
AGREED, ACCEPTED AND SIGNED 

For and on behalf Of 
CONCESSIONAIRE by. 

(Signature) 
    (Name)                                           
(Designation) 
(Address) 

In the presence of: 
1.      

 

SIGNED, SEALED AND DELIVERED 

For and on behalf Of 
BENGALURU SMART 

INFRASTRUCTURE LIMITED (B-
SMILE) by: 

    (Signature) 
(Name) 
(Designation) 
(Address) 

2. 



 

 

 

SCHEDULE -V 
(See Clause 40.3.1) 

SUBSTITUTION AGREEMENT 

THIS SUBSTITUTION AGREEMENT is entered into on this the……………day of 
20……….. 

AMONGST 

1 Bengaluru Smart Infrastructure Limited (B-SMILE), represented by its Superintending 
Engineer and having its principal offices at 3rd Floor, # 30/1, Thimmaiah Road, Millers Tank 
Bund Area, Vasanthnagar, Bengaluru-560 052 (hereinafter referred to as the "Authority" which 
expression shall unless repugnant to the context or meaning thereof include its administrators, 
successors and assigns); 

2 ……………………LIMITED, a company incorporated under the provisions of the 
Companies Act, 1956 and having its registered Office at……………………, (hereinafter 
referred to as the “Concessionaire" which expression shall unless repugnant to the context or 
meaning there of include its successors and permitted assigns and substitutes); 

3 …………………….name and particulars of Lenders' Representative and having its 
registered Office at . acting for and on behalf of the Senior Lenders as their duly authorised agent 
with regard to matters arising out of or in relation to this Agreement (hereinafter referred to as 
the "Lenders' Representative", which expression shall unless repugnant to the context or 
meaning there of include its successors and substitutes); 

WHEREAS. 

(A) The Authority has entered into a Concession Agreement dated with the Concessionaire 
(the "Concession Agreement") for Construction of Elevated corridor from Marenahalli Main 
Road (RagiGudda junction) to Kanakapura Main Road via BWSSB Pipeline Road 
(Thalaghattapura junction) in Bengaluru City on BOOT (Toll) Mode, and a copy of which is 
annexed hereto and marked as Annex-A to form part of this Agreement. 

(B) Senior Lenders have agreed to finance the Project in accordance with the terms and conditions  
             set forth in the Financing Agreements. 
 
(C) Senior Lenders have requested the Authority to enter into this Substitution Agreement for             
             securing their interests through assignment, transfer and substitution of the Concession to a      
             Nominated Company in accordance with the provisions of this Agreement and the 
             Concession Agreement. 

(D) In order to enable implementation of the Project including its financing, construction, 

operation and maintenance, the Authority has agreed and undertaken to transfer and assign the 

Concession to a Nominated Company in accordance with the terms and conditions set forth in 

this Agreement and the Concession Agreement. 

 



 

 

 

 

NOW THEREFORE, in consideration of the foregoing and the respective covenants and agreements 
set forth in this Agreement, the receipt and sufficiency of which is hereby acknowledged, and 
intending to be legally bound hereby, the Parties agree as follows: 
 

1 DEFINITIONS AND INTERPRETATION 
1.1 Definitions 

In this Substitution Agreement, the following words and expressions shall, unless repugnant 

to the context or meaning thereOf, have the meaning hereinafter respectively assigned to 

them: 

"Agreement" means this Substitution Agreement and any amendment thereto made in 

accordance with the provisions contained in this Agreement; 

"Financial Default" means occurrence of a material breach of the terms and conditions of 

the Financing Agreements or a continuous default in Debt Service by the Concessionaire for a 

minimum period of 3 (three) months; 

"Lenders' Representative" means the person referred to as the Lenders' Representative in the 

foregoing Recitals; 

"Nominated Company" means (i) a company selected by the Lenders' Representative and 

proposed to the Authority for substituting the Concessionaire in accordance with the 

provisions of the Substitution Agreement or (ii) wherever the Selected Bidder/Consortium 

Members of the Concessionaire are sought to be substituted in accordance Clause 3A of this 

Agreement, the Concessionaire itself, 

"Notice of Financial Default" shall have the meaning ascribed thereto in Clause 3.2. I ; and 
"Parties" means the parties to this Agreement collectively and "Party" shall mean any of the 

Parties to this Agreement individually 

 

1.5 Interpretation 



 

 

12.1  References to Lenders' Representative shall, unless repugnant to the context or meaning there of, 

mean references to the Lenders' Representative, acting for and on behalf of Senior Lenders. 

1.2.2  References to Clauses are, unless stated otherwise, references to Clauses of this Agreement. 

1.2.3  The words and expressions beginning with capital letters and defined in this Agreement shall have 

the meaning ascribed thereto herein, and the words and expressions used in this Agreement and 

not defined herein but defined in the Concession Agreement shall, unless repugnant to the context, 

have the meaning ascribed thereto in the Concession Agreement. 

1 .2.4  The rules of interpretation stated in Clauses 1.2, 1.3 and 1.4 of the Concession Agreement shall 

apply, mutatis mutandis, to this Agreement. 

2 ASSIGNMENT 

2.1        Assignment of rights and title 

The Concessionaire hereby agrees to assign the rights, title and interest in the Concession to, and 

in favour Of, the Lenders' Representative pursuant to and in accordance with the provisions of this 

Agreement and the Concession Agreement by way of security in respect 

of financing by the Senior Lenders under the Financing Agreements, 

3 SUBSTITUTION OF THE CONCESSIONAIRE 

3.1 Rights of substitution 

3,1.1  Pursuant to the rights, title and interest assigned under Clause 2.1, the Lenders' Representative 

shall be entitled to substitute the Concessionaire by a Nominated Company under and in 

accordance with the provisions of this Agreement and the Concession Agreement. 

3.1.2  The Authority hereby agrees to substitute the Concessionaire by endorsement On the Concession 
Agreement in favour of the Nominated Company selected by the Lenders' 

Representative in accordance with this Agreement. (For the avoidance of doubt, the Senior 

Lenders or the Lenders' Representative shall not be entitled to operate and maintain the Project 

elevated corridor as Concessionaire either individually or collectively). 

3.2       Substitution upon occurrence of Financial Default 

3.2.1 Upon Occurrence of a Financial Default, the Lenders' Representative may issue a notice to the 

Concessionaire (the "Notice of Financial Default") along with particulars there of, and 

  
send a copy to the Authority for its information and record. A Notice of Financial Default 

under this Clause 3 shall be conclusive evidence of such Financial Default and it shall be final 

and binding upon the Concessionaire for the purposes of this Agreement. 



 

 

3.2.2  Upon issue of a Notice of Financial Default hereunder, the Lenders' Representative may, 

without prejudice to any of its rights or remedies under this Agreement or the Financing 

Agreements, substitute the Concessionaire by a Nominated Company in accordance with the 

provisions of this Agreement. 

3.2.3  At any time after the Lenders' Representative has issued a Notice of Financial Default, it may 
by notice require the Authority to suspend all the rights of the Concessionaire and undertake 
the operation and maintenance of the Project elevated corridor in accordance with the 
provisions of Article 36 of the Concession Agreement, and upon receipt of such notice, the 
Authority shall undertake Suspension under and in accordance with the provisions of the 
Concession Agreement. The aforesaid Suspension shall be revoked upon substitution of the 
Concessionaire by a Nominated Company, and in the event such substitution is not completed 
within 1 80 (one hundred and eighty) days from the date of such Suspension, the Authority 
may terminate the Concession Agreement forthwith by issuing a Termination Notice in 
accordance with the provisions of the Concession Agreement; provided that upon written 
request from the Lenders' Representative and the Concessionaire, the Authority may extend the 
aforesaid period of 180 (one hundred and eighty) days by a period not exceeding 90 (ninety) 
days For the avoidance of doubt, the Authority expressly agrees and undertakes to terminate 
the Concession Agreement forthwith, upon receipt of a written request from the Lenders' 
Representative at any time after 240 (two hundred and forty) days from the date of Suspension 
hereunder. 

3.3        Substitution upon occurrence of Concessionaire Default 

3.3.1  Upon occurrence of a Concessionaire Default, the Authority shall by a notice inform the 

Lenders' Representative of its intention to issue a Termination Notice and grant 15 (fifteen) 

days time to the Lenders' Representative to make a representation, stating the intention to 

substitute the Concessionaire by a Nominated Company. 

3.3.2  In the event that the Lenders' Representative makes a representation to the Authority within the 

period of 15 (fifteen) days specified in Clause 3 l, stating that it intends to substitute the 

Concessionaire by u Nominated Company, the Lenders' Representative shall be entitled 10 

undertake and complete the substitution of the Concessionaire by a Nominated Company in 

accordance with the provisions of this Agreement within a period of 180 (one hundred and 

eighty) days from the date of such representation, and the Authority shall either withhold 

Termination or undertake Suspension for the aforesaid period of 180 (one hundred and eighty) 

days; provided that upon written request from the Lenders' Representative and the 

Concessionaire, the Authority shall extend the aforesaid period Of 180 (one hundred and 

eighty) da by a period not exceed 90 (ninety) days. 

 

3.4 Procedure for substitution 

3.4.1  The Authority and the Concessionaire hereby agree that on or after the date of Notice of Financial 

Default or the date of representation to the Authority under Clause 3.3.2, as the case may be, the 

Lenders Representative may, without prejudice to any of the Other rights or remedies of the 

Senior Lenders, invite, negotiate and procure Offers, either by private negotiations or public 

auction or tenders for the take over and transfer of the Project elevated corridor including the 



 

 

Concession to the Nominated Company upon such Nominated Company's assumption of the 

liabilities and obligations of the Concessionaire towards the Authority under the Concession 

Agreement and towards the Senior Lenders under the Financing Agreements. 

 

3.4.2  To be eligible for substitution in place of the Concessionaire, the Nominated Company shall be 

required to fulfil the eligibility criteria that were laid down by the Authority for shortlisting the 

bidders for award of the Concession; provided that the Lenders' Representative may represent to 

the Authority that all or any of such criteria may be waived in the interest of the Project, and if the 

Authority determines that such waiver shall not have any material adverse effect on the Project, it 

may waive all or any of such eligibility criteria. 

 

3.4.3  Upon selection of a Nominated Company, the Lenders' Representative shall request the Authority 

to: 

(a) accede to transfer to the Nominated Company the right to construct, operate and 

maintain the Project elevated corridor in accordance with the provisions of the Concession 

Agreement; 

(b) endorse and transfer the Concession to the Nominated Company, on the same terms 

and conditions, for the residual Concession Period; and 

enter into a Substitution Agreement with the Lenders' Representative and the Nominated 

Company on the same terms as are contained in this Agreement. 

3.4.4 If the Authority has any objection to the transfer of Concession in favour of the Nominated 

Company in accordance with this Agreement, it shall within 15 (fifteen) days from the date of 

proposal made by the Lenders' Representative, give a reasoned order after hearing the Lenders' 

Representative. If no such objection is raised by the Authority, the Nominated Company shall be 

deemed to have been accepted. The Authority thereupon shall transfer and endorse the Concession 

within 15 (fifteen) days of its acceptance/deemed acceptance of the Nominated Company, 

provided that in the event of such objection by the Authority, the Lenders' Representative may 

propose another Nominated Company whereupon the 

  



 

 

procedure set forth in this Clause 3.4 shall be followed for substitution of such Nominated 

Company in place of the Concessionaire. 

3.5        Selection to be binding 

The decision of the Lenders' Representative and the Authority in selection of the Nominated 

Company shall be final and binding on the Concessionaire. The Concessionaire irrevocably 

agrees and waives any right to challenge the actions of the Lenders' Representative or the 

Senior Lenders or the Authority taken pursuant to this Agreement including the 

transfer/assignment of the Concession in favour of the Nominated Company. The 

Concessionaire agrees and confirms that it shall not have any right to seek revaluation of 

assets of the Project or the Concessionaire's shares. It is hereby acknowledged by the Parties 

that the rights of the Lenders' Representative are irrevocable and shall not be contested in any 

proceedings before any Court or Authority and the Concessionaire shall have no right or 

remedy to prevent; Obstruct or restrain the Authority or the Lenders' Representative from 

effecting or causing the transfer by substitution and endorsement of the Concession as 

requested by the Lenders' Representative. 

3A.  PROCEDURE FOR HARMONIOUS SUBSTITUTION OF CONCESSIONAIRE 

For the purpose of the harmonious substitution as detailed herein, an event of "Financial 

Default" as defined Shall be deemed to include situations where the Authority and / or the 

Senior Lenders have reasons to apprehend, in their considered opinion, that the 

Concessionaire is likely to face financial distress and is likely to default in the compliance of 

the terms of the Concession. For the purpose of the harmonious substitution as detailed herein, 

the term "Nominated Company" shall mean, wherever the Selected Bidder/C0nsortium 

Members of the project SPVs/ are sought to be substituted, the current SPV company itself. 

Parties therefore agree to following:- 

3A.1. Provisions pertaining to substitution of the Concessionaire by the Lenders Representative are 

contained in Article 403 read with the Substitution Agreement set forth in Schedule V and 

Article 3.1.1 of the Substitution Agreement in particular Article 3.2 and Article 33 of the 

Substitution Agreement provide for substitution in the event of Financial Default and 

Concessionaire's Default respectively. It is further clarified that Right of Substitution by the 

Lender's Representative can be exercised in situations other that those illustrated in Clause 3.2 

and Clause 3.3 of the Substitution Agreement. In cases of harmonious 

 

 

 

 



 

 

substitution as envisaged herein, the provisions contained in Article 3.4 of the Substitution 

Agreement shall be applicable, and in addition the procedure laid down hereunder shall be 

applicable. 

a. The Concessionaire shall make a written representation to the Lender's Representative 

with a copy to the Authority requesting the Lender's Representative to seek approval of the 

Authority for Substitution. Upon receiving the said request, the Lender's Representative shall 

make its own assessment regarding the said request and upon being satisfied that it will be in 

the interest of the Project that the Substitution be effected, Lender's Representative in 

consultation with the Concessionaire would invite, negotiate and procure Offers either by 

private negotiations or public auction or tenders, for the said Substitution as defined herein. 

b. Selection of the substitute (company or the Selected bidder/ Consortium Members of 

such project SPV) and the valuation of the Equity of the Concessionaire would be determined 

by the Concessionaire and Lenders, c, Upon receiving the proposal of the Lender's 

Representative, the Authority shall satisfy itself about the credentials of the Nominated 

Company or of the substitute to the Selected bidder/Consortium Members of such projects and 

accord its concurrence regarding such substitution considering the following. 

i.  In the event that COD has been achieved, the substituting entity should have adequate 

experience of operating and maintaining completed road projects by itself or through 

its associates/subsidiaries. 

ii. In the event that COD is yet to be achieved, the substituting entity should have the 

requisite financial and technical qualifications to bid for a project of at least the same 

size. 

Thereafter, (Where the substitution entity is a new company), the nominated company Will 

form an SPV for taking over the project along with all the rights and obligations of the 

concessionaire under the Concession Agreement. 

d. While concurring with the said proposal of the Lender's Representative, Authority, in 

its sole discretion, may levy an appropriate penalty not exceeding 1% (One per cent) of the 

Total Project Cost keeping in view the nature and extent of default as per the procedure to be 

prescribed for the purpose by the Authority. Provided that no penalty shall be levied on the 

Concessionaire for non-fulfilment of its obligations where the responsibility for delay in 

execution or completion for the project is On account of non-fulfilment or delay in fulfillment 

of the obligations of the Authority, namely, land acquisition, environmental 

  
 
 
 
 
 
  



 

 

clearances, Other statutory/regulatory approvals/ clearances, as the case may be. The 

Authority shall cure such defaults before the signing of substitution agreement. 

e. Subsequent to such substitution, the Concessionaire shall ensure compliance to the 

Article 5.3 and Article 7. I (k) read with the definition of "Change in Ownership" under Article 

48. f. The Procedure prescribed under other Articles of the Concession Agreement and the 

Substitution Agreement, except to the extent of this harmonious substitution specified herein, 

shall be applicable. 

g. The Authority shall stand fully discharged of any claims whatsoever, by the existing 
Concessionaire where the substitution entity is a new company. 

h. Such substitution is permitted only once during construction Period 
 

4 PROJECT AGREEMENTS 

4.1         Substitution of Nominated Company in Project Agreements 

The Concessionaire shall ensure and procure that each Project Agreement contains provisions 

that entitle the Nominated Company to step into such Project Agreement, in its discretion. in 

place and substitution of the Concessionaire in the event of such Nominated Company's 

assumption of the liabilities and obligations of the Concessionaire under the 

Concession Agreement. 

5 TERMINATION OF CONCESSION AGREEMENT 

5.1 Termination upon occurrence of Financial Default 

At any time after issue of a Notice of Financial Default, the Lenders' Representative may by a 

notice in writing require the Authority to terminate the Concession Agreement forthwith, and 

upon receipt of such notice, the Authority shall undertake Termination under and in 

accordance with the provisions of Article 37 of the Concession Agreement. 

5.2 Termination when no Nominated Company is selected 

In the event that no Nominated Company acceptable to the Authority is selected and 

recommended by the Lenders' Representative Within the period of 180 (one hundred and 

eighty) days or any extension thereof as set forth in Clause 3.3.2, the Authority may terminate 

the Concession Agreement forthwith in accordance with the provisions thereOf. 

5.3 Realisation of Debt Due 

The Authority and the Concessionaire hereby acknowledge and agree that, without 
   



 

 

prejudice to their any Other right or remedy, the Lenders' Representative is entitled to receive 

from the Concessionaire, without any further reference to or consent of the Concessionaire, 

the Debt Due upon Termination of the Concession Agreement. For realisation Ofthe Debt 

Due, the Lenders' Representative shall be entitled to make its claim from the Escrow Account 

in accordance with the provisions of the Concession Agreement and the Escrow Agreement. 

6 DURATION OF THE AGREEMENT 

6.1 Duration of the Agreement 

This Agreement shall come into force from the date hereof and shall expire at the earliest to 

occur of the following events: 

(a) Termination of the Agreement; or 

(b) no sum remains to be advanced, or is outstanding to the Senior Lenders, under 

the Financing Agreements. 

7 INDEMNITY 

7.1 General indemnity 

7.1.1 The Concessionaire will indemnify, defend and hold the Authority and the Lenders' 

Representative harmless against any and all proceedings, actions and third party claims for 

any loss, damage, cost and expense of whatever kind and nature arising out of any breach by 

the Concessionaire of any of its obligations under this Agreement or on account of failure of 

the Concessionaire to comply with Applicable Laws and Applicable Permits. 

7.1.2 The Authority will indemnify, defend and hold the Concessionaire harmless against any and all 

proceedings, actions and third party claims for any loss, damage, Cost and expense arising out 

of failure of the Authority to fulfil any of its obligations under this Agreement, materially and 

adversely affecting the performance of the Concessionaire's obligations under the Concession 

Agreement or this Agreement, other than any loss, damage, cost and expense, arising out of 

acts done in discharge of their lawful functions by the Authority, its Officers, servants and 

agents. 

7.1.3 The Lenders' Representative will indemnify, defend and hold the Concessionaire harmless 

against any and all proceedings, actions and third party claims for any loss, damage, cost and 

expense arising out of failure of the Lenders' Representative to fulfil its obligations under this 

Agreement, materially and adversely affecting the performance of the 

  
 
  

 



 

 

Concessionaire's obligations under the Concession Agreement, other than any loss, damage, 

Cost and expense, arising out of acts done in discharge of their lawful functions by the 

Lenders' Representative, its Officers, servants and agents. 

7.2 Notice and contest of claims 

In the event that any Party hereto receives a claim from a third party in respect of which it is 

entitled to the benefit of an indemnity under Clause 7.1 or in respect of which it is entitled to 

reimbursement (the "Indemnified Party"), it shall notify the other Party responsible for 

indemnifying such claim hereunder (the "Indemnifying Party") within 15 (fifteen) days of 

receipt of the claim and shall not settle or pay the claim without the prior approval of the 

Indemnifying Party, such approval not to be unreasonably withheld or delayed. In the event 

that the Indemnifying Party wishes to contest or dispute the claim, it may conduct the 

proceedings in the name of the Indemnified Party and shall bear all costs involved in 

contesting the same. The Indemnified Party shall provide all cooperation and assistance in 

contesting any claim and shall sign all such writings and documents as the Indemnifying 

Party may reasonably require. 

8 DISPUTE RESOLUTION 

8.1 Dispute resolution 

8.1.1 The Parties may refer the dispute to the MD, B-SMILE for meditation. 
In case the Parties are not satisfied with the same, or a resolution is not reached, 
the dispute may be referred to the Chairman of B-SMILE.  

8.1.2 [Deleted] 

9 MISCELLANEOUS PROVISIONS 

9.1         Governing law and jurisdiction 

This Agreement shall be construed and interpreted in accordance with and governed by the 

laws of India, and the Courts at Delhi shall have jurisdiction over all matters arising out of or 

relating to this Agreement. 

  
 

9.2         Waiver of sovereign immunity 

The Authority unconditionally and irrevocably. 

(a) agrees that the execution, delivery and performance by it of this Agreement 
constitute commercial acts done and performed for commercial purpose; 

(b) agrees that, should any proceedings be brought against it or its assets, property 
or revenues in any jurisdiction in relation to this Agreement or any transaction 
contemplated by this Agreement, no immunity (whether by reason of sovereignty or 



 

 

otherwise) from such proceedings shall be claimed by or on behalf of the Authority 
with respect to its assets; 

(g) waives any right of immunity Which it or its assets, property or revenues now has, 
may acquire in the future or which may be attributed to it in any jurisdiction; and 

 (d)  consents generally in respect of the enforcement of any judgement or award against it 
in any such proceedings to the giving of any relief or the issue of any process in any 
jurisdiction in Connection with such proceedings (including the making, enforcement 
or execution against it or in respect of any assets, property or revenues whatsoever 
irrespective of their use or intended use of any order or judgement that may be made 
or given in connection therewith). 

9.3 Priority of agreements 

In the event of any conflict between the Concession Agreement and this Agreement, the 
provisions contained in the Concession Agreement shall prevail over this Agreement, 

9.4 Alteration of terms 

All additions, amendments, modifications and variations to this Agreement shall be effectual 
and binding only if in writing and signed by the duly authorised representatives of the Parties. 

9.5 Waiver 

9.5.1 Waiver by any Party of a default by another Party in the observance and performance of any 
provision of or obligations under this Agreement: 

(a) Shall not operate or be construed as a waiver of any other or subsequent default 
hereof or of other provisions of or obligations under this Agreement; 

  



 

 

(b) shall not be effective unless it is in writing and executed by a duly authorised 

representative of the Party; and 

(c) shall not affect the validity or enforceability of this Agreement in any manner. 

9.5.2  Neither the failure by either Party to insist on any occasion upon the performance of the 

terms, conditions and provisions of this Agreement or any obligation thereunder nor time or 

other indulgence granted by a Party to another Party shall be treated or deemed as waiver of 

such breach or acceptance of any variation or the relinquishment of any Such right hereunder. 

9.6 No third party beneficiaries 

This Agreement is Solely for the benefit of the Parties and no other person or entity shall have 

any rights hereunder. 

9.7 Survival 
9.7.1 Termination of this Agreement: 

(a) shall not relieve the Parties of any obligations hereunder which expressly or by 

implication survive termination here of; and 

(b) except as otherwise provided in any provision of this Agreement expressly 

limiting the liability of either Party, shall not relieve either Party of any obligations or 

liabilities for loss or damage to the Other Party arising out of or caused by acts or 

omissions of such Party prior to the effectiveness of such termination or arising out of 

Such termination. 

9.7.2  All obligations surviving the cancellation, expiration or termination of this Agreement shall 

only survive for a period of 3 (three) years following the date of such termination or expiry of 

this Agreement. 

 

9.8 Severability 
If for any reason whatever any provision of this Agreement is or becomes invalid, illegal or 

unenforceable or is declared by any court of Competent jurisdiction or any other 

instrumentality to be invalid, illegal or unenforceable, the validity, legality or enforceability 

of the remaining provisions shall not be affected in any manner, and the Parties will negotiate 

in good faith with a view to agree provisions which may be substituted for such invalid, 

unenforceable or illegal provisions, as nearly as is practicable to such invalid, illegal or 

unenforceable provision. Failure to agree upon any such provisions Shall not be subject to 

dispute resolution under Clause 8 of this Agreement or otherwise. 

 

 

 

 

 



 

 

 

9.9 Successors and assigns 
This Agreement shall be binding on and shall inure to the benefit of the Parties and their 

respective successors and permitted assigns. 

9.10 Notices 
All notices or other communications to be given or made under this Agreement shall be in 

writing, shall either be delivered personally or sent by courier or registered post with an 

additional copy to be sent by facsimile or e-mail. The address for service of each Party, its 

facsimile number and e-mail address are set out under its name on the signing pages hereto. 

A notice shall be effective upon actual receipt there of, save that where it is received after 

5.30 (five thirty) p.m. on any day, 0T on a day that is a public holiday, the notice shall be 

deemed to be received on the first working day following the date of actual receipt. Without 

prejudice to the foregoing, a Party giving or making a notice or communication by facsimile or 

e-mail shall promptly deliver a copy thereof personally, or send it by courier or registered post 

to the addressee of such notice or communication. It is hereby agreed and acknowledged that 

any Party may by notice change the address to which such notices and communications to it 

are to be delivered or mailed. Such change shall be effective when all the Parties have notice 

of it. 

9.1.1 Language 

All notices, certificates, correspondence and proceedings under or in connection with this 

Agreement shall be in English. 

9.12 Authorised representatives 

Each of the Parties shall by notice in writing designate their respective authorised 

representatives through whom only all communications shall be made. A Party hereto shall be 

entitled to remove and/or substitute or make fresh appointment of such authorised 

representative by similar notice. 

9.13      Original Document 

This Agreement may be executed in three counterparts, h of which when executed and 
delivered shall constitute an original of this Agreement. 

 

 

 

 



 

 

 

IN WITNESS WIIEREOF THE PARTIES HAVE EXECUTED AND DELIVERED THIS 
AGREEMENT AS OF THE DATE FIRST ABOVE WRITTEN. 
 

 

THE COMMON SEAL OF  
CONCESSIONAIRE has been affixed  
pursuant to the resolution passed by the  
Board of Directors of the Concessionaire at 
 its meeting held on the ......... day of  
20...... hereunto affixed in the presence  
of ., Director, who has signed these presents  
in token thereof and Company  
Secretary/ Authorised Officer who  
has countersigned the same in token  
thereof : 

SIGNED, SEALED  
AND DELIVERED  
For and on behalf of  
BENGALURU SMART INFRASTRUCTURE 
LIMITED (B-SMILE) by:  

(Signature)  
(Name)  
(Designation)  
(Address) 
(Fax No.)  
(e-mail address) 



 

 

 
SIGNED, SEALED AND DELTVERED 
 
For and on behalf of  
SENIOR LENDERS by the Lenders' Representative:  
 

(Signature)  
(Name)  
(Designation)  
(Address)  
(Fax)  
(e-mail address)  

 
In the presence of:  
 

1.                                                   2.                             
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

  



 

 

SCHEDULE -W - DELETED 
  



 

 

SCHEDULE - X 
Schedule of outstanding debt 

 
 
 

For 20 Years Concession Period, 
 

Quarter end* 
Outstanding 

debt** 
1 100.00% 
2 100.00% 
3 99.22% 
4 98.42% 
5 97.60% 
6 96.76% 
7 95.90% 
8 95.01% 
9 94.10% 

10 93.17% 
11 92.22% 
12 91.24% 
13 90.24% 
14 89.21% 
15 88.16% 
16 87.08% 
17 85.97% 
18 84.84% 
19 83.68% 
20 82.49% 
21 81.27% 
22 80.02% 
23 78.65% 
24 77.25% 
25 75.81% 
26 74.33% 
27 72.82% 
28 71.27% 
29 69.68% 
30 68.05% 
31 66.38% 
32 64.67% 
33 62.92% 
34 61.12% 
35 59.28% 
36 57.39% 



 

 

Quarter end* 
Outstanding 

debt** 
37 55.45% 
38 53.47% 
39 51.44% 
40 49.36% 
41 47.22% 
42 45.03% 
43 43.27% 
44 41.46% 
45 39.61% 
46 37.71% 
47 35.77% 
48 33.78% 
49 31.74% 
50 29.65% 
51 27.50% 
52 25.30% 
53 23.04% 
54 20.73% 
55 18.36% 
56 15.93% 
57 13.44% 
58 10.89% 
59 8.27% 
60 5.59% 
61 2.84% 
62 0.00% 

 

 
For 25 Years Concession Period 

 

Quarter end* 
Outstanding debt** 

1 100.00% 
2 100.00% 
3 99.37% 

  

4 98.73% 
5 98.07% 
6 97.40% 
7 96.71% 
8 96.00% 
9 95.27% 

10 94.53% 
11 93.77% 
12 92.99% 



 

 

Quarter end* 
Outstanding debt** 

13 92.19% 
14 91.37% 
15 90.53% 
16 89.67% 
17 88.78% 
18 87.87% 
19 86.94% 
20 85.99% 
21 85.01% 
22 84.01% 
23 83.07% 
24 82.11% 
25 81.12% 
26 80.11% 
27 79.07% 
28 78.01% 
29 76.92% 
30 75.80% 
31 74.66% 
32 73.49% 
33 72.29% 
34 71.06% 
35 69.80% 
36 68.50% 
37 67.17% 
38 65.81% 
39 64.42% 
40 62.99% 
41 61.52% 
42 60.02% 
43 58.45% 
44 56.84% 
45 55.19% 
46 53.50% 
47 51.77% 
48 50.00% 
49 48.18% 
50 46.32% 
5 1  44.44% 

52 42.45% 
53 40.45% 
54 38.40% 
55 36.29% 
56 34.13% 



 

 

 

 
 
 

For 30 Years Concession Period 
 

Quarter end* Outstanding debt** 

1 100.00% 
2 100.00% 
3 99.53% 
4 99.05% 
5 98.56% 
6 98.05% 
7 97.53% 
8 97.00% 
9 96.46% 

10 95.90% 
11 95.33% 
12 94.74% 
13 94.14% 
14 93.52% 
15 92.89% 
16 92.24% 
17 91.58% 
18 90.90% 
19 90.20% 
20 89.49% 
21 88.76% 

Quarter end* 
Outstanding debt** 

57 31.92% 
58 29.65% 
59 27.33% 
60 24.95% 
61 22.51% 
62 20.01% 
63 18.56% 
64 17.07% 
65 15.55% 
66 13.99% 
67 12.39% 
68 10.75% 
69 9.07% 
70 7.35% 
71 5.58% 
72 3.77% 
73 1.91% 
74 0.00% 



 

 

Quarter end* 
Outstanding debt** 

22 88.01% 
23 87.31% 
24 86.59% 
25 85.85% 
26 85.09% 
27 84.31% 
28 83.51% 
29 82.69% 
30 81.85% 
31 80.99% 
32 80.11% 
33 79.21% 
34 78.29% 
35 77.34% 
36 76.37% 
37 75.37% 
38 74.35% 
39 73.30% 
40 72.23% 
41 71.13% 
42 70.00% 
43 68.75% 
44 67.47% 
45 66.15% 
46 64.80% 
47 63.42% 
48 62.00% 
49 60.55% 
50 59.06% 
51 57.53% 
52 55.97% 
53 54.37% 
54 52.73% 
55 51.05% 
56 49.32% 
57 47.55% 
58 45.74% 
59 43.88% 
60 41.97% 

  

6 2  38.02%  

63 36.53% 
64 35.01% 
65 33.45% 
66 31.85% 



 

 

Quarter end* 
Outstanding debt** 

67 30.21% 
68 28.53% 
69 26.80% 
70 25.03% 
71 23.22% 
72 21.36% 
73 19.46% 
74 17.51% 
75 15.51% 
76 13.46% 
77 11.36% 
78 9.21% 
79 7.00% 
80 4.74% 
81 2.42% 
82 0.00% 

 
 
* Quarter end date shall start from the initial date set forth for the Scheduled 
Completion Date in Schedule G. 
**   Outstanding debt shall be calculated as under: 
(i) Debt shall be calculated by disaggregating Total Project Cost as per this 
Agreement considering the debt-equity ratio as per disaggregation notified by the 
Concessionaire within a period of 60 (sixty) days from Project Completion Date. 
In the event such disaggregation is not notified to the Authority, the debt-equity 
ratio shall be considered as notified at the time of the Financial Close. This 
Schedule shall be applicable separately for debt provided by Senior Lenders and 
Subordinated Debt provided by lenders. 

(ii) Principal amount of debt outstanding shall be the product of debt as 
per para (i) above and percentage of outstanding debt on the quarter end 
immediately preceding one year prior to the Transfer Date or the Transfer Date, 
as applicable. 

[Footnote 1: The above Schedule is in respect of Concession Period of 20 years 
and above. It is clarified that the above percentages of repayment are indicative 
and can be modified in a block of 5 years to ensure that the debt service coverage 
ratio does not fall below 1.00 in any year. Further, in case the Concession Period 
is less than 20 years, this Schedule shall be modified taking into consideration the 
Construction Period, moratorium period of two quarters and tail period of one year] 



 

 

SCHEDULE – Y 
FORMAT FOR INTIMATION FINANCIAL CLOSURE 

(To be filled by Concessionaire and submitted at the time of Financial Closure) 

 

1. Details of the Project: 
 

S. No. Particulars Details 
A. Project 

Description 
 

B. Type of 
Project 

 

C. Location/ 
State 

 

D. Length of 
Project (KMs) 

 

E. Total Project 
Cost assessed by NHAI (Rs. In 
cr.) 

 

F. Total Project 
Cost assessed by Lenders (Rs. In Cr.) 

 

G. Concession 
Period 

 

H. Date of 
Signing of CA 

 

I. Likely 
Appointed Date 

 

J. Construction 
Period 

 

K. Financing 
Structure (Rs. In Cr.) Source of Funding under 
different heads 

 

L Scheduled Completion Date  

 
 
 
 
 
 
 
 
 



 

 

 
2. Details of Total Project Cost: 

S. 
No. 

Particulars Amount 
(Rs. Crore) 

1.   

2.   

3. Financing Pattern: 
S. 
No. 

Particulars Amount 
(Rs. Crore) 

1. Equity  

2. Debt  

3. Construction 
Support 

 

4. Others (please 
specify) 

 

4. Name of the Senior Lenders 

S. 
No. 

Name of the 
Bankers/Fls/NBFCs 

Amount 
(Rs. 
Crore) 

1.   

2.   

3.   

 
 

5. Financing details 
S. 
No. 

Name of the 
Bankers/Fls/NBFCs 

Details 

1. Rate of Interest 
during Construction 

 

2. Rate of Interest 
during Operations 

 

3. Average DSCR  

4. Minimum DSCR  

5. Project IRR  

6. Equity IRR  

7.   

 
6. Amortization Schedule: 
7. Sanction Letter containing the terms and conditions of the Facility 

sanctioned by the Senior Leaders 

 


