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BENGALURU

No: B-SMILE/PE-02/TEND/ 02 /2026-

NOTICE
(Through 

(Competitive Bidding under Two Cover System)

1. The Government of Karnataka has constituted “Bengaluru Smart Infrastructure Limited” (B
implementation of Specific Infrastructure works in the city of Bengaluru. On behalf of the Bengaluru Smart 
Infrastructure Limited (B-SMILE), The Project 
invites tenders from eligible contractors registered with CPWD / KPWD / Railways / National Highway or any 
State Government Organizations for the development of work through 
(EPC) mode. The details of the work are as under.

 

Sl 
No Name of the

2 

Construction of Elevated Corridor (Flyover) 
at Adyar Ananda Bhavan, Raghuvanahalli 
Cross, Kanakapura Road in Bengaluru City 
under Engineering, Procurement & 
Construction (EPC) Mode on Lumpsum, 
Turkey with allowable Price Escalation 
using Ultra   High-Performance   Fiber 
Reinforced Concrete (UHPFRC) 
structures including maintenance for a
period 10 years 

2. The quoted Amount Put to Tender shall include the cost of design, engineering, procurement, 
testing, commissioning, and maintenance of the Project for a period of 10 years from the date of Completion 
Certificate. No separate payment shall be made towards maintenance except as specifically provided in the 
Contract. Bidders shall accordingly quote for the composite amount inclusive of maintenance obligations.

3. The tenderers may submit tenders for works given in the table through KPP portal of the Government of 
Karnataka (http://kppp.karnataka.gov.in
specified in RFP to qualify for award of the contract (RFP Document and KTPP Act shall be followed).

4. Tenders must be accompanied by Earnest Money Deposit (EMD) 1% (Rs. 1.00 
Bonds). Earnest money deposit will have to be in any one of the forms specified in the Tender document. Any 
errors in the EMD shall be liable for rejection and EMD shall have to be valid for 180 days beyond the validity of 

Project engineer 
Bengaluru Smart Infrastructure

 
 

BENGALURU SMART INFRASTRUCTURE LIMITED

-27                         
Office of the Project Engineer 

Bangalore Smart Infrastructure Limited
No.30/1, 3rd Floor, Thimmaiah Road,

Miller Tank Bund Area, Vasanth Nagar,
Bengaluru-560052. Dated: 20.05.2026

 
NOTICE INVITING TENDER (NIT) 

(Through http://kppp.karnataka.gov.in only) 

(Competitive Bidding under Two Cover System) 

The Government of Karnataka has constituted “Bengaluru Smart Infrastructure Limited” (B
implementation of Specific Infrastructure works in the city of Bengaluru. On behalf of the Bengaluru Smart 

SMILE), The Project Engineer - 02, Bengaluru Smart Infrastructure Limited (B
invites tenders from eligible contractors registered with CPWD / KPWD / Railways / National Highway or any 
State Government Organizations for the development of work through Engineering Procuremen

. The details of the work are as under. 

the work Amount put 
to tender 

Earnest 
Deposit

Construction of Elevated Corridor (Flyover) 
at Adyar Ananda Bhavan, Raghuvanahalli 

Kanakapura Road in Bengaluru City 
under Engineering, Procurement & 
Construction (EPC) Mode on Lumpsum, 
Turkey with allowable Price Escalation 

Performance   Fiber 
Reinforced Concrete (UHPFRC) - based 
structures including maintenance for a 

Rs. 42.10 
Crores 

Rs. 42.11 lakhs
(Rs. 1.00 Lakhs 

E-payment & 
Balance through 
Surety Bond/ E

BG)

Amount Put to Tender shall include the cost of design, engineering, procurement, 
testing, commissioning, and maintenance of the Project for a period of 10 years from the date of Completion 
Certificate. No separate payment shall be made towards maintenance except as specifically provided in the 

rdingly quote for the composite amount inclusive of maintenance obligations.
The tenderers may submit tenders for works given in the table through KPP portal of the Government of 

a.gov.in). The Tenderers are advised to note the minimum qualification criteria 
specified in RFP to qualify for award of the contract (RFP Document and KTPP Act shall be followed).

Earnest Money Deposit (EMD) 1% (Rs. 1.00 Lakhs & rest as E
Earnest money deposit will have to be in any one of the forms specified in the Tender document. Any 

errors in the EMD shall be liable for rejection and EMD shall have to be valid for 180 days beyond the validity of 

Project engineer - 02 
Infrastructure Limited(B-SMILE) 

LIMITED 

Engineer  - 02 
Bangalore Smart Infrastructure Limited 

Floor, Thimmaiah Road, 
Miller Tank Bund Area, Vasanth Nagar, 

Dated: 20.05.2026 

The Government of Karnataka has constituted “Bengaluru Smart Infrastructure Limited” (B-SMILE) for 
implementation of Specific Infrastructure works in the city of Bengaluru. On behalf of the Bengaluru Smart 

02, Bengaluru Smart Infrastructure Limited (B-SMILE) 
invites tenders from eligible contractors registered with CPWD / KPWD / Railways / National Highway or any 

Engineering Procurement & Construction 

 Money 
Deposit 

Construc
tion 

Period 

42.11 lakhs 
(Rs. 1.00 Lakhs – 

payment & 
Balance through 
Surety Bond/ E-

BG) 

 
18 

Months 
(Including 
Monsoon 

Period) 

Amount Put to Tender shall include the cost of design, engineering, procurement, construction, 
testing, commissioning, and maintenance of the Project for a period of 10 years from the date of Completion 
Certificate. No separate payment shall be made towards maintenance except as specifically provided in the 

rdingly quote for the composite amount inclusive of maintenance obligations. 
The tenderers may submit tenders for works given in the table through KPP portal of the Government of 

). The Tenderers are advised to note the minimum qualification criteria 
specified in RFP to qualify for award of the contract (RFP Document and KTPP Act shall be followed). 

Lakhs & rest as E-BG / Surety 
Earnest money deposit will have to be in any one of the forms specified in the Tender document. Any 

errors in the EMD shall be liable for rejection and EMD shall have to be valid for 180 days beyond the validity of 



Project engineer - 02 
Bengaluru Smart Infrastructure Limited(B-SMILE) 

 

 

the tender. 
5. Tender documents may be downloaded from Government of Karnataka KPP Portal website 

https://kppp.karnataka.gov.in under tenders' section. All documents uploaded on the KPP portal are based on 
the Detailed Project Preparation (DPR) and for the tender purposes only. 

6. Bidder should attach all the scanned copies of certificates pertaining to their eligibility criteria, qualification 
information documents, failing which the bid will not be considered. No physical documents shall be considered. 
(Also all scanned copies should be visible and should be clear). IT returns and its year wise abstract should be 
certified by Chartered Accountant. 

7. Any effort by the bidder to influence the client in the bid evaluation, bid comparison or contract award decision 
results in rejection of the consultants’ bid. 

8. A successful bidder will have to execute an agreement with Project engineer - 02, B-SMILE, Bengaluru within 20 
days upon receipt of intimation along with performance Security as per contract price in form of FDR / Bank 
Guarantee obtained from a Nationalized Bank / Scheduled Bank payable at Bengaluru. The work shall be 
commenced with all earnestness within 07days from the date of issue of work order, failing in such cases the 
performance security will forfeit which it would be presumed that he is not interested in the work and action will 
be taken to get the work executed through alternate agency. 

9. Tenders must be submitted online through KPP portal on or before 16.00 hours on 24.06.2026 and the opening 
of tenders will be as per the KPP portal guidelines. Aspiring Contractors who have not registered in the KPP Portal 
must register before participating through the website https://kppp.karnataka.gov.in 

10. Tender documents and other information can be downloaded from the KPP portal from 25.05.2026 @ 17.30 
hours onwards. 

11. The contractors are informed to conduct their own site specific surveys & studies to analyze the existing 
pavement conditions, land availability for stocking materials and placement of machinery etc. before 
submitting their bids. 

12. The Tender includes Defect Liability and Maintenance Period of 10 years, and the Amount Put to Tender 
includes the cost of such maintenance obligations as specified in the RFP. 

13. For the purpose of the tender, the maintenance cost included in the Amount Put to Tender has been considered 
for a 10-year period, at 0.25% p.a. of the estimated project construction cost for the first 5 years and 0.50% p.a. 
for the next 5 years, which shall be further elaborated in the tender documents. 

14. The payment structure under the Contract shall comprise milestone-based construction payments and post-
completion security retention, including Performance Security Deposit (PSD) and Final Security Deposit (FSD), 
which shall be specified in the tender documents 

15. The transaction fee/Bid document/ Tender Document fee is non-refundable. For registration and e-payment 
details contact KPP Portal Helpdesk. 

16. The Pre-bid meeting will be held under the Chairmanship of Director (Technical), B-SMILE in the conference room 
of B-SMILE on 05.06.2026 @ 14.30 hours at No.30/1, Thimmaiah Road, Millar Tank bund Area, Vasanth Nagar, 
Bengaluru-560051. 

17. The Bidders shall quote rate Excluding GST against the amount put to tender.  
18. The Bidder must compulsorily establish Quality Control Laboratory required for field testing. 
19. B-SMILE reserves the right to accept or reject any or all the bids without providing reasons. 
20. The EMD for the unsuccessful bidder will be returned only after issuance of LOA to the successful bidder. 
21. Corrigendum, modifications, corrections, if any, will be published in the KPP portal website only. 
22. Further details may be obtained from Project engineer - 02, B-SMILE vide +91-8050480689 or via email at 

pe2bsmiile@gmail.com (Smt. Amruta Sai) 
23. Other details can be obtained in the Tender / RFP document uploaded in KPPP. 
24. Following shall be the calendar of events for Tendering: 

 
 
 Event Description Date 



Project engineer - 02 
Bengaluru Smart Infrastructure Limited(B-SMILE) 

 

 

1. Date and Time for availability of 
Tender 
Documents in KPP Portal 

25.05.2026 at 17:30 Hours 

2. Last date for submission of 
pre-bid queries 

04.06.2026 at  16:00 Hours 

3. Date and Time of Pre-Bid Meeting, 05.06.2026 @ 14:30 Hours 

4. Last Date & Time for Receipt of 
Tenders 

24.06.2026 at 16:00 Hours 

5. Date & Time for Opening of Technical 
Bid 

25.06.2026 at 16:30 Hours 

6. Opening of Financial Bid Will be Notified 

7. Validity of Bids 180 days from Last Date for receipt of 
tenders 

 
 
Copy Submitted to the:  

1. PS to Hon’ble Managing Director to bring into the kind notice of Hon’ble Managing Director, B-SMILE. 
2. Chief Engineer – 1 & 2, B-SMILE for kind information 
3. Director (Technical), B-SMILE for kind information. 
4. I.T Advisor with a request to publish the same in the GBA Website. 
5. Public Relation Officer, GBA for information and to publish in two leading National Newspapers in 

Kannada and English. 
6. Office Copy 



 

 

 
SECTION 2: INSTRUCTIONS TO TENDERERS (ITT) 

Table of Clauses 

 

A. General 
1. Scope of Tender 
2. Eligible Tenderers 
3. Qualification of the Tenderer 
4. One Tender per Tenderer 
5. Cost of Tendering 
6. Site Visit 

B. 
7. 

Tender Documents 
Content of Tender Documents 

8. Clarification of Tender Document 
9. Amendment of Tender Documents 

C. 
10. 

Preparation of Tenders 
Documents comprising the Tender 

11. Tender Prices 
12. Tender Validity 
13. Earnest Money Deposit 
14. Format and Signing of Tender 

D. Submission of Tenders 
15. Sealing and Marking of Tenders 
16. Deadline for Submission of Tenders 
17. Late Tenders 
18. Modification and Withdrawal of Tenders 

E. 
19. 

 
20. 

Tender Opening and Evaluation 
Opening of Technical Bid of all Tenders and Evaluation to determine 
Qualified Tenderers 
Opening of Financial Bids of Tenders of Qualified Tenders and Evaluation 

21. Process to be Confidential 
22. Clarification of Tenders 
23. Examination of Tenders and Determination of Responsiveness 
24. Correction of Errors 
25. Evaluation and Comparison of Tenders 

F. Award of Contract 
26. Award Criteria 
27. Employer’s Right to accept any Tender and to reject any or all Tenders 
28. Notification of Award and Signing of Agreement 
29. Security Deposit 
30. Advance Payment and Security 
31. Corrupt or Fraudulent Practices 



 

 

 

A.   General 

1. Scope of Tender 
1.1 The Bengaluru Smart Infrastructure Limited (B-SMILE) (referred to as Employer in these 

documents) invites Tenders following Two Cover Tender Procedure, from Eligible Tenderers, 
for the Construction of Works (as defined in these documents and referred to as "the Works") 
as detailed in the Table given in the Invitation for Tenders (IFT). 

 
2. Eligible Tenderers 

2.1 Tenderers shall not be under a Declaration of Ineligibility for Corrupt and Fraudulent Practices 
issued by the Government of Karnataka 

2.2 Tenders from Joint Ventures/ Consortia are not acceptable. 

 

3. Qualification of the Tenderer 
 
3.1 All Tenderers shall provide the requested information accurately and in sufficient detail in 

Section 3: Qualification Information. 
 

3.2 Financial Capacity: 

 

Each Tenderer in its name should have in the last five years i.e. 2021-2022, 2022-2023, 2023-2024, 
2024-2025, 2025-2026: 

a. Achieved in at least two Financial Years a minimum Financial Turnover (in all classes of 
Civil Engineering Construction Works only – updated to the price level of the year 
indicated in table below) of Rs. 84.22 Crores (being 200% of Amount put to tender) 

b. Liquid Assets and / or availability of Credit Facilities of no less than Rs. 14.03 Crores 
(being 33.33% of Estimated Project Cost) (Credit Lines / Letter of Credit / Certificates 
from Banks for meeting the Fund Requirement) 

 

Explanation: 

For the purposes of this Clause, Net Worth shall mean the aggregate value of the paid-up share 
capital and all reserves created out of profits and securities premium account, after deducting 
the aggregate value of accumulated losses, deferred expenditure and miscellaneous 
expenditure not written off, as reflected in the audited balance sheet, but excluding reserves 
created out of revaluation of assets, write-back of depreciation and amalgamation. 

 

Year 2025-26 2024-25 2023-24 2022-23 2021-22 

Up-dation factor 1.00 1.10 1.21 1.33 1.46 

 
3.3 Technical Capacity:  

 
a. For demonstrating technical capacity and experience (the “Technical Capacity”), the Bidder 

shall, over the past 5 (five) financial years preceding the Bid Due Date, have received 
payments for construction of Eligible Project(s), or has under taken construction works by itself 
in a PPP/EPC project, such that the sum total thereof, as further adjusted in accordance with 
clause 3.4 is more than Rs. 31.58 Cr. excluding GST (the “Threshold Technical Capacity”) 
which should be as follows: 
 

Sl. No  Estimated Project Cost (EPC) of the 
Project being invited  

Threshold Technical Capacity  



 

 

1  Estimated Project Cost <=100 Crore  0.75 time of EPC  
2  Estimated Project Cost >100 Crore & 

<=500 Crore  
1.0 times of EPC  

3  Estimated Project Cost >500 Crore  1.0 times of EPC  
4 Estimated Project Cost>500 Crore of 

standalone specialized projects 
1.0 times of EPC  

 
b. Provided that at least one similar work of 20% of Estimated Project Cost shall have been 

completed from the Eligible Projects specified below. For this purpose, a project shall be 
considered to be completed, if more than 90% of the value of work has been completed and such 
completed value of work is equal to or more than 20% of the estimated project cost.  

 
c. Eligible projects shall include following: 

 
i) Widening/reconstruction/up-gradation works on NH/SH/Expressway or on any category of road 

taken up under CRF, ISC/EI, SARDP, LWE  
ii) Widening/reconstruction/upgradation works on MDRs with loan assistance from multilateral 

agencies or on BOT basis  
iii) Widening/reconstruction/up-gradation work of roads in Municipal corporation limits, 

construction of Bypasses  
iv) Construction of stand-alone bridges, ROBs, tunnels  
v)  Construction/reconstruction of linear projects like airport runways, railways (construction/re-

construction of railway tracks, yards for keeping containers etc.) metro rail and ports (including 
construction/re-construction of Jetties) 
 

If any Major Bridge/ROB/Flyover is (are) part of the project, then the sole Bidder shall necessarily 
demonstrate additional experience in construction of Major Bridge/ROBs/Flyovers/Tunnel in the 
last 5(Five) financial years preceding the Bid Due Date i.e. shall have completed at least one similar 
Major Bridge/ROB/Flyover having span equal to or greater than: 
 
i) In Case, longest span of Bridges/ROB/flyover is less than or equal to 60m, no additional 

qualification is required. 
ii) When longest span is more than 60m: 80% of the longest span or 100m, whichever is less, of the 

structure proposed in this project 
iii) In case tunnel is a part of project having length less than or equal to 200m, then no additional 

qualification is required. 
iv) When length of tunnel more than 200m: 50% of the cross sectional area of proposed tunnel or 

two lane highway tunnel cross sectional area, whichever is less and 20% length of the tunnel to 
be constructed in this project or 2km, whichever is less For the Purpose of this requirement 
tunnel may have of single/ twin tubes for Roads/Railway/Metro rail/irrigation/ hydro electric 
project s etc. 
 

The sole Bidder shall have completed atleast one similar Major Bridge/ROB/Flyover project in 
the last 10 (Ten) financial years preceding the Bid Due Date, having span equal to or greater 
than 50% of the longest span or 100m, whichever is less of the structure proposed in this project 
and also the cost of such similar project shall be atleast 20% of the Estimated Project Cost and 
also the length of such Major Bridge/ROB/Flyover project shall be atleast 20% of the length of the 
elevated corridor proposed in this tender document. For this purpose, a project shall be 
considered to be completed, if more than 90% of the value of work has been completed and such 
completed value of work is equal to or more than 20% of the Estimated Project Cost. 

 
3.4 Categories and factors for evaluation of Technical Capacity: 
3.4.1 Subject to the provisions of Clause 3.3 the following categories of experience would qualify as 

Technical Capacity and eligible experience (the “Eligible Experience”) in relation to eligible 
projects as stipulated in Clauses 3.5 (i) & (ii) (the “Eligible Projects”). In case the Bidder has 
experience across different categories, the experience for each category would be computed 
as per weight of following factors to arrive at its aggregated Eligible Experience: 

 



 

 

Catego
ry 

Project/Construction experience on 
Eligible Projects 

Factors 

1 Project in highways sector that qualify 
under Clause 3.5 (i) 

1 

2 Project in core sector that qualify 
under Clause 3.5 (i) 

0.75 

3 Construction in highways sector that 
qualify under Clause 3.5 (ii) 

1 

4 Construction in core sector that 
qualify under Clause 3.5 (ii) 

0.75 

 
3.4.2 The Technical capacity in respect of an Eligible Project situated in a developed country which 

is a member of OECD shall be further multiplied by a factor of 0.5 (zero point five) and the 
product thereof shall be the Experience Score for such Eligible Project. 
 

3.4.3 For the purpose of this RFP: 
 

3.4.3.1 highways sector would be deemed to include highways, expressways, bridges, tunnels, 
runways, Railways (construction/re-construction of railway tracks, yards for keeping 
containers etc.), Metro Rails and Ports (construction/re-construction cost of Jetties, any other 
linear infrastructure including bridges etc.) and 
 

3.4.3.2 core sector would be deemed to include civil construction cost of, power sector, commercial 
setups (SEZs etc.), airports, industrial parks/estates, logistic parks, pipelines, irrigation, water 
supply, sewerage sewerage, stadium, hospitals, hotel, smart city, warehouses/Silos, oil and 
gas and real estate development Core sector will also include the projects with the title of 
RIDF, PMGSY road, link road, city roads, rural road, sector/municipality road, real estate 
projects which demonstrate road development/construction bridges or culverts. 

 
3.4.3.3 Maintenance works are not considered as eligible project for evaluation. As such works with 

nomenclature like PR, OR, FDR,SR, site/micro grading, surface renewal, resurfacing work, 
Tarring, B.T. surface work, temporary restoration, urgent works, periodic maintenance, 
repair & rehabilitation, one time maintenance, permanent protection work of bank, external 
pre stressing, repair of central hinge, short term OMT contract of BDA, any type of work 
related to border fencing, work of earthwork alone, construction of 
buildings/hostels/hospitals, etc. or not specified, shall not be considered. However, such 
maintenance works shall be considered as eligible projects in case of Maintenance works to 
be taken up on EPC mode. 

 
3.4.3.4 In case both the estimated cost of project and revised cost of project are provided, the revised 

cost of project shall be considered for evaluation. 
 

3.5 Eligible Experience on Eligible Projects in respect of each category: 
 
 
(i) For a project to qualify as an Eligible Project under Categories 1 and 2: 
 

(a) It should have been undertaken as a PPP project on BOT, BOLT, BOO, BOOT or other 
similar basis for providing its output or services to a public sector entity or for providing 
non-discriminatory access to users in pursuance of its charter, concession or contract, as 
the case may be. For the avoidance of doubt, a project which constitutes a natural 
monopoly such as an airport or port should normally be included in this category even if 



 

 

it is not based on a long-term agreement with a public entity; 
(b)  the entity claiming experience should have held, in the company owning the Eligible 

Project, a minimum of 26% (twenty six per cent) equity during the entire year for which 
Eligible Experience is being claimed 

(c) the capital cost of the project should be more than 10% of the amount specified as the 
Estimated Project Cost; and 

(d) the entity claiming experience shall, during the last 5 (five) financial years preceding the 
Bid Due Date, have itself undertaken the construction of the project for an amount equal 
to at least one half of the Project Cost of eligible projects, excluding any part of the 
project for which any contractor, sub-contractor or other agent was appointed for the 
purposes of construction. 
 

(ii) For a project to qualify as an Eligible Project under Categories 3 and 4, the Bidder should have 
received payments from its client(s) for construction works executed, fully or partially or work 
executed and certified by the Engineer-in-charge/Independent Engineer/Authority’s Engineer 
during the 5 (five) financial years immediately preceding the Bid Due Date, and only the amounts 
(gross) actually received/work executed, during such 5 (five) financial years shall qualify for 
purposes of computing the Experience Score. However, receipts of or work executed amount less 
than Rs. 8.42 crore (being 20% of the Amount put to tender) shall not be reckoned as receipts 
for Eligible Projects. For the avoidance of doubt, construction works shall not include supply of 
goods or equipment except when such goods or equipment form part of a turnkey construction 
contract/EPC contract for the project. Further, the cost of land and also cost towards pre-
construction activities (like shifting of utilities etc.) shall not be included hereunder. 

 
(iii) The Bidder shall quote experience in respect of a particular Eligible Project under any one 
category only, even though the Bidder (either individually or along with a member of the Joint 
Venture) may have played multiple roles in the cited project. Double counting for a particular Eligible 
Project shall not be permitted in any form. 

 
(iv) Experience for any activity relating to an Eligible Project shall not be claimed by two or more 
Members of the Joint Venture. In other words, no double counting by a Joint Venture in respect of the 
same experience shall be permitted in any manner whatsoever. 

 
3.6 To qualify for a Package of Contracts made up of this and other Contracts for which Tenders 

are invited in this IFT, the Tenderer must demonstrate having Experience and Resources to 
meet the Aggregate of the Qualifying Criteria for the Individual Contracts. 

 
3.7 Subcontractors’ Experience and Resources shall not be considered in determining the 

Tenderers Compliance with the Qualifying Criteria. 
 

3.8 Tenderers who meet the above specified minimum Qualifying Criteria, will only be qualified if 
their available Tender Capacity is more than the total Tender Value. The available Tender 
Capacity will be calculated as under:  

 
 

Assessed Available Tender Capacity = (A*N*2.5 – B) 
 
Where 
 
A = Maximum Value of Civil Engineering Works executed in any one year during the 
last five years (updated to FY 2025-26 Price Level) taking into account the completed 
as well as works in progress. 
 
N = Number of years prescribed for completion of the Works for which Tenders are 



 

 

invited, i. e. 1.5 years / 18 months. 
 
B = Value, at FY 2025-26 Price Level of existing commitments and ongoing works to be 
completed during the next 18 months. 
 

Year 2025-
26 

2024-
25 

2023-24 2022-23 2021-22 

Up-dation factor 1.00 1.10 1.21 1.33 1.46 

 
Note: The Statements showing the value of existing commitments and on going works as well as the 

stipulated period of completion remaining for each of the works listed should be 
countersigned by the Employer in Charge, not below the Rank of an Executive Engineer or 
equivalent. 

 
3.9 Even though the Tenderers meet the above Criteria, they are subject to be Disqualified if 

they have 
 made Misleading or False Representations in the Forms, Statements and 

Attachments submitted in Proof of the Qualification Requirements; and / or 
 record of Poor Performance such as Abandoning the Works, not properly 

Completing the Contract, Inordinate Delays in Completion, Litigation History, 
Financial Failures, etc. and / or 

 participated in the Previous Tender for the Same Work and had quoted 
Unreasonably High Tender Prices and could not furnish Rational Justification. 

 
4. One Tender per Tenderer 
 

4.1 Each Tenderer shall submit only one Tender for each Project. A Tenderer who submits or 
participates in more than one Tender (other than as a Sub Contractor or in cases of 
alternatives that have been permitted or requested) will cause all the Proposals with the 
Tenderer’s Participation to be disqualified. 
 

5. Cost of Tendering 
 

5.1 The Tenderer shall bear all Costs associated with the Preparation and Submission of his 
Tender, and the Employer will in no case be Responsible and Liable for those Costs. 

 
6. Site Visit 
 

6.1 The Tenderer at his own Responsibility and Risk is encouraged to carry out own site 
specific surveys, field/soil investigations & studies to analyse the existing pavement 
conditions, land availability for stocking materials and placement of machinery and other 
pre-requisites etc. and obtain all Information that may be necessary for Preparing the 
Tender and Entering into a Contract for Construction of the Works. The Cost of Visiting 
the Site shall be at the Tenderer’s own Expense. 
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B.  Tender Documents 
 

7. Content of Tender Documents 
7.1 The Tender Documents shall have all the Sections given in Page 2. 
7.2 Both the sets should be completed and returned with the tender 

 
8. Clarification of Tender Documents 
8.1 Refer to Clause No. 8.2 below. 

 
8.2 Pre-Tender Meeting 

 
8.2.1 The Tenderer or his Authorized Representative is invited to attend a Pre-Tender Meeting, which 

will take place at the office of Chairmanship of Director (Technical), B-SMILE in the conference 
room of B-SMILE on 05.06.2026 @ 14.30 hours at No.30/1, Thimmaiah Road, Millar Tank bund 
Area, Vasanth Nagar, Bengaluru-560051. 

 
8.2.2 The Purpose of the Meeting will be to clarify Issues and to answer Questions on any matter that 

may be raised at that stage. 
 

8.2.3 The Tenderer is requested to submit any questions in writing or by written electronic 
communication to reach the Employer not later than one week before the meeting. 

 
8.2.4 Minutes of the Meeting, including the Text of the Questions raised (without identifying the Source 

of Enquiry) and the Responses given will be displayed in the Website. Any Modification of the 
Tender Documents listed in Sub Clause 7.1 that may become necessary as a result of the Pre-
Tender Meeting shall be made by the Employer exclusively through the issue of an Addendum 
pursuant to Clause 9 and not through the Minutes of the Pre-Tender Meeting and the same will be 
displayed in the Website (Upload in KPPP). 

 
8.2.5 Non-Attendance at the Pre-Tender Meeting will not be a cause for Disqualification of a Tenderer. 

 
8.2.6 The Bidder may submit their queries/suggestions with the Authority in the below format. 

 
 

Name of Bidder Sl No 
Document 

(RFP/DCA/etc) 
Clause Page No. Comment 

      
 

 
9. Amendment of Tender Documents 
 
9.1.1 Before the Deadline for Submission of Tenders, the Employer may modify the Tender Documents 

by issuing Addenda. 
 

9.1.2 Any Addendum thus issued shall be part of the Tender Documents and shall be displayed in the 
Website. 
 

9.1.3 To give Prospective Tenderers reasonable time in which to take an Addendum into account in 
preparing their Tenders, the Employer shall extend as necessary the Deadline for Submission of 
Tenders, in accordance with Sub Clause 16.2 below. 
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C.  Preparation of Tenders 

 
10. Documents Comprising the Tender 
10.1 The Tender submitted by the Tenderers shall contain the Documents as follows. 

 
10.1.1 Technical Bid 

a. Earnest Money Deposit. 
b. Qualification Information as per Formats given in Section 3. 

 
10.1.2 Financial Bid 
 
10.2 The Tender (in the format indicated in Section 4) and any other materials required to be 

completed and submitted by Tenderers in accordance with these Instructions. The Documents 
listed under Sections 3, 4, 6 and 9 shall be filled in without exception. 

10.3 Tenderers submitting tenders together with other contracts stated in the IFT to form a package 
will so indicate in the tender together with any discounts offered for the award of more than 
one contract. 

 
11. Tender Prices 

 
11.1 The Contract shall be for the whole Works as described in Sub Clause 1.1 

 
11.2 The Tenderer shall fill in Total Tender Price  (both in Figures and Words) for all the Works 

described in this Tender document.  
 

11.3 All Duties, Taxes, and other Levies payable by the Contractor under the Contract, or for any 
other cause, shall be included in the Rates, Prices and Total Tender Price submitted by the 
Tenderer. (Note: Tender is invited with rates Excluding GST) 
 

11.4 The price quoted by the Tenderer shall be subject to adjustment during the performance of 
the Contract in accordance with the provisions of Clause 40 of the Conditions of Contract. 

 
12. Tender Validity 

 
12.1 Tenders shall remain valid up to 180 days after the Deadline Date for Tender Submission 

specified in Clause 16. A Tender valid for a shorter period shall be rejected by the 
Employer as Non-Responsive. 

 
12.2 In Exceptional Circumstances, prior to Expiry of the Original Time Limit, the Employer 

may request that the Tenderers may extend the Period of Validity for a Specified 
Additional Period. The Request and the Tenderers' Responses shall be made in writing or 
by cable. A Tenderer may refuse the Request without forfeiting his Earnest Money Deposit. 
A Tenderer agreeing to the Request will not be required or permitted to modify his 
Tender, but will be required to extend the Validity of his Earnest Money Deposit for a 
Period of the Extension, and in compliance with Clause 13 in all respects. 

 
13. Earnest Money Deposit 

 
13.1  The Tenderer shall furnish Earnest Money Deposit (EMD), as part of the tender and 

Earnest Money Deposit (EMD) shall be paid in any of the format given below. 
 Credit Card. 
 Direct Debit. 
 National Electronic Fund Transfer (NEFT) or  Over the Counter (OTC). 



 

14 
 

NEFT Payment Procedure 
 

If a Tenderer chooses to make Payment of EMD / Tender Processing Fee using Reserve 
Bank of India's (RBI) National Electronic Fund Transfer (NEFT) System, the Tenderer will 
need to log into e – Procurement System, access the Tender for which Bid is being created 
and then select the NEFT Option under the Payment Section and print the Challan shown 
in that Section. The Printed Challan will have the Unique Bid Reference Number, Account 
Details of Government of Karnataka and the Amount to be remitted. The Tenderer shall 
submit the Printed Challan to its Bank Branch (NEFT enabled) and request for an Account 
– to – Account Transfer, wherein the money will get transferred from the Tenderer’s Bank 
Account to GOK’s Bank Account. The Tenderer shall ensure that NEFT Transfer 
Instructions are executed and the Funds are wired to the Government of Karnataka's 
Principal Account before the Last Date for Bid Submission and preferably 24 hours before 
the Last Date for Bid Submission. If the Tenderer’s Bank transfers / wires the money 
after the Last Date for Bid Submission, the Tenderer’s Bid will be liable for rejection. Upon 
executing the Transfer, the Tenderer's Bank will provide a Reference Number generated 
by NEFT Software as Confirmation of Transfer, which has to be input by the Tenderer in 
the Payment Section of its Bid as Payment Confirmation before the Bid is submitted i.e. as a 
pre requisite for Bid Submission. The Account Number from which the Funds were 
transferred shall be input in the e – Procurement System as part of its Bid also. 

 
OTC Payment Procedure 

 
If a Tenderer chooses to make Payment of EMD / Tender Processing Fees Over The 
Counter (OTC) in any of the designated ICICI Bank Branches listed in the e – Procurement 
Website (www.eproc.karnataka.gov.in), the Tenderer will need to log into e – 
Procurement System, access the Tender for which Bid is being created and then select the 
OTC Option under the Payment Section and print the Challan shown in that Section. The 
Printed Challan will have the Unique Bid Reference Number and the Amount to be 
remitted along with the Challan. The Tenderer can choose to make the Payment either in 
the form of Cash or in the form of Demand Draft. Cheque Payments will not be accepted. 
The Tenderer is requested to specifically inform the Bank Officer to input the Unique Bid 
Reference Number printed in the Challan in the Banking Software. Upon successful Receipt 
of the Payment, the Bank will provide a 16 Digit Reference Number acknowledging the 
Receipt of Payment. This 16 Digit Reference Number has to be input by the Tenderer in 
the Payment Section of its Bid as Payment Confirmation before the Bid is submitted i.e. as 
a pre requisite for Bid Submission. 

 
13.2 Tenderer shall submit EMD of Rs. 42,11,000/- (Rs. 1.00 lakh through E-Payment & rest as 

Surety Bonds/E-BG issued by any of the nationalized / scheduled Bank of India mentioning 
first party as Bank Second part as Bidder addressing to Tender Inviting Authority or 
Managing Director, B-SMILE in the prescribed format mentioning the validity of tender as 
per tender clause and upload in KPPP portal. The original hard copy of Bank Guarantee 
and letter of credit line certificate must be submitted in Original to the office for 
verification and further processing. 
 

13.3  EMD Amount shall be submitted by the Tenderer taking into account of the 
following Conditions. 

a. EMD shall be accepted only in the form of Electronic Cash will be maintained in 
the Government’s Central Pooling Account at ICICI Bank until the Work is 
awarded. 

b. The Tenderer’s Bid will be evaluated only on Confirmation of Receipt of the Payment 
of EMD as indicated in Sub Clauses 13.1 and 13.2. 
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13.4 Any Tender not accompanied by an acceptable EMD and not secured as indicated in Sub 
Clauses 13.1 and 13.2 above shall be rejected by the Employer as non-responsive. 
 

13.5 The Earnest Money Deposit of the Unsuccessful Tenderers will be returned only after 
the issuance of LOA to the successful bidder. 

 
13.6 The Earnest Money Deposit of the Successful Tenderer will be discharged only when the 

Tenderer has signed the Agreement and furnished the required Performance 
Security. 

 
13.7 The Earnest Money Deposit may be forfeited 

a. If the Tenderer withdraws the Tender after Tender Opening during the Period of 
Tender Validity; 

b. If the Tenderer does not accept the Correction of the Tender Price, pursuant to Clause 
24; or 

c. In the case of a successful Tenderer, if the Tenderer fails within the specified time limit to 
i. Sign the Agreement; or 
ii. Furnish the required Performance Security. 

 
14. Format and Signing of Tender 
 
14.1 The Electronic Tendering System for the Construction of Work comprises of two Stages 

(i)Technical Bid and (ii) Financial Bid. The Tenderers are required to submit the Tender 
Documents in two stages electronically. 

14.2 The Tender shall contain no Alterations or Additions, except those to comply with Instructions 
issued by the Employer that are duly incorporated. 

14.3 Each Page uploaded shall be duly signed and sealed by the Tenderer or a Person or Persons duly 
authorized to sign on behalf of the Tenderer. Such Authorization shall be indicated by a Written 
Power – of – Attorney accompanying the Tender. The Corrections, if any, shall be made by 
striking of and shall be initialed with date. 
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D.   Submission of Tenders 
 

15. Sealing and Marking of Tenders 
 

15.1 The Tenderer shall access Tender Documents, fill them and submit the Completed Tender 
Document as stated in Clause 10 through Website of e – Procurement itself. The Signed, 
Sealed and Scanned Copy of all the Documents as stated in Clause 7 shall be attached to 
the e – Tender Document, failing which the Bid will not be considered. It is the 
Responsibility of the Tenderer to submit all the Documents pertaining to Eligibility Criteria / 
Qualification Information with due diligence. All the Pages of the Document shall be 
serially numbered with an Index for ready reference. 

 
15.2 No Physical Documents shall be considered. However, all the participating Tenderers shall 

produce the Hard Copy of the Scanned Documents uploaded in the Portal only at the Time 
of Opening of Technical Bids of the Tenders to the Tender Inviting Authority (TIA).  

 
15.3 Further, all the participatin Tenderers shall produce all the Original Documents uploaded 

in the Portal only for Verification whenever asked by the TIA. 
 

15.4 In addition to the identification required in Sub-Clause 15.2, the inner envelopes shall 
indicate the name and address of the Tenderer to enable the tender to be returned 
unopened in case it is declared late, pursuant to Clause 17. 
 

15.5 If the outer envelope is not sealed and marked as above, the Employer will assume no 
responsibility for the misplacement or premature opening of the Tender. 

 
16. Deadline for Submission of the Tenders 

 
16.1 Tenders must be submitted on-line in the KPP portal of the Employer before the notified date 

and time. 

 
16.2 The Employer may extend the Deadline for Submission of Tenders by issuing an 

Amendment in accordance with Clause 9, in which case all Rights and Obligations of the 
Employer and the Tenderers previously subject to the Original Deadline will then be 
subject to the New Deadline. 

 
17. Late Tenders 

 
17.1 Any Tenderer trying to submit the Tender after Deadline will not be accepted in the e – 

Procurement (KPPP) 

 
18. Modification and Withdrawal of Tenders 

 
18.1 Tenderers may modify Contents of Technical Bid or Financial Bid before the Deadline 

prescribed in Clause 16. 

 
18.2 Tenderers may withdraw their Tenders by canceling his Tender on the Website (KPPP) only 

before the Deadline prescribed in Clause 16. 
 

18.3 No Tender may be modified and withdrawn after the Deadline for Submission of Tenders. 
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18.4 Withdrawal or Modification of a Tender between the Deadline for Submission of Tenders and 
the Expiration of the Original Period of Tender Validity specified in Clause 12.1 above or as 
extended pursuant to Clause 12.2 may result in the forfeiture of the Earnest Money Deposit 
pursuant to Clause 13. 

18.5 Tenderers may only offer Discounts to, or otherwise modify the Prices of their Tenders by 
submitting Tender Modifications in accordance with this Clause, or including in the Original 
Tender Submission. 
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E.  Tender Opening and Evaluation 
 

19. Opening of Technical Bid of all Tenders and Evaluation to determine Qualified 
Tenderers 
 

19.1 The Employer will open online the First Covers of all the Tenders received through KPP 
portal, in the presence of the Tenderers or their representatives who choose to attend on the 
date and the place specified in the KPP portal. In the event of the specified date of Tender 
opening being declared a holiday for the Employer, the Tenders will be opened at the 
appointed time and location on the next working day. 
 

19.2 The Tenderers’ Names, the Presence or Absence of Earnest Money Deposit (Amount, 
Format and Validity), the Submission of Qualification Information and such Other 
Information as the Employer may consider Appropriate will be announced by the 
Employer at the Opening. 
 

19.3 The Employer shall prepare Minutes of the Tender Opening, including the Information 
Disclosed to those present in accordance with Sub Clause 19.2. 
 

19.4 The Employer will evaluate and determine whether each Tender (a) meets the Eligibility 
Criteria defined in ITT Clause 2; (b) is accompanied by the required Earnest Money 
Deposit as per Stipulations in ITT Clause and (c) meets the Minimum Qualification Criteria 
stipulated in ITT Clause 3. The Employer will draw out a List of Qualified Tenderers. 

 
20. Opening of Financial Bid of Qualified Tenderers and Evaluation 

 
20.1 The Employer will inform all the Qualified Tenderers the Time, Date and Venue fixed for the 

Opening of the Financial Bid received in the e – Procurement Portal containing the Priced 
Tenders. The Employer will open the Financial Bids of the Qualified Tenderers only at the 
Appointed Time and Date in the presence of the Tenderers or their Representatives who 
choose to attend. In the event of the Specified Date of Financial Bid Opening being declared a 
Holiday for the Employer, the Financial Bids will be opened at the Appointed Time and 
Location on the Next Working Day. 

 
20.2 The Tenderers' Names, the Tender Prices, the Total Amount of Tender, any Discounts, and 

such other Details as the Employer may consider Appropriate, will be announced by the 
Employer at the opening. No Tender shall be rejected at Tender Opening. 

 
20.3 The Employer shall prepare Minutes of the Financial Bid Opening, including the 

Information Disclosed to those present in accordance with Sub Clause 20.2. 
 

21. Process to be Confidential 
 

21.1 Information relating to the Examination, Clarification, Evaluation and Comparison of 
Tenders and Recommendations for the Award of a Contract shall not be disclosed to 
Tenderers or any other Persons not officially concerned with such Process until the Award to 
the Successful Tenderer has been announced. Any effort by a Tenderer to influence the 
Employer's Processing of Tenders or Award Decisions may result in the Rejection of his 
Tender. 

 
22. Clarification of Tenders 
 
22.1 To assist in the Examination, Evaluation and Comparison of Tenders, the Employer may, 
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at his discretion, ask any Tenderer for Clarification of his Tender, including Breakdowns of Unit 
Rates. The Request for Clarification and the Response shall be in writing or by cable, but no 
change in the Price or Substance of the Tender shall be sought, offered, or permitted except as 
required to confirm the Correction of Arithmetic Errors discovered by the Employer in 
the Evaluation of the Tenders in accordance with Clause 24. 

 

22.2 Subject to Sub Clause 22.1, no Tenderer shall contact the Employer on any Matter relating 
to its Tender from the Time of the Tender Opening to the Time the Contract is awarded. If 
the Tenderer wishes to bring Additional Information to the Notice of the Employer, it 
should do so in Writing. 

 
22.3 Any Effort by the Tenderer to influence the Employer in the Employer’s Tender Evaluation, 

Tender Comparison or Contract Award Decisions may result in the rejection of the Tenderers’ 
Tender. 

 
23. Examination of Tenders and Determination of Responsiveness 

 
23.1 Prior to the Detailed Evaluation of Tenders, the Employer will determine whether each 

Tender (a) has been properly signed; and (b) is Substantially Responsive to the 
Requirements of the Tender Documents. 

 
23.2 A Substantially Responsive Tender is one which conforms to all the Terms, Conditions and 

Specifications of the Tender Documents, without Material Deviation or Reservation. A 
Material Deviation or Reservation is one (a) which affects in any substantial way the 
Scope, Quality or Performance of the Works; (b) which limits in any substantial way, 
Inconsistent with the Tender Documents, the Employer's Rights or the Tenderer's 
Obligations under the Contract; or (c) whose Rectification would affect unfairly the 
Competitive Position of other Tenderers presenting Substantially Responsive Tenders. 

 
23.3 If a Tender is not Substantially Responsive, it will be rejected by the Employer and may not 

subsequently be made Responsive by Correction or Withdrawal of the Non-Conforming 
Deviation or Reservation. 

 
24. Correction of Errors - DELETED 

 
25. Evaluation and Comparison of Tenders 

 
25.1 The Employer will evaluate and compare only the Tenders determined to be substantially 

Responsive in accordance with Clause 23. 

 
25.2 In evaluating the Tenders, the Employer will determine for each Tender the Evaluated 

Tender Price by adjusting the Tender Price by making appropriate Adjustments to reflect 
Discounts or other Price Modifications offered in accordance with Sub Clause 18.5. 
 

25.3 The Employer reserves the Right to accept or reject any Variation, Deviation or Alternative 
Offer. Variations, Deviations and Alternative Offers and other Factors, which are in excess 
of the Requirements of the Tender Documents or otherwise result in Unsolicited Benefits for 
the Employer, shall not be considered in Tender Evaluation. 
 

25.4 The Estimated Effect of the Price Adjustment Conditions under Clause 40 of the Conditions 
of Contract, during the Implementation of the Contract, will not be taken into account 
in Tender Evaluation. 
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25.5 If the Tender of the Successful Tenderer is seriously Unbalanced in relation to the Employer’s 
Estimate of the Cost of the Work to be performed under the Contract, the Employer may 
require the Tenderer to produce Detailed Price Analyses for any or all Works Items to 
demonstrate the Internal Consistency of those Prices with the Construction Methods and 
Schedule Proposed. After Evaluation of the Price Analyses, the Employer may require that the 
Amount of the Performance Security set forth in Clause 29 be increased at the expense of 
the Successful Tenderer to a level sufficient to protect the Employer against Financial Loss in 
the event of Default of the Successful Tenderer under the Contract. 
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F.  Award of Contract 
 

26. Award Criteria 
 
26.1 Subject to Clause 27, the Employer will award the Contract to the Tenderer whose 

Tender has been determined to be Substantially Responsive to the Tender Documents and who 
has offered the Lowest Evaluated Tender Price (L1), in pursuance to the procedure defined 
hereunder: 

a. Among all the responsive bidder, the lowest bidder will be termed as L1. If L1 is ‘Class-I Local 
Supplier’, the contract will be awarded to L1.  

b. If L1 is not ‘Class - I local supplier’ the lowest bidder among the ‘Class - I local supplier’, will be 
invited to match L1 price subject to Class I local supplier’s quoted price falling within the 
margin of purchase preference, and the contract will be awarded to such ‘Class - I local supplier’ 
subject to matching the L1 price.  

c. In case such lowest eligible ‘Class - I local supplier’ fails to match the L1 price, the ‘Class - I local 
supplier’ with the next higher bid within the margin of purchase preference shall be invited to 
match the L1 price and so on and contract shall be awarded accordingly.  

d. A Bidder is required to submit, along with its technical BID, a self- certification that the item offered 
meets the local content requirement for ‘Class - I local Supplier’, as the case may be. The self-
certification shall also have details of the location(s) at which the local value addition is made. 
In case, bidder has not submitted the aforesaid certification the bidder will be treated as ‘Non- 
Local Supplier’.  

e. In the above pretext, the Class - I Local Supplier and the Non- Local Supplier are defined as under: 

i. ‘Class - I local Supplier’ means a supplier or service provider, whose goods, services or 
works offered for procurement, meets the minimum local content as prescribed for ‘Class - I 
local Supplier’ under this RFP. The ‘local content’ requirement to categorize a supplier as 
‘Class I local Supplier’ is minimum 50% 

ii. ‘Non - local Supplier’ means a supplier or service provider, whose goods, services or works 
offered for procurement, has local content less than that prescribed for ‘Class – I local 
supplier’ under this RFP. 

iii. ‘Local content’ means the amount of value added in India which shall be the total value of 
item procured (excluding net domestic indirect taxes) minus the value of imported content 
in the item (including all customs duties) as a proportion of the total value, in percent. 

iv. In case of procurement for a value in excess of Rs. 10 crores, the ‘Class - I local supplier’ shall 
provide a certificate from the statutory auditor or cost auditor of the company (in case of 
companies) or from a practicing Cost accountant or practicing chartered accountant (in 
respect of suppliers other than companies) giving the percentage of local content. 

 

26.2 Provided that such Tenderer has been determined to be (a) Eligible in accordance with the 
Provisions of Clause 2, and (b) Qualified in accordance with the Provisions of Clause 3. 

 
27. Employer's Right to accept any Tender and to reject Any or All Tenders 

 
27.1 Notwithstanding Clause 26, the Employer reserves the Right to accept or reject any 

Tender, and to cancel the Tender Process and reject all Tenders, at any time Prior to the 
Award of Contract, without thereby incurring any Liability to the Affected Tenderer or 
Tenderers or any Obligation to inform the Affected Tenderer or Tenderers of the Grounds 
for the Employer's Action. 

 
28. Notification of Award and Signing of Agreement 

 
28.1 The Tenderer whose Tender has been accepted will be notified of the Award by the Employer 
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prior to Expiration of the Tender Validity Period by Cable, Telex, e – mail or Facsimile 
confirmed by Registered Letter. This Letter (hereinafter and in the Conditions of Contract 
called the "Letter of Acceptance") will state the Sum that the Employer will pay the 
Contractor in consideration of the Execution, Completion and Maintenance of the Works 
by the Contractor as prescribed by the Contract (hereinafter and in the Contract called the 
"Contract Price"). 

 
28.2 The Notification of Award will constitute the Formation of the Contract, subject only to the 

furnishing of Security Deposit in accordance with the provisions of Clause 29. 
 

28.3 The Agreement will incorporate all Agreements between the Employer and the Successful 
Tenderer. It will be kept ready for Signature of the Successful Tenderer in the Office of 
Employer within 30 days following the Notification of Award along with the Letter of 
Acceptance. Within 20 days of Receipt, the Successful Tenderer will sign the Agreement 
and deliver it to the Employer. 

 
28.4 Upon the furnishing by the Successful Tenderer of the Performance Security, the Employer 

will promptly notify the other Tenderers that their Tenders have been unsuccessful. 
 

29. Security Deposit 
 
29.1 Within 20 days of Receipt of the Letter of Acceptance, the Successful Tenderer shall 

deliver to the Employer a Security Deposit in any of the forms given below for an 
Amount equivalent to 5% of the Contract Price Plus Additional Security for Unbalanced 
Tenders in accordance with Sub Clause 25.5 of ITT and Clause 44 of the Conditions of 
Contract. 

 Banker’s Cheque / Demand Draft / Pay Order/FDR in favor of Managing Director, 
Bengaluru S mart Infrastructure Limited (B-SMILE). 

 A Bank Guarantee in the required formats. 
 Specified Small Saving Instruments pledged to Chief Engineer-02, B-SMILE. 

 
29.2 If the Security Deposit is provided by the Successful Tenderer in the form of a Bank 

Guarantee, it shall be issued either by a Nationalized / Scheduled Bank. 
 

29.3 The Security Deposit if furnished in Demand Draft can, if requested, be converted to 
Interest Bearing Securities at the Cost of the Contractor. 

 
29.4 Failure of the Successful Tenderer to comply with the Requirements of Sub Clause 29.1 shall 

constitute Sufficient Grounds for Cancellation of the Award and Forfeiture of the Earnest 
Money Deposit. 

 
30. Advance Payment and Security 

 
30.1 The Employer will provide an Advance Payment on the Contract Price as stipulated in the 

Conditions of Contract, subject to the Maximum Amount as stated in the Contract Data. 

 
31. Corrupt or Fraudulent Practices 

 
31.1 The Employer requires that the Tenderers / Suppliers / Contractors, observe the Highest 

Standard of Ethics during the Procurement and Execution of such Contracts. In pursuance 
of this Policy, Employer 

a. Will reject a Proposal for Award if it determines that the Tenderer recommended for 
Award has engaged in Corrupt or Fraudulent Practices in competing for the Contract in 
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Question. 

b. Will declare a Firm Ineligible, either Indefinitely or for a Stated Period of Time, to be 
awarded an  Employer’s Contract if it at any time determines that the Firm has engaged in 
Corrupt or Fraudulent Practices in competing for, or in executing, a GOK contract. 

 
31.2 Furthermore, Tenderers shall be aware of the Provision stated in Sub Clause 50.2 of the 

Conditions of Contract. 
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SECTION 3: QUALIFICATION INFORMATION 

ANNEXURE - 1 
 

The information to be filled in by the Tenderer hereunder will be used for purposes of computing 

Qualification and Tender Capacity of the Tenderer as provided for in Clause 3 of the Instructions to 

Tenderers. 

 

1.1  
 
Constitution or Legal Status of Tenderer  
 [Attach Copy] 
 
Place of Registration  
[Attach Copy] 
 
Principal Place of Business 
[Attach Proof] 
 
1.2 Details of Individual (s) who will serve as the point of Contact / Communication for the 

Tenderer: 

a. Name 

b. Designation 

c. Company 

d. Address 

e. Telephone / Mobile Number 

f. email Address: 
 
1.3 Particulars of the Authorised Signatory of the Tenderer 

a. Name 

b. Designation 

c. Address 

d. Telephone / Mobile Number 

1.4 Total Value of Civil Engineering Construction Works executed and payments received in the 

last five years (in Rs. Lakh) 

  2021 – 22    

 2022 – 23   

  2023 – 24   

         2024 – 25   



 

Page 25 | 156 

2025 – 26   

[Attach Certificate from Chartered Accountant] 

  

1.5 Work performed as Prime Contractor (in the same name) on Works of Similar Nature over 

during the Five Years specified in 1.4 above. 

Projec
t 

Name  
of 

Descriptio
n 

Contrac
t 

Value 
of 

Date 
o f  

Specified Actual 
Date 

Remarks 

Name Employe
r 

of Work Number Contrac
t 

Issue 
of 

Period of of explaining 

    In Rs. Work Completion Completion Reasons 
for 

    Lakh Order   Delay in 

        Completion 
of Work 

1 2 3 4 5 6 7 8 9 

         

 
1.6 Quantities of Work Executed as Prime Contractor (in the same name) during the Last Five 

Years specified in 1.4 above. 

 

Year Name of 
Work 

Name

 of 

Employer 

Quantity of Work Performed1 – 

SAMPLE 

Remarks 

(Indicate 

Contract 

Reference) 

      

2021-
22 

     

2022-
23 

     

2023-
24 

     

2024-
25 

     

2025-
26 

     

 
Items of Work for which Data is requested should tally with that specified in ITT Clause 3 

 
1.7 Information on Works for which Tenders have been submitted and Works which are yet to be 

Completed as on the Date of this Tender. 

(A) Existing Commitments and On Going Works 
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Descriptio

n of Work 

Place 

and 

State 

Contract 

No. and 

Date 

Name 

Addre

ss 

Value of 

Contract 

(Rs. 

Lakh) 

Stipulated 

Period of 

Completi 

on 

Value  of 

Works 

remaining 

to be 

Completed 

(Rs. Lakh) 

Anticip

ated 

Date 

1 2 3 4 5 6 7 8 

        

 
 
Attach Certificates from Employer in charge. 

(B) Works for which Tenders already submitted 
 
 

Descriptio

n of Work 

Place 

and 

State 

Name
 and 

Address of 

the Employer 

Estimated 
Value 

of Works

 (Rs. Lakh) 

Stipulated 

Period of 

Completion 

Date when 

Decision is 

Expected 

Remark

s, if any 

1 2 3 4 5 6 7 

       

 
1.9 Reports on the Financial Standing of the Tenderer, such as Profit and Loss Statements, 

Receipts and Payments Accounts, Balance Sheet and Auditor’s Reports for the last Five Years. 

1.10 Qualification and Experience of the Key Technical and Management Personnel in 

Permanent Employment with the Tenderer and those that are proposed to be Deployed on this 

Contract, if awarded. 

1.11 Name, Address, Telephone, Telex and Fax Numbers of the Tenderers' Bankers 

who may provide References if contacted by the Employer. 

1.12 Evidence of Access to Financial Resources to meet the Qualification Requirement 

specified in ITT Clause 3.3 (b): Cash in Hand, Letter of Credit, etc. List them below and attach 

Certificate from the Banker in the suggested Format as under. 

1.13 Proposals for Subcontracting Components of Works amounting to more than 

20% of the Contract Price. 

Item of Work Value of Sub Contract Identified Sub 
Contractor 

(Name and Address) 

Experience of 
Similar Work 
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Attach Certificate from the respective Employers. 
 
 
a. Information on Litigations in which the Tenderer is involved. 

 
Other Party 

(ies) 
Employer Details of 

Dispute 
Amount 
Involved 

Remarks 
showing 
Present Status 

     

 
b. The Proposed Methodology and Program of Construction backed with Equipment Planning 

and Deployment, duly supported with Broad Calculations and Quality Control Procedures 

proposed to be adopted, justifying their Capability of Execution and Completion of the Work as 

per Technical Specifications within the Stipulated Period of Completion as per Milestones. 

 

1.14 Additional Requirements. 

Tenderer should provide any additional information required to Fulfill the requirements of Clause 

3.1 of the Instructions to the tenderers, if applicable. 

(i) Affidavit as per the format given in qualification information (Attached (Yes/No) 
 
(ii) Undertaking as per the format given qualification information. (Attached (Yes/No) 
 
(iii) 2 LMV Car with drivers to be provided to respective site for the use of department 

engineers daily till completion of work. 

(iv) Contractor should provide safety equipment to all working labour, Should provide 

Signage, Caution Boards, Barricade, Caution Taps. Etc... As per site condition. 
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ANNEXURE - 2 

LETTER COMPRISING THE TECHNICAL BID 

(refer clause 3.3 of the RFP)  

To, 

Office of the Project engineer - 02  
Bengaluru Smart Infrastructure 
Limited No.30/1, Thimmaiah Road, 
Miller Tank Bund Area, 
Vasanthnagar, 
Bengaluru-560052. 
 
Sub: Bid for Construction of Elevated Corridor (Flyover) at Adyar Ananda Bhavan, Raghuvanahalli 
Cross, Kanakapura Road in Bengaluru City under Engineering, Procurement & Construction (EPC) 
Mode on Lumpsum, Turkey with allowable Price Escalation using Ultra   High-Performance   Fiber 
Reinforced Concrete (UHPFRC) - based structures including maintenance for a period 10 years 
 
Dear Sir, 
1. With reference to your RFP document dated              , I/we, having examined the Bidding 

Documents and understood their contents, hereby submit my/our BID for the aforesaid Project. The 
BID is unconditional and unqualified. 

2. I/We acknowledge that the Authority will be relying on the information provided in the BID and the 
documents accompanying the BID for selection of the Contractor for the aforesaid Project, and we 
certify that all information provided in the Bid and its Annexures along with the supporting 
documents are true and correct; nothing has been omitted which renders such information 
misleading; and all documents accompanying the BID are true copies of their respective originals. 

3. This statement is made for the express purpose of our selection as EPC Contractor for the 
development, construction, rehabilitation and augmentation of the aforesaid Project and 
maintenance of the Project during the Defect Liability Period. 

4. I/We shall make available to the Authority any additional information it may find necessary or 
require to supplement or authenticate the BID. 

5. I/We acknowledge the right of the Authority to reject our BID without assigning any reason or 
otherwise and hereby waive, to the fullest extent permitted by applicable law, our right to challenge 
the same on any account whatsoever. 

6. I/We certify that in the last two years, we/any of the JV partners have neither failed to perform for 
the works of Expressways, National Highways, ISC &EI works, as evidenced by imposition of a 
penalty by an arbitral or judicial authority or a judicial pronouncement or arbitration award 
against us, nor been expelled or terminated by Ministry of Road Transport & Highways or its 
implementing agencies for breach on our part. 

7. I/We declare that: 
(a) I/We have examined and have no reservations to the Bidding Documents, including any 

Addendum issued by the Authority; and 
(b) I/We do not have any conflict of interest in accordance with Clauses 3.8 of the RFP 

document; and 
(c) I/We have not directly or indirectly or through an agent engaged or indulged in any corrupt 

practice, fraudulent practice, coercive practice, undesirable practice or restrictive practice, 
as defined in Clause 31 of the RFP document, in respect of any tender or request for 
proposal issued by or any Agreement entered into with the Authority or any other public 
sector enterprise or any government, Central or State; and 

(d) I/We hereby certify that we have taken steps to ensure that in conformity with the 
provisions of  Clause 31 of the RFP, no person acting for us or on our behalf has engaged or 
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will engage in any corrupt practice, fraudulent practice, coercive practice, undesirable 
practice or restrictive practice; and 

(e) the undertakings given by us along with the Application in response to the RFP for the 
Project and information mentioned for the evaluation of the BID Capacity were true and 
correct as on the date of making the Application and are also true and correct as on the BID 
Due Date and I/we shall continue to abide by them. 

8. I/We understand that you may cancel the Bidding Process at any time and that you are neither bound 
to accept any BID that you may receive nor to invite the Bidders to BID for the Project, without 
incurring any liability to the Bidders 

9. I/We believe that we/our Joint Venture satisfy(s) the Threshold Technical Capacity, Net Worth 
criteria and meet(s) the requirements as specified in the RFP document. 

10. I/We declare that we/any Member of the Joint Venture or our/Joint Venture member, are not a 
Member of any other Joint Venture submitting a BID for the Project. 

11. I/We certify that in regard to matters other than security and integrity of the country, we/any 
Member of the Joint Venture or any of our/their Joint venture member have not been convicted by a 
Court of Law or indicted or adverse orders passed by a regulatory authority which could cast a doubt 
on our ability to undertake the Project or which relates to a grave offence that outrages the moral 
sense of the community. 

12. I/We further certify that in regard to matters relating to security and integrity of the country, we/any 
Member of the Joint Venture or any of our/their Joint venture member have not been charge-sheeted 
by any agency of the Government or convicted by a Court of Law. 

13. I/We further certify that no investigation by a regulatory authority is pending either against us/any 
member of Joint Venture or against our CEO or any of our directors/managers/employees. 

14. I/We further certify that we are not disqualified in terms of the additional criteria specified by the 
Department of Disinvestment in their OM No. 6/4/2001-DD-II dated 13.7.01 

15. I/We undertake that in case due to any change in facts or circumstances during the Bidding Process, 
we are attracted by the provisions of disqualification in terms of the guidelines referred to above, we 
shall intimate the Authority of the same immediately. 

16. I/We further acknowledge and agree that in the event such change in control occurs after signing of 
the Agreement upto its validity. It would, notwithstanding anything to the contrary contained in the 
Agreement, be deemed a breach thereof, and the Agreement shall be liable to be terminated without 
the Authority being liable to us in any manner whatsoever. 

17. I/We hereby irrevocably waive any right or remedy which we may have at any stage at law or 
howsoever otherwise arising to challenge or question any decision taken by the Authority in 
connection with the selection of the Bidder, or in connection with the Bidding Process itself, in 
respect of the above mentioned Project and the terms and implementation thereof. 

18. In the event of my/our being declared as the Selected Bidder, I/we agree to enter into a Agreement in 
accordance with the draft that has been provided to me/us prior to the BID Due Date. We agree not 
to seek any changes in the aforesaid draft and agree to abide by the same. 

19. I/We have studied all the Bidding Documents carefully and also surveyed the [elevated corridor and 
the traffic]. We understand that except to the extent as expressly set forthin the Agreement, we shall 
have no claim, right or title arising out of any documents or information provided to us by the 
Authority or in respect of any matter arising out of or relating to the Bidding Process including the 
award of Agreement. 

20. I/We offer a BID Security of Rs. 42.11 Lakhs to the Authority in accordance with the RFP Document. 
21. The BID Security in the form of a Bank Guarantee is attached. 
22. The documents accompanying the Technical BID have been submitted in separate files. 
23. I/We agree and understand that the BID is subject to the provisions of the Bidding Documents. In no 

case, I/we shall have any claim or right of whatsoever nature if the Project/Contract is not awarded 
to me/us or our BID is not opened or rejected. 

24. The BID Price has been quoted by me/us after taking into consideration all the terms and conditions 
stated in the RFP, draft Agreement, our own estimates of costs and after a careful assessment of the 
site and all own the conditions that may affect the project cost and implementation of the project. 

25. I/We agree and undertake to abide by all the terms and conditions of the RFP document. 
26. {We, the Joint Venture agree and undertake to be jointly and severally liable for all the obligations 
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of the EPC Contractor under the Contract Agreement}. 
27. I/We shall keep this offer valid for 180 (ninety) days from the BID Due Date specified in the RFP. 
28. I/We hereby submit our BID and offer a BID Price as indicated in Financial Bid for undertaking the 

aforesaid Project in accordance with the Bidding Documents and the Agreement. 
In witness thereof, I/we submit this BID under and in accordance with the terms of the RFP 
document. 
 

Yours faithfully, 
 
Date: (Signature, name and designation of the Authorised signatory) 
Place: Name & seal of Bidder/Lead Member 
 
Note: Paragraphs in curly parenthesis may be omitted by the Bidder, if not applicable to it, and ‘Deleted’ may 
be indicated there 



 

 

ANNEXURE 3 

Details of Eligible Projects 

(Refer to Clauses 3.4 and 3.5 of the RFP) 

Project Code: Entity: Self/Members: 

Item 
Refer 

Instruction 
Particulars of the 

Project 
Title & nature of the project   

Category 5  

Year-wise 
(a) payments received for construction or work executed and 

certified by the Engineer-in charge/Independent 
Engineer/Authority’s Engineer, and/or 

(b) revenues appropriated for self-construction under PPP 
projects 

6 

 

Entity for which the project was constructed 7  

Location   

Project cost 8  

Date of commencement of project/contract   

Date of completion/commissioning 9  

Equity shareholding (with period during which equity was held) 10  

 
Instructions: 

1. Bidders are expected to provide information in respect of each Eligible Projects in this Annex. The 
projects cited must comply with the eligibility criteria specified in Clause 3.4 and 3.5 of the RFP, as the 
case may be. Information provided in this section is intended to serve as a back up for information 
provided in the Application. Applicants should also refer to the Instructions below. 

2. The Project Codes would be a, b, c, d etc. 
3. A separate sheet should be filled for each Eligible Project. 
4. In case the Eligible Project relates to other Members, write “Member”. 
5. Refer to Clause 3.4 and 3.5 of the RFP for category number. 
6. The total payments received and/or revenues appropriated for self-construction for each Eligible 

Project are to be stated. The figures to be provided here should indicate the break-up for the past 5 
(five) financial years. Year 1 refers to the financial year immediately preceding the Bid Due Date; Year 
2 refers to the year before Year 1, Year 3 refers to the year before Year 2, and so on. For Categories 1 
and 2, expenditure on construction of the project by the Applicant itself should be provided, but 
only in respect of projects having an estimated capital cost exceeding the amount specified in Clause 
3.5. In case of Categories 3 and 4, payments received only in respect of construction should be 
provided, but only if the amount received exceeds the minimum specified in Clause 3.5. Receipts for 
construction works should only include capital expenditure, and should not include expenditure on 
maintenance & repair and operation of Highways. 

7. In case of projects in Categories 1and 2, particulars such as name, address and contact details of 
owner/Authority/Agency (i.e. concession grantor, counter party to concession, etc.) may be provided. 
In case of projects in Categories 3 and 4, similar particulars of the client need to be provided. 

8. Provide the estimated capital cost of Eligible Project. Refer to Clause 3.5 
9. For Categories 1 and 2, the date of commissioning of the project, upon completion, should be indicated. 

In case of Categories 3 and 4, date of completion of construction should be indicated. In the case of 



 

 

projects under construction, the likely
be indicated. 

10. For Categories 1 and 2, the equity shareholding of the Bidder, in the company owning the Eligible 
Project, held continuously during the period for which
given (Refer Clause 3.5). 

11. Experience for any activity relating to an Eligible Project shall not be claimed twice. In
double counting in respect of the same experience shall be permitted in any manner whatsoever.

12. Certificate from the Bidder’s statutory auditor
formats below for each Eligible Project. In jurisdictions that do not have statutory auditors, the 
auditors who audit the annual accounts of the Bidder may p

13. If the Bidder is claiming experience under Categories 1 & 2
statutory auditor in the format below:

Certificate from the

Based on its books of accounts and other published information authenticated by it, this is to certify that …………………….. (name of 
the Bidder) is/was an equity shareholder in ……………….. (title of the project company) and holds/held Rs. ……… cr. (Rupees 
………………………….. crore) of equity (which constitutes ……..%
company from …………... (date) to…………….. (date) The project was/is
……………. (date of commissioning of the project).
We further certify that the total estimated capital
applicant has itself undertaken the construction of project of Rs. ………(Rupees ………. Crores) excluding any part of the 
which any contractor, subcontractor or other agent was appointed
Applicant itself, during the past five financial: 
Name of the audit firm: 
Seal of the audit firm: 
authorized signatory) 
 
14. If the Bidder is claiming experience under Category 3 & 4

statutory auditors/client/Engineer
format below: 

Certificate
Based on its books of accounts and other published
……………………..(name of the Bidder) was 
project) for …………………. (nature of project)}
was/is likely to be commissioned on ………. (date, 
Construction Works executed by them or work executed and certified by the Engineer
Engineer, in the aforesaid construction works.
We further certify that the total estimated capital
Applicant received or has executed the work as certified by the Engineer
……… cr. (Rupees ……………………… crore), in terms of Clauses 3.4 and 3.5 of the RFP, during the past five financial years as per year
wise details noted below: 
……………………… 
It is further certified that the receipts indicated above are restricted to the share of
partner or a member of joint venture/consortium.
Venture/Consortium. 
Name of the audit firm: 
Seal of the audit firm: 
designation of the Date: 

 Refer Clauses 3.4 and 3.5 of the RFP.

 Provide Certificate as per this format only. Attach Explanatory Notes to the Certificate, if necessary. 
Statutory auditor means the entity that audits and certifies the annual accounts of the com

                                                             
1 In case duly certified audited annual financial statements containing the requisite details are provided, a separate certification 
by statutory auditors would not be necessary.
2 Refer Clause 3.4 and 3.5 of the RFP 
 Provide Certificate as per this format only. Attach Explanatory Notes to the Certi
the entity that audits and certifies the annual accounts of the company. 

e likely date of completion or commissioning, as 

For Categories 1 and 2, the equity shareholding of the Bidder, in the company owning the Eligible 
Project, held continuously during the period for which Eligible Experience is claimed, needs to be 

Experience for any activity relating to an Eligible Project shall not be claimed twice. In
double counting in respect of the same experience shall be permitted in any manner whatsoever.

ertificate from the Bidder’s statutory auditor1 or its respective clients must be furnished as per 
formats below for each Eligible Project. In jurisdictions that do not have statutory auditors, the 
auditors who audit the annual accounts of the Bidder may provide the requisite certification.
If the Bidder is claiming experience under Categories 1 & 2 0F1F

2, it should provide a certificate from its 
statutory auditor in the format below: 

the Statutory Auditor regarding PPP projects

its books of accounts and other published information authenticated by it, this is to certify that …………………….. (name of 
the Bidder) is/was an equity shareholder in ……………….. (title of the project company) and holds/held Rs. ……… cr. (Rupees 

) of equity (which constitutes ……..%€ of the total paid up and subscribed equity
(date) to…………….. (date) The project was/is commenced on ………(date) and likely to be commissioned on 

f the project). 
capital cost of the project is Rs. ……… cr. (Rupees …………………crore), of which the 

applicant has itself undertaken the construction of project of Rs. ………(Rupees ………. Crores) excluding any part of the 
which any contractor, subcontractor or other agent was appointed for the purpose of construction as per 3.5 by the aforesaid 

 

 (Signature, name and designation Date:

the Bidder is claiming experience under Category 3 & 4 , it should provide a certificate from its 
statutory auditors/client/Engineer-in charge/Independent Engineer/Authority’s Engineer in the 

Certificate regarding construction works  

published information authenticated by it, {this is to certify 
 engaged by ………………..(title of the project company) to execute

project)}. The construction of the project commenced on …………..
(date, if any). It is certified that Bidder received payments from its Clients for 

Construction Works executed by them or work executed and certified by the Engineer-in-charge/Independent Engineer/Authority’s 
works. 

capital cost of the project is Rs. ……….cr. (Rupees …………………crore), of which the 
Applicant received or has executed the work as certified by the Engineer-in-charge/Independent Engineer/Authority’s Engineer Rs. 

………………… crore), in terms of Clauses 3.4 and 3.5 of the RFP, during the past five financial years as per year

It is further certified that the receipts indicated above are restricted to the share of the Applicant who unde
partner or a member of joint venture/consortium.  We further certify that applicant has a share of   % in the Joint 

 (Signature, name and 
 authorised signatory). 

RFP. 

Provide Certificate as per this format only. Attach Explanatory Notes to the Certificate, if necessary. 
Statutory auditor means the entity that audits and certifies the annual accounts of the com

ancial statements containing the requisite details are provided, a separate certification 
by statutory auditors would not be necessary. 

Provide Certificate as per this format only. Attach Explanatory Notes to the Certificate, if necessary. Statutory auditor means 
the entity that audits and certifies the annual accounts of the company. € Refer instruction no. 10 in this Annex

 the case may be, shall 

For Categories 1 and 2, the equity shareholding of the Bidder, in the company owning the Eligible 
ce is claimed, needs to be 

Experience for any activity relating to an Eligible Project shall not be claimed twice. In other words, no 
double counting in respect of the same experience shall be permitted in any manner whatsoever. 

or its respective clients must be furnished as per 
formats below for each Eligible Project. In jurisdictions that do not have statutory auditors, the 

rovide the requisite certification. 
, it should provide a certificate from its 

projects 

its books of accounts and other published information authenticated by it, this is to certify that …………………….. (name of 
the Bidder) is/was an equity shareholder in ……………….. (title of the project company) and holds/held Rs. ……… cr. (Rupees 

equity capital) of the project 
likely to be commissioned on 

(Rupees …………………crore), of which the 
applicant has itself undertaken the construction of project of Rs. ………(Rupees ………. Crores) excluding any part of the project for 

for the purpose of construction as per 3.5 by the aforesaid 

Date:  of the 

, it should provide a certificate from its 
in charge/Independent Engineer/Authority’s Engineer in the 

 that 
execute ……………… (name of 

…………..(date) and the project 
. It is certified that Bidder received payments from its Clients for 

charge/Independent Engineer/Authority’s 

(Rupees …………………crore), of which the 
charge/Independent Engineer/Authority’s Engineer Rs. 

………………… crore), in terms of Clauses 3.4 and 3.5 of the RFP, during the past five financial years as per year-

the Applicant who undertook these works as a 
% in the Joint 

Provide Certificate as per this format only. Attach Explanatory Notes to the Certificate, if necessary. 
Statutory auditor means the entity that audits and certifies the annual accounts of the company. However, 

ancial statements containing the requisite details are provided, a separate certification 

ficate, if necessary. Statutory auditor means 
€ Refer instruction no. 10 in this Annex-IV. 



 

 

in case the work of other member(s) is also executed by the applicant, then this fact should also be 
certified by the Statutory Auditor and accordingly the language may be suitably modified. 

 This certification should be strike out in case of jobs/contracts, which are executed a sole firm. The 
payments indicated in the certificate should be restricted to the share of Applicant in such 
partnership/joint venture. This portion may be omitted if the contract did not involve a partnership/joint 
venture. In case where work is not executed by partnership/joint venture, this paragraph may be deleted. 

15. If the Bidder is claiming additional construction experience of major bridge/RoB/Flyover under clause 
3.3, 3.4 and 3.5 , it should provide a certificate from its statutory auditors/client in the format below: 

Certificate regarding construction of major bridge/RoB/Flyover works 2F

3 

This is to certify that ……………………..(name of the Bidder) was engaged by ………………..(title of the project 
company) to execute ……………… (name of project) for ………………… (nature of project) 

The scope of work included construction of major bridge/RoB/Flyover/Elevated Structure having minimum 
span equivalent to or greater than 15 meters excluding approaches. Details are as under: 

 
Name of Project 

Type of Structure (Major 
bridge/RoB/Flyover) 

 
Total length 

Length of viaduct/Total 
Span length 

    

 

 
 
16. It may be noted that in the absence of any detail in the above certificates, the information would be 

considered inadequate and could lead to exclusion of the relevant project in computation of 
Experience. 

 

                                                             
3 Provide Certificate as per this format only. Attach Explanatory Notes to the Certificate, if necessary. 
4 This certification should be strike out in case of jobs/contracts, which are executed by a sole firm. The scope of work indicated 
in the certificate should be restricted to the share of Applicant in such partnership/joint venture. This portion may be omitted if 
the contract did not involve a partnership/joint venture. In case where work is not executed by partnership/ joint venture, this 
paragraph may be deleted. 

It is certified that ……………..(Name of the Bidder) has itself undertaken the construction of such major 
Bridge/RoB/Flyover with minimum span of ......................................................... meters. 

 
The construction of such work started on ………… (date) and the construction was completed on 
……………………..(date). It is further certified that the construction work indicated above is restricted to 
the scope of work of the Applicant who undertook these 
works as a partner or a member of joint venture/consortium4 

Name of the client/Audit Firm (Signature, name and Designation of 
authorized signatory). 

(Signature, name, seal and designation of the 
Client/Auditor 

Seal: 
Date: 



 

 

 
 
 
 
 
 
 

 
To ; 

ANNEXURE - 4 

(ON BANKS LETTER HEAD) 

FORMAT OF BANKER’S CERTIFICATE/LINE OF CREDIT LETTER (TO 

BE ISSUED IN THE LETTER OF THE BANK BRANCH) 

Reference Number (SI.No) Place, 

Date : 

[Name & Address of the beneficiary] 

This is to certify that Mr./M/s.  [name of 

the customer] having his/their registered/administrative office at 

 

is a customer of our Bank and is/are engaged in 

 [ nature 

of activity]. if the said customer is allotted/awarded with 

“Construction of Elevated Corridor (Flyover) at Adyar Ananda Bhavan, 
Raghuvanahalli Cross, Kanakapura Road in Bengaluru City under 
Engineering, Procurement & Construction (EPC) Mode on Lumpsum, Turkey 
with allowable Price Escalation using Ultra   High-Performance   Fiber 
Reinforced Concrete (UHPFRC) - based structures including maintenance for 
a period 10 years” 

we may extend credit facilities up to Rs. lakh to meet his / their working 

capital requirements towards the execution of the said work order as per the 

loan policy of the Bank. 

This certificate is valid up to three months from date of issue, that is up 

to dd/mm/yyyy. Yours faithfully, 

Sd/- 

Branch Manager , 

Name of the Bank, 

Note : The bidders are hereby informed to obtain the banker’s certificate in the 

format as above without any alternations. Any change/alteration in the format 

as above in the Banker’s Certificate submitted by the bidders, is considered as 

conditional bid and is treated as non-responsive bid. 

Sd/- 

Name of the Bank, Senior Bank Manger 

Address:………………………. 

 
Note: No Change in the above Bank Certificate Format is acceptable.



 

 

 

ANNEXURE -5  

BANKER’S CERTIFICATE 

This is to certify that M/s. …………………………. is a reputed company with a good 

financial standing. If the contract for this work, namely ………… is awarded to the above 

firm, we  shall be able to provide overdraft / credit facilities to the extent 

of Rs. 

……………… lakhs to meet the working capital requirements for executing the above 

contract. 

Name of the Bank, 

Senior Bank Manager, 

Address: …………………… 
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ANNEXURE - 6 

Power of Attorney for signing of Application 

 
(Refer Clause 1.1e of qualification Information) 

 
Know all men by these presents, We .................................................................................. (name of the 

firm and address of the registered office) do hereby irrevocably constitute, nominate, appoint 

and authorize Mr/ Ms (name), ............................................................................................................................... 

son/daughter / wife 

of ……………………………………………………………………………………………. and presently residing at 

………………………………………………………………………………. who is presently employed with us and 

holding the position of ...................................................................., as our true and lawful attorney 

(hereinafter referred to as the "Attorney") to do in our name and on our behalf, all such acts, 

deeds and things as are necessary or required in connection with or incidental to submission 

of our application for Qualification and submission of our tender for the ***** Project 

proposed or being developed by the 

***** (the "Authority") including but not limited to signing and submission of all 

applications, tenders and other documents and writings, participate in Pre-Applications and 

other conferences and providing information/ responses to the Authority, representing us 

in all matters before the Authority, signing and execution of all contracts including the 

Concession Agreement and undertakings consequent to acceptance of our tender, and 

generally dealing with the Authority in all matters in connection with or relating to or 

arising out of our tender for the said Project and/ or upon award thereof to us and/or till the 

entering into of the Concession Agreement with the Authority. 

AND we hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds 

and things done or caused to be done by our said Attorney pursuant to and in exercise of the 

powers conferred by this Power of Attorney and that all acts, deeds and things done by our 

said Attorney in exercise of the powers hereby conferred shall and shall always be deemed 

to have been done by us. 
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IN WITNESS WHEREOF WE, .................................................. , THE ABOVE NAMED PRINCIPAL HAVE 

EXECUTED THIS POWER OF ATTORNEY ON THIS ..... 

 
 

(Signature) For 

………………………………………………….. 

(Signature, name, designation and address) 
 
 

(Notarized) DAY OF.................. 
 

Witnesses: 

1. 
 

2. 

Accepted 
 (Name, Title and Address of the Attorney) Notes: 
 

■ The mode of execution of the Power of Attorney should be in accordance with the 
procedure, if any, laid down by the applicable law and the charter documents of the 
executant(s) and when it is so required, the same should be under common seal affixed in 
accordance with the required procedure. 

■ Wherever required, the Applicant should submit for verification the extract of the 
charter documents and documents such as a board or shareholders' resolution/ power of 
attorney in favour of the person executing this Power of Attorney for the delegation of 
power hereunder on behalf of the Applicant. 

■ For a Power of Attorney executed and issued overseas, the document will also have to 
be legalised by the Indian Embassy and notarized in the jurisdiction where the Power 
of Attorney is being issued. However, the Power of Attorney provided by Applicants from 
countries that have signed the Hague Legislation Convention 1961 are not required to be 
legalised by the Indian Embassy if it carries a conforming Appostille certificate. 

 
 

AFFIDAVIT 

(Refer Clause 1.14 of qualification Information) 
1. I, the undersigned, do hereby certify that all the statements made in the 

required attachments are true and correct. 

2. The undersigned also hereby certifies that n e i t h e r our firm 
M/s have  abandoned any work on National Highways in India nor any contract 
awarded to us for such works have been rescinded, during last five years prior to 
the date of this tender. 
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3. The undersigned hereby authorize (s) and request(s) any bank, person, firm or 

corporation to furnish pertinent information deemed necessary and requested by 
the Department to verify this statement or regarding my (our) competence and 
general reputation. 

4. The undersigned understand and agrees that further qualifying information may 
be requested, and agrees to furnish any such information at the request of the 
Department/ Project implementing agency. 

 
 
 

(Signed by an Authorized Officer of the Firm) 
Title of Officer 

Name of Firm 
DATE 
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ANNEXURE – 7 

 
UNDERTAKING 

(Refer Clause 1.14 of qualification Information) 
 
 

I, the undersigned do hereby undertake that our firm M/s              Agree to 

abide by this tender for a period 180 days for the date fixed for receiving the same and it 

shall be binding on us and may be accepted at any time before the expiration of that 

period. 

(Signed by an Authorized Officer of the Firm)  

 

Title of Officer 

Name of Firm DATE: 
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Annexure - 8 
Statement of Undertaking regarding Corporate Debt Restructuring (CDR) 

during the last five Financial Years as stated in Clause 3.3 d of Section: 
2 Instructions to Tenderers (ITT) 

 
To 

Office of the Project Engineer -02 
Bengaluru Smart Infrastructure 
Limited No.30/1, Thimmaiah 
Road, Miller Tank Bund Area, 
Vasanthnagar, 
Bengaluru-560052. 

 
Dear Sir 

 
Sub: Tender for “Construction of Elevated Corridor (Flyover) at Adyar Ananda 

Bhavan, Raghuvanahalli Cross, Kanakapura Road in Bengaluru City 
under Engineering, Procurement & Construction (EPC) Mode on 
Lumpsum, Turkey with allowable Price Escalation using Ultra   High-
Performance   Fiber Reinforced Concrete (UHPFRC) - based structures 
including maintenance for a period 10 years” 

 
We hereby confirm that we have not undergone CDR during the last five Financial 
Years preceding the Tender Submission Due Date. 

 
We also confirm that we are not undertaking CDR as on Tender Submission Due Date. 

Thanking you 

Yours faithfully Authorized Signature: 

Name and Title of Signatory: 

 
Name of Tenderer: 

 
Address: 

 
Note: This Undertaking is to be signed by the Tenderer and is to be countersigned by 
the Statutory Auditor. 
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ANNEXURE – 9 
 

SECTION 4:  FORMS OF TENDER, LETTER OF ACEPTANCE, NOTICE TO 
PROCEED WITH THE WORK AND AGREEMENT FORM 

 
Form of Tender 

 
Description of the Works: “Construction of Elevated Corridor (Flyover) at 
Adyar Ananda Bhavan, Raghuvanahalli Cross, Kanakapura Road in 
Bengaluru City under Engineering, Procurement & Construction (EPC) Mode 
on Lumpsum, Turkey with allowable Price Escalation using Ultra   High-
Performance   Fiber Reinforced Concrete (UHPFRC) - based structures 
including maintenance for a period 10 years” 

 
To 
Office of the Project Engineer -02 
Bengaluru Smart Infrastructure 
Limited No.30/1, Thimmaiah 
Road, Miller Tank Bund Area, 
Vasanthnagar, 
Bengaluru-560052. 

 
Dear Sir, 
 
We offer to execute the Works described above in accordance with the Conditions of Contract 
accompanying 

5 
this Tender for the Contract Price of  [in figures] ( ) [in letters]. 

 
This Tender and your Written Acceptance of it shall constitute a Binding Contract between 
us. We understand that you are not bound to accept the lowest or any Tender you receive. 

 
We undertake that, in competing for (and, if the award is made to us, in executing) the 
above contract, we will strictly observe the Laws against Fraud and Corruption in Force 
in India namely “Prevention of Corruption Act 1988”. 

 
We hereby confirm that this Tender complies with the Tender Validity and Earnest 
Money Deposit required by the Tender Documents. 

 
We attach herewith our Current Income Tax 

Clearance Certificate. Yours faithfully 
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Authorized Signature: 

 
Name and Title of Signatory: 
 
 
 
Name of Tenderer: 
 
 
Address:  
 
 
To be filled in by the Tenderer, together with his Particulars and  Date of Submission at 
the Bottom of the Form of Tender 
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ANNEXURE - 10 
Letter of Acceptance 

(Letter Head Paper of the Employer) 
 

 
Date: 

 
To: [Name and Address of the Contractor]  

Dear Sir 

This is to notify you that your Tender dated  for execution of the “Construction of 
Elevated Corridor (Flyover) at Adyar Ananda Bhavan, Raghuvanahalli Cross, 
Kanakapura Road in Bengaluru City under Engineering, Procurement & Construction 
(EPC) Mode on Lumpsum, Turkey with allowable Price Escalation using Ultra   High-
Performance   Fiber Reinforced Concrete (UHPFRC) - based structures including 
maintenance for a period 10 years”, 
 No.                                           dated                        
 
… ....... for the Contract Price of Rupees ( ) [amount in both Words and Figures], as 
corrected and 
modified in Accordance with the Instructions to Tenderers is hereby accepted by our 
Agency. 

 
You are hereby requested to furnish Security Deposit, in the form detailed in Clause 
No. 25.5 of ITT for an amount of Rs.   within 20 days of the 
Receipt of this Letter of Acceptance valid upto 30 days from the Date of Expiry of 
Defects Liability Period i.e. upto   and sign the Contract, failing 
which action as stated in Clause No. 29.4 of ITT will be taken. 

 

 
Yours faithfully 

Authorized 

Signature 

Name and Title of 

Signatory Name of 

Agency 
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ANNEXURE - 11 
Issue of Notice to Proceed with the Work 

(Letter Head of the Employer) 

 
Date: 

 
To: [Name and Address of the Contractor] 

 

 
Dear Sir 

 
Pursuant to your furnishing the requisite Security Deposit as stipulated in ITT Clause 
29.1 and signing of the Contract Agreement for the “Construction of Elevated Corridor 
(Flyover) at Adyar Ananda Bhavan, Raghuvanahalli Cross, Kanakapura Road in 
Bengaluru City under Engineering, Procurement & Construction (EPC) Mode on 
Lumpsum, Turkey with allowable Price Escalation using Ultra   High-Performance   
Fiber Reinforced Concrete (UHPFRC) - based structures including maintenance for 
a period 10 years” for a Tender Price of Rs.  . You are hereby instructed to 
proceed with the execution of the said works in accordance with the Contract 
Documents. 

 

 
Yours faithfully 

 

 
(Signature, Name and Title of Signatory authorized to sign on behalf of Employer) 
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ANNEXURE - 12 
Agreement Form 

Agreement 

 
This Agreement, made on the  day of   20 ,  
between   
 
[Name and Address of Employer] (hereinafter called “the Employer”)  
Of the one part and 
 
   

[Name  and  Address  of  Contractor]  (hereinafter  called  “the Contractor”)  

of the other part. 

 
Whereas the Employer is desirous that the Contractor executes “Construction of 
Elevated Corridor (Flyover) at Adyar Ananda Bhavan, Raghuvanahalli Cross, 
Kanakapura Road in Bengaluru City under Engineering, Procurement & 
Construction (EPC) Mode on Lumpsum, Turkey with allowable Price Escalation 
using Ultra   High-Performance   Fiber Reinforced Concrete (UHPFRC) - based 
structures including maintenance for a period 10 years”, No. No: B-SMILE/PE-
02/TEND/ 02 /2026-27 (hereinafter called “the Works”) and the Employer has accepted 
the Tender by the Contractor for the execution and completion of such Works and the 
remedying of any defects therein at a Contract Price of Rupees    . 

 
NOW THIS AGREEMENT WITNESSETH as follows. 
1. In this Agreement, Words and Expression shall have the same meanings as are 

respectively assigned to them in the Conditions of Contract hereinafter referred to, 
and they shall be deemed to form and be read and construed as part of this 
Agreement. 

2. In consideration of the Payments to be made by the Employer to the Contractor as 
hereinafter mentioned, the Contractor hereby covenants with the Employer to execute 
and complete the Works and remedy any Defects therein in conformity in all aspects 
with the Provisions of the Contract. 

3. The Employer hereby covenants to pay the Contractor in consideration of the 
Execution and Completion of the Works and Remedying the Defects wherein the 
Contract Price or such other Sum as may become payable under the Provisions of the 
Contract at the times and in the manner prescribed by the Contract. 

4. The following Documents shall be deemed to form and be read and construed as 
part of this Agreement, viz. 
i. Letter of Acceptance, Notice to proceed with the Works. 
ii. Contractor’s Tender. 
iii. Contract Data. 
iv. Conditions of Contract (including Special Conditions of Contract). 
v. Specifications. 
vi. Drawings. 
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vii. Minutes of  Pre Tender Meeting and 
viii. Any other Document listed in the Contract Data as forming part of the Contract. 

 
In witness whereof the Parties thereto have caused this Agreement to be executed the day 
and year first before written. 
 
The Common Seal of   
 
was hereunto affixed in the presence of 
 
Signed, Sealed and Delivered by the said   

 
in the Presence of 
 
Binding Signature of Employer   
 
Binding Signature of Contractor   
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SECTION 5: CONDITIONS OF CONTRACT 

 
Table of Contents 

 
A. General 
1. Definitions 
2. Interpretation 
3. Law Governing Contract 
4. Employer’s Decisions 
5. Delegation 
6. Communications 
7. Subcontracting 
8. Other Contractors 
9. Personnel 
10. Employer’s and Contractor’s Risks 
11. Employer’s Risks 
12. Contractor’s Risks 
13. Insurance 
14. Site Investigation Report 
15. Queries about Contract Data 
16. Contractor to construct the Works 
17. The Works to be completed by Intended Completion Date 
18. Approvals by the Employer 
19. Safety 
20. Discoveries 
21. Possession of the Site 
22. Access to the Site 

23. Instructions 
24. Procedure for Resolution of Disputes 

B. Time Control 
25. Program 
26. Extension of the Intended Completion Date 
27. Delays ordered by the Employer 
28. Management Meetings 

C. Quality Control 
29. Identifying Defects 
30. Tests 
31. Correction of Defects 
32. Uncorrected Defects 

D. Cost Control 
33. Bill of Quantities (BOQ) - Deleted 
34. Variations 
35. Payment for Variations 
36. Submission of Bills for Payment 
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37. Payments 
38. Compensation Events 
39. Tax 
40. Price Adjustment 
41. Liquidated Damages 
42. Advance Payments 
43. Securities 
44. Cost of Repairs 
E. Finishing of Contract 
45. Completion 
46. Taking over 
47. Final Account 
48. As Built Drawings and / or Operating and Maintenance Manuals 
49. Termination 
50. Payment upon Termination 
51. Property 
52. Release from Performance 
F. Special Conditions of Contract 
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A. General 
1. Definitions 
1.1 Terms which are defined in the Contract Data are not also defined in the 

Conditions of Contract but keep their Defined Meanings. Bold Letters are used to 
identify Defined Terms. 

 
Bill of Quantities means the Priced and Completed Bill of Quantities forming 
part of the Tender. 
Compensation Events are those defined in Clause 38 hereunder. 
The Completion Date is the Date of Completion of the Works as certified by 
the Employer in accordance with Sub Clause 46.1. 
The Contract is the Contract between the Employer and the Contractor to 
execute, complete and maintain the Works. It consists of the Documents listed in 
Clause 2.2 below. 
The Contract Data defines the Documents and other Information, which 
comprise the Contract. 
The Contractor is a Person or Corporate Body whose Tender to carry out 
the Works has been accepted by the Employer. 
The Contractor's Tender is the Completed Tender Document submitted by the 
Contractor to the Employer. 
The Contract Price is the Price stated in the Letter of Acceptance and 
thereafter as adjusted in accordance with the Provisions of the Contract. 
Days are Calendar Days; Months are Calendar Months. 
A Defect is any Part of the Works not completed in accordance with the Contract. 
The Defects Liability Period is the Period named in the Contract Data and 
calculated from the Completion Date. 
The Employer is the Party who will employ the Contractor to carry out the Works. 
Equipment is the Contractor's Machinery and Vehicles brought temporarily to 
the Site to construct the Works. 
The Initial Contract Price is the Contract Price listed in the Employer's Letter 
of Acceptance. 
The Intended Completion Date is the Date on which it is intended that the 
Contractor shall complete the Works. The Intended Completion Date is specified 
in the Contract Data. The Intended Completion Date may be revised only by the 
Employer by issuing an Extension of Time. 
Materials are all Supplies, including Consumables, used by the Contractor for 
incorporation in the Works. 
Plant is any Integral Part of the Works which is to have a Mechanical, Electrical, 
Electronic or Chemical or Biological Function. 
The Site is the Area defined as such in the Contract Data. 
Specification means the Specification of the Works included in the Contract and 
any Modification or Addition made or approved by the Employer. 
The Start Date is given in the Contract Data. It is the date when the 
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Contractor shall commence Execution of the Works. It does not necessarily 
coincide with any of the Site Possession Dates. 
A Subcontractor is a Person or Corporate Body who has a Contract with the 
Contractor to carry out a Part of the Work in the Contract which includes Work 
on the Site. 
A Variation is an Instruction given by the Employer which varies the Works. 
The Works are what the Contract requires the Contractor to construct, install, 
and turn over to the Employer, as defined in the Contract Data. 

 
2. Interpretation 
2.1 In interpreting these Conditions of Contract, Singular also means Plural, Male 

also means Female or Neuter, and the other way around. Headings have no 
Significance. Words have their Normal Meaning under the Language of the 
Contract unless specifically defined. The Employer will provide Instructions 
clarifying Queries about the Conditions of Contract.  

 
2.2 The Documents forming the Contract shall be interpreted in the following Order of 

Priority. 
i. Agreement. 
ii. Letter of Acceptance, notice to proceed with the Works. 
iii. Contractor’s Tender. 
iv. Contract Data. 
v. Conditions of Contract (including Special Conditions of Contract). 
vi. Specifications. 
vii. Drawings. 
viii. Minutes of Pre Tender Meeting and 
ix. Any other Document listed in the Contract Data as forming Part of the 

Contract. 

 
3. Law Governing Contract 
3.1 The Law Governing the Contract is the Laws of India supplanted by the 

Karnataka Local Acts. 

 
4. Employer's Decisions 
4.1 Except where otherwise specifically stated, the Employer will decide Contractual 

Matters between the Employer and the Contractor. 

 
5. Delegation 
5.1 The Employer may delegate any of his Duties and Responsibilities to other people 

after notifying the Contractor and may cancel any Delegation after notifying the 
Contractor. 

 
6. Communications 
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6.1 Communications between Parties which are referred to in the Conditions are 
effective only when in writing. A Notice shall be effective only when it is delivered 
(in terms of Indian Contract Act). 

 
7. Subcontracting  

7.1 The Contractor may, with the prior written approval of the Employer, subcontract a portion of 
the Works, provided that the total value of such subcontracted works shall not exceed 
49% of the Contract Price. Subcontracting shall not in any manner relieve the Contractor of 
its obligations, liabilities or responsibilities under the Contract. The Contractor shall not 
assign the Contract without the prior written approval of the Employer.  The Contractor 
shall not sub-contract any Works in more than 49% (forty nine per cent) of the Contract Price 
and shall carry out Works directly under its own supervision and through its own personnel 
and equipment in at least 51% (fifty one per cent) of the Contract Price. Provided, however, 
that in respect of the Works carried out directly by the Contractor, it may enter into contracts 
for the supply and installation of Materials, Plant, equipment, road furniture, safety devices 
and labour, as the case may be, for such Works. The Parties further agree that all obligations 
and liabilities under this Agreement for the entire project Highway shall at all times remain 
with the Contractor.  

7.2 For implementation of new technologies namely UHPFRC, Bridge bearings, etc. post tender 
agreement on award of work should be accompanied with agreements, MoUs from respective 
sub-contractors. 

 
8. Other Contractors 
8.1 The Contractor shall cooperate and share the Site with other Contractors, Public 

Authorities, Utilities and the Employer. 

 
9. Personnel 
9.1 The Contractor shall employ the Technical Personnel (of Number and 

Qualifications) as may be stipulated by the B-SMILE from time to time during the 
Execution of the Work. The Technical Staff so employed shall be available at Site 
as may be stipulated by the Employer. 

9.2 If the Employer asks the Contractor to remove a person who is a member of the 
Contractor’s Staff or his Work Force stating the Reasons, the Contractor shall ensure 
that the Person leaves the Site within Seven Days and has no further Connection 
with the work in the Contract. 

 
10. Employer’s and Contractor's Risks 
10.1 The Employer carries the Risks which this Contract states are Employer’s Risks, and 

the Contractor carries the Risks which this Contract states are Contractor’s Risks. 

 
11. Employer's Risks 
11.1 The Employer is responsible for the Excepted Risks, which are 
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a. Rebellion, Riot Commotion or Disorder unless solely restricted to Employees 
of the Contractor arising from the conduct of the Works; or 

b. A Cause due solely to the Design of the Works, other than the Contractor’s Design; or 
c. Any Operation of the Forces of Nature (in so far as it occurs on the Site) 

which an Experienced Contractor 
i. Could not have reasonably foreseen; or 
ii. Could reasonably have foreseen, but against which he could not reasonably 

have taken at least one of the following Measures. 
 Prevent Loss or Damage to Physical Property from occurring by 

taking Appropriate Measures or 
 Insure against such Loss or Damage. 

 
12. Contractor’s Risks 
12.1 All Risks of Loss or Damage to Physical Property and of Personal Injury and Death, 

which arise during and in consequence of the Performance of the Contract other than 
the Excepted Risks, are the Responsibility of the Contractor. 

 
13. Insurance 
13.1 The Contractor shall prior to commence the works, effect and thereafter maintain 

Insurances, in the Joint Names of the Employer and the Contractor (cover from 
the First Working Day after the Start Date to the End of Defects Liability Period) 
in the Amounts stated in the Contract Data: 
a. For Loss or Damage to the Works, Plants and Materials and the Contractor’s 

Equipment; 
b. For Liability of both Parties for Loss, Damage, Death and Injury to Third Parties or 

their Property arising out of the Contractor’s Performance of the Contract 
including the Contractor’s Liability for Damage to the Employer’s Property other 
than the Works and 

c. For Liability of both Parties and of any Employer’s Representative for Death and 
Injury to the Contractor’s Personnel except to the Extent that Liability arises 
from the Negligence of the Employer, any Employer’s Representative or their 
Employees. 

 
13.2 Policies and Certificates for Insurance shall be delivered by the Contractor to the 

Employer for his Approval before the Start Date. All such Insurances shall provide for 
Compensation to be payable to rectify the Loss or Damage incurred. All Payments 
received from Insurers relating to Loss or Damage shall be held jointly by the 
Parties and used for the Repair of the Loss or Damage or as Compensation for Loss 
or Damage that is not to be repaired. 

13.3 If the Contractor fails to effect or keep in force any of the Insurances referred to in 
the previous Sub Clauses or fails to provide Satisfactory Evidence, Policies or 
Receipts, the Employer may without Prejudice to any other Right or Remedy, 
effect Insurance for the Cover relevant to such Default and pay the Premiums due 



 

42  

and recover the same as a Deduction from any other Monies due to the 
Contractor. If no Payment is due, the Payment of the Premiums shall be a Debt 
Due. 

13.4 Alterations to the Terms of Insurance shall not be made without the Approval of the 
Employer. 

13.5 Both Parties shall comply with any Conditions of the Insurance Policies. 

 
14. Site Investigation Reports 
14.1 As per RFP / Tender Notification 

 
15. Queries about the Contract Data 
15.1 The Employer will clarify Queries on the Contract Data. 
 
16. Contractor to construct the Works 
16.1 The Contractor shall construct the Works in accordance with the Specifications and 

Drawings. 
 
17. The Works to be completed by the Intended Completion Date 
17.1 The Contractor may commence Execution of the Works on the Start Date and 

shall carry out the Works in accordance with the Program submitted by the 
Contractor, as updated with the Approval of the Employer, and complete them by 
the Intended Completion Date. 

 
18. Approval by the Employer 
18.1 The Contractor shall submit Specifications and Drawings showing the proposed 

Temporary Works to the Employer, who is to approve them if they comply with 
the Specifications and Drawings. 

18.2 The Contractor shall be responsible for the Design of Temporary Works. 
18.3 The Employer’s approval shall not alter the Contractor’s Responsibility for Design 

of the Temporary Works. 
18.4 The Contractor shall obtain Approval of Third Parties for the Design of the 

Temporary Works where required. 
18.5 All Drawings prepared by the Contractor for the Execution of the Temporary or 

Permanent Works, are subject to prior Approval by the Employer before their use. 

 
19. Safety 
19.1 The Contractor shall be Responsible for the Safety of all Activities on the Site. 

 
20. Discoveries 
20.1 Anything of Historical or other Interest or of Significant Value unexpectedly 

Discovered on the Site is the Property of the Employer. The Contractor is to notify 
the Employer of such Discoveries and carry out the Employer's Instructions for 
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dealing with them. 

 
21. Possession of the Site 
21.1 The Employer shall give Possession of all parts of the Site to the Contractor. If 

Possession of a Part is not given by the Date stated in the Contract Data, the 
Employer is deemed to have delayed the Start of the Relevant Activities and this 
will be Compensation Event. 

 
22. Access to the Site 
22.1 The Contractor shall allow the Employer and any Person authorized by the 

Employer Access to the Site, to any Place where Work in connection with the 
Contract is being carried out or is intended to be carried out and to any Place where 
Materials or Plant are being manufactured / fabricated / assembled for the Works. 

 
23. Instructions 
23.1 The Contractor shall carry out all Instructions of the Employer which comply with 

the Applicable Laws where the Site is located. 

 
24. Procedure for Resolution of Disputes – Arbitration Clause Deleted  
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B. Time Control 
25. Program 
25.1 Within the Time stated in the Contract Data, the Contractor shall submit to the 

Employer for Approval a Program showing the General Methods, Arrangements, 
Order and Timing for all the Activities in the Works. 

25.2 The Employer's Approval of the Program shall not alter the Contractor's 
Obligations. The Contractor may revise the Program and submit it to the 
Employer again at any time. A Revised Program is to show the Effect of Variations 
and Compensation Events. 

 
26. Extension of the Intended Completion Date 
26.1 The Employer shall extend the Intended Completion Date if a Compensation 

Event occurs or a Variation is issued which makes it impossible for Completion 
to be achieved by the Intended Completion Date. 

26.2 The Employer shall decide whether and by how much to extend the Intended 
Completion Date within 21 Days of the Contractor asking the Employer for a 
Decision upon the Effect of a Compensation Event or Variation and submitting Full 
Supporting Information. 

 
27. Delays ordered by the Employer 
27.1 The Employer may instruct the Contractor to delay the Start or Progress of any 

Activity within the Works. 

 
28. Management Meetings 
28.1 The Employer may require the Contractor to attend a Management Meeting. The 

Business of a Management Meeting shall be to review the Progress Achieved and 
the Plans for Remaining Work. 

28.2 The Responsibility of the Parties for Actions to be taken is to be decided by the 
Employer either at the Management Meeting or after the Management Meeting and 
stated in writing to be distributed to all who attended the Meeting. 
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C. Quality Control 
 

29. Identifying Defects 
 
29.1 The Employer shall check the Contractor's Work and notify the Contractor of any 

Defects that are found. Such Checking shall not affect the Contractor's 
Responsibilities. The Employer may instruct the Contractor to search for a Defect 
and to uncover and test any Work that the Employer considers may have a Defect. 

 
30. Tests 
 
30.1 If the Employer instructs the Contractor to carry out a Test not Specified in the 

Specification to check whether any Work has a Defect and the Test shows that it 
does, the Contractor shall pay for the Test and any Samples. If there is no Defect 
the Test shall be a Compensation Event. 

 
31. Correction of Defects 

 
31.1 The Employer shall give Notice to the Contractor of any Defects before the End of the 

Defects Liability Period, which begins at Completion and is defined in the 
Contract Data. The Defects Liability Period shall be extended for as long as Defects 
remain to be corrected. 

 
31.2 Every time Notice of a Defect is given, the Contractor shall correct the Notified 

Defect within the Length of Time specified by the Employer’s Notice. 
 

32. Uncorrected Defects 
 

32.1 If the Contractor has not corrected a Defect within the Time Specified in the 
Employer’s Notice, the Employer will assess the Cost of having the Defect 
corrected, and the Contractor will pay this Amount. 



 

 

 
D. Cost Control 
 

33. Bill of Quantities (BOQ) - DELETED 
 

34. Variations 
34.1 The Employer shall have power to order the Contractor to do any or all of the 

following as considered necessary or advisable during the Progress of the Work by 
him. 
a. Increase or decrease of any Item of Work  
b. Omit any Item of Work. 
c. Change the Character or Quality or Kind of any Item of Work. 
d. Change the Levels, Lines, Positions, Locations and Dimensions of any Part of 

the Work. 
e. Execute Additional Items of Work of any kind necessary for the Completion of 

the Works and 
f. Change in any Specified Sequence, Methods or Timing of Construction of any 

Part of the Work. 
34.2 The Contractor shall be bound to carry out the Work in accordance with any 

Instructions in this Connection, which may be given to him in Writing by the 
Employer and such Alteration shall not vitiate or invalidate the Contract. 

34.3 Variations shall not be made by the Contractor without an Order in Writing by the 
Employer, provided that no Order in Writing shall be required for Increase or 
Decrease in the Quantity of an Item appearing in the BOQ so long as the Work 
executed conforms to the Approved Drawings. 

34.4 The Contractor shall promptly request in Writing to the Employer to confirm 
Verbal Orders and if no such Confirmation is received within 15 days of Request, 
it shall be deemed to be an Order in Writing by the Employer. 

 
35. Payments for Variations – DELETED 

 

 
36. Submission of Milestone Payment Statements 
 
36.1 The Contractor shall submit to the Employer Bills of the Value of the Work completed less the 

Cumulative Amount Paid previously. 

36.2 The Employer shall check the Contractor's Bill and determine the Value of the Work executed  

36.3 The Employer may exclude any Item paid in a Previous Bill or reduce the Proportion of any 
Item previously paid in the Light of Later Information. 

 
37. Payments 
 
37.1 Payments shall be adjusted for Deductions for Advance Payments, other than Recoveries in 

Terms of the Contract and Taxes at Source as applicable under the Law. The Contractor shall 



 

 

be liable to pay Liquidated Damages for Shortfall in Progress. For Progress beyond the Agreed 
Programme, Payment is subject to Availability of the Grants. 

 

37.2 The Contractor shall be paid in accordance with the milestone-based payment schedule set 
out in Section 6 (Contract Data). Payments shall become due upon achievement of the 
relevant milestone and certification thereof by the Employer / Employer’s Representative in 
terms of the Contract. 

37.3 Items of the Works for which no Rate or Price has been entered in, will not be paid for by the 
Employer and shall be deemed covered by other Rates and Prices in the Contract. 

 
38. Compensation Events 
38.1 The following are Compensation Events unless they are caused by the Contractor. 

a. The Employer does not give Access to a Part of the Site by the Site Possession 
Date stated in the Contract Data. 

b. The Employer orders a Delay or does not issue Drawings, Specifications or 
Instructions Required for Execution of Works on time. 

c. The Employer instructs the Contractor to uncover or to carry out Additional 
Tests upon Work which is then found to have no Defects. 

d. The Employer gives an Instruction for dealing with an Unforeseen 
Condition, caused by the Employer, or Additional Work required for Safety or 
other Reasons. 

e. The Effect on the Contractor of any of the Employer’s Risks. 
f. The Employer unreasonably delays issuing a Certificate of Completion. 
g. Other Compensation Events listed in the Contract Data or mentioned in the Contract. 

 
38.2 If a Compensation Event would cause Additional Cost or would prevent the 

Work being completed before the Intended Completion Date, the Contract Price shall 
be increased and / or the Intended Completion Date is extended. The Employer shall 
decide whether and by how much the Contract Price shall be increased and whether 
and by how much the Intended Completion Date shall be extended. 
 

38.3 As soon as Information demonstrating the Effect of each Compensation Event upon 
the Contractor's Forecast Cost has been provided by the Contractor, it is to be 
assessed by the Employer and the Contract Price shall be adjusted accordingly. If 
the Contractor's Forecast is deemed Unreasonable, the Employer shall adjust the 
Contract Price based on Employer’s own Forecast. The Employer will assume that 
the Contractor will react competently and promptly to the Event. 

 
38.4 The Contractor shall not be entitled to Compensation to the Extent that the 

Employer's Interests are adversely affected by the Contractor not having given Early 
Warning or not having cooperated with the Employer. 

 
39. Tax (Tender is invited Excluding GST) 



 

 

 
39.1 The Rates quoted by the Contractor shall be deemed to be inclusive of the Sales 

and Other Taxes (Other than GST) that the Contractor will have to pay for the 
Performance of this Contract. The Employer will perform such Duties in regard 
to the Deduction of such Taxes at Source as per Applicable Law. 

 
40. Price Adjustment 

 
40.1 The amounts payable to the Contractor for Works shall be adjusted in accordance with the 

provisions of this Clause 
40.2 The amounts payable to the Contractor for Works, shall be adjusted in the IPC issued by the 

Authority’s Engineer for the increase or decrease in the index cost of inputs for the Works, 
by the addition or subtraction of the amounts determined by the formulae prescribed in 
this Clause sub-point (iv) below. 

40.3 To the extent that full compensation for any increase or decrease in costs to the Contractor 
is not covered by the provisions of this or other Clauses in this Agreement, the costs and 
prices payable under this Agreement shall be deemed to include the amounts required to 
cover the contingency of such other increase or decrease of costs and prices. 

40.4 The Contract Price shall be adjusted for increase or decrease in rates and price of labour, 
cement, steel, Plant, machinery and spares, bitumen, fuel and lubricants, and other material 
inputs in accordance with the principles, procedures and formulae specified below: 

40.5 Price adjustment shall be applied on completion of the specified stage of the respective 
item of work; 

40.6 Adjustment for each item of work/stage shall be made separately; 
40.7 The following expressions and meanings are assigned to the value of the work done: 
 

RW= Value of work done for the completion of a stage under the following items: 
 
i. Road works; and 
ii. Other works 

 
BR = Value of work done for the completion of a stage under the items Major Bridges 
and Structures  

40.8 Price adjustment for changes in cost shall be paid in accordance with the following 
formulae: 

 
 

 
(i) 

 
 
 

 
(ii) 

 
 



 

 

40.9 Where,  

VRW = Increase or decrease in the cost of road works/other works during the period under 
consideration due to changes in the rates for relevant components as stated in sub-
paragraph (e). 

VBR = Increase or decrease in the cost of Major Bridges and Structures during the period 
under consideration due to changes in the rates for relevant components as stated in sub-
paragraph (e). 

PB, PC, PL, PM, and PS are the percentages of bitumen, cement, labour, other materials, and 
steel/components (including strands and cables) respectively for the relevant item as 
stated in sub-paragraph (e). 

PA is the percentage of Plant, machinery and spares component for the relevant item as 
stated in sub-paragraph (e). 

PF is the percentage of fuel and lubricants for the relevant items as stated in sub- paragraph 
(e). 

AO = The wholesale price index as published by the Ministry of Commerce & Industry, 
Government of India (hereinafter called “WPI”) for “Manufacture of machinery for mining, 
quarrying and construction” for the month of the Base Date. 

AI =  The WPI for construction machinery for the month three months prior to the month to 
which the IPC relates. 

BO =  The official retail price of bitumen at the nearest refinery at on the Base Date. 

BI =  The official retail price of bitumen at nearest refinery at [Panipat], on the first day of 
the month three months prior to the month to which the IPC relates. 

CO =   The WPI for Ordinary Portland Cement for the month of the Base Date. 

CI =  The WPI for Ordinary Portland Cement for the month three months prior to the month 
to which the IPC relates. 

FO =  The official retail price of high speed diesel (HSD) oil at the existing consumer pumps 
of Indian Oil Corporation (“IOC”) in the State of Karnataka on the Base Date. 

FI =  The official retail price of HSD at the existing consumer pumps of IOC in the State of 
[Haryana] on the first day of the month three months prior to the month to which the IPC 
relates. 

LO =  The consumer price index for industrial workers for the [circle in the State of 
Karnataka], published by Labour Bureau, Ministry of Labour, Government of India, 
(hereinafter called “CPI”) for the month of the Base Date. 

LI =  The CPI for the month three months prior to the month to which the IPC relates. 

MO =  The WPI for all commodities for the month of the Base Date. 

MI =  The WPI for all commodities for the month three months prior to the month to which 
the IPC relates. 



 

 

SO =   The WPI for Mild Steel –Long Products for the month of the Base Date. 

SI = The WPI for Mild Steel –Long Products for the month three months prior to the 
month to which the IPC relates. 

40.10 The following percentages shall govern the price adjustment of the Contract Price: 
 

 

 
Component 

Item 
Road Works  

Major 
Bridges and 
Structures 

Earthwork, 
Granular work, 

and Other 
works 

 
Bitumin 

ous work 

Cement 
Concrete 

Pavement 

Culverts, 
minor bridges 

and other 
structures 

Labour (PL) [20%] [20%] [20%] [15%] [15%] 
Cement (PC) [5%] Nil [20%] [15%] [15%] 
Steel (PS) Nil Nil Nil [15%] [20%] 
Bitumen (PB) Nil [15%] Nil Nil Nil 
Fuel and 
lubricants 
(PF) 

[10%] [10%] [10%] [10%] [10%] 

Other 
Materials 
(PM) 

[50%] [40%] [35%] [30%] [25%] 

Plant, 
machinery 
and spares. 
(PA) 

[15%] [15%] [15%] [15%] [15%] 

Total 100% 100% 100% 100% 100% 

40.11 Restrictions on price adjustment 

40.12 Price adjustment shall be due and payable only in respect of the stages of Works for which 
the Stage Payment Statement has been submitted by the Contractor no later than 30 
(thirty) days from the date of the applicable Project Milestone or the Scheduled Completion 
Date, as the case may be, including any Time Extension granted therefor in accordance with 
the provisions of this Agreement. For the avoidance of doubt, in the event of submission of 
any Stage Payment Statement after the period specified herein, price adjustment shall be 
applicable until the date of the respective Project Milestone or the Scheduled Completion 
Date, as the case may be. 

40.13 To the extent that full compensation for any rise or fall in costs to the Contractor is not 
covered by the Provisions of this or other Clauses in the Contract, the Unit Rates included in 
the Contract shall be deemed to include Amounts to cover the Contingency of such other 
rise or fall in costs. 

 
41. Liquidated Damages 
41.1 The Contractor shall pay Liquidated Damages to the Employer at the Rate per day stated 



 

 

in the Contract Data for each day that the Completion Date is later than the Intended 
Completion Date for the whole of the Works as stated in the Contract Data. The Total 
Amount of Liquidated Damages shall not exceed the Amount defined in the Contract Data. 
The Employer may deduct Liquidated Damages from Payments due to the Contractor. 
Payment of Liquidated Damages does not affect the Contractor's Liabilities. 

41.2 If the Intended Completion Date is extended after Liquidated Damages have been paid, 
the Employer shall correct any Over payment of Liquidated Damages by the Contractor 
by adjusting the Next Payment of Bill. 

 
42. Advance Payments 
 

42.1 The Employer shall make Payment to the Contractor of the Amounts stated in the 
Contract Data by the Date stated in the Contract Data, against provision by the Contractor 
of an Unconditional Bank Guarantee in a Form acceptable to the Employer issued by a 
Nationalized / Scheduled Bank in Amounts equal to the Advance Payment. The Guarantee 
shall remain Effective until the Advance Payment has been repaid, but the Amount of the 
Guarantee shall be progressively reduced by the Amounts repaid by the Contractor. 
Interest will not be charged on the Advance Payment. 

 

42.2 The Contractor is to use the Advance Payment only to pay for Mobilization Expenses 
required specifically for Execution of the Works. The Contractor shall demonstrate that 
Advance Payment has been used in this way by Supplying Copies of Invoices or other 
Documents to the Employer. 

 

42.3 The Advance Payment shall be recovered by proportionate deductions from the milestone 
payments falling due to the Contractor during the Construction Period. Such recovery shall 
commence from the payment due upon achievement of Milestone 2 or from the stage at which 
the cumulative payments to the Contractor reach not less than 15% of the Contract Price, 
whichever is earlier, and shall continue at the rate specified in the Contract Data until the 
entire Advance Payment has been fully recovered; provided that the whole of the Advance 
Payment shall be fully recovered prior to release of the payment due at Milestone 4 / 
Completion of Construction Works. No account shall be taken of the Advance Payment or its 
recovery for the purposes of valuation of Variations, Price Adjustment, Compensation Events 
or Liquidated Damages. 

 

43. Securities 
 

43.1 The Security Deposit (including Additional Security for Unbalanced Tenders) shall be 
provided to the Employer no later than the Date Specified in the Letter of Acceptance and 
shall be issued in an Amount and Form and Type of Instrument acceptable to the 
Employer. The Security Deposit shall be valid until a date 30 days from the Date of Expiry 
of Defects Liability Period and the Additional Security for Unbalanced Tenders shall be 
valid until a date 30 days from the Date of Issue of the Certificate of Completion. 

 
44. Cost of Repairs 
44.1 Loss or Damage to the Works or Materials to be incorporated in the Works between the 

Start Date and the End of the Defects Correction Periods shall be remedied by the 
Contractor at the Contractor's Cost if the Loss or Damage arises from the Contractor's Acts 
or Omissions. 



 

 

  



 

 

E. Finishing the Contract 

45. Completion 
45.1 The Contractor shall request the Employer to issue a Certificate of Completion of the Works 

and the Employer will do so upon deciding that the Work is completed. 

 
46. Taking over 

46.1 The Employer shall take over the Site and the Works within seven days of issuing a 
Certificate of Completion. 

 
47. Final Account 

47.1 The Contractor shall supply to the Employer a Detailed Account of the Total Amount that 
the Contractor considers Payable under the Contract before the End of the Defects 
Liability Period. The Employer shall issue a Defect Liability Certificate and certify 
any Final Payment that is due to the Contractor within 90 days of receiving the 
Contractor's Account if it is Correct and Complete. If it is not, the Employer shall issue 
within 90 days a Schedule that states the Scope of the Corrections or Additions that are 
necessary. If the Final Account is still unsatisfactory after it has been resubmitted, the 
Employer shall decide on the Amount Payable to the Contractor and make Payment within 
60 days of receiving the Contractor’s Revised Account. 

 
48. As Built Drawings and / or Operating and Maintenance Manuals 

48.1 If “As Built” Drawings and / or Operating and Maintenance Manuals are required, the 
Contractor shall supply them by the Dates stated in the Contract Data. 

48.2 If the Contractor does not supply the Drawings by the Dates stated in the Contract Data, 
or they do not receive the Employer’s Approval, the Employer shall withhold the Amount 
stated in the Contract Data from Payments due to the Contractor. 

 
49. Termination 
49.1 The Employer may terminate the Contract if the other Party causes a Fundamental 

Breach of the Contract. 

49.2 Fundamental Breaches of Contract include, but shall not be limited to the following. 
a. The Contractor stops work for 45 days when No Stoppage of Work is shown on the 

Current Program and the Stoppage has not been authorized by the Employer. 
b. The Contractor becomes Bankrupt or goes into Liquidation other than for a 

Reconstruction or Amalgamation. 
c. The Employer gives Notice that Failure to correct a Particular Defect is a Fundamental 

Breach of Contract and the Contractor fails to correct it within a Reasonable Period of 
Time determined by the Employer. 

d. The Contractor does not maintain a Security which is required. 
e. The Contractor has delayed the Completion of Works by the Number of Days for 

which the Maximum Amount of Liquidated Damages can be paid as defined in the 
Contract data; and 

f. If the Contractor, in the judgment of the Employer has engaged in Corrupt or 
Fraudulent Practices in competing for or in the Executing the Contract. 

 
For the purpose of this paragraph “Corrupt Practice” means the Offering, Giving, 



 

 

Receiving or Soliciting of any thing of Value to influence the Action of a Public Official in 
the Procurement Process or in Contract Execution. “Fraudulent Practice” means a 
Misrepresentation of Facts in order to influence a Procurement Process or the Execution of 
a Contract to the Detriment of the Borrower and includes Collusive Practice among 
Tenderers (prior to or after Tender Submission) designed to establish Tender Prices at 
Artificial Non Competitive Levels and to deprive the Borrower of the Benefits of Free and 
Open Competition. 

 

49.3 When either Party to the Contract gives Notice of a Breach of Contract to the Employer for 
a Cause other than those Listed under Sub Clause 49.2 above, the Employer shall decide 
whether the Breach is Fundamental or not. 

49.4 Notwithstanding the above, the Employer may terminate the Contract for Convenience. 

49.5 If the Contract is terminated, the Contractor shall stop work immediately, make the Site 
Safe and Secure and leave the Site as soon as reasonably possible. 

 
50. Payment upon Termination 
 
50.1 If the Contract is terminated because of a Fundamental Breach of Contract by the 

Contractor, the Employer shall prepare Bill for the Value of the Work done Less Advance 
Payments received upto the Date of the Bill, Less other Recoveries Due in Terms of the 
Contract, Less Taxes Due to be deducted at Source as per Applicable Law and Less the 
Percentage to apply to the Work not completed as indicated in the Contract Data. 
Additional Liquidated Damages shall not apply. If the Total Amount due to the Employer 
exceeds any Payment due to the Contractor, the Difference shall be a Debt payable to the 
Employer. 

 

50.2 If the Contract is terminated at the Employer's Convenience or because of a Fundamental 
Breach of Contract by the Employer, the Employer shall prepare Bill for the Value of the 
Work done, the Reasonable Cost of Removal of Equipment, Repatriation of the 
Contractor's Personnel employed solely on the Works and the Contractor's Costs of 
protecting and securing the Works and Less Advance Payments received upto the Date of 
the Certificate, Less other Recoveries due in Terms of the Contract and Less Taxes due to 
be deducted at Source as per Applicable Law and make Payment accordingly. 

 
50.3 Upon Termination of this Agreement in accordance with the terms of this clause, the Contractor shall 

comply with and conform to the following:  
 

(a) deliver all relevant records, reports, Intellectual Property and other licences  pertaining to the 
Works, Maintenance, other design documents;  
(b) transfer and/or deliver all Applicable Permits to the extent permissible under Applicable Laws; and  
(c) vacate the Site within 15 (fifteen) days. 

 
51. Property 
 

51.1 All Materials on the Site, Plant, Equipment, Temporary Works and Works are deemed to 
be the Property of the Employer, if the Contract is terminated because of a Contractor’s 
Default. 



 

 

 
52. Release from Performance 
 
52.1 If the Contract is frustrated by any Event entirely Outside the Control of either the 

Employer or the Contractor, the Employer shall certify that the Contract has been 
frustrated. The Contractor shall make the Site Safe and stop work as quickly as possible 
after receiving this Certificate and shall be paid for all Work carried out before receiving it 
and for any Work carried out afterwards to which Commitment was made. 

 

53. Suspension of Contractor’s Rights 

53.1 Suspension upon Contractor Default: Upon occurrence of a Contractor Default, the 
Authority shall be entitled, without prejudice to its other rights and remedies under this 
Agreement including its rights of Termination hereunder, to (i) suspend carrying out of 
the Works or Maintenance or any part thereof, and (ii) carry out such Works or 
Maintenance itself or authorise any other person to exercise or perform the same on its 
behalf during such suspension (the “Suspension”). Suspension hereunder shall be 
effective forthwith upon issue of notice by the Authority to the Contractor and may 
extend up to a period not exceeding 90 (ninety) days from the date of issue of such notice. 

53.2 Authority to act on behalf of Contractor: During the period of Suspension hereunder, 
all rights and liabilities vested in the Contractor in accordance with the provisions of this 
Agreement shall continue to vest therein and all things done or actions taken, including 
expenditure incurred by the Authority for discharging the obligations of the Contractor 
under and in accordance with this Agreement shall be deemed to have been done or taken 
for and on behalf of the Contractor and the Contractor undertakes to indemnify the 
Authority for all costs incurred during such period. The Contractor hereby licences and 
sub-licences respectively, the Authority or any other person authorised by it to use during 
Suspension, all Intellectual Property belonging to or licensed to the Contractor with 
respect to the Elevated corridor and its design, engineering, construction and 
maintenance, and which is used or created by the Contractor in performing its obligations 
under the Agreement. 

53.3 Revocation of Suspension: In the event that the Authority shall have rectified or removed 
the cause of Suspension within a period not exceeding 60 (sixty) days from the date of 
Suspension, it shall revoke the Suspension forthwith and restore all rights of the 
Contractor under this Agreement. For the avoidance of doubt, the Parties expressly agree 
that the Authority may, in its discretion, revoke the Suspension at any time, whether or 
not the cause of Suspension has been rectified or removed hereunder. 

53.4 Upon the Contractor having cured the Contractor Default within a period not exceeding 
60 (sixty) days from the date of Suspension, the Authority shall revoke the Suspension 
forthwith and restore all rights of the Contractor under this Agreement. 

 
  



 

 

F. Special Conditions of Contract 

 
The following Special Conditions of Contract shall be read in conjunction with the General 
Conditions of Contract and Instructions to Tenderers as an Extension and not in Limitation of 
the Obligations of the Contract. In case of Discrepancy between these Special Conditions of Contract 
and the General Conditions of Contract, the decision of the Employer shall be final and binding on 
the Contractor. 

 
1. Labour 

The Contractor shall, unless otherwise provided in the Contract, make his own 
Arrangements for the Engagement of all Staff and Labour, Local or Other, and for their 
Payment, Housing, Feeding and Transport. 

 
The Contractor shall, if required by the Employer, deliver to the Employer a Return in 
Detail, in such Form and at such Intervals as the Employer may prescribe, showing the 
Staff and the Numbers of the Several Classes of Labour from time to time employed by the 
Contractor on the Site and such other Information as the Employer may require. 

 
2. Compliance with Labour Regulations 

During Continuance of the Contract, the Contractor shall abide at all times by all existing 
Labour Enactments and Rules made there under, Regulations, Notifications and Bye Laws 
of the State or Central Government or Local Authority and any other Labour Law 
(including Rules), Regulations, Bye Laws that may be passed or Notification that may be 
issued under any Labour Law in future either by the State or the Central Government or 
the Local Authority. The Contractor shall keep the Employer Indemnified in case any 
action is taken against the Employer by the Competent Authority on Account of 
Contravention of any of the Provisions of any Act or Rules made there under, 
Regulations or Notifications including Amendments. If the Employer is caused to pay 
or reimburse, such Amounts as may be necessary to cause or observe, or for Non 
Observance of the Provisions Stipulated in the Notifications / Bye Laws / Acts / Rules / 
Regulations including Amendments, if any, on the part of the Contractor, Employer shall 
have the Right to deduct any Money due to the Contractor including his Amount of 
Security Deposit. The Employer shall also have Right to recover from the Contractor any 
Sum required or estimated to be required for making Good the Loss or Damage suffered 
by the Employer. 
The Employees of the Contractor in no case shall be treated as the Employees of the 
Employer at any point of time. 

 

3. Protection of Environment 
The Contractor shall take all Reasonable Steps to protect the Environment on and off the 
Site and to avoid Damage or Nuisance to Persons or to Property of the Public or others 
resulting from Pollution, Noise or other Causes arising as a Consequence of his Methods of 
Operation. During Continuance of the Contract, the Contractor shall abide at all times by 
all Existing Enactments on Environmental Protection and Rules made there under, 
Regulations, Notifications and Bye Laws of the State or Central Government, or Local 
Authorities and any other Law, Bye Law, Regulations that may be passed or Notification 
that may be issued in this respect in future by the State or Central Government or the 
Local Authority. 



 

 

 
4. Possession of the Site 

The Employer shall give the possession of the Site to the Contractor based on the mutually 
agreed Construction Schedule between the Employer and the Contractor. If Possession of 
a Part is not given as per the mutually agreed Schedule then the Employer will assess 
the Probable Delay that may arise due to non availability of that particular part of Site to 
the Contractor. 

 
5. The Tender Documents uploaded in the e – Procurement Portal, Tender Terms arrived at 

during Process of Clarifications together with the Letter of Acceptance thereof, shall 
constitute a Binding Contract between the Successful Tenderer and the Employer and 
shall form the Foundation of the Rights and Obligation of both the Parties. 

 
6. The Several Documents forming the Contract are to be taken as mutually explanatory of 

one another, Detailed Drawings being followed in preference to Small Scale Drawings and 
Figured Dimensions in preference to the Measured Ones. Special Conditions shall be 
followed in preference to General Conditions / Clauses of the Contract. Particular 
Specifications shall be followed in preference to General Specifications applicable to the 
Contract. 

 
7. In case of Discrepancy / Inconsistency between the Description in the Scope of Works, 

Specifications, Nomenclature of Items and / or the Drawings, Conditions of Contract, 
Qualification Document and if there are Varying or Conflicting Provisions made in any 
Document forming Part of the Contract, the Employer shall be the Deciding Authority with 
regard to the Intention / Interpretation of the Document and his Decision shall be final 
and binding on the Contractor without any reservations. 

 
8. The Right to carry out the Work either in Conformity with or in a Manner entirely different 

from the Terms of this Tender Document that may be considered most suitable before 
or subsequent to the Receipt of Tenders due to Exigencies of Work is reserved with the 
Employer. 

 
9. Any Error in Description or any Omissions there from, shall not vitiate the Contract or release 

the Contractor from the Execution of the whole or any part of the Works comprised therein 
according to Drawings and Specifications or from any of his Obligations under the 
Contract. 

 
10. The Work may be subcontracted in accordance with provisions of clause 7 of Part A: 

Conditions of Contract 
 

11. Time is the Essence of the Contract and it shall be clearly understood that the Contractor is 
bound to complete the Work in every respect within the Intended Completion Period as 
stated in the Contract Data. 

 
12. Within ten days from the Date of Signing the Agreement and before commencement of 

work, the Contractor shall submit to the Employer for his Approval, 
 

 



 

 

a. The Total Work to be executed shall be divided into four Milestones on mutually agreed 
Schedule between the Employer and the Contractor. These Milestones shall be based 
on Financial Progress in concurrence with respective Physical Progress. Progress of 
Work will be reviewed monthly / at the end of each Milestone. In case the Progress 
achieved falls short by more than 25% of the Cumulative Programme, the Reasons for 
such Shortfall shall be examined and a Record made thereof apportioning the 
Responsibilities for the Delay between the Contractor and the Employer. This Record shall 
be signed in full and dated by both the Employer and the Contractor. 

b. In respect of the Shortfall in Progress (reviewed monthly / at the end of the each 
Milestone), assessed as due to the Delay on the Part of the Contractor, the 
Contractor shall be Liable to pay Liquidated Damages as stated in the Contract Data. 
In case the Contractor picks up the Progress and completes all Works as per Tender 
within the Intended Completion Period, the Entire Amount so recovered above will be 
returned back to the Contractor without any Interest. The Time of Completion is to be 
certified by the concerned Project Engineer. 

 
Further  

i. Time and Progress Chart in direct relation to the Intended Completion Period 
stated in the Contract Data for Completion of the Items or Groups of Items of Work 
and for the Contract as a whole. It shall indicate the Procedure and Method in 
which the Work is proposed to be carried out, the Forecast of the Dates of 
Commencement and Completion of Various Grades or Sections and the 
Arrangements regarding Constructional Plant and Temporary Works, which the 
Contractor intends to make. The Programme of Work may be amended as and 
when necessary by Agreement between the Employer and the Contractor within 
the Limitations of Time imposed by the Contract Documents. 

ii. Traffic diversion plan in accordance with the traffic department shall be submitted for 
the approval before commencement of work. Adequate provisions for installation of 
blinkers, barricades, alternate roads for traffic, deployment of personnel to manage 
traffic diversion shall be made. 

iii. After diversion plan approval, notification, press release, diversion boards shall be 
installed be installed before commencement of the work.  

iv. The Contractor shall prepare and submit the Working Drawings/Good for Construction 
drawings along with the required Survey / Investigation Reports to the Employer and 
get approval for the same by the Employer at Contractor’s own risk and cost before 
commencement of work. Further sufficient time shall be given to the Employer for 
approval of drawings. Time period required shall be a minimum of 20days from date of 
submission of final drawings. 

v. The Contractor shall be submitting the required mix design reports for Bitumen works 
and other  concrete  works  along  with  the  necessary  quality  control  reports  from  
the manufactures/Third party for the all the materials before commencement of work. 

vi. On Award of the Work, the Contractor shall demonstrate Execution of Asphalt work for 
a length of 50m with the pavers that are to be deployed for the work by contractor and 
shall prove Quality by conducting necessary quality control works, Workmanship of 
his Works as per the required Specifications / Standards of relevant IRC / BIS. Any 
Improvements required with respect to the Quality, Workmanship and Speed of 
Execution of the Work as decided by the Employer, such Modifications shall be carried 
out by the Contractor for Execution of the Work. The Decision of the Employer / 



 

 

Employer’s Representatives in this regard shall be final and the Contractor shall abide 
by the same. 

 
13. On the basis of Project Scheduling, the Contractors shall also supply Monthly Bar Chart 

for Completion of each Item of Work and other necessary Information for monitoring the 
Progress of the Work. The Contractor shall also supply suitably Updated Monthly Bar 
Charts, etc. incorporating inter alia the Decision taken during Site Inspections / Review 
Meetings. 

 
14. The Approval of the above Programme by the Employer shall not absolve or relieve the 

Contractor of any of his Responsibilities to complete the whole of the Works by the Intended 
Completion period or Extended Completion Period, if any. 

 
15. Progress of Work 

The Contractor shall give the Employer on the 4th Day of each Month a Progress Report 
of the Work done during the Previous Month. 

 
The Progress of Work will be reviewed periodically by the Employer with the 
Contractor and Shortfalls, if any sorted out, the Contractor shall thereupon take such 
Action as may be necessary to bring back his Work to Schedule without any Additional Cost 
to the Employer by employing Overtime Operations, increasing the Number of Shifts, 
Capacity of the Equipment or otherwise as directed by the Employer and nothing shall be 
paid extra. 

 
16. Drawings to be kept at Site 

The Required Sets of the Drawings as approved by the Employer shall be kept by the 
Contractor at the Site and the same shall at all reasonable time be available for Inspection 
and Use by the Employer and his approved Representative and any other person 
authorized by the Employer in writing. 

 
17. Inspection of Works 

In addition to the Provisions of Relevant Clauses of the Contract, the Work shall also be 
open to Inspection by the Employer and his approved Representative. The Contractor 
shall at all times during the Usual Working Hours and at all times at which Reasonable 
Notices of the Intention of the Employer or his approved Representative as stated above 
to visit the Works shall have been given to the Contractor, either himself be present to 
receive the Orders and Instructions or have a responsible Site Engineer duly accredited in 
writing, to be present for that Purpose. 

 
18. Foreign Exchange 

It shall be clearly understood that no Foreign Exchange shall be made available for the 
Purpose of Equipment, Plants, Machinery or Materials of any kind or any other Items / 
Purposes required to be carried out in Execution of the Work. It shall be clearly 
understood that no Foreign Exchange required for importing Equipments, Materials for 
Tools, Plants and Machinery, etc. that may be required in carrying out the Work, even 
from the Rupee Payment Country will be made available. 

 
 



 

 

19. The Contractor shall make his own arrangement at his own Cost for the Provision of 
Telephone Facilities at the Site of Works or at any other place. 

 
20. No Accommodation is available at the Site of Work for Office, Residence, Labour, Store, 

Casting Yard, etc. and the Contractor has to make his own Arrangement and no Claim 
whatsoever on this account shall be entertained. 

 
21. The Contractor shall make his own arrangement for the Disposal of the Spoils / 

Excavated Earth / Debris from the Works to such Place, approved by the Employer, 
where the same shall not cause Nuisance and shall be acceptable to the Authorities 
concerned. 

 
22. The Electric and Water Connections to be obtained for use of the Work under the Contract 

are subject to the following Conditions. 
a. The Contractor shall make his own arrangement for Electricity and Water Supply. 

However, the Employer will assist the Contractor to get Power from the concerned 
Department at the Contractor’s Cost. 

b. The Employer shall in no way be Responsible for any Delay in getting the Electric 
Connection and Water and no Claim on this account whatsoever, shall be entertained. 
It shall be clearly understood that the Contractor has to make his own Arrangement for 
Generators for use before the Electric Connection is made available and also to be used 
as a Stand by Arrangement in case of Power Failure, etc. or in the case of 
Disconnection of Electric Supply by the concerned Department for any reason. 

 
23. Safety of Workers 

In respect of all Labour directly or indirectly employed in the Work for the Performance of the 
Contractor's Part of this Agreement, the Contractor shall at his own Expense arrange for 
the Safety Provisions as per Indian Standard Safety Codes shown below and shall at his 
own Expense provide all Facilities in connection there with. In case, the Contractor fails to 
make Arrangement and provide Necessary Facilities as aforesaid, he shall be liable to pay 
Rs. 10000/- per Day for each day of Delay from the Date of Notice issued to the 
Contractor ion this regard and in addition the Employer shall be at liberty to make 
Arrangement and provide Facilities as aforesaid and recover the Cost incurred on that 
behalf from the Contractor, and no Claims whatsoever shall be entertained. 

 
i. IS: 3696 (Part I) – 1966 Safety Code for Scaffolds and Ladders 
ii. IS: 3696 (Part II) – 1966 Safety Code for Scaffolds and Ladders, Part II Ladders 
iii. IS: 3764 – 1966 Safety Code for Excavation Work 
iv. IS 4081 – 1967 Safety Code for Blasting and Drilling Operations 
v. IS: 4138 – 1977 Safety Code for Working in Compressed Air 
vi. IS: 5121 Safety Code for Piling and other Deep Foundations 
vii. IS: 5916 – 1970 Safety Code for Construction involving Use of Hot 

Bituminous Materials 
viii. IS: 7293 – 1974 Safety Code for Working with Construction Machinery 
ix. IS: 7969 –1975 Safety Code for Storage and Handling of Building Materials 

ix. Any other Code and / or as per directions of the Employer (Updated and latest 
codes to be referred) 



 

 

 
24. The Employer shall have Full Powers to send Workmen and employ on the Premises to 

execute Fittings and other Work not included in the Contract. For whole Operations, the 
Contractor is to afford every Reasonable Facility during Ordinary Working Hours provided 
that such Operations shall be carried on in such a manner as not to impede the Progress of 
the Work included in this Contract in the opinion of the Employer. 

 
25. The Contractor shall conduct his Work so that not to interfere with or hinder the 

Progress or Completion of the Work being performed by other Contractors, Piece Workers or 
by the Employer and shall as far as possible arrange his Work and shall place and dispose the 
Operations of the other Contractors, Piece Workers, or of the Employer. The Contractor shall 
arrange his Work with that of the others in an Acceptable Manner and shall perform it in 
Proper Sequence to the complete Satisfaction of the Employer at the Contractor’s own Cost. 

 
26. No Waiving of Legal Rights and Powers 

The Employer shall not be precluded or stopped from taking any Measurements and 
Framing of Estimates or Detaining any Certificates made either before or after the 
Completion and Acceptance of the Work and Payment, from showing the True Amount and 
Character of the Works Performed and Materials furnished by the Contractor and from 
showing that any such Measurements, Estimates or Certificates Untrue or incorrectly made 
and that the Employer shall not be precluded or stopped from recovering from the Contractor 
and such Damages as it may be sustained by Reasons of his Failure to comply with the Terms 
and Conditions of the Contract. Neither the Acceptance by the Employer nor any Payment 
for Acceptance of the whole or any part of the Work nor any Extension of Time nor any 
Possession taken by the Employer shall operate as a Waiver of any Portion of the 
Contract or any Power herein reserved or of any Risk to Damage. A Waiver of any Breach 
of the Contract shall not be held to be a Waiver of any other or subsequent Breach. 

 
27. Night Work 

For Completing the Work well within the Intended Completion Period, the Contractor is 
required to work in three shifts (including Night Work) and no Claim whatsoever shall 
be entertained on this account, not withstanding, the Fact that the Contractor will have to 
pay to the Labours and other Staff engaged directly or indirectly on the Work according to 
the Provisions of the Labour Regulations and the Agreement entered into and for Extra 
Amounts towards any other Reason. None of the Permanent Works shall be carried out during 
Night or on Authorized Public Holidays without the permission in writing of the Employer 
except when Work is unavoidable or absolutely necessary for the Safety of Life, Property 
or Work in which case the Contractor shall immediately advise the Employer accordingly, 
provided that the Provisions of this Condition shall not be Applicable in the case of any 
Work which is customary to carry out by Rotation or in Double Shift. 

 
28. No Work shall be covered or put out of View without the approval of the Employer or his 

approved Representative and the Contractor shall afford Full Opportunity for 
Examination of such Services before these are permanently installed or extended thereof 
as per Site Requirement. 

 
29. The Execution of any Items of Work where any Incidental Work is actually required but not 



 

 

specifically stated in the Tender Document, it is to be understood that the Amount quoted by 
the Contractor shall cover such Charges also and nothing extra on account of such 
Incidental Charges, if any, shall be paid. 

 
30. No Payment will be made to the Contractor for Damage caused by Rains, or other Natural 

Calamities or Accidents or Acts of God, during the Execution of the Works and no such 
Claim on this account will be entertained. 

 
31. The Contractor is required to submit Rates of all Items he has used to derive the Tendered 

Price inclusive of Cost of all Labour, Materials, Plant, Machinery, Equipments, Carriage 
and other Inputs, Taxes, Royalties, etc. 

 
32. The Contractor shall maintain in Good Condition all Work till the Completion of entire 

Work allotted to him. From the Commencement of the Work to the Completion of the 
same, the Work is to be under the Contractor's Charge. The Contractor is to be held 
Responsible for and to make good all Injuries, Damages and Repairs, rendered necessary by 
Fire, Rain, Traffic, Floods or other Causes. The Employer shall not be held Responsible, for 
any Claims for Injuries to Personal Workmen or for Structural Damage to Property 
happening from any Neglect, Default, Want of Proper Care or Misconduct on the Part of 
the Contractor or of any other of his authorized Representatives in his Employment during 
the Execution of the Work. The Compensation, if any, shall be paid directly to the Department 
/ Authority / Persons concerned, by the Contractor at his own Cost. 

 
33. The Contractor will take all Necessary Measures for the Safety of Workers during 

Construction and provide, erect and maintain such Barricades, including Signs, Markings, 
Flags and Lights, as necessary, all around the Excavation / Construction Area and at such 
Intermediate Points, as directed by the Employer including the Proper Identification of the 
Construction Areas. He shall be Responsible for all Damages and Accidents on account of 
Construction and other Relevant Activities. Nothing shall be paid extra on account of 
above. 

 
The Temporary Warning Signs / Lamps shall be installed at all Barricades during the 
Hours of Darkness and kept lit there at all times during these hours and nothing shall be 
paid extra. 

 
The above Provisions shall be followed strictly and at no time the Construction / 
Excavation Areas are to be left Unbarricaded or without Red Lamps during the Hours of 
Darkness. Failure to comply with the Requirements mentioned in the Preceding 
Paragraphs shall be deemed to be a Breach of Contract on the Part of the Contractor for 
which the Contractor shall be Liable to action under Relevant Clauses 
/ Conditions of the Agreement. 

 
In addition to other Actions being taken for such Breach of Contract, the Contractor shall 
be liable to pay compensation @ Rs. 10000/- per Sqm of Area left Unbarricaded. The 
Employer shall give Notice to the Contractor for such Barrication and the Contractor shall 
comply with the same within one day of such Notice failing which he shall be liable to pay the 
above Compensation and Actions for the said Breach of Contract. The Decision of the 



 

 

Employer in respect of the above shall be final and binding. The Contractor shall be held fully 
responsible for any lapses and consequent losses (Damages, Injuries, Death, etc.) in this 
regard. 

 
The Contractor shall use every Reasonable Means to prevent any of Roads, Bridges 
communicating with or on the Routes to the Site from being damaged by any Traffic of the 
Contractor or any of his Sub Contractors and in particular, shall select Routes and Vehicles 
to avoid such Unnecessary Damages. 

 
34. The Contractor shall assume all Liabilities, Financial or otherwise in connection with his 

Contract and shall protect and save the Employer from any and all Damages and Claims 
that may arise because of the Presence and Operations of others working on or near the Site. 
The Contractor shall assume all Responsibilities for all Work not completed or accepted 
because of the Presence and Operations of other Contractors or Piece Workers or of the 
Employer. 

 
35. At the time of Construction, the Contractor shall embed all Electrical / other Fixtures like Base 

Plates, Brackets, Conduits, etc. as per the Directions of the Employer. Nothing Extra 
whatsoever will be payable on this account. 

 
36. For execution of any Items of Work where Incidental Works such as Bailing out Water, 

Shoring, etc. are actually required but not specifically stated in the Tender, it is to be 
understood that the Amount quoted by the Contractor shall cover such Charges also and 
nothing Extra on account of such Incidental Charges, if any, shall be paid. 

 
37. Any Upgradation in Technology in terms of Construction Procedures / Construction Materials 

/ Construction Equipments will be adopted from time to time on mutual consents of the 
Employer and the Contractor. 

 
38. Arbitration (Clause 24) - DELETED 

 
39. Quality Control Tests 

The Contractor shall arrange adequately equipped own Laboratory Facility Set up at Site 
for Site Control on the Quality of Materials and carry out all the Tests as per the Provision 
of BIS, MoRT&H Specifications and as per the Instructions of the Employer / Employer’s 
Representative. 

  
Further, the Contractor shall adopt Construction Machineries, Execution Methodology, 
Quality Control System, Safety Management, etc. as per the prevailing State – of – the – 
Art Facilities in prior consent with the Employer. 

 
40. The Employer might deploy Employer’s Representative for Design Checking and Approval, 

Work Supervision, Quality Control and Supervision, Progress Monitoring, Safety 
Monitoring, etc. The Contractor shall abide by the Instructions / Suggestions given by the 
Employer’s Representative for the successful completion of the Project. 

 
 



 

 

41. Existing Services / Utility Lines 
Existing Drains, Pipes, Cables, Overhead Wires, Sewer Lines, Water Lines, Power Lines and 
similar Services / Utility Lines encountered in the Course of the Execution of the Work shall 
be protected / repaired / maintained in all respects in terms of Materials, Labours, etc. against 
the knowingly / unknowingly Damage by the Contractor at the Contractor’s own risk and cost. 
The Contractor shall not store Materials or otherwise occupy any part of the Site in a 
manner likely to hinder the Operation of such Services. 

 
42. Interference with Traffic and Adjoining Properties 

a. All Operations necessary for the Execution and Completion of the Works and the 
Remedying of any Defects therein shall, so far as Compliance with the Requirements 
of the Contract Permits, shall be carried out so that not to interfere unnecessarily or 
improperly with the following. 
i. The Convenience of the public, or 
ii. The Access to, Use and Occupation of Public or Private Roads and Footpaths or of 

Properties whether in the Possession of the Employer or of any other person. 
b. In case any Operation connected with the Traffic necessitates Diversion, Obstruction or 

Closure of any Road, Railway or any other Right of Way, the Approval of the 
Employer and the Concerned Authorities shall be obtained well in advance by the 
Contractor. 

c. Further, it shall be the Responsibility of the Contractor to obtain required Permission 
/ Approval from the Concerned Traffic Police Authorities regarding Traffic Diversion 
at the Contractor’s own Risk and Cost. The Employer will assist the Contractor in 
coordination only. 

d. Further the Contractor is liable to follow the rules and regulation stipulated by the 
traffic department without fail. Event of accident or incident to the 
vehicles/public/pedestrian, only the Contractor will be held responsible. 

e. The Contractor shall provide Skilled Flagmen for Traffic Diversion as per the 
Requirement of the Concerned Department. 

f. The Contractor shall provide Traffic Barricades with Blinkers, Reflective Tapes, Road 
Delineators, Traffic Cones, Portable Signages, Reflective Lights and other necessary 
Traffic Signage as required, as directed by the Concerned Authorities and as per the 
Specifications. 

 
43. Mapping of Existing Services / Utility Lines 

The Successful Tenderer (Contractor), on Award of Work, shall map all the Existing 
Service Lines, above and below the ground level within the Battery Limit, such as Water 
Supply, Underground Drainage, Electrical, Telephone, Optical Fibre Cables, etc. Mapping 
of the Service Lines below the Ground Level shall be carried out using Ground Penetrating 
Radar (GPR) Equipment. Mapping shall be got approved by all the respective Service 
Departments at the Risk and Cost of the Contractor. The Contractor shall submit the 
Approved Maps to the Employer. The Employer will assist the Contractor in coordination 
only.  

a. Shifting of obstructing utilities: The Contractor shall, subject to Applicable Laws 
and with assistance of the Authority, undertake shifting of any utility (including 
electric lines, water pipes and telephone cables), to an appropriate location or 
alignment, if such utility or obstruction adversely affects the execution of Works 



 

 

or Maintenance of the Elevated Corridor in accordance with this Agreement in 
accordance with applicable standards and specifications of concerned utility 
owning entity.  

b. The work towards shifting of utilities shall be treated as Change of Scope. The 
Contractor shall execute such utility shifting works under the supervision of utility 
owning agency and Independent Engineer (IE) in accordance with the provision of 
Agreement. The Authority will provide assistance to the Contractor for obtaining 
the estimates for shifting of such utilities from the entity owning such electric 
lines, water pipes or telephone cables, as the case may be. The cost of utility 
shifting shall be based on the estimates given by the utility-owning agencies, and 
shall be paid as per actuals by the Authority to the Contractor. Only supervision 
charges shall be paid by the Authority to the utility-owning entity.  

c. In the event of any delay in shifting thereof, the Contractor shall be responsible for 
failure to perform any of its obligations hereunder if such failure is a direct 
consequence of delay on the part of the entity owning such electric lines, water 
pipes or telephone cables, as the case may be.  

d. The dismantled material/scrap of existing Utility to be shifted/dismantled shall 
belong to the Contractor who would be free to dispose-off the dismantled material 
as deemed fit by them.  

e. The work of shifting of utilities can be taken up by the Contractor any time after 
signing of the Agreement. 

f. Existing utilities and roads: Notwithstanding anything to the contrary contained 
herein, the Contractor shall ensure that the respective entities owning the existing 
roads, right of way or utilities on, under or above the Site are enabled by it to keep 
such utilities in continuous satisfactory use, if necessary, by providing suitable 
temporary or permanent diversions with the authority of the controlling body of 
that road, right of way or utility, and the Authority shall, upon written request 
from the Contractor, initiate and undertake at the Contractor’s cost, legal 
proceedings for acquisition of any right of way necessary for such diversion. 

g. Topographical survey showing the present condition, levels of the Project Road 
mentioned under the package shall be carried out before commencement of the 
work and soft copy of the same shall be submitted. 

 
44. Kerb Stone 

 
The Concrete Grade of kerb proposed shall be as per specification mentioned in Section 
7 below 

  
45. The Tenderer shall, prior to submitting his tender for the work, visit and examine the 

Site of Works and its surroundings at his own expense and obtain and ascertain for himself 
on his own responsibility all information that may be necessary for preparing his Tender 
and entering into the Contract, including, inter alia, the actual Conditions regarding the 
Nature and Conditions of the site, availability of materials, Labour, probable sites for 
labour camps, stores, etc. and the extent of lead and Lift required for the work in 
complete form over the duration of the contract, restrictions, obstructions in work, if any, 
allow for all such extras likely to be incurred due to any such conditions, restrictions, 



 

 

obstructions, etc. in the quoted Tender Price for the Work. The cost of visiting the Site shall be 
at the Tenderer’s own expense 
 

46. Tenderer(s) are encouraged to submit their respective Bid(s) after visiting the Project site 
and ascertaining for themselves the site conditions, traffic, location, surroundings, climate, 
availability of power, water and other utilities for construction, access to site, handling and 
storage of materials, weather data, applicable laws and regulations, and any other matter 
considered relevant by them. The costs of visiting the site shall be at the Tenderer's own 
expense 

 
47. It shall be deemed that by submitting a Tender, the Tenderer has: 

a. made a complete and careful examination of the Tender Documents; 
b. received all relevant information requested from the Employer; 
c. accepted the risk of inadequacy, error or mistake in the information provided in the 
Tender Documents; 
d. satisfied itself about all matters, things and information necessary and required for 
submitting an informed Bid, execution of the Project in accordance with the Tender 
Documents and performance of all of its obligations there under; 
e. acknowledged and agreed that inadequacy, lack of completeness or incorrectness of 
information provided in the Tender Documents or ignorance of any of the matters shall not 
be a basis for any claim for compensation, damages, extension of time for performance of its 
obligations, loss of profits etc. from the Employer, or a ground for termination of the Contract 
by the Tenderer 
f. acknowledged that it does not have a Conflict of Interest; and 
g. agreed to be bound by the undertakings provided by it under and in terms hereof. 

 
48. The Employer shall not be liable for any omission, mistake or error in respect of any of the 

above or on account of any matter or thing arising out of or concerning or relating to IFB, the 
Tender Documents or the Tender Process, including any error or mistake therein or in any 
information or data given by the Employer. 

 

49. Maintenance Obligations of the Contractor 

 

49.1 The Contractor shall maintain the Elevated Corridor for a period of 10 (ten) years, 
corresponding to the Defects Liability Period, commencing from the date of the 
Completion Certificate (the “Maintenance Period”). For the performance of its 
Maintenance obligations, the Contractor shall be paid: @ 0.25% of the Contract Price 
each for the first five years and @ 0.50% of the Contract Price each for the 
remaining period of five years. The Amount Put to Tender / Contract Price shall 
include the cost of maintenance for the entire 10-year Defects Liability / 
Maintenance Period, in addition to the cost of design, engineering, procurement, 
construction, testing and commissioning of the Project. Above amount for the 
performance of Contractors’ Maintenance obligations shall be, inclusive of all taxes. 
The amount payable for maintenance shall be adjusted to reflect any increase or decrease 
arising out of variation in WPI.  

49.2 During the Maintenance Period, the Authority shall provide to the Contractor access to 



 

 

the Site for Maintenance in accordance with this Agreement. The obligations of the 
Contractor hereunder shall include: 

 permitting safe, smooth and uninterrupted flow of traffic on the elevated corridor; 

 undertaking routine maintenance including prompt repairs of potholes, cracks, 
joints, drainwos, embankments, structures, pavement markings, lighting, road 
signs and other traffic control devices. For the avoidance of doubt, the electricity 
charges for operation of electrical infrastructure installed along the project length, 
except the infrastructure being used by the Contractor for its own use, shall be 
borne by the Authority; 

 undertaking repairs to structures; 

 Asphalting/Micro-surfacing shall be carried out on completion of the 4th year 
and at the end 9th year. DELETED if the elevated corridor is provided with rigid 
pavement. 

 Lane marking: To be undertaken at the end of every year, preferably in the 
month of January. 

 informing the Authority of any unauthorised use of the Elevated corridor; 

 informing the Authority of any encroachments on the Elevated corridor; and 

 operation and maintenance of all communication and administrative systems 
necessary for the efficient maintenance of the elevated corridor in accordance 
with the provisions of this Agreement. 

 Vegetation removal: The Contractor shall regularly remove and clear all 
vegetation, weeds, shrubs, moss, creepers and any other organic growth occurring 
on or adjacent to the elevated corridor structure, including piers, deck edges, 
median areas, drainage points, joints and utility corridors. 

 Anti-carbonation treatment: The Contractor shall carry out anti-carbonation 
protective coating / painting to exposed concrete surfaces of the elevated corridor 
at the end of the 3rd, 6th and 9th year from the Date of Completion, or earlier if 
required based on condition assessment or instructions of the Employer / 
Employer’s Representative. 

 The contractor shall submit structural health and safety certificate on 
completion on 3rd year, 6th year and at the end of 10th year. 

 

49.3 In respect of any Defect or deficiency not specified in Annexure-16, the Contractor shall, 
at its own cost, undertake repair or rectification in accordance with Good Industry 
Practice, save and except to the extent that such Defect or deficiency shall have arisen on 
account of any wilful default or neglect of the Authority or a Force Majeure Event. 

49.4 The Contractor shall remove promptly from the Elevated corridor any waste materials 
(including hazardous materials and waste water), rubbish and other debris (including, 
without limitation, accident debris) and keep the Elevated corridor in a clean, tidy and 
orderly condition, and in conformity with the Applicable Laws, Applicable Permits and 
Good Industry Practice. 

49.5 Maintenance Requirements: The Contractor shall ensure and procure that at all times 
during the Maintenance Period, the Elevated corridor conforms to the maintenance 
requirements set forth in Annexure-16 (the “Maintenance Requirements”). 

49.6 Maintenance Programme: The Contractor shall prepare a monthly maintenance 



 

 

programme (the “Maintenance Programme”) in consultation with the Authority’s 
Engineer and submit the same to the Authority’s Engineer not later than 10 (ten) days 
prior to the commencement of the month in which the Maintenance is to be carried out. 
For this purpose a joint monthly inspection by the Contractor and the Authority’s 
Engineer shall be undertaken. The Maintenance Programme shall contain the following: 

 The condition of the road in the format prescribed by the Authority’s Engineer; 

 the proposed maintenance Works; and  

 deployment of resources for maintenance Works. 

49.7 Safety, vehicle breakdowns and accidents: The Contractor shall ensure safe conditions 
for the Users, and in the event of unsafe conditions, lane closures, diversions, vehicle 
breakdowns and accidents, it shall follow the relevant operating procedures for removal 
of obstruction and debris without delay. Such procedures shall conform to the provisions 
of this Agreement, Applicable Laws, Applicable Permits and Good Industry Practice. The 
Contractor shall maintain and operate a round-the-clock vehicle rescue post with 1 (one) 
mobile crane having the capacity to lift a truck with a Gross Vehicle Weight of 30,000 
(thirty thousand) kilograms. The Contractor shall promptly remove any damaged vehicles 
and debris from the Elevated corridor to enable safe movement of traffic and shall report 
all accidents to the police forthwith. 

49.8 Lane closure: The Contractor shall not close any lane of the Elevated corridor for 
undertaking maintenance works except with the prior written approval of the Authority’s 
Engineer. Such approval shall be sought by the Contractor through a written request to be 
made at least 10 (ten) days before the proposed closure of lane and shall be accompanied 
by particulars thereof. Within 5 (five) business days of receiving such request, the 
Authority’s Engineer shall grant permission with such modifications as it may deem 
necessary and a copy of such permission shall be sent to the Authority. Upon receiving the 
permission pursuant to this clause, the Contractor shall be entitled to close the designated 
lane for the period specified therein, and for all lane closures extending a continuous 
period of 48 (forty-eight) hours, the Contractor shall, in the event of any delay in re-
opening such lane, for every stretch of 250 (two hundred and fifty) metres, or part 
thereof, pay Damages to the Authority calculated at the rate of 0.1% (zero point one per 
cent) of the monthly maintenance payment for each day of delay until the lane has been 
re-opened for traffic. In the event of any delay in re-opening such lanes or in the event of 
emergency decommissioning and closure to traffic of the whole or any part of the 
Elevated corridor due to failure of the Contractor, the Contractor shall pay damages to the 
Authority at double the above rate, without prejudice the rights of the Authority under 
this Agreement including Termination thereof. 

49.9 Taking over Certificate: The Maintenance Requirements set forth in Annexure-16 
having been duly carried out, Maintenance Period as set forth in Clause 49.1 having been 
expired and Authority’s Engineer determining the Tests on Completion of Maintenance to 
be successful in accordance with Annexure-18, the Authority will issue Taking Over 
Certificate to the Contractor substantially in the format set forth in Annexure-17. 

50. Defects Liability Period 

50.1 The Contractor shall be responsible for all the Defects and deficiencies, except usual wear 
and tear in the Elevated corridor or any Section thereof, till the expiry of a period of 
commencing from the date of Completion Certificate (the “Defects Liability Period”) as 
specified below: 



 

 

 (five) years from the date of completion in case of a road being constructed with 
flexible pavement; 

 10 (ten) years from the date of completion in case of road being constructed with 
rigid pavement; 

 10 (ten) years from the date of completion in case of road being constructed with 
flexible pavement using perpetual design; 

 10 (ten) years from the date of completion in case of all stand-alone structures, e.g. 
Major Bridges/ and Tunnels; 

 10 (ten) years from the date of completion for the stretches where new 
technology/ material has been/ is proposed to be used. 

 (three) years from the date of completion for stretches requiring renewal of 
Bituminous Concrete (BC) layer through either using hot-in-place recycling of the 
entire BC layer or providing a fresh layer of BC with 40mm thickness. 

 (three) years from the date of completion for stretches requiring improvement to 
riding quality, in cases other than those mentioned in para (f) above, through 
laying a layer of BM/DBM and BC. 

50.2 The Defects Liability Period shall commence from the date of the Completion Certificate. 
For the avoidance of any doubt, any repairs or restoration because of usual wear or tear 
in the Elevated corridor or any Section thereof shall form a part of the Maintenance 
obligations of the Contractor as specified in Clause 49. 

50.3 For the avoidance of doubt, the Defects Liability obligations of the Contractor shall 
include, but not be limited to, inspection, repair, rectification, replacement and proper 
functioning of expansion joints, bridge bearings, cracks or distress in crash barriers / 
parapets, electrical fittings, lighting systems, conduits, drainage outlets, deck drainage 
arrangements, protective coatings, and all other components of the elevated corridor and 
associated structures affected by wear, deterioration, damage, leakage, corrosion, 
settlement, vibration, or operational deficiency, so as to keep the Project in a safe, sound 
and serviceable condition at all times during the Defects Liability Period. 

50.4 Remedying Defects: Save and except as provided in Clause 49.1, the Contractor shall 
repair or rectify all Defects and deficiencies observed by the Authority or Authority’s 
Engineer during the Defects Liability Period within a period of 15 (fifteen) days from the 
date of notice issued by the Authority or Authority’s Engineer in this behalf, or within 
such reasonable period as may be determined by the Authority or Authority’s Engineer at 
the request of the Contractor, in accordance with Good Industry Practice. 

50.5 Cost of remedying Defects: Any repair or rectification undertaken in accordance with 
the provisions of Clause 50.3, including any additional testing, shall be carried out by the 
Contractor at its own risk and cost, to the extent that such rectification or repair is 
attributable to: 

 the design of the Project; 

 Plant, Materials or workmanship not being in accordance with this Agreement and 
the Specifications and Standards; 

 improper maintenance during construction of the Elevated corridor by the 
Contractor; and/ or 

 failure by the Contractor to comply with any other obligation under this 
Agreement. 



 

 

50.6 Contractor’s failure to rectify Defects: If the Contractor fails to repair or rectify such 
Defect or deficiency within the period specified in Clause 50.4, the Authority shall be 
entitled to get the same repaired, rectified or remedied at the Contractor’s cost to make 
the Elevated corridor conform to the Specifications and Standards and the provisions of 
this Agreement. All costs consequent thereon shall, after due consultation with the 
Authority and the Contractor, be determined by the Authority’s Engineer. The cost so 
determined and an amount equal to 20% (twenty percent) of the cost as Damages 
shall be recoverable by the Authority from the Contractor and may be deducted by 
the Authority from any monies due to the Contractor. 

50.7 Extension of Defects Liability Period: The Defects Liability Period shall be deemed to be 
extended till the identified Defects under Clause 50.4 have been remedied or rectified. 

 

51. Authority’s Engineer 

 

51.1 Appointment of the Authority’s Engineer: The Authority shall appoint a firm of 
Independent Engineers substantially in accordance with the selection criteria set forth in 
by the Authority, to be the engineer under this Agreement (the “Authority’s Engineer”). In 
unavoidable circumstances, Authority may appoint an officer to act as Authority’s 
Engineer until appointment of a Independent Engineering firm. 

 

51.2 The officer in-charge of the Authority is responsible for the overall supervision and 
monitoring of the execution of project as the representative of the owner of the project. 
The Authority's Engineer is appointed to assist the Authority for carrying out the 
functions as detailed below. As such, an officer of the Authority is vested with all such 
powers and responsibilities as are enjoined upon the Authority's Engineer and is fully 
competent to issue any instructions for proper monitoring and supervision of the project, 
either by himself or through the Authority's Engineer. Instructions issued by the 
concerned officer of the Authority shall have the same effect as that of the Authority's 
Engineer in terms of this Agreement. Wherever such concerned officer issues any 
instructions or notice to the Contractor, he shall endorse a copy thereof to the Authority's 
Engineer. 

 

The Authority’s Engineer should be appointed within 10 days from the date of this 
Agreement or before declaration of Appointed Date, whichever is earlier. The Authority 
shall notify the appointment or replacement of the Authority’s Engineer to the Contractor. 

 

The staff of the Authority’s Engineer shall include suitably qualified engineers and other 
professionals who are competent to assist the Authority’s Engineer to carry out its duties. 

 

51.3 Duties and authority of the Authority’s Engineer: The Authority’s Engineer shall 
perform the duties and exercise the authority in accordance with the provisions of this 
Agreement and substantially in accordance with the terms of reference (“Terms of 
Reference” or “TOR”) set forth by the authority, but subject to obtaining prior written 
approval of the Authority before determining: 

 any Time Extension; 



 

 

 any additional cost to be paid by the Authority to the Contractor; 

 the Termination Payment; 

 issuance of Completion Certificate; or 

 any other matter which is not specified in (a), (b), (c) or (d) above and which 
creates financial liability on either Party. 

 

No decision or communication of the Authority’s Engineer shall be effective or valid 
unless it is accompanied by an attested true copy of the approval of the Authority for and 
in respect of any matter specified below.  

 

The Authority’s Engineer shall submit regular periodic reports, at least once every 
month, to the Authority in respect of its duties and functions under this Agreement. 
Such reports shall be submitted by the Authority’s Engineer within 10 (ten) days of the 
beginning of every month. For the avoidance of doubt, the Authority’s Engineer shall 
include in its report, compliance of the recommendations of the Safety Consultant. 

 

51.4 Delegation by the Authority’s Engineer: The Authority’s Engineer may, by order in 
writing, delegate any of his duties and responsibilities to suitably qualified and 
experienced personnel who are accountable to Authority’s Engineer, or may revoke any 
such delegation, under intimation to the Authority and the Contractor. Provided, however, 
that the Authority’s Engineer shall be responsible and liable for all actions and omissions 
of such personnel.  Any failure of the Authority’s Engineer to disapprove any work, Plant 
or Materials shall not constitute approval, and shall, therefore, not prejudice the right of 
the Authority to reject the work, Plant or Materials, which is not in accordance with the 
provisions of this Agreement and the Specifications and Standards. Notwithstanding 
anything stated in this clause, the Authority’s Engineer shall not delegate the authority to 
refer any matter for the Authority’s prior approval wherever required in accordance with 
the provisions of clause 51.3 

 

51.5 Instructions of the Authority’s Engineer: The Authority’s Engineer may issue 
instructions for remedying any Defect(s) to the Contractor. The Contractor shall take such 
instructions from the Authority’s Engineer, or from an assistant to whom appropriate 
authority has been delegated under Clause 51.4. 

 
The instructions issued by the Authority’s Engineer shall be in writing. However, if the 
Authority’s Engineer issues any oral instructions to the Contractor, it shall confirm the 
oral instructions in writing within 2 (two) working days of issuing them. 

In case the Contractor does not receive the confirmation of the oral instructions within 
the time specified in this clause, the Contractor shall seek the written confirmation of the 
oral instructions from the Authority’s Engineer. The Contractor shall obtain 
acknowledgement from the Authority’s Engineer of the communication seeking written 
confirmation. In case of failure of the Authority’s Engineer or its delegated assistant to 
reply to the Contractor within 2 (two) days of the receipt of the communication from the 
Contractor, the Contractor may not carry out the instructions.  

 



 

 

In case of any dispute on any of the instructions issued by the delegated assistant, the 
Contractor may refer the dispute to the Authority’s Engineer, who shall then confirm, 
reverse or vary the instructions within 3 (three) business days of the dispute being 
referred. 

 

51.6 Determination by the Authority’s Engineer: The Authority’s Engineer shall consult 
with each Party in an endeavour to reach agreement wherever this Agreement provides 
for the determination of any matter by the Authority’s Engineer. If such agreement is not 
achieved, the Authority’s Engineer shall make a fair determination in accordance with this 
Agreement having due regard to all relevant circumstances. The Authority’s Engineer 
shall give notice to both the Parties of each agreement or determination, with supporting 
particulars. Each Party shall give effect to each agreement or determination made by the 
Authority’s Engineer in accordance with the provisions of this Agreement. Provided, 
however, that if any Party disputes any instruction, decision, direction or determination 
of the Authority’s Engineer, the Dispute shall be resolved in accordance with the Dispute 
Resolution Procedure. 

 

51.7 Remuneration of the Authority’s Engineer: The remuneration, costs and expenses of 
the Authority’s Engineer shall be paid by the Authority. 

 

51.8 Termination of the Authority’s Engineer:  The Authority may, in its discretion, replace 
the Authority’s Engineer at any time. However, the Authority shall ensure that alternative 
arrangements for appointment of another Authority's Engineer or designation of its own 
officer as the Authority Engineer for the intervening period are made simultaneously. If 
the Contractor has reasons to believe that the Authority’s Engineer is not discharging its 
duties and functions in accordance with the provisions of this Agreement, it may make a 
written representation to the Authority and seek termination of the appointment of the 
Authority’s Engineer. Upon receipt of such representation, the Authority shall hold a 
tripartite meeting with the Contractor and the Authority’s Engineer and make best efforts 
for an amicable resolution of the representation. In the event that the appointment of the 
Authority’s Engineer is terminated hereunder, the Authority shall appoint forthwith 
another Authority’s Engineer   in   accordance   with   Clause   18.1   and   18.7   (i). 

 
52. Tests on Completion 

 
52.1 At least 30 (thirty) days prior to the likely completion of the Elevated corridor, or a 

Section thereof, the Contractor shall notify the Authority’s Engineer of its intent to subject 
the Elevated corridor or a Section thereof, to Tests. The date and time of each of the Tests 
shall be determined by the Authority’s Engineer in consultation with the Contractor and 
notified to the Authority who may designate its representative to witness the Tests. The 
Contractor shall either conduct the Tests as directed by the Authority’s Engineer or 
provide such assistance as the Authority’s Engineer may reasonably require for 
conducting the Tests. In the event of the Contractor and the Authority’s Engineer failing to 
mutually agree on the dates for conducting the Tests, the Contractor shall fix the dates by 
giving not less than 10 (ten) days’ notice to the Authority’s Engineer. 

52.2 All Tests shall be conducted in accordance with Annexure-19. The Authority’s Engineer 



 

 

shall either conduct or observe, monitor and review the Tests conducted by the 
Contractor, as the case may be, and review the results of the Tests to determine 
compliance of the Elevated corridor or a Section thereof, with Specifications and 
Standards and if it is reasonably anticipated or determined by the Authority’s Engineer 
during the course of any Test that the performance of the Elevated corridor or Section or 
any part thereof, does not meet the Specifications and Standards, it shall have the right to 
suspend or delay such Test and require the Contractor to remedy and rectify the Defect or 
deficiencies. Upon completion of each Test, the Authority’s Engineer shall provide to the 
Contractor and the Authority copies of all Test data including detailed Test results. For 
the avoidance of doubt, it is expressly agreed that the Authority’s Engineer may require 
the Contractor to carry out or cause to be carried out additional Tests, in accordance with 
Good Industry Practice, for determining the compliance of the Elevated corridor or 
Section thereof with the Specifications and Standards. 

52.3 Completion Certificate: Upon completion of all Works forming part of the Elevated 
corridor, and the Authority’s Engineer determining the Tests to be successful and after 
the receipt of notarized true copies of the certificate(s) of insurance, copies of insurance 
policies and premium payment receipts in respect of the insurance, it shall, at the request 
of the Contractor forthwith issue to the Contractor and the Authority a certificate 
substantially the “Completion Certificate”. 

52.4 Upon receiving the Completion Certificate, the Contractor shall remove its equipment, 
materials, debris and temporary works from the Site within a period of 30 (thirty) days 
thereof, failing which the Authority may remove or cause to be removed, such equipment, 
materials, debris and temporary works and recover from the Contractor an amount equal 
to 120% (one hundred and twenty per cent) of the actual cost of removal incurred by the 
Authority. 

52.5 Without prejudice to the obligations of the Contractor specified in this RFP, the property 
and ownership of all the completed Works forming part of the Elevated corridor shall vest 
in the Authority. 

52.6 Rescheduling of Tests:  If the Authority’s Engineer certifies to the Authority and the 
Contractor that it is unable to issue the Completion Certificate, as the case may be, 
because of events or circumstances on account of which the Tests could not be held or 
had to be suspended, the Contractor shall be entitled to re-schedule the Tests and hold 
the same as soon as reasonably practicable. 

SECTION 6: CONTRACT DATA 
 

Items marked "N/A" do not apply in this Contract. 

 
The following documents are also part of the Contract: 
 

Contract 
Clause 

Reference 

Content 

NA The Employer: The Managing Director, B-SMILE   
Address:  
 
Office of the Project engineer - 02 
Bengaluru Smart Infrastructure Limited 
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Contract 
Clause 

Reference 

Content 

No.30/1, Thimmaiah Road, Miller 
Tank Bund Area, Vasanth Nagar, 
Bengaluru-560051. 
 
The Name and Identification Number of the Contract: 
 

“Construction of Elevated Corridor (Flyover) at Adyar Ananda Bhavan, 
Raghuvanahalli Cross, Kanakapura Road in Bengaluru City under Engineering, 
Procurement & Construction (EPC) Mode on Lumpsum, Turkey with allowable 
Price Escalation using Ultra   High-Performance   Fiber Reinforced Concrete 
(UHPFRC) - based structures including maintenance for a period 10 years” 
 

0 BNo. BSMILE/PE-02/TEND/02/2026-27 
             dated 20-05-2026 

 
The Work consists of Construction of Elevated Corridor (Flyover) at Adyar Ananda 
Bhavan, Raghuvanahalli Cross, Kanakapura Road in Bengaluru City under 
Engineering, Procurement & Construction (EPC) Mode on Lumpsum, Turkey with 
allowable Price Escalation using Ultra   High-Performance   Fiber Reinforced 
Concrete (UHPFRC) - based structures including maintenance for a period 10 
years and Maintenance of all the Infrastructural Facilities developed for a Defect 
Liability Period of 10 years. 

 
The Start Date shall be Date of Issue of Notice to Proceed with the Work. 
 
The Sites are located along Reaches as detailed out in enclosed Key Maps. 

13 Insurance requirements are as under: 
Sl. No. Type of Cover Minimum Cover for Insurance for 

12 months 
i. Works and of Plant and Materials The Sum stated in the Agreement 

plus 20% 
ii. Loss or damage to equipment Full Replacement Cost 
iii. Loss or damage to property of 

Third Party 
Full Replacement Cost 

iv. Personal Injury or Death Insurance 
a. for Third Party 

 
b. for Contractor’s Employees or 

Labour 

Rs. 20.00 Lakh to cover 4 
Persons @ Rs. 5.00 Lakh each. 
In accordance with the Statutory 
Requirements Applicable to 
Karnataka. 
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Contract 
Clause 

Reference 

Content 

17 & 26 The Intended Completion Date for the whole of the Works is 18 Months as 
stipulated in Invitation For Tender from the Start Date including monsoon 
season with following milestone. 
 

Milestone Physical work / stage to be completed 
(Cumulative) No. of Days / Period 

Milestone 
1 35% 192 

Milestone 
2 60% 329 

Milestone 
3 85% 466 

Milestone 
4 

100% / Completion of Construction Issue 
of Completion Certificate 548 

Milestone 
5 

Completion of first 5 years of DLP / 
Maintenance Period 

End of Year 5 from 
Completion Date 

Milestone 
6 

Completion of full 10 years of DLP / 
Maintenance Period 

End of Year 10 from 
Completion Date 

 

21 The Site Possession Date: From the date of Issue of Work Order. 
25 The Contractor shall submit to the Employer for Approval a “Program” showing the 

General Methods, Arrangements, Order and Timing for all the Activities in the 
Works: within 30 days from the Date of Signing the Agreement. 
 
The Methodology and Program of Construction: 30 days from the Date of Entering 
into Agreement. 

 
The Schedule of Key and Critical Equipment to be deployed on the work as per 
Agreed Program of Construction: 3 0 Days from the Date of Entering into 
Agreement. 

31 1 BThe Defects Liability Period is 10 years, which will run concurrently 
from the Date of the Physical Completion of the Project and on 
issuance of Completion Certificate by the Competent Authority 
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Contract 
Clause 

Reference 

Content 

37 The payments to the Contractor shall be made in accordance with 
the following milestone schedule. A cumulative amount of 90% of 
the Contract Price shall be payable during the Construction Period 
upon achievement of the construction milestones set out below. A 
further 5% of the Contract Price shall be payable upon issue of the 
Completion Certificate as Performance Security Deposit (PSD). The 
balance 5% of the Contract Price shall be retained as Final Security 
Deposit (FSD) and released in two instalments, namely 2.5% upon 
satisfactory completion of 5 years of the Defects Liability / 
Maintenance Period and the remaining 2.5% upon satisfactory 
completion of the full 10-year Defects Liability / Maintenance 
Period, subject to due performance and certification by the 
Employer. 

Milestone Physical work / 
stage to be 
completed 

(Cumulative) 

No. of Days / 
Period 

Payment (% 
of Contract 

Price) 

Payment 
(Cumulative) 

Milestone 
1 

35% 192 20% 20% 

Milestone 
2 

60% 329 25% 45% 

Milestone 
3 

85% 466 30% 75% 

Milestone 
4 

100% / Issue of 
Completion 
Certificate 

On Completion 
Certificate 

20% 95% 

Milestone 
5 

Completion of first 5 
years of DLP / 
Maintenance Period 

End of Year 5 
from 

Completion 
Date 

2.5% (FSD 
release) 

97.5% 

Milestone 
6 

Completion of full 
10 years of DLP / 
Maintenance Period 

End of Year 10 
from 

Completion 
Date 

2.5% (FSD 
release) 

100% 

 

 

 

Retention Money 
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Contract 
Clause 

Reference 

Content 

(i) From every payment for Works due to the Contractor, 
the Authority shall deduct 6% (six per cent) thereof as 
guarantee money for performance of the obligations of 
the Contractor during the Construction Period (the 
“Retention Money”) subject to the condition that the 
maximum amount of Retention Money shall not exceed 
5% (five per cent) of the Contract Price. 

(ii) Upon occurrence of a Contractor’s Default, the Authority 
shall, without prejudice to its other rights and remedies 
hereunder or in law, be entitled to appropriate the 
relevant amounts from the Retention Money as Damages 
for such Contractor’s Default. 

(iii) Within 15 (fifteen) days of the date of issue of the 
Completion Certificate, the Authority shall refund the 
balance of Retention Money remaining with the 
Authority after adjusting the amounts due to the 
authority 

41 The Liquidated Damages (LD) for the works are 0.05% of the Estimated 
Project Cost per day of delay of each Contract Price of each / 
corresponding Milestone. 
 

Milestone 

Physical work to be 
completed within the 

milestones 
(Cumulative) 

No of Days for 
completion of each 

milestone 

Period from the 
date of issue of 

Notice to 
proceed with 

the work 
Milestone 

1 35% 192 Initiation of work 

Milestone 
2 60% 329 Preliminary and mid 

works 
Milestone 

3 85% 466 Secondary works 
and final works 

Milestone 
4 100% 548 Final Period of 

Completion 

The Maximum Amount of Liquidated Damages is 10% o f  t h e  
respective milestone payments 
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Contract 
Clause 

Reference 

Content 

42 The Amounts of the Advance Payment are 
 

Nature of 
Advance 

Amount (Rs.) Conditions to be fulfilled 

1. Mobilization 5% of the 
Contract 
Price 

On submission of 
Unconditional Bank Guarantee. 
(To be drawn before end of 20% 
of Contract Period). 

 
(The Advance Payment will be paid to the Contractor no later than 30 days after 
fulfillment of the above Conditions ) 
 
2 BRepayment of Advance Payment for Mobilization 
The Advance Payment shall be repaid with Percentage Deductions from the Interim 
Payments certified by the Engineer under the Contract. Deductions shall commence in 
the next Interim Payment Certificate following that in which the total of all such 
Payments to the Contractor has reached not less than 15% of the Contract Price 
and shall be made at the Rate of 7.5% of the Amounts of all Interim Payment 
Certificates until such time as the Loan has been repaid, always provided that the 
Loan shall be completely repaid prior to the 09 months of the Original Time for 
Completion pursuant to Clauses 17 and 26. 

48, 49 & 50 The Date by which “As Built Drawings” (in scale 1:100) in 3 sets are required is 
within 30 days of Issue of Certificate of Completion. 

 
The Amount to be withheld for failing to supply “As Built Drawings” by the 
date required is Rs.1000/- Per day 

 
The following Events shall also be Fundamental Breach of the Contract. –  
1. The Contractor has contravened Clauses 7 and 9 of CC. 

  
The Percentage to apply to the Value of the Work not completed 
representing the Employer’s Additional Cost for completing the Works shall be 
30%. 

 

 
SECTION 7: Specifications 

 
For Specifications, all the Latest Editions of Relevant Codes of Indian Road Congress, 
Special Publications, Bureau of Indian Standards, MoRTH shall be referred to. 

 
The Works shall be designed, engineered, procured, constructed, tested, commissioned 
and maintained in accordance with the latest applicable editions and amendments of 
the relevant IRC Codes, MoRTH Specifications for Road and Bridge Works, BIS 
Standards, and other applicable statutory codes and standards. 
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Without prejudice to the above, the specifications shall specifically include the 
requirements applicable to elevated corridor / flyover / viaduct works, including 
foundations, substructure, superstructure, concrete and structural steel works, 
UHPFRC-based structural elements, bearings, expansion joints, crash barriers, deck 
drainage, road safety furniture, traffic management during construction, utility 
protection / shifting interface, quality control, testing and workmanship standards. 
 
The specifications, design criteria, drawings and technical requirements contained in 
the DPR and drawings uploaded on the KPPP Portal shall form an integral part of the 
Contract. In case of any conflict, the more stringent specification / standard, as 
approved by the Employer, shall apply. 
 
The technical specifications, design criteria, drawings, surveys, investigations, 
assumptions and other engineering particulars contained in the Detailed Project Report 
(DPR) prepared by the DPR Consultant and uploaded on the KPPP Portal shall form an 
integral reference for the Project. The Bidder / Contractor shall be deemed to have 
examined the same and taken them into account while preparing the Bid and executing 
the Works. 
 
Construction: The Contractor shall comply with the Specifications and Standards set  
forth in this section for construction of the Elevated corridor. 
 
Design Standards: The Elevated corridor including project facilities shall conform to 
design requirements set out in Manual of specifications and standards for 4- Laning of  
Highways, referred to herein as the Manual IRC: SP: 84 and IRC SP 73-2 and IRC 112 and 
also other relevant code/standards & specification for design of Structure & its 
Construction. Design and construction of foundation, sub structures and super 
structures and its approaches shall be done in accordance with the following 
specifications: 
 
Latest revisions of: 
 

 Indian Road Congress (IRC) 
 Indian Standards (IS) 
 MORTH Specifications for Road and Bridge Works 
 Any other latest relevant Codes & Special Publications as required 

 
Construction of Bridges/Structures:  As per Manual (IRC: SP-84-2019) and other IRC 
Specifications and Guidelines. 

 
Further, all Materials, works and construction operations shall conform to the Manual 
of Specifications and Standards for [4-Laning of Highways (IRC: SP 84-)], referred to as 
the Manual and MORTH Specifications for Road and Bridge Works. Where the 
specification for a work is not given, Good Industry Practice shall be adopted to the 
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satisfaction of the Authority’s Engineer.  
 
Design and construction of foundation, sub structures and super structures and its 
approaches shall be done in accordance with the following specifications: 
IRC SP-84 / IRC SP 73- and IRC 112 and also other relevant code/standards & 
specification for design of Structure & its Construction. 
 
Deviations from the Specifications and Standards: The terms “Contractor”, 
“Independent Engineer” and “Concession Agreement” used in the Manual shall be 
deemed to be substituted by the terms “Contractor”, “Authority’s Engineer” and 
“Agreement” respectively. 
 
Utility Shifting Works: As regards, the work of utility shifting, relevant specifications, 
relevant rules, regulations and acts of Utility Owning Department/Agencies shall be 
applicable. 

SECTION 8: Drawings 
 

The drawings forming part of the Project are as contained in the DPR prepared by the 
DPR Consultant and uploaded on the KPPP Portal. The Bidder / Contractor shall refer to 
and rely upon such drawings, together with any amendments, addenda and approved 
revisions issued by the Employer from time to time, for the purposes of bidding, design 
development, execution and completion of the Works. 

SECTION 9: Financial Bid  
 

Financial Bid format is as shown below in Annexure – 11 
 

ANNEXURE – 11 
 

Letter comprising the Financial BID 

To, 

Office of the Project Engineer -02 
Bengaluru Smart Infrastructure 
Limited No.30/1, Thimmaiah Road, 
Miller Tank Bund Area, Vasanthnagar, 
Bengaluru-560052. 
 
Sub: Construction of Elevated Corridor (Flyover) at Adyar Ananda Bhavan, Raghuvanahalli Cross, 
Kanakapura Road in Bengaluru City under Engineering, Procurement & Construction (EPC) Mode on 
Lumpsum, Turkey with allowable Price Escalation using Ultra   High-Performance   Fiber Reinforced 
Concrete (UHPFRC) - based structures including maintenance for a period 10 years 
 
Dear Sir, 
1. With reference to your RFP document dated         I/we, having examined the Bidding 

Documents and understood their contents, hereby submit my/our BID for the aforesaid Project. The 
BID is unconditional and unqualified. 
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2. I/We acknowledge that the Authority will be relying on the information provided in the BID and the 
documents accompanying the BID for selection of the Contractor for the aforesaid Project, and we 
certify that all information provided in the Bid are true and correct; nothing has been omitted which 
renders such information misleading; and all documents accompanying the BID are true copies of 
their respective originals. 

3. The BID Price has been quoted by me/us after taking into consideration all the terms and conditions 
stated in the RFP, draft Agreement, our own estimates of costs and after a careful assessment of the 
site and all own the conditions that may affect the project cost and implementation of the project. 

4. I/We acknowledge the right of the Authority to reject our BID without assigning any reason or 
otherwise and hereby waive, to the fullest extent permitted by applicable law, our right to challenge 
the same on any account whatsoever. 

5. In the event of my/our being declared as the Selected Bidder, I/we agree to enter into a Agreement in 
accordance with the draft that has been provided to me/us prior to the BID Due Date. We agree not 
to seek any changes in the aforesaid draft and agree to abide by the same. 

6. I/We shall keep this offer valid for 180 (one hundred and eighty) days from the BID Due Date 
specified in the RFP. 

Yours faithfully, 
 
Date: (Signature, name and designation of the 
Place: Authorised Signatory) 

Name & seal of Bidder/Lead Member: .......... 
Class III DSC ID of Authorised Signatory: ............. 
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ANNEXURE - 12 

Technical Capacity of the Bidder@ 

(Refer to Clauses 3.3, 3.4 and 3.5 of the RFP) 

Applicant 
type 

Project 
Code* 

Cate-
gory$ 

Experience** (Equivalent Rs. crore)$$ Technical 
Experience£ Payments received 

for construction of 
Eligible Projects in 

Categories 3 & 4 

Value of self-
construction in 

Eligible Projects in 
Categories 1 and 2 

(1) (2) (3) (4) (5) (6) 
Single entity 
Bidder  

a     
b     
c     
d     
e     
f     

Aggregate Technical Experience =  
 
@ Provide details of only those projects that have been undertaken by the Applicant. In case of Categories 1 and 2, include 
only those projects which have an estimated capital cost exceeding 10% of the amount specified as the Estimated Project 
Cost; and for Categories 3 and 4, include only those projects where the payments received exceed 50% of the Estimated 
Project Cost. 
* Add more rows if necessary. 
** Construction shall not include supply of goods or equipment except when such goods or equipment form part of a turn-key 
construction contract/EPC contract for the project. In no case shall the cost of maintenance and repair, operation of 
Highways and land be included while computing the Experience Score of an Eligible Project. 
$$ For conversion of US Dollars to Rupees, the rate of conversion shall be Rupees 4F

5 to a US Dollar. 

                                                             
5 The conversion rate of USD into Rupees shall be the daily representative exchange rates published by the Reserve 
Bank of India for the relevant date. Where relevant date should be as on the date 28 (twenty eight) days prior to the 
Application Due Date. 
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ANNEXURE - 13 

Financial Capacity of the Bidder 

(Refer to Clauses 3.2,3.3, 3.4 and 3.5 of the RFP) (In Rs. crore$) 

Bidder type Net Cash Accruals Net 
Worth£ 

 2025-26 2024-25 2023-24 2022-23 2021-22 Year 1 
Single entity Bidder        

TOTAL       

 
Bidder 
type 

Annual Turnover 
Average 
Annual 

Turnover 
(In Rs. 
crore$) 

 2025-26 2024-25 2023-24 2022-23 2021-22 
 (Rs.) Updation 

factor 
(Rs.) Updation 

factor 
(Rs.) Updation 

factor 
(Rs.) Updation 

factor 
(Rs.) Updation 

factor 

1 2 3 4 5 6 7 8 9 10 11 (2x3+4x5+6
x 

           7+8x9+10x1
1) 

           / 5 
            
           

Single 
entity 
Bidder  
 

 1.00  1.10  1.21  1.33  1.46  

       

 
Name & address of Bidder’s Bankers: 
£The Bidder should provide details of its own Financial Capacity. 
 
Instructions: 
1. The Bidder shall attach copies of the balance sheets, financial statements and Annual 

Reports for 5 (five) years preceding the Bid Due Date. The financial statements shall: 
(a) reflect the financial situation of the Bidder; 
(b) be audited by a statutory auditor; 
(c) be complete, including all notes to the financial statements; and 
(d) correspond to accounting periods already completed and audited (no statements for 

partial periods shall be requested or accepted). 
2. Net Cash Accruals shall mean Profit After Tax + Depreciation. 
3. Net Worth (the “Net worth”) shall means the aggregate value of the paid-up share capital and all 

reserves created out of the profits and securities premium account, after deducting the aggregate 
value of the accumulated losses, deferred expenditure and miscellaneous expenditure not written 
off, as per the audited balance sheet, but does not include reserves created out of revaluation of 
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assets, write-back of depreciation and amalgamation. 
4. Year 1 will be the latest completed financial year, preceding the bidding. Year 2 shall be the year 

immediately preceding Year 1 and so on. 
5. The Bidder shall also provide the name and address of the Bankers to the Bidder.  
6.          The Bidder shall provide an Auditor’s Certificate specifying the net worth of the Bidder and also 

specifying the methodology adopted for calculating such net worth in accordance with Clause 3.2 
of the RFP document. 
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SECTION 10: FORMAT OF BANK GUARANTEE FOR SECURITY DEPOSIT 
 

ANNEXURE – 14 

BANK GUARENTEE FOR SECURITY DEPOSIT 
 

To:  [Name of Employer] 
 [Address of Employer] 

 
WHEREAS  [Name and Address of Contractor] (hereinafter called "the 
Contractor") has  undertaken,  in  pursuance  of  Contract  No.   dated 
   to  execute 
  [name of Contract and Brief Description of Works] (hereinafter 
called "the Contract"); 

 
AND WHEREAS it has been stipulated by you in the said Contract that the Contractor 
shall furnish you with a Bank Guarantee by a recognized Bank for the sum specified 
therein as Security for compliance with his Obligations in Accordance with the Contract. 

 
AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee. 

 
NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, 
on behalf of the Contractor, upto a total of Rs. 

 [Amount of Guarantee]7 Rupees [in Words] 
and we undertake to pay you, upon your first written demand and without cavil or 
argument, any sum or sums within the limits of   [Amount 

of Guarantee]8 as aforesaid without your needing to prove or to show grounds or 
reasons for your demand for the sum specified therein. 

 
We hereby waive the necessity of your demanding the said debt from the Contractor 
before presenting us with the demand. 

 
We further agree that no Change or Addition to or other Modification of the Terms of 
the Contract or of the Works to be performed there under or of any of the Contract 
Documents which may be made between you and the Contractor shall in any way release 
us from any Liability under this Guarantee, and we hereby waive Notice of any such 
Change, Addition or Modification. 

 
This guarantee shall be valid until 30 days from the Date of Expiry of the (Defects 
Liability Period). 
Signature and Seal of the Guarantor: 
Name of Bank: 
Address: 
Date:   



 

86 
 

 

SECTION 11: BANK GUARANTEE FORMAT FOR EARNEST MONEY DEPOSIT 
 

ANNEXURE – 15 

BANK GUARANTEE FOR EARNEST MONEY DEPOSIT 

 

 
To 
Project Engineer-02 

Bengaluru Smart Infrastructure 

Limited 30/1 3rd Floor Millers 
Road, Vasant Nagar Bengaluru 
– 560 052 

 
In accordance with your Tender No. dated for the Work of “Construction of Elevated 
Corridor (Flyover) at Adyar Ananda Bhavan, Raghuvanahalli Cross, Kanakapura Road in 
Bengaluru City under Engineering, Procurement & Construction (EPC) Mode on 
Lumpsum, Turkey with allowable Price Escalation using Ultra   High-Performance   Fiber 
Reinforced Concrete (UHPFRC) - based structures including maintenance for a period 10 
years” (hereinafter called “the Tender”), M/s.  one of the Tenderers (hereinafter 
called the “the Tenderer”) having its Registered Office at   , wishes to participate 
in the said Tender and an irrevocable Bank Guarantee against Earnest Money Deposit for an 
Amount of Rs.   (Rupees) is required to be submitted by the Tenderer towards the Tender 
Security. 
 
KNOW ALL MEN by these presents that we,  (Name of Bank) of   (Name of Country) 
having our Registered Office at   (hereinafter called “the Bank”) at the Request of 
the Tenderer do hereby unequivocally and unconditionally guarantee the same Amount as 
stated above. The Bank is bound unto Bengaluru smart infrastructure limited (B-SMILE) 
(hereinafter called “the Employer) in the same Amount as stated above for which Payment 
well and truly to be made to the said Employer, the Bank binds himself, his Successors 
and Assigns by these presents. 
 
SEALED with the Seal of the said Bank this  day of  20…..  
 
The Conditions of this Obligation are: 
 
If the Tenderer withdraws his Tender after Tender Opening during the Period of 
Tender Validity specified in the Tender Document; or 
1. If the Tenderer does not accept the Correction of the Tender Price in accordance with 

the Instructions to Tenderers. 
2. If the Tenderer having been notified of the Acceptance of his Tender by the Employer 
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during the Period of Tender Validity 
a. Fails or refuses to execute the Form of Agreement in accordance with the Instructions 

to Tenderers; or 
b. Fails or refuses to furnish the Performance Security in accordance with the 

Instructions to Tenderers. 

 
We undertake to pay to the Employer upto the above Amount upon Receipt of his First 
Written Demand, without the Employer having to substantiate his Demand, provided that 
in his Demand the Employer will note that the Amount claimed by him is due to him owing 
to the Occurrence of one or any of the Conditions, specifying the Occurred Condition or 
Conditions. 

 
This Guarantee will remain in force upto and including   (Date) i.e. 180 (one 
hundred and eighty) days beyond the Tender Validity as such Deadline is stated in the 
Instructions to Tenderers or it may be extended by the Employer, Notice of which 
Extension (s) to the Bank shall be received from the Tenderer on whose behalf this 
Guarantee has been issued. Any Demand in respect of this Guarantee should reach the 
Bank not later than the above Date. 

 
Date   

 
Signature of the Bank   
Seal of the Bank    

 
Signature of the Witness   

 
Name and Address of the Witness  



 

88 
 

ANNNEXURE – 16 
 

Maintenance Requirements 
 

1. Maintenance Requirements 
 

(i) The Contractor shall, at all times maintain the Elevated corridor inaccordance with 
the provisions of this Agreement, Applicable Laws and Applicable Permits. 

(ii) The Contractor shall repair or rectify any Defect or deficiency set forth in Paragraph 2 
of this Annexure within the time limit specified therein and any failure in this behalf 
shall constitute non-fulfilment of the Maintenance obligations by the Contractor. 
Upon occurrence of any breach hereunder, the Authority shall be entitled to effect 
reduction in monthly lump sum payment as set forth in Clause 49 of Section F: 
Special Clauses of this Agreement, without prejudice to the rights of the Authority 
under this Agreement, including Termination thereof. 

(iii) All Materials, works and construction operations shall conform to the MORTH 
Specifications for Road and Bridge Works, and the relevant IRC publications. Where 
the specifications for a work are not given, Good Industry Practice shall be adopted. 

 
2. Repair/rectification of Defects and deficiencies 

 

The obligations of the Contractor in respect of Maintenance Requirements shall 
include repair and rectification of the Defects and deficiencies specified in this 
Annexure within the time limit set forth therein. 

3. Other Defects and deficiencies 
 

In respect of any Defect or deficiency not specified in this Annexure, the Authority’s 
Engineer may, in conformity with Good Industry Practice, specify the permissible 
limit of deviation or deterioration with reference to the Specifications and Standards, 
and any deviation or deterioration beyond the permissible limit shall be repaired or 
rectified by the Contractor within the time limit specified by the Authority’s Engineer. 

4. Extension of time limit 
 

Notwithstanding anything to the contrary specified in this Annexure, if the nature and 
extent of any Defect or deficiency justifies more time for its repair or rectification than 
the time specified herein, the Contractor shall be entitled to additional time in 
conformity with Good Industry Practice. Such additional time shall be determined by 
the Authority’s Engineer and conveyed to the Contractor and the Authority with 
reasons thereof. 
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5. Emergency repairs/restoration 
 

Notwithstanding anything to the contrary contained in this Annexure, if any Defect, 
deficiency or deterioration in the Elevated corridor poses a hazard to safety or risk of 
damage to property, the Contractor shall promptly take all reasonable measures for 
eliminating or minimizing such danger. 

6. Daily inspection by the Contractor 
 

The Contractor shall, through its engineer, undertake a daily visual inspection of the 
Elevated corridor and maintain a record thereof in a register to be kept in such form 
and manner as the Authority’s Engineer may specify. Such record shall be kept in safe 
custody of the Contractor and shall be open to inspection by the Authority and the 
Authority’s Engineer at any time during office hours. 

7. Pre-monsoon inspection / Post-monsoon inspection 
 

The Contractor shall carry out a detailed pre-monsoon inspection of all bridges, 
culverts and drainage system before [1st June] every year in accordance with the 
guidelines contained in IRC: SP35. Report of this inspection together with details of 
proposed maintenance works as required on the basis of this inspection shall be sent 
to the Authority’s Engineer before the [10th June] every year. The Contractor shall 
complete the required repairs before the onset of the monsoon and send to the 
Authority’s Engineer a compliance report. Post monsoon inspection shall be done by 
the [30th September] and the inspection report together with details of any damages 
observed and proposed action to remedy the same shall be sent to the Authority’s 
Engineer. 

8. Repairs on account of natural calamities 
 

All damages occurring to the Elevated corridor on account of a Force Majeure Event or 
wilful default or neglect of the Authority shall be undertaken by the Authority at its 
own cost. The Authority may instruct the Contractor to undertake the repairs at the 
rates agreed between the Parties. 
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Repair/rectification of Defects and deficiencies 

 
The Contractor shall repair and rectify the Defects and deficiencies specified in this Annex-I of Annexure 16 within the time limit set forth in the table below. 

Table -1: Maintenance Criteria for Pavements: 
 

 
 
 
 
 
 
 

 
Asset Type 

 
 
 
 
 

Perform 
ance 

Paramet 
er 

 
 

Level of Service 
(LOS) 

Freque 
ncy of 

Inspect 
ion 

 
 
Tools/Equip 

ment 

 
 

Standards and References for 
Inspection and Data Analysis 

 
Time limit for 
Rectification/ 

Repair 

Maintenan 
ce 

Specificati 
ons 

 
Desirable 

Accepta 
ble 

     

Flexible 
Pavement 

(Pavement 
of MCW, 
Service 
Road, 

approache 

 
 
 
 
 
 

 
Potholes 

 
 
 
 
 
 

 
Nil 

< 0.1 % 
of area 

and 
subject to 

limit of 
10 mm in 

depth 

 
 
 
 
 
 

 
Daily 

 
Length 

Measuremen 
t Unit like 

Scale, Tape, 
odometer 

etc. 

 
 

IRC 82: 2015 and Distress Identification 
Manual for Long Term Pavement 

Performance Program, FHWA 2003 
(http://www.tfhrc.com/pavement/lttp/r 

eports/03031/) 

 
 
 

 
24-48 hours 

 
 
 

MORT&H 
Specificatio 

n 3004.2 
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Asset Type 
 
s of Grade 
structure, 
approache 

s of 
connecting 
roads, slip 
roads, lay 
byes etc. 

as 
applicable 

) 

 
 
 
 
 

Perform 
ance 

Paramet 
er 

 
 

Level of Service 
(LOS) 

Freque 
ncy of 

Inspect 
ion 

 
 
Tools/Equip 

ment 

 
 

Standards and References for 
Inspection and Data Analysis 

 
Time limit for 
Rectification/ 

Repair 

Maintenan 
ce 

Specificati 
ons 

 
Desirable 

Accepta 
ble 

     

 
 
 
 
 
 

 
Cracking 

 
 
 
 
 
 

 
Nil 

< 5 % 
subject to 

limit of 
0.5 sqm 
for any 
50 m 
length 

 
 
 
 
 
 

 
Daily 

   
 
 

 
7-15 days 

 
 
 

MORT&H 
Specificatio 

n 3004.3 

 
 
 
Rutting 

 
 
 

Nil 

 
 

< 5 mm 

 
 
 

Daily 

 
 
 
Straight Edge 

 
 

15 -30 days 
MORT&H 

Specificatio 
n 3004.2 

Corrugatio 
ns and 
Shoving 

 
 
 

Nil 

 
< 0.1 % 
of area 

 
 
 

Daily 

 
Length 

Measuremen 
t Unit like 

 
 

2-7 days 

 
IRC:82- 

2015 
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Asset Type 

 
 
 
 
 

Perform 
ance 

Paramet 
er 

 
 

Level of Service 
(LOS) 

Freque 
ncy of 

Inspect 
ion 

 
 
Tools/Equip 

ment 

 
 

Standards and References for 
Inspection and Data Analysis 

 
Time limit for 
Rectification/ 

Repair 

Maintenan 
ce 

Specificati 
ons 

 
Desirable 

Accepta 
ble 

     

 
 
 
Bleeding 

 
 
 

Nil 

 
< 1 % of 

area 

 
 
 

Daily 

Scale, Tape, 
odometer 

etc. 

  
 

3-7 days 
MORT&H 

Specificatio 
n 3004.4 

 
 

Ravelling 
/ 
Stripping 

 
 
 

 
Nil 

 
 
< 1 % of 

area 

 
 
 

 
Daily 

 

 
7-15 days 

IRC:82- 
2015 read 
with IRC SP 

81 

 
 
 

 
Edge 
Deformati 
on/ 
Breaking 

 
 
 
 
 
 
 
 

Nil 

< 1 m for 
any 100 
m section 
and 
width  < 
0.1 m at 
any 
location, 

 
 
 
 
 
 
 
 

Daily 

 
 
 

 
7- 15 days 

 
 

 
IRC:82- 

2015 
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Asset Type 

 
 
 
 
 

Perform 
ance 

Paramet 
er 

 
 

Level of Service 
(LOS) 

Freque 
ncy of 

Inspect 
ion 

 
 
Tools/Equip 

ment 

 
 

Standards and References for 
Inspection and Data Analysis 

 
Time limit for 
Rectification/ 

Repair 

Maintenan 
ce 

Specificati 
ons 

 
Desirable 

Accepta 
ble 

     

  restricte 
d to 30 
cm from 
the edge 

     

 
Roughness 
BI 

 
2000 

mm/km 

 
2400 

mm/km 

Bi- 
Annuall 

y 

 
Class I 

Profilometer 

SCRIM 
 

(Sideway- 
force 

Coefficient 
Routine 

Investigation 
Machine or 
equivalent) 

 
 

 
Class I Profilometer : ASTM E950 (98) 
:2004 –Standard Test Method for 
measuring Longitudinal Profile of 
Travelled Surfaces with Accelerometer 
Established Inertial Profiling Reference 
ASTM E1656 -94: 2000- Standard Guide 
for Classification of Automatic Pavement 
Condition Survey Equipment 

 
 

180 days 

 
IRC:82- 

2015 

 
 
Skid 
Number 

 
 
 

60SN 

 
 

50SN 
Bi- 

Annuall 
y 

 
 

180 days 

 
 

BS: 7941-1: 
2006 

Pavement 
Condition 
Index 

 
 

3 

 
 

2.1 
Bi- 

Annuall 
y 

 
 

180 days 

 
IRC:82- 

2015 
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Asset Type 

 
 
 
 
 

Perform 
ance 

Paramet 
er 

 
 

Level of Service 
(LOS) 

Freque 
ncy of 

Inspect 
ion 

 
 
Tools/Equip 

ment 

 
 

Standards and References for 
Inspection and Data Analysis 

 
Time limit for 
Rectification/ 

Repair 

Maintenan 
ce 

Specificati 
ons 

 
Desirable 

Accepta 
ble 

     

Other 
Pavement 
Distresses 

  
Bi- 

Annuall 
y 

   
 

2-7 days 

 
IRC:82- 

2015 

 
Deflection/ 
Remaining 
Life 

   
 
 

Annual 
ly 

Falling 
Weight 

Deflectomete 
r 

 

 
IRC 115: 2014 

 

 
180 days 

 
 

IRC:115- 
2014 

Rigid 
Pavement 

(Pavemen 
t of MCW, 
Service 
Road, 
Grade 
structure, 

 
 
Roughness 
BI 

 
 

2200m 
m/km 

 
 
2400mm 

/km 

Bi- 
Annuall 

y 

 
 

Class I 
Profilometer 

 
ASTM E950 (98) :2004 and ASTM E1656 - 

94: 2000 

 
 

180 days 

 
IRC:SP:83- 

2008 

 

 
Skid 

 
Skid Resistance no. at 

different speed of vehicles 

 
Bi- 

Annuall 
y 

 
SCRIM 

(Sideway- 
force 

 

 
IRC:SP:83-2008 

 

 
180 days 

 
IRC:SP:83- 

2008 
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Asset Type 
 
approach 
es of 
connectin 
g roads, 
slip roads, 
lay  byes 
etc. as 
applicabl 
e) 

 
 
 
 
 

Perform 
ance 

Paramet 
er 

 
 

Level of Service 
(LOS) 

Freque 
ncy of 

Inspect 
ion 

 
 
Tools/Equip 

ment 

 
 

Standards and References for 
Inspection and Data Analysis 

 
Time limit for 
Rectification/ 

Repair 

Maintenan 
ce 

Specificati 
ons 

 
Desirable 

Accepta 
ble 

     

 
Minimum 

SN 
Traffic 
Speed 
(Km/h) 

 Coefficient 
Routine 

Investigation 
Machine or 
equivalent) 

   

36 50 

33 65 

32 80 

31 95 

31 110 
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Asset Type 

 
 
 
 
 

Perform 
ance 

Paramet 
er 

 
 

Level of Service 
(LOS) 

Freque 
ncy of 

Inspect 
ion 

 
 
Tools/Equip 

ment 

 
 

Standards and References for 
Inspection and Data Analysis 

 
Time limit for 
Rectification/ 

Repair 

Maintenan 
ce 

Specificati 
ons 

 
Desirable 

Accepta 
ble 

     

 
 
 
 
 
 
 
 
 

 
Embankm 
ent/ Slope 

Edge drop 
at 
shoulders 

 
 

Nil 

 
40m 

m 

 
 

Daily 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Length 
Measuremen 

t Unit like 
Scale, Tape, 

odometer 
etc. 

 
 
 
 
 
 
 
 
 

 
IRC 

 
 

7-15 days 
MORT&H 

Specificatio 
n 408.4 

 
 
 

 
Slope of 
camber/c 
ross fall 

 
 
 
 

 
Nil 

<2% 
variation 
in 
prescrib 
ed slope 
of 
camber 
/cross 
fall 

 
 
 
 

 
Daily 

 
 
 
 

 
7-15 days 

 
 
 

 
MORT&H 

Specificatio 
n 408.4 

 
Embankme 
nt Slopes 

 
 

Nil 

 
<15 % 

variation 
in 

 
 

Daily 

 
 

7-15 days 
MORT&H 

Specificatio 
n 408.4 
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Asset Type 

 
 
 
 
 

Perform 
ance 

Paramet 
er 

 
 

Level of Service 
(LOS) 

Freque 
ncy of 

Inspect 
ion 

 
 
Tools/Equip 

ment 

 
 

Standards and References for 
Inspection and Data Analysis 

 
Time limit for 
Rectification/ 

Repair 

Maintenan 
ce 

Specificati 
ons 

 
Desirable 

Accepta 
ble 

     

  prescribe 
side 

slope 

     

Embankme 
nt 
Protection 

 
 

Nil 

 
 

Nil 

 
 

Daily 

 
 
 

NA 

 
 

7-15 days 

 
MORT&H 

Specification 

 

 
Rain Cuts/ 
Gullies in 
slope 

 
 

 
Nil 

 
 

 
Nil 

Daily 
Speciall 

y 
During 
Rainy 

Season 

 
 
 
 
 

 
NA 

 
 

 
7-15 days 

 
 
 

MORT&H 
Specification 
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In addition to the above performance criterion, the contractor shall strictly maintain the rigid pavements as per requirements in the following table 

Table -2: Maintenance Criteria for Rigid Pavements: 

 
 
 

S.No. 

 
 
 
Type of Distress 

 

 
Measured 
Parameter 

 

 
Degree of 
Severity 

 
 
 
Assessment Rating 

Repair Action 

 
For the case d < D/2 

For the case d > 
D/2 

CRACKING 

 
 
 
 
 

 
1 

 
 
 

 
Single Discrete 
Cracks Not 
intersecting with any 
joint 

 
 
 

 
w = width of crack
L = length of crack
d = depth of crack
D = depth of slab 

0 Nil, not discernible 
 

 
No Action 

 

 
Not applicable 

1 w < 0.2 mm. hair cracks 

 
2 

w = 0.2 - 0.5 mm, discernible from 
slow-moving car 

 
 

 
Seal without delay 

 
 
Seal, and stitch if L > 
lm. 

Within 7days 
 

3 
w = 0.5 - 1.5 mm, discernible from 
fast-moving car 
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S.No. 

 
 
 
Type of Distress 

 

 
Measured 
Parameter 

 

 
Degree of 
Severity 

 
 
 
Assessment Rating 

Repair Action 

 
For the case d < D/2 

For the case d > 
D/2 

4 w = 1.5 - 3.0 mm 
 
 
Seal, and stitch if L > l m. 

Within 7 days 

Staple or Dowel Bar 
Retrofit, FDR for 
affected portion. 

Within 15days 

 
5 

 
w > 3 mm. 

 
 
 
 
 
 

 
2 

 
 
 
 
 
 
Single Transverse
(or Diagonal) Crack 
intersecting with one 
or more joints 

 
 
 
 
 
 
w = width of crack
L = length of crack
d = depth of crack
D = depth of slab 

0 Nil, not discernible No Action 
 

1 w < 0.2 mm, hair cracks 
 
Route and seal with 
epoxy. 

Within 7 days 

 
Staple or Dowel Bar 
Retrofit. 

Within 15days 
 

2 
w = 0.2 - 0.5 mm, discernible from 
slow vehicle 

 

 
3 

 
w = 0.5 - 3.0 mm, discernible from 
fast vehicle 

Route, seal and stitch, if 
L > 1 m. 

Within 7 days 
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S.No. 

 
 
 
Type of Distress 

 

 
Measured 
Parameter 

 

 
Degree of 
Severity 

 
 
 
Assessment Rating 

Repair Action 

 
For the case d < D/2 

For the case d > 
D/2 

 
4 

 
w = 3.0 - 6.0 mm 

Dowel Bar Retrofit. 

Within 15 days 

Full Depth Repair 
Dismantle and 
reconstruct affected. 

Portion with norms 
and specifications -
See Para 5.5 & 9.2 

Within 15days 

 

 
5 

 
w > 6 mm, usually associated with 
spalling, and/or slab rocking under 
traffic 

 
Not Applicable, as it may 
be full 

depth 

 
 
 
 
 

3 

 
 

 
Single Longitudinal 
Crack intersecting 
with one or more 
joints 

 
 

 
w = width of crack
L = length of crack
d = depth of crack
D = depth of slab 

0 Nil, not discernible No Action 
 

 
 

 
1 

 
 
 
w < 0.5 mm, discernable from slow 
moving vehicle 

 
Seal with epoxy, if L > 1 
m. 

Within 7 days 

Staple or dowel bar 
retrofit. 

Within 15days 
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S.No. 

 
 
 
Type of Distress 

 

 
Measured 
Parameter 

 

 
Degree of 
Severity 

 
 
 
Assessment Rating 

Repair Action 

 
For the case d < D/2 

For the case d > 
D/2 

 

 
2 

 
w = 0.5 - 3.0 mm, discernible from 
fast vehicle 

Route seal and stitch, if L 
> l m. 

 
Within 15 days 

 

 
- 

 
 

3 

 
 
w = 3.0 - 6.0 mm 

Staple, if L > 1 m. 

Within 15 days 

 

 
Partial Depth Repair 
with stapling. 

Within 15 days  
4 

w = 6.0 - 12.0 mm, usually 
associated with spalling 

 
 
 
 

 
Not Applicable, as it may 
be full 

depth 

 
 
 

 
5 

 
 

 
w > 12 mm, usually associated with 
spalling, and/or slab rocking under 
traffic 

Full Depth Repair 
Dismantle and 
reconstruct affected 
portion as per norms 
and specifications -
See Para 5.6.4 

Within 15 days 
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S.No. 

 
 
 
Type of Distress 

 

 
Measured 
Parameter 

 

 
Degree of 
Severity 

 
 
 
Assessment Rating 

Repair Action 

 
For the case d < D/2 

For the case d > 
D/2 

 
 
 
 
 
 
 
 
 

 
4 

 
 
 
 
 
 
 
 

 
Multiple Cracks 
intersecting with one 
or more joints 

 
 
 
 
 
 
 
 
 

 
w = width of crack 

0 Nil, not discernible No Action 
 
 
 

 
- 

1 w < 0.2 mm, hair cracks 
 
 
Seal, and stitch if L > l m. 

Within 15 days  
2 

w = 0.2 - 0.5 mm. discernible from 
slow vehicle 

 
3 

w = 0.5 - 3.0 mm, discernible from 
fast vehicle 

 
 
 
 
 
Full depth repair within 
15 days 

 

 
Dismantle, Reinstate 
subbase, 
Reconstruct whole 
slab as  per 
specifications within 
30 days 

 
4 

w = 3.0 - 6.0 mm panel broken into 
2 or 3 pieces 

 
5 

w > 6 mm and/or panel broken 
into more than 4 pieces 

5 Corner Break 
 

w = width of crack 0 Nil, not discernible No Action - 
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S.No. 

 
 
 
Type of Distress 

 

 
Measured 
Parameter 

 

 
L = length of crack 

 

 
Degree of 
Severity 

 
 
 
Assessment Rating 

Repair Action 

 
For the case d < D/2 

For the case d > 
D/2 

1 w < 0.5 mm; only 1 corner broken Seal with low viscosity 
epoxy to 

secure broken parts 

Within 7 days 

 
Seal with epoxy seal 
with epoxy 

Within 7days 

 
 

2 

 
w < 1.5 mm; L < 0.6 m, only one 
corner broken 

 
3 

w < 1.5 mm; L < 0.6 m, two corners 
broken 

 
 
 

 
Partial Depth (Refer 
Figure 8.3 of 

IRC:SP: 83-2008) 
 
Within 15 days 

 
 

 
Full depth repair 

 
4 

w > 1.5 mm; L > 0.6 m or three 
corners broken 

 
 

 
5 

 
 

 
ree or four corners broken 

Reinstate sub-base, 
and reconstruct the 
slab as per norms 
and specifications 
within 30days 
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S.No. 

 
 
 
Type of Distress 

 

 
Measured 
Parameter 

 

 
Degree of 
Severity 

 
 
 
Assessment Rating 

Repair Action 

 
For the case d < D/2 

For the case d > 
D/2 

 
 
 
 
 
 
 
 
 

 
6 

 
 
 
 
 
 

 
Punchout 
(Applicable  to 
Continuous 
Reinforced Concrete 
Pavement (CRCP) 
only) 

 
 
 
 
 
 
 
 

 
w = width of crack 
L = length (m/m2) 

0 Nil, not discernible 
 

No Action 

1 w < 0.5 mm; L < 3 m/m2 
 
 
 
 
 
 
 

 
Not Applicable, as it may 
be full depth 

 
Seal with low 
viscosity epoxy to 
secure broken parts. 

Within 15days 

2 either w > 0.5 mm or L < 3 m/m2 

3 w > 1.5 mm and L < 3 m/m2 

 
4 

w > 3 mm, L < 3 m/m2 and 
deformation 

Full depth repair -
Cut out and replace 
damaged area taking 
care not to damage 
reinforcement. 

Within 30days 

 
 

5 

 
w > 3 mm, L > 3 m/m2 and 
deformation 

Surface Defects 
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S.No. 

 
 
 
Type of Distress 

 

 
Measured 
Parameter 

 

 
Degree of 
Severity 

 
 
 
Assessment Rating 

Repair Action 

 
For the case d < D/2 

For the case d > 
D/2 

 
 
 
 
 
 
 
 
 
 

 
7 

 
 
 
 
 
 
 
 
 

 
Ravelling  or 
Honeycomb type 
surface 

 
 
 
 
 
 
 
 
 
r = area damaged 
surface/total 
surface of slab (%) 
h = maximum depth 
of damage 

 

 
0 

 

 
Nil, not discernible 

Short Term Long Term 

No action. 
 
 
 
 
 
 
 
 

 
Not Applicable 

1 r < 2 % Local repair of areas 
damaged 

and liable to be 
damaged. 

Within 15 days 

 

 
2 

 

 
r = 2 - 10 % 

3 r = 10-25% Bonded Inlay, 2 or 3 slabs 
if 

affecting. 

Within 30 days 

 
 

4 

 
 
r = 25 - 50 % 
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S.No. 

 
 
 
Type of Distress 

 

 
Measured 
Parameter 

 

 
Degree of 
Severity 

 
 
 
Assessment Rating 

Repair Action 

 
For the case d < D/2 

For the case d > 
D/2 

 

 
5 

 

 
r > 50% and h > 25 mm 

Reconstruct slabs, 4 or 
more slabs if affecting. 

Within 30 days 

 

 
 
 
 
 
 
 

 
8 

 
 
 
 
 
 
 

 
Scaling 

 
 
 
 
 

 
r = damaged 
surface/total 
surface of slab (%) 
h = maximum depth 
of damage 

 

 
0 

 

 
Nil, not discernible 

Short Term Long Term 

No action. 
 
 
 
 
 
 

 
Not Applicable 

1 r < 2 % Local repair of areas 
damaged 

and liable to be 
damaged. 

Within 7days 

 

 
2 

 

 
r = 2 - 10 % 

3 r = 10 - 20% 
 
Bonded Inlay within 15 
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S.No. 

 
 
 
Type of Distress 

 

 
Measured 
Parameter 

 

 
Degree of 
Severity 

 
 
 
Assessment Rating 

Repair Action 

 
For the case d < D/2 

For the case d > 
D/2 

4 r = 20 - 30 % 
days  

 
5 

 
r > 30 % and h > 25 mm 

Reconstruct slab within 
30 days 

 
 
 
 
 
 
 

 
9 

 
 
 
 
 
 
 
 
Polished 
Surface/Glazing 

 
 
 
 
 
 
 
 
t = texture depth, 
sand patch test 

0 
  

 
No action. 

 
 
 
 
 
 
 

 
Not Applicable 

1 t > 1 mm 

2 ' t = 1 - 0.6 mm 
 
 

 
Monitor rate of 
deterioration 

3 t = 0.6 - 0.3 mm 

4 t = 0.3 - 0.1 mm 

5 t < 0.1 mm 
 
Diamond Grinding if 
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S.No. 

 
 
 
Type of Distress 

 

 
Measured 
Parameter 

 

 
Degree of 
Severity 

 
 
 
Assessment Rating 

Repair Action 

 
For the case d < D/2 

For the case d > 
D/2 

  affecting 
 
50% or more slabs in a 

 
continuous stretch of 
minimum 

5 km. 
 
Within 30 days 

 

 
 
 
 

 
10 

 
 
 

 
Popout (Small Hole), 
Pothole Refer Para 
8.4 

 
 
 

 
n  =  number/m2

d  =  diameter
h = maximum depth 

 
0 

d < 50 mm; h < 25 mm; n < 1 per 5 
m2 

 
No action. 

 
 
 
 

 
Not Applicable 

 
1 

d = 50 - 100 mm; h < 50 mm; n < 1 
per 5 m2 

 
 
Partial depth repair 65 
mm deep. 

Within 15 days  
2 

d = 50 - 100 mm; h > 50 mm; n < 1 
per 5 m2 
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S.No. 

 
 
 
Type of Distress 

 

 
Measured 
Parameter 

 

 
Degree of 
Severity 

 
 
 
Assessment Rating 

Repair Action 

 
For the case d < D/2 

For the case d > 
D/2 

 
3 

d = 100 - 300 mm; h < 100 mm n < 
1 per 5 m2 

Partial depth repair 
110mm 

i.e.10 mm more than the 
depth 

of the hole. 

Within 30 days 

 

 
 
 

4 

 

 
d = 100 - 300 mm; h > 100 mm; n < 
1 per 5 m2 

 
5 

 
d > 300 mm; h > 100 mm: n > 1 per 
5 m2 

Full depth repair. 

Within 30 days 
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Joint Defects 

   
 
 
 
 
 
 
 
 
 

 
loss  or  damage
L = Length as % total 
joint length 

  
Short Term Long Term 

  0 Difficult to discern. 
  

  

    No action.  

   
 

 
1 

Discernible, L< 25% but
of little immediate 
consequence with regard 
to ingress of water or 
trapping incompressible 
material. 

 
 

 
Clean joint, inspect later. 

 

11 Joint Seal Defects 
   

    

Not Applicable  

Notable. L > 25% 
insufficient protection 
against ingress of water 
and trapping 
incompressible material. 

 

   Clean and reapply sealant in  

  
3 selected locations. 

 

   
Within 7 days 

 

  
 

5 
Severe; w >  3 mm 
negligible   protection 
against ingress of water 

 
Clean, widen and reseal the joint. 

 



192 

 

 

 

    and trapping 
incompressible material. 

Within 7 days  

 
 
 
 
 
 
 
 
 
 
 

 
12 

 
 
 
 
 
 
 
 
 
 
 

 
Spalling of Joints 

 
 
 
 
 
 
 
 
 

 
w = width on either 
side of the joint L = 
length of spalled 
portion (as % joint 
length) 

0 Nil, not discernible No action. 
 
 
 
 
 
 
 
 
 
 
 

 
Not Applicable 

1 w < 10 mm Apply low viscosity epoxy resin/ 
mortar in cracked portion. 

Within 7 days 
 

2 
 
w = 10 - 20 mm, L < 25% 

 
3 

 
w = 20 - 40 mm, L > 25% 

Partial Depth Repair. 

Within 15 days 

 
4 

 
w = 40 - 80 mm, L > 25% 

30 - 50 mm deep, h = w + 20% of 

w, within 30 days 

 
 
 

5 

 
 
 
w > 80 mm, and L > 25% 

50 - 100 mm deep repair. 

H = w + 20% of w. 

Within 30 days 

13 
 
Faulting (or Stepping) f = difference of level 0 not discernible, < 1 mm No action. No action. 
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 in Cracks or Joints  
1 f < 3 mm 

  

 
2 

 
f = 3 - 6 mm 

Determine cause and observe, take 
action for diamond grinding 

 
Replace the slab as 
appropriate. 

Within 30days 
3 f = 6 - 12 mm Diamond Grinding 

4 f= 12 - 18 mm Raise sunken slab. 
 

 
Replace the slab as 
appropriate. 

Within 30days 

 

 
5 

 

 
f> 18 mm 

Strengthen subgrade and sub-base 
by grouting and 

raising sunken slab 

 
 
 
 

 
14 

 
 
 
 

 
Blowup or Buckling 

 
 
 

 
h = vertical 
displacement from 
normal profile 

 

 
0 

 

 
Nil, not discernible 

Short Term Long Term 

 

 
No Action 

 

1 h < 6 mm 

2 h = 6 - 12 mm Install Signs to Warn Traffic 
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3 h = 12 - 25 mm 

within 7 days  

 
4 

 
h > 25 mm 

Full Depth Repair. 

Within 30 days 

 
 

5 

 
shattered slabs, ie 4 or 
more pieces 

Replace broken slabs. 
 

Within 30 days 

 
 
 
 
 
 
 

 
15 

 
 
 
 
 
 
 

 
Depression 

 
 
 
 
 

 
h = negative vertical 
displacement from 
normal   profile   L 
=length 

0 Not discernible, h < 5 mm 
 

 
No action. 

 
 
 
 
 
 
 

 
Not Applicable 

1 h = 5 - 15 mm 

 
2 

h = 15-30 mm, Nos <20% 
joints 

 
 

Install Signs to Warn Traffic 

within 7 days 
3 h = 30 - 50 mm 

 
4 

h > 50 mm or > 20% 
joints 

Strengthen subgrade. 
 
Reinstate pavement at normal level 
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5 
 
h > 100 mm 

if L < 20 m. 
 

Within 30 days 

 

 
 
 
 
 
 
 
 
 
 

 
16 

 
 
 
 
 
 
 
 
 
 

 
Heave 

 
 
 
 
 
 
 
 
 
h = positive vertical 
displacement from 
normal profile. 

L = length 

 

 
0 

 
Not discernible. h < 5 
mm 

Short Term Long Term 

No action. 
 
 
 
 
 
 
 
 

 
scrabble 

1 h = 5 - 15 mm Follow up. 

 
2 

h = 15 - 30 mm, Nos 
<20% joints 

 
Install Signs to Warn 

Traffic 

within 7 days 
3 h = 30 - 50 mm 

 
4 

h > 50 mm or > 20% 
joints 

 
Stabilise subgrade. Reinstate 

pavement at normal level if length 
< 20 m. Within 30 days 

5 h > 100 mm 

17 Bump 
 
h = vertical 0 h < 4 mm No action 
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  displacement from 
normal profile 

 
 

1 

 
 
h = 4 - 7 mm 

 
Grind, in case of new construction 

within 7 days 

Construction Limit 
for New 
Construction. 

 

 
3 

 

 
h = 7 - 15 mm 

Grind, in case of ongoing 
Maintenance 

within 15 days 

Replace in case of 
new construction. 

Within 30days 

 
5 

 
h > 15 mm 

Full Depth Repair. 

Within 30 days 

Full Depth Repair. 

Within 30days 

 
 
 
 
 
 
 

18 

 
 
 
 

 
Lane to 
Shoulder 
Dropoff 

 
 
 
 
 

 
f = difference of 
level 

 

 
0 

 
Nil, not discernible 

 
< 3mm 

Short Term Long Term 

No action. 
 

1 f = 3 - 10 mm  
Spot repair of shoulder 

within 7 days 

 

2 f = 10 - 25 mm 
 

3 f = 25 - 50 mm Fill up shoulder 
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4 f = 50 - 75 mm 

within 7 dayss 
For any 100 m 
stretch 
Reconstruct 
shoulder, if 
affecting 25% or 
more of stretch. 

Within 30days 

 
 

 
5 

 
 

 
f > 75 mm 

Drainage 

 
 
 
 
 
 
 

 
19 

 
 
 
 
 
 
 

 
Pumping 

 

 
quantity of fines 
and water expelled 
through open 
joints and cracks 
Nos 

0 not discernible No Action 
 

 
1 to 2 

slight/ occasional Nos < 
10% 

Repair cracks and joints Without 
delay. 

 
Inspect and repair 
sub-drainage at 
distressed sections 
and upstream. 

 
3 to 4 

appreciable/ Frequent 
10 - 25% 

 
Lift or jack slab within 30 days. 

 
 
 
Nos/100 m stretch 

 
 
 

5 

 

 
abundant, crack 
development > 25% 

Repair distressed pavement 
sections. Strengthen subgrade 
and subbase. Replace slab. 

Within 30 days 
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20 

 
 
 
 
 

 
Ponding 

 
 
 
 
 
Ponding on slabs 
due to blockage of 
drains 

 
0-2 

No discernible 
problem 

 
No action. 

 

 
 

3 to 4 
Blockages observed in 
drains, but water 
flowing 

 
Clean drains etc within 7 days, 
Follow up 

 

 
Action required to 
stop water damaging 
foundation within 30 
days.  

5 
Ponding, accumulation 
of water observed 

 
-do- 
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Table -3: Maintenance Criteria for Safety Related Items and Other Furniture Items: 

 
 

Asset 
Type 

 
Performance 

Parameter 

 
Level of Service (LOS) 

Frequency of 
Measuremen 

t 

 
Testing Method 

Recommended 
Remedial 
measures 

 
Time limit for 
Rectification 

Specificatio 
ns and 

Standards 

 
 
 
 
 
 
 

 
Highway 

 
 
 
 
 
 

 
Availability 
of Safe Sight 
Distance 

 
As per IRC SP :84-2014, a minimum 
of safe stopping sight distance shall 
be available throughout. 

 
 
 
 
 
 
 

 
Monthly 

Manual 
Measuremen 
ts with 
Odometer 
along with 
video/ image 
backup 

Removal of obstruction within 24 
hours, in case of sight line affected 
by temporary objects such as trees, 
temporary encroachments. 

In case of permanent structure or 
design deficiency: 

Removal of 
obstruction/improvement of 
deficiency at the earliest 

Speed Restriction boards 

IRC:SP 
84-2014 

 
Design 
Speed, 
kmph 

 
Desirable 

Minimum Sight 
Distance (m) 

Safe 
Stoppin 
g Sight 

Distance 
(m) 

  
   

  and suitable traffic calming 
measures such as transverse bar 

 100 360 180 

  
   

  marking,  blinkers,  etc.  shall  be 
applied during the period of 

 80 260 130 

  
   

  rectification.   

    Visual Re - painting Cat-1  Defect  – IRC:35- 
Pavemen 

t 
Marking 

 
Wear 

 
<70% of marking remaining 

Bi- 
Annually 

Assessment as 
per Annexure- 
F of IRC:35- 
2015 

 within 24 hours 
Cat-2 Defect - 
within 2 months 

2015 
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Asset 
Type 

 
Performance 

Parameter 

 
Level of Service (LOS) 

Frequency of 
Measuremen 

t 

 
Testing Method 

Recommended 
Remedial 
measures 

 
Time limit for 
Rectification 

Specificatio 
ns and 

Standards 

 
 
Day time 
Visibility 

During expected life Service Time 
Cement Road - 

130mcd/m2/lux 
Bituminous Road - 

100mcd/m2/lux 

 
 

Monthly 

As per 
Annexure-D of 
IRC:35-2015 

Re - painting Cat-1 Defect – 
within 24 hours 
Cat-2 Defect – 
within 2 months 

IRC:35- 
2015 

 Initial and Minimum Performance 
for Dry Retro reflectivity during 
night time: 

 As per
Annexure-E of 
IRC:35-2015 

Re - painting Cat-1 Defect – 
within 24 hours 
Cat-2 Defect – 
within 2 months 

IRC:35-2015 

Design (RL) Retro 
 Speed Reflectivity      
  (mcd/m2/lux)      

  Initial Minimum      

 (7 Threshold level      

 days) (TL) &      

Night Time 
Visibility 

 warranty 
period required 

Bi-Annually 
    

  up to 2 years      

 Up to 65 200 80      

 65 - 100 250 120      

 Above 350 150      

 100        

 Initial and Minimum Performance for 
Night Visibility under wet condition 
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Asset 
Type 

 
Performance 

Parameter 

 
Level of Service (LOS) 

Frequency of 
Measuremen 

t 

 
Testing Method 

Recommended 
Remedial 
measures 

 
Time limit for 
Rectification 

Specificatio 
ns and 

Standards 

  (Retro reflectivity):      
Initial 7 days Retro reflectivity: 100 
mcd/m2/lux 
Minimum Threshold Level: 50 
mcd/m2/lux 

 Initial and Minimum performance 
for Skid Resistance: 

Initial (7days): 55BPN 
Min. Threshold: 44BPN 

*Note: shall be considered under 
urban/city traffic condition 
encompassing the locations like 
pedestrian crossings, bus bay, bus 
stop, cycle track intersection 
delineation, transverse bar markings 
etc 

 As per 
Annexure-G of 

 Within 24 hours IRC:35-2015 

  IRC:35-2015   

Skid 
Resistance 

 
Bi-Annually 

   

 
 
 
 
 

Road 
Signs 

 
 
 
 
 
Shape and 
Position 

 
 

 
Shape and Position as per IRC:67- 
2012. 
Signboard should be clearly visible for 
the design speed of the section. 

 
 
 
 

 
Daily 

Visual with 
video/image 
backup 

Improvement of 
shape, in case if 
shape is 
damaged. 
 
Relocation as 
per requirement 

 
48 hours in case 
of Mandatory 
Signs, Cautionary 
and Informatory 
Signs (Single and 
Dual post signs) 

IRC:67-2012 

      15 Days in case 
of 
Gantry/Cantileve 
r Sign boards 
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Asset 
Type 

 
Performance 

Parameter 

 
Level of Service (LOS) 

Frequency of 
Measuremen 

t 

 
Testing Method 

Recommended 
Remedial 
measures 

 
Time limit for 
Rectification 

Specificatio 
ns and 

Standards 

  
 
 
 
 
Retro 
reflectivity 

 
 
 
 

 
As per specifications in IRC:67-2012 

 
 
 
 

 
Bi-Annually 

Testing of each 
signboard 
using Retro 
Reflectivity 
Measuring 
Device.  In 
accordance 
with ASTM D 
4956-09. 

hange of 
ignboard 

48 hours in case 
of Mandatory 
Signs, 
Cautionary and 
Informatory 
Signs (Single and 
Dual post signs) 

 
1 Month in case 
of 
Gantry/Cantilev 
er Sign boards 

RC:67-2012 

 
 

Kerb 

Kerb Height 
As per IRC 86:1983 depending upon 
type of Kerb 

Bi-Annually Use of distance 
measuring tape 

Raising Kerb 
Height Within 1 Month RC 86:1983 

 
Kerb Painting Functionality: Functioning of Kerb 

painting as intended 
Daily Visual with 

video/image 
backup 

 
Kerb Repainting 

 
Within 7-days 

 
RC 35:2015 

 
 

 
Other 
Road 
Furnitur 
e 

Reflective 
Pavement 
Markers (Road 
Studs) 

Numbers and Functionality as per 
specifications in IRC:SP:84-2014 and 
IRC:35-2015,  unless  specified  in 
By the employer 

 
Daily  

Counting 
 
New Installation 

Within 2 months IRC:SP:84- 
2014, 
IRC:35-2015 

Pedestrian 
Guardrail 

Functionality: Functioning of 
guardrail as intended 

Daily Visual with 
video/image 
backup 

 
Rectification 

Within 15 days IRC:SP:84- 
2014 

 
Traffic Safety 
Barriers 

Functionality: Functioning of Safety 
Barriers as intended 

 
Daily 

Visual with 
video/image 
backup 

 
Rectification 

Within 7 days IRC:SP:84- 
2014, 
IRC:119- 
2015 
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Asset 
Type 

 
Performance 

Parameter 

 
Level of Service (LOS) 

Frequency of 
Measuremen 

t 

 
Testing Method 

Recommended 
Remedial 
measures 

 
Time limit for 
Rectification 

Specificatio 
ns and 

Standards 

 End 
Treatment of 
Traffic Safety 
Barriers 

Functionality: Functioning of End 
Treatment as intended 

 
Daily 

Visual with 
video/image 
backup 

 
Rectification 

Within 7 days IRC:SP:84- 
2014, 
IRC:119- 
2015 

 
Attenuators 

 
Functionality: Functioning of 
Attenuators as intended 

 
Daily 

Visual with 
video/image 
backup 

 
Rectification 

Within 7 days IRC:SP- 
2014, 
IRC:119- 
2015 

Guard Posts 
and 
Delineators 

Functionality: Functioning of Guard 
Posts and Delineators as intended 

Daily Visual with 
video/image 
backup 

Rectificatio 
n 

 
Within 15 days 

IRC: 79 -
1981 

Overhead Sign 
Structure 

Overhead sign structure shall be 
structurally adequate 

Daily Visual with 
video/image 
backup 

 
Rectification 

Within 15 days IRC:67-2012 

Traffic 
Blinkers 

Functionality: Functioning of Traffic 
Blinkers as intended 

Daily Visual with 
video/image 
backup 

 
Rectification 

Within 7 days IRC:SP:84- 
2014 

 
 
 
 
Highway 
Lighting 
System 

 
 
 
Highway 
Lights 

Illumination: 
Minimum 40 Lux illumination on the 
road surface 

 
Daily 

The illumination 
level shall be 
measured with 
luxmeter 

Improvement in 
Lighting System 

24 hours IRC:SP:84- 
2014 

No major failure in the lighting 
system Daily 

- Rectification of 
failure 

24 hours IRC:SP:84- 
2014 

No minor failure in the lighting 
system Monthly - Rectification of 

failure 
8 hours IRC:SP:84- 

2014 
Toll Plaza 
Canopy 
Lights 

Minimum 40 Lux illumination on the 
road surface 

 
Daily 

The 
illumination 
level  shall  be 

Improvement in 
Lighting System 

24 hours IRC:SP:84- 
2014 
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Asset 
Type 

 
Performance 

Parameter 

 
Level of Service (LOS) 

Frequency of 
Measuremen 

t 

 
Testing Method 

Recommended 
Remedial 
measures 

 
Time limit for 
Rectification 

Specificatio 
ns and 

Standards 

    measured with 
luxmeter 

   

No major/minor failure in the lighting 
system Daily - Rectification of 

failure 
8 hours IRC:SP:84- 

2014 
 
 
 
 
 
 
Trees and 
Plantatio 
n 
including 
median 
plantatio 
n 

Obstruction 
in a minimum 
head-room of 
5.5 m above 
carriageway 
or 
obstruction in 
visibility of 
road signs 

 
 
 

 
No obstruction due to trees 

 
 
 

 
Monthly 

Visual with 
video/image 
backup 

Removal of trees Immediate IRC:SP:84- 
2014 

Deterioration 
in health of 
trees and 
bushes 

Health of plantation shall be as per 
requirement of specifications & 
instructions issued by Authority from 
time to time 

 
Daily 

Visual with 
video/image 
backup 

Timely watering 
and treatment. 
Or Replacement 
of  Trees  and 
Bushes. 

Within 90 days IRC:SP:84- 
2014 

Vegetation 
affecting sight 
line and road 
structures 

 
Sight line shall be free from 
obstruction by vegetation 

 
Daily 

Visual with 
video/image 
backup 

Removal of Trees Immediate IRC:SP 84- 
2014 

 
Rest 
Areas 

Cleaning of 
toilets - Daily 

- - Every 4 hours  

Defects in 
electrical, 

- Daily 
- Rectification 24 hours  
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Asset 
Type 

 
Performance 

Parameter 

 
Level of Service (LOS) 

Frequency of 
Measuremen 

t 

 
Testing Method 

Recommended 
Remedial 
measures 

 
Time limit for 
Rectification 

Specificatio 
ns and 

Standards 

 water and 
sanitary 
installations 

      

Other 
Project 
Facilities 
and 
Approac 
h roads 

 
Damage or deterioration in Approach Roads, 
pedestrian facilities, truck lay-bys, bus-bays, bus- 
shelters, cattle crossings, Traffic Aid Posts, Medical 
Aid Posts and other works 

 
 

Daily 

- Rectification 15 days IRC:SP 84- 
2014 
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Asset Type 

 
Performanc 
e Parameter 

 
Level of Service 

(LOS) 

Frequency of 
Measuremen 

t 

 
 

Testing Method 

 
Recommended Remedial 

measures 

Time limit 
for 

Rectification 

 
Specifications 
and Standards 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Pipe/box/slab 
culverts 

 
Free 
waterway/ 
unobstructe 
d flow 
section 

 

 
85% of culvert 
normal flow area 
to available. 

 
2 times in a 
year (before 
and after 
rainy season) 

Inspection by Bridge 
Engineer as per IRC 
SP:  35-1990  and 
recording of depth of 
silting and area of 
vegetation. 

Cleaning silt up soils and 
debris in culvert barrel 
after rainy season, removal 
of bushes and vegetation, 
U/s of barrel, under barrel 
and D/s of barrel before 
rainy season. 

15 days 
before onset 
of monsoon 
and within 
30 days after 
end of rainy 
season. 

 
IRC 5-2015, 
IRC SP:40- 
1993 and 
IRC SP:13- 
2004 

 
Leak-proof 
expansion 
joints if 
any 

 
No leakage 
through 
expansion joints 

 

 
Bi-Annually 

Physical inspection 
of expansion joints 
as per IRC SP: 35- 
1990 if any, for 
leakage  strains  on 
walls at joints. 

 

 
Fixing with sealant 
suitably 

30 days or 
before onset 
of rains 
whichever 
comes 
earlier 

 
IRC SP:40- 
1993 and IRC 
SP:69-2011 

 
 
 
 
 
 

 
Structurall 
y sound 

Spalling of 
concrete not 
more than 0.25 
sqm 

 
 
 
 
 
 
 

 
Bi-Annually 

 
 
 
 

 
Detailed inspection 
of all components of 
culvert as per IRC 
SP:35-1990    and 
recording the 
defects 

 
 
 
 
 

 
Repairs to spalling, 
cracking, delamination, 
rusting shall be followed 
as per IRC:SP:40-1993. 

 
 
 
 
 
 
 

 
15 days 

 
 
 
 

 
IRC SP 40- 
1993 and 
MORTH 
Specification 
s clause 
2800 

Delamination of 
concrete not more 
than 0.25 sq.m. 

Cracks wider 
than 0.3 mm not 
more than 1m 
aggregate length 



207 

 

 

 

 
 

Asset Type 

 
Performanc 
e Parameter 

 
Level of Service 

(LOS) 

Frequency of 
Measuremen 

t 

 
 

Testing Method 

 
Recommended Remedial 

measures 

Time limit 
for 

Rectification 

 
Specifications 
and Standards 

  
 
 
Protection 
works in 
good 
condition 

Damaged of rough 
stone apron or 
bank revetment 
not more than 3 
sqm, damage to 
solid apron 
(concrete apron) 
not more than 1 
sqm 

 

 
2 times in a 
year (before 
and after 
rainy 
season) 

 
 
 

 
Condition survey as 
per IRC SP:35-1990 

 
 
 

 
Repairs to damaged 
aprons and pitching 

30  days 
after defect 
observation 
or 2 weeks 
before onset 
of rainy 
season 
whichever 
is earlier. 

 
 
 
IRC:  SP  40- 
1993 and 
IRC:SP:13- 
2004. 

Bridges 
including ROBs 
Flyover etc. as 
applicable 

Riding 
quality or 
user 
comfort 

No pothole in 
wearing coat on 
bridge deck 

 
 
Daily 

 
Visual inspection as 
per IRC SP:35-1990 

 
Repairs to BC or wearing 
coat 

 
 
15 days 

MORT&H 
Specification 
2811 

 
 
 

 
Bridge -Super 
Structure 

 

 
Bumps 

 

 
No bump at 
expansion joint 

 

 
Daily 

 
Visual inspection 
as per IRC SP:35- 
1990 

Repairs to BC on either 
side of expansion joints, 
profile correction course 
on approach slab in case 
of settlement to approach 
embankment 

 

 
15 days 

 
MORT&H 
Specification 
3004.2 & 
2811. 

User 
safety 
(condition 
of crash 

No damaged or 
missing stretch 
of crash barrier 
or   pedestrian 

 
Daily 

Visual inspection 
and detailed 
condition survey as 
per  IRC  SP:  35- 

Repairs and replacement 
of safety barriers as the 
case may be 

 
3days 

IRC: 5-1998, 
IRC SP: 84- 
2014 and 
IRC SP: 40- 
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Asset Type 

 
Performanc 
e Parameter 

 
Level of Service 

(LOS) 

Frequency of 
Measuremen 

t 

 
 

Testing Method 

 
Recommended Remedial 

measures 

Time limit 
for 

Rectification 

 
Specifications 
and Standards 

 barrier 
and guard 
rail) 

hand railing  1990.   1993. 

Rusted 
reinforcem 
ent 

Not  more  than 
0.25 sq.m 

 
 
 
 

Bi- 
Annually 

 

 
Detailed condition 
survey as per IRC 
SP: 35-1990 using 
Mobile Bridge 
Inspection Unit 

All the  corroded 
reinforcement shall need 
to be thoroughly cleaned 
from rusting and applied 
with  anti-corrosive 
coating before carrying 
out the repairs to affected 
concrete  portion  with 
epoxy mortar / concrete. 

 
 
 

 
15 days 

 

 
IRC SP: 40- 
1993 and 
MORTH 
Specificatio 
n 1600. 

Spalling of 
concrete 

Not  more  than 
0.50 sq.m 

 
Delaminatio 
n 

 
Not more than 0.50 
sq.m 

 
Cracks 
wider than 
0.30 mm 

 

 
Not more than 
1m total length 

 

 
Bi-Annually 

Detailed condition 
survey as per IRC 
SP: 35-1990 using 
Mobile Bridge 
Inspection Unit 

Grouting with epoxy 
mortar, investigating 
causes for  cracks 
development and carry 
out  necessary 
rehabilitation. 

 

 
48 Hours 

IRC  SP:  40- 
1993 and 
MORTH 
Specification 
2800. 

Rainwater 
seepage 
through 
deck slab 

 

 
Leakage - nil 

 

 
Quarterly 

Detailed condition 
survey as per IRC 
SP: 35-1990 using 
Mobile Bridge 
Inspection Unit 

Grouting of deck slab at 
leakage areas, 
waterproofing, repairs to 
drainage spouts 

 

 
1 months 

 
MORTH 
specifications 
2600 & 2700. 
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Asset Type 

 
Performanc 
e Parameter 

 
Level of Service 

(LOS) 

Frequency of 
Measuremen 

t 

 
 

Testing Method 

 
Recommended Remedial 

measures 

Time limit 
for 

Rectification 

 
Specifications 
and Standards 

        

Deflection 
due to 
permanent 
loads and 
live loads 

 

 
Within design 

limits. 

Once in 
every   10 
years for 
spans more 
than 40 m 

 
 
 
Load test method 

 
Carry out major 
rehabilitation works on 
bridge to retain original 
design loads capacity 

 
 
 

6 months 

 

 
IRC  SP:  51- 
1999. 

 

 
Vibrations 
in bridge 
deck due to 
moving 
trucks 

 
 

 
Frequency of 
vibrations shall 
not be more than 
5 Hz 

Once in 
every 5 years 
for    spans 
more than 
30m and 
every 10 
years for 
spans 
between  15 
to 30 m 

 
 
 
 
Laser displacement 
sensors or laser 
vibro-meters 

 
 
 

 
Strengthening of super 
structure 

 
 
 
 
 

4 months 

 
 
 
 
AASHTO 
LRFD 
specifications 
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Asset Type 

 
Performanc 
e Parameter 

 
Level of Service 

(LOS) 

Frequency of 
Measuremen 

t 

 
 

Testing Method 

 
Recommended Remedial 

measures 

Time limit 
for 

Rectification 

 
Specifications 
and Standards 

  
 
 
 
 
Leakage in 
Expansion 
joints 

No damage to 
elastomeric 
sealant 
compound  in 
strip seal 
expansion joint, 
no leakage of rain 
water through 
expansion joint in 
case of buried and 
asphalt plug and 
copper strip joint. 

 
 
 
 
 

 
Bi-Annually 

 
 
 
 
Detailed condition 
survey as per IRC 
SP:35-1990 using 
Mobile Bridge 
Inspection Unit 

 
 
 
 

 
Replace of seal in 
expansion joint 

 
 
 
 
 

 
15 days 

 
 
 

 
MORTH 
specifications 
2600 and IRC 
SP: 40-1993. 

Debris and 
dust in 
strip seal 
expansion 
joint 

No dust or 
debris in 
expansion joint 
gap. 

 

 
Monthly 

Detailed condition 
survey as per IRC 
SP:35-1990 using 
Mobile Bridge 
Inspection Unit 

 
Cleaning of expansion 
joint gaps thoroughly 

 

 
3 days 

MORTH 
specification 
s  2600  and 
IRC  SP:  40- 
1993. 

 

 
Drainage 
spouts 

No down take 
pipe 
missing/broken 
below soffit of 
the deck slab. No 
silt,  debris, 
clogging of 

 
 

 
Monthly 

 
Detailed condition 
survey as per IRC 
SP: 35-1990 using 
Mobile Bridge 
Inspection Unit 

Cleaning of drainage 
spouts thoroughly. 
Replacement  of 
missing/broken down 
take pipes with a 
minimum pipe extension 
of 500mm below soffit of 

 
 

 
3 days 

 

 
MORTH 
specification 
2700. 
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Asset Type 

 
Performanc 
e Parameter 

 
Level of Service 

(LOS) 

Frequency of 
Measuremen 

t 

 
 

Testing Method 

 
Recommended Remedial 

measures 

Time limit 
for 

Rectification 

 
Specifications 
and Standards 

  drainage spout 
collection 
chamber. 

  slab. Providing sealant 
around the drainage spout 
if any leakages observed. 

  

 
 
 
 
 
 
 
 
 
 
 

Bridge- 
substructure 

 
 
 
 
Cracks/sp 
alling of 
concrete/ 
rusted 
steel 

 
 
 

 
No cracks, 
spalling  of 
concrete and 
rusted steel 

 
 
 
 
 

 
Bi-Annually 

 
 
 
 
Detailed condition 
survey as per IRC 
SP: 35-1990 using 
Mobile Bridge 
Inspection Unit 

All the  corroded 
reinforcement shall need 
to be thoroughly cleaned 
from rusting and applied 
with   anti-corrosive 
coating before carrying 
out  repairs to 
substructure  by 
grouting/guniting and 
micro concreting 
depending  on  type  of 
defect noticed 

 
 
 
 
 

 
30 days 

 
 
 
 
IRC SP: 40- 
1993 and 
MORTH 
specification 
2800. 

 
 
 

 
Bearings 

Delamination of 
bearing 
reinforcement 
not more than 
5%, cracking or 
tearing of rubber 
not more than 2 
locations  per 
side, no rupture 

 
 
 

 
Bi-Annually 

 

 
Detailed condition 
survey as per IRC 
SP: 35-1990 using 
Mobile Bridge 
Inspection Unit 

In case of failure of even 
one bearing on any 
pier/abutment, all the 
bearings on that 
pier/abutment shall be 
replaced, in order to get 
uniform load transfer on 
to bearings. 

 
 
 

 
3 months 

 

 
MORTH 
specificatio 
n 2810 and 
IRC SP: 40- 
199. 
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Asset Type 

 
Performanc 
e Parameter 

 
Level of Service 

(LOS) 

Frequency of 
Measuremen 

t 

 
 

Testing Method 

 
Recommended Remedial 

measures 

Time limit 
for 

Rectification 

 
Specifications 
and Standards 

  of reinforcement 
or rubber 

     

 
 
 
 
 

 
Bridge 
Foundations 

 
 
 
 
 

Scouring 
around 
foundatio 
ns 

 
 
 

 
Scouring shall 
not be lower 
than maximum 
scour level for 
the bridge 

 
 
 
 
 

 
Bi-Annually 

Condition survey 
and visual 
inspection as per 
IRC   SP:35-1990 
using Mobile 
Bridge Inspection 
Unit. 
In case of doubt, 
use Underwater 
camera for 
inspection of deep 
wells  in  major 
Rivers. 

 
 
 
 

 
Suitable protection 
works  around 
pier/abutment 

 
 
 
 
 

 
1 month 

 
 
 
 

IRC SP: 40- 
1993, IRC 
83-2014, 
MORTH 
specificatio 
n 2500 
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Asset Type 

 
Performanc 
e Parameter 

 
Level of Service 

(LOS) 

Frequency of 
Measuremen 

t 

 
 

Testing Method 

 
Recommended Remedial 

measures 

Time limit 
for 

Rectification 

 
Specifications 
and Standards 

  
 
 

 
Protectio 
n works 
in good 
condition 

Damaged    of 
rough   stone 
apron or bank 
revetment   not 
more than   3 
sq.m, damage to 
solid  apron 
(concrete 
apron)    not 
more than   1 
sq.m 

 
 
 
 

2 times in 
a year 
(before and 
after rainy 
season) 

 
 
 
 
 
Condition survey 
as per IRC SP:35- 
1990 

 
 
 
 

 
Repairs to damaged 
aprons and pitching. 

30  days 
after 
defect 
observatio 
n or  2 
weeks 
before 
onset  of 
rainy 
season 
whichever 
is earlier. 

 
 
 

 
IRC: SP 40- 
1993 and 
IRC:SP:13- 
2004. 

Note: Any Structure during the entire contract period which is found that does not complies with all requirements of this Table will be prepared, 
rehabilitated or even reconstructed under the scope of the contractor. 

 
 
 

Table 4: Maintenance Criteria for Structures and Culverts: 
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Table 5: Maintenance Criteria for Hill Roads 
 

In addition to above, for hill roads the following provisions for maintenance is also to done. 

 

Hill Roads 

(i) Damage to Retaining wall/ Breast wall 7 (Seven) days 

(ii) Landslides requiring clearance 12 (Twelve) hours 

(iii) Snow requiring clearance 24 (Twenty Four) hours 

 
 
 

Note: For all tables 1 to 5 above, latest BIS & IRC standards (even those not indicated herewith) 

along with MoRTH specifications shall be binding for all maintenance activities. 
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A. Flexible Pavement 
 

Nature of Defect or deficiency Time limit for repair/ 
rectification 

(b) Granular earth shoulders, side slopes, drains and culverts 

(i) Variation by more than 1 % in the prescribed slope 
of camber/cross fall (shall not be less than the 
camber on the main carriageway) 

7 (seven) days 

(ii) Edge drop at shoulders exceeding 40 mm 7 (seven) days 

(iii) Variation by more than 15% in the prescribed side 
(embankment) slopes 

30 (thirty) days 

(iv) Rain cuts/gullies in slope 7 (seven) days 

(v) Damage to or silting of culverts and side drains 7 (seven) days 

(vi) Desilting of drains in urban/semi- urban areas 24 (twenty four) hours 

(vii) Railing, parapets, crash barriers 7 (seven) days (Restore 
immediately if causing safety 
hazard) 

(c) Road side furniture including road sign and pavement marking 

(i) Damage to shape or position, poor visibility or loss 
of retro- reflectivity 

48 (forty eight) hours 

(ii) Painting of km stone, railing, parapets, crash 
barriers 

As and when required/ Once 
every year 

(iii) Damaged/missing signs road requiring 
replacement 

7 (seven) days 

(iv) Damage to road mark ups 7 (seven) days 

(d) Road lighting 

(i) Any major failure of the system 24 (twenty four) hours 

(ii) Faults and minor failures 8 (eight) hours 

(e) Trees and plantation 
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Nature of Defect or deficiency Time limit for repair/ 
rectification 

(i) Obstruction in a minimum head- room of 5 m 
above carriageway or obstruction in visibility of 
road signs 

24 (twenty four)hours 

(ii) Removal of fallen trees from carriageway 4 (four) hours 

(iii) Deterioration in health of trees and bushes Timely watering and treatment 

(iv) Trees and bushes requiring replacement 30 (thirty) days 

(v) Removal of vegetation affecting sight line and road 
structures 

15 (fifteen) days 

(f) Rest area 

(i) Cleaning of toilets Every 4 (four) hours 

(ii) Defects in electrical, water and sanitary 
installations 

24 (twenty four) hours 

(g) [Toll Plaza] 

(h) Other Project Facilities and Approach 
roads 

 

(i) Damage in approach roads, pedestrian facilities, 
truck lay- byes, bus-bays, bus-shelters, cattle 
crossings, Traffic Aid Posts, Medical Aid Posts, 
Rain Water Harvesting / Artifical Recharge 
Unit and service roads 

15 (fifteen) days 

(ii) Damaged vehicles or debris on the road 4 (four) hours 

(iii) Malfunctioning of the mobile crane 4 (four) hours 

Bridges 
 

(a) Superstructure 

(i) Any damage, cracks, spalling/ scaling 

Temporary measures 

Permanent measures 

within 48 (forty eight) hours 

within 15 (fifteen) days or as 
specified by the Authority’s 
Engineer 

(b) Foundations 
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Nature of Defect or deficiency Time limit for repair/ 
rectification 

(i) Scouring and/or cavitation 15 (fifteen) days 

(c) Piers, abutments, return walls and wing walls 

(i) Cracks and damages including settlement and 
tilting, spalling, scaling 

30 (thirty) days 

(d) Bearings (metallic) of bridges 

(i) Deformation, damages, tilting or shifting of 
bearings 

15 (fifteen) days Greasing 
of metallic bearings once in 
a year 

(e) Joints 

(i) Malfunctioning of joints 15 (fifteen) days 

(f) Other items 

(i) Deforming of pads in elastomeric bearings 7 (seven) days 

(ii) Gathering of dirt in bearings and joints; or clogging 
of spouts, weep holes and vent-holes 

3 (three) days 

(iii) Damage or deterioration in kerbs, parapets, 
handrails and crash barriers 

3 (three) days (immediately 
within 24 hours if posing 
danger to safety) 

(iv) Rain-cuts or erosion of banks of the side slopes of 
approaches 

7 (seven) days 

(v) Damage to wearing coat 15 (fifteen) days 

(vi) Damage or deterioration in approach slabs, 
pitching, apron, toes, floor or guide bunds 

30 (thirty) days 

(vii) Growth of vegetation affecting the structure or 
obstructing the waterway 

15 (fifteen) days 

(g) Hill Roads 

(i) Damage to retaining wall/breast wall 7 (seven) days 

(ii) Landslides requiring clearance 12 (twelve) hours 
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Nature of Defect or deficiency Time limit for repair/ 
rectification 

(iii) Snow requiring clearance 24 (twenty four) hours 

 
[Note: Where necessary, the Authority may modify the time limit for repair/rectification, or 
add to the nature of Defect or deficiency before issuing the bidding document, with the 
approval of the competent authority.] 
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ANNEXURE – 17 
 
 

Taking Over Certificate 
 

I, ……………………. (Name and designation of the Authority’s Representative) under 
and in 
accordance with the Agreement dated ………… (the “Agreement”), for [construction 
of the 
****section (km ** to km **) of 

 
****] (the “Elevated Corridor”) on Engineering, Procurement and Construction (EPC) 
basis through ....................... (Name of Contractor), hereby certify that the Tests on 
completion of 
 
Maintenance Period in accordance with Clause 49 of Section F of the Agreement have 
been successfully undertaken to determine compliance of the Elevated Corridor with the 
provisions of the Agreement and I hereby certify that the Authority has taken over the 
Elevated Corridor from the Contractor on this day......... 

 
 
 
 
 
 
 

 
SIGNED, SEALED AND DELIVERED 

 
(Signature) 

 
(Name and designation of Authority’s Representative) 

 
(Address) 
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ANNEXURE-18 
 

Tests on Completion of Maintenance Period 
 

1. Riding Quality test: 
 

Riding quality test: Riding quality of each lane of the carriageway 
shall be checked with the help of a calibrated bump integrator and 
the maximum permissible roughness for purposes of this Test 
shall be [2,200 (two thousand and two hundred only)] mm for 
each kilometre. 

2. Visual and physical test: 
 

The Authority’s Engineer shall conduct a visual and physical 
check of construction to determine that all works and 
equipment forming part thereof conform to the provisions of 
this Agreement. The physical tests shall include measurement 
of cracking, rutting, stripping and potholes and shall be as per 
the requirement of maintenance mentioned in Annexure 16. 
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ANNEXURE - 19 
 

Tests on Completion 
 

1. Schedule for Tests 
 

(i) The Contractor shall, no later than 30 (thirty) days prior to the likely completion of 
construction, notify the Authority’s Engineer and theAuthority of its intent to 
subject the Elevated corridor to Tests, and no later than 10(ten) days prior to the 
actual date of Tests, furnish to the Authority’s Engineer and the Authority detailed 
inventory and particulars of all works and equipment forming part of Works. 

(ii) The Contractor shall notify the Authority’s Engineer of its readiness to subject the 
Elevated corridor to Tests at any time after 10 (ten) days from the date of such 
notice, and upon receipt of such notice, the Authority’s Engineer shall, in 
consultation with the Contractor, determine the date and time for each Test and 
notify the same to the Authority who may designate its representative to witness 
the Tests. The Authority’s Engineer shall thereupon conduct the Tests itself or 
cause any of the Tests to be conducted in accordance with section 53 and this 
Annexure. 

2. Tests 
 

(i) Visual and physical test: The Authority’s Engineer shall conduct a visual and 
physical check of construction to determine that all works and equipment forming 
part thereof conform to the provisions of this Agreement. The physical tests shall 
include to be decided with Authority’s Engineer at the time of physical tests as 
per standard relevant IRC code Manual.. 

(ii) Riding quality test: Riding quality of each lane of the carriageway shall be checked 
with the help of a calibrated bump integrator and Network Survey Vehicle (NSV) 
fitted with latest equipments and the maximum permissible roughness for 
purposes of this Test shall be [2,000 (two thousand)] mm for each kilometre. 

(iii) Tests for bridges: All major and minor bridges shall be subjected to the rebound 
hammer and ultrasonic pulse velocity tests, to be conducted in accordance with the 
procedure described in Special Report No. 17: 1996 of the IRC Highway Research 
Board on Nondestructive Testing Techniques, at two spots in every span, to be 
chosen at random by the Authority’s Engineer. Bridges with a span of 15 (fifteen) 
metres or more shall also be subjected to load testing. 

(iv) Other tests: The Authority’s Engineer may require the Contractor to carry out or 
cause to be carried additional tests, in accordance with Good Industry Practice, for 
determining the compliance of the Elevated corridor with Specifications and 
Standards, except tests as specified in clause 5,but shall include measuring 
the eflectivity of road markings and road signs; and measuring the illumination 
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level (lux) of lighting using requisite testing equipment. 

(v) Environmental audit: The Authority’s Engineer shall carry out a check to determine 
conformity of the Elevated corridor with the environmental requirements set forth 
in Applicable Laws and Applicable Permits. 

(vi) Safety Audit: The Authority’s Engineer shall carry out, or cause to be carried out, a 
safety audit to determine conformity of the Elevated corridor with the safety 
requirements and Good Industry Practice. 

(vii) Agency for conducting Tests: All Tests set forth in this Annexure shall be 
conducted by the Authority’s Engineer or such other agency or person as it may 
specify in consultation with the Authority. 

(viii) Completion Certificate: Upon successful completion of Tests, the Authority’s 
Engineer shall issue the Completion Certificate in accordance with the provisions of 
clause 52 of Section F of this agreement. 

 
3. The Authority Engineer will carry out tests with following equipment at his own 

cost in the presence of contractor’s representative. 
 

S
r. 
N
o. 

Key metrics of 
Asset 

 
Equipment to be used 

 
Frequency of condition survey 

1 Surface 
defects 
pavement 

 
of 

Network 
Vehicle 
(NSV) 

Survey At least twice a year (As per survey 
months defined for the state basis rainy 
season) 

2 Roughness of 
pavement 

Network 
Vehicle 
(NSV) 

Survey At least twice a year (As per survey 
months defined for the state basis rainy 
season) 

3 Strength 
pavement 

of Falling Weight 
Deflectometer (FWD) 

At least once a year 

4 Bridges Mobile Bridge 
Inspection Unit (MBU) 

At least twice a year (As per survey 
months defined for the state basis rainy 
season) 

5 Road signs Retro-reflectometer At least twice a year (As per survey 
months defined for the state basis rainy 
season) 

The first testing with the help of NSV shall be conducted at the time of issue of Completion 
Certificate. 
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ANNEXURE - 20 
Payment Reduction for Non-Compliance 

 
1.  Payment reduction for non-compliance with the 

Maintenance Requirements 

(i) Monthly lump sum payments for maintenance shall be reduced in the case of non- 
compliance with the Maintenance Requirements set forth in Annexure-16. 

(ii) Any deduction made on account of non-compliance with the Maintenance 
Requirements shall not be paid even after compliance subsequently. The deductions 
shall continue to be made every month until compliance is done. 

(iii) The Authority’s Engineer shall calculate the amount of payment reduction on the 
basis of weightage in percentage assigned to non-conforming items as given in 
Paragraph 2. 

2. Percentage reductions in lump sum payments on monthly basis 
 

(i) The following percentages shall govern the payment reduction: 
 

S. No. Item/Defect/Deficiency Percentage 

(a) Carriageway/Pavement 
 

(i) Potholes, cracks, other surface defects 15% 

(ii) Repairs of Edges, Rutting 5% 

(b) Road, Embankment, Cuttings, Shoulders 
 

(i) Edge drop, inadequate cross fall, undulations, settlement, 
potholes, ponding, obstructions 

10% 

(ii) Deficient slopes, raincuts, disturbed pitching, vegetation 
growth, pruning of trees 

5% 

(c) Bridges and Culverts 
 

(i) Desilting, cleaning. vegetation growth, damaged pitching, 
flooring, parapets, wearing course, footpaths, any damage to 
foundations 

20% 

(ii) Any Defects in superstructures, bearings and sub-structures 10% 
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S. No. Item/Defect/Deficiency Percentage 

(iii) Painting, repairs/replacement kerbs, railings, parapets, 
guideposts/crash barriers 

5% 

(d) Roadside Drains 
 

(i) Cleaning and repair of drains 5% 

(e) Road Furniture 
 

(i) Cleaning, painting, replacement of road signs, delineators, road 
markings, 200 m/km/5th km stones 

5% 

(f) Miscellaneous Items 
 

(i) Removal of dead animals, broken down/accidented vehicles, 
fallen trees, road blockades or malfunctioning of mobile crane 

10% 

(ii) Any other Defects in accordance with paragraph 1. 5% 

(g) Defects in Other Project Facilities 5% 

 
(ii) The amount to be deducted from monthly lump-sum payment for non- compliance of particular item 

shall be calculated as under: 
 
 

 
Where, 

 
P= Percentage of particular item/Defect/deficiency for deduction 

 
M1= Monthly lump-sum payment in accordance para 1.2 above of this Schedule M2= Monthly lump-sum payment in 

accordance para 1.2 above of this Schedule L1=  Non-complying length L = Total length of the road, 

R= Reduction (the amount to be deducted for non-compliance for a particular item/Defect/deficiency 

The total amount of reduction shall be arrived at by summation of reductions for such items/Defects/deficiency or non-
compliance. 

For any Defect in a part of one kilometer, the non-conforming length shall be taken as one kilometer. 
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DISCLAIMER 

The information contained in this Bid document / Request for Proposal document (the 

“RFP”) or subsequently provided to Bidder(s), whether verbally or in documentary or any 

other form by or on behalf of the Authority or any of its employees or advisors, is provided 

to Bidder(s) on the terms and conditions set out in this Bid document and such other 

terms and conditions subject to which such information is provided. This Bid document is 

not an Agreement and is neither an offer nor invitation by the Authority to the 

prospective Bidders or any other person. The purpose of this Bid document is to provide 

interested parties with information that may be useful to them in making their financial 

offers (BIDs) pursuant to this Bid document. This Bid document includes statements, 

which reflect various assumptions and assessments arrived at by the B-SMILE in relation 

to the Project. Such assumptions, assessments and statements do not purport to contain all 

the information that each Bidder may require. This Bid document may not be appropriate 

for all persons, and it is not possible for the Authority, its employees or advisors to 

consider the investment objectives, financial situation and particular needs of each party 

who reads or uses this as document. The assumptions, assessments, statements and 

information contained in the Bidding Documents, especially the [Technical Specification & 

Scope of Work], may not be complete, accurate, adequate or correct. Each Bidder should, 

therefore, conduct its own investigations and analysis and should check the accuracy, 

adequacy, correctness, reliability and completeness of the assumptions, assessments, 

statements and information contained in this Bid document and obtain independent 

advice from appropriate sources. Information provided in this Bid document to the 

Bidder(s) is on a wide range of matters, some of which may depend upon interpretation of 

law. The information given is not intended to be an exhaustive account of statutory 

requirements and should not be regarded as a complete or authoritative statement of law. 

The B-SMILE accepts no responsibility for the accuracy or otherwise for any interpretation 

or opinion on law expressed herein. The B-SMILE, its employees and advisors make no 

representation or warranty and shall have no liability to any person, including any 

Applicant or Bidder under any law, statute, rules or regulations or tort, principles of 

restitution or unjust enrichment or otherwise for any loss, damages, cost or expense which 

may arise from or be incurred or suffered on account of anything contained in this Bid 
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document or otherwise, including the accuracy, adequacy, correctness, completeness or 

reliability of the Bid document and any assessment, assumption, statement or information 

contained therein or deemed to form part of this Bid document or arising in any way 

for participation in this BID Stage. The B-SMILE also accepts no liability of any nature 

whether resulting from negligence or otherwise howsoever caused arising from reliance of 

any Bidder upon the statements contained in this Bid document. The B-SMILE may in 

its absolute discretion, but without being under any obligation to do so, update, amend or 

supplement the information, assessment or assumptions contained in this Bid document. 

The Bidder shall bear all its costs associated with or relating to the preparation and 

submission of its BID including but not limited to preparation, copying, postage, delivery 

fees, expenses associated with any demonstrations or presentations which may be 

required by the B-SMILE or any other costs incurred in connection with or relating to its 

BID. All such costs and expenses will remain with the Bidder and the B-SMILE shall not 

be liable in any manner whatsoever for the same or for any other costs or other expenses 

incurred by a Bidder in preparation or submission of the BID, regardless of the conduct or 

outcome of the Bidding Process. 


