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Part I 
Preliminary   



  

CONCESSION AGREEMENT 
 
 

THIS AGREEMENT is entered into on this the ........... day of ........., 20..... 
 

BETWEEN 

BENGALURU SMART INFRASTRUCTURE LIMITED, established by the 
Government of Karnataka, represented by its Managing Director and having its principal 
offices at No.30/1, Thimmaiah Road, Miller Tank Bund Area, Vasanth Nagar, Bengaluru-
560051 (hereinafter referred to as the "Authority" which expression shall, unless 
repugnant to the context or meaning thereof, include its administrators, successors and 
assigns) of One Part; 

AND 

{.............. LIMITED}, a company incorporated under the provisions of the Companies 
Act, 1956/Companies Act, 2013, as the case may be, and having its registered office at , 
(hereinafter referred to as the "Concessionaire" which expression shall, unless repugnant to the 
context or meaning thereof, include its successors and permitted assigns and substitutes) of the 
Other  Part. 

WHEREAS: 

(A) The Government of Karnataka had entrusted to the Authority the works of Construction of 
Elevated corridor from Marenahalli Main Road (RagiGudda junction) to Kanakapura Main 
Road via BWSSB Pipeline Road (Thalaghattapura junction) in Bengaluru City on BOOT 
(Toll) Mode and has decided to carry out the bidding process for selection of a private 
entity as the Bidder to whom the Project may be awarded. 

(B) The Authority had resolved to undertake the Construction of Elevated corridor from 
Marenahalli Main Road (Ragi Gudda junction) to Kanakapura Main Road via BWSSB 
Pipeline Road (Thalaghattapura junction) in Bengaluru City on BOOT (Toll) Mode, 
having an approximate length of 18.50 km, on Build, Operate and Transfer (“BOOT”) 
Toll basis, including design, engineering, financing, procurement, construction, 
operation and maintenance thereof, in accordance with the terms and conditions to be 
set forth in this Concession Agreement 

(C) The Authority had accordingly invited proposals by its Request for Proposal No. B-
SMILE/PE-01/TEND/05/2026-28 dated …………] (the “Request for Proposal” or 
“RFP”) for selection  of bidders for construction, operation and maintenance of the 
above referred section on BOOT basis and had shortlisted certain bidders including, 
inter alia, the  {the  selected  bidder/  consortium  comprising
 .................................................................................. .........................and
 .................................................................................. (collectively the "Consortium") with 
....................... as its lead member (the “Lead Member")}. 

(D) The Authority had prescribed the technical and commercial terms and conditions, and 
invited bids (the "Request for Proposals" or "RFP") from the bidders for undertaking 
the Project. 

(E) After evaluation of the bids received, the Authority technically qualified certain bidders 
including, inter alia, the {se lected  bidder/  Consort ium compri sing 
……………… and ………. (col lec t ively the “Consor t ium” with ……………. 
As i ts  l ead member} and had accepted the bid of the {selected bidder/ Consortium} 
and issued its Letter of Award No......... dated .............. (hereinafter called the "LOA") 

 



  

to the {selected bidder/ Consortium} requiring, inter alia, the execution of this Concession 
Agreement within 45 (forty-five) days of the date of issue thereof. 

(F) {The selected bidder/ Consortium has since promoted and incorporated the Concessionaire 
as a limited liability company under the Companies Act 20131956, and has requested the 
Authority to accept the Concessionaire as the entity which shall undertake and perform the 
obligations and exercise the rights of the selected bidder/ Consortium under the LOA,) 
including the obligation to enter into this Concession Agreement pursuant to the LOA for 
executing the Project. 

(G) {By its letter dated ............., the Concessionaire has also joined in the said request of the 
selected bidder/ Consortium to the Authority to accept it as the entity which shall undertake 
and perform the obligations and exercise the rights of the selected bidder/ Consortium 
including the obligation to enter into this Concession Agreement pursuant to the LOA. The 
Concessionaire has further represented to the effect that it has been promoted by the selected 
bidder/ Consortium for the purposes hereof.) 

(H) The Authority has agreed to the said request of the {selected bidder/Consortium and the} 
Concessionaire, and has accordingly agreed to enter into this Concession Agreement with 
the Concessionaire for execution of the Project on BOOT basis, subject to and on the terms 
and conditions set forth hereinafter. 

NOW THEREFORE, in consideration of the foregoing and the respective covenants and 
agreements set forth in this Concession Agreement, the receipt and sufficiency of which is hereby 
acknowledged, and intending to be legally bound hereby, the Parties agree as follows: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 



  

 
 
 

Part II 

The Concession 
 
 
 

 



 

 
 
 
 
 

 
ARTICLE 1: DEFINITIONS AND INTERPRETATION 

 
1.1 Definitions 

The words and expressions beginning with capital letters and defined in this Agreement 
(including those in Article 48) shall, unless the context otherwise requires, have the meaning 
ascribed thereto herein, and the words and expressions defined in the Schedules and used 
therein shall have the meaning ascribed thereto in the Schedules. 

1.2 Interpretation 

1.2.1 In this Agreement, unless the context otherwise requires, 

(a) references to any legislation or any provision thereof shall include amendment or re-
enactment or consolidation of such legislation or any provision thereof so far as such 
amendment or re-enactment or consolidation applies or is capable of applying to any 
transaction entered into hereunder; 

(b) references to laws of India or Indian law or regulation having the force of law shall 
include the laws, acts, ordinances, rules, regulations, bye laws or notifications which 
have the force of law in the territory of India and as from time to time may be 
amended, modified, supplemented, extended or re-enacted; 

(c) references to a "person" and words denoting a natural person shall be construed as a 
reference to any individual, firm, company, corporation, society, trust, government, 
state or agency of a state or any association or partnership (whether or not having 
separate legal personality) of two or more of the above and shall include successors 
and assigns; 

(d) the table of contents, headings or sub-headings in this Agreement are for 
convenience of reference only and shall not be used in, and shall not affect, the 
construction or interpretation of this Agreement; 

(e) the words "include" and "including" are to be construed without limitation and shall 
be deemed to be followed by "without limitation" or "but not limited to" whether 
or not they are followed by such phrases; 

(I) references to "construction" or "building" include, unless the context otherwise 
requires, investigation, design, developing, engineering, procurement, delivery, 
transportation, installation, processing, fabrication, testing, commissioning and other 
activities incidental to the construction, and "construct" or "build" shall be 
construed accordingly; 

(g) references to "development" include, unless the context otherwise requires, 
construction, renovation, refurbishing, augmentation, upgradation and other 
activities incidental thereto, and "develop" shall be construed accordingly; 

 
 
 

 
 
 
 
 
 



 

(h) any reference to any period of time shall mean a reference to that according to 
Indian Standard Time:   any reference to “hour” shall mean a period of 60 (sixty) 
minutes commencing either on the hour or on the half hour of the clock, which by 
way of illustration means 5.00 (five), 6.00 (six), 7.00 (seven) and so on being hours 
on the hour of the clock and 5.30 (five thirty), 6.30 (six thirty), 7.30 (seven thirty) 
and so on being hours on the half hour of the clock; 

(i) any reference to day shall mean a reference to a calendar day; 

(j) references to a "business day" shall be construed as a reference to a day (other than a 
Sunday) on which banks in Bengaluru are generally open for business; 

(k) any reference to month shall mean a reference to a calendar month as per the 
Gregorian calendar; 

(l) references to any date, period or Project Milestone shall mean and include such 
date, period or Project Milestone as may be extended pursuant to this Agreement; 

(m) any reference to any period commencing "from" a specified day or date and "till" 
or "until" a specified day or date shall include both such days or dates; provided 
that if the last day of any period computed under this Agreement is not a business 
day, then the period shall run until the end of the next business day; 

(n) the words importing singular shall include plural and vice versa; 

(o) references to any gender shall include the other and the neutral gender; 

(p) "lakh" means a hundred thousand (100,000) and "crore" means ten million 
(10,000,000); 

(q) "indebtedness" shall be construed so as to include any obligation (whether 
incurred as principal or surety) for the payment or repayment of money, 
whether present or future, actual or contingent; 

(r) references to the "winding-up", "dissolution", "insolvency", or 
"reorganisation" of a company or corporation shall be construed so as to 
include any equivalent or analogous proceedings under the law of the 
jurisdiction in which such company or corporation is incorporated or any 
jurisdiction in which such company or corporation carries on business including 
the seeking of liquidation, winding-up, reorganisation, dissolution, arrangement, 
protection or relief of debtors; 

(s) save and except as otherwise provided in this Agreement, any reference, at any time, 
to any agreement, deed, instrument, licence or document of any description shall be 
construed as reference to that agreement, deed, instrument, licence or other 
document as amended, varied, supplemented, modified or suspended at the time of 
such reference; provided that this Sub-clause shall not operate so as to increase 
liabilities or obligations of the Authority hereunder or pursuant hereto in any 
manner whatsoever; 

(t) any agreement, consent, approval,  authorisation,  notice, communication, 
information or report required under or pursuant to this Agreement from or by 



 

 
 
 
 
 
 
 

any Party or the Independent Engineer shall be valid and effective only if it is in 
writing under the hand of a duly authorised representative of such Party or the 
Independent Engineer, as the case may be, in this behalf and not otherwise; 

(u) the Schedules and Recitals to this Agreement form an integral part of this 
Agreement and will be in full force and effect as though they were expressly set out 
in the body of this Agreement; 

(v) references to Recitals, Articles, Clauses, Sub-clauses or Schedules in this 
Agreement shall, except where the context otherwise requires, mean references 
to Recitals, Articles, Clauses, Sub-clauses and Schedules of or to this 
Agreement, and references to a Paragraph shall, subject to any contrary 
indication, be construed as a reference to a Paragraph of this Agreement or of 
the Schedule in which such reference appears; 

(w) the damages payable by either Party to the other of them, as set forth in this 
Agreement, whether on per diem basis or otherwise, are mutually agreed 
genuine pre-estimated loss and damage likely to be suffered and incurred by the 
Party entitled to receive the same and are not by way of penalty (the 
"Damages"); and 

(x)  time shall be of the essence in the performance of the Parties’ respective 
obligations. If any time period specified herein is extended, such extended time 
shall also be of the essence. 

1.2.2  Unless expressly provided otherwise in this Agreement, any Documentation required to 
be provided or furnished by the Concessionaire to the Authority and/or the Independent 
Engineer shall be provided free of cost and in three copies, and if the Authority and/or 
the Independent Engineer is required to return any such Documentation with their 
comments and/or approval, they shall be entitled to retain two copies thereof. 

1.2.3 The rule of construction, if any, that a contract should be interpreted against the parties 
responsible for the drafting and preparation thereof, shall not apply. 

1.2.4  Any word or expression used in this Agreement shall, unless otherwise defined or 
construed in this Agreement, bear its ordinary English meaning and, for these purposes, 
the General Clauses Act 1897 shall not apply. 

1.3 Measurements and arithmetic conventions 

All measurements and calculations shall be in the metric system and calculations done 
to 2 (two) decimal places, with the third digit of 5 (five) or above being rounded up and 
below 5 (five) being rounded down. 

1.4 Priority of agreements, clauses and schedules 

1.4.1 This Agreement, and all other agreements and documents forming part of or referred to 
in this agreement are to be taken as mutually explanatory and, unless otherwise 
expressly provided elsewhere in this Agreement, the priority of this Agreement and 
other 

 
 
 
  



 

documents and agreements forming part hereof or referred to herein shall, in the event of 
any conflict between them, be in the following order: 

(a) this Agreement; and 

(b) all other agreements and documents forming part hereof or referred to herein; 

i.e. the Agreement at (a) above shall prevail over the agreements and documents at 
(b) above. 

1.4.2 Subject to the provisions of Clause 1.4.1, in case of ambiguities or discrepancies within this 
Agreement, the following shall apply: 

(a) between two or more Clauses of this Agreement, the provisions of a specific Clause 
relevant to the issue under consideration shall prevail over those in other Clauses; 

(b) between the Clauses of this Agreement and the Schedules, the Clauses shall prevail 
and between Schedules and Annexes, the Schedules shall prevail; 

(c) between any two Schedules, the Schedule relevant to the issue shall prevail; 

(d) between the written description on the Drawings and the Specifications and 
Standards, the latter shall prevail; 

(c) between the dimension scaled from the Drawing and its specific written dimension, 
the latter shall prevail; and 

(f) between any value written in numerals and that in words, the latter shall prevail. 
 
 



 

 
 
 
 

ARTICLE 2: SCOPE OF THE PROJECT 

2.1 Scope of the Project 

The scope of the Project (the "Scope of the Project") shall mean and include, during the 
Concession Period: 

(a) Construction of Project Elevated corridor from Marenahalli Main Road 
(RagiGudda junction) to Kanakapura Main Road via BWSSB Pipeline Road 
(Thalaghattapura junction) in Bengaluru City on BOOT (Toll) Mode on the Site 
set forth in Schedule-A and as specified in Schedule-B together with provision 
of Project Facilities as specified in Schedule-C, and in conformity with the 
Specifications and Standards set forth in Schedule-D; 

(b) operation and maintenance of the Elevated Corridor in accordance with the 
provisions of this Agreement; and 

(c) performance and fulfilment of all other obligations of the Concessionaire in 
accordance with the provisions of this Agreement and matters incidental thereto or 
necessary for the performance of any or all of the obligations of the Concessionaire 
under this Agreement. 

(d) finalization of design of the Project Elevated Corridor in consultation with respective 
stakeholders of the future development projects as clarified in Competing Road and 
Additional Tollway. 

(e) in case of construction of the metro rail network above/below the Project Elevated 
Corridor, on written request from the Authority, the Concessionaire shall promptly 
render all support and assistance to facilitate the construction, operation, and 
maintenance of the metro rail network as would be required by the Authority inter 
alia including making suitable arrangements for ensuring efficient diversion of the 
Traffic. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



  

 
ARTICLE 3: GRANT OF CONCESSION 

3.1 The Concession 

3.1.1 Subject to and in accordance with the provisions of this Agreement, the Applicable Laws 
and the Applicable Permits, the Authority hereby grants to the Concessionaire the 
concession set forth herein including the exclusive right, licence and authority during the 
subsistence of this Agreement to construct, operate and maintain the Project (the 
“Concession”) for a period of …………. years commencing from the Appointed Date, and 
the Concessionaire hereby accepts the Concession and agrees to implement the Project 
subject to and in accordance with the terms and conditions set forth herein: 

3.1.2 Subject to and in accordance with the provisions of this Agreement, the Concession hereby 
granted shall oblige or entitle (as the case may be) the Concessionaire to: 

(a) Right of Way, access and licence to the Site for the purpose of and to the extent 
conferred by the provisions of this Agreement; 

(b) finance and construct the Project Elevated Corridor; 

(c) manage, operate and maintain the Project Elevated Corridor and regulate the use 
thereof by third parties; 

(d) demand, collect and appropriate Fee from vehicles and Users liable for payment of 
Fee for using the Project Elevated Corridor or any part thereof and refuse entry of 
any vehicle if the Fee due is not paid; 

(e) perform and fulfill all of the Concessionaire's obligations under and in 
accordance with this Agreement; 

(f) bear and pay all costs, expenses and charges in connection with or incidental to 
the performance of the obligations of the Concessionaire under this Agreement; 
and 

(g) neither assign, transfer or sublet or create any lien or Encumbrance on this 
Agreement, or the Concession hereby granted or on the whole or any part of the 
Project Elevated Corridor nor transfer, lease or part possession thereof, save and 
except as expressly permitted by this Agreement or the Substitution Agreement. 

 
 
 
 
 
 

 

 
 



  

 
 

ARTICLE 4: CONDITIONS PRECEDENT 

4.1 Conditions Precedent 

4.1.1 Save and except as expressly provided in Articles 4, 9, 10, 24, 34, 44 and 47, or unless the 
context otherwise requires, the respective rights and obligations of the Parties under this 
Agreement shall be subject to the satisfaction in full of the conditions precedent specified in 
this Clause 4.1 (the "Conditions Precedent"). 

4.1.2 The Concessionaire may, upon providing the Performance Security to the Authority in 
accordance with Article 9, at any time after 90 (ninety) days from the date of this Agreement 
or on an earlier day acceptable to the Authority, by notice require the Authority to satisfy 
any or all of the Conditions Precedent set forth in this Clause 4.1.2 within a period of 90 
(ninety) days of the notice, or such longer period not exceeding 120 (one hundred and 
twenty) days as may be specified therein, and the Conditions Precedent required to be 
satisfied by the Authority shall be deemed to have been fulfilled when the Authority shall 
have: 

 
(a) procured for the Concessionaire the Right of Way to the Site in accordance with 

the provisions of Clause 10.3.2; 

(b) issued the Fee Notification; 

(c) procured for the Concessionaire the Right of Way to the critical portions of the Site 
required for construction of the elevated corridor, including the viaduct alignment, 
foundations / pier locations, ramps, approaches, interchanges, toll plaza(s), traffic 
aid posts, medical aid posts, utility diversion corridors and other Project Facilities, 
as specified in Schedule-A;)1 

(d) procured approval of the Railway authorities in the form of a general 
arrangement drawing that would enable the Concessionaire to construct road 
overbridges/ underbridges at level crossings on the Elevated Corridor in 
accordance with the Specifications and Standards and subject to the terms and 
conditions specified in such approval; 

(e) procured all Applicable Permits relating to environmental protection and 
conservation of the Site; and 

(f) appointed the Independent Engineer within 90 (ninety) days of this Agreement. 

Provided that the Authority at its discretion may waive the Condition Precedent in Clause 
4.1.2 (b) relating to issuance of fee notification till 6 months prior to Scheduled Date as 
provided in Schedule G; and Clause 4.1.2 (d) for a maximum period of 180 days. All other 
Condition Precedents shall have to be satisfied prior to declaration of Appointed Date. 

 
 

 
1 If completion of construction on any part of the Site is considered critical for issue of Provisional/ Completion 
Certificate, such part shall be specified in this Sub-clause so that it does not form part of the Appendix referred to in 
Clause 10.3.1, on or after the Appointed Date. 
 
 

 
 



 

4.1.3 The Conditions Precedent required to be satisfied by the Concessionaire prior to the 
Appointed Date shall be deemed to have been fulfilled when the Concessionaire shall have: 

(a) provided performance Security to the Authority; 

(b) executed and procured execution of the Escrow Agreement; 

(c) executed and procured execution of the Substitution Agreement; 

(d) procured all the Applicable Permits specified in Schedule-E unconditionally or if 
subject to conditions, then all such conditions required to be fulfilled by the date 
specified therein shall have been satisfied in full and such Applicable Permits are in 
full force and effect; 

(e) executed the Financing Agreements and delivered to the Authority 3 (three) true 
copies thereof, duly attested by a Director of the Concessionaire; 

(f) delivered to the Authority 3 (three) true copies of the Financial Package and the 
Financial Model including the details as per format prescribed at Schedule Y, duly 
attested by a Director of the Concessionaire, along with 3 (three) soft copies of the 
Financial Model, which is workable, formulae linked and interactive, in MS Excel 
version or any substitute thereof, which is acceptable to the Authority containing 
financials as appraised and adopted by Senior Lenders; 

(g) delivered to the Authority from {the Consortium Members, their respective} 
confirmation, in original, of the correctness of their representations and warranties 
set forth in Sub clauses (k), (l) and (m) of clause 7.1 of this Agreement; 

(h) delivered to the Authority a legal opinion from the legal counsel of the 
Concessionaire with respect to the authority of the Concessionaire to enter into this 
Agreement and the enforceability of the provisions thereof; and 

(i) satisfy himself about the availability of minimum 70% of the Construction Zone as 
per joint memorandum signed in accordance with clause 10.3.1 and 10.3.2, subject 
to the condition that the available Construction Zone shall be sufficient for 
achievement of COD. 

4.1.4 Each Party shall make all reasonable endeavours to satisfy the Conditions Precedent within 
the time stipulated and shall provide the other Party with such reasonable cooperation as 
may be required to assist that Party in satisfying the Conditions Precedent for which that 
Party is responsible. 

4.1.5 The Parties shall notify each other in writing at least once a month on the progress made in 
satisfying the Conditions Precedent. Each Party shall promptly inform the other Party when 
any Condition Precedent for which it is responsible has been satisfied. 

 
 
 

 



 

 
 
 
 
 

 
4.2 Damages for delay by the Authority - DELETED 

4.3 Damages for delay by the Concessionaire  

In the event that (i) the Concessionaire does not procure fulfilment of any or all of the 
Conditions Precedent set forth in Clause 4.1.3 within a period of 180 (one hundred and 
eighty) days from the date of this Agreement, and (ii) the delay has not occurred as a 
result of failure to fulfil the obligations under Clause 4.1.2 or other breach of this 
Agreement by the Authority, or due to Force Majeure, the Concessionaire shall pay to the 
Authority Damages in an amount calculated at the rate of 0.2% (zero point two per cent) 
of the Performance Security for each day's delay until the fulfillment of such Conditions 
Precedent, subject to a maximum of 20% (twenty percent) of the Performance Security, 
provided further that such Damages for delay by the Concessionaire for non- fulfillment 
of Conditions Precedent shall be payable within 15 (fifteen) days of achievement of 
fulfilment of Conditions Precedent. 

4.4        Deemed Termination upon Delay 

Without prejudice to the provisions of Clause 4.2 and 4.3, and subject to the provisions of 
Clause 9.2, the Parties expressly agree that in the event the Appointed Date does not occur, 
for any reason whatsoever, before the 1st (first) anniversary of the date of this Agreement or 
the extended period provided in accordance with this Agreement, all rights, privileges, 
claims and entitlements of the Concessionaire under or arising out of this Agreement shall 
be deemed to have been waived by, and to have ceased with the concurrence of the 
Concessionaire, and the Concession Agreement shall be deemed to have been terminated by 
mutual agreement of the Parties. Provided, however, that in the event the delay in 
occurrence of the Appointed Date is for reasons attributable to the Concessionaire, the 
Performance Security of the Concessionaire shall be encashed and appropriated by the 
Authority to the extent of an amount calculated as 1% (one per cent) of the Total Project 
Cost. 

 
 



 

ARTICLE 5: OBLIGATIONS OF THE CONCESSIONAIRE 

 
5.1 Obligations of the Concessionaire 

5.1.1 Subject to and on the terms and conditions of this Agreement, the Concessionaire shall, at 
its own cost and expense, procure finance for and undertake the design, engineering, 
procurement, construction, operation and maintenance of the Elevated Corridor and 
observe, fulfil, comply with and perform all its obligations set out in this Agreement or 
arising hereunder. 

5.1.2 The Concessionaire shall comply with all Applicable Laws and Applicable Permits 
(including renewals as required) in the performance of its obligations under this 
Agreement. 

5.1.3 Subject to the provisions of Clauses 5.1.1 and 5.1.2, the Concessionaire shall discharge its 
obligations in accordance with Good Industry Practice and as a reasonable and prudent 
person. 

5.1.4 The Concessionaire shall, at its own cost and expense, in addition to and not in 
derogation of its obligations elsewhere set out in this Agreement: 

(a) make, or cause to be made, necessary applications to the relevant Government 
Instrumentalities with such particulars and details as may be required for obtaining 
Applicable Permits (other than those set forth in Clause 4.1.2), and obtain and keep 
in force and effect such Applicable Permits in conformity with the Applicable Laws; 

(b) procure, as required, the appropriate proprietary rights, licences, agreements and 
permissions for materials, methods, processes and systems used or incorporated into 
the Elevated Corridor; 

(c) perform and fulfil its obligations under the Financing Agreements; 

(d) make reasonable efforts to maintain harmony and good industrial relations among 
the personnel employed by it or its Contractors in connection with the performance 
of its obligations under this Agreement; 

(e) make reasonable efforts to facilitate the acquisition of land required for thepurposes 
of the Agreement; 

(f) ensure and procure that its Contractors comply with all Applicable Permits and 
Applicable Laws in the performance by them of any of the Concessionaire's 
obligations under this Agreement; 

(g) not do or omit to do any act, deed or thing which may in any manner be violative of 
any of the provisions of this Agreement; 
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(h) support, cooperate with and facilitate the Authority in the implementation 

and operation of the Project in accordance with the provisions of this 
Agreement; and 

(1) transfer the Elevated Corridor to the Authority upon Termination of 
this Agreement, in accordance with the provisions thereof. 

(2) provide, arrange and operate casting yard(s) and batching plant(s) 
including procurement of land and setup of plant & machineries and 
arrangements towards security and safety for the same. 

5.1.5 The Concessionaire shall comply with all requirements of the Escrow Bank in 
order to provide to the Authority the facility for online viewing and 
downloading the account statement of Escrow Account at all times during 
the Concession Period. 

5.1.6 For implementation of specialised technologies, including UHPFRC / FRC and 
bridge bearings, the Concessionaire shall engage a specialist subcontractor / 
agency possessing demonstrated experience in the design, manufacture, quality 
control and execution of such works. The agreement / MoU with such 
specialist subcontractor shall be furnished post-award, and the credentials of 
the specialist agency shall be subject to review and approval by the Authority / 
Independent Engineer in accordance with the Specifications and Standards. 
Preference shall be given to agencies having proven experience in UHPFRC / 
UHPC structures and working in association with recognised national institutes 
such as IITs / IISc or equivalent approved technical organisations. 

5.2 Obligations relating to Project Agreements 

5.2.1 It expressly agreed that the Concessionaire shall, at all times, be responsible and 
liable for all its obligations under this Agreement notwithstanding anything 
contained in the Project Agreements or any other agreement, and no default under 
any Project Agreement or agreement shall excuse the Concessionaire from its 
obligations or liability hereunder. 

5.2.2 The Concessionaire shall submit to the Authority the drafts of all Project 
Agreements, or any amendments or replacements thereto, for its review and 
comments, and the Authority shall have the right but not the obligation to 
undertake such review and provide its comments, if any, to the Concessionaire 
within 30 (thirty) days of the receipt of such drafts. Within 7 (seven) days of 
execution of any Project Agreement or amendment thereto, the Concessionaire 
shall submit to the Authority a true copy thereof, duly attested by a Director of 
the Concessionaire, for its record. For the avoidance of doubt, it is agreed that 
the review and comments hereunder shall be limited to ensuring compliance 
with the terms of this Agreement. It is further agreed that no review and/or 
convey its observations on any document shall relieve the Concessionaire of its 
obligations and liabilities under this Agreement in any manner nor shall the 
Authority be liable for the same in any manner whatsoever. 

5.2.3 The Concessionaire shall not make any addition, replacement or amendments to any 
of the Financing Agreements without the prior written consent of the Authority if 
such addition, replacement or amendment has, or may have, the effect of imposing 
or increasing any financial liability or obligation on the Authority, and in the event 
that any replacement or amendment is made without such consent, the 
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Concessionaire shall not enforce such replacement or amendment nor permit 
enforcement thereof against the Authority. For the avoidance of doubt, the 
Authority acknowledges and agrees that it shall not unreasonably withhold its 
consent for restructuring or rescheduling of the Debt Due. 

5.2.4 The Concessionaire shall procure that each of the Project Agreements 
contains provisions that entitle the Authority to step into such agreement, in its sole 
discretion, in substitution of the Concessionaire in the event of Termination or 
Suspension (the "Covenant"). For the avoidance of doubt, it is expressly agreed that 
in the event the Authority does not exercise such rights of substitution within a 
period not exceeding 90 (ninety) days from the Transfer Date, the Project 
Agreements shall be deemed to cease to be in force and effect on the Transfer Date 
without any liability whatsoever on the Authority and the Covenant shall expressly 
provide for such eventuality. The Concessionaire expressly agrees to include the 
Covenant in all its Project Agreements and undertakes that it shall, in respect of 
each of the Project Agreements, procure and deliver to the Authority an 
acknowledgment and undertaking, in a form acceptable to the Authority, from the 
counter party(ies) of each of the Project Agreements, whereunder such counter 
party(ies) shall acknowledge and accept the Covenant and undertake to be bound by 
the same and not to seek any relief or remedy whatsoever from the Authority in the 
event of Termination or Suspension. 

5.2.5 Notwithstanding anything to the contrary contained in this Agreement, the 
Concessionaire agrees and acknowledges that selection or replacement of an O&M 
Contractor and execution of the O&M Contract shall be subject to the prior 
approval of the Authority from national security and public interest perspective, the 
decision of the Authority in this behalf being final, conclusive and binding on the 
Concessionaire, and undertakes that it shall not give effect to any such selection or 
contract without prior approval of the Authority. For the avoidance of doubt, it is 
expressly agreed that approval of the Authority hereunder shall be limited to 
national security and public interest perspective, and the Authority shall endeavor 
to convey its decision thereon expeditiously. It is also agreed that the Authority 
shall not be liable in any manner on account of grant or otherwise of such approval 
and that such approval or denial thereof shall not in any manner absolve the 
Concessionaire or its Contractors from any liability or obligation under this 
Agreement. 

 
5.3 Obligations relating to Change in Ownership 

5.3.1 The Concessionaire shall not undertake or permit any Change in Ownership, except 
with the prior approval of the Authority and subject to following conditions; 

i. no objections from the Senior Lenders. 

ii. The eligibility condition for Change in Ownership request will be issuance 
of COD and completion of Punch List items excluding the Punch List items 
pending due to the reasons attributable to the Authority. 

iii. The concessionaire shall not be in default of Paying Concession Fee to 
Authority, if applicable and  O&M obligations 

5.3.2 Notwithstanding anything to the contrary contained in this Agreement, the 
Concessionaire agrees and acknowledges that: 

(i) all acquisitions of Equity by an acquirer, either by himself or with any 
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person acting in concert, directly or indirectly, including by transfer of the 
direct or indirect legal or beneficial ownership or control of any Equity, in 
aggregate of not less than 15% (fifteen per cent) of the total Equity of the 
Concessionaire; or 

(ii) acquisition of any control directly or indirectly of the Board of Directors of 
the Concessionaire by any person either by himself or together with any 
person or persons acting in concert with him 

shall constitute a Change in Ownership requiring prior approval of the Authority 
from national security and public interest perspective, the decision of the Authority 
in this behalf being final, conclusive and binding on the Concessionaire, and 
undertakes that it shall not give effect to any such acquisition of Equity or control of 
the Board of Directors of the Concessionaire without such prior approval of the 
Authority. For the avoidance of doubt, it is expressly agreed that approval of the 
Authority hereunder shall be limited to national security and public interest 
perspective, and the Authority shall endeavour to convey its decision thereon 
expeditiously. It is also agreed that the Authority shall not be liable in any manner 
on account of grant or otherwise of such approval and that such approval or denial 
thereof shall not in any manner absolve the Concessionaire from any liability or 
obligation under this Agreement. 

It is clarified that, in case the Selected Bidder is a consortium, the respective holding of each 
member must conform to the representation made by the consortium and accepted by the 
Authority as part of the bidding process (including for the purposes of meeting the minimum 
eligibility conditions or for evaluation of its application or bid). Any material variation 
thereto, if it occurs prior to COD, shall be treated as a Change in Ownership For the 
purposes of this Clause 5.3.2: 

(a) the expression "acquirer", "control" and "person acting in concert" shall have 
the meaning ascribed thereto in the Securities and Exchange Board of India 
(Substantial Acquisition of Shares and Takeover) Regulations, 1997 or any 
statutory re-enactment thereof as in force as on the date of acquisition of 
Equity, or the control of the Board of Directors, as the case may be, of the 
Concessionaire; 

(b) the indirect transfer or control of legal or beneficial ownership of Equity 
shall mean transfer of the direct or indirect beneficial ownership or control of 
any company or companies whether in India or abroad which results in the 
acquirer acquiring control over the shares or voting rights of shares of the 
Concessionaire; and 

(c) power to appoint, whether by contract or by virtue of control or acquisition of 
shares of any company holding directly or through one or more companies 
(whether situate in India or abroad) the Equity of the Concessionaire, not less 
than half of the directors on the Board of Directors of the Concessionaire or 
of any company, directly or indirectly whether situate in India or abroad, 
having ultimate control of not less than 15% (fifteen per cent) of the Equity 
of the Concessionaire shall constitute acquisition of control, directly or 
indirectly, of the Board of Directors of the Concessionaire. 

5.4 Employment of foreign nationals 

The Concessionaire acknowledges, agrees and undertakes that employment of 
foreign personnel by the Concessionaire and/or its contractors and their sub-
contractors shall be subject to grant of requisite regulatory permits and approvals 
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including employment/residential visas and work permits, if any required, and the 
obligation to apply for and obtain the same shall and will always be of the 
Concessionaire and, notwithstanding anything to the contrary contained in this 
Agreement, refusal of or inability to obtain any such permits and approvals by the 
Concessionaire or any of its contractors or sub-contractors shall not constitute Force 
Majeure Event, and shall not in any manner excuse the Concessionaire from the 
performance and discharge of its obligations and liabilities under this Agreement. 

5.5 Employment of trained personnel  

The Concessionaire shall ensure that the personnel engaged by it in the performance 
of its obligations under this Agreement are at all times properly trained for their 
respective functions. 

5.6 Sole purpose of the Concessionaire 

The Concessionaire having been set up for the sole purpose of exercising the rights 
and observing and performing its obligations and liabilities under this Agreement, the 
Concessionaire or any of its subsidiaries shall not, except with the previous written  
consent of the Authority, be or become directly or indirectly engaged, concerned or 
interested in any business other than as envisaged herein. 

5.7 Branding of Elevated Corridor 

The Elevated Corridor or any part thereof shall not be branded in any manner to advertise, 
display or reflect the name or identity of the Concessionaire or its shareholders. The 
Concessionaire undertakes that it shall not, in any manner, use the name or entity of the 
Elevated Corridor to advertise or display its own identity, brand equity or business interests, 
including those of its shareholders, save and except as may be necessary in the normal 
course of business. For the avoidance of doubt, it is agreed that the Concessionaire may 
display its own name at a spot where other public notices are displayed for the Users. It is 
further agreed that the Elevated Corridor shall be known, promoted, displayed and 
advertised by the name of Construction of Elevated corridor from Marenahalli Main Road 
(RagiGudda junction) to Kanakapura Main Road via BWSSB Pipeline Road 
(Thalaghattapura junction) in Bengaluru City on BOOT (Toll) Mode. 

5.8 Facilities for physically challenged and elderly persons 

The Concessionaire shall, in conformity with the guidelines issued from time to time by the 
Ministry of Social Justice and Empowerment, or a substitute thereof, procure a barrier free 
environment for the physically or visually challenged and for elderly persons using the 
Elevated Corridor. 

 

5.9 Obligations Relating to Local Content 

The Concessionaire [Class I Local Supplier / Class II Local Supplier / Non-Local Supplier] 
undertakes to ensure minimum Local Content in the Project Elevated Corridor of at least 
[50% / 20%], duly complying with the provisions of the Department for Promotion of 
Industry and Internal Trade (DPIIT), Ministry of Commerce and Industry, Government of 
India Order No. P-45021/2/2017-PP (BE-II) dated September 16, 2020, as amended or 
modified up to the Bid Due Date, and the provisions under Rule 144(xi) of the General 
Financial Rules (GFR), 2017. 
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ARTICLE 6: OBLIGATIONS OF THE AUTHORITY 

 
6.1 Obligations of the Authority 

6.1.1 The Authority shall, at its own cost and expense undertake, comply with and 
perform all its obligations set out in this Agreement or arising hereunder. 

6.1.2 The Authority agrees to provide support to the Concessionaire and 
undertakes to observe, comply with and perform, subject to and in 
accordance with the provisions of this Agreement and the Applicable 
Laws, the following: 

(a) upon written request from the Concessionaire, and subject to the 
Concessionaire complying with Applicable Laws, provide 
reasonable support and assistance to the Concessionaire in procuring 
Applicable Permits required from any Government Instrumentality 
for implementation and operation of the Project; 

(b) upon written request from the Concessionaire, provide reasonable 
assistance to the Concessionaire in obtaining access to all necessary 
infrastructure facilities and utilities, including water and electricity 
at rates and on terms no less favourable to the Concessionaire than 
those generally available to commercial customers receiving 
substantially equivalent services; 

(c) that no barriers are erected or placed on or about the Elevated 
Corridor by any Government Instrumentality or persons claiming 
through or under it, except for reasons of Emergency, national 
security, law and order or collection of inter-state taxes; 

 
(d) make best endeavours to procure that no local Tax, toll or charge is 

levied or imposed on the use of whole or any part of the  Elevated 
Corridor; 

(e) subject to and in accordance with the Applicable Laws, grant to 
the Concessionaire the authority to regulate traffic on the Project; 

(f) assist the Concessionaire in procuring police assistance for 
regulation of traffic, removal of trespassers and security on or at the 
Elevated Corridor; 

(g) not do or omit to do any act, deed or thing which may in any manner 
be violative of any of the provisions of this Agreement; 

(h) support, cooperate with and facilitate the Concessionaire in the 
implementation and operation of the Project in accordance with the 
provisions of this Agreement; and 

(i) upon written request from the Concessionaire and subject to the 
provisions of clause 5.4, provide reasonable assistance to the 
concessionaire and any expatriate personnel of the 
Concessionaire or its Contractors to obtain applicable 
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visas and work permits for the purposes of discharge by the Concessionaire or its Contractors their 
obligations under this Agreement and the Project Agreements. 

6.2 Maintenance obligations prior to Appointed Date 

During the Development Period, the Concessionaire shall maintain the Elevated 
Corridor, at its own cost and expense, so that its traffic worthiness and safety are at no 
time materially inferior as compared to its condition 7 (seven) days prior to the last date 
for submission of the Bid, and in the event of any material deterioration or damage 
other than normal wear and tear, undertake repair thereof, or pay to the Concessionaire 
the cost and expense, as determined by the Independent Engineer, for undertaking such 
repair after the Appointed Date. For the avoidance of doubt, the Concessionaire shall 
undertake only routine maintenance during the Development Period, and it shall 
undertake special repairs only for ensuring safe operation of the Elevated Corridor, or in 
the event of excessive deterioration or damage caused due to unforeseen events such as 
floods or torrential rain. 

6.3 Obligations relating to Competing Roads - DELETED 

6.4 Obligations relating to refinancing 

Upon request made by the Concessionaire to this effect, the Authority shall, in conformity 
with any regulations or guidelines that may be notified by the Government or the Reserve 
Bank of India, as the case may be, permit and enable the Concessionaire to secure 
refinancing, in whole or in part, of the Debt Due on such terms as may be agreed upon 
between the Concessionaire and the entity providing such refinancing; provided,  however, 
that the refinancing hereunder shall be utilized for the Project purpose only and shall always 
be subject to the prior approval of the Authority, which shall not be unreasonably withheld. 
For the avoidance of doubt, the tenure of debt refinanced hereunder may be determined 
mutually between the Senior Lenders and the Concessionaire, but the repayment thereof 
shall be completed no later than 1 (one) year prior to the expiry of Concession Period. 

6.5 Empowered Committee  

The Government of Karnataka may, at its discretion, constitute an Empowered Committee 
for the purpose of reviewing the risk-sharing allocation between the Parties and overseeing 
the management of the Concession during the Concession Period. 

The Empowered Committee shall be responsible for (i) reviewing the risk-sharing allocation 
and mechanisms with the Concessionaire; (ii) considering any material deviations to the 
terms of this Agreement; and (iii) overseeing the overall management of the Concession to 
ensure implementation in accordance with the approved framework. 

The composition, tenure and frequency of meetings of the Empowered Committee shall be 
determined by the Government of Karnataka. 

 
 
 
 
 
 
 
 
 



 

 
 
 
 
 

 
ARTICLE 7: REPRESENTATIONS AND WARRANTIES 

 
7.1 Representations and Warranties of the Concessionaire 

The Concessionaire represents and warrants to the Authority that: 

(a) it is duly organised and validly existing under the laws of India, and has full power 
and authority to execute and perform its obligations under this Agreement and to 
carry out the transactions contemplated hereby; 

(b) it has taken all necessary corporate and other actions under Applicable Laws to 
authorise the execution and delivery of this Agreement and to validly exercise its 
rights and perform its obligations under this Agreement; 

(c) it has the financial standing and capacity to undertake the Project in accordance 
with the terms of this Agreement; 

(d) this Agreement constitutes its legal, valid and binding obligation, enforceable 
against it in accordance with the terms hereof, and its obligations under this 
Agreement will be legally valid, binding and enforceable obligations against it in 
accordance with the terms hereof 

(e) it is subject to the laws of India, and hereby expressly and irrevocably waives any 
immunity in any jurisdiction in respect of this Agreement or matters arising 
thereunder including any obligation, liability or responsibility hereunder; 

(f) the information furnished in the Bid and as updated on or before the date of this 
Agreement is true and accurate in all respects as on the date of this Agreement; 

(g) the execution, delivery and performance of this Agreement will not conflict with, 
result in the breach of, constitute a default under, or accelerate performance required 
by any of the terms of its Memorandum and Articles of Association {or those of any 
member of the consortium) or any Applicable Laws or any covenant, contract, 
agreement, arrangement, understanding, decree or order to which it is a party or by 
which it or any of its properties or assets is bound or affected; 

(h) there are no actions, suits, proceedings, or investigations pending or, to its 
knowledge, threatened against it at law or in equity before any court or before any 
other judicial, quasi-judicial or other authority, the outcome of which may result in 
the breach of this Agreement or which individually or in the aggregate may result in 
any material impairment of its ability to perform any of its obligations under this 
Agreement; 

(i) it has no knowledge of any violation or default with respect to any order, writ, 
injunction or decree of any court or any legally binding order of any Government 

 
 

 



 

Instrumentality which may result in any material adverse effect on its ability to 
perform its obligations under this Agreement and no fact or circumstance exists 
which may give rise to such proceedings that would adversely affect the 
performance of its obligations under this Agreement; 

(j) it has complied with Applicable Laws in all material respects and has not been 
subject to any fines, penalties, injunctive relief or any other civil or criminal 
liabilities which in the aggregate have or may have a material adverse effect on its 
ability to perform its obligations under this Agreement; 

(k) it shall at no time undertake or permit any Change in Ownership except in 
accordance with the provisions of Clause 5.3 and that the {selected bidder/ 
Consortium Members}, together with {its/ their} Associates, hold not less than 51% 
(fifty-one percent) of its issued and paid up Equity as on the date of this Agreement; 
and that each Consortium Member whose technical and financial capacity was 
evaluated for the purposes of pre-qualification and short-listing in response to the 
Request for Proposal shall hold at least 26% (twenty six per cent) of such Equity, 
which shall also be not less than 5% (five per cent) of the Total Project Cost during 
the Construction Period and one year thereafter. The period of 1 year will be 
reckoned from date of completion of Punch List excluding the Punch List items 
pending due to the reasons attributable to the Authority. 

Provided further that any such request made under Clause 5.3, shall at the option of the 
Authority, be required to be accompanied by a suitable no objection letter from the Senior 
Lenders. 

 
(l) {the selected bidder/ Consortium Members and its/their} Associates have the 

financial standing and resources to fund the required Equity and to raise the debt 
necessary for undertaking and implementing the Project in accordance with this 
Agreement; 

(m) (the selected bidder/ each Consortium Member} is duly organised and validly 
existing under the laws of the jurisdiction of its incorporation, and has requested the 
Authority to enter into this Agreement with the Concessionaire pursuant to the 
Letter of Award, and has agreed to and unconditionally accepted the terms and 
conditions set forth in this Agreement; 

(n) all its rights and interests in the Elevated Corridor shall pass to and vest in the 
Authority on the Transfer Date free and clear of all liens, claims and Encumbrances, 
without any further act or deed on its part or that of the Authority, and that none of 
the Project Assets shall be acquired by it, subject to any agreement under which a 
security interest or other lien or Encumbrance is retained by any person, save and 
except as expressly provided in this Agreement; 

(o) no representation or warranty by it contained herein or in any other document 
furnished by it to the Authority or to any Government Instrumentality in relation to 
Applicable Permits contains or will contain any untrue or misleading statement of 
material fact or omits or will omit to state a material fact necessary to make such 
representation or warranty not misleading; 

 
 
 
 

 
 



 

 
 
 

 
(p) no sums, in cash or kind, have been paid or will be paid, by it or on its behalf, to any 

person by way of fees, commission or otherwise for securing the Concession or 
entering into this Agreement or for influencing or attempting to influence any officer 
or employee of the Authority in connection therewith; and 

(q) all information provided by the {selected bidder/ Consortium Members} in response 
to the Request for Proposals or otherwise, is to the best of its knowledge and belief, 
true and accurate in all material respects. 

(r) all undertakings and obligations of the Concessionaire arising from the Request for 
Proposals or otherwise shall be binding on the Concessionaire as if they form part of 
this Agreement. 

7.2 Representations and Warranties of the Authority 

The Authority represents and warrants to the Concessionaire that: 

(a) it has full power and authority to execute, deliver and perform its obligations under 
this Agreement and to carry out the transactions contemplated herein and that it has 
taken all actions necessary to execute this Agreement, exercise its rights and 
perform its obligations, under this Agreement; 

(b) it has taken all necessary actions under the Applicable Laws to authorise the 
execution, delivery and performance of this Agreement; 

 
(c) it has the financial standing and capacity to perform its obligations under this 

Agreement; 

(d) this Agreement constitutes a legal, valid and binding obligation enforceable against 
it in accordance with the terms hereof; 

(e) it has no knowledge of any violation or default with respect to any order, writ, 
injunction or any decree of any court or any legally binding order of any 
Government Instrumentality which may result in any material adverse effect on the 
Authority's ability to perform its obligations under this Agreement; 

(f) it has complied with Applicable Laws in all material respects; 

(g) it has the right, power and authority to manage and operate the Elevated Corridor up 
to the Appointed Date; and 

(h) DELETED 

(i) it has good and valid right to the Site, and has power and authority to grant a licence 
in respect thereto to the Concessionaire; 

(j) there are no actions, suits or proceedings pending or, to its knowledge, threatened 
against it at law or in equity before any court or before any other judicial, quasi-
judicial or other authority, the outcome of which may result in the default or breach 
of this Agreement or which individually or in the aggregate may result in any 
material impairment of its ability to perform its obligations under this Agreement; 

(k) upon the Concessionaire paying the Concession Fee and performing the covenants 
herein, it shall not at any time during the term hereof, interfere with peaceful exercise 



 

 

of the rights and discharge of the obligations by the Concessionaire, in accordance 
with this Agreement. 

 

7.3 Disclosure 

In the event that any occurrence or circumstance comes to the attention of either Party that 
renders any of its aforesaid representations or warranties untrue or incorrect, such Party 
shall immediately notify the other Party of the same. Such notification shall not have the 
effect of remedying any breach of the representation or warranty that has beenfound to be 
untrue or incorrect nor shall it adversely affect or waive any right, remedy or obligation of 
either Party under this Agreement. 

 

 



 

 
 
 
 

ARTICLE 8: DISCLAIMER 

 
8.1 Disclaimer 

8.1.1 The Concessionaire acknowledges that prior to the execution of this Agreement, the 
Concessionaire has, after a complete and careful examination, made an independent 
evaluation of the Request for Qualification, Request for Proposals, Scope of the Project, 
Specifications and Standards, Site, existing structures, local conditions, physical qualities of 
ground, subsoil and geology, traffic volumes and all information provided by the Authority 
or obtained, procured or gathered otherwise, and has determined to its satisfaction the 
accuracy or otherwise thereof and the nature and extent of difficulties, risks and hazards as 
are likely to arise or may be faced by it in the course of performance of its obligations 
hereunder. The Authority makes no representation whatsoever, express, implicit or 
otherwise, regarding the accuracy, adequacy, correctness, reliability and/orcompleteness of 
any assessment, assumptions, statement or information provided by it and the 
Concessionaire confirms that it shall have no claim whatsoever against the Authority in this 
regard. 

8.1.2 The Concessionaire acknowledges and hereby accepts the risk of inadequacy, mistake or 
error in or relating to any of the matters set forth in Clause 8.1.1 above and hereby 
acknowledges and agrees that the Authority shall not be liable for the same in any manner 
whatsoever to the Concessionaire, {the Consortium Members and their} Associates or any 
person claiming through or under any of them. 

8.1.3 The Parties agree that any mistake or error in or relating to any of the matters set forth in 
Clause 8.1.1 above shall not vitiate this Agreement, or render it voidable 

8.1.4 In the event that either Party becomes aware of any mistake or error relating to any of the 
matters set forth in Clause 8.1.1 above, that Party shall immediately notify the other Party, 
specifying the mistake or error; provided, however, that a failure on part of the Authority to 
give any notice pursuant to this Clause 8.1.4 shall not prejudice the disclaimer of the 
Authority contained in Clause 8.1.1 and shall not in any manner shift to the Authority any 
risks assumed by the Concessionaire pursuant to this  Agreement. 

8.1.5 as otherwise provided in this Agreement, all risks relating to the Project shall be borne by 
the Concessionaire and the Authority shall not be liable in any manner for such risks or the 
consequences thereof. 
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Part III 
Development and Operations 
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ARTICLE 9: PERFORMANCE SECURITY 

 
9.1 Performance Security 

9.1.1 The Concessionaire shall, for the performance of its obligations hereunder during the 
Construction Period, provide to the Authority no later than 180 (one hundred and eighty) 
days from the date of this Agreement, an irrevocable and unconditional guarantee from a 
Bank for a sum equivalent to Rs. 106.11 crore (calculated at 3% of Estimated Project 
Cost as specified in the RFP) in the form set forth in Schedule-F (the "Performance 
Security"). Until such time the Performance Security is provided by the Concessionaire 
pursuant hereto and the same comes into effect, the Bid Security shall remain in force and 
effect, and upon such provision of the Performance Security pursuant hereto, the Authority 
shall release the Bid Security to the Concessionaire. 

9.1.2 Notwithstanding anything to the contrary contained in this Agreement, in the event 
Performance Security is not provided by the Concessionaire within a period of 180 (one 
hundred and eighty) days from the date of this Agreement, the Authority may encash the 
Bid Security and appropriate the proceeds thereof as Damages, and thereupon all rights, 
privileges, claims and entitlements of the Concessionaire under or arising out of this 
Agreement shall be deemed to have been waived by, and to have ceased with the 
concurrence of the Concessionaire, and this Agreement shall be deemed to have been 
terminated by mutual agreement of the Parties. 

9.2 Appropriation of Performance Security 

Upon occurrence of a Concessionaire Default or failure to meet any Condition 
Precedent, the Authority shall, without prejudice to its other rights and remedies 
hereunder or in law, be entitled to encash and appropriate the relevant amounts from 
the Performance Security as Damages for such Concessionaire Default or failure to 
meet any Condition Precedent. Upon such encashment and appropriation from the 
Performance Security, the Concessionaire shall, within 30 (thirty) days thereof, 
replenish, in case of partial appropriation, to its original level the Performance Security, 
and in case of appropriation of the entire Performance Security provide a fresh 
Performance Security, as the case may be, and the Concessionaire shall, within the time 
so granted, replenish or furnish fresh Performance Security as aforesaid failing which 
the Authority shall be entitled to terminate this Agreement in accordance with Article 
37. Upon replenishment or furnishing of a fresh Performance Security, as the case may 
be, as aforesaid, the Concessionaire shall be entitled to an additional Cure Period of 90 
(ninety) days for remedying the Concessionaire Default or to meet any Condition 
Precedent, and in the event of the Concessionaire not curing its default or meeting such 
Condition Precedent within such Cure Period, the Authority shall be entitled to encash 
and appropriate such Performance Security as Damages, and to terminate this 
Agreement in accordance with Article 37. 

 
9.3 Release of Performance Security 

 
The Performance Security shall remain in force and effect for a period of one year from 
the Appointed Date, or upon the Concessionaire expending on Project construction an 
aggregate sum that is not less than 40% (forty per cent) of the Total Project Cost, 
whichever is earlier; provided, however, that the Performance Security shall not be 
released if the Concessionaire is in breach of this Agreement. Upon request made by the 
Concessionaire for release of the Performance Security along with the particulars which 
establish satisfaction of the requirements specified under this Clause 9.3, the Authority 
shall release the Performance Security forthwith. 
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ARTICLE 10: RIGHT OF WAY 

 
10.1 The Site 

The site of the Elevated Corridor shall comprise the real estate described in Schedule-A and 
in respect of which the Right of Way shall be provided and granted by the Authority to the 
Concessionaire as a licensee under and in accordance with this Agreement (the "Site"). For 
the avoidance of doubt, it is hereby acknowledged and agreed that references to the Site 
shall be construed as references to the real estate required for construction of the Elevated 
Corridor as set forth in Schedule-A 

10.2 License, Access and Right or Way 

10.2.1 The Authority hereby grants to the Concessionaire access to the Site for carrying out any 
surveys, investigations and soil tests that the Concessionaire may deem necessary during the 
Development Period, it being expressly agreed and understood that the Authority shall have 
no liability whatsoever in respect of survey, investigations and tests carried out or work 
undertaken by the Concessionaire on or about the Site pursuant hereto in the event of 
Termination or otherwise. 

10.2.2 In consideration of the Concession Fee, this Agreement and the covenants and warranties on 
the part of the Concessionaire herein contained, the Authority, in accordance with the terms 
and conditions set forth herein, hereby grants to the Concessionaire, commencing from the 
Appointed Date, leave and licence rights in respect of all the land (along with any buildings, 
constructions or immovable assets, if any, thereon) comprising the Site which is described, 
delineated and shown in Schedule A hereto (the "Licensed Premises"), on an "as is where 
is" basis, free of any Encumbrances, to develop, operate and maintain the said Licensed 
Premises, together with all and singular rights, liberties, privileges, easements and 
appurtenances whatsoever to the said Licensed Premises, hereditaments or premises or any 
part thereof belonging to or in anyway appurtenant thereto or enjoyed therewith, for the 
duration of the Concession Period and, for the purposes permitted under this Agreement, and 
for no other purpose whatsoever. 

10.2.3 The licence, access and Right of Way granted by this Agreement to the Concessionaire shall 
always be subject to existing rights of way and the Concessionaire shall perform its 
obligations in a manner that one existing lane of the existing road or an alternative thereof 
are open to traffic at all times during the Construction Period. 

10.2.4 It is expressly agreed that the licence granted hereunder shall terminate automatically and 
forthwith, without the need for any action to be taken by the Authority to terminate the 
licence, upon the Termination of this Agreement for any reason whatsoever. For the 
avoidance of doubt, the Parties expressly agree that notwithstanding any temporary or 
permanent structures erected on the Site by the Concessionaire or its sub-licensees, the 
licence in respect of the Site shall automatically terminate, without any further act of the 
Parties, upon Termination of this Agreement. 

 

 
 



 

10.2.5 The Concessionaire hereby irrevocably appoints the Authority (or its nominee) to be its true 
and lawful attorney, to execute and sign in the name of the Concessionaire a transfer or 
surrender of the licence granted hereunder at any time after the Concession Period has 
expired or has been terminated earlier in terms hereof, a sufficient proof of which will be 
the declaration of any duly authorised officer of the Authority, and the Concessionaire 
consents to it being registered for this purpose. 

10.2.6 It is expressly agreed that trees on the Site are property of the Authority except that the 
Concessionaire shall be entitled to exercise usufructuary rights thereon during the 
Concession Period. 

10.3 Procurement of the Site 

10.3.1 Pursuant to the notice specified in Clause 4.1.2, the Authority Representative, the 
Independent Engineer, and the Concessionaire shall, on a mutually agreed date and time, 
inspect the Site and prepare a memorandum containing an inventory of the Site including 
the vacant and unencumbered land, buildings, structures, road works, trees and any other 
immovable property on or attached to the Site. Such memorandum shall have appended 
thereto an appendix (the "Appendix") specifying in reasonable detail those parts of the Site 
to which vacant access and Right of Way has not been granted to the Concessionaire. 
Signing of the memorandum, in two counterparts (each of which shall constitute an 
original), by the authorised representatives of the Parties shall, subject to the provisions of 
Clause 10.2.2, be deemed to constitute a valid licence and Right of Way to the 
Concessionaire for free and unrestricted use and development of the vacant and 
unencumbered Site during the Concession Period under and in accordance with the 
provisions of this Agreement and for no other purpose whatsoever. For the avoidance of 
doubt, it is agreed that valid licence and Right of Way with respect to the parts of the Site as 
set forth in the Appendix shall be deemed to have been granted to the Concessionaire upon 
vacant access thereto being provided by the Authority to the Concessionaire. 

10.3.2 Without prejudice to the provisions of Clause 10.3.1, the Parties hereto agree that on or 
prior to the Appointed Date, the Authority shall have granted vacant access and Right of 
Way for minimum 70% (seventy per cent) of the Construction Zone, so that on completion 
of work in this granted RoW access shall be sufficient to construct and achieve COD of the 
Project. The Appendix shall not include more than 30% (thirty per cent) of the remaining 
parts of the Construction Zone required and necessary for construction of the Project. The 
Appendix shall not include more than 30% (thirty per cent) of the remaining parts of the 
Construction Zone required and necessary for construction of the Project. The Parties 
expressly agree that vacant access and Right of Way to at least 70% (seventy per cent) of 
the Construction Zone, being substantially contiguous and sufficient to commence and 
meaningfully carry out the Construction Works (including foundation works and the 
precasting / casting of UHPFRC and pre-cast elements), shall be adequate for declaration of 
the Appointed Date; and the Appointed Date shall not be deferred, nor the commencement 
of Construction Works delayed, on the ground that Right of Way to the entire Construction 
Zone has not been granted.  

Notwithstanding that Right of Way to a part of the Construction Zone (not exceeding 30%) remains 
to be granted, the Concessionaire shall, from the Appointed Date, mobilise and commence 
Construction Works on the Construction Zone to which Right of Way has been granted, and 
shall not be entitled to defer commencement, or to claim Damages, extension of the 
Scheduled Completion Date or any other relief, solely on the ground that Right of Way to 
the balance Construction Zone is yet to be granted, save to the extent expressly provided in 
Clauses 10.3.4 and 10.3.5. 

 



 

10.3.3 On and after signing the memorandum referred to in Clause 10.3.1, and until the Transfer 
Date, the Concessionaire shall maintain a round-the-clock vigil over the Site and shall 
ensure and procure that no encroachment thereon takes place, and in the event of any 
encroachment or occupation on any part thereof, the Concessionaire shall report such 
encroachment or occupation forthwith to the Authority and undertake its removal at its cost 
and expenses. 

 

10.3.4 The Authority shall make best efforts to procure and grant, no later than 180 (one hundred 
eighty) days from the Appointed Date, the Right of Way to the Concessionaire in respect of 
all land included in the Appendix, and in the event of delay for any reason beyond 180 days, 
the works corresponding to RoW in the Appendix not provided shall be removed from the 
Scope of the Project and provision of Clause 16.6.1 shall apply in case of such works. 

10.3.5 Upon receiving Right of Way in respect of any land included in the Appendix, the 
Concessionaire shall complete the Construction Works thereon within a reasonable period to 
be determined by the Independent Engineer in accordance with Good Industry Practice; 
provided that the issue of Provisional Certificate shall not be affected or delayed on account 
of vacant access to any part of the Site not being granted to the Concessionaire or any 
construction on such part of the Site remaining incomplete on the date of Tests on account 
of the delay or denial of such access thereto. For the avoidance of doubt, it is expressly 
agreed that Construction Works on all lands for which Right of Way is granted within 180 
(hundred and eighty) days of the Appointed Date shall be completed before the Project 
Completion Date.  

It is also expressly agreed that completion of the respective Construction Works within the time 
determined by the Independent Engineer hereunder shall be deemed to be Project Milestones for the 
purposes of levy and recovery of Damages under and in accordance with the provisions of Clause 
12.4.2. 

10.3.6 The Concessionaire shall, if so required by the Authority, procure on behalf of the 
Authority, on the terms and to the extent specified by the Authority, the additional land 
required for Toll Plazas, Traffic Aid Posts, Medical Aid Posts, under passes and over 
passes or for construction of works specified in Change of Scope Order issued under 
Article 16, in accordance with this Agreement and upon procurement, such land shall 
form part of the Site and vest in the Authority; provided that the Concessionaire may, by 
notice given to the Authority no later than 60 (sixty) days from the Appointed Date or 
the date of Change of Scope Order, as the case may be, require the Authority to initiate 
and undertake proceedings for acquisition of such land under the provisions of the 
Karnataka Highways Act, 1964 and the Authority shall take all such steps as may be 
reasonably necessary for such land acquisition forthwith; provided further that the cost 
of land acquired under this Clause 10.3.6 shall be borne by the Authority in accordance 
with the Act; provided also that the land to be acquired by the Authority hereunder as a 
part of the Site shall be deemed to be included in the Appendix referred to in this Clause 
10.3 and dealt with in accordance with the provisions thereof. [For the avoidance of 
doubt, it is agreed that the minimum area of land to be acquired for the Toll plazas and 
approach roads thereof shall conform to the provisions of Schedule - B and Schedule C. 
It is further agreed that the Authority may, at any time after the Bid Date, suo moto 
acquire the land required hereunder.] 

10.3.7 The Concessionaire may procure at its cost and expense and on its own the land that 
may be required by it for Additional Facilities and the Authority shall have no 
obligation 

 



 

 
 
 
 
 

 
or liability in respect thereof. For the avoidance of doubt, the Concessionaire shall seek 
prior consent of the Authority to connect any Additional Facility to the Elevated Corridor 
and such consent shall not be unreasonably withheld. Provided that cost of procuring such 
land for construction of additional facilities shall not be the part of Financial Package and 
the Financial Model. 

10.4 Site to be free from Encumbrances 

Subject to the provisions of Clause 10.3, the Site shall be made available by the Authority to 
the Concessionaire pursuant hereto free from all Encumbrances and occupations and without 
the Concessionaire being required to make any payment to the Authority on account of any 
costs, compensation, expenses and charges for the acquisition and use of such Site for the 
duration of the Concession Period, except insofar as otherwise expressly provided in this 
Agreement. For the avoidance of doubt, it is agreed that existing rights of way, easements, 
privileges, liberties and appurtenances to the Licensed Premises shall not be deemed to be 
Encumbrances. It is further agreed that the Concessionaire accepts and undertakes to bear 
any and all risks arising out of the inadequacy or physical condition of the Site. 

10.5 Protection of Site from encroachments 

During the Concession Period, the Concessionaire shall protect the Site from any and all 
occupations, encroachments or Encumbrances, and shall not place or create nor permit any 
Contractor or other person claiming through or under the Concessionaire to place or create 
any Encumbrance or security interest over all or any part of the Site or the Project Assets, or 
on any rights of the Concessionaire therein or under this Agreement, save and except as 
otherwise expressly set forth in this Agreement. 

10.6 Special/temporary right of way 

The Concessionaire shall bear all costs and charges for any special or temporary right of 
way required by it in connection with access to the Site. The Concessionaire shall obtain at 
its cost such facilities on or outside the Site as may be required by it for the purposes of the 
Elevated corridor and the performance of its obligations under this Agreement. 

10.7 Access to the Authority and Independent Engineer 

The licence, right of way and right to the Site granted to the Concessionaire hereunder shall 
always be subject to the right of access of the Authority and the Independent Engineer and 
their employees and agents for inspection, viewing and exercise of their rights and 
performance of their obligations under this Agreement. 

10.8 Geological and archaeological finds 

It is expressly agreed that mining, geological or archaeological rights do not form part of the 
licence granted to the Concessionaire under this Agreement and the Concessionaire hereby 
acknowledges that it shall not have any mining rights or interest in the underlying minerals, 
fossils, antiquities, structures or other remnants or things 

 
 
 

 
 



 

either of particular geological or archaeological interest and that such rights, interest and 
property on or under the Site shall vest in and belong to the Authority or the concerned 
Government Instrumentality. The Concessionaire shall take all reasonable precautions to 
prevent its workmen or any other person from removing or damaging such interest or 
property and shall inform the Authority forthwith of the discovery thereof and comply with 
such instructions as the concerned Government Instrumentality may reasonably give for the 
removal of such property. For the avoidance of doubt, it is agreed that any reasonable 
expenses incurred by the Concessionaire hereunder shall be reimbursed by the Authority. It 
is also agreed that the Government shall procure that the instructions hereunder are issued 
by the concerned Government Instrumentality within a reasonable period. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 



 

 
ARTICLE 11: UTILITIES, ASSOCIATED ROADS AND TREES 

 
11.1 Existing utilities and roads 

Notwithstanding anything to the contrary contained herein, the Concessionaire shall 
ensure that the respective entities owning the existing roads, right of way or utilities 
on, under or above the Site are enabled by it to keep such utilities in continuous 
satisfactory use, if necessary, by providing suitable temporary or permanent diversions 
with the authority of the controlling body of that road, right of way or utility, and the 
Authority shall, upon written request from the Concessionaire, initiate and undertake 
at the Concessionaire's cost, legal proceedings for acquisition of any right of way 
necessary for such diversion. 

11.2 Shifting of obstructing utilities 

The Concessionaire shall, subject to Applicable Laws and with assistance of the 
Authority, undertake shifting of any utility including electric lines, water pipes and 
telephone cables, to an appropriate location or alignment within or outside the Site if 
and only if such utility causes or shall cause a material adverse effect on the 
construction, operation or maintenance of the Elevated Corridor. The cost of such 
shifting shall be borne by the Authority or by the entity owning such utility, if the 
Authority so directs, and in the event of any delay in shifting thereof, the 
Concessionaire shall be excused for failure to perform any of its obligations hereunder 
if such failure is a direct consequence of delay on the part of the entity owning such 
electric lines, water pipes or telephone cables, as the case may be.  

The work towards shifting of utilities shall be treated as Change of Scope. The 
Concessionaire shall execute such utility shifting works under the supervision of utility 
owning agency and Independent Engineer (IE) in accordance with the provision of 
Agreement. The Authority will provide assistance to the Concessionaire for obtaining 
the estimates for shifting of such utilities from the entity owning such electric lines, 
water pipes or telephone cables, as the case may be. The cost of utility shifting shall be 
based on the estimates given by the utility-owning agencies, and shall be paid as per 
actuals or by the entity owning such utility, if the Authority to the Concessionaire. 
Only supervision charges shall be paid by the Authority to the utility-owning entity. 

The dismantled material/scrap of existing Utility to be shifted/dismantled shall belong 
to the Concessionaire who would be free to dispose of the dismantled material as 
deemed fit by them.  

The work of shifting of utilities can be taken up by the Concessionaire any time after 
signing of the Agreement. 

11.3 New utilities and roads 

11.3.1 The Concessionaire shall allow, subject to such conditions as the Authority may specify, 
access to, and use of the Site for laying telephone lines, water pipes, electric cables or other 
public utilities. Where such access or use causes any financial loss to the Concessionaire, it 
may require the user of the Site to pay compensation or damages as per Applicable Laws. 
For the avoidance of doubt, it is agreed that use of the Site under this Clause shall not in 
any manner relieve the Concessionaire of its obligation to maintain the Elevated Corridor 
in accordance with this Agreement and any damage caused by such use shall be restored 
forthwith. 



 

11.3.2 The Authority may, by notice require the Concessionaire to connect any adjoining road to 
the Elevated Corridor. Upon receipt of a notice hereunder, the connecting portion thereof 
falling within the Site shall be constructed by the Concessionaire at the Authority's cost in 
accordance with Article 16, and the maintenance thereof shall be undertaken by the 
Concessionaire in accordance with the provisions of Clause 17.1.3. 

11.3.3 The Authority may by notice require the Concessionaire to connect, through 
a paved road, any adjoining service station, hotel, motel or any other public facility or 
amenity to the Elevated Corridor, whereupon the connecting portion thereof that falls 
within the Site shall be constructed and maintained by the Concessionaire upon 
advance payment of the cost to be made by the beneficiary entity in accordance 
with the amount and period as determined by the Independent Engineer. For the 
avoidance of doubt, any connecting road constructed prior to the Appointed Date 
and falling within the Site shall be maintained by the Concessionaire upon advance 
payment to be made by the beneficiary entity in accordance with the provisions of 
this Clause. 

11.4 Felling of trees 

The Authority shall assist the Concessionaire in obtaining the Applicable Permits for 
felling of trees to be identified by the Authority for this purpose if and only if such 
trees cause a material adverse effect on the construction, operation or maintenance of 
the Elevated Corridor. The cost of such felling shall be borne by the Authority, and in 
the event of any delay in felling thereof for reasons beyond the control of the 
Concessionaire, it shall be excused for failure to perform any of its obligations 
hereunder if such failure is a direct consequence of delay in the felling of trees. For the 
avoidance of doubt, the Parties hereto agree that the felled trees shall be deemed to be 
owned by the Authority and shall be disposed in such manner and subject to such 
conditions as the Authority may in its sole discretion deem appropriate. 

 

11.5 Dismantling of structures 

The Concessionaire shall at its own cost dismantle the structures in the acquired lands 
including those on patta lands, abadilands, assigned lands, etc. the compensation for 
which, was paid by the Authority to the land owners and the lands were handed over to 
the Concessionaire. The Concessionaire shall, at its own cost, dispose of the 
dismantled material in its sole discretion as deemed appropriate, while complying with 
all environmental guidelines and regulations and clear the Site for undertaking 
construction. 

 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
ARTICLE 12: CONSTRUCTION OF THE ELEVATED CORRIDOR 

 
12.1 Obligations prior to commencement of construction 

Prior to commencement of Construction Works, the Concessionaire shall: 

(a) submit to the Authority and the Independent Engineer its detailed design, 
construction methodology, quality assurance procedures, and the procurement, 
engineering and construction time schedule for completion of the Project in 
accordance with the Project Completion Schedule as set forth in Schedule-G; 

(b) appoint its representative duly authorised to deal with the Authority in respect of all 
matters under or arising out of or relating to this Agreement; 

(c) undertake. do and perform all such acts, deeds and things as may be necessary or 
required before commencement of construction under and in accordance with this 
Agreement, the Applicable Laws and Applicable Permits; and 

(d) make its own arrangements for quarrying of materials needed for the Elevated 
Corridor as well as make arrangements for transport and disposal of excavated 
materials/soil under and in accordance with the Applicable Laws and Applicable 
Permits. 

12.2 Maintenance during Construction Period 

During the Construction Period, the Concessionaire shall maintain, at its cost, the existing 
lane(s) of the Elevated Corridor so that the traffic worthiness and safety thereof are at no 
time materially inferior as compared to their condition 7 (seven) days prior to the date of this 
Agreement, and shall undertake the necessary repair and maintenance works for this 
purpose; provided that the Concessionaire may, at its cost, interrupt and divert the flow of 
traffic if such interruption and diversion is necessary for the efficient progress of 
Construction Works and conforms to Good Industry Practice; provided further that such 
interruption and diversion shall be undertaken by the Concessionaire only with the prior 
written approval of the Independent Engineer which approval shall not be unreasonably 
withheld. For the avoidance of doubt, it is agreed that the Concessionaire shall at all times 
be responsible for ensuring safe operation of the Elevated Corridor. 

12.3 Drawings 

In respect of the Concessionaire's obligations relating to the Drawings of the Elevated 
Corridor as set forth in Schedule-H, the following shall apply: 

(a) The Concessionaire shall prepare and submit, with reasonable promptness and in 
such sequence as is consistent with the Project Completion Schedule, three copies 
each of all Drawings to the Independent Engineer for review; 

 



 

(b) By submitting the Drawings for review to the Independent Engineer, the 
Concessionaire shall be deemed to have represented that it has determined and 
verified that the design and engineering, including field construction criteria related 
thereto, are in conformity with the Scope of the Project and the Specifications and 
Standards: 

(c) Within 15 (fifteen) days of the receipt of the Drawings, the Independent Engineer 
shall review the same and convey its observations to the Concessionaire with 
particular reference to their conformity or otherwise with the Scope of the Project 
and the Specifications and Standards. The Concessionaire shall not be obliged to 
await the observations of the Independent Engineer on the Drawings submitted 
pursuant hereto beyond the said 15 (fifteen) days period and may begin or continue 
Construction Works at its own discretion and risk; 

(d) If the aforesaid observations of the Independent Engineer indicate that the 
Drawings are not in conformity with the Scope of the Project or the 
Specifications and standards, such Drawings shall be revised by the 
Concessionaire and resubmitted to the Independent Engineer for review. The 
Independent Engineer shall give its observations, if any, within 7 (seven) days 
of receipt of the revised Drawings; 

(e) No review and/or observation of the Independent Engineer and/or its failure to 
review and/or convey its observations on any Drawings shall relieve the 
Concessionaire of its obligations and liabilities under this Agreement in any manner 
nor shall the Independent Engineer or the Authority be liable for the same in any 
manner; 

(f) Without prejudice to the foregoing provisions of this Clause 12.3, the 
Concessionaire shall submit to the Authority for review and comments, its Drawings 
relating to alignment of the Elevated Corridor, finished road level, location and 
layout of the Toll Plaza[s] and general arrangement drawings of major bridges, 
flyovers and grade separators, and the Authority shall have the right but not the 
obligation to undertake such review and provide its comments, if any, within 30 
(thirty) days of the receipt of such Drawings. The provisions of this Clause 12.3 
shall apply mutatis mutandis to the review and comments hereunder; and 

(g) Within 90 (ninety) days of the Project Completion Date, the Concessionaire shall 
furnish to the Authority and the Independent Engineer a complete set of as-built 
Drawings, in 2 (two) hard copies and in micro film form or in such other medium as 
may be acceptable to the Authority, reflecting the Elevated Corridor as actually 
designed, engineered and constructed, including an as-built survey illustrating the 
layout of the Elevated Corridor and setback lines, if any, of the buildings and 
structures forming part of project Facilities. 

 
 
 
 



 

 
 
 
 
 

 
12.4 Construction of the Elevated Corridor and Completion 

12.4.1 On or after the Appointed Date, the Concessionaire shall undertake construction of the 
six-laned elevated corridor as specified in Schedule-B and Schedule-C, and in 
conformity with the Specifications and Standards set forth in Schedule-D. The 913th 
(nine hundred and thirteen) day from the Appointed Date shall be the scheduled date for 
completion of construction of the elevated corridor (the "Scheduled Completion 
Date") and the Concessionaire agrees and undertakes that elevated corridor construction 
shall be completed on or before the Scheduled Completion Date. 

12.4.2 The Concessionaire shall construct the Elevated Corridor in accordance with the Project 
Completion Schedule set forth in Schedule-G. In the event that the Concessionaire fails to 
achieve any Project Milestone within a period of 90 (ninety) days from the date set forth for 
such Milestone in Schedule-G, unless such failure has occurred due to Force Majeure or for 
reasons solely attributable to the Authority, it shall pay Damages to the Authority in a sum 
calculated at the rate of 0.1% (zero point one per cent) of the amount of Performance 
Security for delay of each day until such Milestone is achieved; provided that if any or all 
Project Milestones or the Scheduled Completion Date are extended in accordance with the 
provisions of this Agreement, the dates set forth in Schedule-G shall be deemed to be 
modified accordingly and the provisions of this Agreement shall apply as if Schedule-G has 
been amended as above; provided further that in the event Project Completion Date is 
achieved on or before the Scheduled Completion Date, the Damages paid under this Clause 
12.4.2 shall be refunded by the Authority to the Concessionaire, but without any interest 
thereon. For the avoidance of doubt, it is agreed that recovery of Damages under this Clause 
12.4.2 shall be without prejudice to the rights of the Authority under this Agreement, 
including the right of Termination thereof. 

12.4.3 In the event that construction completion is not completed within 270 (two hundred and 
seventy) days from the Scheduled Completion Date, unless the delay is on account of 
reasons solely attributable to the Authority or due to Force Majeure, the Authority shall be 
entitled to terminate this Agreement. 

12.5 DELETED 

12.6 DELETED 

12.7 Construction of service roads by the concessionaire 

12.7.1 The Concessionaire shall, as part of the Scope of the Project and at its own cost and 
expense, construct the service roads, at-grade roads, approaches and other allied road facilities, if 
any, as specified in Schedule-B and Schedule-C, in accordance with the Specifications and 
Standards set forth in Schedule-D and the provisions of this Agreement. 

12.7.2 The construction of such service roads / allied road facilities shall be completed on or 
before the Scheduled Project Completion Date / COD, unless otherwise provided in the Project 
Completion Schedule or approved by the Authority in accordance with this Agreement. 

12.7.3 Upon completion, the Concessionaire shall operate, maintain and regulate the use of such 
service roads / allied road facilities throughout the Operation Period in accordance with Good 
Industry Practice, the Maintenance Requirements and the other provisions of this Agreement. 

12.7.4 For the avoidance of doubt, the cost of construction, operation and maintenance of such 
service roads / allied road facilities shall be deemed to be included in the Total Project Cost and 
shall not be treated as a Change of Scope, unless any additional works are specifically required 
by the Authority beyond the scope specified in Schedule-B and Schedule-C. 



 

ARTICLE 13: MONITORING OF CONSTRUCTION 

 
13.1 Monthly progress reports 

During the Construction Period, the Concessionaire shall, no later than 7 (seven) days after 
the close of each month, furnish to the Authority and the Independent Engineer a monthly 
report on physical and financial progress of the Construction Works and shall promptly 
give such other relevant information as may be required by the Independent Engineer. The 
Concessionaire shall also submit a detailed report (along with each monthly report) 
indicating the locations and movements of all construction vehicles by way of installing a 
functional Global Positioning System (GPS) in each vehicle, which shall include, but not 
limited to, the following information: 

(i). Real- time location data of each construction vehicle. 

(ii). Timestamps indicating the start and end times of vehicle movements. 

(iii). Mileage covered by each vehicle. 

The Concessionaire shall be responsible for ensuring the accuracy and integrity of the GPS 
tracking data. 

13.2 Inspection 

During the Construction Period, the Independent Engineer shall inspect the Elevated 
corridor at least once a month and make a report of such inspection (the "Inspection 
Report") stating in reasonable detail the defects or deficiencies, if any, with particular 
reference to the Scope of the Project and Specifications and Standards. It shall send a 
copy of the Inspection Report to the Authority and the Concessionaire within 7 (seven) 
days of such inspection and upon receipt thereof, the Concessionaire shall rectify and 
remedy the defects or deficiencies, if any, stated in the Inspection Report. Such 
inspection or submission of Inspection Report by the Independent Engineer shall not 
relieve or absolve the Concessionaire of its obligations and liabilities hereunder in any 
manner whatsoever. The Authority on a written request from the Lenders’ 
Representative shall be obliged to provide a copy of such Inspection Report. 

13.3 Tests 

13.3.1 For determining that the Construction Works conform to the Specifications and 
Standards, the Independent Engineer shall require the Concessionaire to carry out or 
cause to be carried out tests, at such time and frequency and in such manner as may be 
specified by the Independent Engineer from time to time, in accordance with Good 
Industry Practice for quality assurance. The size of sample for such tests shall, to the 
extent possible, not exceed 10% (ten per cent) of the quantity and/or number of tests 
prescribed by IRC and/or MORTH for the construction works undertaken by the 
Authority through their contractors. The Concessionaire shall, with due diligence, carry 
out or cause to be carried out all the tests in accordance with the instructions of the 
Independent Engineer and furnish the results thereof to the Independent Engineer. One 
half of the costs incurred on such tests, and to the extent certified by the Independent 
Engineer as reasonable, shall be reimbursed by the Authority to the Concessionaire. For 
the avoidance of doubt, the costs to be incurred on any Test which is undertaken for 
determining the rectification of any defect or deficiency in construction shall be borne 
solely by the Concessionaire. 



 

13.3.2 In the event that results of any tests conducted under this Clause 13.3 establish any defects 
or deficiencies in the Construction Works, the Concessionaire shall carry out remedial 
measures and furnish a report to the Independent Engineer in this behalf. The Independent 
Engineer shall require the Concessionaire to carry out or cause to be carried out tests to 
determine that such remedial measures have brought the Construction Works  into 
compliance with the Specifications and Standards, and the procedure set forth in this Clause 
13.3 shall be repeated until such Construction Works conform to the Specifications and 
Standards. For the avoidance of doubt, it is agreed that tests pursuant to this Clause 13.3 
shall be undertaken in addition to and independent of the tests that shall be carried out by 
the Concessionaire for its own quality assurance in accordance with Good Industry Practice. 
It is also agreed that a copy of the results of such tests shall be sent by the Concessionaire to 
the Independent Engineer forthwith. 

13.4 Delays during construction 

Without prejudice to the provisions of Clause 12.4.2, if the Concessionaire does not achieve 
any of the Project Milestones or the Independent Engineer shall have reasonably determined 
that the rate of progress of Construction Works is such that Completion of construction of 
elevated corridor is not likely to be achieved by the Scheduled Completion Date, it shall 
notify the Concessionaire to this effect, and the Concessionaire shall, within 15 (fifteen) 
days of such notice, by a communication inform the Independent Engineer in reasonable 
detail about the steps it proposes to take to expedite progress and submit a revised schedule 
as provided in accordance with Clause 12.1 (a) for achieving the Project Milestones or 
Project Completion Date, as the case may be. Further, if the Independent Engineer reports 
that the progress achieved in any continuous three months is less than 75% as per the 
revised schedule, the Authority may invoke termination as per Clause 37.1.1 (x) of this 
Agreement. 

13.5 Suspension of unsafe Construction Works 

13.5. 1 Upon recommendation of the Independent Engineer to this effect, the Authority may by 
notice require the Concessionaire to suspend forthwith the whole or any part of the 
Construction Works if, in the reasonable opinion of the Authority, such work threatens the 
safety of the Users and pedestrians. 

13.5.2 The Concessionaire shall, pursuant to the notice under Clause 13.5.1, suspend the 
Construction Works or any part thereof for such time and in such manner as may be 
specified by the Authority and thereupon carry out remedial measures to secure the safety of 
suspended works and the Users. The Concessionaire may by notice require the Independent 
Engineer to inspect such remedial measures forthwith and make a report to the Authority 
recommending whether or not the suspension hereunder may be revoked. Upon receiving 
the recommendations of the Independent Engineer, the Authority shall either revoke such 
suspension or instruct the Concessionaire to carry out such other and further remedial 
measures as may be necessary in the reasonable opinion of the Authority, and the procedure 
set forth in this Clause 13.5 shall be repeated until the suspension hereunder is revoked. 

13.5.3 Subject to the provisions of Clause 34.7, all reasonable costs incurred for maintaining and 
protecting the Construction Works or part thereof during the period of suspension (the 
"Preservation Costs"), shall be borne by the Concessionaire; provided that if the 
suspension has occurred as a result of any breach of this Agreement by the Authority, the 
Preservation Costs shall be borne by the Authority. 

13.5.4 If suspension of Construction Works is for reasons not attributable to the Concessionaire, 
the Independent Engineer shall determine any extension of the dates set forth in the Project 



 

Completion Schedule to which the Concessionaire is reasonably entitled, and shall notify the 
Authority accordingly whereupon the Authority shall  extend such Project Completion 
Schedule dates in accordance with the recommendations of the Independent Engineer. In the 
event that the Scheduled Completion Date is extended pursuant hereto, the Concession 
Period shall be deemed to be extended by a period equal in length to the period of extension 
of the Scheduled Completion Date.  

13.6 Video recording 

During the Construction Period, the Concessionaire shall provide to the Authority for every 
calendar quarter, a video recording, which will be compiled into a 3 (three)-hour compact disc or 
digital video disc, as the case may be, covering the status and progress of Construction Works in 
that quarter. The first such video recording shall be provided to the Authority within 7 (seven) days 
of the Appointed Date and thereafter, no later than 15 (fifteen) days after the close of each 
quarter. 

 



 

ARTICLE 14: COMPLETION CERTIFICATE 

 
14.1 Tests 

14.1.1 At least 30 (thirty) days prior to the likely completion of the Elevated Corridor, the 
Concessionaire shall notify the Independent Engineer of its intent to subject the Elevated 
Corridor to Tests. The date and time of each of the Tests shall be determined by the 
Independent Engineer in consultation with the Concessionaire, and notified to the Authority 
who may designate its representative to witness the Tests. The Concessionaire shall provide 
such assistance as the Independent Engineer may reasonably require for conducting the 
Tests. In the event of the Concessionaire and the Independent Engineer failing to mutually 
agree on the dates for conducting the Tests, the Concessionaire shall fix the dates by not less 
than 10 (ten) days notice to the Independent Engineer. 

14.1.2 All Tests shall be conducted in accordance with Schedule-I. The Independent Engineer shall 
observe, monitor and review the results of the Tests to determine compliance of the 
Elevated Corridor with Specifications and Standards and if it is reasonably anticipated or 
determined by the Independent Engineer during the course of any Test that the performance 
of the Elevated Corridor or any part thereof does not meet the Specifications and Standards, 
it shall have the right to suspend or delay such Test and require the Concessionaire to 
remedy and rectify the defects or deficiencies. Upon completion of each Test, the 
Independent Engineer shall provide to the Concessionaire and the Authority copies of all 
Test data including detailed Test results. For the avoidance of doubt, it is expressly agreed 
that the Independent Engineer may require the Concessionaire to carry out or cause to be 
carried out tests on reflectivity of road markings, road signs and illumination levels (lux) of 
lighting and any additional Tests, in accordance with Good Industry Practice, for 
determining the compliance of the Elevated Corridor with Specifications and Standards. 

14.2 Completion Certificate 

Upon completion of Construction Works and the Independent Engineer determining the Tests 
to be successful, it shall forthwith issue to the Concessionaire and the Authority a certificate 
substantially in the form set forth in Schedule-J (the "Completion Certificate"). 

14.3 Provisional Certificate 

14.3.1 Subject to the provisions of Clause 14.3.2, the Independent Engineer may, at the request of 
the Concessionaire, issue a provisional certificate of completion substantially in the form set 
forth in Schedule-J (the "Provisional Certificate”) if the Tests are successful and the 
Elevated Corridor can be safely and reliably placed in commercial operation though certain 
works or things forming part thereof are outstanding and not yet complete. In such an event, 
the Provisional Certificate shall have appended thereto a list of outstanding items signed 
jointly by the Independent Engineer and the Concessionaire (the "Punch List"); provided 
that the Independent Engineer shall not withhold the Provisional Certificate for reason of 
any work remaining incomplete if the delay in 

 

 
 



 

 
 
 
 
 
 
 

completion thereof is attributable to the Authority; provided further that the Punch List shall 
also include the cost of completion for each of the outstanding items. 

14.3.2 The Parties hereto expressly agree that a Provisional Certificate under this Clause 14.3 may, 
upon request of the Concessionaire to this effect, be issued for operating part of the Elevated 
corridor, if the Concessionaire has completed construction of 90% (Ninety per cent) of the 
Site made available to it upto 180 days from the Appointed Date. Upon issue of such 
Provisional Certificate, the provisions of Article 15 shall apply to such completed part, and 
the rights and obligations of the Concessionaire for and in respect of such completed part of 
the Project shall be construed accordingly. 

14.4 Completion of Punch List items 

14.4.1 All items in the Punch List shall be completed by the Concessionaire within 90 (ninety) days 
of the date of issue of the Provisional Certificate and for any delay thereafter, other than for 
reasons solely attributable to the Authority or due to Force Majeure, the Authority shall be 
entitled to recover Damages from the Concessionaire to be calculated and paid for each day 
of delay until all items are completed, at the lower of (a) 0.1% (zero point one per cent) of 
the Performance Security, and (b) 0.2% (zero point two per cent) of the cost of completing 
such items as estimated by the Independent Engineer. Subject to payment of such Damages, 
the Concessionaire shall be entitled to a further period not exceeding 120 (one hundred and 
twenty) days for completion of the Punch List items. For the avoidance of doubt, it is agreed 
that if completion of any item is delayed for reasons solely attributable to the Authority or 
due to Force Majeure, the completion date thereof shall be determined by the Independent 
Engineer in accordance with Good Industry Practice, and such completion date shall be 
deemed to be the date of issue of the Provisional Certificate for the purposes of Damages, if 
any, payable for such item under this Clause 14.4.1 

14.4.2 Upon completion of all Punch List items, the Independent Engineer shall issue the 
Completion Certificate. Failure of the Concessionaire to complete all the Punch List 
items within the time set forth in Clause 14.4.1 for any reason, other than conditions 
constituting Force Majeure or for reasons solely attributable to the Authority, shall 
entitle the Authority at its discretion to get the Punch List items completed at the risk 
and cost of the Concessionaire or to terminate this Agreement. 

14.5 Withholding of Provisional or Completion Certificate 

14.5.1 If the Independent Engineer determines that the Elevated corridor or any part thereof does 
not conform to the provisions of this Agreement and cannot be safely and reliably placed in 
commercial operation, it shall forthwith make a report in this behalf and send copies thereof 
to the Authority and the Concessionaire within 15 (fifteen) days of conducting such tests. 
Upon receipt of such a report from the Independent Engineer and after conducting its own 
inspection, if the Authority is of the opinion that the Elevated corridor is not fit and safe for 
commercial service, it shall, within 30 (thirty) days of receiving the aforesaid report, notify 
the Concessionaire of the defects and deficiencies in the Elevated corridor and direct the 
Independent Engineer to withhold issuance of the 

 



 

Provisional Certificate or Completion Certificate, as the case may be. Upon receipt of such 
notice, the Concessionaire shall remedy and rectify such defects or deficiencies and 
thereupon Tests shall be undertaken in accordance with this Article 14. Such procedure shall 
be repeated as necessary until the defects or deficiencies are rectified. 

14.5.2 Notwithstanding anything to the contrary contained in Clause 14.5.1, the Authority may, at 
any time after receiving a report from the Independent Engineer under that Clause, direct 
the Independent Engineer to issue a Provisional Certificate or Completion Certificate under 
Clause 14.3 or 14.2 respectively, and such direction shall be complied forthwith. 

14.6 Rescheduling of Tests 

If the Independent Engineer certifies to the Authority and the Concessionaire that it is 
unable to issue the Completion Certificate or Provisional Certificate. as the case may be, 
because of events or circumstances on account of which the Tests could not be held or had 
to be suspended, the Concessionaire shall be entitled to re-schedule the Tests and hold the 
same as soon as reasonably practicable. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 



 

ARTICLE 15: ENTRY INTO COMMERCIAL SERVICE 
 
15.1 Commercial Operation Date (COD) 

Elevated Corridor construction shall be deemed to be complete when the Completion 
Certificate or the Provisional Certificate, as the case may be, is issued under the 
provisions of Article 14, and accordingly the commercial operation date of the Project 
shall be the date on which such Completion Certificate or the Provisional Certificate is 
issued (the "COD"). The elevated corridor shall enter into commercial service on COD 
whereupon the Concessionaire shall be entitled to demand and collect Fee in accordance 
with the provisions of Article 27. 

It is expressly clarified that such entitlement shall only be in respect of such part of the 
Project Elevated Corridor in respect of which a Completion Certificate or Provisional 
Certificate, as the case may be, has been issued: 

15.2 Damages for delay 

Subject to the provisions of Clause 12.4, if COD does not occur prior to the 91st (ninety 
first) day after the Scheduled Completion Date, unless the delay is on account of reasons 
solely attributable to the Authority or due to Force Majeure, the Concessionaire shall pay 
Damages to the Authority in a sum calculated at the rate of 0.1% (zero point one per cent) of 
the amount of Performance Security for delay of each day until COD is achieved 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

ARTICLE 16: CHANGE OF SCOPE 

 
16.1 Change of Scope 

16.1.1 The Authority may, notwithstanding anything to the contrary contained in this Agreement, 
require the provision of additional works and services which are not included in the Scope 
of the Project as contemplated by this Agreement or to make modifications/ alterations in 
the scope of works (the "Change of Scope"). Any such Change of Scope shall be made in 
accordance with the provisions of this Article 16 and the costs thereof shall be expended by 
the Concessionaire and reimbursed to it by the Authority in accordance with Clause 16.3. 

16.1.2 If the Concessionaire determines at any time that a Change of Scope is necessary for 
providing safer and improved services to the Users, it shall by notice in writing require the 
Authority to consider such Change of Scope. The Authority shall, within 60 (sixty) days of 
receipt of such notice, either accept such Change of Scope with modifications, if any, and 
initiate proceedings therefor in accordance with this Article 16 or inform the Concessionaire 
in writing of its reasons for not accepting such Change of Scope. 

16.1.3 Any works or services which are provided under and in accordance with this Article 16 shall 
form part ofthe Elevated corridor and the provisions of this Agreement shall apply mutatis 
mutandis  to such works or services. 

16.2 Procedure for Change of Scope 

16.2.1 In the event of the Authority determining that a Change of Scope is necessary, it shall issue 
to the Concessionaire a notice specifying in reasonable detail the works and services 
contemplated thereunder (the "Change of Scope Notice"). 

16.2.2 Upon receipt of a Change of Scope Notice, the Concessionaire shall, with due diligence, 
provide to the Authority and also to the Independent Engineer such information as is 
necessary, together with detailed proposal in support of: 

(a) the impact, if any, which the Change of Scope is likely to have on the project 
Completion Schedule if the works or services are required to be carried out during 
the Construction Period; and 

(b) the options for implementing the proposed Change of Scope and the effect, if any, 
each such option would have on the costs and time thereof, including the following 
details: 

i. break-up of the quantities, unit rates and cost for different items of work; 
and  

ii. proposed design for the Change of Scope; 

iii. proposed modifications, if any, to the Scheduled Completion Date of the 
Project Elevated Corridor. 

For the avoidance of doubt, the Parties expressly agree that, subject to the 
provisions of Clause 16.1.2, the Change of Scope Order shall be issued for such 
Change of Scope of works of the Project Elevated Corridor. 

 
 
 



 

 

(c) The parties agree that costs and time for implementation of the proposed Change 
of Scope shall be determined as follows:- 

i. For items of works where schedule of rates of concerned circle of state’s 
public works department (NH) prevailing on the date of Change of Scope 
Order are available, the same shall be applicable for determination of 
costs. In case of non-availability of schedule of rates for year of on the 
prevailing date, the available schedule of rates shall be applied by updating 
the same based on yearly WPI. 

ii. For item of works not included in schedule of rates as mentioned in sub-
para (i) above, the cost shall be derived on the basis of MORTH standard 
data book and the rates given in applicable schedule of rates failing which 
the prevailing market rates. For any item in respect of which MORTH 
standard data book does not provide the requisite details, the Independent 
Engineer shall determine the rate in accordance with Good Industry 
Practice 

iii. The costs of existing works or items, which are being changed/ modified 
shall also be valued as per above procedure and only net cost shall be 
considered. 

iv. The design charges shall be considered @ 1% (one per cent) of cost of 
COS. However, if COS is on net cost basis, the design charges @1% of 
negative COS shall not be deducted. 

v. The reasonable time for completion of works to be taken under Change of 
Scope shall be determined by the Independent Engineer on the basis of 
Good Industry Practice and if such time exceeds the Scheduled 
Completion Date, the issue of Completion Certificate shall not be affffcted 
or delayed on account of construction of Change of Scope items/ works 
remaining incomplete on the date of Tests. 

vi. If the Change of Scope leads to increase in the bituminous/concrete 
surface area of Project Elevated Corridor, then only the O&M cost shall be 
considered. 

 
16.2.3 Upon receipt of information set forth in Clause 16.2.2, if the Authority decides to 

proceed with the Change of Scope, it shall convey its preferred option to the 
Concessionaire, and the Parties shall, with assistance of the Independent Engineer, 
thereupon make good faith efforts to agree upon the time and costs for implementation 
thereof. Upon reaching an agreement, the Authority shall issue an order (the "Change 
of Scope Order") requiring the Concessionaire to proceed with the performance 
thereof. In the event that the Parties are unable to agree, the Authority may, by issuing 
a Change of Scope Order, require the Concessionaire to proceed with the performance 
thereof pending resolution of the Dispute, or carry out the works in accordance with 
Clause 16.5 

16.2.4 The provisions of this Agreement, insofar as they relate to Construction Works and 
Tests, shall apply mutatis mutandis to the works undertaken by the Concessionaire 
under this Article 16. 

16.3 Payment for Change of Scope 

16.3.1 Within 30 (thirty) days of issuing Change of Scope Order, the Authority shall make an 
advance payment to the Concessionaire in a sum equal to 20% (twenty per cent) of the 
cost of Change of Scope as agreed hereunder, and in the event of a Dispute, 20% (twenty 



 

per cent) of the cost assessed by the Independent Engineer. The Concessionaire shall, 
after commencement of work, present to the Authority bills for payment in respect of the 
works in progress or completed works, as the case may be, supported by such 
Documentation as is reasonably sufficient for the Authority to determine the accuracy 
thereof. Within 30 (thirty) days of receipt of such bills, The Authority shall disburse to 
the Concessionaire such amounts as are certified by the Independent Engineer as 
reasonable and after making a proportionate deduction for the advance payment made 
hereunder, and in the event of any Dispute, final adjustments thereto shall be made under 
and in accordance with the Dispute Resolution Procedure. 

16.3.2 Notwithstanding anything to the contrary contained in Clause 16.3.1, all costs arising out 
of any Change of Scope Order issued during the Construction Period shall be borne by the 
Concessionaire, subject to an aggregate ceiling of 0.25%  (zero point two five per cent) of 
the Total Project Cost. Any costs in excess of the ceiling shall be reimbursed by the 
Authority in accordance with Clause 16.3.1. In the event that the total cost arising out of 
Change of Scope Orders (if any) issued prior to the Project Completion Date is less than 
O.Z:5% (zero point two five per cent) of the Total Project Cost, the difference thereof shall 
be credited by the Concessionaire to the Safety Fund within a period of 180 (one hundred 
and eighty) days of the Project Completion Date. For the avoidance of doubt, it is agreed 
that the aforesaid 0.25% (zero point two five per cent) of the Total project Cost shall, to the 
extent borne by the Concessionaire, be deemed to form part of the actual capital cost of the 
Project. 

16.4 Restrictions on certain works 

16.4.1 Notwithstanding anything to the contrary contained in this Article 16, but subject to the 
provisions of Clause 16.4.2, the Authority shall not require the Concessionaire to 
undertake any works or services if such works or services are likely to delay completion of 
elevated corridor construction completion; provided that in the event that the Authority 
considers such works or services to be essential, it may issue a Change of Scope Order, 
subject to the condition that the works forming part of or affected by such Order shall not 
be reckoned for purposes of determining completion of the elevated corridor and issuing 
the Provisional Certificate. 

16.4.2 Notwithstanding anything to the contrary contained in this Article 16, the 
Concessionaire shall be entitled to nullify any Change of Scope Order if it causes the 
cumulative costs relating to all the Change of Scope Orders to exceed 5% (five per cent) of the 
Total Project Cost in any continuous period of 3 (three) years immediately preceding 
the date of such Change of Scope Order or if such cumulative costs exceed 20% (twenty 
per cent) of the Total Project Cost at any time during the Concession Period. 

16.5 Power of the Authority to undertake works 

16.5.1 Notwithstanding anything to the contrary contained in Clauses 16.1.1, 16.2 and 16.3, the 
Authority may, after giving notice to the Concessionaire and considering its reply thereto, 
award any works or services, contemplated under Clause 16.1.1, to any person on the basis 
of open competitive bidding; provided that the Concessionaire shall have the option of 
matching the first ranked bid in terms of the selection criteria, subject to payment of 2% 
(two per cent) of the bid amount to the Authority10$, and thereupon securing the award of 
such works or services. For the avoidance of doubt, it is agreed that the Concessionaire 
shall be entitled to exercise such option only if it has participated in the bidding process 
and its bid does not exceed the first ranked bid by more than 10% (ten percent) thereof. It 
is also agreed that the Concessionaire shall provide access, assistance and cooperation to 
the person who undertakes the works or services hereunder 

16.5.2 The works undertaken in accordance with this Clause 16.5 shall conform to the 
Specifications and Standards and shall be carried out in a manner that minimises the 
disruption in operation of the Elevated Corridor. The provisions of this Agreement, insofar 
as they relate to Construction Works and Tests, shall apply mutatis mutandis to the works 
carried out under this Clause 16.5. 



 

16.6 Reduction in Scope of the Project 

16.6.1  

a)    If the Concessionaire shall have failed to complete any Construction Works as specified in 
the Punch List items in accordance with Clause 1 and works deemed to be descoped/ 
removed as per Clause 10.3.4, the cost of such works shall be determined as on the Bid Due 
Date as per the methodology provided in Clause 16.2.2 (c). Such cost shall be further 
multiplied by a factor of [1.20] and divided by Total Project Cost to arrive at the percentage 
(rounded upto two decimals) of incomplete works. The Concessionaire shall be liable to pay 
to the Authority such percentage of the Realisable Fee every month till completion of such 
works, in the form of an additional Concession Fee. For the avoidance of doubt, the Total 
Project Cost to be reckoned for the purposes of this Clause shall include Equity Support and 
Construction Support / Viability Gap Funding 

b) without prejudice to the above, in case there is any reduction in effective tolling length of the 
Project Elevated Corridor due to such incomplete work on account of Force Majeure or for 
reasons solely attributable to the Authority, the shortfall in Realisable Fee on this account 
shall be reimbursed by the Authority every month as if it would have enjoyed had such work 
been completed. 

The Punch List items shall be reviewed quarterly and on completion of all or any of the Punch 
List items, the percentage of incomplete work and effective tolling length shall be  revised 
accordingly  

16.6.2 For determining the obligations of the Concessionaire under this Clause 16.6, the 
provisions of Clauses 16.1, 16.2 and 16.4 shall apply mutatis mutandis, and upon issue 
of Change of Scope Order by the Authority hereunder, the Concessionaire shall pay 
forthwith the sum specified therein. 



 

ARTICLE 17: OPERATION AND MAINTENANCE 
 
17.1 O&M obligations of the Concessionaire 

17.1.1 During the Operation Period, the Concessionaire shall operate and maintain the 
Elevated Corridor in accordance with this Agreement either by itself, or through the 
O&M Contractor and if required, modify, repair or otherwise make improvements to 
the Elevated corridor to comply with the provisions of this Agreement, Applicable 
Laws and Applicable Permits, and conform to Specifications and Standards and Good 
Industry Practice. The obligations of the Concessionaire hereunder shall include: 

(a) permitting safe, smooth and uninterrupted flow of traffic on the Elevated 
Corridor during normal operating conditions; 

(b) collecting and appropriating the Fee; 

(c) minimising disruption to traffic in the event of accidents or other incidents 
affecting the safety and use of the Elevated Corridor by providing a rapid and 
effective response and maintaining liaison with emergency services of the State; 

(d) carrying out periodic preventive maintenance of the Elevated Corridor; 

(e) undertaking routine maintenance including prompt repairs of potholes, cracks, 
joints, drains, embankments, structures, pavement markings, lighting, road signs 
and other traffic control devices; 

(f) undertaking major maintenance such as resurfacing of pavements, repairs to 
structures, and repairs and refurbishment of tolling system and other equipment; 

(g) preventing, with the assistance of concerned law enforcement agencies, any 
unauthorised use of the Elevated Corridor; 

(h) preventing, with the assistance of the concerned law enforcement agencies, any 
encroachments on the Elevated Corridor; 

(i) protection of the environment and provision of equipment and materials 
therefor; 

(j) operation and maintenance of all communication, control and administrative 
systems necessary for the efficient operation of the Elevated Corridor; 

(k) maintaining a public relations unit to interface with and attend to suggestions 
from the Users, government agencies, media and other agencies; and 

(l) complying with Safety Requirements in accordance with Article 18. 

(m) operation and maintenance of all Project Assets diligently and efficiently and in 
accordance with Good Industry Practice; 

(n) maintaining punctuality and reliability in operating the Project Elevated Corridor; and 

(o) maintaining a high standard of cleanliness and hygiene on the Project Elevated 
Corridor. 

 
 
 



 

 
 
 
 
 

 
17.1.2 The Concessionaire shall remove promptly from the Elevated Corridor all surplus 

construction machinery and materials, waste materials (including hazardous materials 
and waste water), rubbish and other debris (including, without limitation, accident 
debris) and keep the Elevated Corridor in a clean, tidy and orderly condition, and in 
conformity with the Applicable Laws, Applicable Permits and Good Industry Practice.  

17.1.3 The Concessionaire shall maintain, in conformity with Good Industry Practice, all stretches 
of approach roads, over-passes, under-passes or other structures situated on the Site but not 
forming part of the carriageway. 

17.2 Maintenance Requirements 

The Concessionaire shall procure that at all times during the Operation Period, the Elevated 
Corridor conforms to the maintenance requirements set forth in Schedule-K (the 
"Maintenance Requirements”). 

17.3 Maintenance Manual 

17.3.1 No later than 180 (one hundred and eighty) days prior to the Scheduled Completion 
Date, the Concessionaire shall, in consultation with the Independent Engineer, evolve a 
repair and maintenance manual (the "Maintenance Manual") for the regular and 
preventive maintenance of the Elevated Corridor in conformity with the Specifications 
and Standards, Maintenance Requirements, Safety Requirements and Good Industry 
Practice, and shall provide 5 (five) copies thereof to the Authority and 2 (two) copies to 
the Independent Engineer. The Maintenance Manual shall be revised and updated once 
every 3 (three) years and the provisions of this Clause 17.3 shall apply, mutatis 
mutandis, to such revision. 

17.3.2 Without prejudice to the provision of Clause 17.3.1, the Maintenance Manual shall, in 
particular, include provisions for maintenance of Project Assets and shall provide for life 
cycle maintenance, routine maintenance and reactive maintenance which may be reasonably 
necessary for maintenance and repair of the Project Assets, including replacement thereof, 
such that their overall condition conforms to Good Industry Practice. 

17.4 Maintenance Programme 

17.4.1 On or before COD and no later than 45 (forty five) days prior to the beginning of each 
Accounting Year during the Operation Period, as the case may be, the Concessionaire shall 
provide to the Authority and the Independent Engineer, its proposed annual programme of 
preventive, urgent and other scheduled maintenance (the "Maintenance Programme") to 
comply with the Maintenance Requirements, Maintenance Manual and Safety 
Requirements. Such Maintenance Programme shall include: 

(a) preventive maintenance schedule; 
 
 

 
 



 

(b) arrangements and procedures for carrying out urgent repairs; 

(c) criteria to be adopted for deciding maintenance needs; 

(d) intervals and procedures for carrying out inspection of all elements of the Elevated 

Corridor; 

(e)  intervals at which the Concessionaire shall carry out periodic maintenance; 

(f) arrangements and procedures for carrying out safety-related measures; and 

(g) intervals for major maintenance works and the scope thereof. 

17.4.2 Within 15 (fifteen) days of receipt of the Maintenance Programme, the Independent 
Engineer shall review the same and convey its comments to the Concessionaire with 
particular reference to its conformity with the Maintenance Requirements, Maintenance 
Manual and Safety Requirements. 

17.4.3 The Concessionaire may modify the Maintenance Programme as may be reasonable in the 
circumstances, and the procedure specified in Clauses 17.4.1 and 17.4.2 shall apply mutatis 
mutandis to such modifications. 

17.5 Safety, vehicle breakdowns and accidents 

17.5.1 The Concessionaire shall ensure safe conditions for the Users, and in the event of unsafe 
conditions, lane closures, diversions, vehicle breakdowns and accidents, it shall follow the 
relevant operating procedures including the setting up of temporary traffic cones and lights, 
and removal of obstruction and debris without delay. Such procedures shall conform to the 
provisions of this Agreement, Applicable Laws, Applicable Permits and Good Industry 
Practice. 

 
17.5.2 The Concessionaire's responsibility for rescue operations on the Elevated Corridor shall be 

limited to an initial response to any particular incident until such time that the competent 
authority takes charge and shall include prompt removal of vehicles or debris or any other 
obstruction, which may endanger or interrupt the smooth flow of traffic. [For this purpose, it 
shall maintain and operate a round-the-clock vehicle rescue post with one mobile crane 
having the capacity to lift a truck with a Gross Vehicle Weight of 30,000 (thirty thousand) 
kilograms; 

17.6 De-commissioning due to Emergency 

17.6. 1 If, in the reasonable opinion of the Concessionaire, there exists an Emergency which 
warrants de-commissioning and closure to traffic of the whole or any part of the Elevated 
corridor, the Concessionaire shall be entitled to de-commission and close the whole or any 
part of the Elevated Corridor to traffic for so long as such Emergency and the consequences 
thereof warrant; provided that such decommissioning and particulars thereof shall be 
notified by the Concessionaire to the Authority without any delay, and 

 
 

 



 

 
 
 
 
 

 
the Concessionaire shall diligently carry out and abide by any reasonable directions that the 
Authority may give for dealing with such Emergency. 

17.6.2 The Concessionaire shall re-commission the Elevated Corridor or the affected part thereof as 
quickly as practicable after the circumstances leading to its decommissioning and closure 
have ceased to exist or have so abated as to enable the Concessionaire to re-commissionthe 
Elevated Corridor and shall notify the Authority of the same without any delay 

17.6.3 Any decommissioning or closure of any part of the Elevated Corridor and the re-
commissioning thereof shall, as soon as practicable, be brought to the notice of affected 
persons by means of public announcements/notice. 

17.7 Lane closure 

17.7.1 The Concessionaire shall not close any lane of the Elevated Corridor for undertaking 
maintenance or repair works except with the prior written approval of the Independent 
Engineer. Such approval shall be sought by the Concessionaire through a written request to 
be made to the Independent Engineer, and a copy thereof furnished to the Authority, at least 
7 (seven) days before the proposed closure of such lane and shall be accompanied by 
particulars thereof. Within 3 (three) days of receiving such request, the Independent 
Engineer shall grant permission with such modifications as it may deem necessary and a 
copy of such permission shall be sent to the Authority. 

17.7.2 The provisions of Clause 17.7.1 shall not apply to de-commissioning under Clause 17.6.1 or 
to closure of any lane for a period not exceeding 2 (two) hours in a day at any time of the 
day and 6 (six) hours in a day at a time specified by the Independent Engineer as off-peak 
hours when the flow of traffic is comparatively lower. 

17.7.3 Upon receiving the permission pursuant to Clause 17.7.1, the Concessionaire shall be 
entitled to close the designated lane for the period specified therein, and in the event of any 
delay in re-opening such lane, the Concessionaire shall pay Damages to the Authority 
calculated at the rate of 0.1% (zero point one per cent) of the Average Daily Fee for every 
stretch of 250 (two hundred and fifty) meters, or part thereof, for each day of delay until the 
lane has been re-opened for traffic. 

17.8 Damages for breach of maintenance obligations 

17.8.1 In the event that the Concessionaire fails to repair or rectify any defect or deficiency set 
forth in the Maintenance Requirements within the period specified therein, it shall be 
deemed to be in breach of this Agreement and the Authority shall be entitled to recover 
Damages, to be calculated and paid for each day of delay until the breach is cured, at the 
higher of (a) 0.5% (zero point five per cent) of Average Daily Fee, and (b) 0.1% (zero point 
one per cent) of the cost of such repair or rectification as estimated by the Independent 
Engineer. 

Notwithstanding anything contained in this agreement, should the actual traffic exceed the 
design capacity, during any year or part thereof and the Concessionaire fails to
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repair or rectify any defect or deficiency set forth in the Maintenance Requirements within 
the period specified therein, it shall be deemed to be in breach of this Agreement and the 
Authority shall be entitled, from such date, to recover Damages, to be calculated and paid 
for each day of delay until the breach is cured, at the higher of (a) 5% (five per cent) of 
Average Daily Fee, and (b) 1% (one per cent) of the cost of such repair or rectification as 
estimated by the Independent Engineer, for the balance period of the concession. 

Recovery of such Damages shall be without prejudice to the rights of the Authority under 
this Agreement, including the right of Termination thereof. 

17.8.2 The Damages set forth in Clause 17.8.1 may be assessed and specified forthwith by the 
Independent Engineer; provided that the Authority may, in its discretion, demand a smaller 
sum as Damages, if in its opinion, the breach has been cured promptly and the 
Concessionaire is otherwise in compliance with its obligations hereunder. The 
Concessionaire shall pay such Damages forthwith and in the event that it contests such 
Damages, the Dispute Resolution Procedure shall apply. 

17.9 Authority's right to take remedial measures 

17.9.1 In the event the Concessionaire does not maintain and/or repair the Elevated Corridor or any 
part thereof in conformity with the Maintenance Requirements, the Maintenance Manual or 
the Maintenance Programme, as the case may be, and fails to commence remedial works 
within 15 (fifteen) days of receipt of the O&M Inspection Report or a notice in this behalf 
from the Authority or the Independent Engineer, as the case may be, the Authority shall, 
without prejudice to its rights under this Agreement including Termination thereof, be 
entitled to undertake such remedial measures at the risk and cost of the Concessionaire, and 
to recover its cost from the Concessionaire. In addition to recovery of the aforesaid cost, a 
sum equal to 20% (twenty per cent) of such cost shall be paid by the Concessionaire to the 
Authority as Damages. For the avoidance of doubt, the right of the Authority under this 
Clause 17.9.1 shall be without prejudice to its rights and remedies provided under Clause 
17.8. 

17.9.2 The Authority shall have the right, and the Concessionaire hereby expressly grants to the 
Authority the right, to recover the costs and Damages specified in Clause 17.9.1 directly 
from the Escrow Account as if such costs and Damages were O&M Expenses, and for that 
purpose, the Concessionaire hereby agrees to give irrevocable instructions to the Escrow 
Bank to make payment from the Escrow Account in accordance with the instructions of the 
Authority under this Clause 17.9.2 and debit the same to O&M Expenses under para 4.1.1 
(h) and 4.2 (d) of the Escrow Agreement. 

17.10 Overriding powers of the Authority 

17.10.1 If in the reasonable opinion of the Authority, the Concessionaire is in material breach of its 
obligations under this Agreement and, in particular, the Maintenance Requirements, and 
such breach is causing or likely to cause material hardship or danger to the Users, the 
Authority may, without prejudice to any of its rights under this Agreement including 
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Termination thereof, by notice require the Concessionaire to take reasonable measures 
immediately for rectifying or removing such hardship or danger, as the case may be. 

17.10.2 In the event that the Concessionaire, upon notice under Clause 17.10.1, fails to rectify or 
remove any hardship or danger within a reasonable period, the Authority may exercise 
overriding powers under this Clause 17.10.2 and take over the performance of any or all the 
obligations of the Concessionaire to the extent deemed necessary by it for rectifying or 
removing such hardship or danger; provided that the exercise of such overriding powers by 
the Authority shall be of no greater scope and of no longer duration than is reasonably 
required hereunder; provided further that any costs and expenses incurred by the Authority 
in discharge of its obligations hereunder shall be deemed to be O&M Expenses, and the 
Authority shall be entitled to recover them from the Concessionaire in accordance with the 
provisions of Clause 17.9 along with the Damages specified therein. 

17.10.3 In the event of a national emergency, civil commotion or any other act specified in Clause 
34.3, the Authority may take over the performance of any or all the obligations of the 
Concessionaire to the extent deemed necessary by it or as directed by the Government, and 
exercise such control over the Elevated Corridor or give such directions to the 
Concessionaire as may be deemed necessary; provided that the exercise of such overriding 
powers by the Authority shall be of no greater scope and of no longer duration than is 
reasonably required in the circumstances which caused the exercise of such overriding 
power by the Authority. For the avoidance of doubt, it is agreed that the consequences of 
such action shall be dealt in accordance with the provisions of Article 34. It is also agreed 
that the Concessionaire shall comply with such instructions as the Authority may issue in 
pursuance of the provisions of this Clause 17.10, and shall provide assistance and 
cooperation to the Authority, on a best effort basis, for performance of its obligations 
hereunder. 

17.11 Restoration of loss or damage to Elevated corridor 

Save and except as otherwise expressly provided in this Agreement, in the event that the 
Elevated Corridor or any part thereof suffers any loss or damage during the Concession 
period from any cause whatsoever, the Concessionaire shall, at its cost and expense, rectify 
and remedy such loss or damage forthwith so that the Elevated Corridor conforms to the 
provisions of this Agreement. 

17.12 Modifications to the Elevated Corridor 

The Concessionaire shall not carry out any material modifications to the Elevated 
Corridor save and except where such modifications are necessary for the Elevated 
Corridor to operate in conformity with the Specifications and Standards, Maintenance 
Requirements, Good Industry Practice and Applicable Laws; provided that the 
Concessionaire shall notify the Independent Engineer of the proposed modifications 
along with particulars thereof at least 15 (fifteen) days before commencing work on 
such modifications and shall reasonably consider any suggestions that the Independent 
Engineer may make within 15 (fifteen) days of receiving the Concessionaire's 

 
 

 
 



 

proposal. For the avoidance of doubt, all modifications made hereunder shall comply with 
the Specifications and Standards, Applicable Laws and the provisions of this Agreement. 

17.13 Excuse from performance of obligations 

The Concessionaire shall not be considered in breach of its obligations under this 
Agreement if any part of the Elevated Corridor is not available to traffic on account of any 
of the following for the duration thereof: 

(a) an event of Force Majeure; 

(b) measures taken to ensure the safe use of the Elevated Corridor except when unsafe 
conditions occurred because of failure of the Concessionaire to perform its obligations 
under this Agreement; or 

(c) compliance with a request from the Authority or the directions of any Government 
Instrumentality, the effect of which is to close all or any part of the Elevated Corridor. 

Notwithstanding the above, the Concessionaire shall keep all unaffected parts of the 
Elevated Corridor open to traffic provided they can be operated safely. 

17.14 Barriers and diversions 

The Authority shall procure that during the Operation Period, no barriers are erected or 
placed by any Government Instrumentality on the Elevated Corridor except for reasons of 
Emergency, national security, law and order or collection of inter-state taxes. The Authority 
shall also make best endeavours to procure that no Government Instrumentality shall 
undertake or cause to be undertaken, except for reasons of Emergency, national security or 
law and order, any diversions of traffic from, or closing down of approach roads to the 
Elevated Corridor that may cause a material adverse effect on the flow of traffic to and from 
the Elevated Corridor. 

17.15 Advertising on the Site 

The Concessionaire shall not undertake or permit any form of commercial advertising, 
display or hoarding at any place on the Site if such advertising, display or hoarding shall be 
visible to the Users while driving on such Highway; provided that this restriction shall not 
apply to the Toll Plaza[s], rest areas, bus shelters and telephone booths located on the 
Elevated Corridor if the advertising thereon does not, in the opinion of the Authority, 
distract the Users or violates extant guidelines of MoRT&H. All advertising on the Elevated 
Corridor shall also conform to Good Industry Practice. For the avoidance of doubt, it is 
agreed that the rights of the Concessionaire hereunder shall be subject to Applicable Laws, 
as in force and effect from time to time, and no compensation shall be claimed on account 
thereof. 

 
 
 

 

 

 
 



 

 
 
 
 
 
 

 
ARTICLE 18: SAFETY REQUIREMENTS 

 
18.1  Safety Requirements 

18.1.1 The Concessionaire shall comply with the provisions of this Agreement, Applicable Laws 
and Applicable Permits and conform to Good Industry Practice for securing the safety of the 
Users. In particular, the Concessionaire shall develop, implement and administer a 
surveillance and safety programme for providing a safe environment on or about the 
Elevated corridor, and shall comply with the safety requirements set forth in Schedule-L 
(the "Safety Requirements"). 

18.1.2 The Authority shall appoint an experienced and qualified firm or organisation (the "Safety 
Consultant") for carrying out safety audit of the Elevated corridor in accordance with the 
Safety Requirements, and shall take all other actions necessary for securing compliance with 
the Safety Requirements. 

18.2 Expenditure on Safety Requirements 

All costs and expenses arising out of or relating to Safety Requirements shall be borne by 
the Concessionaire to the extent such costs and expenses form part of the works and services 
included in the Scope of the Project, and works and services, if any, not forming part of the 
Scope of the Project shall be undertaken in accordance with the provisions of Article 16. 
Costs and expenses on works and services not covered hitherto before and arising out of 
Safety Requirements shall, subject to the provisions of Clause 16.3.2, be borne from out of a 
dedicated safety fund (the "Safety Fund") to be funded, owned and operated by the 
Authority or a substitute thereof 

 
 
 
 
 
 
 
 
 
 
 



 

ARTICLE 19: MONITORING OF OPERATION AND MAINTENANCE 

 
19.1 Monthly status reports 

19.1.1 During Operation Period, the Concessionaire shall, no later than 7 (seven) days after 
the close of each month, furnish to the Authority and the Independent Engineer a 
monthly report stating in reasonable detail the condition of the Elevated Corridor 
including its compliance or otherwise with the Maintenance Requirements, 
Maintenance Manual, Maintenance Programme and Safety Requirements, and shall 
promptly give such other relevant information as may be required by the 
Independent Engineer. In particular, such report shall separately identify and state in 
reasonable detail the defects and deficiencies that require rectification. 

19.2.2 During Operation Period, the Concessionaire shall, no later than 10 (ten) days after 
the close of each month, furnish a monthly management report which shall include a 
summary of: 

(a) key performance indicators achieved in the month, along with an analysis of reasons 
for failures, if any, and proposals to remedy the same; 

(b) key operational hurdles and deliverables in the succeeding month along with 
strategies for addressing the same and for otherwise improving the Project Elevated 
Corridor's operational performance; and 

(c) key financial parameters for the month, as benchmarked against the monthly budget 
and the reasons for shortfall, if any, and proposals to remedy the same. 

19.2 Inspection 

The Independent Engineer shall inspect the Elevated Corridor at least once a month. It 
shall make a report of such inspection (the "O&M Inspection Report") stating in 
reasonable detail the defects or deficiencies, if any, with particular reference to the 
Maintenance Requirements, Maintenance Manual, the Maintenance programme and 
Safety Requirements, and send a copy thereof to the Authority and the Concessionaire 
within 7 (seven) days of such inspection. The Authority on a written request from the 
Lenders’ Representative shall be obliged to provide a copy of such O&M Inspection 
Report. 

19.3 Tests 

For determining that the Elevated Corridor conforms to the Maintenance Requirements, the 
Independent Engineer shall require the Concessionaire to carry out, or cause to be carried 
out, tests specified by it in accordance with Good industry practice. The Concessionaire 
shall, with due diligence, carry out or cause to be carried out all such tests in accordance 
with the instructions of the Independent Engineer and furnish the results of such tests 
forthwith to the Independent Engineer. one half of the costs incurred on such tests' and to 
the extent certified by the Independent Engineer as reasonable, shall be reimbursed by the 
Authority to the Concessionaire. 

19.4 Remedial measures 

19.4.1 The Concessionaire shall repair or rectify the defects or deficiencies, if any, set forth in the 
O&M Inspection Report or in the test results referred to in Clause 19.3 and furnish a 
report in respect thereof to the Independent Engineer and the Authority within 15 
(fifteen) days of receiving the O&M Inspection Report or the test results, as the case 
may be; provided that where the remedying of such defects or deficiencies is likely to 
take more than 15 (fifteen) days, the Concessionaire shall submit progress reports of the 



 

repair works once every week until such works are completed in conformity with this 
Agreement. 

19.4.2 The Independent Engineer shall require the Concessionaire to carry out or cause to be 
carried out tests, at its own cost, to determine that such remedial measures have 
brought the Elevated Corridor into compliance with the Maintenance Requirements and the 
procedure set forth in this Clause 19.4 shall be repeated until the Elevated Corridor 
conforms to the Maintenance Requirements. In the event that remedial measures are not 
completed by the Concessionaire in conformity with the provisions of this Agreement, the 
Authority shall be entitled to recover Damages from the Concessionaire under and in 
accordance with the provisions of Clause 17.8. 

19.5 Monthly Fee Statement 

During the Operation Period, the Concessionaire shall furnish to the Authority, within 7 
(seven) days of completion of each month, a statement of Fee substantially in the form set 
forth in Schedule-M (the "Monthly Fee Statement"). The Concessionaire shall also 
furnish to the Authority such other information as the Authority may reasonably require, at 
specified intervals, in discharge of its statutory functions. 

19.6 Reports of unusual occurrence 

The Concessionaire shall, prior to the close of each day, send to the Authority and the 
Independent Engineer, by facsimile or e-mail, a report stating accidents and unusual 
occurrences on the Elevated Corridor relating to the safety and security of the Users and 
Elevated Corridor. A weekly and monthly summary of such reports shall also be sent within 
three days of the closing of each week and month, as the case may be. For the purposes of 
this Clause 19.6, accidents and unusual occurrences on the Elevated Corridor shall include: 

(a) death or injury to any person; 

(b) damaged or dislodged fixed equipment; 

(c) any obstruction on the Elevated Corridor, which results in slow down of the services 
being provided by the Concessionaire; 

(d) disablement of any equipment during operation; 

(e) communication failure affecting the operation of Elevated Corridor; 

(f) smoke or fire; 

(g) flooding of Project-Elevated Corridor; and 

(h) such other relevant information as may be required by the Authority or the 

Independent Engineer. 

 
 
 
 
 
 
 
 

 



 

ARTICLE 20: TRAFFIC REGULATION 

 
20.1 Traffic regulation by the Concessionaire 

The Concessionaire shall regulate traffic on the Elevated Corridor in accordance with the 
Applicable Laws, and subject to the supervision and control of the State authorities [or a 
substitute thereof] empowered in this behalf under the Applicable Laws 

20.2 Police assistance 

For regulating the use of Elevated Corridor in accordance with the Applicable Laws and this 
Agreement, the Authority shall assist the Concessionaire in procuring police assistance from 
the State Police Department [or a substitute thereof]. The police assistance shall include 
setting up of a traffic aid post (the "Traffic Aid Post”) at the Toll Plazas with a mobile 
Police squad for round-the-clock patrolling of the Elevated Corridor. 

20.3 Buildings for Traffic Aid Posts 

The Concessionaire shall, in accordance with the type designs prescribed for Such police outpost 
buildings by the State Government or a substitute thereof, construct buildings not exceeding 25 
(twenty five) square metres of plinth area, for each of the Traffic Aid Posts, and hand them over to 
the Authority no later than 60 (sixty) days prior to the Scheduled Completion Date. The Traffic Aid 
Post[s] shall be deemed to be part of the Site and shall vest in the Authority. 

20.4 Recurring expenditure on Police assistance 

On or before the Scheduled Completion Date, the Concessionaire shall provide to the State 
Police Department or a substitute thereof one Jeep or similar vehicle in good working 
condition along with chauffeurs for round-the-clock patrolling as set forth in Clause 20.2 
and shall meet the operating costs of such vehicle including the salaries and allowances 
ofthe chauffeurs. For the avoidance of doubt, it is agreed that the Concessionaire shall not 
be liable for any otherexpenditure incurred by the State Police Department or a substitute 
thereof.) 



 

 
 
 
 
 

 
ARTICLE 21: EMERGENCY MEDICAL AID 

 
21.1 Medical Aid Posts 

For providing emergency medical aid during the Operation Period, as set forth in this 
Agreement, the Concessionaire shall assist the State Government [or a substitute thereof to 
be designated by the Authority] in setting up and operating a medical aid post (the "Medical 
Aid Post") at the Toll Plaza with round-the-clock ambulance services for victims of 
accidents on the Elevated corridor. 

21.2 Buildings for Medical Aid Posts 

The Concessionaire shall, at its cost and in accordance with the type designs prescribed for 
such buildings by the State Medical Department (or a substitute thereof to be designated by 
the Authority), construct an aid post building and 2 (two) residential quarters, and hand them 
over to the Authority, no later than 30 (thirty) days prior to Scheduled Completion Date. The 
Medical Aid Post(s) shall be deemed to be part of the Site and shall vest in the Authority. 

21.3 Recurring expenditure on Medical Aid Posts 

On or before COD, the Concessionaire shall provide to the State Medical Department or a 
substitute thereof to be designated by the Authority one ambulance in good working 
condition along with chauffeurs for round-the-clock ambulance as set forth in Clause 
21.1and meet the operating costs of such ambulance including the salaries and allowances of 
the chauffeurs. The Concessionaire shall also reimburse to the State Medical Department (or 
a substitute thereof to be designated by the Authority) the actual expenditure incurred by it 
in each Accounting Year on the medical equipment, and the pay and allowances of up to 2 
(two) medical personnel deployed exclusively for the Medical Aid Posts and ambulance, 
and shall maintain the Medical Aid Post buildings in accordance with Good Industry 
Practice. For the avoidance of doubt, it is agreed that the Concessionaire shall not be liable 
for any other expenditure incurred by the State Medical Department or a substitute thereof to 
be designated by the Authority. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

ARTICLE 22: TRAFFIC CENSUS 

 
22.1 Traffic census 

 
The Concessionaire shall install, maintain and operate electronic/computerised traffic 
counters at each of the Toll Plaza and collect data relating to the number and types of 
vehicles using the Elevated Corridor. The Concessionaire shall also install, maintain and 
operate weighing platforms (weigh-in-motion type) for recording, on a sample basis, the 
weight of commercial goods vehicles using the Elevated Corridor. A weekly statement of 
such data shall be compiled and furnished forthwith by the Concessionaire to the Authority 
substantially in the form specified in Schedule-N. 

22.2 Traffic Survey 
 

The Authority may require the Concessionaire to conduct, during each year of the Concession 
Period, a detailed traffic survey at such frequency and on such days as the Authority may 
specify, provided that the cumulative period of such survey shall not exceed 14 (fourteen) days 
in a year. The Concessionaire shall, at its own cost, carry out or cause to be carried out, the 
survey in the form and manner reasonably specified by the Authority and furnish a detailed 
report thereof within 15 (fifteen) days of the completion of each survey. For the avoidance of 
doubt, the Authority may also conduct traffic surveys, in such manner as it deems fit and at its 
own cost, through any agency designated by it for this purpose 

22.3 DELETED. 

22.4 Computer systems and network 

The Concessionaire shall install, operate and maintain a computer system with round-the-
clock connections to the networks of the Authority and other related entities for exchange of 
data and information useful or necessary for efficient and transparent regulation and 
management of traffic. For this purpose, it shall follow such protocol for Electronic Data 
Interchange (the "EDI") as the Authority may specify. For the avoidance of doubt, it is 
agreed that the form specified in Schedule-N may be modified by the Authority from time 
to time for conforming to the requirements and output of EDI. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
 
 
 
 

 
ARTICLE 23: INDEPENDENT ENGINEER 

 
23.1 Appointment of Independent Engineer 

 The Authority shall appoint a consulting engineering firm from a panel of 10 (ten) firms or 
bodies corporate, constituted by the Authority substantially in accordance with the selection 
criteria set forth in Schedule-P, to be the independent consultant under this Agreement (the 
"Independent Engineer"). The appointment shall be made no later than 90 (ninety) days 
from the date of this Agreement and shall be for a period of 3 (three) years. On expiry or 
termination of the aforesaid period, the Authority may in its discretion renew the 
appointment, or appoint another firm from a fresh panel constituted pursuant to Schedule-P 
to be the Independent Engineer for a term of 3 (three) years, and such procedure shall be 
repeated after expiry of each appointment. 

23.2 Duties and functions 

23.2.1 The Independent Engineer shall discharge its duties and functions substantially in 
accordance with the terms of reference set forth in Schedule-Q. 

23.2.2 A true copy of all communications sent by the Authority to the Independent Engineer 
and by the Independent Engineer to the Authority shall be sent forthwith by the 
Independent Engineer to the Concessionaire. 

23.2.3 A true copy of all communications sent by the Independent Engineer to the Concessionaire 
and by the Concessionaire to the Independent Engineer shall be sent forthwith by the 
Independent Engineer to the Authority. 

23.2.4 The Independent Engineer shall periodically submit data on the progress / status of 
construction works, financial progress and other requisite details at such interval, as 
mentioned in the TOR- which shall enable the Authority for updating the project specific 
website, substantially in the format prescribed at Appendix - IV11* 

 

 
23.3 Remuneration 

The remuneration, cost and expenses of the Independent Engineer shall be paid by the 
Authority and subject to the limits set forth in Schedule-P, one-half of such remuneration, 
Cost and expenses shall be reimbursed by the Concessionaire to the Authority within 15 
(fifteen) days of receiving a statement of expenditure from the Authority. 

 
 

 
11* A sample format is enclosed as Appendix-IV in Clause 23.2.4 and Schedule Q. The format may be modified as per the 
requirements ofthe project. 

 



 

 

23.4 Termination of appointment 

23.4.1 The Authority may, in its discretion, terminate the appointment of the Independent Engineer 
at any time, but only after appointment of another Independent Engineer in accordance with 
Clause 23.1. 

23.4.2 If the Concessionaire has reason to believe that the Independent Engineer is not discharging 
its duties and functions in a fair, efficient and diligent manner, it may make a written 
representation to the Authority and seek termination of the appointment of the Independent 
Engineer. Upon receipt of such representation, the Authority shall hold a tripartite meeting 
with the Concessionaire and Independent Engineer for an amicable resolution of the 
Dispute, and if any difference or disagreement between the Authority and the 
Concessionaire remains unresolved, the Dispute shall be settled in accordance with the 
Dispute Resolution Procedure. In the event that the appointment of the Independent 
Engineer is terminated hereunder, the Authority shall appoint forthwith another Independent 
Engineer in accordance with Clause 23.1. 

23.5 Authorised signatories 
 

The Authority shall require the Independent Engineer to designate and notify to the 
Authority and the Concessionaire up to 2 (two) persons employed in its firm to sign for and 
on behalf of the Independent Engineer, and any communication or document required to be 
signed by the Independent Engineer shall be valid and effective only if signed by any of the 
designated persons; provided that the Independent Engineer may, by notice in writing, 
substitute any of the designated persons by any of its employees. 

23.6 Dispute resolution 
 

If either Party disputes any advice, instruction, decision, direction or award of the 
Independent Engineer, or, as the case may be, the assertion or failure to assert jurisdiction, 
the Dispute shall be resolved in accordance with the Dispute Resolution Procedure. 

 

23.7 Interim Arrangement  
 

In the event that the Authority does not appoint an Independent Engineer, or the 
Independent Engineer so appointed has relinquished its functions or defaulted in discharge 
thereof, the Authority may, in the interim, designate and authorize any person to discharge 
the functions of the Independent Engineer in accordance with the provisions of this 
Agreement, save and except that such person shall not exercise any functions relating to 
review, comment, approval or inspection as specified in this Agreement for and in respect 
of the Independent Engineer, and such functions shall be discharged as and when an 
Independent Engineer is appointed in accordance with the provisions of this Agreement: 
Provided, however, that nothing contained in this Clause 23.7 shall in any manner restrict 
the rights of the Authority to enforce compliance of the provisions of this Agreement.



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Part IV 
Financial Covenants



 

 
 
 

 
ARTICLE 24: FINANCIAL CLOSE 

 
24.1 Financial Close 

24.1.1 The Concessionaire hereby agrees and undertakes that it shall achieve Financial Close within 180 
(one hundred and eighty) days from the date of this Agreement and in the event of delay, it shall 
be entitled to a further period not exceeding 120 (one hundred and twenty)]days, subject to 
payment of Damages to the Authority in a sum calculated at the rate of 0.1% (zero point one per 
cent) of the Performance Security for each day of delay, or for a further period not exceeding 200 
(two hundred) days, subject to payment of Damages specified in Clause 4.3; provided that the 
Damages specified herein shall be payable every week in advance and the period beyond the said 
180 (one hundred and eighty) days shall be granted only to the extent of Damages so paid; 
provided further that no Damages shall be payable if such delay in Financial Close has occurred 
solely as a result of any default or delay by the Authority in procuring satisfaction of the 
Conditions Precedent specified in Clause 4.1.2 or due to Force Majeure. For the avoidance of 
doubt, the Damages payable hereunder by the Concessionaire shall be in addition to the Damages, 
if any, due and payable under the provisions of Clause 4.3. 

24.1.2 The Concessionaire shall, upon occurrence of Financial Close, notify the Authority forthwith, and 
shall have provided to the Authority, at least 2 (two) days prior to Financial Close, 3 (three) true 
copies of the Financial Package and the Financial Model, duly attested by a Director of the 
Concessionaire, along with 3 (three) soft copies of the Financial Model in MS Excel version or 
any substitute thereof, which is acceptable to the Senior Lenders 

24.2 Termination due to failure to achieve Financial Close 

24.2.1 Notwithstanding anything to the contrary contained in this Agreement, but subject to Clause 
34.6.1, in the event that Financial Close does not occur, for any reason whatsoever, within the 
period set forth in Clause 24.1.1 or the extended period provided thereunder, all rights, privileges, 
claims and entitlements of the Concessionaire under or arising out of this Agreement shall be 
deemed to have been waived by, and to have ceased with the concurrence of the Concessionaire, 
and the Concession Agreement shall be deemed to have been terminated by mutual agreement of 
the Parties.  

24.2.2 Upon Termination under Clause 24.2.1, the Authority shall be entitled to encash the Bid Security 
and appropriate the proceeds thereof as Damages; provided, however, that if Financial Close has 
not occurred solely as a result of the Authority being in default of any of its obligations under 
Clause 4.2, it shall, upon Termination, return the Bid Security forthwith along with the Damages 
due and payable under Clause 4.2. For the avoidance of doubt, it is expressly agreed that if the 
Bid Security shall have been substituted by Performance Security, the Authority shall be entitled 
to encash therefrom an amount equal to Bid Security.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



ARTICLE 25: GRANT 

 
25.1 Grant 

25.2 Equity Support - Deleted 

25.3 Deleted 

25.4 Deleted 

25.5 Viability Gap Funding 

25.5.1 Rs. 913.28 Crores shall be due and payable to the Concessionaire in instalments during the 
Construction Period in accordance with the provisions of Clause 25.5.2 (the “Viability Gap 
Funding”). 

25.5.2 Upon receiving a report from the Independent Engineer certifying the achievement of the 
below mentioned Payment Milestones$ (Independent Engineer, during finalization of design, 
shall upfront decide weightages of all the items in due consultation with the Authority and 
the Concessionaire  recommend percentage physical progress achievements based on the 
above decided weightages for the entire Construction Period. The weightages shall be fixed 
as per format in Annexure - I of Schedule G of this Agreement), the Authority shall disburse, 
within 15 (fifteen) days of the receipt of each such report, the installment of Viability Gap 
Funding determined in accordance with this clause. 

Notwithstanding the milestones specified herein, no disbursement of VGF shall be made until the 
Concessionaire has subscribed and expended its entire equity contribution towards the Total Project 
Cost, as certified by the Independent Engineer and the statutory auditor. The first and each subsequent 
instalment of VGF shall become due only after such expenditure of equity. 

Following expenditure of the equity contribution, the VGF shall be released in proportion to the debt 
disbursements made by the Senior Lenders towards the Total Project Cost, and in any event linked 
to the project milestones achieved (being the lower of the physical or financial progress) as certified 
by the Independent Engineer. Each release of VGF shall bear the same proportion to the total VGF 
as the debt then disbursed bears to the total Debt, subject to the corresponding physical-progress 
milestone set out below having been achieved and so certified. For the purpose of this Clause 25.5.2, 
the Payment Milestone for release of payment during Construction Period shall be as under: 

(first) Payment Milestone - On achievement of 5% Physical Progress 

(second) Payment Milestone - On achievement of 10% Physical Progress 

(third) Payment Milestone – On achievement of 20% Physical Progress 

(fourth) Payment Milestone - On achievement of 30% Physical Progress 

(fifth) Payment Milestone – On achievement of 40% Physical Progress 

(sixth) Payment Milestone – On achievement of 50% Physical Progress 

(seventh) Payment Milestone – On achievement of 60% Physical Progress 

(eighth) Payment Milestone – On achievement of 70% Physical Progress 

(ninth) Payment Milestone – On achievement of 80% Physical Progress 

(tenth) Payment Milestone – On achievement of 90% Physical Progress 

 



 

 

Illustration (for clarity only): The Payment Milestones set out above are the physical-progress trigger 
points at which a release of Viability Gap Funding may be claimed. They do not fix the amount of each 
release. The amount released at any Milestone is the lower of (a) the Viability Gap Funding 
corresponding to the physical progress certified by the Independent Engineer, and (b) the Viability Gap 
Funding in the same proportion to the total Viability Gap Funding as the debt then disbursed by the 
Senior Lenders bears to the total Debt. For example, if 30% physical progress has been certified at a 
Milestone but only 20% of the total Debt has been disbursed, the Viability Gap Funding released up to 
that point is limited to 20% of the total Viability Gap Funding (the debt-proportional figure being 
lower), and the balance is released as further debt is drawn at the subsequent Milestones — in all cases 
only after the Concessionaire's entire equity has first been expended. 

25.5.3 Subject to the conditions specified in Clause 25.5.2, the Viability Gap Funding shall be 
credited to the Escrow Account and shall be applied by the Concessionaire for meeting the 
Total Project Cost. 

  



  
 

ARTICLE 26: CONCESSION FEE 

26.1 Concession Fee 

In consideration of the grant of concession, the concessionaire shall pay to the Authority by 
way of concession fee (the "Concession Fee") a sum of Re. 1 (Rupee one) per annum {and 
the premium specified in Clause 26.2}. 

26.2 Additional Concession Fee - DELETED 
26.3 Deleted 

26.4 Payment of Premium 

26.5 Verification of Realisable Fee 
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ARTICLE 27: USER FEE 

27.1 Collection and appropriation of Fee 

27.1.1 On and from the COD till the Transfer Date, the Concessionaire shall have the sole and 
exclusive right to demand, collect and appropriate Fee from the Users subject to and in 
accordance with this Agreement and the Karnataka Road User Fee (Determination of Rates 
and Collection) Rules, 2014 and in supersession of the Karnataka Private Investment Project 
(Road toll or user fee determination of rates and collection) notification 2009 was published 
as required by sub-section (1) of section 72 of the Karnataka Highways Act, 1964 (Karnataka 
Act 44 of 1964) in notification No. PWD 06 EAP 2012 P3, dated 26th August, 2013, 
published in Part IV A of the Karnataka Gazette (Extraordinary) No. 1094 dated 27th August, 
2013, inviting objections or suggestions from all the persons likely to be affected thereby, and 
notice was given that the said draft will be taken into consideration after thirty days from the 
date of its publication in the Official Gazette and its subsequent amendments up to the Bid 
Due Date (the “Fee Rules”); provided that for ease of payment and collection, toll fee notified 
by the State Government under these rules shall be rounded off and levied in multiple of the 
nearest rupees five. 

27.1.2 The Parties acknowledge that a notification for levy and collection of Fee shall be issued by 
the Government under sub-section (1) of Section 72 of the Karnataka Highways Act, 1964 
(Karnataka Act 44 of 1964) read with the Fee Rules (the "Fee Notification") within 90 
(ninety) days hereof, substantially in the form set forth in Schedule-R. 

27.1.3 The State Government may by notification, levy fee for use of any section of State 
Highways, Standalone Structures forming part of the State Highways, as the case may be, in 
accordance with the provisions of these rules 

27.1.4 The Concessionaire acknowledges and agrees that upon payment of Fee, any User shall be 
entitled to use the Elevated corridor and the Concessionaire shall not place, or cause to be 
placed, any restriction on such use, except to the extent specified in any Applicable Law, 
Applicable Permit or the provisions of this Agreement. 

27.1.5 The Concessionaire acknowledges and agrees that any User who is not liable for payment of 
the Fee shall be entitled to use the Elevated corridor without any restrictions, except to the 
extent specified in any Applicable Law, Applicable Permit or the provisions of this 
Agreement. For the avoidance of doubt, the Concessionaire hereby acknowledges that 
Exempted Vehicles are not liable to payment of Fee. 

27.1.6 No fee shall be levied for the use of the section of State Highways, Standalone Structures as 
the case may be, on two wheelers, three wheelers, tractors and animal drawn vehicles, 
Agriculture transport vehicles. 

27.1.7 Provided that three wheelers, tractors and animal drawn vehicles, Agriculture transport, 
Vehicles shall not be allowed to use the section of State Highways, Standalone Structures as 
the case may be, where a service road or alternative road is available in lieu of the said State 
Highways, Standalone Structures. 

27.1.8 Provided further that where service road or alternative road is available and the owner, 
driver or the person in charge of a two-wheeler is making use of the section of State 
Highways, Standalone  structures as the case may be, he or she shall be charged fifty 
percent of the fee levied on a car. 



 

  

27.2 Revision of Fee 

27.2.1  Parties hereto acknowledge and agree that the Fee shall be revised annually on April I 
subject to and in accordance with the provisions of the Fee Rules; provided, as per the GoK 
gazette no. PWD 06 EAP 2012 (P3), Bengaluru, dated 07-03-2015. 

27.2.2 The Parties hereto acknowledge and agree that in conformity with the Fee Rules, the Fee to 
be levied and collected upon completion of Elevated Corridor shall be revised from the 
Scheduled Completion Date. 

27.2.3 The Concessionaire hereby acknowledges and agrees that it is not entitled to any revision of 
Fee or other relief from the Authority or any Government Instrumentality except in 
accordance with the express provisions of this Agreement. 

27.3 Exemption for Local Users - DELETED 

27.4 Free use of service road - DELETED 

27.5 Discounted Fee for frequent Users 

27.5.1 The Concessionaire, or the Authority, as the case may be, shall, upon request from any 
person, issue a return pass on payment of a sum equal to 150% (one hundred and fifty per 
cent) of the Fee payable for the respective vehicle if it were to undertake a single one-way 
trip on the Elevated corridor. Such return pass shall entitle the specified vehicle to 
undertake a return journey within 24 (twenty four) hours from the time of payment of Fee.  

27.5.2 The Concessionaire shall, upon request from any person for issue of 50 (fifty) or more one-
way toll tickets, issue such tickets at a discounted rate equivalent to two-thirds of the Fee 
payable for the respective vehicle. Such discounted tickets shall entitle the specified 
vehicle to commute on the Project Elevated Corridor by using one ticket for a single one-
way trip at any time during a period of one month from the date of payment of Fee. 

27.6  Reappropriation ofexcess Fee - Deleted 
 
27.7 Tolling Contractor 

The Concessionaire or the Authority, as the case may be, may appoint a Tolling Contractor 
or any other person to collect the Fee for and on behalf of the Concessionaire, provided 
that notwithstanding such appointment, the Concessionaire or the Authority, as the case 
may be, shall be and remain solely liable and responsible for the collection of Fee in 
accordance with this Agreement and its deposit into the Escrow Account and for 
compliance with the provisions of this Agreement. The Concessionaire shall deposit the 
Fee into the Escrow Account and for compliance with the provisions of this Agreement. 

27.8 Fee collection points 

The Concessionaire shall be entitled to charge Fee from the Users of the Project 
Elevated Corridor on the basis of the distance travelled. For the purpose of implementation 
of User Fee collection, a closed tolling system would be adopted. Fee shall ordinarily be 
collected at the Toll Plaza [s] from vehicles crossing the Toll Plaza[s] and using the whole 
or part of the Project Elevated Corridor; provided that for preventing evasion of Fee by any 
vehicle circumventing one or both of the Toll Plaza[s] and using the whole or part of the 
Project Elevated Corridor located between such Toll Plaza[s], the Concessionaire shall be 
entitled to set up at its own risk and cost, and in consultation with the Independent Engineer, 
its temporary or permanent Fee collection booths, as may reasonably be necessary for 
preventing such evasion. 

 

Fee shall ordinarily be collected through the toll collection system established for the 



 

  

Project Elevated Corridor, including FASTag, ANPR, GNSS or any other electronic toll 
collection technology approved by the Authority, from vehicles using the whole or part of 
the Project Elevated Corridor. 

The tolling technology adopted for the Project Elevated Corridor shall be an electronic 
tolling technology conforming to the technology prevailing on the National Highways as 
notified or adopted by the National Highways Authority of India (NHAI) / Ministry of Road 
Transport and Highways (MoRTH) from time to time. Multi-Lane Free Flow (MLFF) 
tolling technology shall be given first preference and shall be adopted for the Project 
Elevated Corridor, provided MLFF is then operational and adopted by NHAI on the 
National Highways. If, however, MLFF is assessed by NHAI / MoRTH (or by the Authority 
consistent with NHAI / MoRTH findings) to be not technically sound or to result in 
significant toll leakage, then any other tolling technology then prevailing and adopted by 
NHAI on the National Highways (such as FASTag) may be adopted, based on its practical 
viability for the Project Elevated Corridor, with the prior approval of the Authority. If the 
prevailing NHAI tolling technology changes during the Concession Period, the 
Concessionaire shall, at its own cost and expense and within such reasonable period as the 
Authority may specify, migrate the tolling system to such prevailing technology. The 
Concessionaire shall be deemed to have factored the cost of adopting and, where required, 
migrating to such tolling technology into its financial projections, and no separate claim or 
compensation shall be admissible on account of such adoption or migration. 

 

Provided that, for preventing evasion of Fee by any vehicle circumventing the approved toll 
collection system and using the whole or part of the Project Elevated Corridor, the 
Concessionaire shall be entitled, at its own risk and cost and in consultation with the 
Independent Engineer, to establish temporary or permanent Fee collection booths, 
monitoring facilities, enforcement infrastructure or other measures as may reasonably be 
necessary for preventing such evasion. 

Fee shall be determined and collected in accordance with the applicable Government of 
Karnataka notifications, Karnataka Road User Fee Rules and other Applicable Laws 
governing the levy and collection of user fees on the Project Elevated Corridor. 

 

The Concessionaire shall ensure that the toll collection system is designed, operated and 
maintained in a manner that minimises inconvenience to Users and facilitates safe, efficient 
and uninterrupted movement of traffic on the Project Elevated Corridor. 

 

(a) Tolling Technology Selection: The specific tolling technology and system architecture 
for the Project Elevated Corridor shall be finalised not later than twelve (12) months prior to 
the Scheduled Commercial Operation Date (COD), in accordance with the order of 
preference set out in this Clause 27.8 — MLFF first, and failing MLFF on the grounds 
stated above, any other then-prevailing NHAI tolling technology based on practical viability 
— and shall be subject to the approval of the Authority.  

(b) Settlement Mechanism: A detailed and mutually agreed revenue settlement mechanism 
governing the disbursement, reconciliation, and reporting of toll collections shall be 
finalized twelve (12) months prior to the COD with mutual agreement of the Concessionaire  
and the Authority. 

 

27.9 Additional charge for evasion of Fee 

In the event that any Vehicle uses the Elevated corridor without payment ofFee due, the 
Concessionaire, or the Authority as the case may be, shall be entitled to determine and 
collect from such vehicle the Fee due and an equivalent amount towards predetermined 
liquidated damages for unauthorised use of the Elevated corridor, provided that the 
determination and collection of such liquidated damages shall be at the risk and cost of the 



 

  

Concessionaire and the Authority shall not in any manner be liable on account thereof; 
provided that upon failure of the driver of such vehicle to pay Fee. The Concessionaire may 
prevent such vehicle from using the elevated corridor and may have such vehicle removed 
therefrom. 

27.10 Additional fee for overloaded vehicles 

Vehicles other than cars and buses shall not be allowed to travel in the Elevated Corridor.  
 
27.11 Display of Fee rates 
 
27.11.1 The Concessionaire shall, One kilometre before the Toll Plaza, 500 (five hundred) metres 

before the Toll Plaza and 50 (fifty) metres before entry to the Toll Plaza[s], prominently 
display the applicable rates of Fee for information of Users approaching the Toll Plaza and 
shall also publish and display such other information in such manner as may be prescribed 
under the Fee Rules. 

 
27.11.2 The Concessionaire shall, from time to time, inform the Authority of the applicable Fee 

and the detailed calculation thereof. Such information shall be communicated at least 15 
(fifteen) days prior to the revision of Fee under and in accordance with the Fee Rules. 

 
27.11.3 The Concessionaire shall not revise, display or collect any amounts in excess of the rates of 

Fee payable under Fee Notification. In the event any excess amounts are collected by or on 
behalf of the Concessionaire, or collect Fee during periods when it is not entitled to do so, it 
shall, upon receiving a notice to this effect from the Authority, deposit with the Authority 
such excess amounts to the Authority along with Damages equal to 200% (two hundred 
percent) thereof. 

 
27.12 Fee collection through electronic devices 

The Concessionaire agrees and undertakes to migrate, as its own cost and expense, to 
electronic toll collection by means of such methods and devices as the Authority may 
determine from time to time. 

27.13 Real time data for toll collection 

The Concessionaire shall install appropriate mechanism to ensure that a real time data 
oftraffic count and corresponding revenue collection shall be shared with the Authority at 
all times during the Operations period. 
 

27.14 Monitoring and audit of toll collection 

The Authority and/or the Independent Engineer shall have the right, at any time during the 
Operations Period, to audit and inspect the toll collection system, and to access the 
transaction records, traffic-count data and revenue-collection data of the Project Elevated 
Corridor, for the purpose of monitoring toll leakage and assessing any revenue loss. The 
Concessionaire shall provide all such data, records and access as may reasonably be 
required for this purpose, and shall share toll-collection and traffic data with the Authority 
in such form and at such intervals as the Authority may specify. Any toll leakage or 
revenue loss so determined shall be dealt with in accordance with the provisions of this 
Agreement. 
 
  



 

  

ARTICLE 28: REVENUE SHORTFALL LOAN 
 

28.1 Revenue Shortfall Loan 
 
28.1.1 If the Realisable Fee in any Accounting Year shall fall short of the Subsistence Revenue as a 

result of an Indirect Political Event, a Political Event or an Authority Default, as the case 
may be, the Authority shall, upon request of the Concessionaire, provide a loan for meeting 
such shortfall (the "Revenue Shortfall Loan") at an interest rate equal to 2% (two per 
cent) above the Bank Rate. 

28.1.2 If the half-yearly results ofthe Concessionaire indicate that the shortfall referred to in Clause 
28.1.1 and contemplated for an Accounting Year has arisen in respect of the first 6 (six) 
months thereof, the Concessionaire shall be entitled to a provisional Revenue Shortfall 
Loan; provided that, no later than 60 (sixty) days after the close ofsuch Accounting Year, 
the Concessionaire shall either repay the provisional loan with interest or adjust it against 
the Revenue Shortfall Loan, if any, as may be due to it under this Clause 28.1. 
Provided further if the Realisable Fee in any Accounting Year shall fall short ofthe 
Subsistence Revenue as a result of judicial pronouncement not related to the default of the 
concessionaire the Authority shall, upon request of the Concessionaire, provide "Revenue 
Shortfall Loan" at an interest rate equal to 2% (two percent) above the Bank Rate. The 
entire surplus cash, after meeting the subsistence expenditure shall be used for repayment 
ofsuch Revenue Shortfall Loan, 

28.1.3 The Authority shall disburse the Revenue Shortfall Loan or the provisional Revenue 
Shortfall Loan, as the case may be, within 60 (sixty) days of receiving a valid request from 
the Concessionaire along with the particulars thereof including a detailed account of the 
Indirect Political Event, Political Event or the Authority Default, as the case may be, and its 
impact on the collection of Fee. 

28.2 Repayment of Revenue Shortfall Loan 
 

A sum equal to 50% (fifty per cent) of the 'profit before tax' of the Concessionaire, as and 
when made, shall be earmarked for repayment ofthe Revenue Shortfall Loan and interest 
thereon, and paid by the Concessionaire to the Authority within 90 (ninety) days of the 
close ofthe Accounting Year in which such profits have been made; provided that the 
Concessionaire shall repay the entire Revenue Shortfall Loan and interest thereon no later 
than one year prior to the expiry of the Concession Period and in the event that any sum 
remains due or outstanding at any time during such period ofone year, the Authority shall 
be entitled to terminate this Agreement forthwith. For the avoidance of doubt, it is agreed 
that the repayment of Revenue Shortfall Loan shall be in accordance with and subject to the 
provisions of Article 31. 

 
 
  



 

  

 
ARTICLE 29: EFFECT OF VARIATIONS IN TRAFFIC GROWTH 

29.1 Effect of variations in traffic growth 

29.1.1 The Authority and the Concessionaire acknowledge that the traffic (the "Target Traffic") 
as on the dates mentioned in the Table below (the “Target Date”)16 expected to be as 
under: 

 
Table 29.1.1.1: Average Daily Traffic (PCU) — Ragigudda to Kanakapura 
 
Target 
date 

Period Cumulative daily average 
PCUs in the 5 years 
preceding the target date 

Daily average PCUs 
for a 5-year period 
before the target date 
(Yearly average) 

1.4.2034 1.4.2029 to 
1.4.2034 

 79,723   15,945  

1.4.2039 1.4.2034 to 
1.4.2039 

 107,828   21,566  

1.4.2044 1.4.2039 to 
1.4.2044 

 143,557   28,711  

1.4.2049 1.4.2044 to 
1.4.2049 

 187,956   37,591  

1.4.2054 1.4.2049 to 
1.4.2054 

 241,869   48,374  

1.4.2059 1.4.2054 to 
1.4.2059 

 308,694   61,739  

 
Table 29.1.1.2: Average Daily Traffic (PCU) — Kanakapura to Ragigudda  
Target 
date 

Period Cumulative daily average 
PCUs in the 5 years 
preceding the target date 

Daily average PCUs 
for a 5-year period 
before the target date 
(Yearly average) 

1.4.2034 1.4.2029 to 
1.4.2034 

 48,819   9,764  

1.4.2039 1.4.2034 to 
1.4.2039 

 66,445   13,289  

1.4.2044 1.4.2039 to 
1.4.2044 

 88,838   17,768  

1.4.2049 1.4.2044 to 
1.4.2049 

 116,594   23,319  

1.4.2054 1.4.2049 to 
1.4.2054 

 150,141   30,028  

1.4.2059 1.4.2054 to 
1.4.2059 

 192,189   38,438  

 
 

and hereby agree that for determining the modifications to the Concession Period under 
this Article 29, the actual traffic on each Target Date shall be derived based on latest 
technologies and procedures prescribed by the Authority (the "Actual Average 



 

  

Traffic"). In order to calculate the Actual Average Traffic, the 5-yearly average of daily 
average PCU traffic for the 5 (five) years immediately preceding the Target Date shall be 
assessed by the Authority. The Actual Average Traffic shall be computed as the weighted 
average daily PCUs during such 5 (five) year period by computing the weighted average 
PCUs of all Toll Plazas considering the effective length of travel by PCUs, divided by the 
effective length of the Project Elevated Corridor. It is further agreed that if the Elevated 
Corridor shall have two or more Toll Plazas, the average traffic thereof shall be computed 
for determining the Actual Average Traffic hereunder. For the avoidance ofdoubt, in the 
event of any Dispute relating to Actual Average Traffic, the Dispute Resolution 
Procedure shall apply. For the avoidance of doubt, effective length shall be calculated as 
aggregate of (a) total length excluding length of structures and bypasses as specified in 
Schedule R and (b) 10 times of length of structures and 1.5 times of bypasses as specified 
in Schedule R. 

29.1.2 In the event that the Actual Average Traffic shall have fallen short of the Target traffic by 
more than 5% (five per cent) thereof or exceeded the Target Traffic by more than 5% 
(five per cent) thereof, the Concession Period shall be modified in accordance with 
Clause 29.2 through a Supplementary Agreement. 

29.2 Modification in the Concession Period 

29.2.1 In the event the Actual Average Traffic falls short of the Target Traffic by more than 5% 
(five percent), then for every 1% (one percent) shortfall as compared to the Target Traffic, the 
remaining Concession Period shall be increased by 1% (one percent) thereof, subject to the 
following: 

(a) the cumulative increase in Concession Period shall not exceed 20% (twenty percent) of the 
Concession Period originally quoted by the Concessionaire in its Bid; however, in the event of an 
Additional Tollway or a Competing Road, as the case may be, is opened to traffic in breach of this 
Agreement, such restriction on increase in Concession Period shall be limited to 30% (thirty per 
cent) of the Concession Period subject to sub-clause b discussed below 

(b) notwithstanding anything contained herein, the total Concession Period, including all 
increases under this Article 29, shall in no event exceed 36 (thirty six) years from the COD; 

(c) for decrease in traffic in a fraction of one percent or part thereof beyond the initial 5% 
variation band, the increase in Concession Period shall be computed on a pro-rata basis; and 

(d) subsequent Target Traffic specified in Clause 29.1.1 shall be revised downward by the same 
percentage as the traffic shortfall used for determining the increase in Concession Period.  

For the avoidance of doubt, and by way of illustration, it is agreed that in the event the Target 
Traffic is expected to be as follows: 

S. Target Period (5 years Cumulative daily average Remaining 



 

  

No. Date preceding the 
Target Date) 

Target Traffic in PCUs for the 
5 years preceding the Target 

Date 

Concession 
Period (in Yrs) 

1 Target 
Date 1 

1 Apr 2029 to 1 
Apr 2034 

10,000 20 

2 Target 
Date 2 

1 Apr 2034 to 1 
Apr 2039 

20,000 15 

3 Target 
Date 3 

1 Apr 2039 to 1 
Apr 2044 

30,000 10 

 
and in case the Actual Average Traffic for Target Date 1 (being the 5-years average of daily average 
PCUs for the 5 years preceding Target Date 1) is 8,750 PCUs, which is short of the Target Traffic of 
10,000 PCUs by 12.5% (twelve point five per cent), then, the shortfall in excess of the 5% (five per 
cent) variation band being 7.5% (seven point five per cent), the remaining Concession Period shall 
be increased by 7.5% (seven point five per cent) thereof, from 20 years to 21.5 years, and the 
subsequent Target Traffic shall be revised downward by the same percentage as follows: 
 
S.  Target 

Date 
Period (5 years 

preceding the 
Target Date) 

Cumulative daily average Target Traffic in 
PCUs for the 5 years preceding the 
Target Date 

1 Target 
Date 2 

1 Apr 2034 to 1 Apr 
2039 

20,000 × (1 − 7.5%) = 18,500 

2 Target 
Date 3 

1 Apr 2039 to 1 Apr 
2044 

30,000 × (1 − 7.5%) = 27,750 

 
29.2.2  In the event the Actual Average Traffic exceeds the Target Traffic by more than 5% (five 
percent), then for every 1% (one percent) increase as compared to the Target Traffic, the remaining 
Concession Period shall be reduced by 1% (one percent) thereof. 
 
For increase in traffic in a fraction of one percent or part thereof beyond the initial 5% variation 
band, the reduction in Concession Period shall be computed on a pro-rata basis. 
 
Subsequent Target Traffic specified in Clause 29.1.1 shall be revised upward by the same 
percentage as the traffic increase used for determining the reduction in Concession Period. 
 
The Concession Period, as reduced under this Clause, shall not be less than the period already 
elapsed prior to such determination.  
 
For the avoidance of doubt and by way of illustration, it is agreed that in the event the Target Traffic 
is expected to be as follows: 
 
S. 
No. 

Target 
Date 

Period (5 years 
preceding the 
Target Date) 

Cumulative daily average 
Target Traffic in PCUs for the 
5 years preceding the Target 
Date 

Remaining 
Concession 
Period (in Yrs) 

1 Target 
Date 2 

1 Apr 2034 to 1 
Apr 2039 

10,000 20 

2 Target 
Date 3 

1 Apr 2039 to 1 
Apr 2044 

20,000 15 

 
and in case the Actual Average Traffic for Target Date 2 (being the 5-years average of daily average 
PCUs for the 5 years preceding Target Date 2) is 11,250 PCUs, which exceeds the Target Traffic of 
10,000 PCUs by 12.5% (twelve point five per cent), then, the excess in excess of the 5% (five per 



 

  

cent) variation band being 7.5% (seven point five per cent), the remaining Concession Period shall 
be reduced by 7.5% (seven point five per cent) thereof, from 20 years to 18.5 years, and the 
subsequent Target Traffic shall be revised upward by the same percentage as follows: 
 
S. Target 

Date 
Period (5 years 

preceding the 
Target Date) 

Cumulative daily average Target Traffic in 
PCUs for the 5 years preceding the 
Target Date 

1 Target 
Date 3 

1 Apr 2039 to 1 Apr 
2044 

20,000 × (1 + 7.5%) = 21,500 

 

The Parties agree that an average daily traffic of 77,000 PCUs shall be deemed to be the design 
capacity of the Project Elevated Corridor. 

 

29.2.4 DELETED 
 
29.2.5 In case of modification in the Concession Period in accordance with Clause 29.2.1 or Clause 

29.2.2 for a period of more than 6 months, the outstanding debt specified in Schedule X 
shall be modified upto the said period proportionately from the next quarter following the 
Target Date, as illustrated below: 

 
 
Illustration: In a case of Concession period of 20 years (including Construction Period of 30 

months), the repayment was to be made over 15 years with moratorium of two quarters. 
After end of 50th quarter from COD, if the Concession Period is increased by 6 months, the 
Schedule X shall be modified as under 

 
 

  



 

  

 
 
Quarter 
end 

 
 
 

Repayment 

 
 
Outstanding 
debt 

Quarter 
wise 

deferment of 
repayment 

 
 
Revised 
Repayment 

 
 

Revised 
Outstanding debt 

 
 
 

 
A 

 
 
 

 
B 

 
 
 

 
C 

 

 
D= (2 

quarters/12 
quarters) *B 

E = (B-D) and 
balance repayment 
equally distributed
 in 
extended period 

 
 
 

 
F=(C-E) 

51 2.15% 27.50% 0.36% 1.79% 27.86% 

52 2.20% 25.30% 0.37% 1.83% 26.03% 

53 2.26% 23.04% 0.38% 1.88% 24.14% 

54 2.31% 20.73% 0.39% 1.93% 22.22% 

55 2.37% 18.36% 0.40% 1.98% 20.24% 

56 2.43% 15.93% 0.41% 2.03% 18.22% 

57 2.49% 13.44% 0.42% 2.08% 16.14% 

58 2.55% 10.89% 0.43% 2.13% 14.02% 

59 2.62% 8.27% 0.44% 2.18% 11.83% 

60 2.68% 5.59% 0.45% 2.23% 9.60% 

61 2.75% 2.84% 0.46% 2.29% 7.31% 

62 2.84% 0.00% 0.47% 2.37% 4.94% 

63    2.47% 2.47% 

64    2.47% 0.00% 

Total 29.65%  4.94% 29.65%  

 
 
29.2.6 Maximum Concession Period 
 

Notwithstanding anything contained in this Agreement: 
 
(a) the cumulative increase in Concession Period pursuant to this Article 29 shall not exceed 

20% (twenty percent) of the Concession Period originally quoted by the Concessionaire in 
its Financial Bid; 

 
(b) the total Concession Period, including any increase pursuant to this Article 29, shall not 

exceed 36 (thirty six) years from the COD; 
 
(c) where the increase calculated under this Article would result in the Concession Period 

exceeding the aforesaid limit of 36 years, the Concession Period shall stand capped at 36 
years from the commercial operations date. 

 



 

  

ARTICLE 30: CONSTRUCTION OF ADDITIONAL TOLLWAY 
30.1 Restriction on construction of Additional Tollway [DELETED] 

30.2 Modification in the Concession Period [DELETED] 

30.3  Minimum Fee for the Elevated corridor [DELETED] 
 
30.4 Minimum Fee for Additional Tollway [DELETED] 

   



 

  

ARTICLE 31: ESCROW ACCOUNT 
31.1 Escrow Account 

31.1.1  The Concessionaire shall, prior to the Appointed Date, open and establish an Escrow 
Account with a Bank (the “Escrow Bank”) in accordance with this Agreement read with 
the Escrow Agreement. 

31.1.2  The nature and scope of the Escrow Account are fully described in the agreement (the 
"Escrow Agreement") to be entered into amongst the Concessionaire, the Authority, the 
Escrow Bank and the Senior Lenders through the Lenders' Representative, which shall be 
substantially in the form set forth in Schedule-S. 

31.1.3   The Escrow Bank shall also provide to the Authority the facility for online viewing and 
downloading the account statement of Escrow Account at all times during the Concession 
Period. 

31.2 Deposits into Escrow Account 
 

The Concessionaire shall deposit or cause to be deposited the following inflows and receipts 
into the Escrow Account: 

(a) all funds constituting the Financial Package; 

(b) all Fee and any other revenues from or in respect of the Elevated Corridor, including 
the proceeds of any rentals, deposits, capital receipts or insurance claims; and 

(c) all payments by the Authority, after deduction of any outstanding Concession Fee: 

Provided that the Senior Lenders may make direct disbursements to the EPC Contractor in 
accordance with the express provisions contained in this behalf in the Financing 
Agreements. 

31.3  Withdrawals during Concession Period 
 
31.3.1 The Concessionaire shall, at the time of opening the Escrow Account, give irrevocable 

instructions, by way of an Escrow Agreement, to the Escrow Bank instructing, inter alia, 
that deposits in the Escrow Account shall be appropriated in the following order every 
month, or at shorter intervals as necessary, and if not due in a month then appropriated 
proportionately in such month and retained in the Escrow Account and paid out therefrom in 
the month when due: 

(a) all taxes due and payable by the Concessionaire for and in respect of the Elevated 
corridor, 

(b) all payments relating to construction of the Elevated corridor, subject to and in 
accordance with the conditions, if any, set forth in the Financing Agreements; 

(c) O&M Expenses, subject to the ceiling, if any, set forth in the Financing  
 
(d) O&M Expenses and othercosts and expenses incurred by the Authority in accordance 

with the provisions of this Agreement, and certified by the Authority as due and 
payable to it; 

(e) Concession Fee payable to the Authority; 



 

  

(f) monthly proportionate provision of Debt Service due in an Accounting Year; 

(g) all payments and Damages certified by the Authority as due and payable to it by the 
Concessionaire, including repayment of Revenue Shortfall Loan; Concessionaire 
hereby agrees to give irrevocable instructions to the Escrow Bank to make payment 
from the Escrow Account in accordance with the instructions of the Authority under 
Clause 17.92 and debit the same to O&M Expenses. 

(h) monthly proportionate provision of debt service payments due in an Accounting Year 

in respect ofSubordinated Debt; (i) any reserve requirements set forth in the Financing 

Agreements; and 

 (j) balance, if any, in accordance with the instructions of the Concessionaire. 

31.3.2  The Concessionaire shall not in any manner modify the order ofpayment specified in 
Clause 31.3.1, except with the prior written approval of the Authority. 

31.4 Withdrawals upon Termination 
 
31.4.1 Notwithstanding anything to the contrary contained in this Agreement, all amounts standing 

to the credit ofthe Escrow Account shall, upon Termination, be appropriated in the 
following order: 

(a) all taxes due and payable by the Concessionaire for and in respect of the Elevated 
corridor, 

(b) 90% (ninety per cent) of Debt Due excluding Subordinated Debt; 
(c) outstanding Concession Fee; 
(d) all payments and Damages certified by the Authority as due and payable to it by the 

Concessionaire, including repayment of Revenue Shortfall Loan and any claims in 
connection with or arising out of Termination. 

(e) retention and payments relating to the liability for defects and deficiencies set forth in 
Article 39; 

(f) outstanding Debt Service including the balance of Debt Due. 
(g) outstanding Subordinated Debt; 

(h)     incurred or accrued O&M Expenses; 
(i) any Other payments required to be made under this Agreement; and 
(j) balance, if any, in accordance with the instructions ofthe Concessionaire: 
Provided that no appropriations shall be made under Sub-clause (j) of this Clause 31.4.1 
until a Vesting Certificate has been issued by the Authority under the provisions of Article 
38. 

31.4.2  The provisions of this Article 31 and the instructions contained in the Escrow Agreement 
shall remain in full force and effect until the obligations set forth in Clause 31.4.1have 
been discharged. 



 

  

 
31.5 Monitoring of the Escrow Account 
 
31.5.1 The Escrow Bank shall, within 30 (thirty) days of close of each month from the date of 

opening of the Escrow Account, provide the Authority monthly statements setting out the 
deposits made in and the withdrawals made from the Escrow Account in the preceding 
month. Notwithstanding the submission of the monthly statements by the Escrow Bank, 
the Authority shall be given full access, at all times, to all documents in relation to deposits 
made in and withdrawals made from the Escrow Account till expiry of the Concession 
Period. 



 

 

ARTICLE 32: INSURANCE 

32.1 Insurance during Concession Period 

The Concessionaire shall effect and maintain at its own cost, during the Construction Period 
and the Operation Period, such insurances for such maximum sums not less than the 
engineering, procurement and construction  cost as may be required under the Financing 
Agreements, and the Applicable Laws, and such insurances as may be necessary or prudent in 
accordance with Good Industry Practice. The Concessionaire shall also effect and maintain 
such insurances as may be necessary for mitigating the risks that may devolve on the Authority 
as a consequence of any act or omission of the Concessionaire during the Construction Period. 
The Concessionaire shall procure that in each insurance policy, the Authority shall be a co-
insured and that the insurer shall pay the proceeds of insurance into the Escrow Account. For 
the avoidance ofdoubt, the level of insurance to be maintained by the Concessionaire after 
repayment of Senior Lenders' dues in full shall be determined on the same principles as 
applicable for determining the level ofinsurance prior to such repayment ofSenior Lenders' 
dues.  

Without prejudice to the above provisions, the Concessionaire shall, after the COD, procure 
and maintain Insurance Cover including but not limited to the following: 

(a) Loss, damage or destruction of the Project Assets, including assets handed over by 
the Authority to the Concessionaire, at replacement Value; 

(b) Comprehensive third-party liability insurance including injury to or death of 
personnel of the Authority or others caused by the Project; 

(c) The Concessionaire’s general liability arising out of the Concession; 

(d) Liability to third parties for goods or property damage; 

(e) Workmen’s compensation insurance; and 

(f) any other insurance that may be necessary to protect the Concessionaire and its 
employees, including all Force Majeure Events that are insurable at commercially 
reasonable premiums and not otherwise covered in items (a) to e) above 

32.2 Notice to the Authority 

No later than 45 (forty-five) days prior to commencement ofthe Construction Period or the 
Operation Period, as the case may be, the Concessionaire shall by notice furnish to the 
Authority, in reasonable detail, information in respect of the insurances that it proposes to 
effect and maintain in accordance with this Article 32. Within 30 (thirty) days of receipt of 
such notice, the Authority may require the Concessionaire to effect and maintain such other 
insurances as may be necessary pursuant hereto, and in the event of any difference or 
disagreement relating to any such insurance, the Dispute Resolution Procedure shall apply. 

32.3 Evidence of Insurance Cover 

All insurances obtained by the Concessionaire in accordance with this Article 32 shall be 
maintained with insurers On terms consistent with Good Industry Practice. Within 15 (fifteen) 
days of obtaining any insurance cover, the Concessionaire shall furnish to the Authority, 
notarised true copies of the certificate(s) of insurance, copies of insurance policies and premia 
payment receipts in respect of such insurance, and no such insurance shall be cancelled, 
modified, or allowed to expire or lapse until the expiration of at least 45 (forty five) days after 
notice of such proposed cancellation, modification or nonrenewal has been delivered by the 
Concessionaire to the Authority. 



 

 

32.4 Remedy for failure to insure 

If the Concessionaire shall fail to effect and keep in force all insurances for which it is 
responsible pursuant hereto, the Authority shall have the option to either keep in force any 
such insurances, and pay such premia and recover the costs thereof from the Concessionaire, or 
in the event of computation of a Termination Payment, treat an amount equal to the Insurance 
Cover as deemed to have been received by the Concessionaire. 

32.5 Waiver of subrogation 

All insurance policies in respect of the insurance obtained by the Concessionaire pursuant to 
this Article 32 shall include a waiver of any and all rights of subrogation or recovery of the 
insurers thereunder against, inter alia, the Authority, and its assigns, successors, undertakings 
and their subsidiaries, affiliates, employees, insurers and underwriters, and of any right ofthe 
insurers to any set-off or counterclaim or any other deduction, whether by attachment or 
otherwise, in respect of any liability of any such person insured under any such policy or in any 
way connected with any loss, liability or obligation covered by such policies of insurance. 

32.6 Concessionaire's waiver 
The Concessionaire hereby further releases, assigns and waives any and all rights of 
subrogation orrecovery against, inter alia, the Authority and its assigns, undertakings and their 
subsidiaries, affiliates, employees, successors, insurers and underwriters, which the 
Concessionaire may otherwise have oracquire in or from or in any way connected with any 
loss, liability orobligation covered by policies of insurance maintained or required to be 
maintained by the Concessionaire pursuant to this Agreement (other than third party liability 
insurance policies) or because ofdeductible clauses in or inadequacy of limits of any such 
policies of insurance, 

32.7 Application of insurance proceeds 

The proceeds from all insurance claims, except life and injury, shall be paid to the 
Concessionaire by credit to the Escrow Account and it shall, notwithstanding anything to the 
contrary contained in Clause 31.3, apply such proceeds for any necessary repair, 
reconstruction, reinstatement, replacement, improvement, delivery or installation of the 
Elevated corridor, and the balance remaining, if any, shall be applied in accordance with the 
provisions contained in this behalf in the Financing Agreements. 



 

 

ARTICLE 33: ACCOUNTS AND AUDIT 
33.1 Audited accounts 

33.1.1 The Concessionaire shall maintain books Ofaccounts recording all its receipts (including all 
Realizable Fees and other revenues derived/collected by it from or on account of the Project 
elevated corridor and/or its use), income, expenditure, payments (including payments from the 
Escrow Account), assets and liabilities, in accordance with this Agreement, Good Industry 
Practice, Applicable Laws and Applicable Permits. The Concessionaire shall provide 2 (two) 
copies of its Balance Sheet, Cash Flow Statement and Profit and Loss Account, along with a 
report thereon by its Statutory Auditors, within 180 (one hundred and eighty) days of the close 
of the Accounting Year to which they pertain and such audited accounts, Save and except 
where expressly provided to the contrary, shall form the basis of payments by either Party 
under this Agreement. The Authority shall have the right to inspect the records of the 
Concessionaire during office hours and require copies of relevant extracts of books of 
accounts, duly certified by the Statutory Auditors, to be provided to the Authority for 
verification of basis of payments, and in the event ofany discrepancy or error being found, the 
same shall be rectified and such rectified account shall form the basis of payments by either 
Party under this Agreement. 

33.1.2 The Concessionaire shall, within 30 (thirty) days of the close of each quarter of an Accounting 
Year, furnish to the Authority its unaudited financial results in respect of the preceding quarter, 
in the manner and form prescribed by the Securities and Exchange Board of India for 
publication ofquarterly results by the companies listed on a stock exchange. 

33.1.3 On or before the thirty-first day of May each Year, the Concessionaire shall provide to the 
Authority, for the preceding Accounting Year, a statement duly audited by its Statutory 
Auditors giving Summarised information on (a) the traffic count for each Category of vehicles 
using the Project elevated corridor and liable for payment of Fee therefor, (b) Fee charged and 
received, Realisable Fee and other revenues derived from the Project elevated corridor, and (c) 
such other information as the Authority may reasonably require. 

33.2 Appointment of auditors 

33.2.1 The Concessionaire shall appoint, and have during the subsistence of this Agreement as its 
Statutory Auditors, a firm chosen by it from the mutually agreed list of 10 (ten) reputable firms 
of chartered accountants (the "Panel of Chartered Accountants"), such list to be prepared 
substantially in accordance with the criteria set forth in Schedule-T. All fees and expenses of 
the Statutory Auditors shall be borne by the Concessionaire. 

33.2.2 The Concessionaire may terminate the appointment of its Statutory Auditors after a notice of 45 
(forty five) days to the Authority, subject to the replacement Statutory Auditors being 
appointed from the Panel of Chartered Accountants. 

33.2.3  Notwithstanding anything to the contrary contained in this Agreement, the Authority shall 
have the right, but not the obligation, to appoint at its cost from time to time and at anytime, 
another firm (the "Additional Auditors") as may be decided by the Authority to audit and 
verify all those matters, expenses, costs, realisations and things which the Statutory Auditors 
are required to do, undertake or certify pursuant to this Agreement. 

33.2.4  The Authority shall have the right, but not the Obligation, to appoint at its cost, for the  
duration of the Construction Period, another firm (the "Concurrent Auditors") as may be 
decided by the Authority to undertake concurrent audit of the Concessionaire's accounts. 

33.3 Certification of claims by Statutory Auditors 



 

 

Any Claim or document provided by the Concessionaire to the Authority in connection with or 
relating to receipts, income, payments, costs, expenses, accounts or audit, and any matter 
incidental thereto shall be valid and effective only if certified by its Statutory Auditors. For the 
avoidance of doubt, such certification shall not be required for exchange of information in the 
normal course of business including the submission of Monthly Fee Statements under Clause 
19.5. 

33.4 Set-off 

In the event any amount is due and payable by the Authority to the Concessionaire, it may set-
off any sums payable to it by the Concessionaire and pay the balance remaining. Any exercise 
by the Authority of its rights under this Clause shall be without prejudice to any otherrights or 
remedies available to it under this Agreement or otherwise. 

33.5 Dispute resolution 
In the event of there being any difference between the findings ofthe Additional Auditors or 
the Concurrent Auditors, as the case may be, and the certification provided by the Statutory 
Auditors, such Auditors shall meet to resolve the differences and if they are unable to resolve 
the same, such Dispute shall be resolved by the Authority by recourse to the Dispute 
Resolution Procedure. 
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ARTICLE 34: FORCE MAJEURE 

 
34.1 Force Majeure 

As used in this Agreement, the expression "Force Majeure" or "Force Majeure Event" 
shall mean occurrence in India of any or all of Non-Political Event, Indirect Political Event 
and Political Event, as defined in Clauses 34.2, 34.3and 34.4 respectively, if it affects the 
performance by the Party claiming the benefit of Force Majeure (the "Affected Party") of 
its obligations under this Agreement and which act or event (i) is beyond the reasonable 
control of the Affected Party, and (ii) the Affected Party could not have prevented or 
overcome by exercise of due diligence and following Good Industry Practice, and (iii) has 
Material Adverse Effect on the Affected Party. 

34.2 Non-Political Event 

A Non-Political Event shall mean one or more of the following acts or events: 

(a) act of God, epidemic, extremely adverse weather conditions, lightning, earthquake, 
landslide, cyclone, flood, volcanic eruption, chemical or radioactive contamination 
or ionising radiation, fire or explosion (to the extent of contamination or radiation 
or fire or explosion originating from a source external to the Site); 

(b) strikes or boycotts (other than those involving the Concessionaire, Contractors or 
their respective employees/representatives, or attributable to any act or omission of 
any of them) interrupting supplies and services to the Project elevated corridor for a 
continuous period of 24 (twenty four) hours and an aggregate period exceeding 7 
(seven) days in an Accounting Year, and not being an Indirect Political Event set 
forth in Clause 34.3; 

(c) any failure or delay of a Contractor but only to the extent caused by another Non-
Political Event and which does not result in any offsetting compensation being 
payable to the Concessionaire by or on behalf of such Contractor; 

(d) any judgement or order of any court of competent jurisdiction or statutory 
authority made against the Concessionaire in any proceedings for reasons other 
than (i) failure of the Concessionaire to comply with any Applicable Law or 
Applicable Permit, or (ii) on account of breach of any Applicable Law or 
Applicable Permit or of any contract, or (iii) enforcement of this Agreement, or 
(iv) exercise of any of its rights under this Agreement by the Authority; 

(e) the discovery of geological conditions, toxic contamination or archaeological 
remains on the Site that could not reasonably have been expected to be 
discovered through a site inspection  

(f) any event or circumstances of a nature analogous to any of the foregoing. 

34.3 Indirect Political Event 

An indirect Political Event shall mean one or more of the following acts or events: 

(a) an act of war (whether declared or undeclared), invasion, armed conflict or act of 
foreign enemy, blockade, embargo, riot, insurrection, terrorist or military action, 
civil commotion or politically motivated sabotage; 

(b) industry-wide or State-wide strikes or industrial action for a continuous period of 



 

 

24 (twenty four) hours and exceeding an aggregate period of 7 (seven) days in an 
Accounting Year; 

(c) any civil commotion, boycott or political agitation which prevents collection of 
Fee by the Concessionaire for an aggregate period exceeding 7 (seven) days in an 
Accounting Year; 

(d) any failure or delay of a Contractor to the extent caused by any Indirect Political 
Event and which does not result in any offsetting compensation being payable to 
the Concessionaire by or on behalf of such Contractor; 

(e) any Indirect Political Event that causes a Non-Political Event; or 

(f) any event or circumstances of a nature analogous to any of the foregoing. 

(g) any political or economic upheaval, disturbance, movement, struggle or similar 
occurrence which could not have been anticipated or foreseen by a prudent person 
and which causes the construction or operation of the Project to be financially 
unviable or otherwise not feasible 

34.4 Political Event 

A Political Event shall mean one or more of the following acts or events by or on account 
of any Government Instrumentality: 

(a) Change in Law, only if it causes reduction in traffic and consequent increase in 
Concession Period is beyond 20% of the Concession Period as per Clause 29.2.1 
and the Concessionaire invokes the event; 

(b) compulsory acquisition in national interest or expropriation of any Project Assets 
or rights of the Concessionaire or of the Contractors; 

(h) unlawful or unauthorised or without jurisdiction revocation of, or refusal to 
renew or grant without valid cause, any clearance, licence, permit, 
authorisation, no objection certificate, consent, approval or exemption required 
by the Concessionaire or any of the Contractors to perform their respective 
obligations under this Agreement and the Project Agreements; provided that 
such delay, modification, denial, refusal or revocation did not result from the 
Concessionaire's or any Contractor's inability or failure to comply with any 
condition relating to grant, maintenance or renewal of such clearance, licence 
authorisation, no objection certificate, exemption, consent, approval or permit; 

(d) any failure or delay of a Contractor but only to the extent caused by another 
Political Event and which does not result in any offsetting compensation being 
payable to the Concessionaire by or on behalf of such Contractor; or 

(e) any event or circumstance of a nature analogous to any of the foregoing. 

34.5 Duty to report Force Majeure Event 

34.5.1 Upon occurrence of a Force Majeure Event, the Affected Party shall by notice report such 
occurrence to the other Party forthwith. Any notice pursuant hereto shall include full 
particulars of: 

(a) the nature and extent of each Force Majeure Event which is the subject of any 
claim for relief under this Article 34 with evidence in support thereof; 



 

 

(b) the estimated duration and the effect or probable effect which such Force Majeure 
Event is having or will have on the Affected Party's performance of its obligations 
under this Agreement; 

(c) the measures which the Affected Party is taking or proposes to take for alleviating 
the impact of such Force Majeure Event; and 

(d) any other information relevant to the Affected Party's claim. 

34.5.2 The Affected Party shall not be entitled to any relief for or in respect of a Force Majeure 
Event unless it shall have notified the other Party of the occurrence of the Force Majeure 
Event as soon as reasonably practicable, and in any event no later than 7 (seven) days after 
the Affected Party knew, or ought reasonably to have known, of its occurrence, and shall 
have given particulars of the probable material effect that the Force Majeure Event is likely 
to have on the performance of its obligations under this Agreement. 

34.5.3 For so long as the Affected Party continues to claim to be materially affected by such Force 
Majeure Event, it shall provide the other Party with regular (and not less than weekly) 
reports containing information as required by Clause 34.5.1, and such other information as 
the other Party may reasonably request the Affected Party to provide. 

34.6 Effect of Force Majeure Event on the Concession 

34.6.1 Upon the occurrence of any Force Majeure Event prior to the Appointed Date, the period 
set forth in Clause 24.1.1 for achieving Financial Close shall be extended by a period equal 
in length to the duration of the Force Majeure Event. 

34.6.2 At any time after the Appointed Date, if any Force Majeure Event occurs: 

(a) before COD, the Concession Period and the dates set forth in the Project 
Completion Schedule shall be extended by a period equal in length to the 
duration for which such Force Majeure Event subsists; or 

(b) after COD, whereupon the Concessionaire is unable to collect Fee despite 
making best efforts or it is directed by the Authority to suspend the collection 
thereof during the subsistence of such Force Majeure Event, the Concession 
Period shall be extended by a period, equal in length to the period during which 
the Concessionaire was prevented from collection of Fee on account thereof; 
provided that in the event of partial collection of Fee where the daily collection is 
less than 90% (ninety per cent) of the Average Daily Fee, the Authority shall 
extend the Concession Period in proportion to the loss of Fee on a daily basis. 
For the avoidance of doubt, loss of 25% (twenty-five per cent) in collection of 
Fee as compared to the Average Daily Fee for four days shall entitle the 
Concessionaire to extension of one day in the Concession Period. 

34.7 Allocation of costs arising out of Force Majeure 

34.7.1 Upon occurrence of any Force Majeure Event prior to the Appointed Date, the Parties 
shall bear their respective costs and no Party shall be required to pay to the other Party 
any costs thereof. 

34.7.2 Upon occurrence of a Force Majeure Event after the Appointed Date, the costs incurred 
and attributable to such event and directly relating to the Project (the "Force Majeure 
Costs") shall be allocated and paid as follows: 

(a) upon occurrence of a Non-Political Event, the Parties shall bear their respective 



 

 

Force Majeure Costs and neither Party shall be required to pay to the other Party 
any costs thereof; 

(b) upon occurrence of an Indirect Political Event, all Force Majeure Costs 
attributable to such Indirect Political Event, and not exceeding the Insurance 
Cover for such Indirect Political Event, shall be borne by the Concessionaire, and 
to the extent Force Majeure Costs exceed such Insurance Cover, one half of such 
excess amount shall be reimbursed by the Authority to the Concessionaire; and 

(c) upon occurrence of a Political Event, all Force Majeure Costs attributable to such 
Political Event shall be reimbursed by the Authority to the Concessionaire. 

For the avoidance of doubt, upon occurrence of a Force Majeure event after the 
Appointed Date till achievement of COD, Force Majeure Costs may include interest 
payments on debt, O&M Expenses, any increase in the cost of Construction Works on 
account of inflation and all other costs directly attributable to the Force Majeure Event, 
but shall not include loss of Fee revenues or debt repayment obligations, and such Force 
Majeure Costs shall be determined as under: 

i. escalation on value of incomplete work to be determined on the basis of 
variation in WPI from the initial date set forth for the Scheduled Completion 
Date in Schedule G till achievement of COD, proportionately for the period of 
delay attributable to the Force Majeure Event;  

ii. prolongation costs equal to 8% of value of incomplete work multiplied by the   
period   of   delay attributable to the Force Majeure Event divided by the period 
specified in Clause 12.4.1; 

iii. interest on Debt Due for the period of delay attributable to the Force Majeure 
Event; 

iv. Cost of maintenance of existing road as determined from original Financing 
Agreements for the period of delay attributable to the Force Majeure Event; 

For the avoidance of doubt, the incomplete work shall mean the incomplete work 
attributable only to the Force Majeure Event. The value of such work shall be 
assessed as on the Bid Due Date by Independent Engineer as per the 
methodology provided in Clause 16.2.2 (c) 

v. Provided, upon occurrence of a Force Majeure Event after the COD till Transfer 
Date, Force Majeure Costs may include (a) interest on Debt Due and (b) O&M 
expenses as determined from original Financing Agreements. 

34.7.3 Save and except as expressly provided in this Article 34, neither Party shall be liable in 
any manner whatsoever to the other Party in respect of any loss, damage, cost, expense, 
claims, demands and proceedings relating to or arising out of occurrence or existence of 
any Force Majeure Event or exercise of any right pursuant hereto. 

34.8 Termination Notice for Force Majeure Event 

If a Force Majeure Event subsists for a period of 180 (one hundred and eighty) days or 
more within a continuous period of 365 (three hundred and sixty five) days, either Party 
may in its discretion terminate this Agreement by issuing a Termination Notice to the other 
Party without being liable in any manner whatsoever, save as provided in this Article 34, 
and upon issue of such Termination Notice, this Agreement shall, notwithstanding anything 
to the contrary contained herein, stand terminated forthwith; provided that before issuing 



 

 

such Termination Notice, the Party intending to issue the Termination Notice shall inform 
the other Party of such intention and grant 15 (fifteen) days time to make a representation, 
and may after the expiry of such 15 (fifteen) days period, whether or not it is in receipt of 
such representation, in its sole discretion issue the Termination Notice. 

34.9 Termination Payment for Force Majeure Event 

34.9.1 If Termination is on account of a Non-Political Event, the Authority shall make a 
Termination Payment to the Concessionaire in an amount equal to 90% (ninety per 
cent) of the Debt Due less Insurance Cover. 

 
34.9.2 If Termination is on account of an Indirect Political Event, the Authority shall make a 

Termination Payment to the Concessionaire in an amount equal to: 

(a) Debt Due less Insurance Cover; provided that if any insurance claims forming part 
of the Insurance Cover are not admitted and paid, then 80% (eighty per cent) of 
such unpaid claims shall be included in the computation of Debt Due; and 

(b) 110% (one hundred and ten per cent) of the Adjusted Equity. 

34.9.3 If Termination is on account of a Political Event, the Authority shall make a Termination 
Payment to the Concessionaire in an amount that would be payable under Clause 37.3.2 as 
if it were an Authority Default. 

34.10 Dispute resolution 
 

In the event that the Parties are unable to agree in good faith about the occurrence or 
existence of a Force Majeure Event, such Dispute shall be finally settled in accordance 
with the Dispute Resolution Procedure; provided that the burden of proof as to the 
occurrence or existence of such Force Majeure Event shall be upon the Party claiming 
relief and/or excuse on account of such Force Majeure Event. 

34.11 Excuse from performance of obligations 

If the Affected Party is rendered wholly or partially unable to perform its obligations 
under this Agreement because of a Force Majeure Event, it shall be excused from 
performance of such of its obligations to the extent it is unable to perform on account of  
such Force Majeure Event; provided that: 

(a) the suspension of performance shall be of no greater scope and of no longer duration 
than is reasonably required by the Force Majeure Event; 

(b) the Affected Party shall make all reasonable efforts to mitigate or limit damage to 
the other Party arising out of or as a result of the existence or occurrence of such 
Force Majeure Event and to cure the same with due diligence; and 

(c) when the Affected Party is able to resume performance of its obligations under this 
Agreement, it shall give to the other Party notice to that effect and shall promptly 
resume performance of its obligations hereunder. 

 
 
 
 
 



 

 

ARTICLE 35: COMPENSATION FOR BREACH OF AGREEMENT 
 

35.1 Compensation for default by the Concessionaire 
Subject to the provisions of Clause 35.6 and 37.6, in the event of the Concessionaire being 
in material default or breach of this Agreement, it shall pay to the Authority by way of 
compensation, all direct costs suffered or incurred by the Authority as a consequence of 
such material default or breach, within 30 (thirty) days of receipt of the demand supported 
by necessary particulars thereof; provided that no compensation shall be payable under this 
Clause 35.1 for any material breach or default in respect of which Damages are expressly 
specified and payable under this Agreement or for any consequential losses incurred by the 
Authority. 

35.2 Compensation for default by the Authority 

Subject to the provisions of Clause 35.6 and 37.6, in the event of the Authority being in 
material default or breach of this Agreement at any time after the Appointed Date till 
achievement of COD, it shall pay to the Concessionaire by way of compensation,  for the 
direct costs suffered or incurred by the Concessionaire, and loss of Fee Revenues but shall 
not include debt repayment obligations as a consequence of such material default or breach 
within 30 (thirty) days of receipt of the demand supported by necessary particulars thereof; 
provided that no such compensation shall be payable for any material breach or default in 
respect of which Damages have been expressly specified in this Agreement.  

For the avoidance of doubt, compensation payable directly attributable to such material 
breach shall be worked out as under: 

i) escalation on value of incomplete work to be determined on the basis of variation in 
WPI from the initial date set forth for the Scheduled Completion Date in Schedule G till 
achievement of COD, proportionately for the period of delay attributable to the Authority. 

ii) prolongation costs equal to 8% of value of incomplete work multiplied by the period 
of delay attributable to the Authority divided by the period specified in Clause 12.4.1. 

iii) loss of Fee revenues for the period of delay attributable to the Authority arrived at by 
multiplying such period with 90% of Average Daily Fee of one year period immediately 
following the observed COD. This amount, without any interest, shall be payable within 60 
days from end of one year period following the COD. 

For the avoidance of doubt, the incomplete work shall mean the incomplete work 
attributable only to the Authority. The value of such work shall be assessed as on the Bid  
Due  Date  by  the Independent Engineer as per the methodology provided in Clause 16.2.2 
(c). 

Provided however, in the event of the Authority being in material default or breach of this 
Agreement at any time after the achievement of COD, the provision of Clause 35.3 shall be 
applicable. 

35.3 Extension of Concession Period 

Subject to the provisions of Clause 35.6, in the event a material default or breach of this 
Agreement at any time after achievement of COD leads to suspension of or reduction in 
collection of Fee, as the case may be, the Authority shall, in addition to payment of 



 

 

compensation for such period of suspension or reduction, comprising of (a) interest on Debt 
Due and (b) O&M expenses as determined from the original Financing Agreements, extend 
the Concession Period. Such extension being equal in duration to the period for which the 
collection of Fee remained suspended on account thereof; and in the event of reduction in 
collection of Fee where the daily collection is less than 90% (ninety per cent) of the 
Average Daily Fee, the Authority shall, extend the Concession Period in proportion to the 
loss of Fee on a daily basis. For the avoidance of doubt, loss of 25% (twenty five per cent) 
in collection of Fee as compared to the Average Daily Fee for four days shall entitle the 
Concessionaire to extension of one day in the Concession Period. 

35.4 Compensation for Competing Roads - DELETED 

35.4.2 Payment of compensation under this Clause 35.4 sha11 be deemed to cure the breach of this 
Agreement so long as the Authority continues 10 pay compensation hereunder. 

35.5 Compensation to be in addition 

Compensation payable under this Article 35 shall be in addition to, and not in 
substitution for, or derogation of, Termination Payment, if any. 

35.6 Mitigation of costs and damage 

The Party not in breach shall make all reasonable effort to mitigate or limit the costs and 
damage arising out of or as a result of breach of Agreement by the other Party. 

 
 
 
 
 
  



 

 

ARTICLE 36: SUSPENSION OF CONCESSIONAIRE'S RIGHTS 
 
36.1 Suspension upon Concessionaire Default 

Upon occurrence of a Concessionaire Default, the Authority shall be entitled, without 
prejudice to its other rights and remedies under this Agreement including its rights of 
Termination hereunder, to (i) suspend all rights of the Concessionaire under this Agreement 
including the Concessionaire's right to collect Fee, and other revenues pursuant hereto, and 
(ii) exercise such rights itself and perform the obligations hereunder or authorise any other 
person to exercise or perform the same on its behalf during such suspension (the 
"Suspension"). Suspension hereunder shall be effective forthwith upon issue of notice by 
the Authority to the Concessionaire and may extend up to a period not exceeding 180 (one 
hundred and eighty) days from the date of issue of such notice; provided that upon written 
request from the Concessionaire and the Lenders' Representative, the Authority shall extend 
the aforesaid period of 180 (one hundred and eighty) days by a further period not exceeding 
90 (ninety) days. 

36.2 Authority to act on behalf of Concessionaire 

36.2.1 During the period of Suspension, the Authority shall, on behalf of the Concessionaire, 
collect all Fee and revenues under and in accordance with this Agreement and deposit the 
same in the Escrow Account. The Authority shall be entitled to make withdrawals from the 
Escrow Account for meeting the costs incurred by it for remedying and rectifying the cause 
of Suspension, and thereafter for defraying the expenses specified in Clause 31.3. 

36.2.2 During the period of Suspension hereunder, all rights and liabilities vested in the 
Concessionaire in accordance with the provisions of this Agreement shall continue to vest 
therein and all things done or actions taken, including expenditure incurred by the Authority 
for discharging the obligations of the Concessionaire under and in accordance with this 
Agreement and the Project Agreements, shall be deemed to have been done or taken for and 
on behalf of the Concessionaire and the Concessionaire undertakes to indemnify the 
Authority for all costs incurred during such period. The Concessionaire hereby licences and 
sub-licences respectively, the Authority or any other person authorised by it under Clause 
36.1 to use during Suspension, all Intellectual Property belonging to or licenced to the 
Concessionaire with respect to the Project elevated corridor and its design, engineering, 
construction, operation and maintenance, and which is used or created by the Concessionaire 
in performing its obligations under the Agreement. 

36.3 Revocation of Suspension 

36.3.1 In the event that the Authority shall have rectified or removed the cause of Suspension 
within a period not exceeding 90 (ninety) days from the date of Suspension, it shall revoke 
the Suspension forthwith and restore all rights of the Concessionaire under this Agreement. 
For the avoidance of doubt, the Parties expressly agree that the Authority may, in its 
discretion, revoke the Suspension at any time, whether or not the 

 
 

 



 

 

 
 

 
cause of Suspension has been rectified or removed hereunder. 

36.3.2 Upon the Concessionaire having cured the Concessionaire Default within a period not 
exceeding 90 (ninety) days from the date of Suspension, the Authority shall revoke the 
Suspension forthwith and restore all rights of the Concessionaire under this Agreement. 

36.4 Substitution of Concessionaire 

At any time during the period of Suspension, the Lenders' Representative, on behalf of 
Senior Lenders, shall be entitled to substitute the Concessionaire under and in accordance 
with the Substitution Agreement, and upon receipt of notice thereunder from the Lenders' 
Representative, the Authority shall withhold Termination for a period not exceeding 180 
(one hundred and eighty) days from the date of Suspension, and any extension thereof under 
Clause 36.1, for enabling the Lenders' Representative to exercise its rights of substitution on 
behalf of Senior Lenders. 

36.5 Termination 

36.S.1 At any time during the period of Suspension under this Article 36, the Concessionaire 
may by notice require the Authority to revoke the Suspension and issue a Termination 
Notice. Subject to the rights of the Lenders' Representative to undertake substitution in 
accordance with the provisions of this Agreement and within the period specified in 
Clause 36.4, the Authority shall, within 15 (fifteen) days of receipt of such notice, 
terminate this Agreement under and in accordance with Article 37. 

36.S.2 Notwithstanding anything to the contrary contained in this Agreement, in the event that 
Suspension is not revoked within 180 (one hundred and eighty) days from the date of 
Suspension hereunder or within the extended period, if any, set forth in Clause 36.1, the 
Concession Agreement shall, upon expiry of the aforesaid period, be deemed to have been 
terminated by mutual agreement of the Parties and all the provisions of this Agreement shall 
apply, mutatis mutandis, to such Termination as if Termination Notice had been issued by 
the Authority upon occurrence of a Concessionaire Default. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 



 

 

ARTICLE 37: TERMINATION 

 
37.1 Termination for Concessionaire Default 

37.1.1 Save as otherwise provided in this Agreement, in the event that any of the defaults specified 
below shall have occurred, and the Concessionaire fails to cure the default within the Cure 
Period set forth below, or where no Cure Period is specified, then within a Cure Period of 60 
(sixty) days, the Concessionaire shall be deemed to be in default of this Agreement (the 
"Concessionaire Default"), unless the default has occurred solely as a result of any breach 
of this Agreement by the Authority or due to Force Majeure. The defaults referred to herein 
shall include: 

(a) the Performance Security has been encashed and appropriated in accordance 
with Clause 9.2 and the Concessionaire fails to replenish or provide fresh 
Performance Security within a Cure Period of 30 (thirty) days; 

(b) subsequent to the replenishment or furnishing of fresh Performance Security in 
accordance with Clause 9.2, the Concessionaire fails to cure, within a Cure Period 
of 90 (ninety) days, the Concessionaire Default for which whole or part of the 
Performance Security was appropriated; 

(c) the Concessionaire does not achieve the latest outstanding Project Milestone due in 
accordance with the provisions of Schedule-G and continues to be in default for 120 
(one hundred and twenty) days; 

(d) the Concessionaire abandons or manifests intention to abandon the construction or 
operation of the Project elevated corridor without the prior written consent of the 
Authority; 

(e) Project Completion Date does not occur within the period specified in Clause 
12.4.3; 

(f) the Punch List items have not been completed within the period set forth in 
Clause 14.4.1; 

(g) the Concessionaire is in breach of the Maintenance Requirements for the Safety 
Requirements, as the case may be; 

(h) the Concessionaire has failed to make any payment to the Authority within the 
period specified in this Agreement; 

(i) an Escrow Default has occurred and the Concessionaire fails to cure the default 
within a Cure Period of 15 (fifteen) days; 

(j) upon occurrence of a Financial Default, the Lenders' Representative has by notice 
required the Authority to undertake Suspension or Termination, as the case 

 
 

 



 

 

 

 
may be, in accordance with the Substitution Agreement and the Concessionaire fails 
to cure the default within the Cure Period specified hereinabove; 

(k) a breach of any of the Project Agreements by the Concessionaire has caused a 
Material Adverse Effect; 

(l) the Concessionaire creates any Encumbrance in breach of this Agreement; 

(m)  the Concessionaire repudiates this Agreement or otherwise takes any action or 
evidences or conveys an intention not to be bound by the Agreement; 

(n) a Change in Ownership has occurred in breach of the provisions of Clause 5.3; 

(o) there is a transfer, pursuant to law either of (i) the rights and/or obligations of the 
Concessionaire under any of the Project Agreements, or of (ii) all or part of the 
assets or undertaking of the Concessionaire, and such transfer causes a Material 
Adverse Effect; 

(p) an execution levied on any of the assets of the Concessionaire has caused a Material 
Adverse Effect; 

(q) the Concessionaire is adjudged bankrupt or insolvent, or if a trustee or receiver is 
appointed for the Concessionaire or for the whole or material part of its assets that 
has a material bearing on the Project; 

(r) the Concessionaire has been, or is in the process of being liquidated, dissolved, 
wound-up, amalgamated or reconstituted in a manner that would cause, in the 
reasonable opinion of the Authority, a Material Adverse Effect; 

(s) a resolution for winding up of the Concessionaire is passed, or any petition for 
winding up of the Concessionaire is admitted by a court of competent 
jurisdiction and a provisional liquidator or receiver is appointed and such order 
has not been set aside within 90 (ninety) days of the date thereof or the 
Concessionaire is ordered to be wound up by Court except for the purpose of 
amalgamation or reconstruction; provided that, as part of such amalgamation or 
reconstruction, the entire property, assets and undertaking of the Concessionaire 
are transferred to the amalgamated or reconstructed entity and that the 
amalgamated or reconstructed entity has unconditionally assumed the 
obligations of the Concessionaire under this Agreement and the Project 
Agreements; and provided that: 

(i) the amalgamated or reconstructed entity has the capability and operating 
experience necessary for the performance of its obligations under this 
Agreement and the Project Agreements; 

(ii) the amalgamated or reconstructed entity has the financial standing to 
perform its obligations under this Agreement and the Project Agreements 
and has a credit worthiness at least as good as that of the Concessionaire 

 
 

 

 
 



 

 

as at the Appointed Date; and 

(iii) each of the Project Agreements remains in full force and effect; 

(t) any representation or warranty of the Concessionaire herein contained which 
is, as of the date hereof, found to be materially false, incorrect or misleading or 
the Concessionaire is at any time hereafter found to be in breach thereof; 

(u) the Concessionaire submits to the Authority any statement, notice or other 
document, in written or electronic form, which has a material effect on the 
Authority's rights, obligations or interests and which is false in material 
particulars; 

(v) the Concessionaire has failed to fulfil any obligation, for which failure 
Termination has been specified in this Agreement; or 

(w) the Concessionaire commits a default in complying with any other provision of 
this Agreement if such a default causes a Material Adverse Effect on the 
Authority. 

(x) the  Concessionaire  fails  in achieving the rate of progress as per revised 
schedule in accordance with Clause 13.4 of this Agreement. 

(y) The Concessionaire develops, operates and maintains the Project Assets in a 
manner not approved by Authority or not as per the Applicable Laws and 
Rules of the concerned Government entities. 

37.1.2 Without prejudice to any other rights or remedies which the Authority may have under this 
Agreement, upon occurrence of a Concessionaire Default, the Authority shall be entitled to 
terminate this Agreement by issuing a Termination Notice to the Concessionaire; provided 
that before issuing the Termination Notice, the Authority shall by a notice inform the 
Concessionaire of its intention to issue such Termination Notice and grant 15 (fifteen) days 
to the Concessionaire to make a representation, and may after the expiry of such 15 (fifteen) 
days, whether or not it is in receipt of such representation, issue the Termination Notice, 
subject to the provisions of clause 37 .1.3. 

37.1.3 The Authority shall, if there be Senior Lenders, send a copy of its notice of intention to issue 
a Termination Notice referred to in Clause 37.1.2 to inform the Lenders' Representative and 
grant 30 (thirty) days to the Lenders' Representative, for making a representation on behalf 
of the Senior Lenders stating the intention to substitute the Concessionaire in accordance 
with the Substitution Agreement. In the event the Authority receives such representation on 
behalf of Senior Lenders, it shall, in its discretion, either withhold Termination for a period 
not exceeding 180 (one hundred and eighty) days from the date of such representation or 
exercise its right of Suspension, as the case may be, for enabling the Lenders' Representative 
to exercise the Senior Lenders' right of substitution in accordance with the Substitution 
Agreement: 

Provided that the Lenders' Representative may, instead of exercising the Senior 
Lenders' right of substitution, procure that the default specified in the notice is cured 
within the aforesaid period of 180 (one hundred and eighty) days, and upon such curing 
thereof, the Authority shall withdraw its notice referred to above and restore all the 
rights of the Concessionaire: 

Provided further that upon written request from the Lenders' Representative and the 
Concessionaire, the Authority shall extend the aforesaid period of 180 (one hundred and 



 

 

 

 
eighty) days by such further period not exceeding 90 (ninety) days, as the Authority may 
deem appropriate. 

37.2 Termination for Authority Default 

37.2A Termination on Buy Back by the Authority:  [DELETED] 

37.3 Termination Payment 

37.3.1 Upon Termination on account of a Concessionaire Default on or after COD, the Authority 
shall pay to the Concessionaire, by way of Termination Payment, an 
amount equal to 90% (ninety per cent) of the Debt Due less Insurance Cover; provided that 
if any insurance claims forming part of the Insurance Cover are not admitted and paid, 
then 80% (eighty per cent) of such unpaid claims shall be included in the computation 
of Debt Due. The Concessionaire hereby acknowledges that no Termination Payment shall 
be due or payable on account of a Concessionaire Default occurring prior to COD save and 
except in accordance with Clause 37.10. 

37.3.2 Upon Termination on account of an Authority Default, the Authority shall pay to the 
Concessionaire, by way of Termination Payment, an amount equal to: 

(a) Debt Due; and 

(b) 150% (one hundred and fifty per cent) of the Adjusted Equity. 

Provided that the Termination Payment shall not be less than an amount equal to the product 
of 6 (six) and the average monthly Fee actually realised 12 (twelve) months prior to the 
Transfer Date. 

 
Termination Payment shall become due and payable to the Concessionaire within 30 
(thirty) days of a demand being made by the Concessionaire to the Authority with the 
necessary particulars, and in the event of any delay, the Authority shall pay interest at a 
rate equal to 3% (three per cent) above the Bank Rate on the amount of Termination 
Payment remaining unpaid; provided that such delay shall not exceed 90 (ninety) days. 
For the avoidance of doubt, it is expressly agreed that Termination Payment shall 
constitute full discharge by the Authority of its payment obligations in respect thereof 
hereunder. 

 
37.3.3 The Concessionaire expressly agrees that Termination Payment under this Article 37 

shall constitute a full and final settlement of all claims of the Concessionaire on account 
of Termination of this Agreement for any reason whatsoever and that the Concessionaire 
or any shareholder thereof shall not have any further right or claim under any law, treaty, 
convention, contract or otherwise. 

 
37.4 Other rights and obligations of the Authority 

 
Upon Termination for any reason whatsoever, the Authority shall: 

 
(a) be deemed to have taken possession and control of the Elevated Corridor forthwith; 
 
(b) take possession and control of all materials, stores, implements, construction plants 

and equipment on or about the Site; 



 

 

(c) be entitled to restrain the Concessionaire and any person claiming through or under 
the Concessionaire from entering upon the Site or any part of the Project; 

(d) require the Concessionaire to comply with the Divestment Requirements set forth in 
Clause 38.1; and 

 
(e) succeed upon election by the Authority, without the necessity of any further action by 

the Concessionaire, to the interests of the Concessionaire under such 
of the Project Agreements as the Authority may in its discretion deem 
appropriate, and shall upon such election be liable to the Contractors only for 
compensation accruing and becoming due and payable to them under the terms 
of their respective Project Agreements from and after the date the Authority 
elects to succeed to the interests of the Concessionaire. For the avoidance of 
doubt, the Concessionaire acknowledges and agrees that all sums claimed by 
such Contractors as being due and owing for works and services performed or 
accruing on account of any act, omission or event prior to such date shall 
constitute debt between the Concessionaire and such Contractors, and the Authority 
shall not in any manner be liable for such sums. It is further agreed 
that in the event the Authority elects to cure any outstanding defaults under such 
Project Agreements, the amount expended by the Authority for this purpose shall be 
deducted from the Termination Payment. 

37.5 Survival of rights 

Notwithstanding anything to the contrary contained in this Agreement, but subject to the 
provisions of Clause 37.3.4, any Termination pursuant to the provisions of this Agreement 
shall be without prejudice to the accrued rights of either Party including its right to claim and 
recover money damages, insurance proceeds, security deposits, and other rights and remedies, 
which it may have in law or contract. All rights and obligations of either Party under this 
Agreement, including Termination Payments and Divestment Requirements, shall survive the 
Termination to the extent such survival is necessary for giving effect to such rights and 
obligations. 

37.6 Limitation of Liability 

Neither Party shall be liable to the other for any loss of profit, loss of business, loss of 
production, loss of contracts or for any indirect or other consequential loss or damage 
whatsoever that may be suffered by the other Party, except to the extent that such 
consequential loss or damage is attributable to gross negligence, deliberate default, fraud, 
fraudulent misrepresentation or willful misconduct by the defaulting Party, its personnel or 
agents. 

The aggregate liability of either Party, under or in connection with the Agreement other than 
those provided under Clause 37.3, 37.7 and 37.8 of this Agreement, shall not exceed one 
hundred percent (100%) of the Total Project Cost. 

Provided however, the aggregate liability of the Authority under Clause 37.3 of this 
Agreement, shall not exceed one hundred fifteen percent (115%) of the Total Project Cost. 

 
37.7 Mutual Foreclosure 

37.7.1 Without prejudice to any provision of this Agreement, the Authority and Concessionaire may 
foreclose this Agreement by mutual consent in circumstances which does not constitute any 
Party's default. Such a foreclosure can occur in any of the following 2 (two) categories as 
per the mutual consent of the Authority and the Concessionaire: 



 

 

a. Type A Foreclosure: Foreclosure with mutual consent without any liability or 
consequential future liability for either Party.  

 
b.  Type B Foreclosure: Foreclosure with mutual consent with compensation to the 

Concessionaire including any pending settlements / claims as per the provisions under 
Clause 37.7.2 

 
37.7.2 Should a Party intend to foreclose this Agreement by mutual consent, the intending Party 

shall issue a notice to the other Party and upon issuance of such notice, the other Party may 
within a reasonable time-frame either agree to such foreclosure or raise objection(s) to the 
same by intimating either of the two possible positions to the intending Party in writing. 

37.7.3 In either case of the other Party agreeing to the proposed foreclosure or otherwise, and with 
prior written approval of the Lenders' Representative, the Parties may negotiate the terms and 
conditions of the Mutual Foreclosure Agreement and this Agreement shall stand terminated 
upon execution of the Mutual Foreclosure Agreement 

37.7.4 In the event the Parties mutually agree to foreclose this Agreement as a  Type B Foreclosure 
under Clause 37.7.1, the Authority shall be liable to compensate the Concessionaire as per 
the provisions under Clause 37.7.3 

37.7.5 Any attempt or endeavour for foreclosure by mutual agreement under this clause shall, 
subject to the rights and obligations of the Parties surviving under this Clause, be without 
prejudice to the rights and obligations of the Parties herein and the factum of such an attempt 
or exercise shall not stop either of the Parties from discharging their contractual obligations 
under this Agreement. For the avoidance of doubt, it is agreed that all the rights, claims, and 
obligations of either party arising under this Agreement shall cease upon execution of the 
Mutual Foreclosure Agreement hereunder. 

37.7.6 For the avoidance of doubt, it is clarified that such foreclosure shall not affect the 
Concessionaire in any way if it wishes to bid in future projects of the Authority. 

 
37.8 Stuck Projects: 

37.8.1 In case the Project has not achieved COD one year post the Scheduled Completion Date as 
provided in Schedule 'G', and proceedings have been started against the Concessionaire 
before the NCLT under the Insolvency and Bankruptcy Code, 2016, then the Project shall be 
mutually foreclosed and Authority shall pay to the Concessionaire, by way of foreclosure 
payment, an amount equal to the lower of: 

(i) 90% (ninety per cent) of the Debt Due less Insurance Cover; provided that if any insurance 
claims forming part of the Insurance Cover are not admitted and paid, then 80% (eighty per 
cent) of such unpaid claims shall be included in the computation of Debt Due; or 

(ii) Value of work done, which means the lower of (a) as assessed by Independent Engineer   on 
the basis of contract agreement between the Concessionaire and its EPC Contractor, 
or (b) as assessed by the independent Engineer as per the Schedule of Rates (SoR) of 
concerned State and of concerned year; moderated by a factor of (Total Project Cost/Cost of 
the project under the Financing Agreements) 
 



 

 

37.9 Continuity upon Termination 

In case of Termination under Clause 37 and notwithstanding pendency of any 
judicial/quasi-judicial proceedings, the Authority in public interest, may appoint/engage 
another contractor to execute or complete the Project with or without appropriate 
changes or modifications. Such an appointment or engagement shall be without 
prejudice to Concessionaire's liabilities and obligations under Clause 39 and similar such 
clauses. In case termination of this Agreement is found to be invalid or untenable pursuant 
to legal or quasi-judicial proceedings, the Authority shall put the Concessionaire to the 
same financial position as if such termination had never happened. 

 
37.10  

Upon Termination on account of Concessionaire Default occurring prior to COD, no 
Termination Payment shall be due and payable if Physical Progress is less than 40% 
(forty per cent), and in the event of Physical Progress exceeding 40% (forty per cent), 
the provisions of Clause 37.3.1 shall, to the extent applicable to Debt Due, apply in 
respect of the expenditure exceeding 40% (forty  per  cent)  of  Total Project   Cost.   

For   the avoidance of doubt and by way of illustration, the Parties agree that if the total 
expenditure incurred prior to Termination is 90% (ninety per cent) of the Total Project 
Cost, the expenditure eligible for computation of Termination Payment hereunder 
shall be 50% (fifty per cent) of the Total Project Cost and the Termination Payment due 
and payable in such event shall not exceed 45% (forty five per cent) of the Total Project 
Cost. The Parties further agree that for the purposes of this Clause 37.10, Total Project 
Cost shall mean the amount specified in Sub-clause (c) of the definition of Total Project 
Cost in Clause 48.1. The Parties also agree that for determining the Termination 
Payment under this Clause 37.10, the expenditure comprising the latest Payment 
Milestone shall also be reckoned. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

  
 
 
 
 

ARTICLE 38: DIVESTMENT OF RIGHTS AND INTEREST 

 
38.1 Divestment Requirements 

38.1 Upon Termination, the Concessionaire shall comply with and conform to the following 
Divestment Requirements: 

(a) notify to the Authority forthwith the location and particulars of all Project Assets; 

(b) deliver forthwith the actual or constructive possession of the Elevated Corridor, free 
and clear of all Encumbrances, save and except to the extent set forth in the 
Substitution Agreement; 

(c) cure all Project Assets, including the road, bridges, structures and equipment, of all 
defects and deficiencies so that the Elevated Corridor is compliant with the 
Maintenance Requirements; provided that in the event of Termination during the 
Construction Period, all Project Assets shall be handed over on 'as is where is' basis 
after bringing them to a safe condition; 

(d) deliver and transfer relevant records, reports, Intellectual Property and other licences 
pertaining to the Project elevated corridor and its design, engineering, construction, 
operation and maintenance, including all programmes and manuals pertaining 
thereto, and complete 'as built' Drawings as on the Transfer Date. For the avoidance 
of doubt, the Concessionaire represents and warrants that the Intellectual Property 
delivered hereunder shall be adequate and complete for the design, engineering, 
construction, operation and maintenance of the Elevated Corridor and shall be 
assigned to the Authority free of any encumbrance; 

(e) transfer and/or deliver all Applicable Permits to the extent permissible under 
Applicable Laws; 

(1) execute such deeds of conveyance, documents and other writings as the Authority 
may reasonably require for conveying, divesting and assigning all the rights, title 
and interest of the Concessionaire in the Elevated Corridor, including 
manufacturers' warranties in respect of any plant or equipment and the right to 
receive outstanding insurance claims to the extent due and payable to the Authority, 
absolutely unto the Authority or its nominee; and 

(g) comply with all other requirements as may be prescribed or required under 
Applicable Laws for completing the divestment and assignment of all rights, title 
and interest of the Concessionaire in the Elevated Corridor, free from all 
Encumbrances, absolutely unto the Authority or to its nominee. 

38.1.2 Subject to the exercise by the Authority of its rights under this Agreement or under any of 
the Project Agreements to perform or procure the performance by a third party of any of the 
obligations of the Concessionaire, the Parties shall continue to perform their 
 

 

 



 

 

 
 

 
obligations under this Agreement, notwithstanding the giving of any Termination Notice, 
until the Termination of this Agreement becomes effective in accordance with its terms. 

38.2 Inspection and cure 

Not earlier than 90 (ninety) days prior to Termination but not later than 15 (fifteen) days 
prior to the effective date of such Termination, the Independent Engineer shall verify, after 
giving due notice to the Concessionaire of the time, date and venue of such verification, 
compliance by the Concessionaire with the Maintenance Requirements, and if required, 
cause appropriate tests to be carried out at the Concessionaire's cost for this purpose. 
Defaults, if any, in the Maintenance Requirements shall be cured by the Concessionaire at 
its cost and the provisions of Article 39 shall apply, mutatis mutandis, in relation to curing 
of defects or deficiencies under this Article 38. 

38.3 Cooperation and assistance on transfer of Project 

38.3.1 The Parties shall cooperate on a best effort basis and take all necessary measures, in good 
faith, to achieve a smooth transfer of the Project in accordance with the provisions of this 
Agreement so as to protect the safety of and avoid undue delay or inconvenience to the 
Users, other members of the public or the lawful occupiers of any part of the Site. 

38.3.2 The Parties shall provide to each other, 9 (nine) months prior to the Transfer Date in the 
event of Termination by efflux of time and immediately in the event of either Party 
conveying to the other Party its intent to issue a Termination Notice, as the case may be, as 
much information and advice as is reasonably practicable regarding the proposed 
arrangements for operation of the Project following the Transfer Date. The Concessionaire 
shall further provide such reasonable advice and assistance as the Authority, its 
concessionaire or agent may reasonably require for operation of the Project until the expiry 
of 6 (six) months after the Transfer Date. 

38.3.3 The Authority shall have the option to purchase or hire from the Concessionaire at a fair 
market value and free from any encumbrance all or any part of the plant and machinery used 
in connection with the Project but which does not form part of the assets specified in Clause 
38.1.1 and is reasonably required in connection with operation of the Project. For the 
avoidance of doubt, in the event of dispute or difference relating to fair market value, the 
Dispute Resolution Procedure shall apply. 

38.4 Vesting Certificate 

The divestment of all rights, title and interest in the Elevated Corridor shall be deemed to be 
complete on the date when all of the Divestment Requirements have been fulfilled, 
and the Authority shall, without unreasonable delay, thereupon issue a certificate 
substantially in the form set forth in Schedule-U (the "Vesting Certificate"), which will 
have the effect of constituting evidence of divestment by the Concessionaire of all of its 
rights, title and interest in the Elevated Corridor, and their vesting in the Authority 
pursuant hereto. It is expressly agreed that any defect or deficiency in the Divestment 
Requirements shall not in any manner be construed or interpreted as restricting the 



 

 

 
  
 
 
 
 

 
exercise of any rights by the Authority or its nominee on, or in respect of, the Elevated 
Corridor on the footing that all Divestment Requirements have been complied with by 
the Concessionaire. 

38.5 Additional Facilities 

Notwithstanding anything to the contrary contained in this Agreement, all Additional 
Facilities shall continue to vest in the Concessionaire upon and after Termination. 

38.6 Divestment costs etc. 

38.6.1 The Concessionaire shall bear and pay all costs incidental to divestment of all of the 
rights, title and interest of the Concessionaire in the Elevated Corridor in favour of the 
Authority upon Termination, save and except that all stamp duties payable on any 
deeds or Documents executed by the Concessionaire in connection with such 
divestment shall be borne by the Authority. 

38.6.2 In the event of any dispute relating to matters covered by and under this Article 38, the 
Dispute Resolution Procedure shall apply. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



 

 

ARTICLE 39: DEFECTS LIABILITY AFTER TERMINATION 

 
39.1 Liability for defects after Termination 

The Concessionaire shall be responsible for all defects and deficiencies in the 
Elevated Corridor for a period of 120 (One hundred and twenty) days after 
Termination, and it shall have the obligation to repair or rectify, at its own cost, all 
defects and deficiencies observed by the Independent Engineer in the Elevated 
Corridor during the aforesaid period. In the event that the Concessionaire fails to 
repair or rectify such defect or deficiency within a period of 15 (fifteen) days from 
the date of notice issued by the Authority in this behalf, the Authority shall be 
entitled to get the same repaired or rectified at the Concessionaire's risk and cost so 
as to make the Elevated Corridor conform to the Maintenance Requirements. All 
costs incurred by the Authority hereunder shall be reimbursed by the 
Concessionaire to the Authority within 15 (fifteen) days of receipt of demand 
thereof, and in the event of default in reimbursing such costs, the Authority shall be 
entitled to recover the same from the Escrow Account. 

39.2 Retention in Escrow Account 

39.2.1 Notwithstanding anything to the contrary contained in this Agreement, but subject to the 
provisions of Clause 39.2.3, a sum equal to 5% (five per cent) of the total Realizable Fee 
for the year immediately preceding the Transfer Date shall be retained in the Escrow 
Account for a period of 120 (one hundred and twenty) days after Termination for 
meeting the liabilities, if any, arising out of or in connection with the provisions of 
Clause 39.1. 

39.2.2 Without prejudice to the provisions of Clause 39.2.1, the Independent Engineer shall 
carry out an inspection of the Elevated Corridor at any time between 210 (two hundred 
and ten) and 180 (one hundred and eighty) days prior to the Termination and if it 
recommends that the status of the Elevated Corridor is such that a sum larger than the 
amount stipulated in Clause 39.2.1 should be retained in the Escrow Account and for a 
period longer than the aforesaid 120 (one hundred and twenty) days, the amount 
recommended by the Independent Engineer shall be retained in the Escrow Account for 
the period specified by it. 

39.2.3 The Concessionaire may, for the performance of its obligations under this Article 39, 
provide to the Authority a guarantee from a Bank for a sum equivalent to the amount 
determined under Clause 39.2.1 or 39.2.2, as the case may be, and for the period 
specified therein, substantially in the form set forth in Schedule-F (the "Performance 
Guarantee"), to be modified, mutatis mutandis, for this purpose, and the Authority 
shall, without prejudice to its other rights and remedies hereunder or in law, be entitled 
to encash and appropriate the required amounts from the Performance Guarantee for 
undertaking the repairs or rectification at the Concessionaire's risk and cost in 
accordance with the provisions of this Article 39. Upon furnishing of a Performance 
Guarantee under this Clause 39.2.3, the retention of funds in the Escrow Account in 
terms of Clause 39.2.1 or 39.2.2, as the case may be, shall be dispensed with. 

 



 

 

 

 

 

 

Part VI 

Other Provisions 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 



 

 

 
 

ARTICLE 40: ASSIGNMENT AND CHARGES 

 
40.1 Restrictions on assignment and charges 

40.1.1 Subject to Clauses 40.2 and 40.3, this Agreement shall not be assigned by the 
Concessionaire to any person, save and except with the prior consent in writing of the 
Authority, which consent the Authority shall be entitled to decline without assigning any 
reason. 

40.1.2 Subject to the provisions of Clause 40.2, the Concessionaire shall not create nor permit 
to subsist any Encumbrance, or otherwise transfer or dispose of all or any of its rights 
and benefits under this Agreement or any Project Agreement to which the 
Concessionaire is a party except with prior consent in writing of the Authority, which 
consent the Authority shall be entitled to decline without assigning any reason. 

40.2 Permitted assignment and charges 

The restraints set forth in Clause 40.1 shall not apply to: 

(a) liens arising by operation of law (or by an agreement evidencing the same) in the 
ordinary course of business of the Elevated Corridor; 

(b) mortgages/pledges/hypothecation of goods/assets other than Project Assets and their 
related documents of title, a charge on the Escrow account arising or created in the 
ordinary course of business of the Project elevated corridor and a charge on 
Receivables of the Concessionaires as security only for indebtedness to the 
Senior Lenders under the Financing Agreements and/orfor working capital 
arrangements for the Project elevated corridor; 

(c) assignment of rights, interest and obligations of the Concessionaire to or in favour of 
the Lenders' Representative as nominee and for the benefit of the Senior Lenders, to 
the extent covered by and in accordance with the Substitution Agreement as security 
for financing provided by Senior Lenders under the Financing Agreements; and 

(d) liens or encumbrances required by any Applicable Law. 

40.3 Substitution Agreement 

40.3.1 The Lenders' Representative, on behalf of Senior Lenders, may exercise the right to 
substitute the Concessionaire or the Selected Bidder/Consortium Members of the 
Concessionaire pursuant to the agreement for substitution of the Concessionaire (the 
"Substitution Agreement") to be entered into amongst the Concessionaire, the Authority and 
the Lenders' Representative, on behalf of Senior Lenders, substantially in the form 
 

 
 
 
 
 
 
 
 



 

 

set forth in Schedule-V. 

40.3.2 Upon substitution of the Concessionaire or the Selected Bidder/Consortium Members 
of the Concessionaire under and in accordance with the Substitution Agreement, 
the Nominated Company substituting the Concessionaire or the Selected Bidder/Consortium 
Members of the Concessionaire, shall be deemed to be the Concessionaire under this 
Agreement and shall enjoy all rights and be responsible for all obligations of the 
Concessionaire under this Agreement as if it were the Concessionaire; provided that where 
the Concessionaire is in breach of this Agreement on the date of such substitution, the 
Authority shall by notice grant a Cure Period of 120 (one hundred and twenty) days to the 
Concessionaire for curing such breach. 

40.4 Assignment by the Authority 

Notwithstanding anything to the contrary contained in this Agreement, the Authority may, 
after giving 60 (sixty) days' notice to the Concessionaire, assign and/ or transfer any of its 
rights and benefits and/or obligations under this Agreement to an assignee who is, in the 
reasonable opinion of the Authority, capable of fulfilling all of the Authority's then 
outstanding obligations under this Agreement. 
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ARTICLE 41: CHANGE IN LAW 

 
41.1 Increase in costs 

If as a result of Change in Law, the Concessionaire suffers an increase in costs or other 
financial burden, the aggregate financial effect of which exceeds the higher of Rs. 1 crore 
(Rupees One crore) and 0.5% (zero point five percent) of the Realisable Fee/User Fee in 
any Accounting Year, the Concessionaire may so notify the Authority and propose 
amendments to this Agreement so as to place the Concessionaire in the same financial 
position as it would have enjoyed had there been no such Change in Law resulting in the 
cost increase or other financial burden as aforesaid. Upon notice by the Concessionaire, the 
Parties shall meet, as soon as reasonably practicable but no later than 30 (thirty) days from 
the date of notice, and either agree on amendments to this Agreement or on any other 
mutually agreed arrangement: 

Provided that if no agreement is reached within 90 (ninety) days of the aforesaid notice, the 
Concessionaire may by notice require the Authority to pay an amount that would place the 
Concessionaire in the same financial position that it would have enjoyed had there been no 
such Change in Law, and within 15 (fifteen) days of receipt of such notice, along with 
particulars thereof, the Authority shall pay the amount specified therein; provided that if 
the Authority shall dispute such claim of the Concessionaire, the same shall be settled in 
accordance with the Dispute Resolution Procedure. For the avoidance of doubt, it is agreed 
that this Clause 41.1 shall be restricted to changes in law directly affecting the 
Concessionaire's costs of performing its obligations under this Agreement. 

Provided however, if as a result of Change in Law, there is reduction in traffic, the 
consequences thereof shall be dealt with under and in accordance with the provision 

41.2 Reduction in costs 

If as a result of Change in Law, the Concessionaire benefits from a reduction in costs or 
other financial gains, the aggregate financial effect of which exceeds the higher of Rs. 1 
crore (Rupees one crore) and 0.5% (zero point five percent) of the Realisable Fee/User Fee 
in any Accounting Year, the Authority may so notify the Concessionaire and propose 
amendments to this Agreement so as to place the Concessionaire in the same financial 
position as it would have enjoyed had there been no such Change in Law resulting in the 
decreased costs or other financial gains as aforesaid. Upon notice by the Authority, the 
Parties shall meet, as soon as reasonably practicable but no later than 30 (thirty) days from 
the date of notice, and either agree on such amendments to this Agreement or on any other 
mutually agreed arrangement: 

Provided that if no agreement is reached within 90 (ninety) days of the aforesaid notice, the 
Authority may by notice require the Concessionaire to pay an amount that would place the 
Concessionaire in the same financial position that it would have enjoyed had there been no 
such Change in Law, and within 15 (fifteen) days of receipt of such notice, along with 
particulars thereof, the Concessionaire shall pay the amount specified therein to the 
Authority; provided that if the Concessionaire shall dispute such claim of the Authority, the 
same shall be settled in accordance with the Dispute Resolution Procedure. For the 
avoidance of doubt, it is agreed that this Clause 41.2 shall be restricted to changes in law 
directly affecting the Concessionaire's costs of performing its obligations under this 
Agreement. 
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Provided however, if as a result of Change in Law, there is increase in traffic, the 
consequences shall be dealt with under and in accordance with the provision of Clause 
29.2.2. 

41.3 Protection of NPV - DELETED 

41.4 Restriction on cash compensation 

The Parties acknowledge and agree that the demand for cash compensation under this 
Article 41 shall be restricted to the effect of Change in Law during the respective 
Accounting Year and shall be made at any time after commencement of such year, but no 
later than one year from the close of such Accounting Year. Any demand for cash 
compensation payable for and in respect of any subsequent Accounting Year shall be made 
after the commencement of the Accounting Year to which the demand pertains, but no later 
than two years from the close of such Accounting Year. 

41.5 No claim in the event of recovery from Users 

Notwithstanding anything to the contrary contained in this Agreement, the Authority shall 
not in any manner be liable to reimburse to the Concessionaire any sums on account of a 
Change in Law if the same are recoverable from the Users. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

ARTICLE 42: LIABILITY AND INDEMNITY 
 
42.1 General indemnity 

42.1.1 The Concessionaire will indemnify, defend, save and hold harmless the Authority and its 
officers, servants, agents, Government Instrumentalities and Government owned and/or 
controlled entities/enterprises, (the "Authority Indemnified Persons") against any and all 
suits, proceedings, actions, demands and claims from third parties for any loss, damage, cost 
and expense of whatever kind and nature, whether arising out of any breach by the 
Concessionaire of any of its obligations under this Agreement or any related agreement or 
on account of any defect or deficiency in the provision of services by the Concessionaire to 
any User or from any negligence of the Concessionaire under contract or tort or on any 
other ground whatsoever, except to the extent that any such suits, proceedings, actions, 
demands and claims have arisen due to any negligent act or omission, or breach or default of 
this Agreement on the part of the Authority Indemnified Persons. 

42.1.2 The Authority will indemnify, defend, save and hold harmless the Concessionaire 
against any and all suits, proceedings, actions, demands and claims from third parties 
for any loss, damage, cost and expense of whatever kind and nature arising out of (i) 
defect in title and/or the rights of the Authority in the land comprised in the Site, and/or 
(ii) breach by the Authority of any of its obligations under this Agreement or any 
related agreement, which materially and adversely affect the performance by the 
Concessionaire of its obligations under this Agreement, save and except that where any 
such claim, suit, proceeding, action, and/ordemand has arisen due to a negligent act or 
omission, or breach of any of its obligations under any provision of this Agreement or 
any related agreement and/or breach of its statutory duty on the part of the 
Concessionaire, its subsidiaries, affiliates, contractors, servants or agents, the same shall 
be the liability of the Concessionaire. 

42.2 Indemnity by the Concessionaire 

42.2.1 Without limiting the generality of Clause 42.1, the Concessionaire shall fully indemnify, 
hold harmless and defend the Authority and the Authority Indemnified Persons from and 
against any and all loss and/or damages arising out of or with respect to: 

(a) failure of the Concessionaire to comply with Applicable Laws and Applicable 
Permits; 

 
(b) payment of taxes required to be made by the Concessionaire in respect of the 

income or other taxes of the Concessionaire's contractors, suppliers and 
representatives; or 

(e) non-payment of amounts due as a result of materials or services furnished to the 
Concessionaire or any of its contractors which are payable by the Concessionaire    
or any of its contractors. 

42.2.2 Without limiting the generality of the provisions of this Article 42, the Concessionaire shall 
fully indemnify, hold harmless and defend the Authority Indemnified Persons from and 
against any and all suits, proceedings, actions, claims, demands, liabilities and damages 
which the Authority Indemnified Persons may hereafter suffer, or pay by reason of any 
demands, claims, suits or proceedings arising out of claims of infringement of any domestic 
or foreign patent rights, copyrights or other intellectual property, proprietary or 
confidentiality rights with respect to any materials, information, design or process used by 



 

 

the Concessionaire or by the Concessionaire's Contractors in performing the 
Concessionaire's obligations or in any way incorporated in or related to the Project. If in any 
such suit, action, claim or proceedings, a temporary restraint order or preliminary injunction 
is granted, the Concessionaire shall make every reasonable effort, by giving a satisfactory 
bond or otherwise, to secure the revocation or suspension of the injunction or restraint order. 
If, in any such suit, action, claim or proceedings, the Project elevated corridor, or any part 
thereof or comprised therein, is held to constitute an infringement and its use is permanently 
enjoined, the Concessionaire shall promptly make every reasonable effort to secure for the 
Authority a licence, at no cost to the Authority, authorising continued use of the infringing 
work. If the Concessionaire is unable to secure such licence within a reasonable time, the 
Concessionaire shall, at its own expense, and without impairing the Specifications and 
Standards, either replace the affected work, or part, or process thereof with non-infringing 
work or part or process, or modify the same so that it becomes non-infringing. 

42.3 Notice and contest of claims 
In the event that either Party receives a claim or demand from a third party in respect of 
which it is entitled to the benefit of an indemnity under this Article 42 (the "Indemnified 
Party") it shall notify the other Party (the "Indemnifying Party") within 30 (thirty) 
days of receipt of the claim or demand and shall not settle or pay the claim without the prior 
approval of the Indemnifying Party, which approval shall not be unreasonably withheld or 
delayed. In the event that the Indemnifying Party wishes to contest or dispute the claim or 
demand, it may conduct the proceedings in the name of the Indemnified 
Party, subject to the Indemnified Party being secured against any costs involved, to its 
reasonable satisfaction. 

42.4 Defense of claims 

42.4.1 The Indemnified Party shall have the right, but not the obligation, to contest, defend and 
litigate any claim, action, suit or proceeding by any third party alleged or asserted against 
such Party in respect of, resulting from, related to or arising out of any matter for which 
it is entitled to be indemnified hereunder, and reasonable costs and expenses thereof 
shall be indemnified by the Indemnifying Party. If the Indemnifying Party acknowledges in 
writing its obligation to indemnify the Indemnified Party in respect of loss to the full extent 
provided by this Article 42, the Indemnifying Party shall be entitled, at its option, to assume 
and control the defence of such claim, action, suit or proceeding, liabilities, payments and 
obligations at its expense and through the counsel of its choice; provided  



 

 

it gives prompt notice of its intention to do so to the Indemnified Party and reimburses the 
Indemnified Party for the reasonable cost and expenses incurred by the Indemnified Party prior to 
the assumption by the Indemnifying Party of such defence. The Indemnifying Party shall not be 
entitled to settle or compromise any claim, demand, action, suit or proceeding without the prior 
written consent of the Indemnified Party, unless the Indemnifying Party provides such security to the 
Indemnified Party as shall be reasonably required by the Indemnified Party to secure the loss to be 
indemnified hereunder to the extent so compromised or settled. 

42.4.2 If the Indemnifying Party has exercised its rights under Clause 42.3, the Indemnified Party 
shall not be entitled to settle or compromise any claim, action, suit or proceeding without the 
prior written consent of the Indemnifying Party (which consent shall not be unreasonably 
withheld or delayed). 

42.4.3 If the Indemnifying Party exercises its rights under Clause 42.3, the Indemnified Party 
shall nevertheless have the right to employ its own counsel, and such counsel may 
participate in such action, but the fees and expenses of such counsel shall be at the 
expense of the Indemnified Party, when and as incurred, unless: 

(a) the employment of counsel by such party has been authorised in writing by the 
Indemnifying Party; or 

(b) the Indemnified Party shall have reasonably concluded that there may be a 
conflict of interest between the indemnifying Party and the Indemnified Party in the 
conduct of the defence of such action; or 

(c) the indemnifying Party shall not, in fact, have employed independent counsel 
reasonably satisfactory to the Indemnified Party, to assume the defence of such 
action and shall have been so notified by the Indemnified Party; or 

(d) the Indemnified Party shall have reasonably concluded and specifically notified the 
Indemnifying Party either: 

(i) that there may be specific defences available to it which are different from or 
additional to those available to the Indemnifying Party; or 

(ii) that such claim, action, suit or proceeding involves or could have a material 
adverse effect upon it beyond the scope of this Agreement: 

Provided that if Sub-clauses (b), (c) or (d) of this Clause 42.4.3 shall be applicable, the 
counsel for the Indemnified Party shall have the right to direct the defence of such claim, 
demand, action, suit or proceeding on behalf of the Indemnified Party, and the 
reasonable fees and disbursements of such counsel shall constitute legal or other 
expenses hereunder. 

42.5 No consequential claims 

Notwithstanding anything to the contrary contained in this Article 42, the indemnities 

herein provided shall not include any claim or recovery in respect of any cost, expense, loss 
or damage of an indirect, incidental or consequential nature, including loss of profit, except 
as expressly provided in this Agreement. 

42.6 Survival on Termination 

The provisions of this Article 42 shall survive Termination. 
 
 
 
 
 
 
 
 



 

 

 
ARTICLE 43: RIGHTS AND TITLE OVER THE SITE 

 
43.1 Licensee rights 

For the purpose of this Agreement, the Concessionaire shall have rights to the use of the 
Site as sole licensee subject to and in accordance with this Agreement, and to this end, it 
may regulate the entry and use of the Project elevated corridor by third parties in accordance 
with and subject to the provisions of this Agreement. 

43.2 Access rights of the Authority and others 

43.2.1 The Concessionaire shall allow free access to the Site at all times for the authorised 
representatives and vehicles of the Authority, Senior Lenders, and the Independent 
Engineer, and for the persons and vehicles duly authorised by any Government 
Instrumentality to inspect the Elevated Corridor or to investigate any matter within their 
authority, and upon reasonable notice, the Concessionaire shall provide to such persons 
reasonable assistance necessary to carry out their respective duties and functions. 

43.2.2 The Concessionaire shall, for the purpose of operation and maintenance of any utility or 
road specified in Article 11, allow free access to the Site at all times for the authorised 
persons and vehicles of the controlling body of such utility or road. 

43.3 Property taxes 

All property taxes on the Site shall be payable by the Authority as owner of the Site; 
provided, however, that any such taxes payable by the Concessionaire under Applicable 
Laws for use of the Site shall not be reimbursed or payable by the Authority. 

43.4 Restriction on sub-letting 

The Concessionaire shall not sublicense or sublet the whole or any part of the Site, save and 
except as may be expressly set forth in this Agreement; provided that nothing contained 
herein shall be construed or interpreted as restricting the right of the Concessionaire to 
appoint Contractors for the performance of its obligations hereunder including for operation 
and maintenance of all or any part of the Elevated Corridor. 
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ARTICLE 44: DISPUTE RESOLUTION  
 
44.1 Dispute resolution 

44.1. In the event of any dispute, difference or controversy of whatever nature howsoever arising 
under or out of or in relation to this Agreement (including its interpretation) between the 
Parties, and so notified in writing by either Party to the other Party (the "Dispute") either 
Party may call upon the Independent Engineer, to mediate and assist the Parties in arriving 
at an amicable settlement thereof. 

44.1.2 The Parties agree to use their best efforts for resolving all Disputes arising under or in 
respect of this Agreement promptly, equitably and in good faith, and further agree to 
provide each other with reasonable access during normal business hours to all non- 
privileged records, information and data pertaining to any Dispute. 

44.2 Conciliation 

In the event of any Dispute between the Parties, either Party may call upon the Independent 
Engineer to mediate and assist the Parties in arriving at an amicable settlement thereof.  

Failing mediation by the Independent Engineer or without the intervention of the Independent 
Engineer, either Party may require such Dispute to be referred to the Managing Director B-SMILE 
in accordance with the procedure set forth in Schedule-S to the Concession Agreement.  

If either the Authority or the Concessionaire is dissatisfied with any decision of the Managing 
Director B-SMILE, and/or if the Managing Director B-SMILE is unable to resolve the dispute, 
either Party may require such Dispute to be referred to the Chairman, B-SMILE to the Authority 
and the Chairman of the Board of Directors of the Concessionaire for amicable settlement, and upon 
such reference, the said persons shall meet no later than [7 (seven)] days from the date of reference 
to discuss and attempt to amicably resolve the Dispute. If such meeting does not take place within 
the [7 (seven)] day period or the Dispute is not amicably settled within [15 (fifteen)] days of the 
meeting or the Dispute is not resolved as evidenced by the signing of written terms of settlement 
within [30 (thirty)] days of the notice in writing or such longer period as may be mutually agreed by 
the Parties, either Party may approach the Court of Law in Bengaluru jurisdiction. 

 
44.3 Arbitration - DELETED 

 

44.4 Adjudication by Regulatory Authority, Tribunal, or Commission 

In the event of constitution of a statutory Regulatory Authority, Tribunal, or 
Commission, as the case may be, with powers to adjudicate upon disputes between the 
Concessionaire and the Authority, all Disputes arising after such constitution shall, 
instead of reference to arbitration under Clause 44.3, be adjudicated upon by such  
Regulatory Authority, Tribunal, or Commission in accordance with the Applicable Law 
and all references to Dispute Resolution Procedure shall be construed accordingly. For 
the avoidance of doubt, the Parties hereto agree that the adjudication hereunder shall not 
be final and binding until an appeal against such adjudication has been decided by an 
appellate tribunal or Court of competent jurisdiction, as the case may be, or no such 
appeal has been preferred within the time specified in the Applicable Law. 

 
 



133 

 

 

 
 
 
 

ARTICLE 45: DISCLOSURE 

45.1 Disclosure of Specified Documents 

The Concessionaire shall make available for inspection by any person, copies of this 
Concession Agreement, the Maintenance Manual, the Maintenance Programme and the 
Maintenance Requirements (hereinafter collectively referred to as the "Specified 
Documents"), free of charge, during normal business hours on all working days at the Toll 
Plaza[s] and Concessionaire's Registered Office. The Concessionaire shall prominently 
display at [each of] the Toll Plaza[s] and toll booths, public notices stating the availability of 
the Specified Documents for such inspection, and shall provide copies of the same to any 
person upon payment of copying charges on a 'no profit no loss' basis. 

45.2 Disclosure of Documents relating to safety 

The Concessionaire shall make available for inspection by any person copies of all 
Documents and data relating to safety of the Project elevated corridor, free of charge, during 
normal business hours on all working days, at the Concessionaire's Registered Office. The 
Concessionaire shall make copies of the same available to any person upon payment of 
copying charges on a 'no profit no loss' basis. 

45.3 Notwithstanding the provisions of Clauses 45.1 and 45.2, the  Authority shall be entitled to 
direct the Concessionaire, from time to time, to withhold the disclosure of Protected 
Documents (as defined hereinbelow) to any person in pursuance of the aforesaid Clauses. 

Explanation: 

The expression Protected Documents shall mean such of the Specified Documents or 
documents referred to in Clauses 45.1 and 45.2, or portions thereof, the disclosure of which 
the Authority is entitled to withhold under the provisions of the Right to Information Act, 
2005. 
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ARTICLE 46: REDRESSAL OF PUBLIC GRIEVANCES 

 
46.1 Complaints Register 

46.1.1 The Concessionaire shall maintain a public relations office at each of the Toll Plazas 
where it shall keep a register (the "Complaint Register") open to public access at all 
times for recording of complaints by any person (the "Complainant"). Information 
relating to the availability of and access to the Complaint Register shall be prominently 
displayed by the Concessionaire at each Toll Plazas so as to bring it to the attention of 
all Users. 

46.1.2 The Complaint Register shall be securely bound and each page thereof shall be duly 
numbered. It shall have appropriate columns including the complaint number, date, name 
and address of the Complainant, substance of the complaint and the action taken by the 
Concessionaire. Immediately after a complaint is registered, the Concessionaire shall give a 
receipt to the Complainant stating the date and complaint number. 

46.1.3 Without prejudice to the provisions of Clauses 46.1.1 and 46.1 .2, the Authority may, in 
consultation with the Concessionaire, specify the procedure for making complaints in 
electronic form and for responses thereto. 

46.2 Redressal of complaints 

46.2.1 The Concessionaire shall inspect the Complaint Register every day and take prompt and 
reasonable action for redressal of each complaint. The action taken shall be briefly noted in 
the Complaint Register and a reply stating the particulars thereof shall be sent by the 
Concessionaire to the Complainant under a certificate of posting. 

46.2.2 Within 7 (seven) days of the close of each month, the Concessionaire shall send to the 
Authority and to the Independent Engineer a true photocopy each of all the pages of the 
Complaint Register on which any entry has been recorded during the course of such month, 
and upon perusal thereof, the Authority may, in its discretion, advise the Concessionaire to 
take such further action as the Authority may deem appropriate for a fair and just redressal 
of any grievance. The Concessionaire shall consider such advice and inform the Authority of 
its decision thereon, and if the Authority is of the opinion that the Complainant is entitled to 
further relief, it may refer the matter to the competent forum for its disposal under the 
Consumer Protection Act, 1986, and advise the Complainant to pursue the complaint at his 
own risk and cost. 
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ARTICLE 47: MISCELLANEOUS 

47.1 Governing law and jurisdiction 

This Agreement shall be construed and interpreted in accordance with and governed by the 
laws of India, and the courts at Bengaluru shall have exclusive jurisdiction over matters 
arising out of or relating to this Agreement. 

47.2 Waiver of immunity 

Each Party unconditionally and irrevocably: 

(a) agrees that the execution, delivery and performance by it of this Agreement 
constitute commercial acts done and performed for commercial purpose; 

(b) agrees that, should any proceedings be brought against it or its assets, property or 
revenues in any jurisdiction in relation to this Agreement or any transaction 
contemplated by this Agreement, no immunity (whether by reason of sovereignty or 
otherwise) from such proceedings shall be claimed by or on behalf of the Party with 
respect to its assets; 

(c) waives any right of immunity which it or its assets, property or revenues now 
has, may acquire in the future or which may be attributed to it in any jurisdiction; 
and 

(d) consents generally in respect of the enforcement of any judgement or award against 
it in any such proceedings to the giving of any relief or the issue of any process in 
any jurisdiction in connection with such proceedings (including the making, 
enforcement or execution against it or in respect of any assets, property or revenues 
whatsoever irrespective of their use or intended use of any order or judgement that 
may be made or given in connection therewith). 

47.3 State Support Agreement - DELETED 

47.4 Depreciation and Interest 
 
47.4.1 For the purposes of depreciation under the Applicable Laws, the property representing the 

capital investment made by the Concessionaire in the Project shall be deemed to be acquired 
and owned by the Concessionaire. For the avoidance of doubt, the Authority shall not in any 
manner be liable in respect of any claims for depreciation to be made by 
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the Concessionaire under the Applicable Laws. 

47.4.2 Unless otherwise specified, any interest payable under this Agreement shall accrue on a 
daily outstanding basis and shall be compounded on the basis of quarterly rests. 

47.5 Delayed payments 

The Parties hereto agree that payments due from one Party to the other Party under the 
provisions of this Agreement shall be made within the period set forth therein, and if no 
such period is specified, within 30 (thirty) days of receiving a demand along with the 
necessary particulars. In the event of delay beyond such period, the defaulting Party shall 
pay interest for the period of delay calculated at a rate equal to 4% (four per cent) above the 
Bank Rate, and recovery thereof shall be without prejudice to the rights of the Parties under 
this Agreement including Termination thereof. 

47.6 Waiver 

47.6.1 Waiver, including partial or conditional waiver, by either Party of any default by the other 
Party in the observance and performance of any provision of or obligations under this 
Agreement:- 

(a) shall not operate or be construed as a waiver of any other or subsequent default 
hereof or of other provisions of or obligations under this Agreement; 

(b) shall not be effective unless it is in writing and executed by a duly authorised 
representative of the Party; and 

(c) shall not affect the validity or enforceability of this Agreement in any manner. 

47.6.2 Neither the failure by either Party to insist on any occasion upon the performance of the 
terms, conditions and provisions of this Agreement or any obligation thereunder nor time or 
other indulgence granted by a Party to the other Party shall be treated or deemed as waiver 
of such breach or acceptance of any variation or the relinquishment of any such right 
hereunder. 

47.7 Liability for review of Documents and Drawings  

 Except to the extent expressly provided in this Agreement: 

(a) no review, comment or approval by the Authority or the Independent Engineer of 
any Project Agreement, Document or Drawing submitted by the Concessionaire nor 
any observation or inspection of the construction, operation or maintenance of the 
Project elevated corridor nor the failure to review, approve, comment, observe or 
inspect hereunder shall relieve or absolve the Concessionaire from its obligations, 
duties and liabilities under this Agreement, the Applicable Laws and Applicable 
Permits; and 

(b) the Authority shall not be liable to the Concessionaire by reason of any review, 



 

 

 
 

comment, approval, observation or inspection referred to in Sub-clause (a) 
above. 

47.8 Exclusion of implied warranties etc. 

This Agreement expressly excludes any warranty, condition or other undertaking 
implied at law or by custom or otherwise arising out of any other agreement between the 
Parties or any representation by either Party not contained in a binding legal agreement 
executed by both Parties. 

47.9 Survival 

47.9.1 Termination shall: 

(a) not relieve the Concessionaire or the Authority, as the case may be, of any 
obligations hereunder which expressly or by implication survive Termination 
hereof; and 

(b) except as otherwise provided in any provision of this Agreement expressly limiting 
the liability of either Party, not relieve either Party of any obligations or liabilities 
for loss or damage to the other Party arising out of, or caused by, acts or omissions 
of such Party prior to the effectiveness of such Termination or arising out of such 
Termination. 

47.9.2 All obligations surviving Termination shall only survive for a period of 3 (three) years 
following the date of such Termination. 

47.10 Entire Agreement 

This Agreement and the Schedules together constitute a complete and exclusive 
statement of the terms of the agreement between the Parties on the subject hereof, and 
no amendment or modification hereto shall be valid and effective unless such 
modification or amendment is agreed to in writing by the Parties and duly executed by 
persons especially empowered in this behalf by the respective Parties. All prior written or oral 
understandings, offers or other communications of every kind pertaining to this Agreement 
are abrogated and withdrawn. For the avoidance of doubt, the Parties hereto agree that any 
obligations of the Concessionaire arising from the Request for Qualification or Request for 
Proposals, as the case may be, shall be deemed to form part of this Agreement and treated as 
such. 

47.11 Severability 

If for any reason whatever, any provision of this Agreement is or becomes invalid, illegal or 
unenforceable or is declared by any court of competent jurisdiction or any other 
instrumentality to be invalid, illegal or unenforceable, the validity, legality or enforceability 
of the remaining provisions shall not be affected in any manner, and the Parties will 
negotiate in good faith with a view to agreeing to one or more provisions which may 
be substituted for such invalid, unenforceable or illegal provisions, as nearly 

 



 

 

as is practicable to such invalid, illegal or unenforceable provision. Failure to agree upon 
any such provisions shall not be subject to the Dispute Resolution Procedure set forth under 
this Agreement or otherwise. 

47.12 No partnership 

This Agreement shall not be interpreted or construed to create an association, joint venture 
or partnership between the Parties, or to impose any partnership obligation or liability upon 
either Party, and neither Party shall have any right, power or authority to enter into any 
agreement or undertaking for, or act on behalf of, or to act as or be an agent or 
representative of, or to otherwise bind, the other Party. 

47.13 Third Parties 

This Agreement is intended solely for the benefit of the Parties, and their respective 
successors and permitted assigns, and nothing in this Agreement shall be construed to create 
any duty to, standard of care with reference to, or any liability to, any person not a Party to 
this Agreement. 

47.14 Successors and Assigns 

This Agreement shall be binding upon, and inure to the benefit of the Parties and their 
respective successors and permitted assigns. 

47.15 Notices 

Any notice or other communication to be given by any Party to the other Party under or in 
connection with the matters contemplated by this Agreement shall be in writing and shall: 

(a) in the case of the Concessionaire, be given by facsimile or e-mail and by letter 
delivered by hand to the address given and marked for attention of the person set out 
below or to such other person as the Concessionaire may from time to time 
designate by notice to the Authority; provided that notices or other communications 
to be given to an address outside Bengaluru may, if they are subsequently confirmed 
by sending a copy thereof by registered acknowledgement due, air mail or by 
courier, be sent by facsimile or e-mail to the number as the Concessionaire may 
from time to time designate by notice to the Authority; 

(b) in the case of the Authority, be given by facsimile or e-mail and by letter 
delivered by hand and be addressed to the Chairman of the Authority with a copy 
delivered to the Authority Representative or such other person as the Authority may 
from time to time designate by notice to the Concessionaire; provided that if 
the Concessionaire does not have an office in Bengaluru it may send such notice by 
facsimile or e-mail and by registered acknowledgement due, air mail or by 
 

 
 
 

 
  



 

 

 
 
 
 
 

 
courier; and 

(c) any notice or communication by a Party to the other Party, given in accordance 
herewith, shall be deemed to have been delivered when in the normal course of post 
it ought to have been delivered and in all other cases, it shall be deemed to have 
been delivered on the actual date and time of delivery; provided that in the case of 
facsimile or e-mail, it shall be deemed to have been delivered on the working day 
following the date of its delivery. 

 
47.16 Supplementary Agreement 
 

The Parties agree that the Parties may execute a Supplementary Agreement novating any 
terms and conditions of this Agreement. 

47.17 Language 

All notices required to be given by one Party to the other Party and all other 
communications, Documentation and proceedings which are in any way relevant to this 
Agreement shall be in writing and in English language. 

47.18 Counterparts 

This Agreement may be executed in two counterparts, each of which, when executed and 
delivered, shall constitute an original of this Agreement. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 



 

 

ARTICLE 48: DEFINITIONS 

 
48.1 Definitions 

In this Agreement, the following words and expressions shall, unless repugnant to the context 
or meaning thereof, have the meaning hereinafter respectively assigned to them: 

"Accounting Year" means the financial year commencing from the first day of April of any 
calendar year and ending on the thirty-first day of March of the next calendar year; 

"Additional Facilities" means the facilities such as service stations, motels, restaurants, 
shopping areas and amusement parks which the Concessionaire may, in its discretion and 
subject to Applicable Laws, provide or procure for the benefit of the Users, and which are in 
addition to the Project Facilities, and not situated on the Site; 

"Additional Tollway" shall have the meaning set forth in Clause 30.1.1; 

"Adjusted Equity" means the Equity funded in Indian Rupees and adjusted on the first day of 
the current month (the "Reference Date"), in the manner set forth below, to reflect the 
change in its value on account of depreciation and variations in WPI, and for any Reference 
Date occurring: 

(a) on or before COD, the Adjusted Equity shall be a sum equal to the Equity funded in 
Indian Rupees and expended on the Project, revised to the extent of one half of the 
variation in WPI occurring between the first day of the month of Appointed Date and 
the Reference Date; 

(b) from COD and until the 4th (fourth) anniversary thereof, an amount equal to the 
Adjusted Equity as on COD shall be deemed to be the base (the "Base Adjusted 
Equity") and the Adjusted Equity hereunder shall be a sum equal to the Base Adjusted 
Equity, revised at the commencement of each month following COD to the extent of 
variation in WPI occurring between COD and the Reference Date; 

(c) after the 4th (fourth) anniversary of COD, the Adjusted Equity hereunder shall 
be a sum equal to the Base Adjusted Equity, reduced by the figure arrived at by dividing 
100 by the number of months comprising the Concession Period (rounded off to two 
decimal points)  thereof at the commencement of each month following the 4th (fourth) 
anniversary of COD and the amount so arrived at shall be revised to the extent of 
variation in WPI occurring between COD and the Reference Date; 

 
For the avoidance of doubt, the Adjusted Equity shall, in the event of Termination, be 
computed as on the Reference Date immediately preceding the Transfer Date; provided that no 
reduction in the Adjusted Equity shall be made for a period equal to the duration, if any, for 
which the Concession Period is extended, but the revision on account of WPI shall continue to 
be made; 

"Affected Party" shall have the meaning set forth in Clause 34.1; 

"Agreement" or "Concession Agreement" means this Agreement, its Recitals, the Schedules 
hereto and any amendments thereto made in accordance with the provisions contained in this 
Agreement; 

 
"Appendix" shall have the meaning set forth in Clause 10.3.1; 



 

 

“Applicable Laws" means all laws, brought into force and effect by GOI or the State 
Government including rules, regulations and notifications made thereunder, and judgements, 
decrees, injunctions, writs and orders of any court of record, applicable to this Agreement and 
the exercise, performance and discharge of the respective rights and obligations of the Parties 
hereunder, as may be in force and effect during the subsistence of this Agreement; 

"Applicable Permits" means all clearances, licences, permits, authorisations, no objection 
certificates, consents, approvals and exemptions required to be obtained or maintained under 
Applicable Laws in connection with the construction, operation and maintenance of the 
Elevated Corridor during the subsistence of this Agreement; 

"Appointed Date" means the date of fulfilment of all Conditions Precedents, to be 
declared by the Authority with the consent of the Concessionaire, and shall be deemed to 
be the date of commencement of the Concession Period. For the avoidance of doubt, every 
Condition Precedent shall have been satisfied prior to the Appointed Date, save and except 
those specified in Clause 4.1.2 (b) and Clause 4.1.2 (d), which may be waived by the 
Authority for the purpose of declaration of Appointed Date; 

 
"Arbitration" shall have the meaning set forth in Clause 44.3; 

"Arbitration Act" means the Arbitration and Conciliation Act, 1996 and shall include 
modifications to or any re-enactment thereof, as in force from time to time; 

"Associate" or "Affiliate" means, in relation to either Party {and/or Consortium Members), a 
person who controls, is controlled by, or is under the common control with such Party {or 
Consortium Member} (as used in this definition, the expression "control" means, with respect 
to a person which is a company or corporation, the ownership,  directly or indirectly, of more 
than 50% (fifty per cent) of the voting shares of such 
person, and with respect to a person which is not a company or corporation, the power to direct 
the management and policies of such person, whether by operation of law or by contract or 
otherwise); 

"Authority Default" shall have the meaning set forth in Clause 37.2.1; 

"Authority Representative" means such person or persons as may be authorised in writing by 
the Authority to act on its behalf under this Agreement and shall include any person or persons 
having authority to exercise any rights or perform and fulfil any obligations of the Authority 
under this Agreement; 

"Average Daily Fee" means the amount arrived at after dividing the total Realisable Fee 
of the immediately preceding Accounting Year by 365 (three hundred and sixty five), and 
increasing the result thereof by 5% (five per cent); 

provided that the Average Daily Fee for any period prior to completion of the first Accounting 
Year following COD shall be a simple average of the Fee collected every 
day during the period between COD and the last day of the month preceding the date on which 
the event requiring calculation hereof occurred, and in the event that the Fee payable by any 
segment of traffic has not been realised for any reason, an assessment thereof shall be made by 
the Independent Engineer to form part of the Average Daily Fee for such period; 

"Bank" means a bank incorporated in India and having a minimum net worth of 
Rs. 1,000 crore (Rupees one thousand crore)"Bank Rate" means the rate of interest specified 
by the Reserve Bank of India from time to time in pursuance of section 49 of the Reserve Bank 
of India Act, 1934 or any replacement of such Bank Rate for the time being in effect; 



 

 

"Bid" means the documents in their entirety comprised in the bid submitted by the {selected 
bidder/Consortium} in response to the Request for Proposals in accordance with the provisions 
thereof; 

"Bid Security" means the security provided by the Concessionaire to the Authority along with 
the Bid in a sum of Rs. 11.42 crore, in accordance with the Request for Proposals, and which is 
to remain in force until substituted by the Performance Security; 

“Buy Back” shall have the meaning set forth in Clause 37.2A 

"Bus" means any passenger motor vehicle with a registered carrying capacity exceeding 32 
(thirty two), excluding the driver; 

"COD" or "Commercial Operation Date" shall have the meaning set in Clause 15.1; 

“Car” means and includes any mechanical vehicle being a light motor vehicle, car, jeep, van, 
omnibus, or three-wheeled motor vehicle with a Gross Vehicle Weight not exceeding 7,500 
(seven thousand five hundred) kilograms or a registered carrying capacity not exceeding 12 
(twelve), excluding the driver, but does not include a Motor Cycle, Tractor or road roller; 

"Change in Law" means the occurrence of any of the following after the date of Bid have a 
direct effect on the Project: 

(a) the enactment of any new Indian law; 

(b) the repeal, modification or re-enactment of any existing Indian law; 

(c) the commencement of any Indian law which has not entered into effect until the date of 
Bid; 

(d) a change in the interpretation or application of any Indian law by a judgement of a court 
of record which has become final, conclusive and binding, as compared to such 
interpretation or application by a court of record prior to the date of Bid; 
or 

(e) any change in the rates of any of the Taxes 

“Change in Ownership” means a transfer of the direct and/orindirect legal or beneficial 
ownership of any shares, or securities convertible into shares, that causes the aggregate holding 
of the {selected bidder/Consortium Members}, together with {its/their} Associates, in the total 
Equity to decline below 51% (fifty one per cent) thereof during Construction Period and two 
years thereafter; provided that any material variation (as compared to the representations made 
by the Concessionaire during the bidding process for the purposes of meeting the minimum 
conditions of eligibility or for evaluation of its application or Bid, as the case may be,) in the 
proportion of the equity holding of {the selected bidder/any Consortium Member) to the total 
Equity, if it occurs prior to completion of a period two years after COD, shall constitute Change 
in Ownership; 

 
"Change of Scope" shall have the meaning set forth in Clause 16.1; 

"Company" means the company acting as the Concessionaire under this Agreement; 

"Competing Road" means a road connecting the two end points of the Project elevated 
corridor and serving as an alternative route thereof, such road being an existing paved road, 



 

 

which has been widened by more than 2 (two) metres of paved road for at least 75% (seventy 
five per cent) of the total length thereof at any time after the date of this Agreement, or a new 
road, which is constructed after such date, as the case may be, but does not include any road 
connecting the aforesaid two points if the length of such road exceeds the length of the Project 
elevated corridor by 20% (twenty per cent) thereof; 

"Completion Certificate" shall have the meaning set forth in Clause 14.2;  

"Concession" shall have the meaning set forth in Clause 3.1.1: 

"Concessionaire" shall have the meaning attributed thereto in the array of Parties 
hereinabove as set forth in the Recitals; 

"Concession Fee" shall have the meaning set forth in Clause 26.1; 

"Concession Period" means the period starting on and from the COD and ending on the 
Transfer Date; 

“Concessionaire Default" shall have the meaning set forth in Clause 37.1.1; 

"Conditions Precedent" shall have the meaning set forth in Clause 4.1.1; 

"Consortium" shall have the meaning set forth in Recital (C);} 

"Consortium Member" means a company specified in Recital (C) as a member of the 
Consortium;} 

"Construction Period" means the period beginning from the Appointed Date and ending on the 
COD; 

“Construction Support / Viability Gap Funding” shall have the meaning set forth in Clause 
25.5.1 

"Construction Works" means all works and things necessary to complete the Project elevated 
corridor in accordance with this Agreement; 

"Construction Zone" consists of the Main Carriage Way, median, paved and earthen 
shoulders, areas for structures including ROBs and RUBs, safety measures including roadside 
drains and furniture, and a parallel working space for accommodating slopes/retaining 
structures etc. 

"Contractor" means the person or persons, as the case may be, with whom the Concessionaire 
has entered into any of the EPC Contract, the O&M Contract, the Tolling Contract or any other 
material agreement or contract for construction, operation and/or maintenance of the Project 
elevated corridor or matters incidental thereto, but does not include a person who has entered 
into an agreement for providing financial assistance to the Concessionaire; 

"Cure Period" means the period specified in this Agreement for curing any breach or default 
of any provision of this Agreement by the Party responsible for such breach or default and 
shall: 

(a) commence from the date on which a notice is delivered by one Party to the other Party 
asking the latter to cure the breach or default specified in such notice; 

(b) not relieve any Party from liability to pay Damages or compensation under the 



 

 

                         provisions of this Agreement; and 
(a) not in any way be extended by any period of Suspension under this Agreement; provided 

that if the cure of any breach by the Concessionaire requires any reasonable action by the 
Concessionaire that must be approved by the Authority or the Independent Engineer 
hereunder, the applicable Cure Period shall be extended by the period taken by the 
Authority or the Independent Engineer to accord their approval; 

“BOOT” or “Build, Own, Operate and Transfer” shall have the meaning set forth in Recital (B); 

“Damages” shall have the meaning set forth in Sub-clause (w) of Clause 1.2.1; 

“Debt Due” means the aggregate of the following sums expressed in Indian Rupees Outstanding on the 
Transfer Date; 

(a) the principal amount of the debt provided by the Senior Lenders under the Financing 
Agreements for financing the Total Project Cost (the “principal”) but excluding any part 
of the principal that had fallen due for repayment two years prior to the Transfer Date; 
limited to maximum outstanding amount one year prior to the Transfer Date computed as 
per Schedule X. For the avoidance of doubt and by way of illustration, if the Transfer Date 
is 31.12.2023 then any principal that had fallen due for repayment before 31.12.2022 shall 
be excluded for determination of principal amount of debt under this para (a) 

Illustration:  

 
Particulars 

Rs. in 
Crore 

Total Project Cost as per Concession Agreement 1,000.00 

Cost of the Project under the Financing Agreement (Debt Equity Ratio 75:25) 1,200.00 

Factor (Total Project Cost/cost of the Project under the Financing Agreements) 83.33% 

(A) principal amount of debt drawn by the Concessionaire (75% of Rs. 1200 crore) 900 

(B) principal amount of debt adjusted to Total Project Cost [900*83.33%] 750 

S. 
no 

Principal amount of debt outstanding 31-12-2021 31-12-2022 
31-12- 
2023 

1 As per Financing Agreements (in %) 100% 90% 80% 

2 As per Financing Agreement 900.00 810.00 720.00 

3 
As per Financing Agreement adjusted to Total Project 
Cost (S.no. 2 multiplied by 83.33%) 

750.00 675.00 600.00 

     

 
Principal amount of debt 31-12-2021 31-12-2022 

31-12- 
2023 

4 Outstanding 900.00 850.00 850.00 

5 outstanding adjusted to Total Project Cost 750.00 708.33 708.33 

6 Computed as per Schedule X 750.00 660.00 580.00 

 Computation of principal amount of debt outstanding as on Transfer Date 

 
Particulars 

Rs. In 
Crore 
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principal amount of the debt provided by the Senior Lenders under the Financing 
Agreements for financing the Total Project Cost outstanding as on 31.12.2023 (i.e. Transfer 
Date) (Refer S.no. 5) 

 
 

708.33 

 
8 

Less: any part of the principal that had fallen due for repayment prior to 31.12.2022 (i.e. 
one year prior to the Transfer Date) 
[708.33 (Refer S.no. 5) less 675.00 (Refer S.no. 3)] 

 
 

(33.33) 

9 
principal amount of debt outstanding as on 31.12.2023 (i.e. on Transfer Date) 
(S. no. 7 less S.no.8) 

 
675.00 

 
10 

principal amount of debt outstanding as on 31.12.2022 (i.e. one year prior to the Transfer 
Date) computed as per Schedule X (Refer S.no. 6) 

 
660.00 

11 
Principal amount of debt outstanding as on 31.12.2023 (Transfer Date) (Lowest of 
9 or 10) 

 
660.00 

 

(b) all accrued interest, financing fees and charges payable under the Financing Agreements 
on, or in respect of, the debt referred to in Sub-clause (a) above until the Transfer Date but 
excluding (i) any interest, fees or charges that had fallen due one year prior to the Transfer 
Date, (ii) any penal interest or charges payable under the Financing Agreements to any 
Senior Lender, and (iii) any pre-payment charges in relation to accelerated repayment of 
debt except where such charges have arisen due to Authority Default; and 

(c) any Subordinated Debt which is included in the Financial Package and disbursed by 
lenders for financing the Total Project Cost; 

provided that if all or any part of the Debt Due is convertible into Equity at the Option of Senior 
Lenders and/or the Concessionaire, it shall for the purposes of this Agreement be deemed to be 
Debt Due even after such conversion and the principal thereof shall be dealt with as if such 
conversion had not been undertaken; 

provided further that the Debt Due shall in no case exceed 85% (eighty five percent) of the Total 
Project Cost; 

“Debt Service” means the sum of all payments on account of principal, interest, financing fees 
and charges due and payable in an Accounting Year to the Senior Lenders under the Financing 
Agreements; 

“Development Period” means the period from the date of this Agreement until the appointed 
Date; 

“Dispute” shall have the meaning set forth in Clause 44.1.1; 

“Dispute Board” shall have the meaning Set forth in Clause 44.2 a and Schedule 'W' . 

“Dispute Resolution Procedure” means the procedure for resolution of Disputes set forth in Article 44; 

“Divestment Requirements” means the obligations of the Concessionaire for and in respect of 
Termination as set forth in Clause 38.1; 

“Document” or “Documentation” means documentation in printed or written form, or in tapes, discs, 



 

 

drawings, computer programmes, writings, reports, photographs, films, cassettes, or expressed in any 
other written, electronic, audio or visual form; 

“Drawings” means all ofthe drawings, calculations and documents pertaining to the Elevated Corridor 
as set forth in Schedule-H, and shall include 'as built' drawings of the Project Elevated Corridor; 

“EPC Contract” means the engineering, procurement and construction contract or Contracts entered 
into by the Concessionaire with one or more Contractors for, inter alia, engineering and construction 
ofthe Project Elevated Corridor in accordance with the provisions of this Agreement; 

“EPC Contractor” means the person with whom the Concessionaire has entered into an EPC Contract; 

“Emergency” means a condition or situation that is likely to endanger the security of the individuals on 
or about the Project Elevated Corridor, including Users thereof, or which poses an immediate threat of 
material damage to any of the Project Assets; 

“Encumbrances” means, in relation to the Project elevated corridor, any encumbrances such as 
mortgage, charge, pledge, lien, hypothecation, security interest, assignment, privilege or priority of any 
kind having the effect of security or other such obligations, and shall include any designation of loss 
payees or beneficiaries or any similar arrangement under any insurance policy pertaining to the Project 
elevated corridor, where applicable herein but excluding utilities referred to in Clause 11.1; 

"Equity" means the sum expressed in Indian Rupees representing the paid up equity share capital of the 
Concessionaire for meeting the equity component of the Total Project Cost, and shall for the purposes of 
this Agreement include convertible instruments or other similar forms of capital, which shall 
compulsorily convert into equity share capital of the Company, and any interest-free funds advanced by 
any shareholder of the Company for meeting such equity component, but does not include Equity 
Support;  

“Equity Support” shall have the meaning set forth in Clause 25.2.1; 

“Escrow Account” means an Account which the Concessionaire shall open and maintain with a Bank in 
which all inflows and outflows of cash on account of capital and revenue receipts and expenditures shall 
be credited and debited, as the case may be, in accordance with the provisions of this Agreement, and 
includes the Sub-Accounts of such Escrow Account; 

“Escrow Agreement” shall have the meaning set forth in Clause 31.12;  

"Escrow Bank" shall have the meaning set forth in Clause 31.1.1; 

“Escrow Default” shall have the meaning set forth in Schedule-S; 

“EVU or Equivalent Vehicle Unit” shall mean motorised vehicles liable to payment of Toll Fee in 
accordance with the Fee Rules and the Exempted Vehicles specified therein, but does not include 
Tractors, Tractors with Trailer, Motor Cycles and non-motorised vehicles. For the avoidance of doubt, 
the equivalency factors for conversion of different types of motorised vehicles into equivalent vehicle 
units should be worked out as follows 



 

 

S. No. Motorised Vehicle Type EVU Factor 

1 Car, Jeep, Van or LMV 1.00 

2 Light Commercial Vehicle (LCV), Mini Bus or LGV 1.50 

3 Truck or Bus (2-Axle) 3.00 

4 Three-Axle Vehicle 3.30 

5 HCM / EMV / MAV (4–6 Axle) 4.50 

6 Over-sized Vehicle (7 or more Axles) 5.50 

 

“Exempted Vehicle” means a vehicle exempted from payment of Fee under and in accordance with the 
Fee Rules; 

“Fee” means the charge levied on and payable for a vehicle using the Project Elevated Corridor or a part 
thereof, in accordance with the Fee Rules and this Agreement; 

“Fee Notification” means Notification to be issued by the State Government, prior to the Appointed 
Date, in exercise of the powers conferred by Section 19A read with Section 72 of the Karnataka 
Highways Act, 1964, read with the Karnataka Road User Fee (Determination of Rates and Collection) 
Rules, in respect of the levy and collection of Fee during the Concession Period, substantially in the 
form at Schedule-R; 

“Fee Rules” mean the Karnataka Road User Fee (Determination of Rates and Collection) Rules, 2014 
and in supersession of the Karnataka Private Investment Project (Road toll or user fee determination of 
rates and collection) notification 2009 was published as required by sub-section (1) of section 72 of the 
Karnataka Highways Act, 1964 (Karnataka Act 44 of 1964) in notification No. PWD 06 EAP 
2012 P3, dated 26th August, 2013, published in Part IV A of the Karnataka Gazette (Extraordinary) No. 
1094 dated 27th August, 2013 and its subsequent amendments upto the Bid Due Date; 

“Financial Close” means the fulfilment ofall conditions precedent to the initial availability offunds 
under the Financing Agreements; 

“Financial Default” shall have the meaning set forth in Schedule-V; 

“Financial Model” means the financial model adopted by Senior Lenders, setting forth the capital and 
operating costs of the Project and revenues therefrom on the basis of which financial viability of the 
Project has been determined by the Senior Lenders, and includes a description of the assumptions and 
parameters used for making calculations and projections therein; 

"Financial Package" means the financing package indicating the total capital cost of elevated corridor 
and the means of financing thereof, as set forth in the Financial Model and approved by the Senior 



 

 

Lenders, and includes Equity, all financial assistance specified in the Financing Agreements, 
Subordinated Debt, Equity Support and Construction Support / Viability Gap Funding, if any; 

“Financing Agreements” means the agreements executed by the Concessionaire in respect of financial 
assistance to be provided by the Senior Lenders by way of loans, guarantees, subscription to non-
convertible debentures and other debt instruments including loan agreements, guarantees, notes, 
debentures, bonds and other debt instruments, security agreements, and other documents relating to the 
financing (including refinancing) of the Total Project Cost, and includes amendments or modifications 
made in accordance with Clause 5.2.2; 

“Force Majeure” or“Force Majeure Event” shall have the meaning ascribed to it in Clause 34.1; 

“Elevated Corridor” means the Construction and completion of all works included in or constituting a 
Elevated Corridor, as specified in Article 2 read with Schedule-B and Schedule-C; 

“GOK” or “Government” means the Government of Karnataka; 

“Good Industry Practice” means the practices, methods, techniques, designs, Standards, skills, 
diligence, efficiency, reliability and prudence which are generally and reasonably expected from a 
reasonably skilled and experienced operator engaged in the same type of undertaking as envisaged under 
this Agreement and which would be expected to result in the performance of its obligations by the 
Concessionaire in accordance with this Agreement, Applicable Laws and Applicable Permits in reliable, 
safe, economical and efficient manner; 

“Government Instrumentality” means any department, division or sub-division of the Government or 
the State Government and includes any commission, board, authority, agency or municipal and other 
local authority or statutory body including Panchayat under the control of the Government or the State 
Government, as the case may be, and having jurisdiction over all or any part of the Project elevated 
corridor orthe performance of all or any of the services or obligations of the Concessionaire under or 
pursuant to this Agreement; 

“Grant” shall have the meaning set forth in Clause 25.1.1; 

“Gross Vehicle Weight” or “GVW” means in respect of any vehicle the total weight of the vehicle and 
load certified and registered under the Applicable Laws; 

“Heavy construction machinery” or “Earth moving equipment” or “Multi-axle vehicle” means 
heavy construction machinery or earth moving equipment or mechanical vehicle including a multi-axle 
vehicle with four to six axles or vehicle (inclusive of the axle of the trailer, if any) with a gross vehicle 
weight exceeding 25,000 (twenty five thousand) kilograms but less than 60,000 (sixty thousand) 
kilograms; 

"IRC" means the Indian Roads Congress; 

"Indemnified Party" means the Party entitled to the benefit of an indemnity pursuant to Article 42; 

"Indemnifying Party" means the Party obligated to indemnify the other Party pursuant to Article 42; 



 

 

"Independent Engineer" shall have the meaning set forth in Clause 23.1;  

"Indirect Political Event" shall have the meaning set forth in Clause 34.3; 

"Insurance Cover" means the aggregate of the maximum Sums insured under the insurances taken out 
by the Concessionaire pursuant to Article 32, and includes all insurances required to be taken out by the 
Concessionaire under Clause 32.1 but not actually taken, and when used in the context ofany act or 
event, it shall mean the aggregate of the maximum sums insured and payable or deemed to be insured 
and payable in relation to such act or event; 

"Intellectual Property" means all patents, trade marks, service marks, logos, get-up, trade names, 
internet domain names, rights in designs, blue prints, programmes and manuals, drawings, copyright 
(including rights in computer software), database rights, semi-conductor, topography rights, utility 
models, rights in know-how and other intellectual property rights, in each case whether registered or 
unregistered and including applications for registration, and all rights or forms of protection having 
equivalent or similar effect anywhere in the world; 

"LOA" or "Letter of Award" means the letter of award referred to in Recital (E); 

"Lead Member" shall have the meaning set forth in Recital (C); 

"Lenders' Representative" means the person duly authorised by the Senior Lenders to act for and on 
behalf of the Senior Lenders with regard to matters arising out of or in relation to this Agreement, and 
includes his successors, assigns and substitutes; 

“Light Commercial Vehicle” or “LCV” means any mechanical vehicle being a passenger vehicle, 
minibus, light goods vehicle or goods carrier with a Gross Vehicle Weight exceeding 7,500 (seven 
thousand five hundred) kilograms but less than 12,000 (twelve thousand) kilograms or a registered 
passenger carrying capacity exceeding 12 (twelve) but less than 32 (thirty two), excluding the driver, and 
includes a Tractor with Trailer; 

“Local User” means a person using a vehicle registered for non-commercial purposes and used as such 
for commuting on a section of the Project elevated corridor, provided that (a) such vehicle is owned by a 
person who resides within a distance of 20 km (twenty kilometres) from the nearest Toll Plaza; (b) its 
use ofsuch section of the Project elevated corridor does not extend beyond a-roll Plaza other than such 
nearest Toll Plaza; and (c) such section of the Project elevated corridor has no service road or alternative 
road; and shall include a vehicle that uses a section of the Project elevated corridor hut does not cross a 
Toll Plaza; 

“MORTH” means the Ministry of Road Transport and Highways or any substitute thereof dealing with 
National Highways; 

“Maintenance Manual” shall have the meaning ascribed to it in Clause 17.3;  

“Maintenance Programme” shall have the meaning ascribed to it in Clause 17.4.1;  

“Maintenance Requirements” shall have the meaning set forth in Clause 17.2; 



 

 

“Material Adverse Effect” means a material adverse effect of any act or event on the ability of either 
Party to perform any of its obligations under and in accordance with the provisions of this Agreement 
and which act or event causes a material financial burden or loss to either Party; 

[“Medical Aid Post” shall have the meaning set forth in Clause 21.1;] 

“Motor Cycle” means and includes any two-wheeled motor vehicle; 

“Mutual Foreclosure Agreement” shall mean the agreement executed under Clause 37.7 pursuant to 
the execution of which all rights, claims, and obligations of the Parties arising under the Agreement 
shall cease; 

“Nominated Company" means (i) a company selected by the Lenders' Representative and proposed to 
the Authority for substituting the Concessionaire in accordance with the provisions of the Substitution 
Agreement or (ii) wherever the Selected Bidder/Consortium Members of the Concessionaire are sought 
to be substituted in accordance with Clause 3A of the Substitution Agreement, the Concessionaire itself; 

“Non-Political Event” shall have the meaning set forth in Clause 34.2; 

“O&M” means the operation and maintenance of the Project elevated corridor and includes all matters 
connected with or incidental to such operation and maintenance, provision of services and facilities, and 
collection of Fee in accordance with the provisions of this Agreement; 

“O&M Contract” means the operation and maintenance contract that may be entered into between the 
Concessionaire and the O&M Contractor for performance of all or any of the O&M obligations; 

“O&M Contractor” means the person, if any, with whom the Concessionaire has entered into an O&M 
Contract for discharging O&M obligations for and on behalf of the Concessionaire; 

“O&M Expenses” means expenses incurred by or on behalf of the Concessionaire or by the Authority, 
as the case may be, for all O&M including (a) cost of salaries and other compensation to employees, (b) 
cost of materials, supplies, utilities and otherservices, (c) premia for insurance, (d) all taxes, duties, cess 
and fees due and payable for O&M, (e) all repair, replacement, reconstruction, reinstatement, 
improvement and maintenance costs, (f) payments required to be made under the O&M Contract, 
Tolling Contract or any other contract in connection with or incidental to O&M, and (g) all other 
expenditure required to be incurred under Applicable Laws, Applicable Permits or this Agreement; 

“O&M Inspection Report” shallhave the meaning set forth in Clause 19.2; 

“O&M Support” Deleted; 

“Operation Period” means the period commencing from COD and ending on the Transfer Date; 

“Oversized Vehicle” means any mechanical vehicle having 7 (seven) or more axles or a Gross Vehicle 
Weight exceeding 60,000 (sixty thousand) kilograms; 

“PCU” shall have the meaning ascribed to a passenger car unit in the Indian Roads Congress Publication 
No. IRC-64, 1990 or any substitute or modification thereof, and when used in this Agreement, shall 



 

 

include only motorised vehicles liable to payment of user charges at the Toll Plaza[s] in accordance with 
the Fee Rules and the Exempted Vehicles specified therein, but does not include Tractors, Motor Cycles 
and non-motorised vehicles; 

“Panel of Chartered Accountants” shall have the meaning set forth in Clause 33.2.1; 

“Parties” means the parties to this Agreement collectively and "Party" shall mean any of the parties to 
this Agreement individually; 

“Payment Milestone” shall have the meaning set forth in Clause 25.5.2 

“Physical Progress” shall mean the physical construction of the Project completed by the 
Concessionaire and shall be measured as per the assessment done by the Independent Engineer in 
accordance with Clause 25.5 of this Agreement. 

“Performance Security” shall have the meaning Set forth in Clause 9.1; 

“Political Event” shall have the meaning set forth in Clause 34.4; 

{“Premium” shall have the meaning set forth in Clause 25.4;} 

“Project” means the construction, operation and maintenance of the Project elevated corridor in 
accordance with the provisions of this Agreement, and includes all works, services and equipment 
relating to or in respect of the Scope of the Project; 

“Project Agreements” means this Agreement, the Financing Agreements, EPC Contract, O&M 
Contract, Tolling Contract, and any other material agreements or Contracts that may be entered into by 
the Concessionaire with any person in connection with matters relating to, arising out of or incidental to 
the Project, but does not include the Escrow Agreement, Substitution Agreement, or any agreement for 
procurement of goods and services involving a consideration of upto Rs. [5 (five)] crore; 

“Project Assets” means all physical and other assets relating to and forming part of the Site including 
(a) rights over the Site in the form of licence, Right of Way or otherwise; (b) tangible assets such as civil 
works and equipment including foundations, embankments, pavements, road surface, interchanges, 
bridges, culverts, road overbridges, drainage works, traffic signals, sign boards, kilometre-stones, toll 
plaza(s), electrical systems, communication systems, rest areas, relief centres, maintenance depots and 
administrative offices; (c) Project Facilities situated on the Site; (d) all rights of the Concessionaire 
under the Project Agreements; (e) financial assets, such as receivables, security deposits etc.; (i) 
insurance proceeds; and (g) Applicable Permits and authorisations relating to or in respect of the Project 
elevated corridor, but does not include Additional Facilities; 

“Project Completion Date” means the date on which the Completion Certificate or the Provisional 
Certificate, as the case may be, is issued under the provisions of Article 14; 

“Project Completion Schedule” means the progressive Project Milestones set forth in Schedule-G for 
completion of the Project elevated corridor on or before the Scheduled Completion Date; 

“Project Facilities” means all the amenities and facilities situated on the Site, as described in Schedule-



 

 

C;  

“Project elevated corridor” means the Site comprising the existing road and Construction of Elevated 
corridor from Construction of Elevated corridor from Marenahalli Main Road (RagiGudda junction) to 
Kanakapura Main Road via BWSSB Pipeline Road (Thalaghattapura junction) in Bengaluru City on 
BOOT (Toll) Mode  comprising the main elevated carriageway, ramps and approaches, access points, 
grade separators and flyovers, service/slip roads, tolling infrastructure (toll plazas and electronic toll 
collection systems), and all Project Facilities, together with the Site, as more particularly described in 
Schedule-A (the Site), Schedule-B (Development of the Project Elevated Corridor) and Schedule-C 
(Project Facilities), in accordance with this Agreement; 

“Project Milestones” means the project milestones Set forth in Schedule-G; 

“Provisional Certificate” shall have the meaning set forth in Clause 14.3; 

“Punch List” shall have the meaning ascribed to it in Clause 14.3 and, if applicable, shall only include 
any or all of the below: 

(i) plantation of avenue trees along the edge of the ROW and otherlandscaping works within ROW  
(ii) completion of work on Provision of Unlined Roadside Drains 

(iii) lining of roadside drains in identified stretches 

(iv) construction of rest areas, as approved 

(v) completion of Fencing Works of ROW 

(vi) turfing on embankment slopes in identified sections 

(vii) pointing to Stone Masonry works in identified Cross Drainage Structures 

(viii) stone Pitching at identified locations; 

(ix) Any other item as specifically agreed by the Authority 

“RBI” means the Reserve Bank of India, as constituted and existing under the Reserve Bank of India 
Act, 1934, including any statutory modification or replacement thereof, and its successors; 

“Re.”, “Rs.” or “Rupees” or “Indian Rupees” means the lawful currency of the Republic of India; 

“Realisable Fee” means all the Fee due and realisable under this Agreement, but does not include fees 
that the Concessionaire has not been able to realise after due diligence and best efforts. For the 
avoidance of doubt, Realisable Fee shall, save as provided in Clause 26.5, be the amount so declared by 
the Concessionaire on the basis ofits provisional accounts or the audited accounts, as the case may be, 
and in the event of a dispute thereto, the Dispute Resolution Procedure shall apply, 

“Reference Exchange Rate” means, in respect of any one currency that is to be converted into another 
currency in accordance with the provisions of this Agreement, the exchange rate as of 12.00 (twelve) 
noon on the relevant date quoted in Bengaluru by the State Bank of India, and in the absence of such 
rate, the average of similar rates quoted in Bengaluru by the Bank of India and the Bank ofBaroda; 

“Request for Proposals” or “RFP” shall have the meaning set forth in Recital (D);  

“Request for Qualification” or “RFQ” shall have the meaning set forth in Recital (C); 

“Revenue Shortfall Loan” shall have the meaning set forth in Clause 28.1.1; 

“Right of Way” means the constructive possession of the Site, together with all way  
leaves, easements, unrestricted access and other rights of way to be read in conjunction with 
"Construction Zone", howsoever described, necessary for construction, operation and maintenance of the 



 

 

Project elevated corridor in accordance with this Agreement; 

“Safety Consultant” shall have the meaning set forth in Clause 18.1.2; 

“Safety Requirements” shall have the meaning set forth in Clause 18.1.1; 

“Safety Fund” shall have the meaning Set forth in Clause 18.2; 

“Scheduled Completion Date” shall have the meaning set forth in Clause 12.4.1; 

“Scope ofthe Project” shall have the meaning set forth in Clause 2.1; 

“Senior Lenders” means the financial institutions, banks, non-banking financial companies,  
multilateral lending agencies, trusts, funds and agents or trustees of debenture holders, including their 
successors and assignees, who have agreed to guarantee or provide finance to the Concessionaire under 
any of the Financing Agreements for meeting all or any part of the Total Project Cost and who hold pari 
passu charge on the assets, rights, title and interests of the Concessionaire; Provided that for the purpose 
of this definition, financial institutions, banks, and multilateral lending agencies shall at least have a net 
worth of Rs. 1,000 Crore (Rs. one thousand crore), and non-banking financial companies shall at least 
have a net worth of Rs 500 Crore (Rs. Five hundred crore). 

“Site” shall have the meaning set forth in Clause 10.1; 

"Specifications and Standards" means the specifications and standards relating to the quality, quantity, 
capacity and other requirements for the Project elevated corridor, as set forth in Schedule-D, and any 
modifications thereof, or additions thereto, as included in the design and engineering for the Project 
elevated corridor submitted by the Concessionaire to, and expressly approved by, the Authority; 

"State" means the State of Karnataka and "State Government" means the government of that State; 

"State Support Agreement" shall have the meaning set forth in Clause 47.3; 

"Statutory Auditors" means a reputable firm of chartered accountants acting as the statutory auditors of 
the Concessionaire under the provisions of the Companies Act, 1956 including any Statutory 
modification or re-enactment thereof, for the time being in force, and appointed in accordance with 
Clause 33.2.1; 

"Subordinated Debt" means the aggregate of the following sums expressed in Indian Rupees or in the 
currency of debt, as the case may be, outstanding as on the Transfer Date: 

(a) the principal amount of debt provided by lenders or the Concessionaire's shareholders for 
meeting the Total Project Cost and subordinated to the financial assistance provided by the 
Senior Lenders; limited to maximum outstanding amount on Transfer Date computed as per 
Schedule X and 

(b) all accrued interest on the debt referred to in Sub-clause (a) above but restricted to the lesser of 
actual interest rate and a rate equal to 5% (five per cent) above the Bank Rate in case of loans 
expressed in Indian Rupees and lesser of the actual interest rate and six-month LIBOR (London 



 

 

Inter Bank Offer Rate) plus 2% (two per cent) in case of loans expressed in foreign currency, but 
does not include any interest that had fallen due one year prior to the Transfer Date; 

provided that if all or any part of the Subordinated Debt is convertible into Equity at the option of the 
lenders and/or the Concessionaire's shareholders, it shall for the purposes of this Agreement be deemed 
to be Subordinated Debt even after such conversion and the principal thereof shall be dealt with as if 
such conversion had not been undertaken; 

“Subsistence Revenue” means the total amount of Fee revenue that is required by the Concessionaire in 
an Accounting Year to meet the sum of (a) O&M Expenses, subject to an annual ceiling of 3% (three per 
cent) of the Total Project Cost, {plus Grant, if any,} during the first Accounting Year after COD, to be 
revised for each subsequent year to reflect the variations in WPI occurring between COD and 
commencement of such Accounting Year, and (b) Debt Service in such Accounting Year, but excluding 
any interest paid by the Authority under clause 34.7.2 or 35.2; 

“Supplementary Agreement” shall mean the agreement executed between the Parties novating any 
term and/or condition ofthe Agreement, upon the execution of which all rights and claims of the 
Concessionaire in respect ofthe novated terms and conditions shall cease; 

“Substitution Agreement” shall have the meaning set forth in Clause 40.3; 

“Suspension” shall have the meaning set forth in Clause 36.1; 

“Taxes” means any Indian taxes including excise duties, customs duties, value added tax, sales tax, local 
taxes, cess and any impost or surcharge of like nature (whether Central, State or local) on the goods, 
materials, equipment and services incorporated in and forming part ofthe Project elevated corridor 
charged, levied or imposed by any Government Instrumentality, but excluding any interest, penalties and 
other sums in relation thereto imposed on any account whatsoever. For the avoidance of doubt, Taxes 
shall not include taxes on corporate income; 

“Termination” means the expiry or termination of this Agreement and the Concession hereunder; 

“Termination Notice” means the communication issued in accordance with this Agreement by one 
Party to the other Party terminating this Agreement; 

“Termination Payment” means the amount payable by the Authority to the Concessionaire upon 
Termination and may consist of payments on account of and restricted to the Debt Due and Adjusted 
Equity, as the case may be, which form part of the Total Project Cost in accordance with the provisions 
of this Agreement; provided that the amount payable in respect of any Debt Due expressed in foreign 
currency shall be computed at the Reference Exchange Rate for conversion into the relevant foreign 
currency as on the date of Termination Payment. For the avoidance of doubt, it is agreed that within a 
period of 60 (sixty) days from COD, the Concessionaire shall notify to the Authority, the Total Project 
Cost as on COD and its disaggregation between Debt Due and Equity, and only the amounts so 
conveyed shall form the basis of computing Termination Payment. It is further agreed that at any time 
during the Concession Period, the aggregate of Debt Due and Adjusted Equity shall be limited to Total 
Project Cost for the purpose of computing the Termination Payment. 

“Tests” means the tests set forth in Schedule-I to determine the completion of Elevated Corridor in 



 

 

accordance with the provisions of this Agreement; 

“Three-Axle Vehicle” means any mechanical vehicle having three-axles (inclusive of the axle of the 
trailer, if any) and with a gross vehicle weight, less than or equal to 25000 (twenty five thousand) 
kilograms 

“Toll Plaza” means the structures, barriers, gantries, equipment and other facilities installed at each 
entry and exit point of the Elevated Corridor, including at every on-ramp and off-ramp and at the 
approaches thereto, for the purpose of regulating the entry and exit of vehicles and collecting the Fee in 
accordance with the provisions of this Agreement, and shall include all land, buildings, lane equipment, 
electronic/automated tolling systems and other facilities required in accordance with or incidental to the 
provisions of this Agreement; 

“Tolling Contract” means the contract, if any, entered into by the Concessionaire with the Tolling 
Contractor for collection of Fee for and on behalf of the Concessionaire and matters incidental thereto; 

“Tolling Contractor” means the person, if any, with whom the Concessionaire has entered into a 
Tolling Contract; 

“Total Project Cost” means the lowest of: 

(a) the capital cost of the Project, as set forth in the Financial Package; 

(b) the actual capital cost of the Project upon completion of Elevated Corridor ofthe Project elevated 
corridor ; and 

(c) a sum of Rs. 3,536.89 Crore; 

provided that in the event of Termination, the Total Project Cost shall be deemed to be modified to the 
extent of variation in WPI or Reference Exchange Rate Occurring in respect of Adjusted Equity and 
Debt Due, as the case may be, in accordance with the provisions of this Agreement; provided further that 
in the event WPI increases, on an average, by more than 6% (six per cent) per annum for the period 
between the date hereof and COD, the Parties shall meet, as soon as reasonably practicable, and agree 
upon revision of the amount hereinbefore specified such that the effect of increase in WPI, in excess of 
such 6% (six per cent), is reflected in the Total Project Cost; 

“Tractor” means a motor vehicle which is not itself constructed to Carry any load other than the 
equipment used for the purpose of propulsion, but does not include a road roller; and "Tractor with 
Trailer" means a Tractor with an attached vehicle used for carrying goods; 

“Traffic Aid Post” shall have the meaning set forth in Clause 20.2; 

“Transfer Date” means the date on which this Agreement and the Concession hereunder expires 
pursuant to the provisions of this Agreement or is terminated by a Termination Notice; 

“Truck” means any mechanical vehicle being a goods carrier with a Gross Vehicle Weight exceeding 
12,000 (twelve thousand) kilograms, but less than 20,000 (twenty thousand) kilograms; 

"User" means a person who travels or intends to travel on the Project elevated corridor or any part 



 

 

thereof in/on any vehicle on payment of Fee or in accordance with the provisions of this Agreement and 
Applicable Laws;  

“Vesting Certificate” shall have the meaning set forth in Clause 38.4; and 

 “WPI” means the Wholesale Price Index for all commodities as published by the Ministry of Industry, 
GOI and shall include any index which substitutes the WPI, and any reference to WPI shall, unless the 
context otherwise requires, be construed as a reference to the latest monthly WPI published no later than 
30 (thirty) days prior to the date of consideration hereunder. 

IN WITNESS WHEREOF THE PARTIES HAVE EXECUTED AND DELIVERED THIS 
AGREEMENT AS OF THE DAY, MONTH AND YEAR FIRST ABOVE WRITTEN. 

SIGNED, SEALED AND 

DELIVERED 

For and on behalf of 
THE AUTHORITY by. 

                                                    
(Signature) 

(Name) 
(Designation) 

                           

        

THE COMMON SEAL OF 

CONCESSIONAIRE has been affixed 

pursuant to the resolution passed by the 

Board of Directors of the Concessionaire at its 

meeting held on the ………. day 

of20………..hereunto affixed in the presence 

of …………………….,   Director, who has 

signed these presents in token thereof 

and……………..,  company Secretary / 

Authorised Officer whohas countersigned the 

same in token thereof: 

In the presence of: 

1.                                                                 2. 

 
 


